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FINAL VERSION  

 

 

1. Basic information 

 

1.1   CRIS Number:    2009/021-665 

 

1.2   Title:  Conservation and revitalization of the cultural - tourist site St. 

George – Staro Nagorichane  

 

1.3   Statistical code    1. 26 

 

1.3   Location:             Village Staro Nagorichane, Municipality of Staro Nagorichane  

 

Implementing arrangements: 

 

1.5   Implementing Agency: 

 

The Central Finance and Contracting Department (CFCD) will be the contracting 

authority and will be responsible for all administrative and procedural aspects of the 

tendering process, contracting matters and financial management including payment of 

project activities, upon conferral of management. The Head of CFCD will act as the 

Programme Authorizing Officer (PAO) of the project. 

 

Mrs. Radica Koceva (PAO) 

Central Finance and Contracts Department   

Ministry of Finance 

Tel: +389-2-3231 219 

Fax: +389-2- 3106 612  

E-mail: radica.koceva@finance.gov.mk  

 

1.6 Beneficiary (including details of SPO) 

 

Beneficiary:  

The primary beneficiary will be the Cultural Heritage Protection Office – Ministry of 

Culture  

Contacts:  

Mr. Borce Nikolovski – Ministry of Culture  

borce.nikolovski@kultura.gov.mk  ; telephone: +389 70 262 233 

 

Mr. Pasko Kuzman, Director of the Cultural Heritage Protection Office (CHPO) 

p.kuzman@uzkn.gov.mk; telephone: ++ 389 2 3289 700 

 

Mrs. Julija Trichkovska, Head of the Department for Identification, Protection and Use 

of Cultural Heritage, CHPO  

j.trickovska@uzkn.gov.mk; phone: +389 2 3289 711 

 

mailto:radica.koceva@finance.gov.mk
mailto:borce.nikolovski@kultura.gov.mk
mailto:p.kuzman@uzkn.gov.mk
mailto:j.trickovska@uzkn.gov.mk
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Co-beneficiary I:  

 

National Conservation Centre – Skopje (NCC) 

Contacts:  

Mrs. Cvetanka Hadzipecova  

e-mail: cvetanka.hadzipecova@heritage.gov.mk ; telephone: +389 75 299 740  

 

Co-beneficiary II:  

 

Local Self-Government / Municipality Staro Nagorichane  

Contacts:  

Mr. Vlasta Dimkovich 

e-mail: stnagor@yahoo.com; telephone: +389 31 495 666  

 

Financing: 

 

1.7   Overall cost (VAT excluded)
1
:  EUR 1 422 000 

 

1.8   EU contribution:    EUR 1 166 000  

 

1.9 Final date for contracting:  

 

Two years after the signature of the Financing Agreement  

 

1.10 Final date for execution of contracts:   

 

Two years after the final date for contracting.  

  

1.11 Final date for disbursements:   

One year after the final date of execution of contracts  

 

 

2.   Overall Objective and Project Purpose  

 

2.1 Overall Objective:  

 

The overall objective of the project is to contribute to the enhancement of cross border 

cooperation through the promotion of a shared cultural heritage, thus triggering 

economic regeneration in the municipality to the benefit of both local people and 

visitors.    

 

2.2 Project purpose:   

 

                                                 
1 The total cost of the project should be net of VAT and/or other taxes. Should this not be the case, the 

amount of VAT and the reasons why it should be considered eligible should be clearly indicated.  

mailto:cvetanka.hadzipecova@heritage.gov.mk
mailto:stnagor@yahoo.com
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The purpose of the project is the conservation and revitalisation of the monastery 

complex of St. George in Staro Nagorichane.  

 

2.3 Link with AP/ NPAA / EP/ SAA 

 

2.3.1 Link with the AP 

n/a 

 

2.3.2 Link with the NPAA 

In the Chapter on Culture (3.26.2) the National Plan for Adoption of Acquis (revision 

2009) includes the implementation of the Regional Programme for Cultural and Natural 

Heritage in South-East Europe and in particular the implementation of Component B – 

Integrated Rehabilitation Project Plan/ Survey of the Architectural and Archaeological 

Heritage in South-East Europe. Within the IRPP/SAAH (Component B), the “Ljubljana 

process” which is the general framework for the present Project is underlined. In the 

context of the "Ljubljana Process" this project is one of the Former Yugoslav Republic of 

Macedonia consolidated projects" proposed for priority action given its cultural heritage 

significance and the level of preparatory work already undertaken.  

 

2.3.3 Link with the SAA 

n/a 

 

2.4 Link with MIPD 

The Multi-Annual Indicative Planning Document (MIPD) 2008-2010 indicates that the 

CBC programmes for the former Yugoslav Republic of Macedonia are implemented 

through calls for proposals to promote sustainable development in the cross border area. 

Mirroring Structural Funds' Territorial Cooperation, as it is stated, this overall objective 

will be realised through specified priorities and measures involving economic, 

environmental and social development aspects. Furthermore, it is stated that the 

implementation of national and regional development plans will be supported, which is 

fully in line with the objectives of the present Project.  

 

2.5 Link with National Development Plan  

 

The National Development Plan 2008-2013 in chapter 6.6. Sports and Culture as 

Factors for Development of Human Resources indicates as goals the use of culture as a 

development resource and the protection and revitalization of cultural heritage.  

 

2.6 Link with national/ sectoral investment plans 

 

The National Programme for Culture 2004-2008 stipulates the importance of the 

protection and revitalization of cultural heritage, emphasising the needs for its 

revitalization. Among the indicated general priorities of this Programme are the 

decentralization, the balanced support of cultural heritage and contemporary creation, the 

improvement of cultural management, affirmation of the cultural identity of the 

communities, cooperation with the civil sector and the international cooperation and the 

cooperation with the neighbouring countries.  As a separate priority is the adoption of a 
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long-term comprehensive strategy for the protection of cultural heritage. A new National 

Programme for Culture for the period 2009-2013 is being prepared at this moment.  

Annual Programme of the Ministry of Culture for Revalorization of the Church of St. 

George (2008/9) resulting from the legal provisions of the Law on Protection of Cultural 

Heritage (Article 175).  

 

Strategy for Local Economic Development of the Municipality Staro Nagorichane 

includes as a strategic goal (Chapter 3.3.) the support of the development of tourism in 

the municipality as an attractive tourist destination, emphasising as a goal (Chapter 3.3.2) 

the protection and preservation of the natural and cultural/historical heritage and 

outlining this as a concrete project for the promotion of the project “Cultural-tourist site 

St. George – Staro Nagorichane”. 

 

 

3. Description of project 

 

3.1 Background and justification:  

 

The country has made progress in harmonising domestic legislation for the protection of 

cultural heritage with EU standards. A new Law on Protection of Cultural Heritage 

(2004, 2007) has been adopted and the Cultural Heritage Protection Office, creator and 

supporter of programmes and projects for revitalisation of cultural heritage, has been 

established. The National Conservation Centre has been transformed into a specialised 

institution for performing conservation and restoration works.  Within the scope of 

decentralisation, local authorities must also undertake more activities concerning their 

cultural patrimony.  

 

The project Conservation and revitalization of the cultural-tourist site St. George – 

Staro Nagorichane is focused on the historical, cultural and ‘ethnological’ heritage in its 

municipality. The crux of this project is based round the church complex which is one 

of the most important medieval monuments in the Balkans.  

 

The project aims to create a framework for integration.  This will be achieved by using 

the historical and cultural heritage of the municipality in this cross border area 

neighbouring with Serbia, where many of the citizens belong to the non-majority 

community of Serbs. This goal is closely related to the mission and the strategic goals 

of the Ministry of Culture and the National Conservation Centre, as the main actors in 

the care and protection of the cultural heritage. On the local level the driving force of 

economic development in tourism in the municipality is the use of the numerous 

cultural monuments and archaeological sites for tourist purposes, alongside the revival 

of old crafts and traditions.  

 

The project “Conservation and revitalization the cultural - tourist site St. George – Staro 

Nagorichane” derives from the long-standing work within the Integrated Rehabilitation 

Project Plan/Survey of the Architectural and Archaeological Heritage in South-East 

Europe (IRPP/SAAH) (2003/4-2009) implemented in the countries from the region with 

support from the European Commission and Council of Europe as Component B from 
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the Regional Programme for Cultural and Natural Heritage in South-East Europe. The 

IRPP/SAAH is the backbone of the" Ljubljana process" a joint EU and Council of 

Europe initiative to bring regeneration of the European heritage in the region, stressing 

the value of heritage as a catalyst for socio-economic development of local populations. 

 

Within the IRPP/SAAH, each of the participating countries proposed monuments and 

sites according to determined criteria (value and significance of the monument, 

conditions requiring necessary interventions for monument preservation and 

revitalisation that would enable proper functioning of the monument and offer a variety 

of amenities for sustainable social and economic development at national, regional and 

local level). Following the assessment, each country had to compile a Prioritised 

Intervention List. The church of St. George in Staro Nagorichane was among these listed 

monuments.  For each monument on the list, with the assistance of the CoE’s experts and 

according to international standards, Preliminary Technical Assessments and further 

elaborated Feasibility Studies were prepared.  

 

The last phase of the IRPP/SAAH - the “Ljubljana Process – Funding Heritage 

Rehabilitation in South-East Europe” aims to helping to identify possible funding, public 

and private, national and international, of 26 “Consolidated Projects” among the 160 

monuments from South East Europe on the Priority Intervention List, enhancing their 

cultural, historical and symbolic values, as well as the economic possibilities generated 

by the projects. It will have a profound and far-reaching effect in contributing to 

economic revival and long-term local growth.  

 

The success of these projects would serve as a model for continuing, publicly and 

privately-supported, dynamic regeneration of the European heritage in the region. It 

would also enable legislative reforms, and improvements of management procedures and 

professional training. 

 

One of these selected monuments is the church in Staro Nagorichane. The 

comprehensive process described above should make a contribution to institutionalised 

regional co-operation strengthening regional bodies, increasing cultural policy-setting 

capacity, and promoting the notion of social and economic sustainable development, 

inter alia, through the enhancement of a shared cultural heritage.  

 

3.2 Assessment of project impact, catalytic effect, sustainability and cross border 

impact  

 

This project will aim to improve cross border contacts especially in the municipality of 

Staro Nagorichane. The project will improve the ability of the municipality to create 

their own strategic plans for development as well as action plans for local economic 

development exploiting this unique cultural and tourist monument. 

 

The catalytic effect is an important part of this project. People which live in multiethnic 

environments are becoming more aware of the need for tolerance and coexistence. As a 

result they are becoming more active in different movements for the protection of the 

environment: the soil, the water, the air, but also for cultural heritage. In doing so, they 
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are taking note of the opportunity available to use these co-existing principles to attract 

visitors from near and far.  This in turn will support the on-going co-existence, help the 

economy and also increase interest in safeguarding the cultural heritage of the area.   

 

The municipality Staro Nagorichane with 4800 inhabitants is located at the northeast of 

the country. Taking in consideration the ethnic composition of the municipal 

population (19.13% Serbs according to the 2002census) and the close natural relations 

with the northern neighbouring country, the project will support co-existence of the 

inhabitants of different ethnic groups in the municipality. 

  

The church of St. George was built at the beginning of the 14th century by the Serbian 

king Milutin, who built a number of other churches in northern Former Yugoslav 

Republic of Macedonia and southern Serbia.  Many options for projects for creation of 

cultural trails, tourism exploitation, research and educational activities could come out of 

such cross-border cooperation. The conservation and revitalization of the church of St. 

George in Staro Nagorichane could represent a step forward in this direction.  

 

In order to secure funds for the ongoing maintenance of the complex and its 

sustainability, it is foreseen to secure funds from the following sources: income from 

visitors – entrance tickets to the museum (hosted in the presently abandoned school); part 

of the income generated from the visits to the church; the rental of the municipal 

premises (business venues, educational and scientific conferences, etc.); income from 

tourist tax; donations and sponsorships from domestic and foreign donors.   

  

3.3 Results and measurable indicators: 

 

Activity 1 – Preparatory activities 

The specific results to be achieved in activity 1: 

 The necessary documentation required by the law provided;   

 Additional conservation research works on the church performed;  

 Collection and inventorying of ethnological items finalised.  

 

Measurable indicators under activity 1: 

 All required administrative (legal) and technical documentation provided;  

 Prepared reports on the results of the additional research works necessary to 

determine the type and the scale of the activities (design and implementation of 

projects);  

 Programme for the exhibition of the collected items is available.   

 

Activity 2 – Preparation of blueprints and projects design 

The specific results to be achieved under activity 2 

 Blueprints and designs ready to be implemented: 

 Consultations carried out with the public. 

And the measurable indicators under activity 2 are: 

 Prepared projects and blueprints and supervision carried out;  

 Publication and dissemination of the confirmed project and blueprints;  
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 Awareness consultation completed and results digested  

 

Activity 3 – Project implementation 

The specific results to be achieved under activity 3: 

 Conservation and restoration works on St. George’s church and the surrounding 

area completed; 

 

And the measurable indicators under activity 3: 

 Supervision of the implementation of the projects by different supervisory 

authorities (either State authorities and/or with the supervisory works contract;)  

 

Activity 4 – Promotional activities 

The specific results to be achieved under activity 4: 

 Producing of promotional materials completed: 

 Raising of awareness and knowledge on the site in the area and country.   

 

And the measurable indicators under activity 4: 

 Promotional materials devised and disseminated in the region and beyond; 

 Number of visitors coming to St.George’s site;  

 Inclusion of the revitalized site in the school curricula; 

 Increased presence of information on the site in the media.  

 

3.4 Activities: 

 

Activity 1 – Preparatory activities 

The preparation activities will focus on the following: 

 Providing  documentation required by the law (urban plans, cadastre plans, 

property documents, existing documentation on buildings and area);   

 Additional conservation research works on the church – assessment of the 

condition (roof construction, used materials and micro climate);  

 Trenching archaeological research; 

 Collection and inventorying of ethnological items;   

 

Activity 2 – Preparation of blueprints and projects design 

The preparation of blueprints and projects design will focus on the following:  

2.1.Designing of conservation and presentation projects and blueprints for the church 

 exterior: roof construction, facades, porch; 

 interior: fresco painting and stone iconostasis. 

 

2.2.Designing of conservation and presentation projects and blueprints for the 

conservation/restoration of the church complex –  

 Bell tower, tombstones, fencing walls and ground arrangement of the church 

yard. 

2.3. Designing of conservation projects and blueprints for the surrounding area - 

 strengthening, conservation, restoration and adaptation of the school building for 

the new function (as an ethnological museum) 



 8 

 conception of the ethnological exhibition 

 conservation and presentation of the anchoret 

 conservation and presentation of the square fountain. 

 

2.4.Designing of projects and blueprints for the infrastructure of the site - 

 Electrical installations, illumination, plumbing, sewage, drainage, construction 

of toilets and parking space. 

 

Activity 3 – Project implementation 

3.1. Conservation – restoration of the features of the church of St. George -  

 Implementation of an adequate system for the church roof, i.e. system for 

placement and use of adequate materials that would secure circulation of optimal 

humidity in order to preserve the fresco painting;  

 Conservation of the fresco painting  and the stone iconostasis with fresco icons; 

 Consolidation and levelling of the porch walls, depending on the solution 

(design) for its roofing; 

 Conservation and partial restoration of the stone and the mortar from the joints of 

the facades of the church;  

 Setting-up drainage system around the church;  

 Setting-up adequate electrical installation in the church. 

 

3.2. Conservation – restoration of the Church complex -   

This activity will include conservation/restoration interventions in the immediate 

surrounding area of the church:  

 Conservation/restoration of the bell tower: 

 Consolidation of tombstones; 

 Conservation and restoration of the fencing walls; 

 Ground floor arrangement (pavement of alleys, placing of benches) and 

presentation of the church yard: 

 Conservation of the anchoret: 

 Conservation /restoration and adaptation of the school into a museum with 

internal arrangement of a museum exhibition in the adapted building.  

Implementation of projects in the wider area: 

 Conservation/restoration of the square fountain;  

 Construction of bathroom facilities; 

 Placement of information boards and site illumination;  

 Placement of waste bins and benches;  

 Providing bigger parking space in the village. 

 

Activity 4 – Promotional activities 

The promotional activities will focus on the following: 

 Brochures and other advertising material, promotional meetings;  

 Preparation of a publication on the site and especially on the ethnological 

collection;  

 Promotional activities of the perspectives of the site. 
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Since this project aims to improve the cultural heritage of the country that could secure 

long-term sustainability of the site, as well as the region, the promotional activities for 

dissemination of information identified under this Activity 4 could be done in 

consultation with the Tourist Association in order to include this site in the tourist offer. 

 

Management and contracting arrangements 

 

The lead beneficiary and the co-beneficiaries have agreed to an integrated approach in 

the management of the project and will adopt a Memorandum of Cooperation indicating 

responsibilities, staff inputs and concrete tasks of the three beneficiaries.  

 

The Cultural Heritage Protection Office -Ministry of Culture (CHPO) will be 

responsible for coordination of the subjects included in the implementation of the 

conservation and the rehabilitation activities of the project; monitoring and evaluation 

of the project; supervision on the conservation projects; issuing conservation 

permissions and opinions.  The CHPO will offer the support at national level and will 

be in charge for the coordination related to the preparation and implementation of all 

concrete types of sub-projects for revitalisation, presentation and promotion.   

 

The National Conservation Centre – Skopje will be responsible for preparation of 

conservation – restoration projects; preparation of protection and conservation bases for 

the needs of the detailed urban plan dealing with the entire site; realisation of protection 

and conservation interventions on the monuments – the church and the church complex; 

conservation and design supervision on the cultural heritage; admission of the 

completed works of protection of the above listed buildings; determining the regime of 

protection; cooperation with relevant sectoral institutions (museums). 

The Municipality Staro Nagorichane, will be responsible for securing of all necessary 

activities under its inherence: construction licenses for construction or adaptation of 

buildings and infrastructural works; cadastre data; building infrastructure for the site; 

monitoring and control of the completed works under its jurisdiction; management of 

the site in agreement/cooperation with the Church Committee (important stakeholder as 

representative of the owner – the Former Yugoslav Republic of Macedonia  Orthodox 

Church).   

 

The expected contracting arrangements are:  

 

One works contract will be concluded for the purpose of the project activities. The 

contract has an expected implementation period of 18 to 24 months, starting with the 

procurement procedure in Q2 2010. The contract value will be approximately EUR 600 

000. The IPA contribution is EUR 450 000, and the national contribution is EUR 150 

000.   

 

One direct grant will be awarded to the National Conservation Centre – Skopje (former 

Institute for Protection of Cultural Heritage). It is intended that the grant will be directly 

awarded to the this institution, in line with Art.168.1(c) of the IR which allows for grants 

to be awarded without a call for proposals to bodies with a de facto monopoly, since this 

organisation possesses the relevant competencies and previous directly-relevant 
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experience in the country and the region, and being recognised as the lead and sole 

institution capable to conduct the necessary unique restoration activities in line with the 

project description. It is a singular national institution competent for performing 

conservation/restoration works on the protected cultural heritage property in the 

municipality of Staro Nagorichane (article 146 of the Law on Protection of Cultural 

Heritage (“Official Gazette of the former Yugoslav Republic of Macedonia” nr.20/2004 

and 115/2007). The procurement procedure is expected to start in Q2 2010, and the 

expected implementation period is 18 to 24 months. The contract value will be 

approximately EUR 424 000. The IPA contribution is EUR 318 000 and the national 

contribution is EUR 106 000.  

 

Two Framework Contracts are envisaged. One will be for preparations of the tendering 

procedure and is expected to start in Q1 2010 in the amount of EUR 199 000. The 

second FWC will assist the beneficiary in the supervision of the works in the amount of 

EUR 199 000, and the procurement procedure is expected to start Q2 2010. The 

Framework contracts are not subject to national contribution. 

 

 

3.5 Conditionality and sequencing: 

 

1) Endorsement by Ministry of Culture, Ministry of Local-self Government and the 

Municipality of Staro Nagoricane, specifications for the individual contract to be 

engaged;  

2) Appointment of counterpart personnel by the beneficiaries before the launch of the 

tender process;  

3) Participation by the beneficiaries in the tender process as per EU regulations;  

4) Organisation, selection and appointment of members of working groups, steering and 

coordination committees, seminars by the beneficiaries as per work plan of the 

project; 

5) Full-time team for execution of the project is in place prior to the start of contracting 

6) Providing the licences for the execution of works; 

7) Adoption of the reports from the preparatory activities by the national authorities  

8) Allocation of funds for the national co-financing; 

9) Ensured cooperation with the Municipality of Staro Nagorichane. 

 

 

3.6 Linked activities  

 

1) Regional Programme for Cultural and Natural Heritage in South-East Europe 

(Integrated Rehabilitation Project Plan/Survey of the Architectural and 

Archaeological Heritage) - (2003 – ongoing);  

2) European Agency for Reconstruction (reconstruction of the Leshok monastery: from 

2002-2005);  

3) Dutch embassy (conservation fresco-painting of the church in Matejche: 2001);   

4) World Monument Fund (conservation research in the Treskavec monastery: 2006);  

5) US Embassy (adaptation of the Tetovo hammam: 2006).    
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3.7 Lessons learned  

 

The project beneficiaries are experienced in working on and managing international 

projects. CHPO acts as coordinator of all major projects on cultural heritage protection 

of national interest.  Lessons learned in this respect have been so far been mainly in 

learning about project management.   

 

The NCC has enjoyed a positive experience working with the EC field agency, the 

European Agency for Reconstruction, which managed (on behalf of the EC) the 

reconstruction works on the damaged and demolished monuments of culture (during the 

conflict of 2001) including: the church in the Leshok monastery (19
th

 c.) and with the 

Dutch embassy for the fresco-painting of the church in Matejche (14
th

 c.)  

 

The municipality Staro Nagorichane had already benefited of grants for cultural tourism 

with the project “Land of Shopska” financed by GTZ.  
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4. Indicative Budget (amounts in €)   
 

  

 
SOURCES OF FUNDING 

TOTAL 

EXP.RE 

TOTAL 

PUBLIC 

EXP.RE 

IPA 

COMMUNITY 

CONTRIBUTION 

NATIONAL PUBLIC CONTRIBUTION 

PRIVATE 

CONTRIBUTI

ON 

  ACTIVITIES 

IB 

(1) 

INV 

(1) 

EUR 

(a)=(b)+(e) 

EUR 

(b)=(c)+(d) 

EUR 

(c) 

% (2) Total 

EUR 

(d)=(x)+(y)+(z) 

%  

(2) 

Central 

EUR 

(x) 

Regional/ 

Local 

EUR 

(y) 

IFIs 

EUR 

(z) 

EUR 

(e) 

%  

(3) 

Works contract  x 600 000 600 000 450 000 75 150 000 25 150 000 / / / / 

Direct grant  x 424 000 424 000 318 000 75 106 000 25 106 000 / / / / 

Framework 

contract 1 

x  199 000 
199 000 199 000 100 / / / 

 / / / 

Framework 

contract 2 

x  199 000 
199 000 199 000 100 / / / 

/ / / / 

TOTAL  IB / / /  /  / / / / // 

TOTAL  INV 1 422 000 1 422 000 1 166 000 75 256 000 25 256 000 / / / / 

TOTAL PROJECT 1 422 000 1 422 000 1 166 000 75 256 000 25 256 000 / / / / 

 

 
NOTE: DO NOT MIX IB AND INV IN THE SAME ACTIVITY ROW. USE SEPARATE ROW  Amounts net of VAT 

(1) In the Activity row use "X" to identify whether IB or INV 

(2) Expressed in % of the Public Expenditure (column (b)) 

(3)  Expressed in % of the Total Expenditure (column (a)) 

 

In case of local or foreign training the project will fund from incidentals – whenever necessary - the renting of training rooms and equipment, the printing of training material and 

accessories as well as per diems/allowances for participants in the way and to the level normally financed by the government, but never higher than the per diem rates published by 

the EU. 
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5. Indicative Implementation Schedule (periods broken down per quarter)  

 

Contracts  Start of 

Tendering 

Signature of 

contract 

Project 

Completion 

Works  Q2  2010 Q2  2011 Q2  2013 

Direct grant Q2  2010 Q2  2011 Q2  2013 

FwC  for supervision Q2 2010 Q2  2011 Q2 2013 

FwC for tendering 

procedure 

Q1 2010 Q1  2010 Q3 2010 

 

 

6. Cross cutting issues  

 

6.1 Civil Society development and dialogue 

 

Civil society will have an opportunity to be actively involved in the implementation of the 

project and in its promotion. Based on the principle of partnership, the project will include 

the Church Committee of the Polog-Kumanovo parish as representative of the owner –the 

Former Yugoslav Republic of Macedonia Orthodox Church. This Committee is comprised 

of local inhabitants who are in close cooperation with the municipality.  This will take into 

consideration that the municipality provides the biggest assistance in the maintenance of the 

church complex. Within the project the tasks of the Committee will be to ensure appropriate 

conditions for implementation of the interventions within the church complex amongst other 

issues.  

 

There are a number of non-governmental organisations with different areas of interest active 

in the municipality. Among them, the “United Serbian Community in the Republic of 

Macedonia” and ”Eko-Tim" expressed special interest in becoming involved in projects in 

the field of cultural heritage. The former initiates projects for preservation and celebration of 

events related to the memorial ossuary  Zebrenjak, and the later, in cooperation with the 

NGO “Osogovo”, from the neighbouring municipality Kriva Palanka, and NGOs from 

Serbia and Bulgaria have designed the mentioned project – tourist map “The Land of 

Shopska” financed by GTZ. 

 

6.2 Environmental considerations 

 

The Project will reflect positively on the environment as there will be interventions on the 

surrounding of the church complex: cleaning of the debris, horticultural arrangement, 

placement of urban equipment (benches, garbage bins). The planned interventions on the 

sanitary network will also have an impact on the protection of the environment. These 

outputs will serve as a good positive example and will also raise the environmental 

awareness of local people.    

 

6.3 Equal Opportunity and non-discrimination 

The Project will where appropriate endeavour full compliance with equal opportunity laws 

and non discriminatory practices. 
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6.4 Minority and vulnerable groups  

 

The project will be implemented in a multi-ethnic environment targeting the needs of all 

ethnicities. The Ethnographic museum will display items from different ethnic communities 

representative for the municipality and the region.  

 

The main aspect of the project is an orthodox church; emphasis will be given to the respect 

of religious rights and freedoms during the execution of the works.   

 

6.5 Good governance with particular attention to fight against corruption 

n/a
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ANNEXES 

 

1- Log frame in Standard Format  

 

2- Amounts contracted and Disbursed per Quarter over the full duration of Programme 

 

3- Description of Institutional Framework 

 

4 - Reference to laws, regulations and strategic documents: 

Reference list of relevant laws and regulations 

Reference to AP /NPAA / EP / SAA 

Reference to MIPD 

Reference to National Development Plan 

Reference to national / sector investment plans  

5- Details per EU funded contract (*) where applicable: 

 For TA contracts: account of tasks expected from the contractor  

 For twinning covenants:  account of tasks expected from the team leader, 

 resident twinning advisor and short term experts 

 For grants schemes:  account of components of the schemes 

 For investment contracts: reference list of feasibility study as well as technical 

specifications and cost price schedule + section to be filled in on investment 

criteria (**)  

  For works contracts: reference list of feasibility study for the constructing 

works part of the contract as well as a section on investment criteria (**); 

account of services to be carried out for the service part of the contract 

 

(*) non standard aspects (in case of derogation to PRAG) also to be specified 

 

(**) section on investment criteria (applicable to all infrastructure contracts and 

constructing works):  

 Rate of return  

 Co financing  

 compliance with state aids provisions  

 Ownership of assets (current and after project completion 
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ANNEX 1: Logical framework matrix in standard format 
 
LOGFRAME PLANNING MATRIX FOR Project Fiche: Conservation and revitalization of the cultural - tourist 

site St. George – Staro Nagorichane 

 

Programme name and number: 

National Programme for the former Yugoslav Republic of Macedonia under the IPA Transition 

Assistance and Institution Building Component for 2009 

CRIS number : 2009/021-665 

 Contracting period 

expires two years 

from the date of the 

conclusion of the 

Financing 

Agreement 

Execution period 

expires two years 

from the final date 

for contracting 

Disbursement period expires one year from the final 

date for execution of contracts   

 Total budget : 

EUR 1 422 000 

IPA budget: 

EUR 1 166 000 

Overall objective Objectively verifiable indicators  Sources of Verification 

The overall objective of the project is to trigger 

economic regeneration in the municipality to the benefit 

of both local people and visitors.    

 
 

Results of the restoration approved by supervisory 

authorities either State authorities and/or with the 

supervisory works contract 

Events organised in the ethnological museum  

Promotional materials devised and disseminated 

Number of visitors coming to one of the famous 

Byzantine monuments in the region and to the selected 

ethnological items that represent the rich traditional life 

of the people in the region 
 

IPA Programme report 

Report from the Ljubljana process 

 

Project purpose 

 
Objectively verifiable indicators  

 
Sources of Verification Assumptions 

The purpose of the project is the conservation and 

revitalisation of the monastery complex of St. George 

in Staro Nagorichane  

 

 

 

 

 

The reopening of the St George’s church Documents, press clippings, 

photographs, final reports on  

construction 

Continuing local support and interest 

Wider political support 

Results Objectively verifiable indicators  Sources of Verification Assumptions 

activity 1: 

- The necessary documentation required by 

the positive laws provided;   

- Additional conservation research works on 

the church performed;  

- Collection and inventorying of ethnological 

items finalized.  

activity 1: 

- All required administrative (legal) and 

technical documentation provided;  

- Prepared reports on the results of the 

additional research works necessary to 

determine the type and the scale of the 

activities (design and implementation of 

 

Project management reports 

Notifications from the local 

authorities 

Physical conditions are in order 

There are no serious problems with foundations 

or artistic works 
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activity 2 

- Blueprints and designs ready to be 

implemented 

- Consultations carried out with public 

 

activity 3 

- Conservation and restoration works on St. 

George’s church and the surrounding area 

completed 

 

activity 4 

- Producing of promotional materials 

executed  

- Raising of the awareness and the knowledge 

on the site   

 
 

projects);  

- Programme for the exhibition of the collected 

items is available.   

activity 2: 

- Prepared projects and blueprints and their 

supervision;  

- Publication and dissemination of the 

confirmed projects and blueprints;  

- Awareness consultation completed and 

results digested  

activity 3: 

- Supervision of the implementation of the 

projects by different supervisory authorities 

(either State authorities and/or with the 

supervisory works contract)  

activity 4: 

- Promotional materials devised and 

disseminated in the region and beyond 

- Number of visitors coming to St.George’s 

site  

- Inclusion of the revitalized site in the school 

curricula 

- Increased presence of information on the site 

in the media  

 

Activities Means Costs  Assumptions 

Activity 1 – Preparatory activities 

The preparation activities will focus on the following: 

- Providing of necessary documentation 

required by the positive laws (urban plans, 

cadastre plans, property documents, existed 

documentation on the buildings and the 

treated area);   

- Additional conservation research works on 

the church – assessment of the condition 

(roof construction, used materials and micro 

climate);  

- Trenching archaeological research; 

- Collection and inventorying of ethnological 

items;   

  

Activity 2 – Preparation of blueprints and projects 

design 

The preparation of blueprints and projects design will 

focus on the following:  

 

2.5. Designing of conservation and presentation 

projects and blueprints for the church 

Works contract  

Direct grant  

Framework Contract for supervision 

Framework contract for tendering procedure 

Overall cast: EUR 1.422.000 

IPA funds: EUR 1.166.000 

National co-financing: EUR 256.000 

 

Works contract 

 Overall cast: EUR 600.000 

IPA funds: EUR 450.000 

National co-financing: EUR 150.000 

 

Direct grant  

Overall cast: EUR 424.000 

IPA funds: EUR 318.000 

National co-financing: EUR 106.000 

 

 

Framework Contract for supervision 

Overall cast: EUR 199.000 

IPA funds: EUR 199.000 

 

 

Framework contract for tendering 

procedure 

- Sufficient funds for the realisation of the 

project provided;  

- The citizens associations will recognize the 

opportunity for development of cultural 

tourism;  

- Existence of different owners of the 

monuments, who are sufficiently involved 

in their maintenance;  

- Optimal period for implementation of the 

project;  

- Optimal period of promotion of the project;  

- None of the partners would cancel the 

cooperation 
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- exterior: roof construction, facades, porch 

- interior: fresco painting and stone 

iconostasis 

2.6. Designing of conservation and presentation 

projects and blueprints for the 

conservation/restoration of the church complex 

-  bell tower, tombstones, fencing walls and ground 

arrangement of church yard. 

2.7. Designing of conservation projects and blueprints 

for the surrounding area 

- strengthening, conservation, restoration and 

adaptation of the school building for the 

new function (as an ethnological museum) 

- conception of the ethnological exhibition 

- conservation and presentation of the 

anchoret 

- conservation and presentation of the square 

fountain;  

2.8. Designing of projects and blueprints for the 

infrastructure of the site 

- electrical installations, illumination, plumbing, 

sewage, drainage, construction of toilets and parking 

space. 

 

Activity 3 – Project implementation 

3.1. Conservation – restoration of the features of the 

church of St. George 

- Implementation of an adequate system for the 

church roof, i.e. system for placement and use 

of adequate materials that would secure 

circulation of optimal humidity in order to 

preserve the fresco painting;  

- Conservation of the fresco painting  and the 

stone iconostasis with fresco icons; 

- Consolidation and levelling of the porch 

walls, depending on the solution (design) for 

its roofing; 

- Conservation and partial restoration of the 

stone and the mortar from the joints of the 

facades of the church;  

- Setting-up drainage system around the 

church;  

- Setting-up adequate electrical installation in 

the church 

3.2. Conservation – restoration of the Church complex  

This activity will include conservation/restoration 

interventions in the immediate surrounding area of the 

church:  

Overall cast: EUR 199 000 

IPA funds: EUR 199 000 
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- Conservation/restoration of the bell tower 

- Consolidation of the tombstones 

- Conservation and restoration of the fencing 

walls; 

- Ground floor arrangement (pavement of 

alleys, placing of benches) and presentation 

of the church yard 

- Conservation of the anchoret 

- Conservation /restoration and adaptation of 

the school into a museum with internal 

arrangement of a museum exhibition in the 

adapted building.  

Implementation of projects in the wider area: 

- Conservation/restoration of the square 

fountain  

- Construction of a toilet 

- Placement of information boards and site 

illumination;  

- Placement of waste bins and benches;  

- Providing bigger parking space in the village 

 

Activity 4 – Promotional activities 

The promotional activities will focus on the following: 

- Brochures and other advertising material, 

promotional meetings  

- Preparation of a publication on the site and 

especially on the ethnological collection   

-       Promo activities of the site perspectives    

 
Pre conditions: 

1) Endorsement by Ministry of Culture, Ministry of Local-self Government and the Municipality of Staro Nagorichane, specifications for the individual contract to be engaged;  

2) Appointment of counterpart personnel by the beneficiaries before the launch of the tender process;  

3) Participation by the beneficiaries in the tender process as per EU regulations;  

4) Organisation, selection and appointment of members of working groups, steering and coordination committees, seminars by the beneficiaries as per work plan of the project; 

5) Full-time team for execution of the project is in place prior to the start of contracting 
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 ANNEX 2: Amounts (in €) contracted and disbursed by quarter over the full duration of the project (IPA funds only)   

 

 

 

Contracted 

Q1 

2010 

Q2 

2010 

 

Q3 

2010 

Q4 

2010 

Q1 

2011 

Q2 

2011 

 

Q3 

2011 Q4 2011 

Q1 

2012 

Q2 

2012 Q3 2012 

Q4 

2012 Q1 2013 

Q2 

2013 

Q3 

2013 

Works 

Contract      450 000          

Grant 

Contract      318 000          

FwC for 

supervision      199 000          

FwC for 

tendering 

procedure 

199 000 

               

Cumulated 199 000     

 

1 166 000          

Disbursed 
 

Q1 

2010 

Q2 

2010 

 

Q3 

2010 

Q4 

2010 

Q1 

2011 

Q2 

2011 

 

Q3 

2011 Q4 2011 

Q1 

2012 

Q2 

2012 Q3 2012 

Q4 

2012 Q1 2013 

Q2 

2013 

Q3 

2013 

Works 

Contract 

      

 

45 000 52 826 52 826 52 826 

 

52 826 52 826 52 826 52 826 

 

35 218  

Grant 

Contract      

 

127 200     159 000   31 800  

FwC for 

supervision      119 400        79 600  

FwC for 

tendering 

procedure 119 400  79 600             

Cumulated 119 400  199 000   

 

490 600 

 

543 426 596 252 649 078 

 

701 904 913 730 966 556 1 019 382 1 166 000  
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ANNEX 3: Description of Institutional Framework 

 

In accordance with the Law on the Organization and Operation of the State 

Administration Bodies (Official Gazette of the former Yugoslav Republic of Macedonia 

No 59/2000 from 21.07.2000), The Ministry of Culture of the former Yugoslav 

Republic of Macedonia conducts affairs related to:  

 

- Monitoring, analysing and preparing of acts and development measures and 

promotion of culture;  

- Organization, financing and development of the network of national institutions 

and financing of programmes and projects of national inters in this field;  

- Protection of cultural heritage;  

- Performs activities related to publishing, music, stage and artistic acts, film, 

galleries, libraries, archives, museums and film archives, the activities of the 

cultural centres and performs mediation in culture;  

- Protection of author’s rights and neighbouring rights;  

- Monumental commemoration of events and eminent persons of national interest;  

- Supervision in the domain of its competence and  

- Other affairs defined by law.  

 

Within the Ministry of Culture, as a state administrative authority with a status of a 

legal person is the Cultural Heritage Protection Office.  

 

The Cultural Heritage Protection Office was established on March 19, 2004 based on 

the Law on Protection of Cultural heritage ("Official Gazette of RM" no. 20/04). It was 

set up on May 10, 2004 when its first director was appointed. 

The Cultural Heritage Protection Office is authorised to perform administrative, 

professional and other activities in the field of the cultural heritage protection, such as: 

 

- Makes decisions on administrative procedures on topics concerning the 

protection of cultural heritage and other administrative acts; 

- Takes part in administrative and other procedures concerning the cultural 

heritage and its protection managed by other authorities giving its own 

suggestions, consent, permission etc.; 

- Performs the supervision; 

- Works out acts in the field of cultural heritage protection enacted by the 

Ministry of Culture; 

- Launches initiatives and procedures in front of the authorities for matters of 

public interest concerning the cultural heritage and its protection; 

- Observes and evaluates the condition of the cultural heritage and proposes acts 

and measures for the development, improvement and execution of its protection; 

- Keeps centralized records and special national inventories of the cultural 

heritage; 

- Sets up classification rules according to the National classification of the cultural 

heritage;  

- Maintains the National register of cultural heritage; 
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- Performs activities concerning the establishment, organisation and development 

of the cultural heritage National Information System; 

- Performs the protection activities for the cultural heritage security (prevention of 

illegal activities); 

- Initiates activities for protection of the cultural heritage and protection in case of 

armed conflict and natural disasters; 

- Controls the conservation processes and protection of the cultural heritage in 

case of physical damage accelerated by the pollution;  

- Manages the cultural heritage in state ownership according to the Law on 

Protection of the Cultural Heritage; 

- Performs activities concerning the implementation of the right for priority 

purchase, determination of the fair compensations, amount of the prize for 

accidental finding, securing with mortgage and other activities of property 

nature in the field of cultural heritage protection;  

- Performs activities concerning the international cooperation and help in the field 

of the cultural heritage protection; 

- Performs other activities determined by the Law. 

 

 

According to the Law on Protection of the Cultural Heritage, The Office primarily 

performs and executes the following acts:  

 

- Decision on temporary protection (art.39) 

- Decision to proclaim a significant cultural heritage (art.40) 

- Decision to proclaim endangered cultural heritage (art.43) 

- Decision on registration of ex lege protected cultural heritage (art.46) 

- Permission to designate the cultural heritage by the international symbol (art. 

48); 

- Permission for archaeological excavations (art.55); 

- Decision on temporary termination of the archaeological excavations or 

suspension of the licence (art. 60); 

- Decision on granting the authorization of the right holder to use the movable 

archaeological findings (art.61);   

- Decision on restriction of the rights for scientific ownership (art.62); 

- Permission for the usage of the metal-detectors or other types of equipment (art. 

63); 

- Decision on appointment of archaeological supervision in occasional discoveries 

or/and - Decision on temporary termination of works in such cases and 

undertaking of protective measures (art.67); 

- Decision on approval of protection/ preservative works (art.71); 

- Permission for setting up advertisements, boards, company logos, posters and 

other signs (art 80); 

- Decision on withdrawing the particular permission; (art 81)   

- Permission for performing the conservation researches (art.82); 

- Decision to place a ban on the conservation research or for temporary holding up 

of the activities, and/or taking away the research licence (art.83); 
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- Decision on expert control of the conservation works made by the main 

competent institution (art. 86); 

- Conservation approval (art. 87); 

- Decision on the conservation supervision of the works undertaken by the main 

competent institution for protection (art.89); 

- Decision to suspend the direct conservation activities or to revoke the issued 

conservation permission (art. 90); 

- Decision on acceptance of the performed conservation works (art. 91); 

- Permission for the exchange and relinquish of the protected goods (art.95); 

- Permission to take out the protected goods abroad (art. 96) 

- Permission to export the protected goods (art. 97); 

- Decision on prohibition of the export of protected goods (art. 97); 

- Decision to determine special measures for the protection of the intangible 

cultural heritage (art.101); 

- Decision on temporary suspension or prohibition of the inappropriate usage of 

the protected intangible heritage (art.101); 

- Decision to determine special protective measures for promotion of the quality 

of the environment in the protected areas (art. 112); 

- Decision on providing accessibility of the cultural heritage to the disabled 

persons (art. 114); 

- Permission for performing business activities within the protected building or 

area (art. 121); 

- Permission for the use of the name/title or the form of the cultural heritage for 

commercial purposes (art.122); 

- Decision to determine a deadline for the prescribed measures to be undertaken 

(art. 130); 

- Permission for make investigation, to study or to record the protected good 

(art.132); 

- Decision for temporary relinquish of the protected good (art.133 ); 

- Decision to make the protected good available to the public (art.134); 

- Decision on establishing guardian of the protected good. (art. 136); 

- Decision to transfer the movable good for the sake of its better protection (art. 

137); 

- Decision to set down a method and objective for the usage of protected goods 

(art. 138); 

- Decision to reinstate the protected good in its previous condition (art. 139); 

- Decision made by the cultural heritage protection inspector (art.171) 
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Organisation structure: Please find below the organigramme of the Cultural Heritage Protection Office.  
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ANNEX 4 - Reference to laws, regulations and strategic documents: 

 

Reference list of relevant laws and regulations 

 

- Constitution, 1991  

- Law on Protection of Cultural Heritage, (“Official Gazette” nr. 20/2004, 

115/2007);   

- Law on Culture (“Official Gazette of the  Republic of Macedonia” nr.82/05);  

- Law on Museums (“Official Gazette of the  Former Yugoslav Republic of 

Macedonia ” nr.66/04);  

- Law on Libraries (“Official Gazette” nr.66/04);  

- Law on Memorials and Memorial Ensigns (“Official Gazette” nr.66/04);  

- Law on Establishing of Cinemateque of SRM (“Official Gazette of the Socialist 

Republic of Macedonia” nr.20/74);  

- Law on archive materials (“Official Gazette” nr.36/90; 36/95);  

- Law on the Usage of the former Yugoslav Republic of Macedonia (“Official 

Gazette” nr.5/98);  

- Law on Mandatory Copy (“Official Gazette” nr.11/94);  

- Criminal Code (“Official Gazette ” nr. 37/96);  

- Law on Local Self-Government (“Official Gazette ” nr.5/02);  

- Law on Nature Protection (“Official Gazette ” nr.67.04);  

- Law on Property Tax (“Official Gazette ” nr. 61/04):  

- Law on Value Added Tax (“Official Gazette ” nr. 44/99; 19/04);  

- Law on Profit Tax (“Official Gazette ” nr. 80/03; 51/03);  

- Law on Administrative Taxes (“Official Gazette” nr.17/93)  

- Law on Institutions (“Official Gazette” nr.32/05):  

- Law on Spatial and Urban Planning (“Official Gazette” nr. 51/05);  

- Construction Law (“Official Gazette of the F” nr.51/05);  

- Law on Mineral Raw Materials (“Official Gazette ” nr.18/99; 29/02);  

- Law on Property and Other Real Rights (“Official Gazette ” nr.18/2001);  

- Law on Expropriation (“Official Gazette ” nr.33/95; 6/96; 17/96; 20/98; 40/99):  

- Law on Denationalization (“Official Gazette ” nr. 43/2000);  

- Law on Privatization of State Capital of Enterprises (“Official Gazette of the  ” 

nr.38/93 and later amendments);  

- Law on Financing of the Units of the Local Self-Government (“Official Gazette” 

nr.61/04);  

- Law on Budgets (“Official Gazette” nr.79/93…96/04);  

- Law on civil associations and foundations (“Official Gazette” nr. 31/98);  

- Law on Author’s and Related Rights (“Official Gazette ” nr.47/96; 3/98; 98/02 

and 4/05);  

- Law on the Spatial Plan of the  former Yugoslav Republic of Macedonia   

(“Official Gazette” nr.39/04);  

- The Trade Enterprise Law (“Official Gazette” nr.28/04);  

- Law on Public Roads (“Official Gazette” nr.26/96; 40/99; 96/2000; 29/02; 

68/04);  

- Law on General Administrative Provisions (“Official Gazette” nr.38/2005);  
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- Law on Proclamation of the Old Skopje Bazaar as Cultural Heritage of Especial 

Significance (“Official Gazette” nr. 130/08).  

- Convention for Protection of Cultural Property in the Event of Armed Conflict, 

with Regulations for execution of the Convention as its constituent part and the 

adjoining act; Protocol for protection of cultural property in case of an armed 

conflict. Hague 1954 (ratified in 1997 with notification of succession);  

- Convention on the Means of Prohibiting and Preventing the Illicit Import, 

Export and Transfer of Ownership of Cultural Property. Paris 1970 (ratified in 

1997 with notification of succession);   

- Convention concerning the Protection of World Cultural and Natural Heritage. 

Paris 1972 (ratified in 1997 with notification of succession);   

- European Convention for Protection of Archaeological Heritage, 1969;  

- Convention for Protection of the Architectonic Heritage of Europe, 1985;  

- Second Protocol to the Hague Convention of 1954 for the Protection of Cultural 

Property in the Event of Armed Conflict. The Hague 1999 (ratified in 2002);   

- European Landscape Convention, 2000;  

- Revised European Convention for Protection of Archaeological Heritage, 1992  

- Convention for Safeguarding of the Intangible Cultural Heritage. Paris 2003 

(ratified in 2006).  

 

Reference to AP /NPAA / EP / SAA 

 

Reference to AP 

n/a 

 

Reference to NPAA 

In the Chapter on Culture (3.26.2) the National Plan for Adoption of Acquis (revision 

2009) includes the implementation of the Regional Programme for Cultural and Natural 

Heritage in South-East Europe and in particular the implementation of Component B – 

Integrated Rehabilitation Project Plan/ Survey of the Architectural and Archaeological 

Heritage in South-East Europe. Within the IRPP/SAAH (Component B), the “Ljubljana 

process” which is the general framework for the present Project is underlined. In the 

context of the "Ljubljana Process" this project is one of the former Yugoslav Republic of 

Macedonia  "consolidated projects" proposed for priority action given its cultural 

heritage significance and the level of preparatory work already undertaken.  

 

Reference to SAA 

n/a 

 

Reference to MIPD 

The Multi-Annual Indicative Planning Document (MIPD) 2008-2010 indicates that the 

CBC programmes for the former Yugoslav Republic of Macedonia are implemented 

through calls for proposals to promote sustainable development in the cross border area. 

Mirroring Structural Funds' Territorial Cooperation, as it is stated, this overall objective 

will be realised through specified priorities and measures involving economic, 

environmental and social development aspects. Furthermore, it is stated that the 
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implementation of national and regional development plans will be supported, which is 

fully in line with the objectives of the present Project.  

 

Reference to National Development Plan  

The National Development Plan 2008-2013 in chapter 6.6. Sports and Culture as 

Factors for Development of Human Resources indicates as goals the use of culture as a 

development resource and the protection and revitalization of cultural heritage.  

 

Reference to national/ sectoral investment plans  

The National Programme for Culture 2004-2008 stipulates the importance of the 

protection and revitalization of cultural heritage, emphasising the needs for its 

revitalization. Among the indicated general priorities of this Programme are the 

decentralization, the balanced support of cultural heritage and contemporary creation, the 

improvement of cultural management, affirmation of the cultural identity of the 

communities, cooperation with the civil sector and the international cooperation and the 

cooperation with the neighbouring countries.  As a separate priority is the adoption of a 

long-term comprehensive strategy for the protection of cultural heritage. A new National 

Programme for Culture for the period 2009-2013 is being prepared at this moment.  

 

Annual Programme of the Ministry of Culture for Revalorization of the Church of St. 

George (2008/9) resulting from the legal provisions of the Law on Protection of Cultural 

Heritage (Article 175).  

 

Strategy for Local Economic Development of the Municipality Staro Nagorichane 

includes as a strategic goal (Chapter 3.3.) the support of the development of tourism in 

the municipality as an attractive tourist destination, emphasising as a concrete goal 

(Chapter 3.3.2) the protection and preservation of the natural and cultural/historical 

potentials stipulating as a concrete project the draft document for promotion of the 

project “Cultural-tourist site St. George – Staro Nagorichane”. 
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ANNEX 5: Details per EU funded contract  

 

Management and contracting arrangements 

 

The Leading beneficiary and the co-beneficiaries had agreed to an integrated approach 

in the management of the project and will adopt a Memorandum of Cooperation 

indicating responsibilities and concrete tasks of the three beneficiaries.  

 

The Cultural Heritage Protection Office -Ministry of Culture (CHPO) will be 

responsible for coordination of the subjects included in the implementation of the 

conservation and the rehabilitation activities of the project; monitoring and evaluation 

of the project; supervision on the conservation projects; issuing conservation 

permissions and opinions.  The CHPO will offer the support at national level and will 

be in charge for the coordination related to the preparation and implementation of all 

concrete types of sub-projects for revitalisation, presentation and promotion.   

 

The National Conservation Centre – Skopje will be responsible for preparation of 

conservation – restoration projects; preparation of protection and conservation bases for 

the needs of the detailed urban plan dealing with the entire site; realization of protection 

and conservation interventions on the monuments – the church and the church complex; 

conservation and design supervision on the cultural heritage; admission of the 

completed works of protection of the above listed buildings; determining the regime of 

protection; cooperation with relevant sectoral institutions (museums). 

 

The Municipality Staro Nagorichane, will be responsible for securing of all necessary 

activities under its inherence: construction licenses for construction or adaptation of 

buildings and infrastructural works; cadastre data; building infrastructure for the site; 

monitoring and control of the completed works under its jurisdiction; management of 

the site in agreement/cooperation with the Church Committee (important stakeholder as 

representative of the owner –the  Former Yugoslav Republic of Macedonia Orthodox 

Church).   

 

The expected contracting arrangements are:  

One works contract will be concluded for the purpose of the project activities. The 

contract has an expected implementation period of 18 to 24 months, starting with the 

procurement procedure in Q2 2010. The contract value will be approximately EUR 600 

000. The IPA contribution is EUR 450 000, and the national contribution is EUR 150 

000.   

 

One direct grant will be awarded to the National Conservation Centre – Skopje (former 

Institute for Protection of Cultural Heritage). It is intended that the grant will be directly 

awarded to the this institution, in line with Art.168(c) of the IR which allows for grants 

to be awarded without a call for proposals to bodies with a de facto monopoly, since this 

organisation possesses the relevant competencies and previous directly-relevant 

experience in the country and the region, and being recognised as the lead and sole 

institution capable to conduct the necessary unique restoration activities in line with the 

project description. It is a singular national institution competent for performing 
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conservation/restoration works on the protected cultural heritage property in the 

municipality of Staro Nagorichane (article 146 of the Law on Protection of Cultural 

Heritage (“Official Gazette of the former Yugoslav Republic of Macedonia” nr.20/2004 

and 115/2007). The procurement procedure is expected to start in Q2 2010, and the 

expected implementation period is18 to 24 months. The contract value will be 

approximately EUR 424 000. The IPA contribution is EUR 318 000 and the national 

contribution is EUR 106 000.  

 

Two Framework Contracts are envisaged. One will be for preparations of the tendering 

procedure and is expected to start in Q1 2010 in the amount of EUR 199 000. The 

second FWC will assist the beneficiary in the supervision of the works in the amount of 

EUR 199 000, and the procurement procedure is expected to start Q2 2010. The 

Framework contracts are not subject to national contribution. 
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