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Standard Summary Project Fiche – IPA centralised programmes 
 Project Fiche 3 

 
 

      
1.   Basic information 
 
1.1   CRIS Number:   2009/021-170 
 
1.2   Title:    Support to the Reception Centre for Asylum Seekers   
  
1.3   ELARG Statistical code:  01.63 
 
1.4   Location:   Montenegro 

Implementing arrangements: 

 
1.5   Contracting Authority: Delegation of the European Commission to Montenegro 
 
1.6   Implementing Agency: N/A  
 
1.7   Beneficiary (including details of project manager):  

 
Bureau for the Care of Refugees 
Mr. Željko Šofranac, Director 
Address: Jovana Tomaševića 4  
Tel.: ++382 81 241 071; 241 075; 
Fax: ++382 81 244 379 
E-mail: zzzi@cg.yu 
 
Financing: 

1.8 Overall cost:  780.000 EUR 

1.9 EU contribution: 450,000 EUR 

1.10 Final date for contracting: Two years from the date of the conclusion of the 
Financing Agreement  

1.11 Final date for execution of contracts: Two years from the final date for contracting 

1.12 Final date for disbursements:  One year from the final date for execution of contract 

 
 
 
2. Overall Objective and Project Purpose  

mailto:zzzi@cg.yu
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2.1 Overall Objective:  
 
To align the Montenegrin migration and asylum policy with EU policy, through the 
implementation of the Montenegrin Law on Asylum and fulfilment of international and EU 
standards in the area of asylum.  
 
2.2 Project purpose:  
To improve the conditions for asylum seekers in Montenegro by developing asylum system 
infrastructure. . 
 
2.3 Link with AP/NPAA / EP/ SAA 
 

The European Partnership (EP) was adopted following the independence of Montenegro in 
June 2006. The EP sets as a short term priority under Justice, Freedom and Migration Section  
the construction of the planned reception centres for asylum seekers and refugees . 

The 2008 Progress Report underlines the need to build up overall capacity of the Bureau for 
Care of Refugees responsible for, inter alia, providing accommodation for persons seeking 
asylum. 

 
The Stabilisation and Association Agreement (SAA) highlights, under article 82, the need 
for cooperation in the areas of visa, border control, asylum and migration. This need should be 
in particular focused on the area of asylum on the implementation of national legislation to 
meet the standards of the 1951 Geneva Convention and the 1967 New York Protocol, thereby 
to ensure that the principle of ‘non-refoulement’ is respected as well as other rights of asylum 
seekers and refugees.  
  
2.4  Link with MIPD 2009-2011 

 
The MIPD underlines the need for supporting the implementation of visa, asylum and 
migration policy.   
 
2.5  Link with National Development Plan 
 
Not applicable. 
 
2.6  Link with national/ sectoral investment plans 
 
Link with National Program for Integration (NPI) 
 
NPI (2008-2012) stipulates the full implementation of the Law on Asylum which depends on 
the provision of technical conditions for Reception Centre for Asylum Seekers.  
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3. Description of project 
 
3.1 Background and justification:  
The Law on Asylum adopted in July 2006 created preconditions for the establishment of the 
institutional framework for its implementation: Asylum Office of the Ministry of Interior and 
Public Administration in charge of processing asylum applications, a state Asylum Appeals 
Commission and the Bureau for Care of Refugees. 
 
The Bureau for Care of Refugees, a successor institution to the Commissariat for the 
Displaced Persons, will be in the new system of asylum responsible for the care of asylum 
seekers, refugees, and those who were granted subsidiary or temporary protection. This care 
includes the provision of assistance in exercising the rights to accommodation, education, 
legal assistance, health and social protection, religious freedoms, access to the humanitarian 
and non-governmental organizations, humanitarian aid, family reunification, socialization, 
and other rights stipulated by the Law on Asylum. Activities of the Bureau will also include 
the provision of assistance to the returnees in accordance with the signed Readmission 
Agreements.  
 
The Law on Asylum prescribes that all asylum seekers should be accommodated in a 
Reception Centre for Asylum Seekers. Since the Reception Centre has not been completed 
yet, the Bureau provides alternative solutions by accommodating them in different towns in 
premises, which do not often fulfil required conditions. This often makes the Bureau’s task 
difficult and complex.  
 
Therefore, the construction of such a building and supporting facilities are needed in order to 
meet the accommodation and other needs of asylum seekers. A kitchen, a dining room and 
laundry rooms facilities are in this fiche termed as Department C, and accommodation 
facilities as Department B within the Reception Centre for Asylum Seekers. The provision of 
equipment for these departments is also required in order to make these premises functional. 

The Government of Montenegro passed a Systematisation Act, prescribing the conditions for 
the establishment of the department – Reception Centre for Asylum Seekers within the Bureau. 
It has only two out of 16 required employees, and will be fully staffed when working premises 
in the Reception Centre's building are built.  

The asylum system in Montenegro will be fully functional following the construction of the 
Reception Centre (consisting of Departments B and C).  
 
3.2 Assessment of project impact, catalytic effect, sustainability and cross border impact  
The project is expected to have positive impact on asylum seekers, by ensuring them a secure 
and proper accommodation and all required services. There is a general consensus on the 
effectiveness of proper accommodation for asylum seekers.   
 
The catalytic effect of the project will be achieved through the following: legal assistance for 
applicants will be met, families will be encouraged to send their children to school, vulnerable 
groups will be supported with psycho-social assistance by social workers.  
 
Asylum is by nature cross border issue, and therefore, neighbouring countries and EU 
countries will directly benefit from improved regulatory and legal frameworks for asylum 
seekers in Montenegro. 
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3.3 Results and measurable indicators: 

 
Results 
 
The expected results for the activities are: 
 
Result 1: The building and infrastructure of the Reception Centre for Asylum Seekers 
(Department B) finalized. 
 
The achievement of this result will be indicated by the following: 
 

• The Reception Centre connected to all utilities and required infrastructure completed  
• Asylum Office of the Ministry of Interior and Public Administration and Office/ 

Department Reception Centre of the Bureau for Care of Refugees moved into the new 
premises of the Reception Centre 

• Accommodation facilities with the capacity for up to 100 asylum seekers provided in 
accordance with EU standards 

 
Result 2: Department C of the Reception Centre for Asylum Seekers (comprising a 
kitchen, a dinning room and a laundry-room) completed 
 
The achievement of this result will be indicated by the following: 
 

• A kitchen, a dinning and a laundry-room facilities , with the capacity for 100 asylum 
seekers built up 

• Premises for specific services – medical care, legal aid built up.  
 
Result 3: The Reception Centre for Asylum Seekers (Department B and C) properly 
equipped and services for asylum seekers improved. 
 
The achievement of this result will be indicated by the following: 
 

• Specific services for asylum seekers provided 
 

• Premises furnished with specialised equipment for people with special needs and their 
families  

• Adequate and specialised equipment for specific services (medical and legal aid, 
kindergarten, etc.) 

 
Result 4: The capacities of all staff, working in the department of the Reception Centre for 
Asylum Seekers developed in order to be able to efficiently address asylum seekers needs. 
 

• 16 employees working in the department Reception Centre within the Bureau trained 
on different working procedures, standards, etc.  

• At least five training courses provided 
• At least one study visit organised  

 
 

3.4 Activities: 
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Activities related to Result 1: The building and infrastructure of the Reception Centre 
for Asylum Seekers (Department B) finalized. 
 
1.1  Connecting the Reception Centre to the utilities  

1.2. Completing the infrastructure around the Reception Centre for Asylum Seekers. 

 
Activities related to Result 2: Department C of the Reception Centre for Asylum Seekers 
(comprising a kitchen, a dinning room and a laundry-room) completed. 

 

2.1 Carrying out tenders and selecting contractors for the construction of Department C 
building  

2.2 Construction of supporting facilities  

 
Activities related to Result 3: The Reception Centre for Asylum Seekers (Department B 
and C) properly equipped and services for asylum seekers improved  

 

3.1 Carrying out tenders and selection of contractors for purchasing required and 
specialized equipment for the Reception Centre. 

3.2 Equipping the premises for asylum seekers with special needs, premises for medical 
assistance, legal aid services, kindergarten, etc. 

 
Activities related to Result 4: The capacities of all staff, working in the department of the 
Reception Centre for Asylum Seekers developed in order to be able to efficiently address 
asylum seekers needs. 
 

4.1 Organising trainings on the Centre's operations, work with beneficiaries, legal 
procedures, etc for the Centre's employees. 

4.2 Organising study visits for staff members to the countries which have developed 
asylum system in line with EU standards; 

4.3 Developing a Manual on Procedures, regulations and policies guiding the work of the 
employees of the Centre  

 

3.5 Conditionality and sequencing: 
• Commitment by the Government to: (i) complete the construction of the Reception 

Centre for Asylum Seekers (ii) provide co-financing in time; (iii) provide all required 
construction permits.  

• Participation by the beneficiary institution in the tender process as per EU regulations. 
• Appropriate coordination with other international organisations active in Montenegro 

in the same sector. 
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The Implementation of the Project will be carried out in four phases: 
I. Connecting the Department B building to utilities and completion of the infrastructure 

around it, which will be covered with national funds. 
II. Construction of the Department C (a kitchen, a dinning room and a laundry-room) 

which will be funded by EU. 
III. Provision of the equipment which will be funded by EU. 
IV. Capacity building of the Reception Centre's employees which will be covered with 

national contribution. 
 

In kind contribution by beneficiary institution will cover: the provision of required licences 
and permits; the completion of construction of the Department B; complete project 
documentation for the construction of the Department C; the development of technical 
specifications for equipment.  
In the event that these conditions are not met, suspension or cancellation of the project will be 
considered. 
 
3.6 Linked activities 
 
Institutional Building Support to the Commissariat for Displaced Persons (now Bureau for 
Care of Refugees)- CARDS National Programme 2005 €0.4 million: aimed at strengthening 
the organisational capacity of the Commissariat so as to address the issues of refugees and 
DPs and to be the interface of their rights/interests. 
 
3.7 Lessons learned  
 
The full implementation of the Law on Asylum requires for the development of infrastructure, 
institutional organization, provision of necessary equipment and a comprehensive training 
programmes. 

• Coordination within the government: Further improvements- in line with the spirit of EU 
accession - could be realised in a stronger government leadership in the coordination 
efforts among the responsible governmental bodies. 

• Conditionality: Often project implementation is hampered by either insufficient staff or 
resources allocated to (newly established) institutions. Therefore sufficient operational 
funds should be available in the government budget to allow for appropriate 
implementation of the mandate of the concerned department. 

• Balance between different measures: The provision of technical assistance for capacity 
building remains one of priorities to be addressed. However, TA will not be effective if 
the working environment of the counterparts is not up to standards. Therefore, both 
technical advisory support and material support are essential to realise the expected 
impact of the projects. 
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4. Indicative Budget (amounts in EUR) 
 

 SOURCES OF FUNDING 

  TOTAL EXP.RE IPA COMMUNITY 
CONTRIBUTION NATIONAL CONTRIBUTION PRIVATE 

CONTRIBUTION 

ACTIVITIES 

IB
 

INV 
 

EUR 
(a)=(b)+(c)+(d) 

EUR 
(b) 

% 
 

Total 
EUR 

(c)=(x)+(y)+(z) 

%  
 

Central
EUR 
(x) 

Regional/
Local 
EUR 
(y) 

IFIs 
EUR 
(z) 

EUR 
(d) 

%  

Activities 1.1; 
1.2;             

Contract 1 
(works)  x 300,000  300,000 100% 300,000  

Activities 2.1; 
2.2       

Contract 2 
(works)  x 200,000 200,000 100%    

Activities 3.1; 
3.2        

Contract 3 
(supply)  x 250,000 250,000 100%    

Activities 4.1; 
4.2; 4.3       

Contract 4  
(service) x  30,000  30,000 100% 30,000    – 

            
TOTAL  IB 30,000  30,000     

TOTAL  INV 750,000 450,000  300,000   
TOTAL PROJECT 780,000 450,000 57,7% 330,000 42,3%     

Amounts net of VAT 
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5.  Indicative Implementation Schedule (periods broken down per quarter)  
  
 
Contracts  Start of Tendering Signature of 

contract 
Project Completion 

Contract 2 Works Q4 2009 Q2 2010 Q1 2011 
Contract 3 Supply  Q1 2010 Q4 2010 Q2 2011 
 
Contracts 1 and 4 are under the responsibility of the national authorities. 
Contracts  Start of Tendering Signature of 

contract 
Project Completion 

1.Works contract Q3 2009 Q4 2009 Q1 2010 
4. Service* contract Q3 2010 Q4 2010 Q3 2011 
 
 
6. Cross cutting issues 
 
6.1 Equal Opportunity 

 
According Law on Gender Equality, State administration bodies, local administration bodies, 
public institutions, public enterprises and legal persons with public authority (hereinafter: 
organs), in all phases of planning, adopting and implementing decisions, and carrying out the 
activities, are obliged to assess and evaluate the impact of those decisions and activities upon 
the position of women and men, with the aim of achieving gender equality. 
 

 
6.2 Environment  
 
Environmental issues will be mainstreamed through the whole project. Construction (water 
supplies, sewage and garbage systems) will be carried out with respect to the environmental 
protection standard.  
 
6.3 Minorities  
 
The projects shall take into account the specific needs of ethnic communities, in particular 
Roma, who are generally considered to be the most marginalised ethnic in the region and 
those asylum seekers belonging to specific minorities or ethnic groups in their state of origin. 
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ANNEXES 
 

Annex 1-  Log frame in Standard Format  

Annex 2- Amounts contracted and Disbursed per Quarter over the full duration of 
Programme 

Annex 3 - Reference to laws, regulations and strategic documents: 

Annex 4-  Description of the Institutional framework  

Annex 5- Details per EU funded contract 
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Annex 1- Log frame in Standard Format  
 

Programme name and number: Support to the  Reception Centre for Asylum Seekers  (2009/021-170) 
LOGFRAME  PLANNING MATRIX 
FOR Project Fiche    
 

Contracting period expires two years from the 
date of the conclusion of the Financing 
Agreement  

Disbursement period expires one year from the final date for execution of 
contracts  

 Total budget :€ 780, 000,00 IPA budget: € 450.000,00 

Overall objective Objectively verifiable indicators  Sources of Verification  

To align the Montenegrin migration and 
asylum policy with EU policy, through the 
implementation of the Montenegrin Law on 
Asylum and fulfilment of international and 
EU standards in the area of asylum.   
 

Progress in the implementation of the Law on 
Asylum 

Reports by UNHCR;  
2011 EC Progress Report;  
EX-post and impact evaluation of the 
project; 
 

 

Project purpose Objectively verifiable indicators  Sources of Verification Assumptions 

To improve the conditions for asylum seekers
in Montenegro by developing asylum system
infrastructure. . 
. 
 

• Existence of the operational Reception 
Centre for Asylum seekers in Montenegro.  

• Number of asylum seekers and returnees 
serviced by the centre 

 

Budget/financial data for the Reception 
Centre for Asylum Seekers.  
Periodical reports to the Government, 
and to relevant international 
organizations and donors.  

Government's commitment to 
maintain facilities and strengthen 
structures for asylum policy 
implementation and to ensure co-
financing. 
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Results Objectively verifiable indicators  Sources of Verification Assumptions 

1) The building and infrastructure of the 
Reception Centre for Asylum Seekers 
(Department B) finalized. 

• The Reception Centre connected to all 
utilities and required infrastructure 
completed  

• Asylum Office of the Ministry of Interior 
and Public Administration and Office/ 
Department Reception Centre of the Bureau 
for Care of Refugees moved into the new 
premises of the Reception Centre. 

• Accommodation facilities with the capacity 
for up to 100 asylum seekers provided in 
accordance with EU standards 

 

Report on the Technical Acceptance  by 
relevant Commission 

Licence on technical acceptance.  

Advertisement in the media.  

 

Licence on using the main building 
issued.  
 

2) Department C of the Reception centre for 
Asylum Seekers (comprising a kitchen, a 
dinning room and a laundry-room) 
completed 

• A kitchen, a dinning and a laundry-room 
facilities , with the capacity for 100 asylum 
seekers built up 

•  Premises for specific services – medical care, 
legal aid built up 

• Report on the Technical 
Acceptance  by relevant 
Commission 

• Licence on technical acceptance. 

Licence on using  Department C 
building issued  

3) The Reception Centre for Asylum 
Seekers (Department B and C) properly 
equipped and services for asylum seekers 
improved 
 

• Specific services for asylum seekers 
provided;   

• Premises furnished with specialised 
equipment for people with special needs and 
their families  

• Adequate and specialised equipment for 
specific services (medical and legal aid, 
kindergarten, etc.)   

 

• Progress report of  the Bureau 
submitted to the Government of 
Montenegro 

• Reports made by Sanitary, Health 
Care and Safety at Work 
Inspection 

• Monitoring reports by UNHCR, 
Ombudsman and  relevant NGOs 

• Reports by the Bureau to  relevant 
institutions 

• Conclusions from the 
Governmental sessions    

Adequate equipment available 
at the market  
 
 
 
 
 

4) The capacities of all staff, working in the 
department of the Reception Centre for 
Asylum Seekers developed in order to be 
able to efficiently address asylum seekers 
needs. 

• 16 employees working in the department 
Reception Centre within the Bureau trained 
on different working procedures, standards, 
etc.; 

• At least five training courses provided  
• At least one study visit organized  

• Documentation and reports 
available in the Bureau for Care of 
Refugees  

• Reports to the relevant institutions  
 

Qualified staff employed in the 
Reception Centre for Asylum 
seekers 
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Activities Means Costs Assumptions 

1.  Activities related to Result 1- Building and 
infrastructure of the  Reception Centre for Asylum 
seekers finalized  
1. 1. Connecting the Reception Centre to the utilities  
1.2. Completing the infrastructure around the Reception 
Centre for Asylum seekers  
2. Activities related to result 2 - Department C (kitchen, 
dinning room and laundry room) completed 
2.1 Carrying out tenders and selecting contractors for 
building department C 
2.2. Construction of premises 
3.  Activities related to Result 2 –The Reception Centre 
for Asylum seekers equipped and services for asylum 
seekers improved  
3.1 Carrying out tenders and select contractors for the 
purchasing necessary and specialized equipment for 
Reception Centre. 
3.2 Equipping the premises for asylum seekers with the 
special needs, premises for medical assistance, for legal aid, 
for kinder garden etc. 
4. Activities related to Result 3-The capacities of 
employees, working in the department of the Reception 
Centre for Asylum Seekers developed. 
4.1 Organising trainings on operation of the Centre, work 
with beneficiaries, legal procedures, etc for employees of the 
Reception Centre.  
4.2 Organising  study visits for staff members  to the 
countries which have developed asylum system in accordance 
with EU standards; 
4.3 Developing a Manual on procedures, regulations and 
policies guiding  the work of the employees in the Reception 
Centre  

 
 
One works contract  
 
 
 
 
 
 
 
One works contract 
 
 
 
 
 
Supply contract with several lots 
 
 
 
 
 
 
 
 
 
 
 
Service contracts – national 
contribution  
 
 
 
 
 

 
 
300,000 € (National contribution) 
 
 
 
 
 
 
200,000 € (EC funds) 
 
 
 
 
 
250,000 € (EC funds) 
 
 
 
 
 
 
 
 
 
 
 
30,000 € (National contribution) 

 
Decision by the Government on 
financial support to the Project 
activities. 
 
Relevant licence and permits issued  
 
Personal motivation and willingness 
of the staff to take part in training 
sessions and to implement best 
practices in the field of asylum. 
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Annex 2- Indicative amounts in EUR of IPA funds contracted and disbursed per 
quarter over the full duration of Programme 
 
Contracted Q2 2010 Q3 2010 Q4 2010 Q1 2011 Q2 2011 Q3 2011 
Contract 2 200,000           
Contract 3     250,000       
Cumulated 200,000  450,000       
Disbursed   Q2 2010 Q3 2010 Q4 2010 Q1 2011 Q2 2011 Q3 2011 
Contract 2 20,000 80,000 80,000   20,000   
Contract 3     150,000     100,000 
Cumulated 20,000 100,000 330,000 330,000 350,000 450,000 
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Annex 3 - Reference to laws, regulations and strategic documents: 
 
 

International Law 
  

European Convention for the Protection of Human Rights and Fundamental Freedoms, 1950 

UN Convention relating to the Status of Refugee as amended by the 1967 Protocol,1951  

UN Convention Related to the Status of Stateless Persons, 1954 

International Covenant on Civil and Political Rights, 1966 

International Covenant on Economic, Social and Cultural Rights, 1966 

 

Laws of the Republic of Montenegro 

Law on Adoption and Promulgation of the New Constitution of Montenegro  

(Official Gazette of the Republic of Montenegro No.66/06) 

Constitutional Law for the Implementation of the Constitution of The Republic of Montenegro 

Official Gazette of the Republic of Montenegro No 66/06 

Law on Asylum of the Republic of Montenegro,  

Official Gazette of the Republic of Montenegro No. 45/2006 

Decree on Changes and Amendments to the Decree on the Government Administration’s 
Organization and Manner of Work, 

Official Gazette of the Republic of Montenegro, No.72/06 

Law on Residence 

Official gazette of the Republic of Montenegro No. 45/93 and No.27/24 

Law on Employment of Aliens 

 Official Gazette of the Republic of Montenegro No.22/08 

Law on Health Care 

Official Gazette of the Republic of Montenegro No.39/04 

Decree on financial support  for the asylum seekers, persons who have been recognized as  
refugees and persons who have been granted subsidiary protection  Official Gazette of 
Montenegro No. 56/2008 
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European Partnership 
The European Council updated its decision “On Principles, Priorities and Conditions contained 
in European Partnership with Montenegro” in January 2007, that lists priorities which 
Montenegro has to meet in short-term (1-2 years) period. The chapter on Justice, Freedom and 
Security requires from Montenegro to meet the following criterion:  

- To adopt the Asylum Law and carry out the construction of planned reception centres 
for asylum seekers and refugees. 

 

EC 2008 Progress Report for Montenegro: 

The Reception Centre for asylum seekers is not finished. The task of providing the 
accommodation for persons seeking asylum is carried out by the Bureau for the Care of 
Refugees, but the resources allocated to this Bureau are limited and its overall capacity needs 
to be build up.  

MIPD: 

Expected results under the section European Standards underlines: 

- Existence of a satisfactory legal framework for a visa policy and sustainable system for 
its implementation  

Stabilisation and Association Agreement (SAA):  
 
Article 82 

The Parties shall co-operate in the areas of visa, border control, asylum and migration ... 

Co-operation will focus in particular: 

− on the area of asylum on the implementation of national legislation to meet the 
standards of the 1951 Geneva Convention and the 1967 New York Protocol 
thereby to ensure that the principle of ‘non-refoulement’ is respected as well 
as other rights of asylum seekers and refugees. 

− In relation to migration, the Parties agree to the fair treatment of nationals of 
other countries who reside legally on their territories and to promote an 
integration policy aiming at making their rights and obligations comparable to 
those of their citizens.  

National Programme for Integration (NPI): 

By the end of 2008 overall function, structure and filling out the vacancies in the Asylum 
Office will be established. Activities on completing the Asylum seeker Centre, with filling out 
the vacancies, in accordance with the general act on systematization of the Bureau, will be 
intensified. Professional improvement in the area of asylum for the Bureau for taking 
care of refugees’ employees will be continued (specialized trainings, seminars). 
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Annex 4- Description of the Institutional framework  
The Bureau for Care of Refugees is the successor to the Montenegrin Commissariat for 
Displaced Persons. It was established by the Government’s decree on the organisation and 
work of state administration (Official Gazette of the Republic of Montenegro No. 72/06) as a 
new administrative body under the umbrella of the Ministry of Health, Labour and Social 
Welfare. However, it enjoys a broad measure of operational independence. The BCR’s present 
mandate is defined in the Law on Asylum of 2006.  It encompasses assistance in realisation of 
the rights of asylum seekers and persons recognised as refugees or accorded subsidiary or 
temporary protection to: 

• Accommodation, education, healthcare, social welfare, labour  

• Legal assistance  

• Religious freedom 

• Access to humanitarian and non-governmental organisations, humanitarian assistance 

• Family reunification  

• Social inclusion  

• Other rights prescribed by this law. 

 

The BCR is composed of: (i) the sector for rendering legal and other types of assistance, (ii) 
the sector for finance and general affairs. The former sector consists of two departments: (i) for 
legal and other assistance, (ii) Asylum centre. The staff of the department for legal aid includes 
a sociologist, a liaison officer for EU integration and public relations, a lawyer, a person in 
charge of buildings and other structures, a database operator. The BCR is not fully staffed yet. 
It would be fully staffed after the finalization of the Reception Centre for Asylum Seekers.  
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Annex 5- Details per EU funded contract 
 
Supply Contract funded by EU:  The supply contract, with several lots will cover the 
following activity:  

A3.1 Carrying out tenders and selection of contractors for the purchasing necessary and 
specialized equipment for the Reception Centre. 

A3.2 Equipping the premises for asylum seekers with special needs, premises for medical 
assistance, for legal aid, for kindergarten, etc. 

The ownership of the equipment purchased under this contract will be transferred to the 
Bureau for Care of Refugees. Amortisation and other costs related to the use of the 
equipment, after the expiration of guarantees, will be carried out by the Bureau for Care of 
Refugees. 

The supply contract will be implemented through an open procedure and in timely manner. 
The contract will  be 100% financed from IPA funds.    

The following is technical specifications for the equipment for the Reception Centre for 
Asylum seekers: 

 
1. Professional equipment for kitchen                         55,527.47 
2. Dining room             4,107.00 
3. Laundry equipment                      20,116.39 
4. Specific kitchen x 4          20,000.16 
5. Room furniture           23,900.57 
6. Bed clothes, mattresses, quilts and blankets        10,020.82 
7. Office equipment                      20,853.44 
8. Sanitary equipment             3,500.00 
9. Computers and  informatics system         21,355.50 
10. Fax and copy machines            1,430.50 
11. Telephone installations            3,217.50 
12. Video control              9,020.00 
13. TV sets x 7              3,500.00 
14. Apparatus for the disabled            2,000.00 
15. Air conditioning x51          18,950.00 
16. Requisites for  the children’s play area          1,000.00 
17. Pick-up vehicles           20,000.00 
18. Equipment for sports             3,000.00 
19. Equipment for children’s play area           2,000.00 
20. Ambulance equipment            6,959.65 
 
TOTAL          250,459.00 € 
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Works Contract funded by EU: This contract will be used for the construction of Department 
C of the Reception Centre that will include: a kitchen, a dining room, and a laundry- room. The 
detailed Project Documentation for the Department C has already been prepared.  
 

 
 

SPECIFICATIONS FOR DEPARTMENT “C”  
 
No.  Name  Area  m2 Size/Extent Floor/Ground Wall Ceiling 
1. Connection 

between 
departments B 
and C 

75.43 117.57 Stone bavalit bavalit 

2. Restaurant  58.72 47.06 Ceramic jupol jupol
3. Kitchen  49.57 44.46 Ceramic jupol 
4.  6.89 15.31 Ceramic jupol 
5. Laundry  16.98 17.30 Ceramic jupol 
6. Sanitary  2.41 6.70 Ceramic jupol 
7. Space for the 

goods from 
donation  

7.99 11.55 Ceramic jupol 

8. Storage room 10.39 13.85 Ceramic jupol 
 ALL NETO 

(m2) 
228.38  -3% 221.53  

 ALL GROSS 
(m2) 

245.77 -3% 253.14  

 
All Gross Area for Department “C” ---------- 253.14 (m2) 
In accordance with current market prices  
 
PRICE  --------------   253.14 (m2) x 650.00 € = 164,541.00 € 
 
 35,000.00€ are necessary for additional works on the ground because of specific ground 
conditions (humidity, water in the ground) and the development of the surrounding area 
of the Department “C”. 
 
 
TOTAL PRICE FOR CONSTRUCTION OF DEPARTMET “C”  
 
164,541.00€ + 35,000.00€ = 199,541.00€ 
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