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* this designation is without prejudice to positions on status, and is in line with UNSCR 1244/99 and the ICJ Opinion on the 
Kosovo declaration of independence." 

 

Action Summary 
This Action aims to improve overall capacity of the Ministry in charge of 
home affairs in terms of Chapter 24; among others, the need to support 
establishing solid administrative and operational platform for successful 
implementation of the reforms taken and required, along with the increasing 
level of competences and developing organisational structure.  
The focus of the Action is to enhance efficiency in addressing human being 
trafficking and to ensure construction of necessary infrastructure related to 
accommodation of asylum seekers. Support to the needs of Internally 
Displaced Persons,, returnees on the basis of the Readmission Agreements 
and returnees to Kosovo* will be provided as well, in order to improve their 
living conditions. This Action will also upgrade priority border facilities and 
infrastructure at Border Crossing Point Kotroman, thus ensuring modernized 
interoperability with customs authorities at bordering space, improvement 
control efficiency and become benefit for the passengers and traders. This 
Action will also support reconstruction of three Common Crossing Points 
Mucibabe, Jarinje, Konculj within the framework of the Belgrade – Pristina 
dialogue. 
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Action Identification 
Programme Title Annual Action Programme for Serbia 2014 

Action Title Support to Home Affairs Sector 

Action Reference 2014/ 032-078.04/Serbia/ Support to Home Affairs Sector 

Sector Information 

IPA II Sector(s) 
 

Rule of Law and Fundamental Rights 

DAC Sector 15130, 15160 

Budget 

Total cost  
(VAT excluded)* 

28 450 000 EUR 

EU contribution 27 512 000 EUR 

Management and Implementation 

Method of implementation  Indirect management 

Direct management: 
EU Delegation 
Indirect management: 
Responsible Unit or 
National 
Authority/Implementing 
Agency 

For the Grant scheme and Service contract envisaged for results 2.3 and 
2.4 of the Action, EU Delegation is in charge for the implementation 
under direct management  
Central Finance and Contracting Unit (CFCU) - Ministry of Finance, 
Department for Contracting and Financing of EU Funded Projects 
In the case of Indirect management Delegation Agreement (IMDA) EU 
Delegation is in charge for the arrangement with UNOPS 

Implementation 
responsibilities 

For Results 1.1 and 2.1. Senior Programme Officer at the Ministry of 
Home Affairs,  
For Result 2.2 Senior Programme Officer at the Commissariat for 
Refugees,  
For Result 2.3 and 2.4 Senior Programme Officer at the Commissariat 
for Refugees and Office for Kosovo and Metohija,  
For Result 3.1 Senior Programme Officer at the Ministry of 
Finance/Customs Administration 
For Result 4.1 Senior Programme Officer at Office for Kosovo and 
Metohija, 

Location 

Zone benefiting from the 
action 

Republic of Serbia  

Specific implementation 
area(s) 

Republic of Serbia 

Timeline 

Deadline for conclusion of 
the Financing Agreement  

31 December 2015 

Contracting deadline Results 1 to 3: 3 years after the signature of the Financing Agreement 
Result 4: 31 December 2015 

End of operational  6 years after the signature of the Financing Agreement 

                                            
*The total action cost should be net of VAT and/or of other taxes. Should this not be the case, clearly indicate the amount of VAT and the 
reasons why it is considered eligible. 
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1. RATIONALE  

PROBLEM AND STAKEHOLDER ANALYSIS 

In regard to the opening accession negotiations on 28 June after the European Council decision, 
following the Commission’s recommendation of 22 April 2013, the Serbian EU accession process has 
entered new phase requiring for heightening and completion of the reform processes. IPA II 
assistance in the Home Affairs sector will focus on harmonising with the EU acquis on Chapter 24 
and building capacity for efficient implementation and enforcement of border management, migration 
and asylum. IPA II assistance will focus on supporting implementation of the action plans that will be 
devised under the negotiation framework for Chapter 24. In addition, maintenance of the balance 
between security and freedom represents a fundamental challenge in the face of the current adaptive 
and fluid crime landscape and there is a firm believe that balance can be best maintained when good 
law enforcement practice is informed by sophisticated analysis to inform policy decisions (Europol 
SOCTA). IPA II assistance will also focus on Construction of Border Crossing Point (BCP) 
Kotroman phase 2 (to Bosnia and Herzegovina) – phase 1 of construction work is already done. 
Control, surveillance, trade and traffic aspects are interrelated within the scope of any physical BCP, 
but the pre-condition for carrying out of all the processes is a reasonably functional basic 
infrastructure which is also compatible with the one in neighbouring state. In accordance with the 
“Belgrade-Pristina” Dialogue, IPA II assistance will support also reconstruction of Common Crossing 
Points (CCP’s) Jarinje, Konculj and Mucibabe.  

The Action Document for Home Affairs within IPA II assistance comes from the need of the Serbian 
administration to ensure the following: responsible public administration, reflected by an efficient 
fight against irregular migration; an engagement in strengthening of migration management. On a 
strategic level, the Ministry in charge of home affairs has taken steps to improve and prepare a more 
comprehensive strategy framework regarding its overall reform, and has prioritised the modernisation 
of the Human Resources Management (HRM) within the Ministry. As a result several new units have 
been established within the Criminal Police Directorate and the uniformed police units, including the 
border police. 

Despite all the efforts which have been made in the last ten years in Serbia in combating trafficking in 
human beings, there are still areas requiring improvements. Human trafficking in the Republic of 
Serbia has a national character, meaning that victims and perpetrators are mostly Serbian citizens. 
Particularly worrying is the increasing proportion of minors (younger than 18 years) identified as 
victims; i.e. approximately 50% of total detected victims. 

All forms of human exploitation are being recognised in Serbia: sexual, labour, coercion to commit 
crimes, forced begging, forced marriages and mixed forms of exploitation. Most of investigations of 
human trafficking carried out in Serbia are reactive. Although material proofs are being gathered, as 
well as statements of damaged persons and witnesses, judicial proceedings are fundamentally based 
on the testimonies of human trafficking victims, which are subject to changes and influence of 
suspects or others during the process. There are no special programs of protection of victims and 
specialised programs to protect witnesses in human trafficking cases. Special investigative techniques 
such as wiretapping, surveillance, investigation of money flows, financial investigations, undercover 
investigators, etc. are being used in few cases. There is lack of specialised technical equipment for 
using special investigative techniques and professional training for police officers right for delicate 
operations using special investigative measures. There is a lack of border guard training which would 
correspond to Frontex training model. The Police needs more intensive cooperation with the Centre 
for the protection of victims of human trafficking, Social work centres and labour inspectors. 
Additionally, there is no unique platform for the secure information exchange between all the 
mentioned units, thus losing the overall picture of human trafficking forms in Serbia.  

The position of the national coordinator is not an independent one. This job is an addition to already 
existing tasks and activities. A multidisciplinary approach in cooperation with all stakeholders outside 
the Ministry in charge of home affairs, provided by the character of human trafficking and the 
mentioned position, must be recognised and transparent.  
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Police structures dealing with suppression of human trafficking are very complex and non-transparent 
from the organisational point. Their relations and hierarchy are not explicit and clearly specified, 
representing a complex structure for all the stakeholders involved. There are no common work 
procedures. 

Despite all the efforts to combat trafficking over the last ten years in Serbia there are still areas where 
is necessary to improve the situation. There are no special programs to protect victims and specialised 
programs to protect witnesses in trafficking cases. There is a lack of specialised technical equipment 
for the application of special investigative techniques and professional training of police officers. All 
specialised units to combat trafficking (Regional Police Directorates (27), Border Police Directorate 
and Criminal Police Directorate), as well as specialised units for witness protection, financial 
investigations and undercover investigators should be provided with adequate equipment. There is a 
lack of unique platform for securing exchange of information between all these units, thus losing the 
overall picture of trafficking forms in the Republic of Serbia. This platform should be established 
with the support of the Information Technologies Directorate. In order to effectively protect minors 
victims of trafficking, the three largest Regional Police Directorates (Belgrade, Novi Sad and Niš) 
should be equipped with special rooms for interviewing victims, especially children. These premises 
could nevertheless be used to conduct interviews with all vulnerable witnesses. 

There has been an increase in detection of illegal travellers at border points, with the annual figure 
increasing four times in one year - from 2 797 (2010) to 10 217 (2011), in the context that the total 
number of travellers (by land, air and sea) remained the same. The multiple growth trend is caused by 
the progressive pressure of irregular migration at the Greek-Turkish border. In comparison to 2011, 
when 10 383 persons were prevented from illegal border crossing (an increase of 459% compared to 
2010), and to 2012 when 14 793 people were prevented (an increase of 42.5% compared to 2011) 
number of prevented illegal border crossings in 2013 was 8 573 which is a decrease of 42% 
comparing to 2012.  

From April 1, 2008, when the Law on Asylum entered into force, there was a constant growth of 
evidenced asylum seekers in Serbia. In 2012 the number was 2 723 exceeding to 5 065 in 2013. 
Officially just 153 applications went into the further asylum process. 

Until 2011, the existing capacity for providing accommodation and basic living conditions were 
adequate but the 600% increase in the number of asylum seekers has produced additional challenges 
such as the arrival of whole families with small children; the number of minors seeking asylum 
increased to 25%; women asylum seekers make up to 15%; while a constant flow of unaccompanied 
minors asylum seekers (UMAS) accounted for 4% of the total population. In 2012 a total of 1 498 
persons have been provided with accommodation in the Asylum Centres (AC) and in 2013 a total of 2 
920 have been accommodated in the two AC. The initial state body deciding on asylum claims is the 
Ministry in charge of home affairs, and the final decision is made by an independent Asylum 
Commission of the Government. The asylum seekers are granted a legal basis to stay and the right to 
be accommodated in the AC. According to the Law on Asylum persons accommodated in AC enjoy 
complete freedom of movement, health protection, right on elementary and secondary education, 
while those outside of AC have access to financial assistance provided by the AC for Social Welfare. 

In 2012, a database of asylum seekers was set up and ultimately, the Republic of Serbia for the first 
time granted refugee protection, i.e., shelter (in three cases).  

Around 210 000 IDPs, mainly residing in Southern and Central Serbia and Belgrade, have been so far 
registered on the territory of Serbia. According to UNHCR data, only 17 000 Serbs and other non-
Albanians returned to Kosovo. It is estimated that only 5 000 persons actually achieved sustainable 
return. IDPs face numerous problems protecting their land, housing property and other acquired rights 
in Kosovo due to absence of comprehensive administrative mechanisms for resolving these issues. 
Freedom of movement in Kosovo is a major constraint for IDPs in accessing their rights as well as for 
the lawyers representing them.  

With the arrival of numerous returnees expected upon Readmission Agreements, the RS is obliged to 
provide sustainable housing solutions to them. To facilitate their reintegration and social inclusion, it 
will also be necessary to provide for their basic living conditions. Using a multidimensional approach 
previously deployed by the Commissariat for Refugees, this Action Document will endeavour to offer 
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durable housing solutions, employment opportunities through Local Action Plans (LAPs), with 
special attention dedicated to extremely vulnerable individuals (EVIs).  

With regards to irregular migration monitoring, Serbia is facing numerous challenges in the area of 
management of migration flows and all forms of migration while trying to further align with EU 
standards. As a consequence of fulfilment of the obligations relating to the Visa liberalisation Road 
Map with EU as of January 1, 2010 and entering the Schengen White List regime, the number of 
irregular migrants and asylum seekers in Serbia from the Far and Middle East and North Africa has 
significantly increased. Enhancing border management and migrations management has been 
recognised as priority in national and EU strategic documents.  

In pursuing its EU accession agenda, Republic of Serbia has been constantly awarding much attention 
to complying with the requirements of EU customs policy towards countries which are candidates for 
the membership. Very extensive Acquis and very specific rules governing Customs Union which is in 
the core of the contemporary EU, ranked this particular area among the priority ones in fulfilling 
standards and in marking maturity of the Republic of Serbia to join the EU family. 

The number of under-age victims continued to rise, which is a matter of concern. In this sense, a more 
comprehensive implementation of the Integrated Border Management Strategy through synchronised 
actions of security, trade, control and customs authorities is needed (involving at least the Ministry in 
charge of Home Affairs, the Ministry in charge of Finance/Customs Administration, the Ministry in 
charge of  Agriculture and Environment). In the area of border management, the Law on State Border 
Protection is being implemented and a cooperation agreement between the ministries involved in 
border management was signed in February 2009. Still, there are significant differences between the 
94 border crossing points in the sense of technical and infrastructure capacities. There have been 
numerous illegal border crossings and illegal women and children migrants. 

The Customs Administration of Serbia (CAS) is an executive authority of the Government, and is part 
of the Ministry of in charge of Finance. It implements the customs policy of the Republic of Serbia 
playing a unique role both in performing the required tasks within the territory of the Republic of 
Serbia as well as in meeting the obligations towards the international community and the future 
membership within the European Union. The Customs Service faces the environment that changes 
quickly due to the increase of the production and consumption, growth of international trade and new 
global challenges (organised crime, terrorism and climate changes).  In this context, the role of CAS 
is to maintain a permanent equilibrium between its major tasks: protection of the society (in 
cooperation with other authorities, notably border police), revenue collection and trade facilitation. 
Customs authorities fulfil their protective functions, on one hand, by controls and checks of goods, 
vehicles and passengers at the customs posts and, on the other hand, by surveillance throughout the 
customs territory to ensure that all the customs formalities have been completed in line with the 
legislation. More importantly, the Customs Administration is the only authority that invests national 
budget resources hence is responsible for all the construction works at the border crossing point 
facilities, with further beneficial effects to all the border services (functions in the competences of 
other state administration bodies). 

Although the CAS has already invested significant resources in the construction of infrastructure at 
border crossing points, as well as inland, the situation is still unsatisfactory. Some of the persistent 
problems being: inadequate housing, poor infrastructure, inadequate traffic capacity, etc. 

In order to conduct integrated border management, the construction of new facilities, both at BCP and 
inland, would create the conditions for proper and efficient operation of border services (police, 
customs, inspection) and related services - freight forwarding, Automobile and Motorcycle 
Association of Serbia (AMSS), etc., and facilitation of traffic (both passenger and goods) and trade, 
including better results in the implementation of customs and other border procedures. 

According to the performed analyses and to the adopted Integrated Border Management Strategy 
where it is clearly stated that CAS is the only authority for construction and reconstruction of border 
crossings, CAS Business Plan for 2014 with projections for 2015 and 2016, envisages following 
BCPs as priorities: 1) Construction of BCP Kotroman Phase 2 (to Bosnia and Herzegovina); 2) 
Construction of BCP Gostun (to Montenegro) and 3) Reconstruction of BCP Vatin (to Romania). 
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Construction of the above BCPs is of great importance for the process of European integration 
considering the fact that these are significant road transport routes and one of them is at EU border. 
Preparatory activities are underway for all three BCPs, but the most progress has been made for 
Kotroman BCP (phase 1 of construction work is already done) with land fully expropriated and 
location permit expect in August 2014 at the latest. 

In parallel with the infrastructure and technical works, related to the reconstruction of the border 
crossings, the CAS† will aim to reduce regulatory and administrative bottlenecks to trade through 
more streamlined export, import and transit procedures; closer and more harmonised cooperation by 
border agencies both domestically and between countries, and greater use of electronic systems for 
data exchange and processing, risk-based controls, and trade-logistics related payments. Specifically, 
the customs clearance process can be further improved by: 1) Full and sustainable application of 
electronic matching of consignments crossing borders among countries; 2) Implementation of joint 
control actions; 3) Full processing of customs declarations electronically; 4) Further optimisation of 
options of electronic payment for duties, taxes, fees and charges collected by customs; 5) Designing 
and adoption of a standard set of data to be exchanged between countries, and make inter-country and 
inter-agency information exchange arrangements (e.g. through the SEED system and with other 
border agencies – primarily SPS agencies) to enhance the pre-arrival information exchange process 
and the risk management process of all border agencies; 6) Joint risk profiling with other border 
agencies implementing risk management in border controls, and to the extent possible, 
interconnectivity of IT systems; 7) Enhancing efficiency and functionality of the supporting IT system 
for risk management in CAS through the application of new IT solution —RMS ERIAN, will enable 
better risk profiling and targeting, improved analytical value of electronic records of selective 
examination though checklists, more detailed risk analysis of transit consignments, etc.; 8) 
Harmonising the risk management processes and tools with the international guidelines and among 
the countries in the region; 9) Harmonising the customs clearance regulatory framework and 
processes, including the risk management process, with the requirements of the new Trade 
Facilitation Agreement of the WTO.  

By improving the technical capacity of border posts and by streamlining the cross-border clearance 
procedures for goods at regional borders, the Customs Administration enhances competitiveness of 
local companies, as they will spend less money and time to reach their markets in the region and 
internationally. 

Serbia has constructively participated in an EU-facilitated dialogue with Kosovo. After the Serbian 
elections in 2012 the Belgrade-Pristina Dialogue was upgraded to a high level political process with 
the facilitation of the High Representative. The discussions resulted in the "First agreement of 
principles governing the normalisation of relations" in April 2013. Implementation of all agreements 
reached so far is ongoing and is supported with EU assistance. Implementation of all current and 
future agreements is crucial for Serbia in the EU integration process, to reach the ultimate goal of 
comprehensive normalisation of relations between Serbia and Kosovo. They will be monitored in the 
framework of the Chapter 35 negotiations.  

The operations and functions of Common Crossing Points (CCPs) will be based on the EU concept of 
opening CPs for trade and movement of people and goods whilst at the same time being closed for 
criminal and other activities that jeopardise stability and security on either side of the CPs and in the 
wider region. In this respect the CCPs to be established under this Action in the wider context should 
be viewed as a joint contribution toward the regional fight against organised crime, terrorism, irregular 
migration and human trafficking. 
RELEVANCE WITH THE IPA II STRATEGY PAPER AND OTHER KEY REFERENCES 

The Indicative Strategy Paper 2014-2020 for Serbia (the Strategy Paper) sets out the priorities for EU 
financial assistance for the period 2014-2020 to support Serbia on its path to EU accession. It 
describes that in the Home Affairs sector support will focus on the creation of an effective and 
efficient law enforcement system in the fight against organised crime, border management, migration 
and asylum. 
                                            
† Based on rrecommendations of the EU funded Trade Logistics Project implemented by the International Finance Corporation (IFC) 
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IPA II assistance in the Home Affairs sector will focus on harmonising with the EU acquis on 
Chapter 24 and building capacity for efficient implementation and enforcement, especially concerning 
the fight against organised crime; border management; and migration and asylum. IPA II assistance 
will focus on supporting implementation of the action plans that will be devised under the negotiation 
framework for Chapter 24. These action plans will become the core of the sectorial support in this 
area. It is therefore expected that the current strategy framework will need to be adjusted accordingly.  

Having in mind the Strategy paper priority areas in the HA sector, this Action Document will 
specifically target following: implementation and improvement of integrated approach to organised 
crime (improvement of capacities, centralised criminal intelligence system, inter-agency cooperation, 
protection of witnesses in organised crime, etc.); management of migration, especially irregular 
migration; continuation of Schengen Action Plan implementation; management of asylum processing 
and asylum reception facilities. Furthermore, this Action will address the objective of the Strategy 
Paper, by providing further support to solutions for sustainable return to Kosovo. 

This Action is fully in line with the EU Enlargement Strategy for Serbia and the Strategy paper and its 
implementation will confirm and further address Serbia’s commitment to enhancement of regional 
cooperation and reconciliation, including ensuring sustainable progress in normalisation of relations 
with Kosovo. 

In the Enlargement Strategy it is stated that among the key challenges it faces, Serbia will need to pay 
particular attention to the key areas of the rule of law, particularly the reform of the judiciary, fight 
against corruption and fight against organised crime, public administration reform, independence of 
key institutions, media freedom, anti-discrimination and protection of minorities.  

The EC Progress Report 2013 is generally perceived as one of the most positive reports to date. Part 
of the reasons is related to the progress made in the reform agenda. The realisation of this Action 
Document will contribute to further advancement in implementation of reforms in particular:  the 
migration management and asylum policies need to be significantly strengthened and the asylum 
procedures need to be put in line with EU standards. Apart from the accommodation, additional 
challenges have emerged, particularly in the provision of adequate facilities for persons with 
disabilities, unaccompanied minors seeking asylum, pregnant women and the infirm.  

In the area of external borders and Schengen, the Integrated Border Management (IBM) strategy was 
revised to enhance the capacity of the coordination body for its implementation. The Report 
concluded that overall, Serbia continues to be moderately advanced on border management. Serbia 
has continued to improve the infrastructure and equipment at border crossing points by completing 
the installation of an immigration and case management system and increasing operational field 
equipment. Work on coordination between different services (border police, customs and 
phytosanitary services) needs to be improved. The connectivity of the databases from and to the 
biometric devices needs to be enhanced in order to support the operations of the Border Police. 
Analytical, communication, procedural, training and technical capabilities need to be strengthened in 
order to effectively counter irregular migration. Human resources’ risk analysis capacities need to be 
enhanced. 

The realisation of this Action Document and achievement of defined results will contribute to the 
Southeast Europe Strategy 2020: Having in mind the effects of this action and implementation of 
activities of common interest especially those related to border management and fight against 
organised crime, corruption, money laundering, illegal migration and trafficking, would be a key 
factor in the development of relations between neighbouring countries and strengthening regional 
stability. Economic synergies in the region will be increased and the capacity for joint use of shared 
regional potential will be improved, leading to solid framework for (cross-border) business support, 
partnerships (particularly in sectors such as culture, tourism, research and development, 
environmental protection, education), active exchanges of best practices, and joint regional planning 
and preparation of the region’s economic sector for participation in the EU market.  

National Priorities for International Assistance 2014-17 with projections to 2020 (NAD) defines 
following priorities within the Home Affairs sector:  1) Improving of overall security and fight against 
crime - envisages attainment of this priority by focusing and implementation of strategic and 
normative framework for crime fighting and prevention and by strengthening the capacities of state 
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authorities to efficiently process cases of organised crime, corruption, money laundering and 
terrorism financing, terrorism, war crimes and other criminal acts; 2) Ensuring integrated border 
management and management of migration flows - directly addresses key themes covered by the 
integrated border management national priority. More specifically, the support to this priority will 
target: implementation of the IBM Strategy and to enhancing integrated border mechanisms. In the 
first case, improvement of the organisation and management of borders by developing operational 
action plans of relevant border services and securing coordination in their implementation will be 
realised. Furthermore, support will focus on improving migration management capacities of all 
competent institutions on national and local level including those responsible for providing education, 
health protection, employment, social welfare and administrative (such as issuance of documentation) 
services. Improvement of mutual horizontal and vertical coordination of all institutions involved in 
Migration Management as well as strengthening their capacities. 

An important benchmark in this process was the adoption by the Government of the National Plan for 
the Adoption of the acquis (NPAA) for the period 2014-2018. The goals set down in the NPAA are 
to be completed during this period. After opening the accession negotiations, the first step will be the 
screening of Serbian legislation in light of further harmonisation of domestic legislation with EU law. 
More specifically in regard to defined measure in the border management area this Action 
Document will contribute to further improvement of coordination and cooperation of different border 
services (police, customs, phyto-sanitary, veterinary inspections, etc.) and development of 
organisational structure and operational effectiveness of border police at all levels of organisation in 
accordance with the best EU practices and standards; In regard to the external borders and 
improvement of border control as well as improvement and modernisation of informational and 
communication infrastructure at borders, data collection and development of databases, this Action 
Document will contribute to the further enhancement of the border control through development of the 
Schengen Action Plan and reconstruction of priority border facilities and infrastructure at selected 
Border Crossing Points and Common Crossing points. The trafficking of human beings shall be 
addressed by improvement of overall prevention and detection of human beings trafficking, protection 
of victims etc. As regard to the asylum during forthcoming period, priority will be improvement of the 
asylum processing and asylum management, through enabling sufficient facilities for accommodation 
of asylum seekers (asylum reception facilities). The NPAA defined priorities in the field of migration 
management, IDPs, and returnee’s areas (both from readmission Agreements and to Kosovo), 
are mainly focused on improvement of accommodation facilities, migration management capacities 
and further suppression of illegal migrations, which all shall be addressed by this Action Document.   

In order to help implement the SAA successfully, the Republic of Serbia has adopted the Integrated 
Border Management Strategy‡. The concept implies that the borders should be open for trade and 
movement of people, for regional cooperation, both within the region and between the regions and the 
European Union. At the same time, the borders should be closed for criminal and other activities that 
jeopardise stability and security in the region. The whole region has to fight against organised crime, 
terrorism, irregular migration and human trafficking, particularly at border crossings. The role of CAS 
as one of the four IBM agencies is of the utmost importance.  

The Customs Administration of Serbia Business Strategy 2011-2015 emphasises border management 
as well as Business Plan 2014 with projections for 2015 and 2016 which marks 3 BCPs 
(Kotroman,Vatin, Gostun,) as priority ones.  

SECTOR APPROACH ASSESSMENT 

Strategic Framework 

There are 17 strategies within the scope of the sector and most relevant for this Action Document are 
the following: the National Strategy for the Fight against Organised Crime (2009)§; The Integrated 
Border Management Strategy (2012); National strategy for resolving the problems of refugees and 
internally displaced persons (2011-2014)**; National Strategy against Money Laundering and 

                                            
‡ IBM Strategy (Official Gazette 111, 22.11.2012) 
§For the period 2009 – 2014 
** For the period 2011 – 2014 
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Terrorism financing††, (2008-2013) and the Action Plan from 2010; Strategy for Combating Irregular  
Migration in the Republic of Serbia‡‡ (2009-2014); Migration Management Strategy (2009)§§, 
National Strategy to Prevent and Combat Human Trafficking and Protect the Victims in the Republic 
of Serbia in the period 2013-2017 (in the process of adoption). 

Based on the main sector strategic documents and problem analysis the following eight national 
priorities have been identified: (i) Strengthen the security of citizens through democratic, responsible 
and efficient police service, (ii) Prevention and fight against organised crime, (iii) Safe community, 
based on professional police services, (iv) A comprehensive, efficient and effective system to reduce 
the risk and consequences of natural disasters and other catastrophes, (v) Sustainable Integrated 
Border Management, (vi) Migration management and Irregular  migration, (vii) Respond to the needs 
of the IDP’s and refugees, (viii) Address  trafficking in human beings. Priorities ii, vi and vii will be 
addressed with this Action Document.  

The results of the strategic framework assessment have highlighted that the strategies developed in 
HA sector are policy documents that set out the context and make a series of proposals. Strategic 
objectives are identified as well as the time for the implementation. However most of the strategies 
have expired without adoption of the action plan and for those that are still valid the action plans are 
yet to be adopted. In addition, the strategic assessment found that the existing strategies do not cover 
the entire scope of the sector. The process for drafting new strategic framework is underway and will 
take into account the findings of the strategic review. The Strategy for Integrated Border Management 
(2012) was revised in November 2013 and the new Strategy and Action Plan for Fighting Terrorism 
are in the process of being finalised; the new Strategy for Fighting Money Laundering has been 
prepared and is awaiting adoption and a new Strategy for Combating and Prevention of Drug Abuse 
2013-2020 is currently under preparation.  

Sector Lead Institution and Capacity 

The sector lead institution for the HA sector is the Ministry in charge of home affairs. It has the 
main responsibility of leading the relevant sector institutions (as listed below) in the process of 
elaborating, implementing, monitoring /reporting sector policies. 

The sector lead institution guides and manages activities within the sector and has the power to 
make decisions, plan and control resources and coordinate all participating institutions in 
providing inputs to achieve planned positive medium to long term impacts within the sector. 
Independently or in cooperation with other ministries and relevant institutions, the Ministry in charge 
of HA completely encompasses all the subsectors covered by corresponding EU legislation related to 
Chapter 24 (Justice, Freedom and Security).  Accordingly, the Ministry completely encompasses all 
the subsectors covered by corresponding EU legislation related to Chapters: 31 and 32. In relation to 
international assistance (including EU funds), the Ministry takes overall management responsibility 
for the planning, programming, implementation and monitoring of  assistance funded sector priorities 
and measures and for coordinating the inputs of sector institutions in this regard. The Ministry in 
charge of HA has a wide scope of competences which are managed through its internal organisation 
departments and deals with security and safety policies, crime prevention and protection, and it covers 
policies related to protection of citizens and the communities, fight against organised crime, which 
includes cybercrime, drugs trafficking, money laundering and terrorism financing terrorism, human 
trafficking, border management and control, including migration and asylum, and protection of 
human rights of refugees and IDPs. 

The workload of sector lead institution in coordinating the activities of sector institutions will be 
adequate. Currently, programming and implementation of EU funded projects in the Home Affairs 
area is the responsibility of the Department of Finance, Human Resources and Common Affairs and 
Division for Management of EU Funded Projects. The Division is organised into two Sections: (i) 
Section for Project Preparation and Programming and (ii) Section for Project Implementation and 
Monitoring; The Work Load Analyses (WLA)*** for IPA 2013 programme indicates following 

                                            
†† For the period 2008 – 2013 
‡‡ For the period 2009 – 2014 
§§ For the period 2009 – 2011 
*** Carried out by CFCU 
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requirements in terms of total number of IPA Unit staff (programming and implementation): for year 
2014 – 3 staff, for year 2015 – 2 staff, for year 2016 – 2 staff. In addition IPA Unit will be partially 
engaged in implementation and management of IPA 2012 funds, as well as it bears responsibilities for 
the management of projects supported by bilateral donors and IFIs. However, the IPA Unit staff 
within the Ministry in charge of home affairs will be well adjusted and capacities over the 2014-16 
period will be sufficient for management of IPA II sector funds. 

Other institutions in the sector relevant for this Action Document are: 

The Commissariat for Refugees and Migration is pursuant to the provisions of the Law on Refugees, 
Law on Asylum and the Law on the Migration Management, the Commissariat performs tasks related 
to the refugees from ex SFRY republics, Internally Displaced Persons, returnees according to the 
readmission agreements and persons seeking international protection in the Republic of 
Serbia.Commissariat for Refugees and Migration is responsible for management of IPA 2012 and 
2013 contracts, and shall face moderate utilisation ratio of IPA unit staff.  

Office for Kosovo and Metohija performs tasks related to functioning of the institutions of the 
Republic of Serbia on the territory of Kosovo; education, health care, social policy, culture, 
infrastructure, system of local self-government and telecommunications in Serbian populated areas; 
cooperation with Serbian Orthodox Church. 

The Customs Administration of Serbia (CAS) is a part of the Ministry in charge of finance 
implements the customs policy of the Republic of Serbia, carries out the measures of customs 
surveillance and control of customs goods; it executes the customs procedures; it calculates and 
charges customs duties, other import fees, value added taxes, and imported luxury goods taxes; it 
executes preventive and subsequent control based on the principle of selectivity and risk analysis; it 
carries out the legally prescribed procedures aimed at discovering customs offences and criminal acts; 
it enacts the original and second-degree administrative proceedings; it controls foreign currency 
exchange in import and export of dinar and hard currency tenders in international travel and cross-
border traffic with foreign countries; it controls import, export, and transit traffic of goods for which 
special security measures are prescribed for protection of health and environment, of protected flora 
and fauna, of wastes, of national riches with historical, artistic or archaeological value, protecting 
intellectual rights and similar; processes and follows statistically data on import and export, and 
performs other duties in compliance with laws and other regulations 

Sector and donor coordination 

The Sector Working Group (SWG) for Home Affairs sector is responsible to coordinate activities 
related to management of EU funds and other international assistance and to propose relevant 
measures and activities. In addition to the national sector institutions, members of SWG contain 
representatives of the Ministry in charge of Finance, specifically from the National Fund and the 
CFCU. Donor community representatives including the Lead Donor participate in the SWG meetings 
based on the needs The Lead donor(s) is responsible for supporting the work of SWGs and for 
representing the interests of the other donors which are active in the sector. The SWG is also acting as 
Sectorial Monitoring Subcommittee for IPA TAIB under the indirect management. As a monitoring 
tool, the EU Delegation and NIPAC have also created monthly ‘’bottleneck meetings’’ between DEU, 
NIPAC and line ministries to discuss the progress of IPA funded projects and to ensure their smooth 
implementation. Under the Rules of Procedure for Sector Working Groups, SEIO††† is responsible for 
coordination and ensuring the efficient functioning of all activities of the SWG. Coordination and 
leadership of the SWG is supported by a Task force made up of representatives from the Sector Lead 
Institution, Lead donor and SEIO. 

In order to enable more inclusive and transparent dialogue, consultation and communication with all 
relevant stakeholders sectors, SEIO established Sectorial Civil Society Organisations (SECOs), a 
consultation mechanism with the Civil Society Organisation (CSOs). Members of SECO are 
participating at the SWG meetings and takes part in consultation processes for analysing sector 
priority goals, measures and operations for financing from EU funds and international assistance. 

                                            
††† Sector for Planning, Programming, Monitoring and Reporting on EU Funds and Development Assistance 
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SECO and SWG are part of the consultative process that leads to the elaboration of the IPA II Action 
Documents. 

Sector budget and medium term perspective 

The introduction of programme budgeting is of major importance for the improvement of PFM, as it 
enables continuous multi-year financing of priority policies, programmes and projects. Important 
steps in the direction are being undertaken with preparations for program budgeting which is legally 
mandated to be introduced in year 2015 for all budget beneficiaries. Currently fourteen institutions are 
implementing the Program based budget. During 2014, the preparation of institutions for the 
introduction of programme budgeting is continuing, as it is planned for the 2015 budget year 
according to the Budget System Law. In the Home affairs sector, the Commissariat for Refugees and 
Migration is one out of the fourteen pilot institutions that are implementing currently the Program 
based budget.  

The Methodology on Programme based budget was published by the Ministry of finance in the 
beginning of 2014. In contrast to the linear and the existing program budget in pilot ministries, this 
methodology, among other things, will enable monitoring of programs, projects and program 
activities as well as the associated funding by sectors, corresponding to the division within the sector 
approach for the planning of EU assistance. In addition, the monitoring of the funds invested in the 
implementation of activities in the negotiation process with the EU, under Chapter 35, will be 
provided. 

In accordance with the Programme Budgeting Instructions (PBI), programme based budgets in the 
pilot institution is structured in the form of Programmes and activities/projects. A programme budget 
is developed in line with medium-term beneficiary’s plans and other strategic documents that relate to 
their competencies. A programme is a set of measures undertaken by budget beneficiary in line with 
its key competencies and medium-term objectives. Each programme is made up of independent yet 
closely interlinked components, activities and/or projects. Each programme and projects has 
objectives. In addition, indicators have also been developed. 

LESSONS LEARNED AND LINK TO PREVIOUS FINANCIAL ASSISTANCE  

The IPA support concerning the HA sector were oriented towards the fight against corruption, 
prevention and suppression of irregular  migrations, improving border control standards, development 
of the information system for border crossing control, and strengthening of MoHAs internal control. 
Beside this a number of projects were supported through other development assistance which together 
with IPA assistance shows that it is of utmost importance to program only the interventions mature 
enough for the implementation, maturity being reflected in the preparedness of strategic framework 
linked to accession priorities, in existence of administrative structures to implement strategic priorities 
and in commitment of policy decision-makers to pursue the agreed reforms. Several evaluations were 
performed, aiming at providing information on effectiveness of IPA and development assistance in 
relevant sectors in the past period and drawing conclusions and recommendations for the future 
planning of assistance‡‡‡. Given the complexity of the sector scope and the underlying institutional 
setup – the number and the variety of stakeholders which are the carriers of sub-sector policies - the 
success of any intervention is directly proportionate to the extent of readiness of institutions to 
cooperate, share and exchange information; Availability of up-to-date sector assessments and targeted 
analyses is essential as well as the awareness of sector stakeholders of the data and statistics contained 
therein.  

Multi-Beneficiary IPA 2007 “Regional support to the update, implementation and monitoring of the 
Integrated Border Management (IBM) strategies and related Action Plans and development of 
regional and cross border initiatives” (2008/208-777) enabled CAS to ensure a regionally 
harmonised implementation of the national IBM strategies and the associated Action Plans (AP), to 

                                            
‡‡‡ EC funded evaluations of assistance implemented and financed by IPA programs and other donors in the Republic of Serbia per sector; 
IPA Interim Evaluations and meta- evaluation of IPA assistance, funded by the EC; and Evaluation of Effectiveness and Efficiency of 
Development Assistance to the Republic of Serbia per sector in the period 2007- 2011, initiated by SEIO and implemented with the SIDA 
support. Also, EC has initiated a project “Monitoring and Evaluation Capacity Building in Western Balkans and Turkey”, implemented by 
the World Bank, in order to assist the beneficiary countries in strengthening capacities in monitoring and evaluation, with a focus on 
defining the performance indicators on the sector level. 
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further enhance regional co-operation through the sharing of best practices and lessons learned in 
implementing the IBM model, to establish common standards and procedures, to improve operational 
cooperation, and to intensify communication and information exchange, to support cross-border inter-
agency cooperation and to further support the development of compatible information systems. 

In addition CAS is among stakeholders of IPA 2010 Project against Money Laundering and Terrorist 
Financing in Serbia. 

“Improving Border Control Standards” (IPA 2007), support the Ministry of HA to introduce EU 
standards of Border Security and Management at Serbian borders and enhance the flow of commerce, 
trade and persons and reduce criminal activities.  

Concerning the support to functioning of border management and controls between Serbia and Bosnia 
and Herzegovina this Action is going to be logical continuation of  IPA 2013 „Support to further 
modernisation of the Customs Administration and improved border management in the Republic of 
Serbia“. Within the IPA 2013 the reconstruction of BCP Bajmok will be realised which will create 
conditions for improving efficiency of border management (decrease in illegal transit and increase the 
cross-border trade and movement of persons) between Serbia and Hungary.  

CAS benefited greatly from the technical assistance provided through a Framework Contract which 
supported the elaboration of detailed needs assessment per IPA 2013 project components, including in 
particular the thorough analyses of the state of preparedness for financing of all 4 BCPs. Therefore, in 
addition to Bajmok BCP supported under IPA 2013, also the BCP Kotroman proposed within this 
Action for IPA 2014 was assessed. Outputs of this FwC are dully used and incorporated into the 
proposed Action Document.  

The cooperation with EU funded IFC Trade Logistics Project pointed out that Serbia is facing poor 
trade logistics systems that constitute a bottleneck to the seamless flow of trade due to various 
reasons: Long transaction times & high costs to move goods across borders, inefficient supply chains, 
developing country access to target markets is more difficult (expensive exports), key imported inputs 
are expensive, private sector altering investment choices related to market openness and 
unpredictability of trade, result - high consumer prices. There are numerous activities planned in this 
action document which can help resolve above mentioned issues. 

In the period 2008- 2013, the total value of EU support concerning the investments in customs 
infrastructure was approx. 12 170 000 EUR and the following projects were 
programmed/started/conducted: 1) Construction of BCP Bajmok (IPA 2013); 2) The construction 
phase Ιa BCP Preševo; 3) Adaptation of the premises of the Centre for Vocational Education CAS 
Headquarter; 4) Equipping 9 (nine) secondary BCPs with common control facilities for CAS and 
police (assembly type) from the CARDS 2006 

Since October 2013, the MoHA with the collaboration of the International Organisation for Migration 
(IOM) is implementing the project “Strengthening the systemic partnership for implementation of the 
National Strategy to address THB” which goal is to contribute in successful implementation of the 
strategy to address against THB, specially by strengthening mechanisms of coordination at local level 
through creation of local teams for coordination from various institutions. The project is implemented 
in ten cities§§§ and the duration of the project is 18 months. The project is articulated with three 
components: 1) Strengthening national capacities with the goal to improve the coordination at local 
level, 2) Establishment of a sustainable framework for systemic prevention of THB at local level 
(establishment of local coordination teams), 3) Preparation and development of operational directions 
for local teams and promotion of the new Strategy and it’s action plan. During 2013 this project was 
focusing on human trafficking from the aspect of organised crime (responsible institution Criminal 
Police Directorate) and in 2014 with protection of victims of human trafficking in the Centre for the 
protection of victims of human trafficking and in the MoHA (responsible institution Border Police 
Directorate). 

Swiss Agency for Development and Cooperation financed project “Support to the National 
Coordination for Reintegration of Returnees (Phase II),” and numerous activities are foreseen in order 

                                            
§§§ Pancevo, Kikinda, Sombor, Novi Pazar, Sabac, Smederevo, Pozarevac, Leskovac, Pirot and Prokupje 
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to encourage and increase peer interaction, encourage group cohesiveness and increase awareness 
when it comes to the needs of asylum seekers at a broader social and political level (purchasing of 
sports equipment and organisation of art workshops and sports tournament). During 2015 support will 
be focused on increasing awareness through joint inter-cultural and sports events, activities, 
workshops, meetings with the local authorities and representatives, educational institutions and 
employers. Furthermore, the funds are also allocated for financing information campaign and 
significant number of media events is planned for foreseeable future. The aforementioned activities 
shall contribute to the sensitisation of wider community and to the creation of the environment in 
which the asylum needs and rights are respected. 
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2. INTERVENTION LOGIC  

LOGICAL FRAMEWORK MATRIX  
OVERALL OBJECTIVE OBJECTIVELY VERIFIABLE INDICATORS (OVI) SOURCES OF VERIFICATION 

 
To contribute to the Rule of Law in Serbia by strengthening the migration 
management and border control  
 

• Progress made towards meeting accession criteria, as 
assessed by the Progress Report (Ch. 23 - Judiciary & 
fundamental rights) 
 

• Progress made towards meeting accession criteria, as 
assessed by the Progress Report (Ch. 24 - Justice, freedom 
& security) 

EC Report on Chapter 24 
EC Report on Chapter 23 
 

 

SPECIFIC OBJECTIVES OBJECTIVELY VERIFIABLE INDICATORS SOURCES OF VERIFICATION ASSUMPTIONS 
1. To address  trafficking in human beings by improving overall prevention and 

detection of THB 
 

2. To enhance efficiency in the management of migration flows  
 
3. To support functioning of border management and controls between Serbia 

and Bosnia and Herzegovina 
 
4. To increase an effective and efficient control by improving Common Crossing 

Points 

• Number of identified victims of THB decreased 
• Increased no. of all forms of THB detected1   
• Number of cases of THB related to high-technology crime 

detected 
• Number of recorded illegal border crossings 
• Number of irregular migrants received based on the 

readmission agreements with neighbouring countries 
• Adequacy of capacities for accommodation of asylum 

seekers  
• Progress in providing housing solutions for IDPs  and 

returnees from readmission  
• Decrease in average time for customs clearance for the 

Republic of Serbia 
• Increased number of people and vehicles passing through 

the newly constructed CCPs. 

 Report of the Centre for protection of 
THB victims 
 MoI Yearly Report 
 Republic Prosecutors Office yearly report 
 FRONTEX reports (Western Balkans 
Annual Risk Analysis 
 Commissariat for Refugees Yearly Report 
 Office for Kosovo and Metohija Yearly 
Report 
 EU specialised reports on Customs (such 
as DG TAXUD reports) 
CAS reports 
EU Monitoring Reports  
CFCU Implementation Reports 

Police reform, and the fight against 
organised crime, remain a high priority for 
the Government and are implemented 
without delays.   
Willingness and capacity of customs high-
level management to introduce innovation int
practical management  
High level political dialogue between 
Serbia and Kosovo maintained 

RESULTS OBJECTIVELY VERIFIABLE INDICATORS SOURCES OF VERIFICATION ASSUMPTIONS 
Result 1.1:Efficiency of discovery of cases of trafficking in human beings  
increased as well as the protection of victims; national referral mechanism  
institutionalised and more efficient 

• Number of interview rooms equipped in Police 
Departments 

• Interview room equipped in the Centre for human 
trafficking victims protection / Service for trafficking 
victims protection 

• Joint (Police and social services) procedures for protection 
of THB victims    

• Proactive identification of trafficking victims and 
Investigation of THB cases according to EU Standards and 
best practices 

• Number of investigation of THB cases with use of special 
investigative techniques 

• defined procedures for the exchange of information on 
THB  within the police and other state authorities 

Supply acceptance reports 
Twinning project reports 
Labour inspectorate reports,  
NGOs reports, 
Social services reports 

 

                                            
1   The numbers listed for indicators 1.2-1.5 should be taken conditionally, as they depend on the crime rate. It is possible that the activities implemented in line with the THB Strategy and Action plan will result in less crimes 
being committed 
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Result 2.1: Enhancing border control • Schengen Action Plan developed 
• Training Program developed and begun implementation 
• Report on current compliance with Schengen Aquis 
• Risk assessment technique, procedures and tools 

developed, as follow up to IPA 2010 results 
• Rules and Procedures for implementation of Schengen 

activities prepared 
Number of staff trained 

Twinning project reports 

Result 2.2: Existing capacities to accommodate asylum seekers expanded • New Centre for accommodating 300 asylum seekers built  
 

Reports on implementation of the Action 
Commissariat for Refugees Yearly Report 

Result 2.3: Living conditions of IDPs and returnees from the readmission process 
in Serbia improved 

• No of housing solutions for IDPs and returnees from 
readmission  provided 

• No of IDPs and returnees from readmission started up, or 
extend business activity 

Reports on implementation of the Action 
 

Result 2.4: Support to the sustainable return to Kosovo • Minimum 220 families returned to Kosovo 
• Minimum 20 returnees’ communities supported through 

grants for income generation activities (starting up a 
small business or agriculture-oriented income generation)

Reports on implementation of the Action 
 
Office for Kosovo and Metohija Yearly 
Report 

Result 3.1: To upgrade priority border facilities and infrastructure at Kotroman 
Border Crossing Point (BCP) (construction - phase 2), thus ensuring modernized 
interoperability with customs authorities at the bordering space.   

• KOTROMAN BCP fully constructed EU specialized reports on Customs (such as 
DG TAXUD reports) 
Project  reports 
CAS Reports 

Result 4.1.: Completion of reconstruction at the three CCPs(Mucibabe, Jarinje, 
Konculj) 

3 CCPs (Mucibabe, Jarinje,Konculj) fully reconstructed EU Monitoring Reports   
CFCU Implementation Reports 

ACTIVITIES MEANS OVERAL 
COST 

ASSUMPTIONS 

Activities to achieve Result 1.1 
Equipping of special premises for interviewing children in the three major police departments (Belgrade, Novi Sad and Niš) 
Training of police officers working in Protection Unit and Financial Investigation Unit and raining of police officers working as undercover 
investigators and all police officers involved in suppression of human trafficking, both from the Service for combating organised crime and other 
specialised units, and all key front line officials (for detection) with the aim of efficient implementation of special evidence measures and actions. 
Equipping of all specialised units for combating human trafficking (police departments, Border and Criminal Police Directorates), as well as 
special units for protection of witnesses, financial investigations and undercover investigators and Service for special Investigative measures. 
Training for officers of Border Police Directorate based on the Frontex model, 
Joint training for the Police and labour inspectors 
Writing the procedures for joint activities of the Centre for the protection of victims of human trafficking and the Police unit for protection of 
witnesses in crisis situation in the Shelter for human trafficking 
Equipping of special premises for interviewing victims of human trafficking in the Centre for human trafficking victims protection / Service for 
trafficking victims protection 
Developing of  mechanisms for situations when victims are not placed in shelters 

Result 1.1:  
Supply  
Twinning  

Total cost: 
28 450 000 EUR 
 
EU contribution: 
27 512 000 EUR 

Efficient cooperation and coordination 
among the different units in the MoI and 
other relevant institutions  
 

Activities to achieve Result 2.1.: 
Taking account of the situation analysis report prepared through the FWC, preparation of Schengen Action Plan in line with the IBM Strategy and 
Schengen Catalogue. 
Carry out a comprehensive analysis on current compliance with Schengen acquis in regard to: infrastructure, organisational structure, human 
resources, inter-institutional cooperation, international cooperation and internal rules and procedures and make recommendations.  
Prepare rules and procedures aligned with Schengen acquis in the identified areas. 
Develop a Training programme and conduct training in line with requirements for implementation of the Schengen Action Plan and the Training 

Result 2.1: Twinning   That the FWC is implemented and relevant 
results achieved 
Good cooperation with all other relevant 
national and EU institutions 
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needs prepared by the FWC.  
In line with the report “the current and potential risk/threat analysis“, from the FWC, develop risk assessment technique and procedures and tools 
for future efficient implementation of risk analyses.  
Train staff to carry our risk analysis and assessment. 
Activities to achieve Result 2.2 
Preparation of main project design 
Execution of construction works 
Supervision of construction works 
Purchasing of the equipment/furniture 

Result 2.2 
Works  
Supervision of works  
Service  
Supply  

 Key decisions by the Government to ensure 
location for construction of asylum centre  
Acceptance of the local community to 
construct asylum centre 
Project documentation and necessary 
permits relevant for 
construction/reconstruction of asylum 
centre in place 

Activities to achieve Result 2.3 
Provision of housing solutions for IDPs and returnees from readmission process  in Serbia 
Distribution of economic packages for self-sustainable living conditions 
Support to the implementation of 30 Local Action Plans for solving the issues of migrants  

 The interest of local self-governments to 
participate in resolving the issues of IDPs 

Activities to achieve Result 2.4. 
Plan and implement outreach campaign; 
Review return-related selection criteria and identify IDP returnees and returnees’ communities; 
Conduct Go and See Visits to Kosovo 
Provide assistance regarding relocation administrative issues; 
Deliver assistance kits to IDP returnees; 
Provide transportation to return spots; 
Conduct returnees’ communities needs assessment; 
Design and deliver training programmes; 
Support to returnees’ communities through grants for income generation activities based on needs assessment results 

Result 2.3 and Result 
2.4: 
Grant scheme  
Service  
  A continued interest of IDPs to return to 

their homes of origin. 

Activities to achieve Result 3.1 
Carry out construction works on BCP KOTROMAN in accordance with project documentation 
Undertake communication with other relevant governmental agencies and organisations related to project implementation 
Carry out supervision over the construction works at BCP KOTROMAN 

Result 3.1: 
Works  
Supervision of works 

 Successful selection of the best consultants 
and companies  
Sufficient absorption capacity and customs 
ownership of the project 
Full commitment of the parties involved 
Willingness and capacity of customs high-
level management to introduce innovation 
into practical management 

Activities to achieve Result 4.1 
Preparation of tender documents 
Award of works contract 
Reconstruction works at the three CCPs  (Mucibabe, Jarinje, Konculj) 
  

Result 4.1: 
Indirect Management, 
Delegation Agreement 
with UNOPS 
For implementation of  
works contracts (three 
lots)  

 Full commitment of the parties involved 
(institutions) from Serbian and Kosovo side  
There are no incidents related to damaging 
of facilities by local citizens 

Precondition for the Result 2.2“Asylum Centre built and fully equipped” is that the key decisions about the location and feasibility elements are provided by the Government in order to ensure maturity of the priority project for building a 
third Asylum centre. 
Precondition for the Result 3.1 concerning the BCP Kotroman is that all necessary technical and project documentation and permits for construction works on Kotroman location are completed and available before 
launching the implementation  
Precondition for the Result 4.1.” Completion of construction at the three CCPs (Mucibabe, Jarinje, Konculj)” is that all proposed activities and model of Crossing Points (CCPs) are in accordance with the decisions adopted by the 
Tripartite Implementation Group in charge of the “Dialogue Belgrade-Pristina”in Brussels, as well as that the technical documentation is prepared and expropriation of lands done.  
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ADDITIONAL DESCRIPTION  

In order to increase capacities to fight against different types of crime, efficiently manage migrations 
this Action Document focuses on the following results:  

Activities to achieve Result 1.1: 

• Efficiency of discovery of cases of trafficking in human beings increased as well as the 
protection of victims; national referral mechanism institutionalised and more efficient 

In order to effectively protect minors, victims of human trafficking, it is necessary to equip special 
premises for interviewing children in the three major police departments (Belgrade, Novi Sad and 
Niš). These premises could be also used to conduct interviews with all vulnerable witnesses and train 
staff in handling and modern methods. This includes training of police officers working in Protection 
Unit and Financial Investigation Unit and raining of police officers working as undercover 
investigators and all police officers involved in suppression of human trafficking, both from the 
Service for combating organized crime and other specialised units, with the aim of efficient 
implementation of special evidence measures and actions, training for officers of Border Police 
Directorate based on the Frontex model, joint training for the Police and labour inspectors. The 
activities includes also writing the procedures for joint activities of the Centre for the protection of 
victims of human trafficking and the Police unit for protection of witnesses in crisis situation in the 
Shelter for human trafficking; equipping of the Shelter for victims of human trafficking and 
developing of  mechanisms for situations when victims are not placed in shelters 

Launching of a Framework Contract is envisaged to conduct gap analysis and prepare detailed 
Technical Specifications of the supply contract. 

Activities to achieve Result 2.1: 

• Enhancing border control 

In order to be able to define further steps in improvement of border control and surveillance, a 
Schengen Action Plan need to be developed under this Action, which will after a thorough analysis 
present further activities that Serbia requires to take in order to be ready for the full implementation of 
the Schengen acquis. In this context, it should be noticed that the Screening report on Chapter 2414 
recommend that a Schengen Action Plan which covers measures ensuring alignment with the EU visa 
acquis upon accession to the EU should be prepared and - where relevant - upon accession to  the 
Schengen area later on. Particular focus is required as regards: 1) Outlining measures to ensure that 
national legislation complies with EU Visa, Regulation 539/2001 and to address the shortcomings in 
administrative and technical capacities to comply with this Regulation; 2) Preparing the capacity to 
receive few months ahead of the accession classified information on the security details of travel 
document and visa format, and implement them in practice; 3) Outlining measures to ensure 
compliance with the Visa Code; 4)  Taking appropriate measures to ensure preparations for the Visa 
Information System  and electronic connections with Serbian missions abroad, including to train 
relevant consular staff; 5) Proposing measures to further limit the number of visas issued at the 
borders. 

Following envisaged activities will be implemented through a Twinning: 1) Taking into account the 
situation analysis report prepared through the FWC, preparation of Schengen Action Plan in line with 
the IBM Strategy and Schengen Catalogue; 2) Carry out a comprehensive analysis on current 
compliance with Schengen acquis in regard to: infrastructure, organisational structure, human 
resources, inter-institutional cooperation, international cooperation and internal rules and procedures 
and make recommendations; 3) Prepare rules and procedures aligned with Schengen acquis in the 
identified areas; 4) Develop a Training programme and conduct training in line with requirements for 
implementation of the Schengen Action Plan and the Training needs prepared by the FWC; 5) In line 
with the report “the current and potential risk/threat analysis“, from the FWC, develope risk 
assessment technique and procedures and tools for future efficient implementation of risk analyses; 6) 

                                            
14 See Screening report Serbia, Chapter 24, 15.05.2014), 
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Train staff to carry our risk analysis and assessment and 7) Any other relevant activities that the 
Twinning partner will propose.  

Activities to achieve Result 2.2:  

• Existing capacities to accommodate asylum seekers expanded  

Series of activities will be realised for building of the accommodation facility for asylum seekers by 
projecting and constructing of the accommodation facility at the Mala Vrbica military barracks, and 
purchasing equipment and furniture. In the first phase it is envisaged to prepare the main project 
documentation (including design, tender documents) and to proceed with construction of asylum 
centre which will be under independent supervision. Once asylum centre is completed it will be 
adequately equipped. 

The Commissariat for Refugees and Migration of the Republic of Serbia is aware of challenges that 
are arising with the opening of new centre and importance of ensuring the sustainable approach toward 
local community. Therefore the Commissariat shall ensure multiple synergies between this Action and 
other donor funded project aimed at encouraging and increasing peer interaction, encouraging group 
cohesiveness and increase awareness when it comes to the needs of asylum seekers at a broader social 
and political level (“Support to the National Coordination for Reintegration of Returnees (Phase II),” 
financed by Swiss Agency for Development and Cooperation). 

In addition, the funds intended for equipping children and sports’ fields, obtaining school supplies and 
equipment and facilities for the provision of educational, recreational and health services and the 
organisation of educational, sports, cultural and artistic workshops and other activities in the area of 
asylum centres are earmarked in the 2014 national budget for the LSGs with the ACs on their territory. 
Likewise, the funds for same purposes shall be provided with the national budget in the following 
years. 

Activities to achieve Result 2.3 and Result 2.4: 

• Living conditions of IDPs and returnees from readmission process in Serbia improved 
Support to the sustainable return to Kosovo 

The “National Strategy for resolving the issues of refugees and IDPs” foresees return and integration, 
as the two main directions for solving the issues of these groups. The Strategy envisages the 
implementation of various projects that would provide housing solutions: building apartments, 
purchasing village houses, providing assistance for already commenced constructions and 
accommodation within the social protection system (social institutions and social housing in a 
protected environment). At the same time it is necessary to realise programmes that will facilitate the 
employment of IDPs. These programmes should include grants for the basic means for employment 
self-employment, as well as providing vocational training for IDPs and returnees from readmission in 
accordance with the requirements of the labour market. The similar actions are foreseen in The 
Strategy of Returnees Reintegration based on the Readmission Agreement. 

Focus will also be on ensuring continuation of actions under the “Support to the implementation of 
strategies for IDPs, refugees and returnees 2011/022-585”, related to development of income 
generating activities and housing solutions for the IDP’s in Serbia and closure of unrecognised 
collective centres, and will be implemented through the Grant scheme. A total number of 187 housing 
solutions will be provided as well as 330 packages for the economic support, while implementation of 
30 Local Action Plans will be supported.  

The activities will involve: Presentation of the project to potential beneficiaries, Establishing criteria 
for the selection of the beneficiaries, sending official announcements, selection of beneficiaries 
among the most vulnerable IDPs and returnees from readmission, donation of building material for 
completion of commenced house and improvement of inadequate houses, donation of prefabricated 
houses and their construction, , Purchasing village houses, donation of income generating activities, 
monitoring and reporting on the utilisation of the distributed support, , development of training 
programs, carrying trainings, monitoring and reporting as well as supporting implementation of local 
action plans for resolving problems of IDP’s and other migrant categories. Focus will also be on 
ensuring continuation of actions related to development of income generating activities and housing 
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solutions for the IDP’s in Serbia for those living in so-called unrecognised collective centres. 

This type interventions were supported under the IPA 2007-2013 National programmes, however 
available statistics shows a significant increase in the number of IDP families interested for the return 
which proves the need for continuation of assistance. 

Furthermore, this Action will focus on support to the sustainable return of IDPs willing to return and 
promotion of socio-economic stabilisation of minority returnees’ communities. Outreach campaign 
will be conducted. Previously established return-related selection criteria will be reviewed and criteria 
for selection of returnees’ communities for income generation activities grants will be defined. 
Informative visits to relevant places in Kosovo (Go and See) will be provided, as well as, relocation 
administrative issues related assistance. Assistance kits, as defined by UNHCR, will be delivered to 
selected IDPs, as well as transport to return spots. With the aim of socio-economic stabilisation of 
returnees’ communities, needs assessment will be conducted and on the basis of its results, training 
programmes will be designed and delivered, as well as grants for income generation activities. 

Result 2.4 will be implemented through a Call for Proposals through which Grants will be awarded to 
organisations that will be selected to implement the activities. Office for Kosovo and Metohija will 
closely cooperate with the organisations which will be selected. Clear criteria for the Call for 
Proposals will be developed by the Office for Kosovo and Metohija and approved by the EUD in 
Serbia. This will take in consideration a prior assessment on the absorption of the assistance provided 
in previous IPA programmes to returnees. This activity is continuation to the IPA 2012 project: 
“Support for improvement of the living conditions of forced migrants and closure of Collective 
Centres”, more specifically, its’ component - support to sustainable return to Kosovo. 

Activities related to these results will be implemented through a Grant scheme which is to be backed 
up by a separate related Service Contract and both modalities shall be carried out under direct 
management by the EU Delegation. Final beneficiaries are IDPs and returnees from readmission 
process.  

Activities to achieve Result 3.1 

• To upgrade priority border facilities and infrastructure at Kotroman Border Crossing Point 
(BCP) (construction - phase 2), thus ensuring modernised interoperability with customs 
authorities at the bordering space.   

According to the adopted Integrated Border Management Strategy where it is clearly stated that CAS 
is only authority tasked with the construction and reconstruction of border crossings, the priority BCP 
planned for constructions/reconstruction is: 

• Construction of BCP with Republic of Bosnia and Herzegovina - Kotroman Phase 2  

Construction of the above BCP is of great importance for the process of European integration and EU 
accession for the Republic of Serbia and at the same time significant road transport routes. Due to 
current economic situation and lack of financial resources for planned activities, there are not enough 
funds in the budget to satisfy the complete financial construction. CAS proceeds with own budget 
funds in preparation of the technical and project documentation necessary for 
constructions/reconstructions (infrastructure works) for all the 3 BCPs envisaged by the CAS business 
strategy. Namely, in order to fulfil all the preconditions prior to construction works, CAS will carry 
out all necessary actions to acquire land and prepare the documentation. Those preparatory activities 
to be financed from the budget sources are divided into several phases applicable for all the 3 BCPs. 
Below are phases of implementation for Kotroman BCP, out of which CAS financing pertains to 
phases I, II, III, IV and VII, while IPA financing is envisaged for phases V  and VI: 

Phase I - Preparation of planning documentation (Detailed Regulation Plan) 

Phase II - Obtaining land as property of the Republic of Serbia, for the CAS - (Declaration of 
public interest by the Government of the Republic of Serbia; Expropriation and administrative transfer 
of land; Implementation in the Cadastre) 

These two phases are completed for Kotroman. 
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Phase III – Conducting procurement of services for development of technical documentation 
and technical review of the Final Design 

Phase IV - Technical documentation - (Obtaining location permit; Feasibility Study with 
Preliminary Design; Review Committee; Final design; Technical Review of the Final Design and 
Obtaining a building permit) 

Phase V (IPA and national co-financing) - Professional supervision of construction/reconstruction 
works – carrying out of a service contract for supervision 

Phase VI (IPA and national co-financing) - Construction of BCP – carrying out the works contract 
for improving facilities at border crossing point 

And finally -during last phase- CAS would finalise the work: 

Phase VII (Customs) - Technical acceptance of works and obtaining occupancy permit. 

For the first four phases the CAS will invest in total approximately 150 000 EUR for this BCP. Table 
below displays the remaining activities per BCP with the intended deadlines: 

As it is usually the case with the capital investment projects, the risks are herewith associated with the 
possible lack of the national funds and delays in obtaining permits and approvals from the relevant 
institutions. However, in several last years, CAS has continuously been dealing with the preparation 
for those projects in communication with all relevant stakeholders and detailed plans with sequence of 
steps are elaborated and being followed to meet the planned deadlines 

Note: Equipping of BCP is not included in works procurement. Timely arrangements shall be 
undertaken to ensure funds for equipping BCP. 

Completion of additional facilities at Kotroman BCP will allow for the upgrading of the facilities to 
meet the requirements of the various EU and national strategies in both Customs and IBM. It will 
provide more efficient and effective working conditions for employees of the CAS, Police and 
Agricultural Inspectorates. This should result in improving the performance of their work, the quality 
of their services, speed up the cross border movement of persons and goods. 

KOTROMAN BCP 

BCP Kotroman is located between the Republic of Serbia and the B&H Federation. At this BCP, 
according to the CAS data in 2013: 148 195 cars, 24 260 trucks, 8 950 buses and 675 615 passengers 
passed through. Of the total number of goods and cargo passing through BCP Kotroman, about 30% 
was related to transit transport of goods between other countries (Turkey, Bosnia, Croatia and 
others.). At the moment, the facilities for the CAS and police on the Serbian side at this border 
crossing were partially improved after the first phase of reconstruction of the BCP. The work was 
carried out during 2010-2011 and included the renovation of the existing joint assembly building of 
the CAS and police, including building some canopies and partial extension of the associated road 
works.  

On the B&H Federation side, a tender was issued in 2006 for improvement of the BCP but was later 
cancelled. No further developments have occurred since, and the border crossing remains at two lanes 
(one in each direction) with limited infrastructure and facilities. 

The following works are proposed on the Serbian side: 

Deadlines 
Activities 

BCP Gostun BCP Kotroman BCP Vatin 
Location permit January 2015 August 2014 June 2015 
Feasibility Study with 
Preliminary Design April - July 2015 November 2014 – 

February 2015 
September - December 

2015 
Review Committee August 2015- January 2016 March-August 2015 January-June 2016 

Final design February - May 2016 September -December 
2015 July-October 2016 

Building permit June 2016 January 2016 November 2016 
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Six lanes (two in each direction plus a lane for trucks) equipped with modern customs facilities will 
be constructed. Much of the Works will relate to truck movement and control and allow for improved 
quick and efficient crossings. There will also be buildings and the required infrastructure and facilities 
for the Border Police and Phytosanitary Inspection. At present the main crossing point Serbia-BiH for 
the Agricultural Inspectorates is at Sremska Raca, but a concrete platform will be constructed for 
future expansion of the Inspectorates work. 

Activities to achieve Result 4.1 

• Completion of reconstruction at the three CCPs (Mucibabe, Jarinje, Konculj) 

Through this activity, three Common Crossing Points (CCPs) (Mucibabe, Jarinje, Konculj) will be 
reconstructed. This activity will be implemented through indirect management – Delegation 
Agreement with UNPOS. It will include preparation of tender documents, award of works contract 
and completion of the works award. Supervision of works will be done by UNOPS. Expropriation of 
lands will be covered nationally. The model of Common Crossing Points (CCPs) will be approved by 
the Implementation group in charge of the “Dialogue Belgrade-Pristina” in Brussels. The future 
Contractor would be working under FIDIC (Yellow Book) contract conditions – would be in charge 
to prepare Detailed Design and obtain Building permit as well as all required conditions for 
connections to the infrastructure utility systems (power/water/sewage, etc.) 

3. IMPLEMENTATION ARRANGEMENTS 

ROLES AND RESPONSIBILITIES 

Taking into account the complexity of proposed activities for the Action as well as the fact that 
implementation modalities include both direct and indirect management, monitoring arrangements 
including Steering Committee(s) shall be established in accordance with the relevant provisions of the 
applicable legal acts regulating IPA II.  

Ministry in charge of home affairs will be main stakeholder responsible for management, 
implementation and monitoring of activities under Results 1.1 and 2.1.  

Commissariat for Refugees and Migration will be responsible for implementation and monitoring of 
activities under Result 2.2.for the construction of asylum centre.  

Commissariat, together with the Office for Kosovo and Metohija, will be responsible for the Grant 
scheme for housing and income generating activities which are envisaged under Result 2.3 and 2.4. 
Based on the experience gained while implementing the previous project, close coordination is 
necessary between the EU Delegation, the Commissariat and the grant beneficiaries in order to ensure 
smooth Action implementation and to avoid overlap in the proposed activities. Holding regular 
coordination meetings and the direct involvement of the Commissariat in realisation of the Action 
facilitate the monitoring and timely evaluation of the progress. This is particularly relevant to Action 
activities. According to the information gathered through coordination, as well as from field reports 
submitted by the local trustees, the high number of applications for both income generation and 
housing assistance, there is strong evidence that hitherto the provision of durable solutions has not 
been sufficient.  

Office for Kosovo and Metohija performs tasks related to functioning of the institutions of the 
Republic of Serbia on the territory of Kosovo has already implemented the same activities as 
envisaged in this AD. Continuations of the project activities shell ensure sustainability in the support 
to the voluntary returnees to Kosovo. 

Practice for coordination of the activities with the Commissariat for Refugees and Migration is 
already established for implementation of the actions provided in IPA 2011 and IPA 2012.  

In the case of the activities for the Result 3.1., Ministry in charge of Finance (Customs 
Administration) is the main stakeholder – beneficiary responsible for management, implementation 
and monitoring of the related activities. In accordance with the IBM Strategy, CAS is outlined among 
the four principle national services/authorities dealing with the IBM, as the only one being an investor 
– i.e. authorised for the construction/reconstruction works on the BCPs. During the implementation of 
this part of the Action at all stages, besides CAS employees at the border crossings other authorities 
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shall be present: Ministry in charge of home affairs (Border Police), Ministry of Agriculture 
(Phytosanitary and Veterinary Inspection) and technical services (freight forwarders, AMSS, etc.). 
Constant communication and coordination of all representatives of various border services as object 
users is required, because of their work being directly connected with the work of CAS in order to 
harmonise the different needs and requirements. Ministries in charge for home affairs and agriculture 
are actively supporting this part of the action within the scope of their competences and have 
submitted to CAS written confirmation on the assigned respective contact points. Activities related to 
Result 3.1 will be implemented through Works and a Service contract for the Supervision of works. 

Office for Kosovo and Metohija will be the main stakeholder – beneficiary responsible for the 
management and implementation of the activities for the Result 4.1. For the monitoring purposes, and 
due to the specificity of this part of the Action, all relevant national institutions involved in the 
implementation of “Belgrade-Pristina” Dialogue shall be involved in an adequate manner. 

 

IMPLEMENTATION METHOD(S) AND TYPE(S) OF FINANCING   

Result 1.1: Efficiency of discovery of cases of trafficking in human beings increased as well as the 
protection of victims; national referral mechanism institutionalised and more efficient. The Result 1.1 
will be implemented through: Supply and Twinning. 

Result 2.1: Enhancing border control - will be implemented through Twinning contract. 

Result 2.2: Existing capacities to accommodate asylum seekers expanded - will be implemented 
through Works, Supply, Supervision of works contract and a Service contract  

National co-financing in the amount of 230 000 EUR related to this result shall be secured by the 
Commissariat for Refugees and Migration. 

Result 2.3: Living conditions of IDPs and returnees from the readmission process in Serbia improved 
and Result 2.4: Support to the sustainable return to Kosovo - will be implemented through Grant 
scheme and Service contract. 

National co-financing for the Grant scheme concerning results 2.3 and 2.4 is 350 000 EUR and shall 
be secured as the contribution of successful grantees (i.e. municipalities and implementing 
organisations which will be awarded grants upon the call for proposals). 

Result 3.1: To upgrade priority border facilities and infrastructure at Kotroman Border Crossing Point 
(BCP) (construction - phase 2), thus ensuring modernised interoperability with customs authorities at 
the bordering space.  

CAS Department for investments and facilities maintenance is engaged in the management of 
investment projects, contracting services, making urban planning and design documentation, 
construction contracting and supervising the construction works. The contracts are the result of public 
procurement carried out by the Department of investments and facilities maintenance, the Department 
also initiates the procedure of declaring general interest for the location if necessary, and resolves 
property rights matters in the process of expropriation. The Result 3.1 will be implemented through 
works contract and supervision of works contract. 

National co-financing shall be secured by CAS. CAS shall participate in co-financing arrangement 
with 15 % for works and 10 % for services. National co-financing for the Works is 333 000 EUR and 
for the service contract 25 000 EUR. 

Result 4.1.: Completion of construction at the three CCPs (Mucibabe, Jarinje, Konculj). 
Implementation of Result 4.1 will be done through an Indirect Management Delegation Agreement 
(IMDA) with UNOPS. The works will be carried out to suit conditions and documentation readiness 
prevailing at the earliest time of tender. Expropriation of lands will be covered nationally. The United 
Nations Office for Project Services (UNOPS) has been present in Serbia since 2000, primarily funded 
by the EU and Swiss Government supporting the Government's efforts to implement socio-economic 
reforms on the European integrations road. To illustrate the capacities of UNOPS in terms of 
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implementing investment/works type of requirements, it is worth mentioning that in 2010 one of 
projects implemented by UNOPS - EU PROGRES15, provided a quick relief to the City of Kraljevo, 
badly hit by an earthquake. The three UNOPS engineers, for 12 days each, assessed the damage on 19 
public buildings, including the scope of work and costs. UNOPS disposes of the pool of national and 
international experts, highly qualified for construction/reconstruction type of assignments: 
infrastructure, engineering, procurement, urban planning and legal issues. In the engineering 
department only, there are nine long or short-term contracts (which can quickly be amended) with 
experts who hold design licenses and the licences as site engineers16. UNOPS works in four fully 
equipped offices across Serbia; it has the necessary IT equipment and vehicles for implementation of 
the project. The envisaged works and related supervision will therefore be implemented in accordance 
with UNOPS’ sustainable infrastructure practice, and taking into consideration environmental, and 
socio – economic aspects of the action. These references highly qualify UNOPS as the implementing 
partner suitable for the activities envisaged under result 4.1 and present a guarantee for timely, 
transparent, effective and efficient implementation of this part of the Action. From a more formal 
point of view, UNOPS as an International Organisation in Serbia works under the United Nations 
Standard Basic Assistance Agreement (SBAA) with the Republic of Serbia. UNOPS is an 
international organisation and is thus not established under the laws of a particular country. It was 
established by United Nations General Assembly decision 48/501 of 19 September 1994. The UNOPS 
governing body, namely the UNDP/UNFPA/UNOPS Executive Board, in its decisions 2009/25 of 11 
September 2009 and 2010/21 of 29 June 2010, subsequently reaffirmed the mandate of UNOPS to act 
as a service provider to UN agencies and external entities, while reconfirming its role in the UN 
system as a central resource for infrastructure, procurement and project management. 

 

4. PERFORMANCE MEASUREMENT 

METHODOLOGY FOR MONITORING (AND EVALUATION) 

Monitoring arrangements 

Monitoring of the progress in sector support implementation will be done in accordance with the rules 
and procedures for monitoring under indirect management and in line with relevant Manuals of 
Procedures. Manuals of procedures include detailed procedure for monitoring on different levels with 
clear responsibilities and deadlines in the monitoring process. 

IPA II monitoring process is organised and lead by the NIPAC/ NIPAC TS. National IPA 
Coordinator (NIPAC) is the main interlocutor between the Serbian government and the EC 
regarding strategic planning, co-ordination of programming, monitoring of implementation, 
evaluation and reporting of the overall IPA assistance and is responsible for ensuring the linkage of 
IPA assistance to the EU accession process17. NIPAC monitors the process of programming, 
preparation and implementation as well as the sustainability and effects of SPs aiming to improve 
these processes, timely identification, remedying and alleviation of potential issues in the process of 
programming and implementation of SPs.  

• Inter-institutional coordination in the Action implementation and monitoring will be 
ensured through the following structures: 

Steering Committees (SC) will be organised for each Result of this Action Document in line with 
detailed provisions of the respective procedures under indirect management of IPA II. SC is 
responsible to ensure smooth implementation through regular review of sector plan progress.  

                                            
15 Funded by the EU and the Governments of Switzerland and Serbia 
 
16 300 – Designer architect (architecture, landscaping, structural designs for individual houses); 301 – Designer structural engineer, all 
architectural structures, water and waste water installation in buildings; 311 - Designer structural engineer, as 301 but with limitation in 
spans; 313 – Designer water engineer including irrigation, small dams; 381 – Designer, energy efficiency in buildings; 410 – Construction 
engineer for buildings and civil works; 411 – Construction engineer buildings; 412 – Construction engineer civil works; 413 – Construction 
engineer water works and structures. 
17 Minister without portfolio responsible for European integration is the designated NIPAC, and before him was the Head of European 
Integration Office. 
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Sector Working Group (SWG) for HA sector is established to further strengthen inter-institutional 
cooperation and is responsible to ensure efficient coordination of activities related to programming 
and monitoring of EU funds, to propose relevant measures and activities in HA sector. 

Under the indirect management procedures, monitoring will be carried out by means of 
Implementation Reports which are examined by: (i) IPA Monitoring Committee18 (IPA-MC) meets 
annually to oversee the implementation, progress and performance of the overall IPA assistance 
towards meeting the objectives set out in the financing agreement and the Strategy Paper; (ii) 
Sectorial Monitoring Committees19 (SMCs) which correspond to the nine NAD sectors to examine 
the effectiveness, coherence and quality of implementation of sector programme and annual 
operations.  

According to the rules and procedures for monitoring under Indirect Management, it is envisaged that 
on the spot checks (monitoring visits, verification checks and supervisory checks) will be performed 
throughout the implementation process by the SPO and CFCU, as part of the contract management 
activities, while regular monitoring of the implementation will be done through the Steering 
Committee meetings and regular reporting by the Contractor.  

Evaluation and audit of sector support will be done in accordance with the Indirect Management 
rules and procedures, which envisage responsibility of the national authorities to provide for the IPA 
Interim evaluation, while other types of evaluation (ex ante, ex post, thematic, etc.) may be initiated 
by national institutions on ad hoc basis and per need. With regards to the audit, procedures on internal 
controls under indirect management regulate in detail various types of audit to be performed (internal 
and external), audit planning, carrying out of audits, following up on audit recommendations and 
reporting on follow up activities. 

                                            
18 IPA Implementing Regulation (Article 58) 
19 IPA Implementing Regulation (Article 59) 
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INDICATOR MEASUREMENT 
Indicator Description Baseline (year) Last (year) Milestone 2017 Target 2020 Source of information 

STRATEGY PAPER 
indicators 
Progress made towards 
meeting accession criteria, as 
assessed by the Progress 
Report (Ch. 23 - Judiciary & 
fundamental rights) 

 

Progress made towards 
meeting accession criteria, as 
assessed by the Progress 
Report (Ch. 24 - Justice, 
freedom & security) 

Progress with the negotiation 
Chapters 23 and 24 (EC Progress 
Reports) 

Range applied: No progress – Some 
progress – Progress – Good progress – 
Significant progress 

(2011) 

 

For Ch 23: 

Good progress 

 

For Ch 24: 

Some progress 

(2012) 

 

For Ch 23: 

Some progress 

 

For Ch 24: 

Some progress 

 

 
For Ch 23: 

Good progress 

 

For Ch 24: 

Good progress 

 

 

For Ch 23: 

Good progress 

 

For Ch 24: 

Significant 
progress 

 

EC Report on Chapter 23 
 

EC Report on Chapter 24 

Action outcome indicator 1 
Number of identified victims 
of THB decreased 20 

Decreased number of victims of THB 
represents  more efficient prevention 

(2011) 
87 

(2012) 
79 

150 
 

60 Report of the Centre for 
protection of THB victims 

Action outcome indicator 2 
Increased no. of all forms of 
THB detected 

It shows that the cooperation with 
other state institutions is improved in 
detecting various forms of THB. This 
will be expressed number of forms 
detected (descriptional) 

Various forms of 
trafficking are 

recognised: sexual, 
labour  exploitation, 
coercion to begging, 

and committing  
crime, forced 

marriages 

Various forms of 
trafficking are 

recognised: sexual, 
labour  exploitation, 
coercion to begging, 

and committing  
crime, forced 

marriages 

In addition to the 
already recognised 
forms new forms of 
trafficking are being 

recognized in 
relation to use in 

pornography 
purposes, organ 
trafficking and 
involvement in 
armed conflicts 

The most 
common 
forms of 
human 

trafficking, 
sexual 

exploitation 
and labor 

exploitation 
are being 

recognised. 

Report of the Centre for 
protection of THB victims 
 Reports on 
implementation of the 
Action 

Action outcome indicator 3 
Number of cases of THB 
connected to high technology 
crime detected 

The number shows improvement in 
detection of THB cases 

No criminal charges 
for advertising of 

organ sales over the 
internet 

3 Criminal charges 
for advertising of 

organ sales over the 
internet 

10 criminal charges 
for advertising of 

organ sales over the 
internet 

No. of criminal 
charges for 

advertising of 
organ sales 

over the 
internet 

reduced to 

Report of the MOI and 
Republic Prosecutors 

Office 

                                            
20 The numbers listed for indicators 1.2-1.5 should be taken conditionally, as they depend on the crime rate. It is possible that the activities implemented in line with the THB Strategy and Action 
plan will result in less crimes being committed 
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Indicator Description Baseline (year) Last (year) Milestone 2017 Target 2020 Source of information 
under 3 per 

year 

Action outcome indicator 4 
Number of recorded illegal 
border crossings 

Improved efficiency in detection of 
irregular migrants and better 
management of migration flows going 
through Serbia 

(2011) 
 

10 383 

(2012) 
 

15 346 

 
 

4 000 

 
 

2 000 

FRONTEX reports (WB 
Annual Risk Analysis) 

http://frontex.europa.eu/ass
ets/Publications/Risk_Anal
ysis/WB_ARA_2013.pdf, - 

Focus on   Secondary 
migration 

Figure 9. Main areas of 
detections of illegal border-
crossing between BCPs for 
Afghan (AFG), Pakistani 

(PAK) and Algerian (DZA) 
migrants page 

Action outcome indicator 5 
Number of irregular migrants 
received based on the 
readmission agreements with 
neighbouring countries 

Improved efficiency in detection of 
irregular migrants and better 
management of migration flows going 
through Serbia 

 
2 478 

 
3 891 

 
3 000 

 
3 500 

MOHA Reports 

Action outcome indicator 6 
Adequacy of capacities for 
accommodation of asylum 
seekers  

Number of asylum seekers who has to 
wait for the accommodation in asylum 
centres fulfilling prescribed standards 

Estimated 500 Estimated 500 0 0 SCR annual reports 

Action outcome indicator 7  
Progress in providing housing 
solutions for IDPs  and 
returnees from readmission 

Gradual decrease of unresolved 
housing solutions is based on the 
estimation notably for the category of 
IDPs   

(2011) 
22 880 

(2013) 
20 500 

 
18 200 

 
16 500 

SCR annual reports 

Action outcome indicator 8 
Decrease in average time for 
customs clearance for the 
Republic of Serbia 

Measurement expressed in days and 
separated for import and export 

 (2013) 
IM 14 
EX 12 

 

IM 13 
EX 11 

 

IM 13 
EX 11 

IFC, WB – Doing business 
Report 

Action outcome indicator 9 
Increase of traffic on the 
newly constructed BCP 

Number of people and vehicles 
passing through BCP Kotroman 
gradually increase over years and 
notably after the completion of the 
construction of facilities on the 

 (2013) 
Passengers: 675 615 

Passengers cars:  
148 195 

Buses: 8 950 

Passengers: 989 168 
Passengers cars:  

216 972 
Buses: 13 104 
Trucks: 35 519 

Passengers: 
1 053 959 
Passengers 

cars: 
231 184 

CAS reports 
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Indicator Description Baseline (year) Last (year) Milestone 2017 Target 2020 Source of information 
respective BCP Trucks: 24 260 Buses: 13 962 

Trucks: 37 845 
Action output indicator1 

Number of interview rooms 
equipped in Police 
Departments 

 0 0 3  Reports on 
implementation of the 

Action/Supply acceptance 
reports 

Action output Indicator2 

Schengen Action Plan 
developed 

 N/A N/A Completed and 
adopted 

Ongoing EC Report on Chapter 24 

Action output Indicator3 

Rules and Procedures for 
implementation of Schengen 
activities prepared 

 N/A N/A Completed and 
adopted 

Ongoing E C Report on Chapter 24, 
Project Reports, MOI 

Reports 

Action output Indicator4 

Training programme for 
implementation of the 
Schengen Action Plan and 
trainings conducted 

 N/A N/A Completed  Action Plan 
implementation 

Project Reports, MOI 
Reports 

Action output indicator5 

New Centre for 
accommodating 300 asylum 
seekers built 

 N/A N/A Completed Completed Reports on implementation 
of the Action 
Commissariat for 
Refugees Yearly Report 

Action output indicator6 

No of housing solutions for 
IDPs and returnees from 
readmission  provided 

 3200 3700 6000 7 700 SCR Annual Reports 

Action output indicator 7 

No of IDPs and returnees from 
readmission started up, or 
extend business activity 

 2000 2500 3700 4600 SCR Annual Reports 

Action output indicator 8 

No of families returned to 
Kosovo increased 

 250 250 440 220 Reports on implementation 
of the Action 
Office for Kosovo and 
Metohija Yearly Report 
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5. CROSS-CUTTING ISSUES  

ENVIRONMENT AND CLIMATE CHANGE (AND IF RELEVANT DISASTER RESILIENCE) 

The Action anticipates the use of domestic building materials that are acceptable according to current 
criteria and standards for environmentally safe practices. Procedures for building of new housing 
facilities will be conducted in compliance to the national regulation for the protection of environment.   

ENGAGEMENT WITH CIVIL SOCIETY (AND IF RELEVANT OTHER NON-STATE STAKEHOLDERS) 

Civil Society in the area of Rule of law is represented by the following organisations: Belgrade Centre 
for Security Policy, Belgrade Centre for Human Rights and Group 484. During Action related project 
preparation, these organisations will be invited to provide constructive comments of the proposals, 
which will contributed to balance and to balance and better project fiches. 

EQUAL OPPORTUNITIES AND GENDER MAINSTREAMING 

The Action will have an impact on the wider domestic population and local community in terms of 
better quality of life. Positive impacts on the budget (through decreased claims for family income 
support, one-off assistance in cash, etc.) are expected. Generally, the activity will contribute to better 
exercise guarantied basic human rights. In terms of overall migration management, the activity 
outputs will enable authorities to direct more efforts on resolving problems of the tide influx of 
asylum seekers and labour migrants in Serbia.  

The Action will be implemented in a non-discriminatory manner with equal opportunities observed 
and firm guarantees that distinctions will not be drawn on the basis on sex, race, ethnicity, religion or 
other possible grounds in any aspect. The Action strongly encourages applications from women-
headed households and female victims of violence. Gender equity principles will be respected in the 
implementation of all activities. Policy of equal opportunities will be taken as one of the overall 
principles in establishment on modern operational system in the Ministry in charge of HA. The 
Action will promote high standards of equality and gender mainstreaming both in designing of criteria 
for hiring and promotion as well as in its training components. 

MINORITIES AND VULNERABLE GROUPS 

The Roma, Ashkali and Egyptian (RAE) community generally belongs to the most vulnerable 
segment of the IDP population in Serbia. Also, more than 60% of returnees are Roma. The main 
criteria for the beneficiary selection are: multi-member and multi-generation families, families with 
minors, families with an irregular income as well as families with new-born children. For that reason, 
the ratio of RAE families among the beneficiaries is higher than the ratio among the entire IDP 
population.  

In accordance with the Strategy for improving the situation of Roma in the Republic of Serbia, a 
special reporting on RAE beneficiaries will be required. The expected outputs of the Action will 
enable them to live in a secure environment, to help them become more self-sufficient through 
income generating activities, and to assure that their full scope of rights is preserved and respected. 

Standards of ethnic balance in specific multi ethnic communities and MoHA in all will be maintained 
and improved within the scope of this Action by developing a transparent system for hiring and 
promotion of employees. As in the case of gender issues above, the relevant international HRM 
standards to be applied in the MoHA will provide additional care and attention to these issues. 

6. SUSTAINABILITY  

Within the Grant Scheme, Grant contracts will be awarded to municipalities with adopted Local 
Action Plans that foreseen activities in line with national strategic documents, especially in the field 
of employment, housing and social inclusion. Applicants for Grants will have to demonstrate that they 
have clear plan for implementation of the grant and to prove sustainability of action. Local Councils 
for migration management and an active working partnership within the local stakeholder will be 
essential. 

The methodology regarding housing issues will imply full involvement and commitment of the 
municipality to manage and maintain residential facilities as well as the ownership of the so-called 
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extended social services, which are envisaged by the Local Self Government Action Plans. A 
particular mechanism for budgeting extended social services already exists. Namely, for this kind of 
expenditures municipal assemblies are entitled to adopt a particular decision (including the budget 
line for financing this type of housing). The existence of this decision will be considered as an 
eliminatory criterion in every case of the selection of the beneficiary municipalities applying for this 
type of housing solution. Also, Centres for Social Welfare, which will manage and maintain the 
building, already, exist in every municipality. Sustainability for other types of housing solutions is 
provided through immediate transfer of ownership to the final beneficiaries. 

7. COMMUNICATION AND VISIBILITY  

Communication and visibility will be given high importance during the implementation of the Action. 

The implementation of the communication activities shall be the responsibility of the beneficiary, and 
shall be funded from the amounts allocated to the Action. 

All necessary measures will be taken to publicise the fact that the Action has received funding from 
the EU in line with the Communication and Visibility Manual for EU External Actions. 

Visibility and communication actions shall demonstrate how the intervention contributes to the agreed 
programme objectives and the accession process. Actions shall be aimed at strengthening general 
public awareness and support of interventions financed and the objectives pursued. The actions shall 
aim at highlighting to the relevant target audiences the added value and impact of the EU's 
interventions. Visibility actions should also promote transparency and accountability on the use of 
funds. 

It is the responsibility of the beneficiary to keep the EU Delegation fully informed of the planning and 
implementation of the specific visibility and communication activities.  
The beneficiary shall report on its visibility and communication actions in the report submitted to the 
IPA monitoring committee and the sectorial monitoring committees. 
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