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IPA National Programme 2010 - Bosnia and Herzegovina 

Fiche 6 “State Prison (Phase II)” 

 

1. Basic information 

1.1 CRIS Number: 2010 / 022-259 

1.2 Title: Construction of a High Security State Prison in Bosnia and Herzegovina - Phase II 

1.3 ELARG Statistical code: 01.23 Political criteria / Judiciary and Fundamental rights 

1.4 Location: Bosnia and Herzegovina 

Implementing arrangements: 

1.5 Contracting Authority: The European Union represented by the European Commission 
for and on behalf of the beneficiary country in joint management with the Council of Europe 
Development Bank  

1.6 Implementing Agency: Council of Europe Development Bank in joint management with 
the European Commission 

1.7 Beneficiary Institution: Ministry of Justice of Bosnia and Herzegovina  

Project manager 
Mr. Milanko J. Renovica Senior Programming Officer (SPO) 
Address: Trg Bosnia and Herzegovina 1, Sarajevo, Bosnia and Herzegovina 
Phone: + 387 33 281 603 
Faks: + 387 33 201 747 
Email: milanko.renovica@mpr.gov.ba 

Secondary beneficiaries: State Court of Bosnia and Herzegovina; Bosnia and Herzegovina 
High Judicial and Prosecutorial Council (HJPC); Entities Ministry of Justice; Entities Prisons 

Financing: 

1.8 Overall cost (VAT excluded): EUR 5 150 000 

1.9 EU contribution: EUR 5 150 000 

1.10 Final date for contracting: Two years following the date of the conclusion of the 
Financing Agreement 

1.11 Final date for execution of contracts: Two years following the end date of contracting  

1.12 Final date for disbursements: One year following the end date for the execution of 
contracts  
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2. Overall Objective and Project Purpose  

2.1 Overall Objective 

To strengthen the rule of law in Bosnia and Herzegovina by providing the appropriate facility, 
capacity building and training for the execution of criminal sanctions at state level.  

2.2 Project purpose 

To establish a permanent facility for the detention and imprisonment of individuals requiring 
high security.  

2.3 Link with AP/NPAA / EP/ SAA 

The European Partnership (EP 2008), 3.1.Short-term priorities, Key priorities 

- Fully cooperate with the International Criminal Tribunal for the former Yugoslavia 
(ICTY), including by playing a proactive role in apprehending all ICTY indictees at 
large; 

- Take measures to achieve more functional and sustainable institutional structures and 
better respect for human rights and fundamental freedoms, including by agreeing and 
adopting changes to the constitution of Bosnia and Herzegovina, as necessary. 

Judicial system  

- Adopt and start implementing a strategy for development of the judicial sector. 

Human rights and protection of minorities 

- Agree on a comprehensive penitentiary reform and ensure construction of a State                     
level prison. 

2.4 Link with MIPD  

The Multi Annual Indicative Programme's (MIPD) 2009-2011 “Address the Political Criteria”, 
sub section 2.3.1.1.  Democracy and the Rule of Law - Judicial Reform: The justice sector 
institutions at all levels of Bosnia and Herzegovina's institutional system are effectively 
organised and functioning and co-operation between police, prosecution, courts and the 
penitentiary system is improved 

Section 2.3.1.3. Regional Issues and International Obligations  

2.3.1.3.3 Fight against organised crime, corruption, terrorism, trafficking and smuggling   

“…Enhance regional, European and international law enforcement and judicial cooperation in 
the IPA beneficiaries in order to fight organised crime, terrorism,…” 
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2.5 Link with National Development Plan 
BiH has completed drafting of the National Development Strategy (NDS) 2008 - 2013 and 
Social Inclusion Strategy (SIS) that will serve as basis for the National Development Plan 
(NDP). The NDS and SIS is expected to be adopted by the beginning of 2010.  

One of the five priorities in the draft NDS is the complete and timely realisation of pre-
accession responsibilities and agreements (European Partnership), which include Bosnia and 
Herzegovina institutions’ compliance with EU standards. 

National War Crimes Strategy - Building and strengthening capacities of the State Court and 
Prosecutor’s Office capacities are requirements of the National War Crimes Strategy adopted 
by the Council of Ministers of Bosnia and Herzegovina on 28th December 2008.  

Council of Ministers also adopted a Strategy of Bosnia and Herzegovina for the Fight against 
Organised Crime on 24th September 2009.  

Bosnia and Herzegovina Justice Sector Reform Strategy 2008-2012 

3. Description of project 

3.1 Background and justification 

Existing prison and detention capacities in Bosnia and Herzegovina are insufficient to reach 
international or European Prison standards in terms of, for example, quality of the 
infrastructure and equipment, space per inmate, health and social facilities as well additional 
services. 

The Ministry of Justice of Bosnia and Herzegovina as the lead institution responsible for the 
execution of criminal sanctions at state level stressed the importance of having a special War 
Crime and Organised Crimes Departments at the Court of Bosnia and Herzegovina, but also 
urged for support in establishing a state level prison as the existing facilities are unsuitable for 
accommodation of accused persons to be judged and sentenced at the Court of Bosnia and 
Herzegovina, and which require a high security level. Consequently, the joint steering group 
for penitentiary reforms in Bosnia and Herzegovina, in its Action Plan of Penitentiary 
Reforms, initiated the construction of the State prison in the framework of a project of 
creating (Special dome for war crimes in the Court of Bosnia and Herzegovina). 

Since trials and convictions at state level commenced over four years ago, more than 85 
people convicted of war and other crimes by the State Court of Bosnia and Herzegovina serve 
their sentence in the inadequate penitentiary facilities of the entities of Bosnia and 
Herzegovina. Such an option has brought into question issues of security and escapism, prison 
standards, efficiency of prison management as well as the financial burden to the state in 
having to avail of and pay for entity prison facilities. This is evidenced by the most recent 
(publicly accessible) 2007 report of the Council of Europe’s European Committee for the 
Prevention of Torture and Inhuman or Degrading Treatment or Punishment (CPT) which 
stated that  prisons in the country are filled to double capacity and that many only just meet 
the  minimum standards required by the CPT. 

Furthermore, in light of the growing number of cases brought before the state court, 
appropriate detention facilities are required for the pre-trial period. At present, 21 cells are 
available at the State Ministry of Justice for the detainees who await trial, whilst the number 
of convicted prisoners exceeds 50 and is expected to continually increase.  
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The original cost estimate of 2005 for constructing and equipping a high security prison was 
approximately EUR 16 000 000. Since that time, circumstances have changed as in global and 
national scales. The current cost estimate is expected to be more comprehensive and 
encompass a greater span of the life of activities of the prison in terms of security and 
surveillance, various types of equipment, furnishings, health, sanitary, and social and 
educational facilities, waste treatment and staff training. Despite the delays in finalising the 
draft design of the facilities, 2009 has proven to be a fruitful year. The EU funded multi-
beneficiary Infrastructure Preparation Facility (IPF) contracted an engineering company to 
work with the Project Implementation Unit (PIU) of the Ministry of Justice Bosnia and 
Herzegovina in preparing the draft designs, detailed cost estimates, planning permissions and 
procurement plans, amongst many other project activities. Most donors have stood by their 
initial financial commitments, and the State of Bosnia and Herzegovina has secured further 
funding. The Ministry of Finance of Bosnia and Herzegovina formerly submitted its request 
for a loan for the state prison from the Council of Europe’s Development Bank in November 
2009, subsequent to which a positive response was received from the bank. Furthermore, 
national funds have been used in 2008 to build a surrounding wall of the Prison which is 
located in East Ilidza, Sarajevo. The site ground has been cleared, infrastructure joints have 
been built.  In short, ‘partially encompassed ground’ best describes the investment made so 
far.  

The EU has committed 4 000 000 EUR under the Instrument for Pre-Accession’s 2008 
national programme. This project is therefore a second tranche to further support the 
construction, equipping, furnishing and staff capacity building of the state prison. It also 
contributes to the Action plan of prison reform and has been conciliated as a priority for the 
establishment of functional judiciary by the Common administrative group for the prison 
reform in Bosnia and Herzegovina. The Ministries of Justice Bosnia and Herzegovina, 
Republika Srpska and the Federation of Bosnia and Herzegovina has developed the required 
organisational structure for the management of the planned prison units and have a lead role 
in the project. Other than serving as backstop office for the administrative and technical 
operations they should provide human resources for the future management of the high 
security state prison potentially through technical assistance or in some other form of 
assistance. In terms of sustainability, the Ministry foresee budgetary allocations for 
maintenance of the facility once operational.  

As with the previous EU support to this project, the current project will be contracted through 
a contribution agreement with the Council of Europe’s Development Bank. Other donors 
listed here below expect to provide their funds directly to the Ministry of Justice. 

According to the most recent assessment, the cost of building a high-security prison with 
capacity of 350 beds ( for approximately 50 detainees and 300 inmates) is  described in the 
form of table which includes national, donor and CEB loan funds: 
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Financial construction of funds required for 
building of the State Prison of Bosnia and 
Herzegovina in amount of EUR  million  

 

Amount EUR 

1. Domestic budget funds 7 943 426

Participatory 2 743 426

Operational 
2008-2010 

3 100 000

1.1. Budget  

Stipulated 
2011-2012 

2 100 000

2. Donors’ funds 12 100 000

2.1. USA Government (1.4 million USD) 950 000

2.2. Swedish International Development Cooperation 
Agency (18.6 million SEK) 

2 000 000

2.3. EC Funds IPA 2008 4 000 000

2.4. EC Funds IPA 2010 5 150 000

3. EU funded IPF Technical Assistance (TA) 1 350 000

4. Loan funds (up to 50%) 18 206 574

4.1. Development Bank of the Council of Europe 18 206 574

TOTAL: 39 600 000

 

3.2 Assessment of project impact, catalytic effect, sustainability and cross border impact  

The project will be critical for further reforms in the Justice Sector. It is expected that the 
finalisation of this Project will result in a serious and detailed analysis of prisons in Bosnia and 
Herzegovina, and the establishment of the system of classification of prisoners will create a 
new mechanism by means of which the safety of citizens will reach the highest level and assist 
in promotion of reconciliation.  From efficient policy-making capacities and safe environment 
will also improve the country’s ability to become an effective partner in the European 
integration process. 

The sustainability is ensured by the development of administrative capacities within the current 
civil service in accordance with the, albeit limited, possibilities offered by State’, Entities’ and 
Brcko District’s budgets.  
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3.3 Results and measurable indicators 

Result: 

1. Bosnia and Herzegovina High Security State Prison facility built 

Measurable indicators: 

- Implementation unit is set to have prepared and published international tender with the 
framing contractor. 

- Bosnia and Herzegovina government along with the European Commission have 
signed the co-financing agreement. 

- Contract between framing contractor and Bosnia and Herzegovina government 
(Ministry of Justice Bosnia and Herzegovina) signed. 

- On sight inspection of construction works being conducted. 

Monitoring of the phases of the construction works will be done and full inspection conducted 
along with an auditing inspection that has to ensure full financial control. 

3.4 Activities 

Activity 1  

The activities foreseen in this project will include the finalisation of construction, 
procurement of equipment, and training of staff. They will therefore include but not be 
excluded to the following: 

1. Preparation of additional tender documentation for further construction, supplies etc which 
were not realised in the phase I of EU assistance. 
2. Signing of the second contribution agreement with the CEB 
3. Tendering, selection procedure and closing of contracts 
4. Finalisation of ongoing Construction Works 

5. Technical turnkey of object. 

The precise nature of the activities foreseen in the grant will be refined at a later stage, 
pending the successful developments in the 2010 and 2011 period. 

The project will be implemented by joint management with the Council of Europe 
Development Bank through a Contribution Agreement of EUR 5 150 000 in line with Article 
53(d) of the Financial Regulation as this project provides additional funding for an already 
existing contribution agreement with the CEB. Since the CEB will provide loans to BiH it is 
reasonable that CEB implements the entire project. In terms of Institution Building and 
Investment, the support covers both as the project will be  implemented in joint management. 
The amount contracted with the CEB will include a portion for Institution Building that will be 
contracted directly by the CEB, and this share is not yet precisely known.  

 

3.5 Conditionality and sequencing 
Political consensus by the national authorities to successfully implement National War 
Crimes Strategy, and Organised Crime Strategy, amongst others will be required. Formulating 
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legislation and implementing it successfully needs political will and should be understood as 
an essential component of sustainable development. 
The project proposal shall include a feasibility study financed from the IPF-TA. This 
feasibility study should demonstrate the financial viability of the project and the sustainability 
of the investment. The proposal will also detail: 

- the financing plan 

- the implementation and disbursement schedule until completion of the project. 

The timing of the signing of this second contribution agreement with the CEB will also 
be determined in view of the utilisation of national and other donor funds. 

 The grant foreseen to the CEB under this project will be the continuation of financing 
provided to the CEB under the IPA2008 National programme. Along with national 
funds, the EU's IPF support, other donors and the CEB's loan, the first phase comprises 
the design and part construction of the prison. However, the financing in this fiche is 
required due to the shortfall of finances of the total required as the CEB could only 
provide a loan of up to 50 percent of the total cost of the prison.  EU funds foreseen in 
this fiche therefore, will complement all other financing committed during the life of 
the project. 

3.6 Linked activities 
Due to the enormous scale of the project and lack of capacities for the implementation, the 
project depends on the technical assistance provided through the EU funded Infrastructure 
Project Facility (IPF) project worth EUR 1 350 000 which is fully engaged in providing 
assistance Ministry of Justice Bosnia and Herzegovina with adequate documentation such as: 
Feasibility Study on constructing the high security State prison (completed on October 2009). 
Technical specifications and cost price schedule + section on investment criteria and other 
investment documentation are to be prepared in assistance with IPF. 

This project will also provide a follow up to the conducted activities of the ''Assistance to the 
Reform of the Prison System'' and “Professionalisation and Harmonisation of Prison Systems 
in Bosnia and Herzegovina” projects implemented by the Council of Europe and financed by 
the Canadian International Development Agency (CIDA). 

The Council of Europe (CoE) has assisted BiH before and after its accession to the CoE in its 
constitutional and legal system reform, through programmes for assistance and co-operation, 
and through Joint Programmes with the European Commission. The overall objectives of the 
programmes have been to promote the rule of law and strengthen the protection of human 
rights. As part of the accession process, the Government undertook a series of commitments 
to strengthen the rule of law and bring the prisons sector into line with European standards. 
Projects that are complementing to this one are “Efficient Prison Management in Bosnia and 
Herzegovina”.  

IPA 2008 contributed EUR 4 000 000 to the first phase of this project.  

A complex project such as this is not without risks. Challenges in fully constructing and 
equipping the facility are dependent on an array of factors; the EU funded Infrastructure 
Preparation Facility (IPF) which as mentioned provides additional support to the MoJ. Without 
timely input of the IPF and hands on management, additional delays will occur. Equally, the 
PIU must be committed and responsive to requests. The European Commission as the largest 
donor must ensure that all operations it funds communicate and strive for progress. Risks can 
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be diffused with strong management and regular communication particularly between the 
CEB, MoJ and the EC, and IPF contractor.  

3.7 Lessons learned  

Lessons learned from previous years can be found in the project for Establishment of the War 
Crimes Council implemented in 2005 where a Detention Unit was built consisting of 21 cells 
which is a good temporary solution for emerging War Crime cases. 

The 'Analysis of examination of the effectiveness and efficiency of the execution of criminal 
sanctions project' financed by DFID recognises that prisons in Bosnia and Herzegovina 
demands significant initial capital costs and high annual running costs and it is considered 
essential for the long term development of an effective and efficient prison system to ensure 
sufficient funds.  

Success in the implementation of different initiatives within this project has provided firm 
ground for continuing the momentum: 

- The legal framework has been developed so to confront the challenges in the area of 
management of prisoners and in reorganising the administration in order to enable 
more thorough reform. 

- Development of modern systems of appeals, investigation and inspection that can 
withstand critical scrutiny helped to meet the challenge of managing a prison 
population that accepts authority more easily. 
 

A multi-donor project of this kind requires regular and transparent reporting and coordination 
with the quarterly steering or management committee of the project which is expected to meet 
quarterly throughout the entire project life cycle, i.e. covering all phases. It will closely 
monitor results and accountability of all stakeholders in meeting the technical and operational 
targets of the action. The CEB must be seen to taking a leadership role in the management of 
the whole scheme. 

As a highly political and visible project progress is key to success. Visibility of EU funding will 
be assured in conjunction with the CEB and MoJ through press events and briefs are various 
points in the implementation of the action and in accordance with the general conditions of the 
agreement. 

Also, a recent audit by the European Court of Auditors on EU support for the judicial sector 
noted shortcomings on the side of the beneficiaries in ensuring the maintenance of buildings, 
infrastructure and equipment financed by the European Union. Future EU investments will be 
conditional on increased efforts by Bosnia and Herzegovina to ensure follow-up maintenance. 
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4. Indicative Budget (amounts in EUR) 

 SOURCES OF FUNDING 

  TOTAL EXP.RE IPA EU CONTRIBUTION NATIONAL CONTRIBUTION PRIVATE CONTRIBUTION 

ACTIVITIES 

IB
(1) 

INV 
(1) 

EUR 

(a)=(b)+(c)+(d) 

EUR 

(b) 

%(2) Total 

EUR 

(c)=(x)+(y)+(z) 

% (2) Central 
EUR 

(x) 

Regional/ 
Local 
EUR 

(y) 

IFIs 

EUR 

(z) 

EUR 

(d) 

% (2) 

Activity 1  X 5 150 000  5 150 000  100         

Contract 1.1 
[Contribution 
Agreement] 

- - 5 150 000  5 150 000  100         

TOTAL  INV 5 150 000  5 150 000  100        

TOTAL PROJECT 5 150 000  5 150 000  100         

 
IB and INV are mixed in the Activity 1 because this programme is implemented under joint management. The amount contracted with the IFIs will include share for Institution Building that will 
be contracted directly by the IFIs with the Consultants and this share is not yet precisely known.  
 
 
This table does not include IPA2008 funds of 4 MEUR for the same project. Equally, it does not include the EU funded IPF support of 1350 000 EUR or any other contributions as per the table on 
page 5 since co-financing was already foreseen in the IPA 2008 fiche. Private Contribution comprises donor funds from Sweden and USA. 

Amounts net of VAT 

(1) In the Activity row use "X" to identify whether IB or INV 

(2) Expressed in % of the Total Expenditure (column (a)) 
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5. Indicative Implementation Schedule (periods broken down per quarter)  

Contracts  Start of Tendering Signature of 
contract 

Project Completion 

Contract 1.1 (Contribution 
Agreement) N/A Q2/2011  Q1/2014 

 

The contribution agreement will be signed in accordance with Article 53d of the Financial Regulation. 

6. Cross cutting issues 

6.1 Equal Opportunity 

N/A 

6.2 Environment  

An Environment Impact Assessment will be part of the technical design documentation (i.e. the 
main design)by which the construction of the high-security State Prison has to take into 
consideration all activities that might have effect on the environment, so that the choice of the 
location in Istocna Ilidza, as well as the construction of the access roads to the State Prison 
building guarantees an optimal environmental protection. During the construction of the State 
prison, the Project Leader will insist that the project constructor has to comply with the law on 
provisions on protection of the environment, as well as with European standards. 

6.3 Minorities  

N/A 

ANNEXES 

I Log frame in Standard Format  

II Amounts contracted and Disbursed per Quarter over the full duration of Programme 

III Description of Institutional Framework 

IV Reference to laws, regulations and strategic documents 

V Details per EU funded contract  
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ANNEX I:  Logical framework matrix 

LOGFRAME PLANNING MATRIX FOR Project Fiche  

 

Programme name: IPA National Programme 2010 – Bosnia and Herzegovina, 
Project Fiche 6 “State Prison (Phase II)” 

 

 Contracting period expires: Two years following the date of the 
conclusion of the Financing Agreement  

Disbursement period 
expires: One year following 
the end date for the 
execution of contracts  

CRIS Number: Total budget : EUR 5 150 000 IPA budget: EUR 5 150 000  

Overall objective Objectively verifiable indicators  Sources of Verification  

To strengthen the rule of law in 
Bosnia and Herzegovina by 
providing the appropriate facility, 
capacity building and training for 
the execution of criminal 
sanctions at state level.  

Reporting by European Commission, 
Council of Europe and EU relevant 
institutions; 
Revising strategy of the reform 
justice sector is in the area of 
execution of criminal sanction where 
it will be stated that all criminals are 
prosecuted and sentenced under 
Court BiH. 

EC Progress report; 
Council of Europe report and other official and media reports; 
Justice sector strategy. 
Court BiH proceeding reports. 

 

Project purpose Objectively verifiable indicators  Sources of Verification Assumptions 

To establish a permanent facility 
for the detention and 
imprisonment of individuals 
requiring high security.  

Reporting of Delegation of European 
Union; Council of Europe; OSCE; 
International community and media; 
B&H Court indictments and reports; 
Statistical reporting on prison 
population; 
Ministry of Justice B&H reporting;  
B&H Ministerial Conferences 
conclusions. 

EC Progress Report; 
Council of Europe report on Human rights; Law; Local and regional Democracy 
etc.; 
OSCE report; 
Donor report; 
Publications and website information on indictments; 
Statistical reports; 
Ministry of Justice B&H reports; 
Justice sector strategy and Institutional documents. 

War crime cases processing 
strategy adopted; 
Justice sector reform strategy 
to be adopted; 
Setting up Ministerial 
Conference;  
Prosecutorial offices are able to 
process in timely manner War 
Crime cases;  
B&H has signed SAA and 
following procedures of EU. 
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Results Objectively verifiable indicators  Sources of Verification Assumptions 

Co-financing agreement signed 
Prepared, published and 
international tendering contract 
signed 
On sight inspection of 
construction works 
Bosnia and Herzegovina State 
Prison facility built 
Monitoring and Auditing 
inspection 

Official B&H Government and EU 
reporting ; 
Council of Minister sessions and 
conclusions;  
Technical inspecting of construction 
sight; 
Monitoring and auditing team 
reporting on periodical basis. 

Publications and portal websites in official domestic and European media; 
Government decision; 
Progress report; 
On sight inspection report; 
Financial report; 
Architectural report on building construction of 11 200 m2 . 

Timely signing contract 
following construction. 

Activities Means Costs  Assumptions 

1.Preparing of tendering 
documentation 
2. Signing agreement on co-
financing 
3. Tendering, selection procedure 
and closing off contract 
4. Construction Works 
5. Technical turnkey of object 

Contribution Agreement with 
Council of Europe Development 
Bank 
 
Implementation unit for tendering 
and Evaluation; 
Contract with frame constructor; 
Construction project teams; 
Monitoring and audit team. 

Contract 1.1 : EUR 5 150 000 

 

Sufficient and timely funding 
of the project from 
international and domestic 
sources  
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ANNEX II: Amounts (in EUR) Contracted and disbursed by quarter for the project  
Contracted Q4 2010 Q1 2011 Q2 2011 Q3 2011 Q4 2011 Q1 2012 Q1 2014 

Contract 1.1 Contribution Agreement  5 150 000    

Cumulated  5 150 000    

Disbursed  1      

Contract 1.1  Contribution Agreement  3 400 000   1 235 000 515 000 

Cumulated  3 400 000   4 635 000 5 150 000 

 

                                                 
1 The disbursement table is indicative and the disbursement schedule shall be determined in the Contribution Agreement to be signed between EC and CoEDB. 



 

- 14 - 

ANNEX III: Description of Institutional Framework 

 

Relevant institutions in the beneficiaries in charge of the justice reform and home affairs: 

− Bosnia and Herzegovina: Ministry of Justice 

− Bosnia and Herzegovina: High Judicial and Prosecutorial Council (Secretariat) 

− Bosnia and Herzegovina: Court of Bosnia and Herzegovina 

− Bosnia and Herzegovina: Ministry of Security 

Implementing agency for the project:  

− Bosnia and Herzegovina: Ministry of Justice 

− France: Council of Europe Development Bank 
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ANNEX IV: Reference list of relevant laws and regulations  

 

COUNCIL OF EUROPE 
COMMITTEE OF MINISTERS  
Recommendation on the European Prison Rule 

Rec (2006)2 

Decision on exemption of the location „Streliste -Vojkovici 
Naklo“ 

Number: 01/05 Official 
Gazette RS 

Decision on allowance of the subject construction land to the 
Ministry of Justice of Bosnia and Herzegovina 

Number: 02-023-414/05 
Official Gazette RS 

Decision on adopting of the plan of parcelling and urban-
technical conditions for building of the State Prison in 
Vojkovici, Municipality Istocna Ilidza, locality Naklo 

Number: 02-073-460/06 
Official Gazette RS 

Urban zoning permission is given to the Ministry of Justice of 
Bosnia and Herzegovina for construction of the complex of 
the state Prison of the closed type and Environment Impact 
Assessment 

Number: 05-364-203/06 
Official Gazette RS 

Law on the foundation of the Institute for execution of 
criminal sanction, detainment and other measures at state 
level 

Official Gazette BiH 24/08 

Operational plan WYG International Ltd 
Consortium, November 2009 
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ANNEX V Details per EU funded contract  
The European Commission and the CoE Development Bank will conclude a Contribution 
Agreement for the implementation of this project under Joint Management in accordance with 
Article 53(d) of the Financial Regulation.   
 
This project will be the continuation of the project signed under IPA 2008 (CRIS/ 2008/20-
111). 

The Infrastructure Preparation Facility (IPF) project is fully engaged in providing assistance 
Ministry of Justice Bosnia and Herzegovina with adequate documentation such as: 

Feasibility Study on constructing the high security State prison (completed on October 2009) 

Technical specifications and cost price schedule + section on investment criteria and other 
investment documentation are to be prepared in assistance with IPF. 


