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1 IDENTIFICATION  

Project Title Upgrading the capacities of the Albanian Customs 

Administration  

CRIS Decision number 2013 / 024-190    

Project no. 04 

MIPD Sector Code Public Administration Reform 

ELARG Statistical code 02.29 - Customs 

DAC Sector code 33110 – Trade policy and administrative management 

Total cost 

(VAT excluded)
1
 

EUR 4 920 000  

EU contribution EUR 4 500 000 

Management mode  Centralised  

EU Delegation in charge EU Delegation to Albania 

Implementation 

management 

Ministry of Finance 
 

Mr. Flamur Gjymishka 

Director General/Directorate General of Customs 

Tel: +355 (0) 4 2264912/Fax: +355 (0) 4 2243914 

E-mail: fgjymishka@dogana.gov.al  
 

Ms. Eliana Gjinali 

Specialist for Management of Projects 

Tel: +355 (0) 4 2243917/Fax: +355 (0) 4 2243917 

E-mail: e_gjinali@dogana.gov.al   
 

Implementing modality Stand-alone project 

Project implementation 

type 

- Twinning Contract / 1,8 M Euro 

- Technical Assistance Contract / 1,5 M Euro 

- Supply Contract / 1.2 M Euro 

Zone benefiting from 

the action(s) 

Albania 

 

2 RATIONALE 

2.1 PROJECT CONTEXT: ISSUES TO BE TACKLED AND NEEDS ADDRESSED 

The project aims are to further align the custom legislation with the EU legislation, to upgrade 

the administrative capacity of the Albanian Customs Administration and to introduce the fully 

integrated tariff management system (ITMS) as per EU legislation, which is mandatory for 

accession purposes.  

                                                 
1The total project cost should be net of VAT and/or of other taxes. Should this not be the case, clearly indicate 

the amount of VAT and the reasons why it is considered eligible. 
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The areas covered by the project were identified during a customs blueprints exercise, which 

included an assessment of criteria based on EU best practice and recommendation for 

technical and financial assistance, as the most important areas requiring further assistance. 

The project will introduce a fully EU compliant system due to the fact that no important 

changes of the IT package called ITMS (tariff, quotas, binding itineraries, chemical 

substances, etc) are forecasted in the near future (the target architecture is stable and will not 

involve more than normal maintenance and law alignment purposes). 

As a result, new legislation, procedures, guidelines and instructions that are in line with EU 

standards for tariff will be drafted; training delivered; software will be developed as well as 

management support will be provided. The project builds on the results of the IPA 2008 

twinning project in Albania in the field of the "Support to the alignment of Customs 

procedures with EU standards”. 

 

2.2 LINK WITH MIPD AND NATIONAL SECTOR STRATEGIES  

In the Multi-annual Indicative Planning Document (MIPD) 2011-2013, related to the 

sector of Public Administration Reform, is stated that: “Albania should continue to be assisted 

in the modernization of its customs administration. Priority areas in this respect are 

intellectual property rights, risk analyses, post-clearance, laboratories and security rules.” 

Also, as Sector Objectives for EU support over next three years are: “Bolster the capacity of 

the Ministry of Finance, the Ministry of the Economy and other relevant bodies. Enhance the 

cooperation between relevant bodies and government institutions responsible for economic 

and fiscal policies as well as improve the reporting of these institutions.” 

 

The National Strategy for Development and Integration 2007-2013 aims to reduce 

corruption in a gradual and notable manner, institutions integrity, to strengthen and promote 

the values of good governance. For the period 2011-2013, the Public Finance Sector has as 

vision: “Customs and tax administrations that apply policies for revenues with 

professionalism, integrity and honesty at a standard to be reliable for citizens and local and 

international government partners and business community”. Some of the Strategic Priorities 

and Policies related to this sector are: “Enhancement of performance and reliability of the 

custom and tax agencies”. The policies related to this strategic objective aim to modernize 

both administrations, to increase operative efficiency, etc. In Custom Administration it will be 

applied e-customs, to facilitate preparation of custom declarations and to offer an easier 

possibility of exchanging information.   

 

2.3 LINK WITH ACCESSION PARTNERSHIP (AP) / EUROPEAN PARTNERSHIP (EP) / 

STABILISATION AND ASSOCIATION AGREEMENT (SAA) / ANNUAL PROGRESS REPORT 

The European Partnership asks for further alignment of customs legislation and procedures 

with EU practices, in particular in ensuring approximation of rules and procedures for transit, 

customs warehouses, customs valuation, physical controls and risk analysis with EU 

standards. Also, ensure that national tariff is timely updated on the basis of the most recent 

Combined Nomenclature. 

The EU 2012 Progress Report of 10
th

 October 2012, Part 4“Ability to Take on the 

Obligations of Membership”, under Chapter 29 Customs Union, states as conclusion that: 



 

 

“There was progress in legislative approximation in the field of the Customs Union. 

Shortcomings remain in the overall administrative and operational capacity, including the 

compatibility of IT systems with EU requirements. Further efforts are required on customs 

valuation and trade facilitation. Overall, preparations are moderately advanced.” 

 

2.4 PROBLEM ANALYSIS 

The Albanian Customs Administration (ACA) is expected to meet the conditions of 

Interconnectivity and Interoperability of the EU IT systems. In the frame of the EU accession 

proecess, the national tariff system should be compatible with TARIC EU and ready well in 

advance before full membership is granted. 

 

The Integrated Tariff functionality is currently covered by ASYCUDA World, (8 

normalised digits + 3 digits extending CN classification of EU for national needs). That 

means that there are some 3000 additional sub-classification headings used for national 

measures for tax rates (VAT and excise), duty rates and for other tariff and non-tariff 

restrictions and prohibitions. There is a separate Tariff Committee established at the level of 

the Albanian government comprising of representatives from Customs, National Statistical 

Office and all ministries relevant for establishing tariff measures.  

 

ACA is responsible for the maintenance and dissemination and implementation of all tariff 

measures. This functionality is not fully EU compliant as the underlying concept of tariff 

measures in ASYCUDA is considerably different from the rather complicated concept of EU 

tariff and non-tariff measures with each of them directly linked to the relevant EU legal act. 

Also, the national headings must give way to EU sub-classifications immediately after the 

accession. As already stated, ASYCUDA tariff module covers the present needs in terms of 

tariff management functionalities.  

The implementation of this IPA 2013 Project will contribute to define all ITMS (Integrated 

Tariff Management System) Initiatives by establishing tariff measures towards EU ready 

arrangement and an ITMS multi ministry workflow; it will develop ITMS software including 

all EU systems (tariff, BOI, BTI, ECICS, etc) and also will provide assistance for the 

management of the system and methodological management of the project. 

The project will introduce a fully EU compliant system due to the fact that no important 

changes of the IT package called ITMS (tariff, quotas, binding itineraries, chemical 

substances, etc), as stated above, are forecasted in the near future (the target architecture is 

stable and will not involve more than normal maintenance and law alignment purposes). As a 

result, new legislation, procedures, guidelines, and instructions that are in line with EU 

standards for tariff will be drafted and training delivered. 

Support will be provided to the Albanian Customs Administration in ITMS-related project 

management on related business change management. This support will encompass the 

management of all business and functional aspects of systems implementation, surrounding 

the introduction of the new computerized system, particularly in the areas of organizational 

restructuring and procedural reforms. 

Under a service contract for ITMS Development/Adaptation, the TARIC-compatible modules 

will be upgraded/developed. 



 

 

Further to the Customs’ mission for protecting the safety of the country and to its functions of 

border control on entrance-exit of all goods, there is a need for radioactivity portals and the 

scheme of reaction in the case of detection of radioactive substances. 

 

Control of goods for radioactivity at the border is the duty of Customs, even though the 

Center of Nuclear Applied Physics, Office of Protection from Radiation and Border Police are 

in charge of proceeding in case of legal and/or illegal sources. Actually, there are in place 

radioactivity detection portals in 7 Border Crossing Points (BCP)_ and portable equipments 

are used in all the others. In some of these BCPs where these detecting equipments/portals 

already exist, the radioactivity problem is still not solved because either they are old and have 

technical problems or are damaged and out of order because of accidents. Also, an integrated 

plan is still missing which would be the basis for distributing, coordinating and cooperating 

adequately at national level the roles, functions and responsibilities of the respective law 

enforcement and expertise agencies. 

 

Under IPA 2013 the Albanian Customs Administration aims at purchasing a number of 

radioactivity detection portals for the BCPs which are missing them at all or are heavily 

damaged from the accidents  (such as in Durres, Shengjin, Bajze, Hani I Hotit, Morine, Bllate, 

Qafe -Thane, Kapshtice and Qafe – Bote ). Also, under this project it is foreseen to create and 

make operational a central unit for monitoring and management of problematic situations on 

real time in all BCPs of the country.   

 

2.5 LINKED ACTIVITIES AND DONOR COORDINATION  

The proposed Project under IPA 2013 is necessary to: 

 

1. Continue modernisation of ACA by preparing a fully integrated tariff system as per 

EU legislation which is mandatory for accession purposes. This Project will follow the 

IPA 2012 Project of ACA (which was related to the development of the National 

Transit Application compatible with the EU NCTS System) in the spirit of Integration 

of the Albanian Customs Information Systems with the EU Customs Information 

Systems to ensure full compatibility and interoperability of the Albanian Customs 

Information systems with the related EU Customs IT systems.  

 

2. Ensure continuity of the work commenced with the twining Project under IPA 2008: 

“Support to the alignment of Customs Procedures with EU Standards”.  Under this 

Project was prepared the Draft BCMP (Business Change Management Plan), Customs 

Strategy and IT strategy. This IPA 2013 Project complies with the objectives drafted 

in the strategic Documents related to IT development, anti- trafficking. 

 

3. Comply with the high priority recommendationns and subjects to be focused 

during2012-2017, given by the Multi-beneficiary IPA 2009 Project: “Regional 

Blueprints Exercise on Customs and Taxation”, from which benefits Administrations 

of Western Balkans and Turkey, including Albania. The IPA 2009 Regional 

Blueprints Report gives a picture of how the transfer of knowledge and best practices 

of ACA should be provided by TA programs. Our proposed IPA 2013 Project is 

mainly focused on Programs related to IT technology, Infrastructure and Equipment, 

Border and Inland Control.  

 



 

 

4. Follow the recommendations of DG TAXUD and IT workshop 12-13 September 2011 

at ACA premises. This IPA 2013 Project follows the Recommendations of the 

workshop on the preparations for NCTS and ITMS, two very important Business/IT 

related objectives for the ACA. 

 

5. Support and complement the assistance given to ACA for combating the illicit 

trafficking under IPA 2008 project: “VSS- Video Surveillance System” and “Purchase 

of one maritime vessel for the customs operations” with specialised vehicles for 

border and inland controls of the anti-contraband Directorate.  

 

2.6 LESSONS LEARNED  

As far as the Project management capacity of the Albanian Customs Administration is 

concerned, during the implementation time of the IPA 2008 project, the Albanian Custom 

Administration has gained broad experience in managing  EU Projects. Albanian experts were 

involved during various project phases such as preparation of project documents (action 

plans/reports/activities), timing and budgeting control of the project, coordination of project 

activities with different national/international institutions etc. 

In order to develop strategies and customs policies, to coordinate national and international 

projects, to give assistance to projects management etc., is judged and recommended by the 

twinning partner and DG TAXUD that a Strategic Development Unit should be established.  

The first step to set-up this unit is to appoint an International Projects Management Specialist, 

who for the moment is positioned at the Foreign Affairs Directorate. This Project 

Management specialist will act as constituent of a separate Strategic Development Unit 

(composed by 3 persons), which is expected to be set up within the Directorate General of 

Customs. 

Effective implementation/use of the recommendations/expertise and equipment provided by 

external assistance is mandatory. Also, as previous assistance (e.g. of the IPA 2008 project, 

Component II: Logistic support / Supplies: Improvement of infrastructure, logistics and 

information & monitoring systems, but not only) has shown, sufficient training should be 

planned for the use of equipment and adequate funds allocated for the maintenance. 

 

3 DESCRIPTION 

3.1 OVERALL OBJECTIVE OF THE PROJECT 

The overall objective is to contribute to the further alignment with EU requirements in the 

area of customs. 

 

3.2 SPECIFIC OBJECTIVE(S) OF THE PROJECT  

The specific objective is to further approximate customs legislation to the EU acquis and 

strengthen the institutional capacity of the Albanian Customs Administration. 

 



 

 

3.3 RESULTS 

Result 1: Customs legislation and procedures related to Tariff closer aligned with the EU 

standards.  

Result 2: Modules compatible with the Integrated Tariff Management System developed. 

 

Result 3: Anti-Trafficking Directorate capacities increased with radioactive detection 

portals at the Border Crossing Points and with the set-up of a central emergency 

control unit.  

 

3.4 MAIN ACTIVITIES 

Activities related to Result 1 1: Supporting alignment of customs legislation and 

procedures with EU standards. 

 Building administrative capacity in the EU customs tariff related areas. 

 Drafting of legislative provisions related to the EU Customs ITMS.  

 Preparation of a TOR for a ITMS service contract on TARIC development/adoption 

together with user requirement.  

 Support to the use of IT infrastructure related to ITMS.  

 Updating of the Albanian legislation or practices in line with new EU legislation including 

capacity building on supply chain security measures. 

The ITMS twinning project will cover primarily the completion of the legislative framework 

in the EU customs tariff related areas, in particular on classification, valuation of goods, 

customs procedures, with economic impact and EU quotas. It will also deal with the 

improvement of the administrative capacity in the EU Customs tariff related areas (including 

the setting up of procedures, responsibilities - especially ITMS team with appropriate job 

profiles - drafting procedure manuals, etc.). Other activities will be addressed to preparing 

training programmes and providing training (with train-the-trainer component) on the EU 

Customs tariff related areas, preparing and organizing study visits and preparing a basic 

awareness programme on EU simplified customs and declaration procedures for the 

management of the Customs Administration and the trade community. 

This twining project will also provide overall ITMS project management support to: 

i) assist the Customs Administration in planning and development of necessary operational 

capacity and achievement of positive control over IT developments and projects (systems, 

infrastructure and services)   

ii) support with ITMS-related liaison with the European Commission, Member State Customs 

Administrations and the Contractor for the service contract;  

iii) review and follow up the entry into force of all necessary legal, administrative and 

procedural arrangements and advice on any necessary changes as far as it relates to project 

objectives;  

iv) assist in coordinating and monitoring of activities conducted by the Contractor of the 

Project 2;  

v)  technical expertise during various stages of IT system development;  



 

 

vi) provide training for Customs Administration staff on operation, management and 

maintenance of ITMS and any other relevant EU information systems. 

The above activities will be implemented through the following two contracts: 

Contract 1.1:  Twinning Contract: Aligning Customs legislation and procedures related to  

tariff, with the EU acquis. 

 

Contract 1.2: Service Contract: National contribution: a co-financing of 5% will be provided 

by the Albanian Custom Administration according to the work plan that will be jointly 

prepared with the selected Member State. The co-financing will be in addition to the 

contribution in kind (office space, facilities, etc). Contribution in kind is not included in the 

budget table (section 4). 

 

 

Activities related to Result 2 2: Development of computerized tariff modules that are 

fully compatible with the EU Integrated Tariff Management System.  

 

Activties will  cover the software design, development and implementation as well as the use 

training and the production of all the necessary documentation including user requirements, 

software installation, system administration and user manuals. It is supposed to start 6 to 12 

months after start of the twinning 

 

The list and characteristics of the needed software/gateways/hardware to make operational the 

ITMS will be defined by the twinning partner 

 

The above activities will be implemented through the following two contracts: 

Contract 2.1: Service contract: development of computerized national ITMS modules that 

are fully compatible with the EU Integrated Tariff Management System. 

Contract 2.2: National contribution:  Supply of hardware/software for ITMS-IT application. 

Activities related to Result 3 3: Supply of radioactive detection portals at priority 

Border Crossing Points and a central emergency control unit.  

Actitivies will include the purchase of the radioactivity and nuclear detection equipment for a 

number of BCPs (with most traffic of goods as well as the ones with high risk of illegal 

movement of goods/radioactive and nuclear sources), and also will create and make 

operational a central emergency control unit for monitoring and management in real time of 

problematic situations in all BCPs of the country.   

The above activities will be implemented through the following two contracts: 

Contract 3.1: Supply Contract: Implementation of the scheme of reaction in case of alarm for 

radioactivity in all BCP and supply of radioactive portals for the priority BCP-s together with 

hardware. 

Contract 3.2 National contribution: Supply of additional portable radioactivity equipment 

(IdentiFinder model) for the Anti- Trafficking Directorate. 

 



 

 

3.5 ASSESSMENT OF PROJECT IMPACT, CATALYTIC EFFECT AND CROSS BORDER IMPACT  

The alignment of national legislation with EU legislation and standards as well as the improved 

administrative capacity of the customs administration and improved ICT infrastructure 

adaptability will affect positively the trade. In this regard, the producers will export their 

products and services internationally easily, while having less unfair competition from 

contraband at the domestic market. Importing will also be possible at lower costs and more 

quickly.  These lower costs will have an impact on traded volumes, and also on the advantages 

that Albania can reap. Further, public safety will be improved due to the reduction of supply of 

radioactivity materials of which the quality and safety is not verified to meet Albanian and 

European standards.  

Implementation of the third activity: Supply of radioactive portals at priority  Border Crossing 

Points and a central emergency control unit will have a direct cross border impact aiming to 

reduce the illegal traffic of goods.  

 

3.6 SUSTAINABILITY 

The introduction of the fully integrated tariff management system ITMS as per EU legislation, 

is mandatory at the/ for accession purposes. The projects comply with EU norms and 

standards. The proejct experts will provide concrete assistance and knowledge transfer to the 

Customs managers in the area of IT project management methodologies and quality 

management assurance. This will ensure a longer term capacity of Customs to sustain 

complex IT projects in the customs area and manage them effectively. So, the project will 

increase the efficiency and effectiveness of tariff procedures and also improves the situation 

(insofar as fraud is concerned). 

The safe and secure BCPs, are mandatory for accession purposes. The proposed supply 

component will contribute to increase the efficiency and effectiveness of custom procedures 

and also improves the situation in the area of nuclear safety and security.  

The project implementation will not have any adverse effects on the environment. 

The beneficiary is aware of the obligations arising from this project and, taking in consideration 

the experiences so far with supply projects funded by EU, will dedicate all the necessary 

budgetary and staff recourses to ensure the smooth implementation of the project, maintenance 

of the provided infrastructure and equipment, aiming at the sustainability of results. 

 

3.7 ASSUMPTIONS AND PRE-CONDITIONS
2
 

The Albanian authorities will continue to demonstrate commitment to adopt and implement 

the EU acquis and standards in the field of Customs.  

Before the practical start of implementation of the project the tasks and responsibilities of all 

involved services will be defined and approved by Customs top management. Considerable 

experience has already been gained in making such arrangements. At this stage the services 

                                                 
2 Assumptions are external factors that have the potential to influence (or even determine) the success of a 

project but lie outside the control of the implementation managers. Such factors are sometimes referred to as 

risks or assumptions but the Commission requires that all risks shall be expressed as assumptions. Pre-conditions 

are requirements that must be met before the sector support can start. 



 

 

involved have already exchanged preliminary information about future project 

implementation and the respective division of tasks/responsibilities. Projects being 

implemented through Twinning require full commitment and involvement on behalf of senior 

level officials of the beneficiary institution. 

Therefore, the Albanian Customs Administration commits to provide adequate staff and 

support to the twinning partner (incl. translation and interpretation) as well as to introduce the 

institutional changes identified as needed for the successful implementation of the project. 

The necessary conditions will be provided for monitoring the project implementation by EC 

and for complying with its corrective instructions. 

 

Adequate financial resources are allocated for maintenance costs related to the radioactive 

portals equipment.  

 

The strict conditionality associated with the programme includes the following: 

 

1. The Customs Administration IT strategy and Business Change Management Plan is in 

place and updated prior to the start of contracting. 

2. National Interoperability Implementation Strategy is in place and updated prior to the 

start of contracting. 

3. Full-time ITMS teams are in place and sustainable prior to the start of contracting, 

including as a minimum 4 IT people. 

 

4 IMPLEMENTATION ISSUES 

 

4.1 INDICATIVE BUDGET 

The preliminary estimated costs to be funded by IPA are 4,5 M Euro divided: 

 

1,8 M Euro (Twinning Contract) 

1,5 M Euro (TA Contract) 

1.2 M Euro (Supply Contract) 

 

The estimated value of National co-financing is 420.000 Euro divided respectively:  

Service contract - 90.000 Euro (5 % co financing of twinning which will be in addition to the 

contribution in kind (office space, facilities, etc).   

 

Supply for ITMSIT application (hardware/software) - 150.000 Euro 

 

Supply of additional (portable radioactivity equipment (IdentiFinder model) for the Anti-

Contraband Directorate - 180.000 Euro 



 

 

Indicative Project budget (amounts in EUR)(forcentralised management) 

PROJECT TITLE 

 SOURCES OF FUNDING 

TOTAL 

EXPENDITURE 
IPA CONTRIBUTION NATIONAL CONTRIBUTION 

PRIVATE 

CONTRIBUTION 

 
IB 

(1) 

INV 

(1) 

EUR 

(a)=(b)+(c)+(d) 

EUR 

(b) 

%(

2) 

Total 

EUR(c)=(x)+(y)+(z) 

% 

(2) 

Central 

EUR (x) 

Regional/Local 

EUR (y) 

IFIs 

EUR (z) 

EUR 

(d) 

% 

(2) 

Activity 1   1,890,000               

Twinning 

contract 1.1 

 

X   1,800,000  95          – 

contract 1.2 

(national) 
X      90,000 5        – 

Activity 2 

 
  1,650,000                

TA contract 

2.1  
X   1,500,000  90          – 

Supply 

contract 2.2 

(national) 

 X     150,000 10        – 

Activity 3   1,380,000               

Supply 

Contact 3.1 
 X  1,200,000 85        

Supply 

Contract 3.2 

(national) 

 X    180,000 15      

TOTAL  IB 3,390,000             

TOTAL  INV 1,530,000          

TOTAL PROJECT 4,920,000 4,500,000   420,000           

Amounts net of VAT 

(1) In the Activity row, use "X" to identify whether IB or INV 

(2) Expressed in % of the Total Expenditure (column (a) 



 

 

4.2 INDICATIVE IMPLEMENTATION SCHEDULE (PERIODS BROKEN DOWN BY QUARTER) 

 

Contracts  Start of 

Tendering/ 

Call for 

proposals 

Signature of 

contract 

Project 

Completion 

Contract 1.1 (twinning) 1Q 2014 4Q 2014 4 Q 2016 

Contract 1.2  1Q 2014 4Q 2014 4 Q 2016 

Contract 2.1 (TA) 3Q 2014 4Q 2015 4 Q 2016 

Contract 2.2 (supply national) 3Q 2014 4Q 2015 4 Q 2016 

Contract 3.1 (supply) 1Q 2014 4Q 2014 2Q 2015 

Contract 3.2 (supply national) 1Q 2014 4Q 2014 2Q 2015 

 

 

The Directorates of Directorate General of Customs, will be responsible for project 

preparatory activities (including preparation of Terms of References, Twinning fiche, 

technical specifications,...etc) in close collaboration with EU Delegation and DG TAXUD 

experts. 

 

External professional expertise will be needed for the Anti- Trafficking Directorate to prepare 

the Terms of Reference and Technical Specifications for the Supply Contracts 3.1 and 3.2.  

This assistance can be arranged under TAIEX or PPF funds. 

 

Contract 2.1 (TA contract) will start after Contract 1.1 (twinning) so that the twinning advisor 

could assist the ACA staff in coordinating and monitoring the activities conducted by the 

Contractor of the component 2.2 (Provide technical expertise during various stages of IT 

system development; Provide training for Customs Administration staff on operation, 

management and maintenance of ITMS and any other relevant EU information systems). 

 

 

4.3 CROSS CUTTING ISSUES 

4.3.1 Equal Opportunities and non discrimination 

Based on the fundamental principles of promoting equality and combating discrimination, 

participation in the project will be guaranteed on the basis of equal access regardless of sex, 

racial or ethnic origin, religion or belief, disability and age. All contractors shall be requested 

to provide monitoring data recording the participation of men and women in terms of expert 

inputs (in days) and of trainees benefiting under the project (in days) as an integral component 

of all project progress reports. 

4.3.2 Environment and climate change 



 

 

The key environmental effects of the project will be the enhanced technical and 

methodological competency of the Anti-Traffic Directorate thus ensuring environmental 

protection during everyday activities of the anti- traffic officers. 

 

4.3.3 Minorities and vulnerable groups 

The project does not directly involve activities with a minority’s impact. 

 

4.3.4 Civil Society/Stakeholders involvement 

The following stakeholders are consulted in preparing the Project and also will be involved 

during its implementation: Ministry of Finance and Albanian Customs Administration – 

Directorates of IT, Origin, Tariff and VAT, Anti- Trafficking. Also are consulted the reports 

and findings of the Centre of Nuclear Applied Physics, Office of Protection from Radiation, 

and Border Police. 

These agencies/directorates will be also consulted to finalise the Technical Specifications of the 

radioactivity detection equipments. 

 

. 

 

ANNEXES 

Documents to be annexed to the Project fiche 

1. Log frame   



 

 

LOGFRAME PLANNING MATRIX FOR Project Fiche Project title and number Modernisation of the Albanian Customs 

Administration/7 

 Contracting period expires No later than three years from the date 

of conclusion of the Agreement 

Execution period expires within a maximum of two years from 

the end date of contracting 

 Total budget EUR 4,92 mil  

 IPA budget: EUR 4,5 mil  

Overall objective Objectively verifiable indicators (OVI) Sources of Verification  

Contribute to the further alignment 

with EU requirements in the area of 

customs. 

Positive evaluation of progress in the field of 

Customs.  
 

EU progress report  

Specific objective  Objectively verifiable indicators (OVI) Sources of Verification Assumptions 

To further approximate customs 

legislation and strengthen institutional 

capacity of the Albanian Customs 

Administration. 

1. Procedures, guidelines and instructions, in line 

with EU standard for tariff and simplified 

procedures, drafted. 

2. National Tariff Management System operational. 

Annual Report of Customs General Directorate to the 

Ministry of Finance and Ministry of Integration. 

The EC updated country reports on IT interoperability and 

IT Interconnectivity. 

Continuous review and alignment of implementation 

methods and understanding throughout organization of 

requirements for the acquis. 

Results Objectively verifiable indicators (OVI) Sources of Verification Assumptions 

 

Result 1: Customs legislation and 

procedures related to tariff closer 

aligned with EU standards. 

 

 

 

 

 

 

 

 

 

 

 

 

Result 2: Modules compatible with 

the Integrated Tariff Management 

System developed 

 

 

 

Result 3: Anti-Trafficking 

Directorate capacities increased with 

radioactive portals at Priority  Border 

Crossing Points and a central 

emergency control unit  

 Annual number of  customs staff that participated in 

trainings or workshops on EU customs tariff related 

areas. 

 Laws and by-laws drafted by the end of the project 

together with  guidelines, reports, manuals on relevant 

procedures;   

 TOR prepared for the launching procedure and ITMS 

service contract launched according to timetable; 

 Centralised (ITMS) team with both IT and business 

experts set up and operational;  

 No. of documents, plans and reports related to 

updating of the Albanian legislation or practices with 

EU legislation. 

 

 

 

 ITMS modules in accordance with interoperability 

strategy are in place. 

 

 

 

 

 Reaction scheme in case of alarm from radioactivity 

for all BCPs set up and operational;  

 

 Operational capacity of Anti-Trafficking 

Directorate;  

 

 Number of radioactivity portals purchased. 

- Training reports and evaluations; 

Copies of laws and related drafted documents; 

- Final ToR; 

- Periodic Project Implementation reports to Director ; 

General  of Albanian Custom Administration; 

- Copies of documents. 

 
 

 

 

 

 

 

 

 

 

 

 

- EC updated country reports on IT interoperability and IT 

interconnectivity; 

- DG TAXUD reports on acceptance and conformance 

tests. 
 

 

-Documents on handing over the equipment/technical 

literature (provisional/final acceptance notes); 

 

- Training materials and evaluation forms 

 

- Regular project reports 

 

- full commitment and involvement of senior level 

officials of ACA 

- Low turnover of trained customs and IT staff; 

 

 

 

 

 

 

 

 

 

 

 

 

(1) - Service available on market 

 

 

 

 

 

- Sufficient operation infrastructure available (internet, 

spare parts etc) 

- Adequate financial resources are allocated for 

maintenance costs related to the radioactive portals 

equipment.  

 



 

 

  

 

Activities to achieve results Means / contracts Costs  Assumptions 

 

Activity 1: Supporting alignment of 

customs legislation and procedures 

with EU standards 

 

Contract 1.1: Twinning Contract for aligning Customs 

legislation and procedures related to tariff with the EU 

acquis,  

Contract 1.2 Service Contract. National Contribution 

 

 

1.8 Mln Eur 

 
 

 

 

90.000 Eur 

 

- Effective liaison with DG TAXUD 

Activity 2 

Development of computerized tariff 

modules that are fully compatible 

with the EU Integrated Tariff 

Management System.  

 

 

Contract 2.1: Service Contract to develop the 

computerized National ITMS modules fully 

compatible with the EU ITMS (starting 6 to 12 months 

approx after twinning). 

Contract 2.2: Supply contract (national contribution): 

Supply of hardware/software for ITMS–IT application. 

1.5 Mln  Eur 

 

150,000 Eur 

  

Activity 3:  Supply of radioactive 

portals at Priority Border Crossing 

Points and a central emergency 

control unit.  

 

Contract 3.1: Supply contract for Implementation of 

the scheme of reaction in case of alarm for 

radioactivity in all BCP and supply of radioactive 

portals for 9 BCP-s together with hardware. 

Contract 3.2: National contribution: Supply of 

additional portable  radioactivity equipment 

(IdentiFinder model) for the Anti-Trafficking 

Directorate. 

1,2 Mln Eur 

 

180,000 Eur 

 

 



 

 

 

2. Description of Institutional Framework 

Organizational Chart of Directorate General of Customs, Ministry of Finance  

 

 

 

Directorates within Directorate General of Customs which are involved and benefiting from the Project are: 

IT, Origin, Tariff, VAT, Legal Directorate for the Activities 1 & 2 (Contract 1.1 and 2.1) and Anti-

Trafficking Directorate for the Activity 3 (Contract 3.1). 

 

Coordination with Units/Directorates involved will be done by the International Projects Management 

Specialist, who for the moment is positioned at the Foreign Affairs Directorate.  

 

This Project Management specialist, will act as constituent of a separate Strategic Development Unit 

(composed by 3 persons) which is expected to be set up within the Directorate General of Customs and 

located next to the Director General. 

The officers of the Directorates of Directorate General of Customs, responsible for implementing their 

project activities, will conduct the necessary work for carrying out the project through its different 

processes, including preparation of Terms of References, technical specifications,...etc. 

 

 

 



 

 

3. Political, legal and institutional framework: 

List:  

EU legislation related to ITMS 

National legislation in force in the period of project implementation related to: 

Customs,  

VAT and other taxes, 

Excise  

Other legislation related to safety and security, prohibitions, restrictions etc. 

 

National IBM Strategy No.668, dt 29.09.2007 “Integrated border Management Strategy and Action plan”. 

 

Note: 

The national laws above are not mentioned with their specific references because at the moment of 

implementation the references could be different. Some of the existing legislation related to tariff is: 

1. Law No. 8449, dated 27.01.1999 “The Customs Code of the Republic of Albania” and the sublegal acts 

pursuant to it.  

2. Decision of the Council of Ministers No. 205 dated 13. 04. 1999 "On Implementing Provisions of the 

Customs Code" as amended.  

3. Combined Nomenclature, edition 2012. 

4. Law no. 61/1012 “On excise in the Republic of Albania” 

5. Law 7928 “On VAT”. 

 

4. Details per EU funded operation(*) where applicable: 

 

Contract 1.1: Twinning Contract to Albanian Customs Administration for aligning Customs 

legislation and procedures related to tariff, with the EU acquis.  

 

The twinning project intends to assist the Albanian Customs Administration in capacities building and the 

management of the implementation of the Integrated Tariff Management System (ITMS), which is 

essential to ensure that the national tariff system is compatible with TARIC EU and ready well before the 

EU accession.  

The execution of contract is in principle after two years following the contracting date.  

 

Indicative profiles and account of tasks expected from the team leader, resident twinning advisor and 

short term experts 

 

Profile and tasks of the Project Leader (PL): 

 

This project requires a Project Leader who will be responsible for the overall coordination of the project 

activities. The project leader is expected to closely work with the resident twinning advisor and the short-

term experts as well as with the counterpart of the beneficiary institution.  

 



 

 

a) Tasks of the PL:  

 

 Overall project co-ordination, 

 Supervision of the implementation of the project in coordination with the Albanian TL counterpart,  

 Mobilising short-term experts,  

 Closely work with the resident twinning advisor and the short term experts, 

 Executing administrative issues (i.e. signing reports etc.), 

 Advising on the future plans and reporting to the relevant authorities on the progress of the project. 

 

 

Profile and tasks of the Resident Twinning Advisor (RTA): 

 

This project requires a RTA for the management of the project The RTA will work on a day-to-day basis 

with ACA and support the co-ordination of different actions.          

 

a) Tasks of the RTA: 

 design a work plan for the implementation of project,  

 assist in the preparation of all strategic project documents and training manuals, quarterly monitoring 

reports and final project report etc, 

 ensure the day-to-day management of the project working on the daily basis with the ACA staff to 

implement the project, 

 to ensure that all activities are implemented in a professional way,  

 to plan and organise study visits, training activities,  

 to provide detailed reports on the impact of the programme,     

 

Profile and tasks of the short-term experts:  

 

The PL and the RTA will be assisted by international short-term experts. The short-term expert shall assist 

the PL and the RTA in delivering the activities within the project.  

 

A co-financing of 5 % will be provided by the Albanian Custom Administration according to the work plan 

that will be jointly prepared with the selected Member State. The co-financing will be in addition to the 

contribution in kind (office space, facilities, etc). Contribution in kind is not included in the budget table 

(section 4). 

 

Contract 2.1: Technical Assistance Contract to develop the computerized National ITMS modules, 

fully compatible with EU ITMS (starting 6 to 12 months approx. after twinning). 

 

This project will consist in a service contract to develop the necessary IT systems fully compatible with EU 

NCTS.  

 

The execution of contract is in principle after one year following the contracting date.  

 

The Albanian Government will finance 10.0 % of the total value of the project through contract 2.2. Out of 

this contract, additional costs for VAT will be also covered by the Government of Albania. 

 

Contract 3.1: Supply contract to implement a scheme of reaction in case of alarm for radioactivity in 

all BCP and supply of radioactive portals for Priority  BCP-s together with hardware.  

The beneficiaries/institutions involved in this project implementation are Ministry of Finance Directorate 

General of Customs – Anti Traffic Directorate and Custom Houses.   



 

 

Also, from the project will benefit the Ministry of Interior (Border and Migration Department), Ministry of 

Finance (Directorate General of Tax – Tax Investigation Department), the Centre of Nuclear Applied 

Physics, the Office of Protection from Radiation and the Albanian Citizen and European Citizen. 

The Albanian Government will finance 15.0 % of the total value of the project through contract 3.2. Out of 

this contract, additional costs for VAT will be also covered by the Government of Albania. 

 

5. Possible visibility activities 

The EC rules for the visibility will be implemented, all vehicles/equipment supplied will have a sticker and 

report from the contractor and consultant will have the logo with EU visibility requirements. 
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