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1 EXECUTIVE SUMMARY 
The aim of this evaluation is to assess the performance of Cross-Border Cooperation (CBC) in 
the EU neighbourhood funded in the framework of the European Neighbourhood and Partnership 
Instrument (ENPI) 2007-2013, in order to draw lessons for the new generations of neighbourhood 
cross-border cooperation programmes, currently implemented under the European 
Neighbourhood Instrument (ENI) 2014-20201. The evaluation was carried out on the basis of four 
OECD/DAC criteria (effectiveness, efficiency, impact, sustainability)2 plus the EC criteria of 
coherence and complementarity, EU value added, and lessons learned. It consisted of 8 
evaluation questions agreed in the Inception Report.  

In addition to this Executive Summary (Section 1), the Final Evaluation Report consists of an 
introduction presenting the objectives, scope and stages of the evaluation (Section 2), a 
background section contrasting the ENPI CBC original vision and assumptions with the context 
and reality of implementation (Section 3), an overview of projects funded under the 13 
programmes (Section 4), an assessment of ENPI CBC performance frameworks (Section 5),  
the replies to the evaluation questions assessing the performance of ENPI CBC 2007-2013 
against the evaluation criteria (Section 6) and a set of 7 recommendations to improve the 
effectiveness, efficiency, impact, sustainability and coherence of ongoing and future cross-border 
cooperation (Section 7). The Final Report is supplemented with 16 Annexes compiling and 
summarising information about ENPI and ENI CBC, including three case studies on the results 
and impact of ENPI CBC on specific borders and sectors (tourism development, marine 
environment and border management).    

1.1 Context and overall achievements 

The European Neighbourhood Policy (ENP) was launched in 2004, with its core aim to support 
and foster stability, security and prosperity across the EU Neighbourhood. In 2007, the European 
Commission introduced a new financial instrument (ENPI) to contribute to the implementation of 
ENP, in particular through cross-border and regional cooperation. In this context, the ENPI CBC 
Strategy Paper (2007), laid down the four key (strategic) objectives of ENPI CBC, which were the 
foundation of ENPI CBC programmes. 

The financial resources allocated to the ENPI CBC 2007-2013 amounted to € 947.2 million 
combining funds from ENPI, ERDF and IPA. The contribution from participating countries and/or 
project beneficiaries brought the total allocation to € 1.2 billion.   

The 13 ENPI CBC programmes implemented during the period covered nine EU land borders, 
three sea basins and one sea crossing. The programmes involved 34 countries, 19 EU member 
states and 12 of the 16 ENP partner countries plus Norway, Russia and Turkey.  

Altogether, the programmes funded 941 projects over the period for a total contracted amount of 
€910 million (April 2017), out of which 38% was channelled to projects promoting economic 
development, 32% to environment, 19% for social development and 11% for security issues. The 
bulk of EC funding (70%) was channelled through standard projects selected through calls for 
proposals. Large-scale projects (LSPs) represented 22% of the total EU funding contracted 
(approximately €195 million), while strategic projects covered a minor share (8% of the total EU 
funding contracted). In total, there were 867 standard projects, 51 LSPs and 23 strategic projects. 
The participation in calls for proposals has been very high (in total, more than 7,000 applications 
were submitted across all programmes), attesting the appeal of CBC among stakeholders in the 

                                                

1 In the present report, ENPI CBC means CBC programmes implemented under the European Neighbourhood and Partnership 
Instrument (2007-2013) while ENI CBC means the next generation of CBC programmes implemented under the European 
Neighbourhood Instrument (2014-20). 
2 The relevance of ENPI CBC programmes was assessed by the Mid-Term Evaluation carried out in 2013. The evaluation concluded 
to “a high degree of relevance of the ENPI CBC programme priorities both in terms of correspondence with the ENPI CBC strategy 
objectives and the needs of the programme area”.  
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eligible areas. In total, ENPI CBC involved 4,569 organisations from 36 different countries, out of 

which 2,106 were from partner countries.   

As of April 2017, contracting rates were close to 100% of the funding allocated for all programmes. 
Overall, 85% of the EU allocations to projects had been disbursed (€732.3 million). These figures, 
however, are not final since 146 projects were still ongoing in April 2017. The amount of project 
expenditures approved by JMAs stood at 75% (€645.9 million) of the allocation to projects in April 
2017. 

1.2 Performance assessment of ENPI CBC 2007-2013 

The evaluation questions addressed in the Inception Report provide the foundation for assessing 
ENPI CBC 2007-2013’s performance against the evaluation criteria in the ToR: 

Effectiveness: ENPI CBC resulted in an impressive number and variety of cross-cooperation 
projects with a high participation from partner countries. Compared to the previous period, ENPI 
CBC brought a higher degree of cooperation between EU and partner countries, which 
contributed to the development of more genuine and sustainable partnerships. In that sense, the 
ENPI CBC added an important territorial dimension to the ENP extending the principles of 
territorial cooperation developed in the context of the EU Cohesion Policy to the external borders 
of the EU. One of the major outcomes of ENPI CBC is the strengthening of capacities of CBC 
stakeholders across the neighbourhood. There is at present a much more solid basis for 
cooperation compared to the previous period, with well-established programme authorities, more 
experienced beneficiaries and a high degree of trust and commitment among officials from EU 
and partner countries. While the effectiveness of projects (and ultimately programmes) was 
affected by complex legal and regulatory frameworks and geo-political instabilities, there are 
many examples of successful cooperation delivering worthwhile outputs and results. 
Unfortunately, there is an absence of reliable, hard evidence to construct a comprehensive picture 
of programme effectiveness, due to weaknesses in the performance frameworks at programme 
level (shortcomings in both the intervention logic and the indicators) and the disconnect with the 
project level. 

Efficiency: The fact that all 13 programmes managed to complete the ENPI implementation cycle 
with very high contracting rates is an achievement worth emphasising, especially bearing in mind 
that some programmes did not exist before ENPI or were launched under a new set-up. There 
were of course variations in the level of performance from one programme to another which are 
reflected in the effective use of funds.  

The implementation delays experienced across almost all programmes, and the need for 
extending implementation deadlines, reflect the late start of the programmes, the long selection 
and contracting stages and the difficulties encountered during implementation. A major challenge 
for all CBC stakeholders was to learn how to implement programme/project activities in line with 
EU requirements while, at the same time, ensuring compliance with national regulatory 
frameworks. The efficiency of many projects was also affected by the political and economic 
instabilities experienced during the programming period. At project level, the JTSs and their 
branch offices played a crucial role in managing contracts and supporting beneficiaries to 
overcome the difficulties of implementation.  

When successful, large-scale projects brought tangible benefits for the local economy and had a 
high visibility. However, their selection was not always based on strong strategic and cost-
effectiveness considerations and their implementation often took up considerable time and 
capacities from the management structures to resolve legal and administrative issues connected 
to their implementation.  

A major weakness in the management of ENPI CBC was related to monitoring and evaluation 
activities. At project level, many beneficiaries had a weak understanding of project intervention 
logic and paid insufficient attention to the design and monitoring of indicators of achievement. 
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There was a lack of connection between programme and project performance frameworks which 
made it difficult for managing authorities to measure the progress towards programme objectives. 

The EC technical assistance (TA) projects3 contributed positively to the effective functioning of 
the programmes but the fact that there were two different projects implemented according to 
different calendars created some confusion among stakeholders and reduced efficiency.  In their 
supportive role, the TA projects were not always able to provide accurate and timely clarifications 
and instructions to programme management structures and final beneficiaries, which occasionally 
affected programme implementation.  

Support and guidance from the EC was always highly valued by CBC stakeholders. However, the 
EC faced considerable challenges in overseeing and coordinating the parallel implementation of 
13 programmes with its limited human resources and frequent staff turnover, which reduced its 
capacity to provide definitive and timely guidance to CBC stakeholders.  

Impact: The diversity of objectives and the broadly-formulated priorities diminished the overall 
impact of programmes. Even with greater focus, impact would be hard to measure, given the 
scale of the programmes, but was made harder due to insufficient performance data.  

Notwithstanding these shortcomings, the impact of ENPI CBC must be viewed in the wider context 
of geo-political and economic developments. In normal circumstances, the ambitious objectives 
of ENPI CBC programmes would be difficult to reach given the modest amounts involved by the 
cooperation in relation to needs, but the political and economic instability experienced in the 
neighbourhood over the period rendered the original strategic aims of the respective CBC 
programmes even less achievable despite many examples within each programme of successful 
cooperation that had an impact on their specific area of intervention. 

The level of cross-border cooperation reached thanks to ENPI CBC is, however, an achievement 
which should not be underestimated, especially in the current geo-political context. The 
programmes played – and continue to play - an extremely valuable role in developing and 
maintaining contacts and dialogue between people while promoting EU values and practices 
across the neighbourhood.  

Sustainability: The durability of benefits derived from ENPI CBC is not easy to assess, due to a 
lack of data concerning the sustainability of results, the continuation of partnerships and the long-
term impact of projects. Demand-driven projects with strong ownership, long-term partnership 
and links to regional/national levels had better prospects of sustainability. In the case of 
successful large-scale/strategic projects, the involvement of key state bodies usually guaranteed 
the long-term sustainability of results in both financial and institutional terms.  

While there are examples of standard projects benefiting from the support of local and even 
national authorities, the mainstreaming of project results into national policies were an exception. 
Moreover, the continuation of project activities usually depended on the next calls for proposals.  

Regarding the long-term prospects of CBC across the neighbourhood, the framework for cross-
border cooperation is well established. This is not only true for the managing structures but also 
for many partnerships created under the ENPI CBC, which are being pursued in the new period. 

Coherence and complementarity: ENPI CBC tended to be implemented in isolation of the rest 
of the Neighbourhood Policy. While the broadly formulated objectives and priorities of the ENPI 
CBC programmes ensured that the risk of contradiction with other interventions was relatively 
small, ENPI CBC was insufficiently articulated with other EU instruments and political initiatives. 
There were also limited connections with national and regional policies of participating countries. 
This disconnect has reduced the overall impact of the programmes. When synergies and 
complementarities were achieved, this was more the result of the projects themselves than 
programme incentives and/or mechanisms. 

                                                
3 Regional Capacity Building Initiative (RCBI) and INTERACT ENPI 
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 EU added value:  ENPI CBC made a distinct contribution to regional/local development policies 
in the neighbourhood, fostering a greater involvement of local actors, promoting partnerships, and 
stimulating creative responses to common challenges. In the context of scarce public resources, 
the programmes represented an important source of funding without which local development 
goals would often not have been achieved. From the viewpoint of many beneficiaries, the added 
value of the programmes lies primarily in their capacity to mobilise partners across the border, 
overcoming the serious obstacles and barriers (physical and otherwise) that hinder the 
cooperation between the EU and its neighbourhood.     

Lessons learned: The ENI programming and implementation environment has evolved markedly 
in five key areas from the ENPI framework: the strategic objectives of CBC have been streamlined 
with greater focus; the management, control and audit arrangements have been strengthened in 
all countries, but especially in partner countries; the rules on selecting projects, tendering and 
contracting are more appropriate to shared management including more detailed provisions for 
large infrastructure projects. Comparing the programming and implementation frameworks in the 
ENPI and ENI regulations, the latter has clearly taken on board lessons from the ENPI experience, 
and inevitably this has shaped the ENI CBC programmes. The decision to have only one technical 
assistance facility dedicated to ENI CBC was also well justified. 

The relaxation of the ENPI requirement to apply the Practical Guide to Contract Procedures for 
EU External Actions (PRAG) to calls for proposals provides greater flexibility to link programme 
and project performance frameworks. The ENI CBC regulation puts also more emphasis on result-
oriented programme and project monitoring.  Overall, these changes should both improve, and 
make it easier to assess, efficiency, effectiveness, and impact, although the quality of 
performance frameworks continues to depend on the structure and suitability of objectives and 
indicators and the links established between programme and project levels. 

1.3 Recommendations 
The report concludes with seven sets of recommendations to enhance the efficiency, 
effectiveness and impact of ongoing and future ENI CBC programmes.  

R1. Enhance focus and impact of ENI CBC  

R1.1 Continue ENI CBC beyond 2020, with an increased strategic focus to maximise impact in 
line with the 2015 Review of the European Neighbourhood Policy, especially for sea-basin 
programmes, and only minor changes to the regulatory framework to maintain momentum from 
2014-2020.  

R1.2 Give more weight in project appraisal and greater attention at the selection stage to the 
impact and sustainability, including the cross-border dimension, and reflect these requirements 
in information and training for applicants and assessors.   

R2. Seek more synergies with other EU instruments and policies 

R2.1 Integrate ENI CBC with other ENP instruments and EU external policies, and ensure closer 
linkages of CBC programmes with other strategies, programmes and initiatives at regional, 
national and EU levels.  

R2.2 Explore how to increase consistency between ENI CBC and Interreg regulatory frameworks, 
templates and tools . 

R2.3 Enhance DG NEAR capacities to provide guidance and analyse overall performance of ENI 
CBC, and coordinate with DG REGIO over CBC in all its forms.  

R2.4 Carry out a study of cross-border needs and obstacles to cooperation to identify bottlenecks 
and suggest measures to national authorities.  

R3. Improve relevance and ownership of programmes  

R3.1 Achieve more balanced partnerships through commensurate contributions from partner 
countries  
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R3.2 Towards the end of the current financial perspective, review the relative merits of bilateral 
and multi-country programmes (based on ENPI and ENI experience), with potentially new 
combinations of CBC countries to increase the homogeneity of programme areas. 

R4. Enhance the added-value of large-scale projects 

R4.1 Broaden the perspective of large-scale projects to truly strategic operations (which might 
include infrastructure) and in the case of research projects, these should concern the application 
of innovation, and not basic research. 

R4.2 Expand the role of the Neighbourhood Investment Platform in securing funding for CBC 
infrastructure projects and support the development of the latter through a Project Preparation 
Facility for ENI CBC  

R5.  Improve programme efficiency 

R5.1 Ensure early adoption of the ENI CBC regulatory and financing framework post-2020 to 
avoid reduced programme and project implementation periods. 

R5.2 Consider introducing financial flexibility within the total ENI CBC allocation to support urgent 
projects that respond to opportunities or threats. 

R5.3 Increase the frequency and improve focus of calls for proposals to increase their impact, 
speed up project selection and contracting and simplify rules, procedures and templates.     

R5.4 Consider measures to speed up payment cycles to resolve cash flow problems in 
participating countries  

R.5.5 Consider simplifying State aid requirements for CBC projects 

R5.6 Allow more flexibility in the use of savings from projects to improve the absorption and use 
of funds. 

R5.7 Require/reinforce the presence of management structures in the border regions through 
JTSs and branch offices. 

R6. Improve performance frameworks and monitoring and evaluation practices 

R6.1 Strengthen the performance frameworks and their practical application through focused 
calls, project selection and implementation, enhancing the capacities of programme authorities 
and project beneficiaries, and allowing flexibility in post-2020 ENI to review and refine frameworks 
in response to evolving circumstances.  

R6.2 Improve IT tools for programme management, monitoring and evaluation, drawing from 
experience within Cohesion Policy and Interreg and enhance the capacities of programme 
authorities to analyse context (including use of statistics) and draw up evidence-based strategies.  

R6.3 Consider establishing a permanent Monitoring, Evaluation and Learning (MEL) Facility for 
ENI CBC to support CBC stakeholders, enhance results and impact and strengthen the learning 
process in view of future cycles 

R7. Strengthen the technical assistance and support to programmes 

R7.1 Continue the EC TA to CBC programmes as valued support to programme authorities and 
the interface with the European Commission, with renewed emphasis on simplification, results-
based management and capitalisation.  

R7.2 Ensure that the programmes' technical assistance budget reflect better the programme’s 
actual need for technical assistance.  
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2 INTRODUCTION 

2.1 Objectives of the evaluation 
The objectives of this evaluation were:  
 

• To assess in both qualitative and quantitative terms the performance of ENPI CBC 
programmes (2007-2013) particularly their effectiveness, efficiency, impact, 
sustainability and EU added value; 

• To review/assess the existing practice in programme implementation, monitoring and 
performance measurement of ENPI CBC programmes, coming up with 
findings/conclusions on the pitfalls, drawbacks of the current systems and operational 
recommendations for improving the implementation, monitoring (including reporting) and 
evaluation of the ENI CBC programmes. 

 
The results of the evaluation were intended to provide the EC with a set of operational and 
useful recommendations for the new generation of ENI CBC programme implementation. 
 
The outputs of the evaluation are to be used to improve the capacity of the ENI CBC Programmes 
to achieve their objectives, among other regarding the possibility of: 
 

o improving their design with special emphasis on monitoring and evaluation, 
o improving the implementation of the programmes, 
o improving the impact of the programmes, 
o improving the visibility of the programmes. 

2.2 Scope of the evaluation 

Preliminary remark: In the present report, ENPI CBC/ENI CBC means CBC programmes 
implemented under the European Neighbourhood and Partnership Instrument (ENPI 2007-2013) 
and the European Neighbourhood Instrument (ENI 2014-2020) respectively. Moreover, the term 
“ENPI/ENI CBC” should also be understood as covering CBC programmes with Russia although 
relationships between the EU and Russia are organised outside the European Neighbourhood 
Policy through a separate Partnership Agreement.  
 
The evaluation covered the 13 CBC programmes implemented under ENPI 2007-20134 (see 
Table 1 below) including 9 EU land borders and one sea crossing as well as three common sea 
basins5. Altogether, 34 countries participated in ENPI CBC including 19 EU member states and 
12 of the 16 ENP partner countries6 plus Norway, Russia and Turkey.  
 
In order to draw the right conclusions and provide relevant and useful recommendations, it was 
also necessary to take into account the evolution of CBC under ENI 2014-2020. In particular, the 
evaluation examined whether the design of the new programmes reflected lessons learned from 
ENPI CBC. 
  

                                                
4 15 ENPI CBC programmes were foreseen in the ENPI CBC Indicative Programme (2007). The CBC Spain-Morocco Programme 
and the CBC Atlantic Programme were never implemented and are therefore not part of this evaluation. 
5 15 CBC programmes were originally foreseen but two programmes (CBC Spain-Morocco and CBC Atlantic Programme) were not 
established. The Russian Federation decided not to take part in the BSB and BSR. 
6 Belarus, Moldova, the Russian Federation, Ukraine, Armenia, Georgia, Tunisia, Egypt, Jordan, Israel, Palestine and Lebanon. Four 
ENPI partner countries did not take part in the cooperation (Algeria, Azerbaijan, Morocco, Libya and Syria). The 19 EU member states 
are: Bulgaria, Cyprus, Denmark, Estonia, Finland, France, Germany, Greece, Hungary, Italy, Latvia, Lithuania, Malta, Poland, 
Portugal, Romania, Slovakia, Spain and Sweden.  Turkey participates in the Black Sea Basin (BSB) programme via funding from the 
Instrument for Pre-accession Assistance (IPA) . Azerbaijan took part in the development of the BSB programme but did not participate 
in the implementation stage. Syria took part in the Mediterranean Sea Basin until the second half of 2011 when participation was 
suspended for political reasons. 
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Table : CBC programmes covered by the evaluation 

ENPI 2007-2013 ENI 2014-2020 

ENPI CBC Programme Acronym ENI CBC Programme Acronym 

 LAND BORDER PROGRAMMES 

Poland-Belarus-Ukraine PL-BY-UA Poland-Belarus-Ukraine PL-BY-UA 

Lithuania-Poland-Russia LT-PL-RU Lithuania-Russia LT-RU 

  Poland-Russia PL-RU 

Romania-Ukraine-Moldova RO-UA-MD Romania-Ukraine RO-UA 

  Romania- Moldova RO-MD 

Hungary-Slovakia-Romania-
Ukraine 

HU-SK-RO-UA Hungary-Slovakia-Romania-
Ukraine 

HU-SK-RO-UA 

Estonia-Latvia-Russia EE-LV-RU Estonia-Russia EE-RU 

  Latvia-Russia LV-RU 

Latvia-Lithuania-Belarus LV-LT-BY Latvia-Lithuania-Belarus LV-LT-BY 

South-East Finland-Russia FI-RU South-East Finland-Russia FI-RU 

Kolartic KOL Kolartic  KOL 

Karelia KAR  Karelia KAR 

SEA CROSSING PROGRAMMES 

Italy-Tunisia IT-TN Italy-Tunisia IT-TN 

SEA BASIN PROGRAMMES 

Mediterranean Sea Basin MED Mediterranean Sea Basin MED 

Baltic Sea Region BSR Baltic Sea Region BSR 

Black Sea Basin BSB Black Sea Basin BSB 

 
It should be noted that the Baltic Sea Region CBC programme (BSR CBC) is an Interreg 
programme, which includes an external component funded through ENPI/ENI to enable the 
participation of non-EU countries7. Given the specificity of the BSR CBC, the findings and 
conclusions of this report do not always apply to this programme.    
 
CBC programmes under ENPI 2007-2013 were governed by the provisions of EC regulation N° 
1638/2006 establishing the European Neighbourhood and Partnership Instrument8 and the 
detailed implementing rules laid down in EC regulation N° 951/20079.  
 
The establishment and implementation of CBC programmes under ENI 2014-2020 are governed 
by the following regulations: EC regulation N°232/2014 (ENI regulation10), EC regulation 
N°236/2014 (Common Implementing Rules11) and EC regulation N°897/2014 (Implementing rules 
related to CBC programmes12). 
 

2.3 Evaluation stages 

The following paragraphs describe the main activities carried out during each of the four 
evaluation stages with references to other sections of the report and the annexes for specific 
outputs (See also Evaluation Milestones Annex 13).  
 

                                                
7 Namely, Belarus and Russia 
8 REGULATION (EC) No 1638/2006 of 24 October 2006 laying down general provisions establishing a European Neighbourhood and 
Partnership 
9 REGULATION (EC) No 951/2007 of 9 August 2007 laying down implementing rules for cross-border cooperation programmes 
financed under Regulation (EC) No 1638/2006 
10 REGULATION (EU) No 232/2014 of 11 March 2014 establishing a European Neighbourhood Instrument 
11 REGULATION (EU) No 236/2014 of 11 March 2014 laying down common rules and procedures for the implementation of the 
Union's instruments for financing external action 
12 COMMISSION IMPLEMENTING REGULATION (EU) No 897/2014 of 18 August 2014 laying down specific provisions for the 
implementation of cross-border cooperation programmes financed under Regulation (EU) No 232/2014 
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During the Inception Phase, the evaluation team organised the information and materials received 
from DG NEAR and TESIM or retrieved from the internet (See Annex 14). Responsibilities within 
the team were distributed with each expert being assigned specific programmes for the desk and 
field phases. The team started to familiarise itself with the context and the details of 
implementation by reviewing the available documentation (see Annex 14). Evaluation questions 
with judgement criteria and indicators were drafted in line with the ToR and discussed with the 
ISG (See Annex 4). The methodology for the evaluation was developed and described in the 
Inception Report including approaches and parameters for the desk review, the web survey, the 
case studies and the project sampling. DG NEAR also requested JMAs to update KEEP data to 
allow the evaluation team to set up an excel database containing the most recent programme and 
project data of ENPI CBC 2007-2013 (See Annex 16). The Inception Report was submitted on 20 
March 2017 and approved on 24 April 2017.   
 

 

The experts extracted basic data from the Joint Operational Programmes to create overviews13 
of ENPI CBC (Annex 5). Programming and implementation documentation related to the ENI 
period were also reviewed and synthesised during the Desk Phase (Annex 7)14.  
 
The information from the database was organised and analysed to produce summary tables and 
charts both at the level of individual programmes and the whole instrument and covering launched 
calls for proposals, amounts allocated/contracted/disbursed/spent, number of projects per type15 
and per sector16 and number and type of project partners17.  
 
The evaluation team reviewed the implementation materials available for each programme 
including Guidelines for Applicants, Annual Implementation Reports (including audit reports and 
final reports when available), ROM reports, external evaluations and publicity and visibility 
materials available from the websites (See Annex 14). This information was summarised in 13 
programme fiches (Annex 8) which served as a basis for answering the evaluation questions.  
The evaluation team presented the objectives and timetable of the evaluation to the CBC 
stakeholders participating in the TESIM networking event on the closure of ENPI CBC 
programmes (Brussels, May 10, 2017).  
 
A one-month web survey was launched in early May 2017 to query the opinions of CBC 
stakeholders about the performance of ENPI CBC. A separate questionnaire was developed for 
each type of stakeholders: JMA, JTS, national authorities of partner countries and project 
beneficiaries (Annex 9). The questionnaires were organised around the evaluation criteria and 
covered the main issues raised in the evaluation questions. A total of 433 replies were received 
by the deadline: 16 from JMAs18, 21 from JTSs19, 23 from national authorities and 373 from project 
partners. The results of the web survey, which are summarised in Annex 9 of this report, informed 
the replies to the evaluation questions.  

                                                
13 Including ENPI CBC eligible areas, specific objectives, intervention logics, programme management structures and implementation 
timeframes.  
14 Including overviews of  intervention logics, strategic objectives, specific objectives, thematic objectives and priorities and programme 
areas and an analysis of performance frameworks 
15 Standard, large-scale or strategic 
16 Each project in the database was assigned a theme and a sector to allow for comparison of results between programmes. The list 
of themes and sectors is available in Annex 10. 
17 Lead partner, country of origin 
18 There was no reply from LT-PL-RU 
19There was only one reply per JMA but several per JTSs. All JTS sent replies except four (EE-LV-RU and BSB JTSs are not 
operational anymore. KAR, KOL and SEFR has no JTS. BSR sent common replies for JMA/JTS). 
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Interviews were also held with former representatives of the ENPI CBC TA facilities (see Annex 
12), RCBI and Interact ENPI whose progress reports and main outputs were reviewed by the 
evaluation team (Annex 6).  
 
The analyses carried out during the desk phase were synthesised in the Desk Report which 
included an overview of ENPI CBC, the results of the web survey, a presentation of the main 
features of ENI CBC with an analysis of the performance frameworks, and preliminary answers 
to the evaluation questions. The Report also presented the next evaluation steps including the 
detailed methodology for the case studies and the field phase20. The latter was discussed on the 
third ISG on 06 July 2017 and approved on 14 July 2017 (See Annex 11).   
 
The Desk Report was submitted on 31 July 2017 and comments from the ISG were discussed on 
the fourth ISG on 24 August 2017.  
 

 

The evaluation team conducted field visits during September and October 2017. The field phase 
involved face-to-face interviews with 8 programme management structures21, 2 national 
authorities22 and 16 project beneficiaries across 7 programmes23.   The aim of the field phase was 
threefold: 1. to capture the opinions and views from CBC stakeholders on the topics raised in the 
evaluation questions, 2. to validate or invalidate the findings from the desk phase and 3. to inform 
the case studies.  
 
Additional interviews were conducted by phone or skype with the remaining 5 programme 
management structures and a sample of national authorities. All interviews were based on semi-
structured questionnaires which were developed during the desk phase. The list of meetings and 
interviews held during the field phase is presented in Annex 12.  
 
Three case studies were carried out to understand how ENPI CBC contributed to solving identified 
cross-border issues in line with the programme objectives and priorities. Each case study focused 
on selected sectors and border areas to make it possible to analyse problems and draw 
meaningful conclusions:  
 

1. Tourism development in the Carpathian Mountains 
2. Marine environment in Sea-Basin programmes 
3. Border management on the Southern Finnish-Russian border. 

 

 

The evaluation team drafted project visit reports, minutes of interviews and finalised case study 
reports (Annexes 1, 2, 3). The answers to the evaluation questions prepared for the desk report 
were reviewed taking on board comments from the ISG, the feedback from the field phase and 
the lessons learned from the case studies. Preliminary findings and recommendations reflecting 
the synthesis of the desk and field phases were submitted to the EC end of October 2017 together 
with the minutes of interviews. Comments from the ISG were discussed in Brussels on 8 
November. A last round of interviews took place with the EC and other Brussels’ stakeholders24 
in early November 2017 (see Annex 12).   

                                                

20 Including programme and project sample, questionnaires for the interviews and report templates 
21 SEFR, HU-SK-RO-UA, PL-BY-UA, MED, IT-TN, EE-LV-RU, BSR and LV-LT-BY 
22 Russia and Tunisia 
23 See list of visited projects and beneficiaries in Annex 11 Field phase methodology 
24 DG NEAR, DG REGIO, DG MARE, European External Action Service, Committee of Regions, European Free Trade Area,  
Conference of Peripheral Maritime Regions  
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The preliminary findings and recommendations were revised and sent in advance to the 
participants of the ENI CBC Conference in Tallinn which included representatives of the JMAs, 
JTSs, Branch Offices, National Authorities and the EC. The evaluation team presented the 
evaluation results during the Tallinn conference on 29 and 30 November 2017. The presentations 
were followed by a discussion moderated by DG NEAR. CBC stakeholders were given two weeks 
to provide additional written comments based on which the evaluation team finalised the findings 
and recommendations 25 and drafted the Final Report which was submitted to the ISG on 28 
December 2017.  

2.4 Problems encountered, and solutions found 

 

The process of data collection, compilation and verification proved more time-consuming than 
expected as it was necessary to contact every JMA to clarify inconsistencies and/or close data 
gaps. Although the process started end of February, it was only effectively completed by the end 
of June 2017. There were also delays with the implementation of the web survey which was 
launched on 02/05/17 with a three-week deadline but which required an extension until 02/06/17 
to improve response rates.  
 
The EC agreed to postpone the submission of the desk report by one month until end of July 
2017. This gave more time to the evaluation team to summarise and analyse data and information 
and draw preliminary conclusions. The postponement did not affect the timescale of the remaining 
evaluation activities.  
 

 

A few selected project beneficiaries were not available on the dates proposed by the evaluation 
team for the field visits or could not be reached. Whenever feasible a skype interview was 
organised. Except for one case26, all projects in the sample were visited and interviews were held 
with the majority of selected beneficiaries (Annex 12).   
 
It proved difficult to meet some of the identified Brussels’ stakeholders despite the intervention of 
DG NEAR to facilitate contacts. As a result, it was not possible to get the views from e.g. the 
European Parliament and the Association of European Border Regions (AEBR).    

  

  

                                                
25 Annex 15 gives an overview of comments received and actions taken  
26 ENPI CBC EE-LV-RU BCP Narva-Ivangorod. An interview was however held with the JMA by skype.  
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3 ENPI CBC 2007-2013 IN CONTEXT 

3.1 Strategic Framework  
 
The European Neighbourhood Policy (ENP) was launched in 2004, with its core aim to support 
and foster stability, security and prosperity across 16 partner countries bordering the EU to the 
east and the south27. The ENP is implemented by means of Action Plans28 laying down strategic 
priorities for cooperation within the framework of bilateral agreements signed between the EU and 
the partner country (See Annex 5). 
 

The European Neighbourhood Policy's vision involves a ring of countries, sharing the EU's 
fundamental values and objectives, drawn into an increasingly close relationship, going beyond 
co-operation to involve a significant measure of economic and political integration. This will bring 
enormous gains to all involved in terms of increased stability, security and well-being. 

European Neighbourhood Policy, Strategy Paper, 2004 

 
In 2007, the Commission introduced a new financial instrument (ENPI) to contribute to the 
implementation of ENP, in particular through cross-border and transnational cooperation. 
 
An ENPI CBC Strategy Paper, adopted in 2007, reiterated the core policy objectives of CBC on 
the external borders of the EU paving the way for the development of 15 CBC programmes. 
 

The core objectives of this cross-border cooperation are to support sustainable development 
along both sides of the EU’s external borders, to help decrease differences in living standards 
across these borders, and to address the challenges and opportunities following on EU 
enlargement or otherwise arising from the proximity between regions across our land and sea 
borders.  
 
In particular, CBC is intended to help:  

 Promoting sustainable development in regions on both sides of common borders 

 Working together through joint actions to address common challenges, in fields such as 
environment, public heath, and the prevention of and fight against organised crime 

 Ensuring efficient and secure common borders through joint actions 

 Promoting local cross-border "people-to-people" type actions 

ENPI CBC Strategy Paper, 2007 

A mid-term review of ENPI 2007-2013 CBC was carried out in 2012. It assessed positively the 
relevance of programmes but recommended the reallocation of savings resulting from the smaller 
number of programmes than originally planned29.  
 

3.2 ENPI CBC original strategic vision and assumptions 

ENPI CBC programmes were designed in line with the principles of the European Neighbourhood 
Policy. The long-term goal was to strengthen the stability, security and prosperity of the 
Neighbourhood by establishing a mutually beneficial partnership between EU and partner 
countries. The rationale for such a policy was the acknowledgement shared by both sides that 

                                                
27 To the South: Algeria, Egypt, Israel, Jordan, Lebanon, Libya, Morocco, Palestine*, Syria and Tunisia and to the East: Armenia, 
Azerbaijan, Belarus, Georgia, Moldova and Ukraine. Russia is not a part of the ENP but has its own special relationship with the EU. 
28 or Association Agenda for Eastern partner countries 
29 The allocations of CBC Black Sea Basin and the CBC Mediterranean Sea Basin Programme were increased by €8.3m and €26.4m 
respectively. 
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the economies of the Neighbourhood were increasingly intertwined, that the 2004 EU 
enlargement created both opportunities and threats and that, in this context, thriving trading and 
economic relationships required special measures to mitigate the negative impact of the EU 
external border.  Within this framework, the programmes sought to achieve four key outcomes in 
line with the ENPI CBC strategy: 1. more favourable conditions for socio-economic development 
in eligible areas, 2. major challenges that are common to both sides are successfully tackled 
through effective cooperation, 3. the efficiency and security of borders are reinforced and 4. local 
governance, democracy and mutual understanding are strengthened through intensified contacts 
and links among people and institutions across the border.  
 
In line with the strategy, ENPI CBC funding would target cross-border initiatives likely to contribute 
to these outcomes such as SME development, tourism promotion, environmental protection, 
education, social inclusion, cultural exchanges, community development etc.  
 
Political and economic stability in the Neighbourhood, continued commitment of participating 
countries to the objectives of the cooperation and a sufficient level of administrative and 
institutional capacity both within the management structures and among project applicants and 
beneficiaries were the main underlying assumptions for the success of the cooperation identified 
by all programmes.  
 
The first of these assumptions clearly did not materialise. The world economic downturn triggered 
by the 2008 financial crisis put an end to years of expansion both in the EU and the 
Neighbourhood. Political upheavals both in the south and in the east further undermined the 
economies of partner countries while the EU experienced a serious and prolonged recession 
following the outbreak of the public debt and euro crises in 2010. The armed conflicts in Libya 
and Syria fueled an unprecedented migration crisis that affected both Europe and countries in the 
Neighbourhood. The Ukrainian crisis put the relationships between the EU and Russia under 
severe strain. The fundamental interest and willingness of partner countries to pursue their 
partnerships and implement joint CBC programmes remained, however, intact as evidenced by 
this evaluation (see Finding 3). The considerable number and wide range of projects funded 
across the Neighbourhood attests to the vitality of the cooperation and is also a testimony of the 
capacities built over time at both programme and project levels (see section 4 and Finding 2).  
 
In the unfavourable economic and geo-political environment that characterised the period, the 
highly ambitious objectives of ENPI CBC became more difficult to reach even though there have 
been many examples of successful projects across all programmes contributing to the CBC 
priorities at their level (see Finding 4).  
 
At the same time, the need for cooperation was thrown into sharper relief. The range and 
magnitude of common challenges that they face and the reality of physical and non-physical 
barriers that hinder contacts and exchanges call for continuing and vigorous actions and 
incentives to support and stimulate the cooperation between the EU and its neighbouring partner 
countries.  
 
The ENPI CBC reconstructed intervention logic30 is presented in the diagram overleaf.  
 
  

                                                

30 The intervention logic is the logical link between the problem that needs to be tackled (or the objective that needs to be pursued), 
the underlying drivers of the problem, and the available policy options (or the EU actions actually taken) to address the problem or 
achieve the objective. (EC Guidelines on Impact Assessment) 
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Figure 1: ENPI CBC Reconstructed intervention logic 

 

3.3 Geographical coverage 

The ENPI CBC intervention areas stretched from the extreme North-East of Europe (Norway, 
Russia, Finland) to the Mediterranean South-East (Egypt, Israel and Lebanon).  Eligible areas 
are summarised in Annex 5. 
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Map 1: ENPI CBC programme areas 

 

Source: © EuroGeographics for the administrative boundaries and CBC ENPI programmes 2007-2013. Map created with QGIS 
(ETRS89); only participating countries. 

Nineteen countries took part in only one programme (mostly the countries located in the south of 
the ENPI CBC area). At the same time, Russia was involved in five ENPI CBC programmes31 and 
Ukraine four32 (see Map 2: Number of ENPI CBC programmes per country). 

Map 2: Number of ENPI CBC programmes per country 

 

Source: © EuroGeographics for the administrative boundaries and CBC ENPI programmes 2007-2013. Map created with QGIS 
(ETRS89) 

                                                
31 LT-PL-RU, KOL, KAR, EE-LV-RU and SEFR 
32 HU-SK-RO-UA, PL-BY-UA, RO-UA-MD and BSB 
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4 ENPI CBC 2007-2013 IN FIGURES 

4.1 Overall overview 

 

The total allocation initially planned for the 15 ENPI CBC programmes was €1,118 m33.   This 
total allocation was reduced following the non-participation of Russia into the ENPI CBC BSR 
programme and the cancellation of two sea crossing programmes34. BSB and MED saw their 
original allocations increased as a result35 because of their geographical coverage and the 
potential for absorption of additional funds demonstrated by the high number of applications to 
the first call for proposals.  A final adjustment occurred in April 2013 when some funding was 
reallocated from LT-PL-RU to KOL. The final total EU allocation to programmes amounted to € 
947.2m36, out of which €861.2m for programme priorities and € 86m for the technical assistance 
priorities.    
 
The allocation of four programmes exceeded €100 m. (MED, PL-BY-UA, LT-PL-RU and RO-UA-
MD). The programme with the highest allocation was the MED, while BSR37 and KAR had the 
smallest ENPI allocations of all 13 programmes.  
 
Technical Assistance priorities accounted for approximately and not exceeding 10% of the total 
EC allocations as foreseen by the implementing rules38.  
 

Figure 2: EU allocation for ENPI CBC programmes 2007-2013 

 
Source: JMA programme data, April 2017 

 

 

In line with the ENPI regulations39, the EU contribution was complemented by public/private funds 
such as national, regional, local or beneficiaries’ contribution. The co-financing rate represented 
at least 10% of the EU contribution. A few participating countries added their own funding, either 
as a direct contribution to the programme’s budget40 or as a separate co-financing mechanism for 

                                                
33 Strategy paper - Indicative allocations per programme 2007-2010. 
34 Spain/Morocco and CBC Atlantic 
35 by €8.3m and €26.4m respectively following the mid-term review.  
36 JMA data, April 2017 
37 Excluding ERDF allocations for EU member states 
38 ENPI CBC IR  951/2007 
39 Art. 4 ENPI 1638/2006 and Art. 20 ENPI CBC IR 951/2007 
40 Russia, Estonia, Finland 
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projects41.  The total funding available to the 13 programmes amounted to €1.2bn as shown in 
the chart below. 
 

Figure 3: ENPI CBC Total allocations 

 
Source: ENPI CBC programmes + JMA data, April 2017 

 
 

 

Overall, 100% of EU funding allocated to programmes (outside TA) were contracted i.e. 
€862.6m42. The disbursement rate stood at 85% of the ENPI CBC allocation to projects43 was 
disbursed according to JMA programme data, April 2017 (€734.8m.). Six programmes had 
disbursement rates above 90%44, four others between 80% and 89%45, and only three 
programmes below 80%46. These figures, however, are not final since 146 projects were still 
ongoing in April 201747. Only when all programmes will be closed, will it be possible to measure 
the real absorption of ENPI CBC funding to programme priorities. By April 2017, the amount of 
project expenditures approved by JMAs was standing at 75% (€643.4m.) of the allocation to 
projects.  

                                                
41 Norway, Sweden, Latvia, Italy, Greece, Hungary, Slovakia and Romania 
42 The amount contracted is €909.3 when adding the ERDF share of BSR contracts. 
43 €m 862.6 
44 EE-LV-RU (5 ongoing projects), KAR, LV-LT-BY, SEFR (1 ongoing project), LT-PL-RU (12 ongoing projects), IT-TN 
45 RO-UA-MD, BSR, KOL, PL-BY-UA 
46 MED (70%, 72 ongoing projects), HU-SK-RO-UA (79%, 28 ongoing projects) and BSB (22 ongoing projects) 
47 Three programmes will only be closed by the end of 2019: HU-SK-RO-UA, RO-UA-MD and PL-BY-UA 
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Figure 4:  Contracting48, disbursement49 and spending rates of EU funding 

 
Source: JMA project and programme data, April 2017 

 
In addition, the totality of the allocation to technical assistance priorities (€85m) had been 
contracted across all programmes and 72% disbursed by April 2017.  
 

 

According to the evaluation database compiled with JMA project data, a total of 941 projects were 
contracted across the 13 programmes in April 2017 for a total EU funding contracted of € 
909.5m50. Three different types of projects were implemented under ENPI CBC programmes: 
standard projects, LSP (large-scale projects) and strategic projects 51. The bulk of EU funding 
(70%) was channelled through standard projects selected through calls for proposals as shown 
in the figure below. 
 

                                                
48 Contracting corresponds to the value of projects contracted by the programme 
49 Disbursement means the amount paid by the JMAs to the projects.  
50Including ERDF share of BSR contracts.  
51 Projects selected by the JMCs for their strategic importance to the border areas with strict eligibility conditions regarding nationality 
and type of partners (e.g.  IT-TN: “The strategic projects aim at the implementation of concrete interventions in the territory, within the 
priorities identified previously by the Joint Monitoring Committee (CSC). These projects are based on the establishment of public-
private partnerships, bringing together key actors of change around one of the major challenges of cross-border cooperation. The 
requirement is that each partnership is composed of a minimum of 4 and a maximum of 8 partners of which at least 2 are based in 
Italy and at least 2 in Tunisia, in the eligible territories. In addition, at least one of the partners must have a direct responsibility in 
developing public policies in the thematic areas selected by the Programme. Consequently, for each partnership, the participation of 
at least one Sicilian Regional Department and a Tunisian Ministry is compulsory. 
These projects, financed under the program, were selected through calls for proposals”.  

0%

10%

20%

30%

40%

50%

60%

70%

80%

90%

100%
M

E
D

B
S

B

H
U

-S
K

-R
O

-U
A

K
O

L

B
S

R

R
O

-U
A

-M
D

P
L

-B
Y

-U
A

L
T

-P
L

-R
U

S
E

F
R

L
V

-L
T

-B
Y

IT
-T

N

K
A

R

E
E

-L
V

-R
U

Contracting , disbursement and spending rate 
EU funding outside TA (%, April 2017)

Contracting rate Disbursement rate Spending rate



Page 18 

 

Volume I: Main Report  

Figure 5: Type of interventions 

 
Source: JMA project data, April 2017 

 
Nine land border programmes implemented LSP for a total value of contracted EU funding of 
€196m. By contrast, MED and IT-TN implemented strategic projects.   
 

Figure 6: Type of interventions by EU funding and number of projects52 

 
Source: JMA project data, April 2017 

76% of EU contracted funding to LSP concerned border management, transport and energy 
infrastructure as shown in the figure below.  

                                                
52 For BSR, only projects involving ENPI partner countries (i.e. Belarus) are taken into account 
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Figure 7: Large scale projects 

 
Source: JMA project data, April 2017 

4.2 Sector Analysis 

 

The ENPI Strategy papers consisted of four key objectives53: 1. Sustainable development, 2. 
Common challenges, 3. Efficient and secure borders and 4. People-to-people.   
 
Across the 13 ENPI CBC programmes, sustainable development accounted for 53% of the total 
funding contracted to projects followed by common challenges (30%) as shown in the figure 
below.  
 

Figure 8: ENPI CBC key strategic objectives 

 
Source: JMA project data, April 2017 

 
 

                                                

53 1. Promoting sustainable development in regions on both sides of common borders, 2. Working together through joint actions to 
address common challenges 3. Ensuring efficient and secure common borders through joint actions, 4. Promoting local cross-border 
"people-to-people" type actions 
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To give a more accurate picture of the programmes’ coverage (e.g., the objective ‘people-to-
people’ can encompass many different types of projects), projects in the database were classified 
according to four themes (economic development, environment, security and social 
development), each being broken down into a total of 22 sectors as show in the figure below (see 
Annex 10 for the full definition of themes and sectors).  
 

Figure 9: Themes and sectors of intervention 

 

Theme Sector
Entrepreneurship and SME development

Governance

IT & connectivity

Rural livelihoods and agriculture

Tourism

Transport & energy infrastructures

Awareness raising, education and capacity building

Disaster and risk management

Energy efficiency

Nature preservation and promotion

Solid waste management

Water management

Children and youth

Civil society development

Culture exchange

Education and training

Employment promotion

Healthcare

Social inclusion 

Border management

Prevention of and fight against organised crime

Social development

Economic development

Environment

Security
 

Source: JMA project data, April 2017  

 
In funding terms, the most significant area of intervention of ENPI CBC was economic 
development (38%) followed by environment (32%), social development (19%) and security 
(11%). The figure below gives a more detailed breakdown per programme. Further analysis of 
ENPI CBC figures is presented in Annex 10.  
 

Figure 10: ENPI CBC Themes of intervention 

 

Source: JMA project data, April 2017  
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4.3 Timeline 

The time lapse from the launch of the calls for proposal to the JMC award decisions is 11 months 
on average. The average duration between the JMC award decisions and the signature of the 
last contracted project is 17.5 months; ranging from 3 months (KAR) to 42 months (LV-LT-BY54).  
 

Figure 11: Average duration of call for proposals per programme 

 
 
The evaluation and contracting processes typically lasted over a year and a half with some 
programmes taking well over two years from the time that calls for proposals are launched to 
contracting all selected projects55. 

4.4 Analysis of Participation 

 

The level of participation in the various Programmes was considerable. In total, 4,569 
organisations from 36 different countries participated in ENPI CBC projects out of which 2,106 
were from ENPI partner countries. More than 29,000 organisations took part in calls for proposals 
as partners, half of them located in ENPI partner countries56. The LSP involved 174 partners from 
12 countries57. 
 
In total, over 7,000 project proposals were submitted across the 13 programmes; The programme 
with the largest number of proposals was MED (almost 2,000 proposals submitted across the 3 
calls for proposals); RO-UA-MD followed attracting around 1,500 proposals. By contrast, LT-PL-
RU, and KAR programmes received less than 250 applications in total. 
 
In the case of LT-PL-RU, HU-SK-RO-UA, EE-LV-RU, BSB, IT-TN and MED, most of the lead 
applicants were from EU Member States (between 75% and 85%).  
 
The total financial value of the projects submitted was over €7bn58.  

                                                

54 In the case of Belarus, there was a separate approval process by Belorussian authorities.  
55 21 months elapsed between the launch of the second call for proposals and the first contract under LV-LT-BY. Another 16 months 
were necessary to contract all projects selected under the second call for proposals. Similar durations are observed under MED, IT-
TN, RO-UA-MD and LT-PL-RU. There were improvements in later calls.  
56 No information related to the number of submissions has been reported for MED, PL-BY-UA, KOL and SEFR programmes. 
According to the INTERACT ENPI State of Play, April 2014, 29,990 partner organisations applied with the 7,151 lead partner 
organisations.  
57 EE, LT, LV, RU, FI, HU, SK, RO, UA, MD, PL, BY 
58 Interact ENPI State of Play, April 2014 
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The success rate59 for grant applications varied from programme to programme due to different 
levels of participation. MED had the lowest success rate, with only 5% of proposals awarded. 
Four programmes had a success rate of around 10% (RO-UA-MD, EE-LV-RU, IT-TN and PL-BY-
UA). The remaining programmes had a higher success rate, ranging from 20% to 35% (LT-PL-
RU, HU-SK-RO-UA, BSR, BSB, LV-LT-BY and KAR)60. 
 

Figure 12: Number of project proposals rejected and accepted 

 
*no data for KOL and SEFR programmes Source: JMA participation level data, April 2017 

 

4.4.1.1 Number of projects per country of lead applicant 

As shown in Map 3, the analysis at country level shows that: 
 

• Most lead partners are located in EU member states. RO-UA-MD has the highest share 
of lead partners from ENPI partner countries (39%). In other programmes, that share is 
closer to 25%-30% and sometimes much lower for a few programmes61.  

• Romania, Poland and Ukraine are the three countries with the largest number of lead 
partners62. It is, however, important to highlight the fact that these countries participated 
in more than one ENPI CBC programme63.  

  

                                                
59 Number of awarded projects against total number of submitted projects 
60 No information reported for both KOL and SEFR programmes 
61 MED (6%), LV-LT-BY (6%), EE-LV-RU (8%) 
62 134 projects had lead partners from Romania, 119 projects had lead partners from Poland and 87 projects had lead partners from 
Ukraine 
63 , BSB, HU-SK-RO-UA, RO-UA-MD in the case of Romania, PL-LT-RU and PL-BY-UA in the case of Poland and BSB, HU-SK-RO-
UA, RO-UA-MD, PL-BY-UA for Ukraine. 
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Map 3: Number of projects contracted per country and per programme 

 

Source: © EuroGeographics for the administrative boundaries and CBC ENPI programmes 2007-2013. Map created with QGIS 
(ETRS89) 

 
As shown in Map 4, there is a much more balanced participation when looking at the total number 
of partners with half of the partners (2,106) originating from partner countries:  

 

• Russia and Ukraine had more than 400 partners each (respectively 54 and 88 lead partners 
and 490 and 360 project partners), while Portugal, Malta and Israel had less than 20 partners 
involved in the ENPI CBC projects. 

• Italy, Finland, Romania had more than 200 project partners involved in ENPI CBC projects 
(206, 221 and 246, respectively). 

• Looking at the distribution of EU funding between partners from EU member states and ENPI 
partner countries, the picture is mixed. While funding is split almost equally between EU and 
ENPI partners for some programmes64, the share of ENPI partner countries in terms of EC 
contracted funding is much lower for other programmes. This is particularly evident in BSB 
where 66% of EU funding was contracted to EU project partners and 34% to ENPI project 
partners. Similarly, for KAR, the ratio is 63%/37% while it is 76%/24% for PL-BY-UA and 
84%/15% for LT-PL-RU 65. 

  

                                                
64 IT-TN, HU-SK-RO-UA, KOL, MED. IT-TN and MED reserved 50% of their allocations for ENPI partner countries.  
65 No data is available for SEFR 
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Map 4: Number of project partners (total) per country 

 

Source: © EuroGeographics for the administrative boundaries and CBC ENPI programmes 2007-2013. Map created with QGIS 
(ETRS89) 

 

4.4.2.1 Overall 

The three main types of organisations participating in ENPI CBC projects were bodies governed 
by public law66, non-state actors and local and regional authorities. The distribution of 
organisations between lead partner and project partner is very similar.  
 

Figure 13: Type of partners 

 
Source: JMA project data, April 2017 

                                                
66 These are primarily national authorities and agencies of various kinds, but also universities and research centres. 
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5 Analysis of ENPI CBC performance frameworks 
In the following paragraphs, we examine the legal obligations that ENPI CBC Programmes were 
required to fulfil with regard to performance frameworks (see 2.7.1 “The theory”) and the way 
performance frameworks were designed and implemented in practice (see 2.7.2 “The practice”).  
 

 

At the programme level, the 2004 ENPI CBC Strategy Paper laid out four key objectives for ENPI 
CBC67, which set the framework for the strategic objectives, priorities and expected results in 
each programme68, and which are the basis for defining the performance indicators that are to be 
monitored69. This requirement was further clarified in the 2007-2013 Strategy Paper & 2007-2010 
Indicative Programme, with illustrative examples of specific objectives / priorities and expected 
results for each key CBC objective. Furthermore, the Strategy Paper & Indicative Programme 
required programme partners “to set out in each programme the precise indicators relating to: a) 
the impact of the individual programme and its global objectives; b) the results from the selected 
priorities and their specific objectives; and c) the outputs from the types of projects to be supported 
under the operational objectives”70.  
 
At the project level, ENPI calls for proposals were subject to the Practical Guide to Contract 
Procedures for EU External Actions (PRAG)71, and hence project applicants were expected to 
complete logical framework matrices with objectively verifiable indicators for their overall 
objectives, specific objectives and expected results72.    
 
In this context, the programme partners were expected to elaborate a hierarchy of objectives 
(global, specific and operational) and indicators (impact, results and outputs) at the programme 
level, and during implementation, the project applicants would self-define their own overall and 
specific objectives, and related indicators.  
 
This presented the programme management structures with two challenges:  
 

1. To develop an intervention logic in the programme document that cascaded from higher 
to lower levels of objectives and indicators; and  

2. To ensure that the projects selected would be consistent with this hierarchy and would 
contribute to achieving the objectives of the programme.  
 

 

In the context of the ENPI CBC strategy guidance: 

                                                
67 Promoting sustainable development in regions on both sides of common borders; working together through joint actions to address 
common challenges, in fields such as environment, public heath, and the prevention of and fight against organised crime; ensuring 
efficient and secure common borders through joint actions; and promoting local cross-border "people-to-people" type actions (2004 
ENPI CBC Strategy Paper, originally set out in COM (2003)393 final, 1.7.03) 
68 ENPI Regulation, Article 9 
69 ENPI Regulation, Article 12(2) 
70 This was accompanied by guidance on the meaning of impact (“long-term focus on changes of structures, improved development, 
environmental standards and the like”), non-sector indicators (e.g. number of established partnerships, number of successfully 
implemented CBC projects) and examples of programme indicators related to the CBC key objectives (e.g. regional GDP per capita 
under ‘economic and social development’). 
71 See ENPI CBC Implementing Regulation (op. cit.), Article 23: “The procedures and related standard documents and contract 
templates to be used shall be those included in the Practical Guide to contract procedures for EC external actions with annexes in 
force at the time of the launching of procurement procedures or calls for proposals”. 
72 Expected results are defined as “the outputs envisaged to achieve the specific objective” 



Page 26 

 

Volume I: Main Report  

• All the programmes have an overall objective, which is often highly ambitious in the context 
of the available resources73 or a reformulation of the generic ENPI CBC key strategic 
objectives74.  

• The five programmes with specific objectives often rephrase the ENPI CBC key strategic 
objectives75 or articulate them very broadly, without any degree of SMART-ness, so that they 
cannot easily be measured76. Three of the eight programmes without specific objectives 
formulate objectives under their priorities (thus inverting the usual hierarchy of 1. objectives 
and 2. Priorities)77. 

• The level below the specific objectives is priorities78, but in many cases, these essentially 
correspond also to the ENPI CBC key strategic objectives and/or the specific objectives79. 
Even where the coverage is narrower, these priorities typically lack focus, which is necessary 
to make meaningful use of limited resources80.  

• Below the priorities are individual measures81, which are the basis for inviting and selecting 
project applications. 

 
The review of the programme documents shows that the programme partners have struggled with 
the programme intervention logic (see Error! Reference source not found.5). It should normally b
e possible to follow the path from overall objective to specific objective to priorities to measures 
to projects, and vice versa, and to see a clear picture - how the level below contributes to the level 
above and ultimately the overall objective (vertical logic) and how the combinations within each 
level (e.g. all the measures under priority X) complement each other (horizontal logic). In practice, 
however, the vertical logic often lacks causal relationships82, while the horizontal logic is not 
always synergistic (e.g. overlaps in SEFR’s ‘priority aims’ 1.183 and 1.684). In some cases, the 
objectives (or ‘aims’) appear at a level below the priorities. 
 
The disjointed intervention logic has an inevitable knock-on effect on the set of indicators. This is 
compounded by flaws in the indicators themselves: 
 

• Only few programmes have impact indicators, while the interpretation of impact varies 
considerably85. Taking the example of BSB, given total financing of EUR 27 million over 7 

                                                
73 IT-TN overall objective: “To promote the economic, social, institutional and cultural integration between Sicilian territories and 
Tunisian territories by supporting a joint sustainable development process around a cross-border cooperation pole”; SEFR overall 
objective: “To promote the position of the programme area as an integrated economic zone and a centre for transportation and 
logistics in order to strengthen its competitiveness and attractiveness to investors, and to improve the state of the environment and 
the standard of living and welfare of its citizens.”; KOL overall objective: ”To reduce the periphery of the countries’ border regions 
and its related problems as well as to promote multilateral cross-border cooperation” 
74 RO-UA-MD overall objective:” To improve the economic, social and environmental situation in the Programme area, in the context 
of safe and secure borders, through increased contact of partners on both sides of the border”, LT-PL-RU overall objectives: “1. 
Promoting economic and social development on both sides of the common border 2. Working together to address common challenges 
and common problems, 3. Promoting people to people cooperation” 
75 IT-TN specific objectives: “1. Economic and social development, 2. Common challenges and 3. Cooperation people to people”; 
BSB specific objectives: “1. Promoting economic and social development in the Black Sea Basin area, 2. Working together to 
address common challenges, 3. Promoting local, people-to-people cooperation” 
76 EE-LV-RU specific objective: “Make the wider border area an attractive place for both its inhabitants and businesses through 
activities aimed at improving the living standards and investment climate” 
77 BSR, SFR and KAR.  
78 Programmes without specific objectives define a focus/aim/objective for each priority. 
79 KOL priorities: “1. Economic and social development, 2. Common Challenges, 3. People-to-People Cooperation and Identity 
Building” 
80 BSB priorities: “1. Cross border support to partnership for economic development based on combined resources, 2. Networking 
resources and competencies for environmental protection and conservation, 3. Cultural and educational initiatives for the 
establishment of a common cultural environment in the basin” 
81 apart from KAR, SEFR, KOL, which have “indicative actions” 
82 LT-PL-RU, LV-LT-BY, KAR 
83 “To foster socioeconomic development and to encourage business and entrepreneurship” 
84 “To promote the preconditions for effective entrepreneurship and the creation of various kinds of accompanying businesses in rural 
areas”. 
85 In MED, for example, impact indicators include “number of cross-border projects realised” (target 250) and “quantitative and 
qualitative improvement of connections (goods, people)” (target 10%). No definition is provided for the latter, and it is effectively 
unmeasurable. By contrast, the BSB programme includes: “number of tourist arrivals” (baseline 13.3 million), “population having 
access to improved water infrastructure” (baseline 86%); and “enrolment rate in higher education institutions” (baseline 44%). 
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programme years, 10 countries and 7 measures, the contribution of ENPI CBC activities to 
the overall objective of the Programme86 will be difficult to measure, and the indicators 
themselves will be heavily influenced by exogenous factors and unforeseen events, such as 
the Russian-Ukrainian conflict in this case. It is questionable whether programmes should 
include impact indicators for their global objectives. The measurements set out in the BSB 
programme, for example, would be better employed as context indicators. 

• Only one programme (BSB) has indicators for its specific objectives. However, it could be 
argued that, as specific objectives hardly differ from the priorities, the most important question 
is whether indicators exist at one or other level. 

• The result and output indicators themselves are often flawed - not clearly defined, lacking in 
focus, or confusing one with the other. In many cases, this is a by-product of the priority / 
measure being too broad in its scope. In general, result indicators included in ENPI CBC 
programmes measure outputs, rather than results (e.g. EE-LV-RU87). In some cases (e.g. LT-
PL-RU, PL-BY-UA, KAR), programmes include only output indicators and lack targets to 
measure achievements. Some other programmes include result indicators, but do not provide 
for quantification of results (e.g. IT-TN). Just a few cases (e.g. MED, BSB, HU-SK-RO-UA, 
RO-UA-MD) contain a full set of impact, result and output indicators with corresponding 
targets but with no clear distinction between results and outputs, i.e. what is considered as 
being indicators of “result” at the level of priorities are in fact close to “output”. 

 
Ultimately, the purpose of indicators is to learn lessons for current implementation and future 
programming. When included in the programmes, result indicators do not appear to have been 
measured throughout implementation, as evidenced by the Annual Implementation Reports, 
which do not include a section on effectiveness (and impact).  
 
At the project level, log frames did not link to their programme intervention logic and indicators88.  
This would have required some written guidelines89, training events and ad hoc support to ensure 
that all applicants, all assessors and those beneficiaries whose projects are selected knew how 
to develop, evaluate and monitor (respectively) their objectives and indicators, in line with the 
programme’s hierarchy of objectives and indicators. 
 

  

                                                
86 “To achieve stronger regional partnerships and cooperation. By doing so, the programme aims to contribute to its key wider 
objective: “a stronger and more sustainable economic and social development of the regions of the Black Sea Basin””. 
87 Priority 1: “To foster socio-economic development and to encourage business and entrepreneurship” has a results indicator “number 
of projects supporting business development and labour market development in the border area”. 
88 The issue is partly linked to the PRAG templates which do not foresee such links. They were, however, some inconclusive attempts 
under the BSB and RO-UA-MD to adapt the application form to create such links. 
89 There was no such guidance in the individual guidelines for applicants or the RCBI project implementation manual 
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6 ANSWERS TO EVALUATION QUESTIONS 
Preliminary remark: The responsibility for ENPI CBC within the EC was transferred from DG 
DEVCO to DG NEAR during the ENPI period. References to DG NEAR in the text below apply to 
both DGs as appropriate.  
 

 How effective have the CBC programmes been in achieving their objectives and the 
outcomes and results envisaged in the target border communities and what have been 
the main factors affecting the programmes’ ability to achieve these results?  

 

Finding 1. ENPI CBC offered an enabling framework for promoting socio-economic 
development of eligible areas adding an important territorial dimension to the European 
Neighbourhood Policy. Compared to the previous period, ENPI CBC brought a higher degree of 
cooperation between EU and partner countries, which contributed to the development of more 
genuine and sustainable partnerships.   

 
Many participating countries had started cross-border cooperation before ENPI. However, 
compared to the ENPI period, the amounts available were modest and projects were funded by 
two different instruments: Interreg for EU member states90 and TACIS for partner countries. The 
launch of ENPI CBC in 2006 represented major progress, since it created a single policy-driven 
instrument pooling resources allocated to CBC under both ERDF and ENPI.  
 
The ENPI regulation introduced shared management which considerably simplified the 
administration of CBC programmes. At project level, this made partnerships more genuine and 
sustainable through the design and implementation of common activities through a single contract 
involving partners from both sides of the border with a single contracting authority91. The new 
instrument was based on a common strategy linked to the objectives of the European 
Neighbourhood Policy, which gave a clearer framework to participating countries to agree on the 
objectives and priorities of their cooperation taking into account the specific needs of their border 
areas.  
 
The ENPI CBC added an important territorial dimension to the European Neighbourhood Policy 
extending the principles of territorial cooperation developed in the context of the EU Cohesion 
Policy to the external borders of the EU. Just like Interreg within the EU, ENPI CBC gave local 
actors an invaluable policy tool to achieve socio-economic development by overcoming border 
obstacles and tackling common problems by joint cross-border actions.  
 
In contrast to ENPI bilateral and regional programmes where the EC steering role is more 
pronounced, ENPI CBC left the initiative to the participating countries to define and implement 
cooperation objectives and priorities. Within this framework, the programmes were instrumental 
in developing institutional capacities, raising ownership and fostering links among national and 
regional administrations of participating countries.  
 
Another achievement linked to the specific nature of CBC was to forge enduring cross-border ties 
between partners despite different national frameworks and rules. This is clear from the number 
of ENPI partnerships which are being continued under ENI both in the East and in the South. In 
this context, the role of the CBC in stabilising the neighbourhood need to be considered from a 
long-term perspective just as the objectives of territorial cooperation within the EU are designed 
to be achieved over a long time-scale.  
 

                                                

90 Phare funded the participation of candidate countries before 2004 
91 The BSB is the only programme where projects with Turkish partners were still implemented by means of two contracts: one funded 
under IPA for Turkish partners and one under ENPI for all the other partners.  
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Finding 2. ENPI CBC resulted in an impressive number and variety of cross-cooperation 
projects with a high participation from partner countries. The fact that ENPI CBC achieved these 
results in a particularly unstable political and economic environment is a testimony to the interest 
and commitment of CBC stakeholders to pursue cooperation despite external challenges and 
obstacles, which nonetheless affected the ability of some projects to achieve their results (see 
Finding 12).   

A total of €947.2 million was made available from the EU for funding ENPI CBC 2007-2013 across 
13 programmes (see above section 4.1). By the end of 2008, the 13 out of the 15 programmes 
originally prepared had been officially adopted92 and the first calls for proposals were launched in 
2009/201093. The most intensive phase spanned the years 2011-2014 with projects under 
implementation in all 13 programmes. Altogether, the programmes funded 941 projects94 for a 
total contracted amount of €909.5 million covering a wide range of topics and issues and involving 
soft and hard investment (see above sections 4.2 and 4.3).  
 
The participation in calls for proposals has been very high (in total, more than 7,000 applications 
were submitted across all programmes)95, attesting the appeal of CBC among stakeholders in 
eligible areas (see above section 4.4). 
 
The political and economic context experienced during the ENPI period was particularly 
challenging. The Arab Spring slowed down the implementation of IT-TN and MED96 while the 
conflict in Ukraine disrupted the implementation of programmes involving that country. There was 
however a strong determination on the part of all CBC stakeholders involved in these programmes 
to continue the cooperation. The managing authorities demonstrated a lot of pragmatism and 
creativity in helping project beneficiaries adapt to circumstances and reduce the negative impact 
of these external events, which nonetheless made it more difficult for projects to implement 
activities and achieve results. 
 
Political tensions over Ukraine put the cooperation with Russia at risk. However, the programme 
authorities lobbied the EU for the CBC programmes involving Russia not to be affected by the EU 
sanctions, reflecting the importance participating countries attached to the cooperation.   
 

Finding 3. One of the major outcomes of ENPI CBC is the strengthening of capacities of CBC 
stakeholders across the neighbourhood. There is at present a much more solid basis for 
cooperation compared to the previous period, with well-established programme authorities and 
more experienced beneficiaries. A high degree of trust and commitment has been achieved 
among officials from EU and partner countries participating in the cooperation. The interest in 
CBC remains high across the neighbourhood, despite the difficulties encountered during the ENPI 
period.  

While there was some experience with CBC prior to 2006, the ENPI period achieved remarkable 
results in developing and strengthening the overall framework for cross-border cooperation with 
the neighbourhood. All 13 adopted programmes managed to set up management structures in a 
timely manner in line with the ENPI regulations and establishing effective partnerships among 
participating countries. Programme authorities acquired considerable experience in managing 
CBC programmes over the ENPI period, which is benefiting the current period and is likely to 
carry forward to the next financial perspective.  

                                                
92 The CBC Atlantic and  Spain-Morocco programmes were not submitted to the EC.  
93 BSR launched its first call in late 2008 
94 To try and give a more accurate picture of the programmes’ coverage, ENPI CBC projects were classified according to four themes 
(economic development, environment, security and social development), each being broken down into a total of 22 sectors (see Annex 
10) for the definition of themes and sectors). Security includes border management projects and prevention of and fight against 
organised crime. 
95 RCBI, ENPI CBC State of Play, 30 April 2014 
96 The Syrian civil war barred that country from the cooperation and destabilised neighbourhood countries in the region 
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Understanding implementing rules as well as their own duties and developing mutual trust - an 
essential element for the success of the cooperation - was a learning process for all JMC 
members, which took longer for programmes with less experience of CBC and/or involving more 
participating countries. Programme authorities have developed long-lasting relationships which is 
facilitating the implementation of the new programmes. 
 
Faced with the day-to-day challenges of programme and project implementation, the JMAs/JTSs 
and their branch offices have become much more knowledgeable and experienced with the nitty-
gritty of EU and national rules and the procedures on which the cooperation is based. Given that 
there is overall a good staff retention rate, JMAs/JTSs are much better equipped than they were 
10 years ago to administer and organise the cooperation.  
 
A similar trend can also be observed at project level. Experience from ENPI has been beneficial 
to the organisations that took part in the cooperation. There are many examples of project 
partners applying to new calls for proposals – often taking up the leading role – after a first 
successful cooperation. The response to calls was on the increase throughout the ENPI period 
and the first indications of the new calls suggest that this trend is not reversed under ENI. More 
significantly, there are also signs that organisations from partner countries are now more confident 
to apply as lead partner than they were ten years ago97. ENPI CBC was instrumental in developing 
project management skills with the less experienced partners gaining from the exchange of 
information and practices which took place within the partnership. 
 
Neither the difficulties sometimes encountered during implementation nor the political 
developments in the neighbourhood have diminished the fundamental willingness of participating 
countries to cooperate as attested by the smooth transition to ENI.   
 
Geo-political realities, however, continue to weigh on some programmes: Russia and Azerbaijan 
are still not participating in the BSB programme and while Russia decided to participate in the 
BSR programme, Belarus has lost interest98. Morocco, Algeria and Turkey, which did not take 
part in ENPI CBC MED, or had a modest participation, are unlikely to participate in the new 
programme.  
 

Finding 4. While the effectiveness of projects (and ultimately programmes) was affected by 
complex legal and regulatory frameworks, which was particularly challenging for less experienced 
partners, there are many examples of successful cooperation delivering worthwhile outputs and 
results. It can therefore be safely argued that all programmes have achieved some results in 
fostering economic development, addressing common issues and intensifying contacts across 
the border. Hence, the programmes appear to have achieved their own objectives to some 
degree, but the extent is difficult to gauge due to insufficient performance data.  

Despite the improvements introduced by ENPI, the legal and regulatory frameworks in which 
projects were implemented remained complex and burdensome. Interpreting EU and national 
rules and understanding how to apply them in the context of the cross-border cooperation was a 
challenging task for all CBC stakeholders (see Finding 9). This complexity very often slowed down 
the implementation of programmes and projects and sometimes affected the achievement of 
results. The implementation of large-scale projects was particularly demanding and, in a few 
cases,, the bureaucratic processes involved proved too impractical and time-consuming to ensure 
the success of the cooperation.    

                                                
97 Information from MED MA and PL-BY-UA branch office in Lviv. 
98 The decision of Belarus not to join the new BSR programme is not related to geo-political factors strictly speaking. The increased 
responsibility of partner countries in terms of management and control systems introduced by ENI regulation is considered too onerous 
by Belarusian national authorities in relation to the budget available for the country. Belarus, however, is participating in the ENI LV-
LT-BY and the PL-BY-UA programmes.  
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There is, however, substantial evidence of effectiveness at project level which can be garnered 
from monitoring/evaluation reports. A few examples are presented below:    
 

• Under KOL, transport infrastructure was upgraded between Finland and Russia 
(reconstruction of the road Kandalaksha-Alakurtti-Salla checkpoint) and power and research 
capabilities developed in the wind energy sector (North-West United Power Generation 
Company); and cross-border networks developed in tourism and agriculture (AgroPark 
Alakurtti).  

• Under LV-LT-BY, the results evidenced at project level include improvement of cross-border 
checking conditions (e.g. “construction of Švendubrė seasonal river border crossing point and 
Bugieda berth”), increased opportunities for innovation and stronger cross-border networks 
for exchanging information and building up partnerships (e.g. “innovation networking for 
economic Development”) and increased health care across border areas (e.g. “Improving the 
system of volunteer care for vulnerable in Lithuania, Latvia and Belarus”). 

• Under BSR, the project Amber Cost Logistics was effective in identifying Belarus’ 
shortcomings regarding its accessibility for major BSR transport corridors. By establishing a 
fair diagnosis of Belarus’ transport and logistic networks and regulatory framework, the project 
helped promote Belarus’ potential as a transit country and provider of logistic services in the 
region. 

 
Projects visited in the framework of the case studies carried out by this evaluation confirmed the 
effectiveness of the cooperation across several programmes and sectors:  
 
The tourism development projects funded in the Carpathian Mountains under two different CBC 
programmes99 achieved worthwhile results that benefited the target groups in the border area. 

The projects delivered their planned outcomes, thereby resulting in an improved promotion of the 
region, enhanced services offered to tourists, more diversified tourism products and enhanced 
qualifications of staff involved in the tourism sector. The effective cross-border partnerships 
enabled a broad range of Ukrainian partners to gain experience and strengthened their 
management capacities.   

Case study on ENPI CBC and tourism development in the Carpathian Mountains 
 
Effective projects were also observed in the south, for example, in the sea food sector.    

The strategic project BIOVecQ (IT-TN) established a cross-border virtual laboratory which is 
fostering research cooperation between experts from Tunisia and Italy on sea food quality 
assurance. The Club Bleu Artisanal (IT-TN) contributed to integrate the fishing and tourism 
sectors by creating a value chain between local fishermen and the local hotel and catering 
industry with a quality label. 

Case study on ENPI CBC and the environment100 

 
The border crossing infrastructure projects implemented in the framework of the SEFR have 
succeeded in strengthening capacities in line with the objectives of the partner countries involved:  

In general terms, the upgrade of the border control infrastructure has increased the capacity of 
the border crossing points to handle larger volumes of passenger and freight traffic more 
efficiently and safely. It has also increased the capabilities of the border management institutions 
to deal with such larger volumes. 

Case study on ENPI-funded border crossing projects 

                                                

99 PL-BY-UA and HU-SK-RO-UA 
100 Both Biovecq and Club bleu are classified as environment projects in the evaluation database. However, there were funded under 
the programme priorities “Innovation and research” (Biovecq) and “Development and integration of economic systems” (Club Bleu) 
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ROM reports derive conclusions at programme level from the projects’ collective performance. 
For instance, ROM reports indicate that ENPI-CBC programmes are likely to achieve, or even 
exceed in some cases, their specific objectives and operational outcomes (e.g. LT-LV-BY). Both 
JMAs and project partners also have positive impressions of effectiveness. The web survey 
conducted as part of the desk analysis finds that over 80% of the JMAs consider that their ENPI 
CBC programmes fully or almost fully fulfilled their objectives, while all project partners involved 
in the survey consider that their project achieved its results as envisaged in the original plan. 
Unfortunately, however, there is an absence of reliable, hard evidence to support these 
impressions. It is difficult to construct a comprehensive picture of programme effectiveness, due 
to weaknesses in the performance frameworks at programme level (shortcomings in both the 
intervention logic and the indicators) and the disconnect with the project level (Finding 13). 
 

 What has been the added value of the INTERACT ENPI and RCBI technical 
assistance projects to the effective functioning of the programmes?  

Finding 5. Both technical assistance facilities contributed positively to the effective functioning 
of the programmes as acknowledged by programme management structures. RCBI eased the 
transition from programming to implementation for management structures and made up for the 
lack of capacities and experience of some programmes. INTERACT ENPI facilitated a common 
understanding and interpretation of rules and procedures among programmes most of the time, 
and contributed to a more efficient communication with the EC and a better flow of information 
among ENPI CBC stakeholders at programme level.  

Launched before the start of ENPI CBC, RCBI played a useful role during the programming 
process in training and advising officials from partner countries involved in developing the JOPs 
and setting up management structures. RCBI also provided crucial support during the preparation 
and launching phase of calls for proposals, training potential applicants and helping them identify 
partners and set up partnerships. This certainly contributed to improving the quality of projects 
submitted101. Awareness-raising and training activities carried out by the TA facility contributed 
also to the very high participation of applicants from partner countries in the calls for proposals. 
The assistance was flexible in responding to needs - programmes with low capacities, 
experiencing difficulties in disseminating information about upcoming calls and reaching out to 
potential applicants tended to use RCBI more often102. In this sense, RCBI contributed to making 
up for the lack of capacities which existed particularly with new programmes, and especially at 
the start of their implementation. Without such assistance, some management structures would 
have struggled to fulfil their basic obligations towards applicants and beneficiaries, particularly in 
the early days of implementation. 
 
INTERACT ENPI project successfully built the network of programme management structures, 
organising one or two major conferences per year involving all programmes, as well as regular 
expert meetings, learning events and advisory services targeting specific programmes or topics. 
The TA projects set up and managed thematic networks and laboratory groups of programme 
authorities’ staff and organised according to specific management themes (finance and audit, 
LSPs, procurement, monitoring and evaluation, management and control systems, 
communication and visibility), about which the TA project also developed working papers.   
 
These activities facilitated a common understanding and interpretation of rules and procedures 
among programmes – although this sometimes proved difficult to achieve (see Finding 7) - and 
contributed to a more efficient communication with the EC and a better flow of information among 
ENPI CBC stakeholders. However, INTERACT ENPI did not always succeed in harmonising 
approaches among programmes as illustrated by the unsuccessful attempt to coordinate 

                                                
101 This is also the opinion of the majority of ENPI stakeholders who took part in the web survey or were interviewed during this 
evaluation. 
102 For example, BSB which started implementation without a JTS and relied a lot on the support from RCBI (and INTERACT ENPI) 
given its wide geographical scope. 
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derogation requests and adapt PRAG templates to CBC specificities. The possibility of sharing 
experiences and discussing common implementation issues with other programmes was 
underlined by all management structures as an extremely useful contribution of the INTERACT 
ENPI. 
 
The project’s experts participated in almost all JMC meetings, reviewing documents before their 
submission to JMC members for approval and providing ad hoc advice during discussions on 
steps to be followed or rules to be respected. Further assistance to JMAs included reviewing 
guidelines for applicants, advising managing authorities with request for derogations, drafting 
rules of procedures, training assessors/evaluation committees, observing evaluation meetings, 
etc. This support was flexible and demand-driven, prioritising programmes that were lagging in 
implementation and/or countries with specific capacity building needs. These activities certainly 
contributed to improving the effectiveness of programme implementation. 
 
The networking activities were related to programme management and implementation. There 
was hardly any work done on the capitalisation of project/programme results and exchange of 
CBC best practices in this area. This is understandable given that the programmes were under 
implementation and there were few results. Moreover, the capacities of INTERACT ENPI after 
2011 were mobilised to support the EC and participating countries in preparing for ENI 2014-
2020. However, the facility compiled programme data to produce comprehensive overviews of 
ENPI CBC implementation (‘ENPI CBC state of play’). It also connected ENPI CBC to Interact 
programme’s Keep.eu database103. These efforts were instrumental in disseminating information 
about ENPI CBC activities and results. Visibility was also enhanced through a dedicated ENPI 
CBC web page within the Interact website and support with communication and visibility activities 
carried out by the programmes. 
 

Finding 6. The rationale for having two strands of assistance – one supporting programmes in 
reaching out to stakeholders in partner countries (RCBI) and the other directed at coordination, 
networking, exchange of information and consistency of approaches among programme 
management structures (INTERACT ENPI) - appears justified, although the fact that the 
assistance was delivered by two different TA projects and according to different calendars created 
some confusion among stakeholders and reduced efficiency. The decision to have only one 
technical assistance facility responsible for both strands under ENI was well justified.   

There were huge needs for assistance when ENPI CBC was launched in 2006. While the previous 
CBC programmes had developed some capacities in EU and partner countries, the introduction 
of shared management and single-contract project changed the nature of CBC. The EC rightly 
decided to prioritise CBC final beneficiaries in partner countries where capacities were weaker, 
as there were concerns about the level of their participation in calls for proposals. RCBI’s scope 
of work also included support for participating countries to set up management structures and 
programme the cooperation. The second TA project (INTERACT ENPI) was designed to promote 
coordination, networking, exchange of information and consistency of approaches among 
management structures based on the experience of Interact, the facility for Interreg programmes.  
 
The timing of both projects was not optimal. INTERACT ENPI networking activities would have 
been useful already during the ENPI programming process. This was remedied partly by RCBI 
ensuring coordination and providing support to JMAs on an individual basis during this phase, but 
no major networking event was organised before INTERACT ENPI started. That the new project 
clearly filled a gap in this respect is clear from the JMAs’ appreciation of these events when they 
were first organised. However, INTERACT ENPI’s late and somewhat difficult start104 created 

                                                

103 keep.eu compiles data regarding projects and beneficiaries of EU cross-border, transnational and interregional cooperation 
programmes within the EU, and between Member States and neighbouring countries. 
104 The project got poor marks when it was evaluated by ROM in November 2011 
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confusion among stakeholders who did not always understand the scope of the new project and 
the division of responsibilities with RCBI. There were expectations that INTERACT ENPI would 
replicate RCBI support for final beneficiaries from EU countries105. Other stakeholders assumed 
that the project would be implementing activities based on the Interreg/ Interact model.    
 
Over time coordination mechanisms were established and responsibilities clarified. Both EC TA 
projects maintained a high degree of communication to ensure there was no overlap and their 
respective resources were optimised for the benefit of programmes and their beneficiaries.  
 
The closure of RCBI in 2012 when implementation of projects was in full swing may also have 
been premature, as the need for support was still apparent for some programmes with low 
capacities and/or wide programme area to cover. Almost all ROM reports identified the need for 
more assistance to project beneficiaries during implementation. Without RCBI, JTSs and their 
branch offices were left on their own to provide further support with project management, 
monitoring and reporting to their final beneficiaries. Considering that most beneficiaries in partner 
countries are not lead beneficiaries, the only support available to them was through the branch 
offices, which typically had limited responsibilities and capacities.  
 

Finding 7. In their supportive role, the EC TA projects were not always able to provide accurate 
and timely clarifications and instructions to programme management structures and final 
beneficiaries, which occasionally affected programme implementation.  

One of the main criticisms of the EC TA projects, as articulated by management structures and 
project beneficiaries, related to the timing of advice and support which did not always reach their 
target groups when needed. The late responses from the TA projects can be attributed to the fact 
that many problems became apparent only as the implementation progressed. Moreover, it was 
not always an easy task to clarify issues and provide consistent answers across so many 
programmes. Another problem was that the TA projects often required prior guidance and, in 
specific cases, approval from the EC or national authorities before sharing information and 
disseminating guidelines and tools among stakeholders106. Delays in obtaining such 
guidance/approval made it difficult for the TA projects to always respond timely to needs (see 
Finding 14). The ex-ante approval granted for some topics by the EC to INTERACT ENPI partly 
solved the problem.  
 

 To what extent have the joint CBC programmes been implemented in a well-
managed, cost-effective and timely manner?   

 

Finding 8. All programme management structures managed to organise their cooperation in 
line with the ENPI regulations and they all deserve praise for achieving high contracting rates. 
There are of course variations in the level of performance from one programme to another which 
are reflected in the effective use of funds. Land border bilateral programmes with already well-
established cross-border links and previous experience of CBC under Interreg/TACIS 
encountered the least problems, while the implementation of new programmes and/or many 
participating countries was more complex and strenuous, putting the inexperienced management 
structures under considerable strain. The implementation delays experienced across almost all 
programmes, and the need for extending implementation deadlines, reflect the late start of 
programmes and the difficulties encountered during implementation.  

The fact that all 13 programmes managed to complete the ENPI implementation cycle with very 
high contracting rates is an achievement, especially bearing in mind that some programmes did 

                                                

105 According to several JMAs, there was a need in this area which was never covered during the ENPI period 
106 For example, the dissemination of Guides on national procurement was delayed due to slow or lack of response from national 
authorities 
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not exist before ENPI and had to start from scratch (MED, BSB, IT-TN) or were launched under 
a new set-up (HU-SK-RO-UA107, EE-LV-RU, LT-LV-BY, KOL108 and RO-UA-MD109). All 
programmes had to implement the cooperation under a new framework that was considerably 
different from the previous period. The process of setting up management structures110 was easier 
for programmes with earlier experience of CBC but harder and more time-consuming for new 
programmes. There were delays in setting up some JTSs and branch offices which affected the 
efficiency of implementation in the early days. For example, the PL-BY-UA branch office in Lviv 
(Ukraine) and the LT-PL-RU branch offices in Olsztyn (Poland) and Vilnius (Lithuania) were not 
operating when the first call was launched, which reduced the participation of organisations from 
these partner countries. A few management structures remained fragile throughout the period, 
experiencing difficulties in handling the workload, particularly at the evaluation stage, and facing 
staffing and/or organisational issues that undermined their capacity to respond effectively to the 
challenges of programme implementation. This was the case of the BSB programme which 
functioned with a staffing level inadequate for such a large programme, incurred destabilising 
administrative reshuffles and never managed to maintain a permanent JTS.  
 
In the case of BSB and MED, the national authorities played a much more active role than in land 
border programmes, acting de facto as programme branch offices111 and often assisting 
applicants and beneficiaries with very specific management issues.  The Turkish national 
authorities112 played an important role during the implementation of BSB projects in Turkish 
eligible areas, monitoring projects and providing technical support to beneficiaries.   

According to the beneficiaries, the support from the programme authorities was good and 
effective, although certain partners considered necessary to increase staff in the Tunisian 
contact point, in particular having two people working full time only on financial and 
administrative tasks. The role of the National Authority in Tunisia was also considered very 
important to facilitate the contact among partners. 

Case study on ENPI CBC and the environment 

 
Given that the ENPI Implementing Rules were adopted only in August 2007, the programme 
implementation phase did not start until late 2008 for the majority of programmes113. The late 
signing114 and slow ratification of financing agreements (FAs) reduced further the implementation 
phase of many programmes given that no contract can be signed before the signing/ratification 
of the FA. For example, the year 2009 was lost to implementation for KAR, SEFR and KOL with 
the FA signature occurring only in late November115. Likewise, it took two years for Russia to ratify 
the FA for the EE-LV-RU programme, which delayed the first call for proposals until August 2010. 
One year was necessary for the signing of the IT-TN FA by Tunisia. The process under MED 
involving seven countries also stretched until the end of 2009.  
 
Eight programmes had launched their first calls for proposal by the end of 2009116 and the 
remaining five by August 2010117. The most intensive phase of project implementation spanned 

                                                
107 Romania was not part of the cooperation initiated by Hungary, Slovakia and Ukraine under the Interreg III Neighbourhood 
Programme 2004-2006 
108 KOL 2000-2006 was a sub-programme of Interreg III A North  
109 Interreg III Neighbourhood programmes with Estonia, Latvia and Romania were all bilateral programmes. While the participating 
countries in remain the same for ENPI CBC PL-BY-RU, LT-PL-RU and LV-LT compared to the Interreg III Neighbourhood 
Programmes, the eligible/adjacent areas changed. BSR also started under Interreg III but without the participation of Belarus. 
110 JMA, JMC, JSC, JTS, branch offices, national info points. 
111 Given the number of countries involved, it was not possible to open a BO in each of them.  
112 Ministry for EU Affairs and CFCU 
113 The execution period starts upon adoption of the programme by the EC. Most programmes were adopted in the second half of 
2008. 
114 All FAs were signed within the deadline set in the regulation art. 10.2 i.e. within one year of the Commission decision adopting the 
joint operational programme (N+1 rule).  
115 The three FAs were signed on the EU-Russia Summit in Stockholm 18 November 2009 
116 MED, HU-SK-RO-UA, BSB, RO-UA-MD, IT-TN, PL-BY-UA, LT-LV-BY. BSR launched its first call in February 2008. 
117 KOL, SEFR, KAR, LT-PL-RU, EE-LV-RU.  
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the years 2011-2014 with projects under implementation in all 13 programmes118.  
 
As at April 2017 (the most recent available data), contracting rates were close to 100% of the 
funding allocated for all programmes. Considering the complexity of CBC implementation and the 
geo-political instability that characterised the implementation period, such a result is no small feat. 
The situation is however more mixed when looking at disbursement rates119 outside TA. Five 
programmes have disbursement rates above 90%120, six others between 80% and 85%121, and 
only two programmes below 75%122. Overall, 81% of the EU allocation to projects123 had been 
disbursed by April 2017 (€703 million). These figures, however, are not final since 146 projects 
were still ongoing in April 2017124. Only when all programmes are closed will it be possible to 
measure the real absorption of ENPI CBC funding. Moreover, allowances should be made for 
currency fluctuations when looking at disbursement figures125.  
 
By April 2017, the amount of project expenditures approved by JMAs stood at 75% (€645.9 
million) of the allocation to projects. From this point of view, not all programmes managed to 
maximise the use of funds available to them although again these figures are not final. One issue 
which contributed to lower disbursement/spending rates126 is the fact that it was not possible for 
programmes to reinvest the savings from projects after expiration of the contracting deadline for 
projects phase set in the regulation. 
 
All programmes experienced implementation delays of varying degrees and nature, which 
motivated the EC to prolong the programme implementation phases. Except for BSR and KAR, 
the implementation phase for projects had to be extended by one year127 for five programmes128, 
by two years for three programmes129 and by three years for another three programmes130. The 
end of the execution period131 was postponed by one year for two programmes132 and by two 
years for three programmes133.  
 
The next findings analyse some of the factors that slowed down the pace of implementation in 
addition to the late start of programmes already mentioned above. 
 

Finding 9. A major challenge for all CBC stakeholders was to learn how to implement 
programme/project activities in line with EU requirements while, at the same time, ensuring 
compliance with national regulatory frameworks. At project level, the JTSs and their branch offices 
played a crucial role in managing contracts and supporting beneficiaries to overcome the 
difficulties of implementation.   

The use of PRAG provided a clear framework for the implementation of the cooperation. However, 
in practice, it proved difficult for the management structures to adapt PRAG procedures and 

                                                
118 Project implementation before 2011 occurred only under three programmes: BSR (1st project starting on 01/01/09), HU-SK-RO-UA 
(1st project starting on 15/07/2010), KOL (1st project starting on 26/11/10). By the end of 2014, project activities were completed under 
three programmes only: BSR, EE-LV-RU and SEFR (the latter apart from one LSP). 
119 Calculated as the ratio of funding transferred to projects against original allocations based on data provided by JMAs in March/April 
2017.  
120 EE-LV-RU (5 ongoing projects), KAR, LV-LT-BY, SEFR (1 ongoing project), LT-PL-RU (12 ongoing projects) 
121 RO-UA-MD, BSR, KOL, BSB, IT-TN, PL-BY-UA 
122 MED (72 ongoing projects), HU-SK-RO-UA (28 ongoing projects). 
123 €m 865.8 
124 Under seven programmes: BSB, EE-LV-RU, LT-PL-RU, MED, HU-SK-RO-UA, RO-UA-MD, PL-BY-UA 
125 Currency devaluation in some partner countries (e.g. Ukraine, Tunisia) decreased the disbursed amounts reported in EUR.  
126 Disbursement rate is the amount transferred to projects against original allocations while spending rate is the amount of authorised 
expenditures against original allocations.  
127 The end of implementation period for projects was originally 31/12/2014 
128 31/12/15: KOL, SEFR,  LT-LV-BY, EE-LV-RU, LT-PL-RU 
129 31/12/16: MED, IT-TN, BSB 
130 31/12/17: HU-SK-RO-UA, RO-UA-MD, PL-BY-UA. The extension concerns only LSPs. 
131 Originally set in the regulation on 31/12/2016 
132 From end of 2017 to end of 2018 (MED, IT-TN) 
133 Until the end of 2019 (HU-SK-RO-UA, RO-UA-MD, PL-BY-UA) 
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templates to the specificities of ENPI CBC. Major issues, for example, arose when drafting the 
grant contract special conditions which required frequent derogation requests to the EC to deviate 
from EU contract general conditions. INTERACT ENPI tried to facilitate the approval process and 
ensure consistency of approaches. The attempt to produce a common ENPI CBC contract134 
approved by the EC - so that there would be no more need to seek derogations programme by 
programme - was unsuccessful.  
 
At project level, applicants and beneficiaries often complained about the complexity of 
implementation rules and procedures and their interpretation and application by managing 
authorities. It required time for less experienced projects to get familiar with ENPI CBC 
requirements, especially when they differed from their own national practices. One of the major 
challenges was linked to the submission of narrative and financial reports, which was very 
demanding and time-consuming for projects with less experienced partners and often created 
cash-flow difficulties for beneficiaries when there were delays in the approval process (either due 
to requests for clarifications from managing authorities135 or because of under-capacitated 
management structures).       
 
Compliance with the national framework of partner countries was also challenging. It took time for 
management structures to clarify national rules and seek solutions when they conflicted with EU 
project requirements. Guidance to beneficiaries on these topics was crucial for the success of 
projects, especially because many of these rules were bureaucratic and complicated the 
implementation of activities. In Ukraine but also in countries like Tunisia and Lebanon, for 
example, transferring part of the grant to partner public entities had to take place via the Treasury 
through a time-consuming procedure which delayed payments to final contractors. 

The project BIOVecQ (IT-TN) met difficulties in transferring funds from Tunisia to the other EU 
partners. A solution was found through an agreement with the central bank with the opening of 
an account in euro. Other issues pointed out by the Tunisian partners were the very low per diem, 
calculated according to national standards and insufficient to cover travel costs encountered in 
Europe, and the difficulty in obtaining VAT exemption forms from the customs office. In Ukraine, 
until recently funds allocated to public institutions were considered government-owned and held 
by the Ukrainian Treasury and project partners needed a permission from the Treasury to utilise 
the funds. The delay in granting this permission prompted the partners to request an extension of 
the project’s duration, as was the case under “Geo-Carpathians – Creating a Polish-Ukrainian 
Tourist Route”. 

Case studies ENPI CBC and the environment and ENPI CBC and tourism development in the Carpathian 
Mountains 

 
In programmes involving Russia and Finland, some Finnish partners had to make payments to 
the Russian contractors on behalf of the Russian partner, as the latter was unable to open an 
EUR account136. Different accounting practices often complicated the communication between 
partners from the EU and the partner countries during the preparation of the financial report.  
 
In Belarus, the administrative environment was particularly challenging for project beneficiaries. 
Making bank transfers or securing VAT exemption involved complex procedures. The highly 
centralised and top-down decision-making process in the Belarusian administration affected the 
efficiency of projects involving state bodies which were most of the beneficiaries. The lack of 
clarity regarding the procurement rules to be applied complicated the implementation of activities 
in some instances. Different procurement procedures applied in Belarus and Ukraine depending 
on whether EU or co-financing money was being used to purchase goods or supplies.  
 

                                                
134 Initiated by the BSB programme.  The BSB JMA also developed a template for expenditure verification consolidated report at 
project level which was integrated into PRAG (PRAG Annex VII).  
135 In some occasions, these requests were concerning trivial matters and unnecessarily delayed approvals of payments.  
136 A similar issue was experienced by some Estonian partners of border crossing projects 



Page 38 

 

Volume I: Main Report  

Finally, the cooperation was often undermined by administrative and physical barriers. Visa 
requirements and long border checks often limited the ability of partners to meet and organise 
joint activities within the short time-frame of projects (see also Finding 22).  
 
JTSs played a crucial role in the management of contracts, checking that EU rules were well 
understood and applied, and processing requests for amendments. The latter activity brought a 
certain amount of flexibility to the management of projects, increasing their efficiency (provided 
the requests were submitted and processed on time) which was highly appreciated by the 
beneficiaries. Most addenda were about budget reallocation, change in partnership and/or staff 
and minor modifications to project activities.  
 
Project beneficiaries highly valued the training organised by JTSs – often in cooperation with the 
RCBI – on key project management topics (financial management, procurement, reporting, 
monitoring, visibility, etc.). Ad hoc support and advice from JTSs was instrumental in overcoming 
the difficulties of implementation. Without this day-to-day assistance, many projects would have 
struggled in fulfilling their contractual obligations, particularly in partner countries where capacities 
were weaker. There were issues, however, where support from the JTS was considered 
insufficient by project beneficiaries, for example, in solving conflicts within partnerships137.   
 
While their scope of intervention was restricted by the regulation, the branch offices provided 
useful support to applicants and beneficiaries of partner countries, which was crucial to ensure a 
balanced participation in calls for proposals. Given the low level of experience in EU project 
management, the presence of branch offices was often crucial for the success of projects, as they 
provided a useful bridge between the requirements of the programme and the day-to-day reality 
of project implementation in the partner country’s environment. ROM praised, for example, the 
performance of Arkhangelsk’s and Murmansk’s branch offices under the KOL programme in 
reaching out to potential applicants and providing much needed support during implementation138.  
 
Likewise, the PL-BY-UA branch office in Lviv visited during this evaluation was a well-established 
structure with experienced and motivated staff and a network of contacts in the region which can 
be activated during calls for proposals and partner searches.  
 

Finding 10. The duration of evaluation, selection and contracting processes was often 
excessive, undermining the relevance of projects and weakening partnerships. There were, 
however, improvements in later calls for proposals. The time-consuming procedures to which 
additional steps were sometimes added, the high number of applications, which at times 
overwhelmed the capacities of programme management structures, as well as disagreement at 
the JMCs, explained delays experienced at this stage.  

 
The time elapsing from the launch of a call for proposals to the start of the first projects was rarely 
below one year. The evaluation and contracting processes typically lasted over 18 months, with 
some programmes taking well over two years to conclude calls for proposals139.  
 
The high participation generated by calls for proposals was often the cause of major delays as 
the capacities of the JMAs were overwhelmed by the number of proposals to be evaluated. The 

                                                
137 In one project visited during this evaluation (HU-SK-RO-UA Carpathian Tourist Road), the lead partner “recovered” part of the 
money due by one partner by not making the final payment to two other partners, who complained to the JTS but without any success. 
138 See also Final Report, KOL: “The Russian BO was actively involved in the consulting of potential applicants in order to improve 
their knowledge of the programming rules. For this purpose, 15 round table discussions were organized on the Russian side of the 
Programme area (409 participants). The Russian BO was a responsible organizer of 18 events (562 participants) on the Russian side 
such as RCBI training workshops, Project Cycle Management workshops, Joint Monitoring Committees, Joint Selection Committees, 
Joint Programming Committees, RAGs, ROM missions.”  
139 21 months elapsed between the launch of the second call for proposals and the first contract under LV-LT-BY. Another 16 months 
were necessary to contract all projects selected under the second call for proposals. Similar durations are observed under MED, IT-
TN, RO-UA-MD and LT-PL-RU. At the other end of the scale, KOL and BSR required only 9 to 10 months from launch of call to 
signature of the first contract.   
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amount of proposals submitted represented more than five times the number of proposals 
selected in the case of eight programmes140. Only in rare cases (e.g. KAR) were the calls for 
proposals organised in two steps, with the guidelines for applicants setting a ceiling of concept 
notes to be evaluated (as a multiple of the call’s total envelope).   
 
The approach for evaluating projects was different from one programme to another: some used 
external assessors either recruited for specific call or for the entire programme duration (KAR), 
some set project selection committees (PSC) in addition to the JMC either to assess themselves 
proposals141 or to review the work of assessors142 before the JMC’s final decision. An additional 
endorsement step by the EC, usually adding an extra month to the process, was not applied for 
some programmes143. In the special case of Belarus, a separate approval process by national 
authorities prevented successful Belarusian applicants to start project activities at the same time 
as their other partners.  
 
The JMC’s decision on the selection of projects was often difficult to reach especially at the 
beginning of the cooperation. In the case of LT-PL-RU, there were major disagreements which 
led some projects to be reassessed four times. It was only after a meeting initiated by the EC and 
gathering all national authorities to agree on a clear and binding decision that the projects selected 
by the Evaluation Committee, and previously hotly disputed, were approved for contracting and 
implementation. The programme decided not to implement the envisaged second call for 
proposals because it was feared there was no sufficient time to repeat the process. 
 
The protracted selection and contracting processes had often negative effects on the cooperation, 
undermining the relevance of objectives and/or activities, weakening partnerships (as some 
partners lost interest and had to be replaced) or even shortening implementation time. 

Due to the lengthy evaluation process, the persons involved in the activities were not the ones 
who had designed the proposal as a result of staff turnover; and, on one occasion, one of the 
partners initially included in the proposal ceased to exist during the evaluation and contracting 
process. Tourism development projects were implemented by small NGOs for which the length 
of the process entails a major disruption of funding 

Case study on ENPI CBC and tourism development in the Carpathian Mountains 
 
There was, however, some improvement in the speed of calls for proposals as the management 
structures gained experience over time. Assessors became more skilful at scoring proposals, 
applying more judiciously the evaluation criteria (and thus reducing the number discrepancies in 
scoring that required the intervention of the PSC/JMC), the PSC/JMCs developed a stronger spirit 
of cooperation which facilitated discussions and decision-making and the JMA/JTS became more 
adept at steering the process.  
 

Finding 11. There was a high interest in financing large-scale projects in land border 
programmes. When successful, these projects brought tangible benefits for the local economy 
and had a high visibility. However, their selection was not always based on strong strategic and 
cost-effectiveness considerations and their implementation often took up considerable time and 
capacities from the management structures to resolve legal and administrative issues connected 
to their implementation. In a few border infrastructure projects, the bureaucracy of participating 
countries collided with the demands of EU project management, resulting in sub-optimal results 

                                                
140 With MED evaluating almost 21 times more proposals than it selected projects and RO-UA-MD and EE-LV-RU more than 11 times 
each. 
141 EE-LV-RU 
142 HU-SK-RO-UA, MED 
143 BSR, BSB, EE-LV-RU, PL-BY-UA, MED, IT-TN 
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or even termination of contracts. In the south, IT-TN and MED funded no LSPs, but implemented 
strategic projects bringing key actors together around priority issues.  

Given the scale of investment needs, the interest in large-scale projects was high among partner 
countries of land border programmes. They were also valued for their high impact and visibility 
they can potentially bring144. In total, 51 large-scale projects were funded under ENPI CBC (out 
of total of 941 projects) for a total amount of contracted EU funding of €196 million, representing 
a fifth of the total EU funding committed in the period. Partner countries (Russia, Belarus, Moldova 
and Ukraine) were particularly keen to use CBC resources for funding investment needs in their 
border areas. Responding to this interest, the EU allowed programmes to devote a higher share 
of allocation to this type of project than originally foreseen with often substantial co-financing from 
partner countries. In the case of SEFR, the JMC decided to allocate up to 50% of total programme 
funds to be used for large-scale projects, which allowed the implementation of eight border 
management projects including border crossing points, access roads and a bridge.   
 
Large-scale projects and their beneficiaries were not selected by calls for proposals but agreed 
between the participating countries through a negotiating process where strategic and cost-
effectiveness considerations were not always given due importance145.  A direct award was signed 
with the identified partners after approval of the LSP application submitted to the EC. The fact 
that projects were not already identified and agreed during the programming process reduced the 
time available for implementation. The latter was particularly challenging for management 
structures. One of the reasons was that project partners were usually major state institutions with 
their own bureaucracy and limited knowledge of project management and EU requirements. In 
the case of several border crossing projects, the processes involved were so complex and time-
consuming that the cooperation failed, especially when it was organised within an integrated 
project i.e. where each partner carried out a part of the activities of the joint border on its own 
territory.  
 
This was the case of the three large-scale border infrastructure projects with Ukraine, funded 
under HU-SK-RO-UA. While the selection of the projects by the JMC was straightforward, there 
was disagreement within the partnerships how to distribute funding among partners, a weak 
understanding of EU rules and requirements on the part of the partners (particularly on the 
Ukrainian side) and a lack of commitment in fulfilling project obligations within deadlines. 
Institutional restructuring and administrative reshuffles in both EU member states and Ukraine 
considerably delayed the implementation. As a result, despite the extension of programme 
deadlines which allowed some of the works to be completed according to plan, the projects had 
unfortunately to be cancelled, and money lost for the programme (representing almost one third 
of the programme allocation, around €20 million). Thus the programme’s effectiveness was 
seriously affected as far as its third specific objective is concerned (“to increase efficiency of 
border management on the Ukrainian border”).  
 
The RO-UA-MD project to develop the infrastructure at two border crossing points between 
Romania and Ukraine (Krasnoilsk and Diakivtsi) is also likely to be terminated after consecutive 
extensions 
 
Unsurprisingly, these failures may fragilise plans for future cooperation in this area and put into 
question the suitability of CBC funding mechanism for border crossing infrastructure. 
 
There are counter-examples, however. The border crossing projects funded under SEFR and 
KAR were successfully completed, contributing to better border management with potentially 

                                                

144 Large Scale Projects (LSPs) tend to be more tangible and sustainable, have longer lasting effects and reflect regional needs and 
priorities more closely” (Final Report, KOL). 
145 Evaluation of CBC with Belarus, IBF, 2016 
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beneficial effects for the local economy146. This success was based on a strong partnership 
among responsible organisations on both sides of the border and a shared vision how to address 
the infrastructure needs to improve cross-border traffic. The fact that these projects were 
symmetrical projects rather than integrated ones also facilitated the implementation. 

In general terms, the development and design of the so-called “mirror projects” on both sides of 
the border seem to represent a good way to plan and manage large scale border crossing 
projects. 

Case study on ENPI-funded border crossing projects 

 
There are other successful examples of LSPs. Under RO-UA-MD, the project ‘Improvement Of 
The Response Capacity Of Mobile Emergency Service For Resuscitation And Extrication 
(SMURD)’ developed integrated emergency services and medical care between Romania and 
Moldova and raised the capacities of competent authorities to fulfil their mission for the benefit of 
the population on both sides of the border. The project ‘Fennoscandian Green Belt’ funded under 
KAR established genuine cooperation between protected areas of the Karelia region spanning 
both sides of the border and raised the standards of nature-based tourism services provided by 
the region’s parks to international levels.  
 
In the south, no LSPs were funded but calls for proposals were launched to select and implement 
strategic projects. While the latter approach is common practice under Interreg, the ENPI 
regulation did not foresee this happening explicitly. To be strategic, the projects had to fulfil 
several criteria such as minimum budget size, focus on priority sectors or themes, regional 
significance and impact, coherence with national and regional strategic frameworks, partnership 
of competent authorities and actors, etc. In total, 23 strategic projects were funded under IT-TN 
(4 projects) and MED (19 projects) for a total EU contracted amount of €80 million. According to 
the ex-post evaluation of IT-TN, strategic projects did not distinguish themselves from standard 
projects in terms of efficiency and effectiveness. However, the involvement of national and 
regional actors ensured better ownership and sustainability allowing for a wider dissemination 
and application of results.   
 

Finding 12. The efficiency of many projects was affected by the political and economic 
instabilities experienced during the ENPI period. In the south, the Arab Spring and its subsequent 
developments was a source of temporary disruptions for projects under the Mediterranean Sea 
Basin programme and the cooperation between Italy and Tunisia. In the east, the conflict and 
economic crisis in Ukraine created considerable uncertainties after 2014, affecting the efficiency 
of projects involving that country.  

The Arab Spring and the conflict in Syria created uncertainties that have occasionally disrupted 
and delayed but not derailed projects. In Tunisia, the protests and the subsequent regime change 
in the years 2011 and 2012 temporarily suspended project activities. In the medium-term, 
however, the events revitalised existing partnerships and were eventually beneficial to the 
cooperation147.  The terror attacks in 2015 caused further disruption, reducing temporarily the 
willingness of stakeholders to travel and meet each other.  
 
The 2014 political change in Ukraine opened a period of similar uncertainty for projects, most of 
which had just started. All the Ukrainian beneficiaries interviewed by this evaluation noted that 
the events in 2014 complicated the implementation of activities as the new government took office 
and the administration was reorganised. Many projects involving state institutions suffered delays 
resulting from the restructuring of entities responsible for implementation. The conflict in the 
Donbas region occasionally slowed down the cooperation as project partners postponed 

                                                

146 The projects’ completion coincided with an economic downturn and a reduction in cross-border traffic in the wake of EU sanctions 
on Russia.  
147 Ex-post evaluation Italy-Tunisia, June 2017 
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meetings and activities until the situation improved. Polish civil servants, for example, were barred 
from traveling to Ukraine at the peak of the conflict. The Crimea crisis put some BSB partnerships 
into question with partners having to be replaced. The economic crisis had also harmful 
consequences: several beneficiaries which had opened accounts in Ukrainian banks under 
liquidation could not access the money transferred by the JMA or the lead partner, while the 
devaluation of the Ukrainian hryvnia increased exchange rate risks. An unrelated event was the 
introduction of capital controls in Greece in 2015 which disrupted the implementation of a few 
BSB projects.   
 
The management structures spent considerable time and efforts to minimise the effects of these 
external events on the implementation of projects. However, the problems encountered were real 
and often undermined the ability of project partners to achieve all the objectives of their 
cooperation.  
 

Finding 13. A major weakness in the management of ENPI CBC is related to monitoring and 
evaluation activities. At project level, many beneficiaries had a weak understanding of project 
intervention logic and paid insufficient attention to the design and monitoring of indicators of 
achievement. There was a lack of connection between programme and project performance 
frameworks which made it difficult for managing authorities to measure the progress towards 
programme objectives. The problem was compounded by a shortage of adequate IT tools to 
collect and aggregate performance data although some programmes started to address the issue.  
Overall, too little effort was made to analyse the performance of programmes beyond the outputs 
level.  

Shortcomings in M&E practices were observed both at programme and project levels.  
 
At the level of projects, beneficiaries often lacked capacity to monitor the results and impact of 
their project. Weaknesses in projects’ logframes, both in the intervention logic and the indicators, 
and the lack of basic skills and knowledge in this area among beneficiaries were repeatedly 
highlighted in ROM reports. These shortcomings made it difficult for monitors to assess project 
and programme performance. The projects visited during this evaluation confirm this diagnosis: 
the intervention logics were often flawed, and the indicators were not SMART and/or rarely 
measured properly. 
 
At the level of programmes, managing authorities experienced difficulties in measuring 
programme performance with the available project monitoring data. The issue was not limited to 
weak measurement of indicators by project beneficiaries. When launching calls for proposals, 
insufficient attention was paid to linking project and programme indicators of achievements. The 
problem stemmed from the design of programme performance frameworks: ENPI CBC 
programmes had weak intervention logics, with unclear causal relationship between objectives, 
priorities and measures148 and a lack of focus which made it nearly impossible to define SMART 
indicators and targets and to link programme and project performance frameworks.   
 
This also reduced the benefits of ROM assessments149 since ROM monitors could not measure 
the contribution of projects to programme results and objectives with any accuracy. Moreover, 
despite usually providing valuable information and advice to CBC stakeholders that contributed 
to the efficiency and effectiveness of implementation, ROM had its own limitations as a 

                                                
148 Not all programmes followed the same structure: some of them presented the objectives (or ‘aims’) at a level below the priorities. 
See Desk Report. 
149 ENPI programmes were monitored by the Results-oriented Monitoring (ROM) facility at regular intervals. During their field visits, 
ROM experts assessed the performance of a sample of projects giving recommendations to beneficiaries and management structures 
how to address identified shortcomings at project and programme levels. Individual project reports were supplemented by an 
assessment of the overall programme performance at the time of the mission with recommendations addressed to the JMAs and the 
EC.  
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management and learning tool. First, ROM evaluated different projects at different moments in 
time. As a rule, projects were monitored only once with no possibility for ROM to do a follow up 
and check how recommendations have been acted upon. Second, ROM monitors were recruited 
for specific missions from a pool of short-term experts who did not always assess the same 
programme(s) and for this reason needed time to get acquainted with the specific context and 
implementation details of the programme/projects they were visiting. There was also variation in 
the quality of assessment performed and a tendency to give average marks to projects in the 
absence of measurable indicators. As a result, ROM provided a very fragmented picture of 
programme implementation which could not be easily consolidated to reconstruct the overall 
programme performance. 
 
The lack of reliable performance data at project and programme levels created similar obstacles 
for ex-post programme evaluations, which had to extrapolate the overall programme performance 
from a limited sample of projects.  
 
Irrespective of the quality of performance data, programmes often lacked proper IT tools to collect 
and aggregate information although some of them started to develop original solutions under 
ENPI. The three programmes involving Finland set up a common electronic monitoring system 
(EMOS) as a management tool150. Worth mentioning, KOL also conducted an Internal Qualitative 
Projects Monitoring (IPQM) in 2013 and 2014 to promote results-oriented monitoring, improve 
project management and facilitate lessons learning151.  
 
Given the weaknesses in their monitoring and evaluation systems, ENPI CBC managing 
authorities struggled to analyse the wider effects of their programme. Unsurprisingly, the 
information and analysis available from the Annual Implementation Reports (AIR) regarding 
programme results and progress made towards objectives rarely went beyond the output level.  
 
At the level of the instrument, INTERACT ENPI compiled useful programme data regarding the 
selection process, the thematic coverage, the participation levels of countries and types of 
institutions as well as the performance with contracting and disbursement of funds. However, 
producing such overviews across 13 programmes required considerable efforts as it involved 
individual requests to each managing authority and painstaking verification and cross-checking 
by Interact ENPI and JMA experts152. There was no system in place that would have allowed the 
exercise to be performed on a regular basis through automatic data transfer. Moreover, only six 
programmes carried out ex-post evaluations153 with differences in scope and methodologies 
making comparisons and aggregation of performance data difficult. The same can be said about 
the AIRs and Final Implementation Reports which presented different levels of information and 
statistics154. In these circumstances, it is difficult to produce comprehensive overviews of CBC 
showing the overall status of implementation and the combined results and impact of 
programmes.  
 

                                                
150 “EMOS is a web-based monitoring system serving the applicants and Programme authorities as well as cooperating bodies. Being 
a web-based system EMOS gave clear advantages to the project administration. The system was used during the whole 
implementation of the project, starting from the application and ending to the final report approval. Projects filled in interim and final 
reports to the system as well as updated and payment requests. When the authority had approved the reports, the approval was 
visible to the projects. Projects indicators were collected to EMOS in interim reports and the summary of the results can be print out 
of the system. Totally ca. 1500 active users were registered to the system. (Final Report KOL) 
151 “IPQM aim to help and advice projects to guarantee delivering planned results and successful outputs by improving design and 
implementation of projects; providing the systematic feedback to projects; constant interaction between the JMA and projects; 
stimulating thinking in results-oriented terms of the projects implementers; awareness of the projects implementers and the JMA on 
the progress of the projects…IPQM system was performed as an online Questionnaire (Webropol), which was framed within the five 
quality criteria. Each question in the Questionnaire included optional answers (a/b/c) for project implementer to choose the most 
applicable with the possibility to give short clarifications” (Final Report KOL) 
152 The data collected also fed into the KEEP database.  
153 IT-TN, SEFR, PBU, KOL, KAR and BSR 
154 Four Final Implementation Report were available to the evaluation team: BSR, KOL, KAR and LT-PL-RU 
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During the interviews conducted for this evaluation, most management structures acknowledged 
the shortcomings with the ENPI performance frameworks and monitoring and evaluation 
practices.   
 

Finding 14. Support and guidance from DG NEAR was always highly valued by CBC 
stakeholders. However, DG NEAR faced considerable challenges in overseeing and coordinating 
the parallel implementation of 13 programmes with its limited human resources and frequent staff 
turnover, which reduced its capacity to provide definitive and timely guidance to CBC 
stakeholders.  

In comparison with Interreg, considerable support was needed from the EC with management 
related issues at programme level due to the lack of experience and capacities of some managing 
authorities but also the complexity of the implementation environment under ENPI (Finding 4). In 
this context, all interviewed CBC stakeholders highlighted the importance of DG NEAR guidance 
and advice for the success of the cooperation. Several managing authorities praised the positive 
role played by their Brussels Desk Officer/Programme Manager in solving implementation issues 
or lending support at critical moments155.   
 
However, DG NEAR faced considerable challenges in overseeing and coordinating the parallel 
implementation of 13 programmes with its limited human resources and frequent staff turnover. 
Some managing authorities complained that DG NEAR’s guidance and/or approval was not 
always forthcoming or that the advice provided was sometimes inconclusive or inconsistent with 
instructions already given to other programmes. The lack of guidance contributed to slow down 
the pace of implementation and might have occasionally led managing authorities to take the 
wrong course of action. Moreover, little capacity was left for a more strategic guidance of the 
programmes.  
 
As already mentioned (Finding 7), the technical assistance facilities were often at a loss on how 
to answer questions raised by managing authorities – particularly the most common of them 
regarding contractual and financial issues - when prior opinion/approval from the EC was required 
but not obtained.  
 

 What have been the macro impacts of the CBC programmes in achieving the 
strategic aims of the European Neighbourhood Policy?  

 

Finding 15. The objective of the European Neighbourhood Policy of creating a shared area of 
stability, security and prosperity with partner countries has experienced serious setbacks since 
the launch of ENPI CBC. Given the volatile geo-political context and adverse economic 
environment that characterised the period, it is doubtful that the ENPI CBC programmes have 
had a major impact on the socio-economic development of border areas or that they have 
contributed in a meaningful way to reduce differences in living standards across the border, as 
intended by the ENPI CBC Strategy. 

The ENPI CBC instrument was intended to contribute to the strategic aims of the European 
Neighbourhood Policy, alongside other programmes and actions, as set out in the 2004 Strategy 
Paper and ENPI regulation. The European Neighbourhood Policy's vision involves “a ring of 
countries, sharing the EU's fundamental values and objectives, drawn into an increasingly close 
relationship, going beyond co-operation to involve a significant measure of economic and political 
integration. This will bring enormous gains to all involved in terms of increased stability, security 

                                                

155 For example, EE-LV-RU JMA mentioned that “the implementation of our large-scale projects would not have been possible without 
the support and advice of our Programme Officer in Brussels who clarified approval steps and requirements and provided the support 
we needed to complete the project within deadline” (interview,Riga, 05/10/17) 
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and well-being”. This vision informs the four key (strategic) objectives of ENPI CBC156, which are 
the foundation of the 13 CBC programmes. 
 
The impact of ENPI CBC must be viewed in the wider context of geo-political and economic 
developments. Irrespective of the success or otherwise of the individual CBC programmes, 
exogenous factors can have an enormous influence on the strategic aims of the European 
Neighbourhood Policy. The Ukrainian crisis and the armed conflicts in Syria and Libya have had 
a dramatic effect on “stability, security and well-being” in the neighbourhood, to the detriment of 
socio-economic development and even de facto borders in the case of Ukraine and Russia.  

To date, there is rather little evidence to suggest that the selected projects have made much 
contribution to the socio-economic development of the Programme area. The building of the 
infrastructure itself contributed, of course, to local employment and generated multiplier effects in 
the local economy. These impacts are not insignificant. However, the larger expected benefits for 
trade, tourism and investment have not yet materialised. The reasons for this (the devaluation of 
the ruble, the financial crises, the sanctions, etc.) are all linked to unpredictable global events 
over which the Programme region had no control. 

Case study on ENPI-funded border crossing projects 

 
In normal circumstances, the objectives of ENPI CBC programmes would be difficult to reach 
given the modest amounts involved by the cooperation in relation to needs, but the political and 
economic instability experienced in the neighbourhood over the period rendered the original 
strategic aims of the respective CBC programmes even less achievable. 

The visited projects had no obvious impact on socio-economic development, given the massive 
needs of the border areas, the external shocks that affected these regions in 2007-13 and the 
limited funding available. They produced some impact on cross-border contacts, however this 
impact is limited by persistent difficulties to cross the borders. 

Case study on ENPI CBC and tourism development in the Carpathian Mountains 

 
Geo-political tensions manifested themselves also in the participation of countries from the start. 
Russia and Azerbaijan did not sign the FA for the BSB programme within the deadline and as a 
result, there was no project with Russian or Azeri partners. In the MED programme, Libya and 
Syria (due to political upheavals), as well as Algeria, Morocco, and Turkey did not take part, while 
cooperation of Israel with neighbouring Arab countries was limited to Jordan and Palestine. BSR 
was affected by the non-ratification of the Financing Agreement by the Russian Duma. As a result, 
the programme “lost” €13.8 million of ENPI funding which was reallocated to other ENPI CBC 
programmes157.  
 

Finding 16. The level of cross-border cooperation reached, thanks to ENPI CBC, is an 
achievement which should not be underestimated. The programmes played – and continue to 
play - an extremely important role in developing and maintaining contacts and dialogue and 
promoting EU values across the neighbourhood. At programme level, ENPI CBC maintained a 
unique platform for exchanging views and discussing problems between the administrations of 
participating countries. In the context of the deteriorating geo-political environment, the CBC 
instrument is one of the very few modalities for continuing working-level relations between Russia 
and the EU. 

  

                                                
156 Promoting sustainable development in regions on both sides of common borders; Working together through joint actions to address 
common challenges, in fields such as environment, public heath, and the prevention of and fight against organised crime; Ensuring 
efficient and secure common borders through joint actions; and Promoting local cross-border "people-to-people" type actions. 
157 20 million euros from the LT-PL-RU were also reallocated by the Polish authorities to the Interreg Poland - Slovakia CBC 
Programme 
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ENPI CBC played an extremely important role in developing and strengthening ties across the 
border and in promoting EU values and practices through partnership-based development 
initiatives with the active participation of local stakeholders.  The projects turned ad hoc 
cooperation into more sustainable partnerships, as evidenced by the joint submission of 
proposals for ENI CBC projects and especially by the conclusion of agreements between 
municipalities across the border areas (e.g. between Ukrainian Truskavets and Polish Rymanów 
in the wake of the project “Cross-border cooperation for health tourism of Polish-Ukrainian 
borderland”). In addition, new partnerships developed as a result of the projects, e.g. between 
schools across the border areas. 

Case study on ENPI CBC and tourism development in the Carpathian Mountains 

 
The ENPI period was instrumental in creating strong partnerships that became the basis for 
further cooperation within the framework of the ENI and/or other programmes and initiatives.  
 

Developing a cross-border partnership takes time. The BSB programme gave participants the 
opportunity to identify suitable partners and establish strong relationships during the 
implementation of joint activities. These partnerships and networks are maintained after project 
completion and facilitate further cooperation. For example, the partners of project BSB 
“Strengthening the regional capacity to support the sustainable management of the Black Sea 
Fisheries” are continuing their cooperation in the framework of the BlackSea4Fish financed by 
the FAO.   

Case study on ENPI CBC and the environment 

 
CBC stakeholders from both Russia and Finland consider that the cooperation has gained even 
more importance since the imposition of economic sanctions on Russia, putting in relief the role 
played by the programmes in promoting dialogue and cooperation between Russian and its EU 
neighbours.  

All Finnish interviewees recognised the contribution of CBC to achieving long-term and 
constructive relations with Russia. Similarly, senior Russian officials at both federal and regional 
levels place a high value of the programmes, not only for the usefulness of the investments but 
also for the diplomatic and political benefits they offer. Several Russian interviewees described 
the programmes as the last remaining threads of official cooperation with the EU, which made 
them all the more valuable.  

Case study on ENPI-funded border crossing projects 
  

Finding 17. There are examples within each programme of successful cooperation that had an 
impact on their specific areas of intervention. However, the broadly-formulated programme 
objectives and priorities of calls diminished the overall impact. Even with greater focus, impact 
would be hard to measure, given the scale of the programmes, but was made harder due to 
insufficient performance data. 

 
Programme overall158 and specific objectives159 under ENPI CBC were highly ambitious in the 
context of the available resources, often reformulating the generic ENPI CBC key strategic 
objectives, without any degree of focus and SMART-ness (see Section 5 above). The wide scope 
of the programmes made it easier to meet the needs of the border areas but at the expense of 
the programme impact. In this context, it was clear from the beginning that the achievements of 

                                                
158 RO-UA-MD overall objective:” To improve the economic, social and environmental situation in the Programme area, in the context 
of safe and secure borders, through increased contact of partners on both sides of the border”, LT-PL-RU overall objectives: “1. 
Promoting economic and social development on both sides of the common border 2. Working together to address common challenges 
and common problems, 3. Promoting people to people cooperation” 
159 IT-TN specific objectives: “1. Economic and social development, 2. Common challenges and 3. Cooperation people to people”; 
BSB specific objectives: “1. Promoting economic and social development in the Black Sea Basin area, 2. Working together to 
address common challenges, 3. Promoting local, people-to-people cooperation” 
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individual projects would be too insignificant to make a difference at the level of the programme 
objectives and the measurement of such impact is therefore meaningless.   
 
Moreover, opportunities to enhance impact during implementation were not seized. While 
guidelines for applicants were well-designed providing clear instructions to potential applicants, 
there was little attempt to focus calls for proposals whose priorities usually covered the whole 
scope of the programmes. KAR is the only programme that narrowed down the focus of priorities 
by launching thematic calls for proposals. Insufficient attention was also given to cross-border 
dimension and impact of projects when setting the parameters of the calls for proposals and 
evaluating proposals. As a result, selected projects were not always strong in terms of potential 
impact and contribution to cross-border links.  
 
Programme evaluations can provide additional information about impact, yet just six 
programmes160 have carried out external evaluations and these were conducted in the immediate 
aftermath of programme implementation, i.e. too early to be able to assess the long-term impact 
given that the full benefits of programme activities take time to emerge. The KAR evaluation 
indicates that overall, the programme has been able to cover the main objectives of its strategy 
even if more efforts have been produced on “economic and development” than on the “quality of 
life” priority. However, the lack of indicators measuring the results and impact limits the possibility 
of monitoring the overall effects at territorial level. For KOL, the evaluation assumes that projects 
contributed to ENPI CBC key goals of prosperity and stability in the border region and many 
examples of cross-border activities and partnerships initiated thanks to the programme would 
support this analysis. The evaluation of the SEFR programme identifies the transfer of know-how 
between Finland and Russia and improved logistics (especially on border-crossing points) as key 
impacts of the programme. The BSR evaluation indicates that, even though it has not sufficiently 
addressed accessibility to peripheral areas (Priority 2) and development of innovative products 
(priority 1), the programme has gathered stakeholders from around the Baltic Sea Region, 
developed and transferred knowledge, guided policy processes by providing analyses, and 
created strong platforms for longer-term action. 
 
Given that many actions have only recently been completed or are still underway, it is too early 
to draw any definitive conclusions about their impact. However, there are already examples of 
successful cooperation under each programme that had an impact in their specific area of 
intervention. As already mentioned, general conclusions about the entire programme cannot be 
inferred from them. 

The project BIOVecQ (IT-TN) increased the capacity to carry out high-quality applied research 
within the country and contributed to stronger links with the economic sector (thirteen agreements 
with private firms were signed regarding the transfer of scientific results to the production sector 
and a specific cooperation between the food industry and fishermen). The project Jellyrisk (MED) 
improved regular monitoring activities of the national authorities in charge of environmental 
surveillance which adopted the tools and methodologies developed by the project. The project 
succeeded also in raising awareness and mobilising fishermen in monitoring jellyfish movements 
which benefited the tourism industry. 

Case study ENPI CBC and the environment 
 
Regarding economic and social development of the border areas, the EE-LV-RU project 
“economically and environmentally sustainable Lake Peipsi area” has improved water quality and, 
by attracting summer residents, water craft users, fishermen and tourists, has enhanced the 
socio-economic potential of the Lake. Likewise, the project “development of unique Narva-
Ivangorod fortresses ensemble as a single cultural and tourist object” helped develop tourism in 
the area, contributing to the local economy and fostered contacts between both sides of the 

                                                
160 BSR, KAR, KOL, PL-BY-RU, IT-TN and SEFR 
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border. As part of the IT-TN programme, the project DIVIN contributed to the socio-economic 
development of targeted areas by developing the mutual promotion of local products.  
 
With regards to addressing common challenges, the BSB project “innovative instruments for 
environmental analysis in North Western Black Sea Basin (Black Sea e-Eye)” strengthened 
environment policies in participating countries by introducing the Water Quality Index approach 
for assessing the quality of the surface aquatic systems in the North Western Black Sea Basin. 
Under the RO-UA-MD programme, the project “Not for Sale - Say Stop to the Human Trafficking” 
contributed to reducing the risk of human trafficking in the border regions by developing a 
coordinated cross-border approach and raising awareness. 
 
The external evaluation of the KOL programme also assumes that projects contributed to ENPI 
CBC’s key objective of efficient and secure common borders. For instance, the impact of the 
“reconstruction of the road Kandalaksha-Alakurtti-Salla checkpoint” on cargo and passenger 
flows and cross-border business links and opportunities was expected to be very high. 
 
An overwhelming majority of respondents to the web survey indicate that ENPI CBC had an 
impact on people-to-people cooperation and good neighbourly relations.161 Strong consultation 
amongst partners during programme design stage, networking between beneficiaries and 
between ENPI CBC regions were regarded as key factors in achieving this impact. External 
evaluations and ROM reports confirm the impact of ENPI CBC programmes on the intensification 
of cross-border cooperation. According to the ENPI CBC mid-term evaluation, people-to-people 
cooperation achieves the highest assessment of impact among all four ENPI objectives.  
 

 How durable are the benefits deriving from the EU’s support to CBC programmes 
on both sides of the border?  

Finding 18. Insufficient attention was paid to sustainability, either at the selection stage or during 
implementation. However, there are examples of durable and tangible benefits generated by 
individual projects in each programme. Demand-driven projects with strong ownership, long-term 
partnership and links to regional/national levels had better prospects of sustainability. Regarding 
the long-term prospects, the framework for cross-border cooperation is well established across 
all participating countries. 

Insufficient attention was paid to sustainability at the project selection stage with the assessors 
unable to verify the applicants’ statements regarding the expected sustainability of results. 
Moreover, ROM reports indicate that sustainability was also not a high priority during project 
implementation, as few projects had a well-developed exit strategy to ensure that project results 
continue after EC funding runs out.162  
 
ROM assessments indicate good prospects for most interventions, although this is partly 
contradicted by mixed evidence of economic and financial viability. For many standard projects, 
the next call for proposals is often the main option available to projects to continue activities and 
sustain results. There are, nonetheless, examples of projects mentioned in ROM reports that were 
considered economically viable beyond project lifetime163.  
 

                                                
161100% of JMA and JTS and 96% of national authorities found that ENPI CBC had an impact on good neighbourly relations. For 88% 
of JTS, 92% of JMA and 91% of national authorities, this impact was considered high or major. 
162 There are counter-examples, e.g. the project “Fostering capacity for tourism development in Latgale-Utena-Vitebsk cross border 
region” (LV-LT-BY). 
163 For instance, in the LT-PL-RU project “The cross-border areas and cooperation development supported by the construction of 
sports infrastructure in Gorowo Ilaweckie and Bagrationovsk” partners are able to allocate the required financial means to ensure a 
proper operation of the activities/infrastructures after the completion of the project. 
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Projects with a strong degree of ownership164 which are demand-driven and well-embedded in 
local structures had a better chance of achieving durability, be it in financial or policy terms. 
Likewise, projects envisioning long-term, rather than project-based, partnerships165 obtained 
better sustainability results. Finally, the improvement of partners’ capacities thanks to ENPI CBC 
is also considered an important factor in the durability of results and impact166.  
 
In the case of successful large-scale/strategic projects, the involvement of key state bodies 
usually guaranteed the long-term sustainability of results in both financial and institutional terms.  
 

The projects were carried out by partners who are well embedded locally and developed a solid 
partnership during implementation. However, in the absence of exit strategies, many of them rely 
upon new ENI-CBC funding to maintain the durability of the projects’ results.  

Case study on CBC and tourism development in the Carpathian Mountains 

 
All management structures supported the introduction of sustainability-related conditionality in 
applications167. While there are examples of standard projects benefiting from the support of local 
and even national168 authorities, ROM frequently calls for better mainstreaming of successful 
projects in national policies, a measure which is also favoured by programme authorities.  
 
Moreover, in some cases the durability of results and impact may crucially hinge on external policy 
factors, for instance the development of transport connections and infrastructure for projects 
promoting tourism. 

There are, however, important obstacles to tourism development in the regions covered by the 
programmes. The weakness of both infrastructure and services (stemming from the lack of 
investment in the sector) is a major impediment to tourism development across the border areas. 
In both regions, tourist facilities are characterised by low quality standards; yet while the 
accommodation capacity169 is insufficient to meet an increasing demand across the PL-BY-UA 
border, existing data shows that this capacity is underused across the HU-SK-RO-UA borders. 

Case study on CBC and tourism development in the Carpathian Mountains 

 
At programme level, the durability of benefits derived from ENPI CBC170 is not easy to assess, 
due to a lack of data concerning the sustainability of results, the continuation of partnerships and 
the long-term impact of projects. The monitoring and evaluation reports that were analysed during 
the desk phase have limitations in this regard.  
 
Regarding the long-term prospects for cross-border cooperation, a sustainable framework is well 
established across all participating countries, with well-designed management structures and 
national contact points. The successful transition to ENI seems to suggest that the capacities 
developed under ENPI have been retained.  
 

                                                
164 For instance, in the BSB project “Industrial Symbiosis Network for Environment Protection and Sustainable Development – 
SYMNET”, ROM reports that the beneficiary and the stakeholders were involved in each stage of the project development and all the 
project’s components were designed to increase their sense of ownership. 
165 However, the external evaluation conducted for SEFR notes that “it would be useful to maintain cooperation networks also after 
the projects end. Project partners can’t be forced to do that but it might be useful to prioritize project applications which seem to lead 
to more permanent cooperation structures” which seems to suggest that projects are not usually sustainable in this respect.  
166 For instance, the BSB project SYMNET made a substantial contribution to the institutional and management capacity of the project 
participants, as a result of which the project’s partners are able to continue delivering the project’s services after the completion of 
activities.  
167 Web survey, April 2017 
168 This is the case the project Cross border infrastructure (Communication infrastructure between Romania and the Republic of 
Moldova), as evidenced by discussions for a second phase of the project.  
169 As measured by the number of bed places: 117,000 for the PL-BY-UA border areas in 2005 and 75,000 for the HU-SK-RO-UA 
border areas. Source: Joint Operational Programmes. 
170 Benefits derived from ENPI CBC include outcomes and impacts, but also cross-border partnerships generated by projects. 
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 To what extent were the implementation of the CBC programmes coordinated with 
those of national and regional programmes and other donor initiatives to ensure 
complementarities/ synergies? 

 

Finding 19. ENPI CBC was insufficiently integrated with other ENP instruments and initiatives. 
This has reduced the overall impact of the programmes.   

ENPI CBC tended to be implemented in isolation of the rest of the Neighbourhood Policy. While 
the broadly formulated objectives and priorities of the ENPI CBC programmes ensured that the 
risk of contradiction with other interventions was relatively small, ENPI CBC was insufficiently 
articulated with other ENPI instruments (bilateral, regional and neighbourhood-wide assistance) 
and EU political initiatives (Eastern Partnership, Union for the Mediterranean, Northern Dimension 
and Black Sea Synergy).  
 
For example, the Union for the Mediterranean (UfM) encourages regional and transnational 
cooperation among its member countries171 and helps projects that were awarded the UfM label 
gain political support and recognition172. The ENPI CBC MED and ENPI CBC IT-TN programmes 
included many projects that would have deserved the UfM label but the procedure for applying is 
slow and not well synchronised with the lifetime of CBC projects173.   
 
This disconnect is also visible under the new programmes with the same cross-border theme 
being addressed by separate instruments. For example, the ENI CBC PL-BY-UA programme 
covers thematic objective 10 (promotion of border management and border security, mobility and 
migration management) inter alia, including the planned reconstruction of border crossing points 
(BCPs). Funding was also provided under the ENI East Regional Programme in 2016 for an 
integrated border management (IBM) flagship initiative at the Belarus-Ukraine frontier174, through 
indirect management with the International Organisation for Migration (IOM), at a total estimated 
cost of just under EUR 1 million. The action document for this IBM project acknowledges the PL-
BY-UA programme, among others, and the intention to finance many large-scale projects on 
border management under CBC valued at almost EUR 17 million in total, but that it is “likely that 
the focus will not be on activities at the Belarus-Ukraine border”.   
 
While this reveals insufficient coordination within DG NEAR, at policy level, it appears that EEAS 
finds it difficult to incorporate ENPI/ ENI CBC into its policy instruments for pursuing the goals of 
the Neighbourhood Policy. This is also demonstrated by the lack of awareness about CBC in 
some EU Delegations.  
 
Part of the problem is that ENPI CBC was designed and implemented directly by participating 
countries with the strategic guidance from DG NEAR focused to ensuring coherence of selected 
objectives and priorities with the ENPI CBC Strategy, but with limited capacity to influence and 
steer the subsequent implementation of programmes in that regard. Managing authorities had 
limited incentive to connect with the rest of the Neighbourhood Policy.   
  

                                                
171 Including all EU member states and countries on the Southern shore of the Mediterranean 
172 The label is awarded through a selection process to high-profile projects falling into the UfM six priority areas: Business 
Development, Transport & Urban Development, Energy & Climate Action, Water & Environment, Higher Education & Research, Social 
& Civil Affairs 
173 Only one ENPI MED project was awarded the UfM label for the results achieved in the city of Sfax, Tunisia (“Mediterranean Network 
for the promotion of Sustainable Urban Development Strategies – USUDS”)  
174 Introduction of an automated intelligent video-control system at road border crossing point Novaya Huta – Novi Yarylovychi 
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Finding 20. Most synergies and complementarity achieved by projects were the result of the 
beneficiaries themselves, rather than incentives and mechanisms put in place by the 
programmes. These aspects were checked during the selection process but with no follow up 
during implementation. Coordination was facilitated by the overlap of programme management 
structures and/or people involved in them.   

Every programme contained a section on coherence with other programmes and existing 
strategies, which provided a backdrop for the implementation of CBC activities. In their application 
form, applicants were invited to demonstrate the complementarity of their project with other EU 
and national initiatives. There was, however, no specific mechanisms or incentives put in place 
by management structures to facilitate synergies with other programmes175.  
 
Almost all programmes set out commitments to ensure complementarity and synergies during 
implementation and avoid duplication and double-funding176. In practice, coherence and 
complementarity was checked in two stages during the selection process: first by the 
assessors/selection committees and then by the JMC177. Based on the standard PRAG 
criterion178, assessors scored the information provided by applicants in the relevance section of 
their application form about how the project built upon or complemented other initiatives. When 
reviewing assessment results, the JMC members provided information about regional and 
national context which sometimes put the relevance of projects in a different light and led to a 
decision to reassess and rescore proposals. There were instances of coordination/synergies 
taking place naturally, given the overlap of programme management structures and/or people 
involved in them. This was particularly the case for Interreg programmes, which often involved 
JMC members from ENPI CBC programmes.  
 
The overlap of programme areas179 and the similarities between programme objectives and 
priorities meant that applicants could often recycle project ideas180 and increase their chances of 
getting funding. Programme management structures played an important role in detecting risks 
of double-funding exchanging information about submitted proposals and selected projects181 and 
excluding applicants that clearly sought to abuse the system.  
 
Regarding evidence of practical actions, the ROM reports make very few references to 
complementarity and synergies, which is unsurprising as this is not one of the criteria that is 
typically assessed. The Annual/final Implementation Reports provide more substantial evidence 
in the case of four programmes:182  
 

• According to the BSR final report, the MA/JTS actively followed the implementation of related 
programmes, as well as other funding sources, made efforts to build linkages with other 
programmes to avoid overlaps as well as to build synergies between projects. It notes that the 
high number of relevant programmes for cooperation was a challenge for the MA/JTS, and 
that it was impossible to synchronise the timing of the calls. On a practical level, there were 

                                                
175 The situation is starting to change in the new period. See for example, the coordination initiated between territorial cooperation 
programmes in the Arctic regions where Interreg and ENI CBC managing authorities are discussing concrete steps to achieve 
synergies such as the development of a common logo, the organisation of joint workshops, the mutual participation in annual events 
and selection committees, the harmonisation of procedures and templates and the creation of an award to the best Arctic projects.  
176 This often starts from overall statements of intent such as “the JMA/JTS will look for complementarities and opportunities of synergy 
with other initiatives” (HU-SK-RO-UA), and “the partners will ensure coherence and complementarity between action and cooperation 
at national, regional and local level” (IT-TN) 
177 and occasionally by the EC which endorsed the list of projects selected under some programmes e.g. SEFR 
178 “The proposal is relevant to the particular needs and constraints of the target regions and their development strategies (including 
synergy with other EU and national initiatives implemented in the area and avoidance of duplication).” 
179 For example, organisations in the city of Uzhorod (Ukraine) could apply to three ENPI CBC programmes: HU-SK-RU-UA, RO-MD-
UA, PL-BY-UA. Organisations in St Petersburg and the Leningrad oblast had the choice between SEFR, KAR and EE-LV-RU 
180 Almost identical applications from the same applicant were submitted to HU-SK-RO-UA and PL-BY-UA.  
181 In the case of BSB and RO-UA-MD, JMA representatives attended mutual JMC meetings as observers. A high level of coordination 
also took place during implementation among the MAs of the three programmes with Finnish participation (KAR, KOL, SEFR). 
182 BSR, HU-SK-RO-UA, MED & IT-TN. HU-SK-RO-UA is the most minimal: It is noted that synergies/complementarity at priority level 
were discussed at the 5th Joint Task Force meeting in March 2015 
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contacts in place with many secretariats, but the main work in creating synergies between 
funding sources was done by the project implementers themselves. 

• With the IT-TN programme, it was reported that the synergies, complementarities and 
coordination activities with EU’s ETC, CBC and interregional programmes, already 
established in previous years, intensified during 2015, with several specific examples. This 
included exchange of information through e-mail and meetings, sharing of tools and solutions 
for programme management, and at the level of projects as well. 

• With the MED programme, the 2015 report highlights the role played by the Valencia Liaison 
Office in coordinating and exploiting synergies with the transnational MED Programme, 
financed by the European Regional Development Fund under the European Territorial 
Cooperation objective. 
 

 How critical was ENPI CBC to the development of border areas? 

Finding 21. The ENPI CBC Programme contributed to a greater involvement of local actors in 
development policies and in enhanced mutual understanding between EU and ENPI 
stakeholders. The international networks established by the sea basin programmes stimulated 
creative responses to common challenges and were an important source of inspiration and 
change for local policies. The partnerships of land border programmes gave an impetus to local 
development policies, supplementing the scarce resources available to border areas. 

The added-value attached to the cooperation reflects the different types of cross-border 
cooperation programmes. Sea basin programmes enabled the establishment of international 
networks within which project partners could pursue more efficiently their own objectives and 
activities, building on the information, experience and knowledge from other countries. The 
cooperation facilitated the adoption of new approaches and practices in addressing local 
development issues and in fostering cooperation among regional/local authorities, socio-
economic partners and the civil society. For example, the MED project ‘Selective collection of the 
organic waste in tourist areas’ offered new solutions for collecting and recycling biowaste which 
were tested and adopted by local authorities and municipalities of the six participating countries183.  
Land border programmes represented an important source of funding for local authorities and 
stakeholders to address local investment needs and stimulate the economy of the border areas 
given the scarcity of funding for border areas. Without the cross-border partnerships and networks 
which the cooperation encouraged, border areas would have often struggled to agree on how to 
address common challenges through joint actions, let alone to finance them.  
 
There is also evidence of ENPI CBC contribution to developing local stakeholders’ skills, thereby 
facilitating future access to donors’ funding and providing added value in terms of improving ENPI 
partners’ access to resources. Many local organisations acquired management skills and 
developed competences that enabled them to engage more actively into local development. In 
Ukraine, this is indirectly supporting ongoing decentralisation efforts and the implementation of 
regional policy. In the south, this reinforced the efforts of the EU Neighbourhood policy to promote 
reforms, democracy and rule of law. 
 
As pointed out by the BSR evaluation report, “access to knowledge through international 
networks, development of common solutions, raising additional funds for the participating 
organisation, as well as belonging to the BSR community, are key factors motivating the 
participation of public authorities in the programme”. From this point of view, many beneficiaries 
in Belarus regret that their country is not taking part in the 2014-2020 programme.  
 
ENPI CBC has also contributed to an enhanced mutual understanding between EU and ENPI 
stakeholders. While partner countries have been exposed to EU experience, there is also an 
interest on the EU side to cooperate with partner countries despite the additional difficulties and 

                                                
183 The project partners included three local authorities, three state bodies, one private company and one NGO. 
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hurdles that such cooperation often entails. For example, one of the motivations of EU partners 
involved in cooperation with Belarus was to build networks and contacts and deepen their 
understanding of the legal and administrative contexts while remaining abreast of developments 
in the country. In this context, the participation in ENPI CBC is often viewed as a long-term 
investment without which it would be difficult to seize the opportunities that the neighbourhood 
offers184.  
 
Another lesson of the case studies carried out during this evaluation is that programmes have 
been particularly good at fostering cross-border administrative links. For example, the border 
management projects implemented under SEFR or KAR built trust and understanding between 
the transport and customs authorities of both countries. Contacts between administrations grew 
thanks to the programmes, with each side discovering the benefits of cooperation.  

“At the first stage of project development, projects were planned independently by the respective 
Finnish and Russian authorities, without specific reference to the interests of the other side. Later, 
however, after each side had established its own border management priorities, consultations 
were organised between the sides to ensure that projects would be of mutual benefit and 
synergistic to the extent possible”.  

Case study on ENPI-funded border crossing projects 

 
Remarkably, after the completion of the projects, meetings continued to be held at regular 
intervals to discuss problems, exchange information about future developments and identify 
possible areas of cooperation. These strong links are increasing the chances of success of future 
cross-border interventions.   

Relations between Finnish and Russian state institutions in the transport sector appear to be very 
strong and there is a great willingness to continue cooperation. These practical forms of 
cooperation appear to be strongly supported at high political levels on both the Finnish and 
Russian sides. Collaboration on the specific projects themselves appears to have become part of 
a virtuous cycle of cooperation in which collective project actions have built trust and 
understanding which has, in turn, further enhanced the likely effectiveness of future Programme 
interventions. 

Case study on ENPI-funded border crossing projects 

 

Finding 22. The EU external border is not only a major hurdle to contacts and exchanges. It also 
separates countries with totally different policy frameworks and administrative and legal systems. 
In this context, ENPI CBC can only make limited contributions to alleviating the negative effects 
of barriers – physical or otherwise - existing between the EU and partner countries. From the 
viewpoint of final beneficiaries, however, the programmes are important precisely because they 
allow cooperation which would not have taken place given the existing obstacles.   

The EU external border is a major hurdle to the development of contacts and exchanges and 
reduces significantly the economic opportunities for the population of border areas. It is also the 
dividing line separating EU countries that share common rules and policies from non-EU countries 
with markedly different administrative and legal systems. In contrast to Interreg where the 
cooperation takes place within harmonised frameworks and is facilitated by measures taken at 
EU and member state level to reduce border obstacles185, ENPI CBC operates in a much more 
complex and heterogeneous environment.  
 
The case study on CBC and tourism development in the Carpathian Mountains illustrates the 
difficulties encountered by partners in implementing activities and reaching lasting results in the 

                                                
184 Evaluation of cross-border cooperation with Belarus, IBF, 2016 
185 Boosting growth and cohesion in EU border regions, EC Communication, 20.09.2017 
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context of ENPI. Project activities were complicated by the length of border controls and checks 
which reduced contacts and meetings between the teams and complicated joint events.  
 

The difficulty of border crossing was a major obstacle to mobility of project partners and hence 
affected cross-border cooperation. As a rule, project planners envisaged three days for a seminar 
under ENPI CBC projects, out of which only one was dedicated to the seminar itself and two to 
crossing the border. 

Case study on CBC and tourism development in the Carpathian Mountains 

 
The projects nevertheless succeeded in mobilising tourism stakeholders through effective cross-
border partnerships, fostering an exchange of experience and ideas which helped them 
implement agreed activities more efficiently and effectively. While the projects contributed to 
improving the tourism offer on both sides of the border and created links which did not exist before 
and would have not been established without the cooperation, the objective of promoting cross-
border tourism products remained unattainable given the physical obstacle that the border 
represents and the administrative and legal barriers that exist between EU and partner countries.  
 

Finding 23. The Russian co-financing of the programmes not only added funding opportunities 
for developing projects. It also enhanced the ownership of the programme by Russian authorities 
and their commitment to the success of the cooperation.   

Under ENPI, Russia topped up the EU funding with its own contributions to the programmes in 
which it was involved. By doing so, Russia sought to achieve a more balanced partnership with 
the EU and its member states with a view also to having a stronger say in setting the parameters 
of future cooperation. The case study on border crossing projects carried out during this 
evaluation shows that the contribution from Russia has had a beneficial impact on the 
cooperation, not only in financial terms, with more and/or larger projects funded but also in terms 
of ownership and commitment.  

At a general level, Russian co-financing has helped to create a sense in which the CBC 
Programme is recognised as a genuine joint effort to address shared social and economic 
problems, rather than being some external aid programme over which the participants have little 
control. At the more operational level, Russian co-financing has imposed legal and administrative 
obligations on Russian authorities to obtain a good return for this investment. 

Case study on ENPI-CBC funded border crossing projects 

 
 Did the new ENI CBC programmes take into account lessons learned from ENPI 

CBC? 

Finding 24. The ENI programming and implementation environment has evolved markedly in a 
number of key areas from the ENPI framework: the strategic objectives of CBC have been 
streamlined with greater focus; the management, control and audit arrangements have been 
strengthened in all countries, but especially in partner countries; the rules on selecting projects, 
tendering and contracting are more appropriate to shared management including more detailed 
provisions for large infrastructure projects. Comparing the programming and implementation 
frameworks in the ENPI and ENI regulations, the latter has clearly taken on board lessons from 
the ENPI experience, and inevitably this has shaped the ENI CBC programmes.  

The ENI Implementing Regulation introduces major changes that reflect lessons learned from 
ENPI. 
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First, regarding scope, while the ENPI CBC Strategy Paper set out four key objectives, this was 
rationalised in the new period186 to three strategic objectives to provide greater focus to 
interventions within this strategic framework. The ENI CBC programme partners could select a 
maximum 4 from a list of 11 thematic objectives. This should in principle benefit efficiency, 
effectiveness and impact, although in practice the new programmes have diverse objectives, 
suggesting that the opportunity to prioritise has not been fully taken on board.  
 
Second, the management, control and audit arrangements have been strengthened, which 
should provide greater assurance regarding efficiency and value for money: 
 

• Under the ENPI implementing regulation (IR), responsibility for management and control 
rested solely with the JMA, although participating countries that were Member States could 
also establish their own systems of verification of expenditures to cover their own territories.  
No equivalent provision existed in the regulation for control systems in partner countries, 
which reflects the responsibility for financial recovery falling to the JMA and the European 
Commission.  

• Under ENI, the Commission no longer bears automatic final responsibility for financial 
recovery. The IR requires each participating country, including partner countries, to appoint a 
national authority to assist the MA by setting up an effective management & control system, 
along with a control contact point and a representative to a newly-established group of 
auditors. It also explicitly tasks participating countries with preventing, detecting and 
correcting irregularities, including fraud, corruption and the recovery of amounts unduly 
paid187. 

 
The establishment of management and control systems in partner countries should reduce 
incidences of irregularity and recovery in principle, thereby improving actual net disbursement. 
However, it is also likely to slow down implementation initially as already evidenced by the length 
of the management authority’s designation process188. Along with the time-consuming 
designation process of management and control systems, another source of delay is the ongoing 
negotiation of the Financing Agreement as programmes are trying to clarify implementation 
modalities as much as possible before implementation starts in earnest. As was the case with 
ENPI, the subsequent signature and in some cases ratification processes will extend well into the 
implementation phase of projects.  
 
Third, the transition from ENPI to ENI has been accompanied by a change to the rules on 
selecting and awarding projects, tendering and contracting, so that they are more 
appropriate to shared management:  
 

• Under ENPI, the JMA was obliged to use the Practical Guide to Contract Procedures for 
EU External Actions (PRAG), which is the rulebook for enlargement, neighbourhood and 
other third countries. In practice, the adaptation of PRAG to the specificities of ENPI CBC 
was not straightforward and delayed launching, assessing and selecting calls for 
proposals, and ultimately undermining the overall efficiency of the programme. The 
identification of large scale projects was not required at programming stage. 

• Under the ENI Implementing Regulation, the PRAG grant award procedures and rules are 
no longer compulsory. The participating countries / MAs can apply procedures that meet 
the standards set in the IR, such as content of projects and aspects of the PRAG. The 
provisions for large infrastructure projects in the ENI IR are also more detailed including 
total allocation, minimum size and contractual deadlines. This should improve programme 
management and therefore the absorption of funds. 

                                                

186 Programming document for EU support to ENI Cross-Border Cooperation (2014-2020) 
187 The financial liability of the partner countries concerns only public entities 
188 At the time of writing, only one MA had completed the designation process  
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Finding 25. The relaxation of the ENPI requirement to apply PRAG rules to calls for proposals 
provides greater flexibility to link programme and project performance frameworks. The ENI 
regulation puts also more emphasis on result-oriented programme and project monitoring.  
Overall, these changes should both improve, and make it easier to assess, efficiency, 
effectiveness, and impact, although the quality of performance frameworks continues to depend 
on the structure and suitability of objectives and indicators and the links established between 
programme and project levels.  

 
The relaxation of the requirement to apply the PRAG to calls for proposals allows greater flexibility 
for programme management structures to design guidelines for applicants, project application 
forms and evaluation grids that make an explicit link with the programme objectives and 
indicators. In this context, INTERACT ENPI has published a supplementary list of common output 
indicators, which are necessary to aggregate the measurements to the level of the whole 
Instrument. To improve the quality of programming, monitoring and evaluation of EC programmes,  
DG NEAR has also issued guidelines on linking planning/programming, monitoring and 
evaluation189 that provide valuable support to the monitoring and evaluation actors in the 
implementation of the monitoring and evaluation cycles.  What will be important is consistency in 
their implementation given what could otherwise be distinct and divergent approaches by each 
programme management structure. The requirement for programmes to carry out mid-term and 
ex-post evaluations foreseen in the new regulation is also a major improvement.   
 
While the greater focus of ENI CBC programmes should make it easier to design more robust 
performance frameworks than in the previous period, a review of programme documents reveals 
that despite improvements performance frameworks are still falling short of what would be 
required for an effective result-oriented monitoring: programme intervention logics (from overall 
objective to actions) have usually weak causal relationships and indicators are often not suitable 
or well-designed.  
 
On the positive side, the MAs which have already launched a call for proposals at the time of 
writing included the introduction of an electronic application forms and instructions to project 
beneficiaries on how to connect their indicator systems to the programme performance 
framework. Considering that ENPI ROM reports highlighted systematically the weaknesses of 
project logical frameworks and the inadequate monitoring capacities among beneficiaries, it 
remains to be seen how ENI CBC applicants and beneficiaries will cope with the more complex 
and demanding monitoring practices introduced by the new regulation. 
  

                                                
189 https://ec.europa.eu/neighbourhood-enlargement/sites/near/files/pdf/financial_assistance/phare/evaluation/2016/20160831-dg-
near-guidelines-on-linking-planning-progrming-vol-1-v0.4.pdf 

https://ec.europa.eu/neighbourhood-enlargement/sites/near/files/pdf/financial_assistance/phare/evaluation/2016/20160831-dg-near-guidelines-on-linking-planning-progrming-vol-1-v0.4.pdf
https://ec.europa.eu/neighbourhood-enlargement/sites/near/files/pdf/financial_assistance/phare/evaluation/2016/20160831-dg-near-guidelines-on-linking-planning-progrming-vol-1-v0.4.pdf
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7 RECOMMENDATIONS 
 
In the light of the preceding findings, the following recommendations were discussed with the 
Inter-service Steering Committee members (meeting in Brussels, 8 November 2017) and CBC 
stakeholders (Tallinn CBC Conference, 29-30 November 2017). The recommendations were 
revised based on comments received during these events and the subsequent written 
consultation organised in the first half of December 2017.  
 
The recommendations are presented in six groups. For this section, we assume that the future 
instrument after 2020 will continue to be referred to as “ENI CBC”, notwithstanding any future 
reformulation. 

R1. Enhance focus and impact of ENI CBC  

R1.1 Continue ENI CBC beyond 2020, with an increased strategic focus to maximise impact in 
line with the 2015 Review of the European Neighbourhood Policy, especially for sea-basin 
programmes, and only minor changes to the regulatory framework to maintain momentum 
from 2014-2020.  

 
The overall conclusion of the evaluation is that the positive net benefits of 2007-2013 ENPI, and 
the refinements that have improved the regulatory environment for 2014-2020 ENI, validate the 
continuation of Neighbourhood CBC into the 2021-2027 financial perspective. In an ever-
changing geo-political climate, CBC has demonstrated its value as an instrument for better 
understanding and building relations among neighbouring regions, notwithstanding the ongoing 
challenges both east and south of the EU’s external border.  
 
To ensure continuity and keep up the pace of implementation, we propose that only minimal 
adjustments are made to the regulatory framework, as set out in recommendations that follow. 
The changes made for 2014-2020 (such as relaxing the previous obligation to apply the PRAG) 
have strengthened the programming and management framework, and we believe there is no 
case for a major overhaul in the implementing rules and structures, which would set back the 
authorities in adjusting to the new operating environment.  
 
The only adjustment we would promote is to continue the trajectory from the last two programming 
periods towards an ever-more strategic focus to achieve greater impact while retaining the 
bottom-up approach which characterises CBC. The ENI regulation required the national 
authorities to orient their CBC programmes around up to four thematic objectives. Unlike Interreg, 
which falls solely under Cohesion Policy, ENI CBC contains elements of Cohesion Policy but also 
serves to operationalise the European Neighbourhood Policy (ENP). The 2015 Review of ENP190 
contained several findings of relevance to future CBC, including: 
 

- The ENP should reflect EU interests and the interests of partner countries. 
- Partners have different aspirations, and favour tailor-made differentiated approaches. 
- Partnerships should be more focused on fewer priorities. 
- Partners signalled strongly their interest in the EU as a partner for economic development 

and modernisation, investment, and developing the employment options for youth. 
 
Along with other aspects of ENP and its Review, this provides a helpful framework for a post-
2020 programming approach that can customise territorial cooperation thematic priorities to the 
needs of the Eastern Partnership (EP) and Union for the Mediterranean (UfM), while taking 
account of the specificities of land border, sea border and sea-crossing regions, as appropriate. 

                                                
190 Joint Communication to the European Parliament, the Council, the European Economic and Social Committee and the Committee 
of the Regions, Review of the European Neighbourhood Policy, SWD (2015) 500 final 
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Where a macro-regional strategy is agreed and operational (e.g. Baltic Sea, Danube), this should 
provide the main direction for appropriate CBC interventions taking also into account the specific 
needs of partner countries. 
 
In particular, there are opportunities to give a more strategic direction to the sea basin 
programmes to enhance the impact and the coherence of interventions, by, for example, putting 
more emphasis on cross-border challenges that are explicitly related to the sea as a modality, 
such as environmental contamination (water pollution by waste products does not respect 
territorial boundaries), migration (sea crossings) and logistics (sea-based trade). Such 
cooperation on maritime issues191 could also be opened to countries with no direct access to the 
sea and complement other forms of cooperation on other important development priorities with 
high cross-border contents.  
 
In this context, the next generation of CBC programmes (both land border and sea basin) should 
ideally contribute to financing priorities and measures of joint sector strategies covering the whole 
cooperation area.  
 
Moreover, the ENP Review provides the framework for ensuring that individual programmes 
under ENI 2021-2027 have a strategic orientation. For example, the Review highlights “support 
for greater connectivity as a key area for co-operation”, including the headline proposal to “extend 
core TEN-T networks to the Eastern partners”. If the TEN-T extension can be agreed by the start 
of the next financial perspective192, it could indicate the most strategically important border 
crossing points by mode (road and rail) based on analysis of waiting and procedural times (delays) 
for passengers and freight. At present, border crossing projects are often selected without a clear 
strategic context (see Finding 11). The TEN-T extension would direct ENI beneficiary countries 
towards priority projects in border management and infrastructure modernisation with a genuine 
cross-border impact and inform the negotiations with the Commission over programme content 
and the selection of large-scale strategic projects for preparation (see R4). 
 

R1.2 Give more weight in project appraisal and greater attention at the selection stage to the 
impact and sustainability, including the cross-border dimension, and reflect these 
requirements in information and training for applicants and assessors.   

 
Every operation financed under an ENI CBC programme in 2014-2020 (and beyond) should have 
a clear cross-border dimension, otherwise they are development projects only.  
 
For the purposes of this recommendation, we propose the definition of genuine and lasting cross-
border cooperation from the evaluation of 2007-2013 CBC in the Western Balkans under IPA: 
“joint implementation of activities by partners resulting in the intensification of cross-border links 
and sustainable cross-border partnerships and/or the removal of cross-border obstacles to 
sustainable socio-economic development”. 
 
For example, the phenomenon of ‘mirror projects’ (i.e. projects contributing to the development of 
eligible areas but without genuine cross-border dimension and impact) would not represent cross-
border cooperation, even if the overarching project was agreed on both/all sides at the concept 
and preparation stages193. By contrast, those projects that involve close working relationships at 

                                                

191 The advantages of maritime cooperation were highlighted in a recent Interact Paper: “The sea is a joint resource, a joint problem, 
a joint advantage and a joint responsibility – asking for joint policies to effectively address maritime issues at stake and for joint 
solutions developed by cooperation”, The added value of maritime cooperation Input paper from the Knowledge of the seas network 
8 December 2017.  
 
192 Indicative maps of the extension of TEN-T to Eastern Partnerships countries have been developed but not yet formally agreed.  
193 Single-country projects should, however, be possible for infrastructure projects if there is clear evidence that the infrastructure will 
contribute to the removal of cross-border obstacles. For example, partners on both sides of the border might agree on modernisation 
of, say, a road on just one side from which both border areas will benefit. 
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every stage, from concept to closure, and deliver tangible cross-border benefits would be 
classified as full cross-border cooperation.  
 
Unlike ENPI, the programme authorities for ENI are no longer required to follow PRAG procedures 
for grant schemes, and hence there is considerable latitude to design project application and 
selection which is tailored to maximising the cross-border impact and sustainability. In many 
cases, we anticipate that managing authorities will wish to use their Structural Funds processes, 
which have been tried and tested for ERDF and ESF and customise their scoring / weighting 
systems accordingly. Project selection can be determined using simple yes/no questions, 
minimum thresholds, and ranking by highest score. There is a case for making ‘the cross-border 
dimension’ either a yes/no or threshold condition for potential projects, in which failure to 
demonstrate CBC leads to rejection. Furthermore, there is the opportunity to reward applicants 
with a higher score, if they can show a history of cross-border partnership and/or convincing 
sustainability plans.  
 
The definition of a cross-border dimension, and the logic behind it, should be communicated to 
both potential applicants (by means of the websites, guidelines, manuals, etc.) and decision-
makers (i.e. through the training of assessors and selection committee members), and widely 
promoted by management structures including during promotional events, information sessions 
and training of applicants organised by the JTSs and BOs. It would also need to be factored into 
the harmonisation of application packs for overlapping programme areas (see R5.3). 
 

R2. Seek more synergies with other EU instruments and policies 

R2.1 Integrate ENI CBC with other ENP instruments and EU external policies and ensure closer 
linkages of CBC programmes with other strategies, programmes and initiatives at regional, 
national and EU levels.  

 
At present, there is a risk that CBC programmes do not fully enjoy synergies with other ENP and 
national and regional initiatives that are implemented over the same period. There is no clear 
demarcation between CBC programmes and regional programmes / projects in the actions being 
financed194. A better articulation of the rationale for financing under different ENP instruments and 
other EU initiatives and programmes available in the neighbourhood195 would help beneficiary 
countries in their future programming, in the interests of complementarity and coherence. 
 
There is a need to strengthen links and exploit synergies with the political initiatives that shape 
the EU external policy such as the Eastern Partnership, the Union for the Mediterranean, the EU 
macro-regional strategies for the Danube region and the Baltic Sea region, the Northern 
Dimension or the Black Sea Synergy. For example, mechanisms should be reinforced for making 
the benefits of the UfM more readily available to projects funded ENI CBC MED or IT-TN 
programmes, many of which are clearly contributing to the objectives of the UfM (see Finding 
19)196.  
 
With regards to complementarity with other EU external instruments and initiatives as well as with 
strategies and programmes at regional, national and EU levels, we propose the future ENI 
regulation and any DG NEAR guidelines should require participating countries to explain how the 
synergies with ENI priorities and the actions that are described in their programme documents 

                                                
194 As already indicated, the territorial cooperation in the Eastern Partnership is funded under a regional programme and not under 
ENI CBC. 
195 Including ESIF and Interreg but also other EU financial instruments such as Horizon 2000, LIFE+, Creative Europe, etc.  
196 The MED JMA and the Secretariat of the UfM met in January 2017 to discuss how to better coordinate their activtiies. In particular, 
the possibility to jointly define an annual action plan based on continuous exchange of information as regards scheduled public events, 
valuable contents to be integrated in newsletters, thematic working groups to be organized on specific topics, as well as a more 
effective use of the UfM label for CBC projects. 
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will be carried through to the calls for projects and subsequent project selection. For example, 
guidelines for applicants could map out existing opportunities for synergies but also sectors 
already covered by other initiatives to guide potential applicants in designing relevant and well 
linked projects197.  
 
Coherence and complementary should also be enhanced by harnessing existing resources and 
communication channels better. Within the EC, there is a need to strengthen links with DG NEAR 
geographical units and the Centres of Thematic Expertise (CoTEs) and the EEAS to ensure a 
better fit between CBC and other EU programmes and initiatives. Coordination with line DGs 
during programming and the implementation of LIPs should go beyond the inter-services 
consultations. There should also be a more active involvement of EU Delegations with better 
codified duties for the operational managers to follow up the implementation of programmes, 
avoid overlaps and promote synergies with bilateral assistance, and also contribute to a higher 
visibility of ENI CBC.  
 
More generally, there is a need to reconsider the role of DG NEAR in providing strategic guidance 
to the managing authorities. As mentioned in Finding 19, under the current set up, the capacity 
of DG NEAR to shape programmes and give strategic impulses during implementation is limited.    
 

R2.2 Explore ways how to increase the consistency between ENI CBC and Interreg regulatory 
frameworks, templates and tools. 

 
At present, most of the ENI CBC managing authorities are also involved in implementing Interreg 
programmes. In practice, this means they must satisfy two sets of regulatory requirements, the 
former falling under DG NEAR’s competence and the latter under DG REGIO’s. While we do not 
propose any major revisions in the regulatory framework for ENI CBC (see R1), and we note that 
coordinating regulations can disrupt the timely start of programmes at the beginning of the 
financial perspective (as happened under both ENPI and ENI, and led to implementation delays 
while awaiting the approval of EU legislation), we are conscious that there are parallel processes 
under two DGs to achieve the same outcome: for example, the designation of the management 
structures for CBC. Hence, in that case we would recommend as the preferred option that the 
templates and tools applied by the two DGs are aligned with each other, so that the managing 
authorities only need to fulfil one set of criteria. This should also include solutions applied to raise 
the (common) visual identity of CBC programmes carried out in the context of Interreg and ENI 
CBC. The extent of such alignment should be discussed and agreed with CBC stakeholders.  
 

R2.3 Enhance DG NEAR capacities to provide guidance and analyse overall performance of 
ENI CBC, and coordinate with DG REGIO over CBC in all its forms.  

 
Given the geographical coverage and geopolitical context, ENI CBC is an important and diverse 
instrument, whose significance has been confirmed by the 2015 review. DG NEAR sits at the hub 
of CBC activity, overseeing a network of programme management structures covering 34 
participating countries within and beyond the EU’s borders, receiving performance information 
from a variety of sources (including the AIRs) and directing policy. Currently, DG NEAR has a 
relatively small staff complement to fulfil this role. As well as more staff, it is important to have 
continuity, which implies efforts to reduce turnover, so that the knowledge and expertise is 
retained. DG NEAR would also benefit from closer links to DG REGIO, given the latter’s 
considerable experience with Interreg and management tools (see R5 and R6). 

 

                                                
197 Such an approach is already adopted by ENI CBC programmes involving Finland 
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R2.4 Carry out a study of cross-border needs and obstacles to cooperation to identify 
bottlenecks and suggest measures to national authorities.  

 
For the future programming of the ENI CBC instrument, DG NEAR could usefully commission 
research and analysis on the hurdles in territorial cooperation across each border combination, 
such as issues of compatibility of EU roles and those of  ENI partner countries, for example around 
specific normative and institutional obstacles to cross-border exchanges. This should consider 
the needs of different border types: land border, sea basin and sea-crossing. 
 
This could follow the example of the exercise conducted in 2016 for DG REGIO in the context of 
Interreg (“Collecting solid evidence to assess the needs to be addressed by Interreg cross-border 
cooperation programmes”), which looked at the various types of border regions and considered 
socio-economic disparities (economic structures and behaviours), physical obstacles limiting 
access across borders; cultural barriers, and normative and institutional obstacles (different 
organisations, procedures and rules), and potential for CBC.  
 
The analysis should lead to a diagnosis for each programme area, which takes account of local 
factors and circumstance, with recommendations to national authorities to address obstacles and 
barriers. The Interreg study found that most border regions suffered from an inefficient use of the 
resources they already have, and hence there may be similar lessons from an ENI study which 
can improve the effectiveness of CBC interventions. 
 

R3. Improve relevance and ownership of programmes  

R3.1 Achieve more balanced partnerships through commensurate contributions from partner 
countries  

 
The concept of more balanced contributions is illustrated under ENI by the programmes involving 
Russia where the partner country is supplementing EU funding with its own resources at 
programme level.  This was already the case under ENPI where the Russian contribution to the 
five ENPI CBC programmes in which it participated represented 40% of the EU funding198. This 
approach would seem, in principle, to reinforce the notion of parity in the partnership, ownership 
and enhanced financial responsibility, provided it does not result in two sets of implementing rules. 
In the case of Russia, it also signals a perception of cross-border cooperation as taking place 
within its ‘near-abroad’, as much as the EU’s neighbourhood. 
 
To make the national contribution more manageable for ENI partner countries, we propose that 
this could include funds from international financial institutions (IFIs), specifically in the case that 
ENI CBC programmes involve plans to fund LSPs.  
 

R3.2  Towards the end of the current financial perspective, review the relative merits of bilateral 
and multi-country programmes (based on ENPI and ENI experience), with potentially new 
combinations of CBC countries to increase the homogeneity of programme areas. 

 
The transition from ENPI to ENI was accompanied by a move from trilateral programmes (e.g. 
EE-LV-RU) to bilateral ones (e.g. EE-RU and LV-RU). This has the advantage of being easier to 
manage, but the proportionally smaller allocations also mean less impact, reduced opportunities 
for cooperation, and fewer possibilities to finance large strategic projects, especially the more 
expensive infrastructure operations. They are also less cost-effective, as they require two 
managing authorities, rather than one. 
 

                                                
198  The contribution from the Russian federal budget represented in total 103.7 MEUR against 261.8 MEUR of EU funding. 
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We recommend the Commission reviews the pros and cons of bilateral and multilateral CBC 
programmes post-2020 on a case-by-case basis, drawing on the experiences of ENPI 2007-2013 
and ENI 2014-2020, based on the most suitable combinations of neighbouring countries with 
contiguous borders to reflect geographic, economic, environmental and social circumstances. 
This stock-taking should take place towards the end of the current financial perspective although 
the discussion on this topic can already be initiated in the follow up actions to this evaluation.  It 
should also explore the reasons behind the failure of some programmes199  or the non-
participation of certain countries200 under ENPI and ENI CBC and suggest measures which could 
be taken at EU level to address the identified obstacles to cooperation.   
 
Under ENPI, for example, Ukrainian authorities could participate in the PL-BY-UA programme on 
their north/north-west borders, or the HU-SK-RO-UA programme on their west/south-west 
borders, but there was no programme which brought together their partners in Poland, Hungary, 
Slovakia and Romania, which reflects the orientation of western Ukraine. In the evaluation 
interviews, partner countries have made the case for contemplating Euro-regions as the basis for 
CBC partnerships (in this example, the Carpathian Euroregion).  
 
Under ENI, it is possible for programmes to open their cooperation to partners from other 
countries in order to strengthen the composition of partnerships201. However, just a few 
programmes seized this opportunity202 which requires the adaption of management and control 
systems.    
 
The possibility of extending or creating new European Groupings of Territorial Cooperation 
(EGTC)203 to develop cross-border cooperation with regions and local authorities of partner 
countries should also be explored following the example of the EGTC Tisza204. 
 
There could also be more scope for cross-border cooperation among partner countries, which 
was already launched for the Eastern Partnership on a pilot basis205 but is not yet available to 
countries in the Southern neighbourhood.  
 
Finally, the case could be made for a ENI interregional cross-border programme opened to all EU 
and neighbourhood countries on the model of what exists within the EU with Interreg Europe 
offering opportunities for regional and local public authorities to set up multi-country partnerships 
around selected topics of general interest.  
 

R4. Enhance the added-value of large-scale projects/large infrastructure projects 

R4.1 Broaden the perspective of large-scale projects/large infrastructure projects to truly 
strategic operations (which might include infrastructure) and in the case of research project 
should concern application of innovation, not basic research. 

 

                                                
199 E.g. CBC Spain-Morocco 
200 E.g. Russia and Azerbaijan in CBC BSB 
201 ENI Implementing Rules allow projects to be implemented outside the programme area under certain conditions (Art. 39.2) 
202 For example, ENI CBC EE-RU allows the participation of Finnish and Latvian partners from regions adjoining the programme area.  
203 The EGTC is an European legal instrument designed to facilitate and promote cross-border, transnational and interregional 
cooperation. The EGTC is a legal entity and as such, enables regional and local authorities and other public bodies from different 
member states, to set up cooperation groupings with a legal personality. Since 2013, EGTC can also be extended to regions of non-
EU neighbouring countries. 
204 The EGTC Tisza was established in 2015 to develop cross-border cooperation between Szabolcs-Szatmár-Bereg County 
(Hungary) and the Transcarpathian region (Ukraine) through participation in EU programmes. The EGTC Tisza is currently preparing 
a project application under the ENI CBC HU-SK-RO-UA. 
205 Funded under the ENPI East Regional Action Programme 2013, the Eastern Partnership Territorial Cooperation (EaPTC) was 
launched in 2013 to promote sustainable development between neighbouring regions of EaP countries through territorial cooperation. 
Four cooperation programmes were implemented (AR-GE, AZ-GE, BY-UA, MD-UA).   
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The scope of large scale projects (LSPs) in 2007-2013 was specified more tightly for ENI as large 
infrastructure project (LIPs). We consider that other instruments are better suited than CBC to 
finance such projects, including IFIs and blending facilities such as the Neighbourhood 
Investment Platform. Within the sector focus outlined in R1, we propose a return to ‘LSPs’ in 
2021-2027, but this time defined as large strategic projects, focused on a specific sector / theme 
with a minimum threshold, a clear objective and expected results, and with the involvement of 
strategic public/private actors at regional and national levels to enhance dissemination and 
mainstreaming of project results and impact (see Finding 11). This would not preclude the LSP 
having an infrastructure component, where appropriate, within a broader integrated package of 
measures with a strategic purpose and a people-to-people dimension.  
 
Furthermore, to avoid duplication and overlap with other EU-financed instruments, such as 
Horizon 2020, the funding of cross-border basic research should be proscribed, but the 
application of research outcomes should be encouraged.  
 

R4.2  Expand the role of the Neighbourhood Investment Platform in securing funding for CBC 
infrastructure projects and support the development of the latter through a Project 
Preparation Facility for ENI CBC  

  
While we recommend that large strategic projects (LSPs) for 2021-2027 have a wider scope than 
the current LIPs (see R4), it is likely that many LSPs will continue to contain an infrastructure 
component that should be financed, wholly or partly, with the support of the NIP rather than by 
programme resources exclusively.   
 
Although all large-scale projects take time to prepare, those that involve construction are 
especially prone to delays. There are many steps to project maturity from agreeing the initial 
concept, forming appropriate partnerships (often involving municipalities, public enterprises 
and/or other publicly-funded bodies) and legal agreements, identifying and acquiring land, 
securing ownership rights, preparing preliminary and final designs, producing pre-feasibility and 
feasibility studies, including cost-benefit analyses, and environmental impact assessments, 
arranging location and building permits, and all within national and local laws, and in line with the 
applicable FIDIC conditions of contract, and any other conditions depending on funding sources 
(EU, IFI, etc.). These steps must be fulfilled before the construction project is ready for tendering, 
and typically cost 7-10% of the total project value. Gaps in the process and insufficient 
documentation can create significant hold-ups or even cancellations, even within single countries. 
Where the project involves cross-border cooperation, and the application of laws and rules (e.g. 
permitting processes) in more than one jurisdiction, plus the requirement for Commission 
approval, the failure risk is substantially higher. Better prepared projects facilitate the approval 
process, leaving more time for implementation. 
 
In this context, and on the assumption that ENI continues to benefit from substantial resources in 
the next programming period, we recommend the financing of a Project Preparation Facility 
(PPF), ideally within the 2014-2020 perspective, which can start work on potential LSPs for 2021-
2027 based on preliminary indications of priorities by the ENI beneficiary countries. Projects 
developed under the PPF could then be co-financed by the CBC programme and resources 
pooled and leveraged within the NIP. 
 

R5.  Improve programme efficiency 

R5.1  Ensure early adoption of the ENI CBC regulatory and financing framework post-2020 to 
avoid reduced programme and project implementation periods. 

 
In previous financial perspectives, the regulations governing ENPI / ENI CBC have been drafted, 
subjected to consultation and adopted over a timescale that has postponed the start of the 
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programme execution period. This has meant that programmes have been prepared initially 
without an agreed set of objectives and priorities at the instrument level, followed by a hurried 
finalisation so that further time is not lost. In the case of ENPI, this led to implementation delays 
which are noted in the evaluation findings. There is an inevitable knock-on effect on calls for 
proposals and the launch of strategic projects / LSPs, which is accentuated by any delays in 
signing and ratifying financing agreements for individual programmes. As argued already (see 
R1), we recommend largely carrying forward the existing regulatory framework with only minor 
refinements, which would mean the ENI CBC regulations could be adopted in a timely fashion. 
 

R5.2 Consider introducing financial flexibility within the total ENI CBC allocation to support 
urgent projects that respond to opportunities or threats. 

 
The geo-political environment for ENI is much less stable than for equivalent programmes within 
the EU or even in the pre-accession context of IPA. When programming 2014-2020, the conflict 
on Ukraine’s eastern border and occupation of Crimea could not have been foreseen and factored 
into plans, for example, which is reflected in the 2015 review of the EU’s Neighbourhood Policy. 
While the seven-year programming perspective is adequate for addressing medium-long term 
needs, such as strengthening border and transport infrastructure, managing natural resources 
such as water, developing cultural heritage and tourism, there is always the potential for emerging 
events to disrupt these plans and create immediate problems - but also new possibilities.  
 
In this light, we recommend that DG NEAR considers designing into the post-2020 regulatory 
framework a requirement or expectation that individual programmes set aside a performance and 
flexibility reserve that can be used to respond to external events, enhance impact or address 
needs, either through new calls for proposals / strategic projects or extending the budgets / 
timescales of existing projects. If this reserve (say 5-10% of the total allocation) is not drawn down 
within the first half of the programme period, it should be increasingly ‘freed-up’ for existing 
measures during the second half, rather than remaining unused. 
 

R5.3  Increase the frequency and improve focus of calls for proposals to increase impact, speed 
up project selection and contracting and simplify rules, procedures and templates.     

 
We recommend that programme authorities publish a calendar of calls, so that potential 
applicants have notice of when grant applications should be submitted, and the topic being 
covered. This will allow them plenty of time to find suitable partners, develop high quality 
proposals with realistic budgets and well-elaborated performance frameworks, and secure any 
necessary approvals.  
 
Each call for proposals should be tightly focused, rather than providing blanket coverage of the 
whole CBC programme, in line with the recommendation that CBC should aim for a greater 
strategic impact (see R1). We propose more frequent calls for proposals – for example, by 
launching calls with the same focus twice, allowing enough time in between to draw lessons and 
give feedback to failed applicants – which should improve the programme’s impact, as well as its 
efficiency, as a greater turnover of calls should enable the programme management to achieve a 
higher absorption rate. 
 
The evaluation shows that the period from grant scheme application to approval is too drawn out, 
putting programme implementation at risk. There are several ways to accelerate the timescale, 
improve the quality of selected projects and keep applicants informed: 
 

• Project appraisal and selection should be simplified by reducing the steps in the evaluation 
process. For example, some programmes under ENPI introduced a project selection 
committee before the JMC meeting, adding an extra stage and stretching the timeline, 
which should be avoided. 
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• More efforts should be made to adhere to the timetables published in the guidelines for 
applicants and showing the maximum time for each step, so that applicants have notice 
in advance and the management structures are held accountable.  

• The authorities should also look to restricted calls for proposals and a two-stage approach, 
with concept notes appraised first and only high-quality concepts progressing to full 
application stage. This might appear to add an extra step, but it cuts down on the average 
workload for the applicant (only successful stage 1 applicants prepare detailed and fully-
costed proposals for stage 2), the MA / JTS and the assessors. This will free time for the 
JTS to support successful stage 1 applicants (rather than all applicants).  

• The MAs should also set ceilings of the number of proposals to be evaluated with stricter 
minimum thresholds to pass the quality checks.  

• Moreover, managing authorities should recruit specialist assessors for each topic for the 
entire programme period, rather than contracting them on a call-by-call basis, which can 
add to the delays in evaluation, especially as they need to become familiarised with local 
procedures. The latter point takes on added significance given PRAG is no longer 
obligatory. The MAs should invest in training assessors in their project selection systems. 

 
The decision to relieve the programme management structures from applying the PRAG to calls 
for proposals in 2014-2020 in the ENI Implementing Regulation206 is seen as an opportunity to 
reduce the administrative burden on both the programme authorities and the project applicants / 
beneficiaries and been widely welcomed by managing authorities. Most crucially, it enables them 
to develop calls for proposals and other procedures which are targeted and tailored to CBC 
requirements, such as assessing the cross-border dimension (see R1). 
 
However, this new flexibility is a challenge for MAs. In overlapping programme areas, there is a 
risk that different approaches by different management structures might make the procedures 
and templates more complex and confusing for potential and actual grant beneficiaries that are 
entitled to apply to more than one programme. In this light, we recommend that the managing 
authorities coordinate together and harmonise their application packs and implementation 
rules207, within the context of administrative simplification. This is already happening to a certain 
extent under ENI, but should be adopted as a common approach wherever there are programme 
overlaps, with the support of TESIM.  
 

R5.4  Consider measures to speed up payment cycles to resolve cash flow problems in 
participating countries  

 
With all grant schemes, there is a question of the beneficiary’s financial capacity to manage the 
cashflow consequences of payment cycles.  Delays in receiving money from the EC can be critical 
for beneficiaries with weaker financial standing. Under ENI, there is scope for more flexibility 
regarding payment than ENPI (as PRAG need no longer apply), but the increased national 
controls might prolong the process, and the programme authorities’ draw-down of EU funding 
remains a constraint on more regular and/or higher percentage payments to grant recipients. We 
recommend that measures are considered under ENI by MA to speed up processing of payments, 
including simplified cost options208. 
 
 

                                                
206 COMMISSION IMPLEMENTING REGULATION (EU) No 897/2014 of 18 August. 
207 Including eligibility criteria for expenditures, procurement rules and State aid provisions 
208 In the period 2014-2020, simplified cost options are used in Interreg programmes to a much bigger extent than in the past. They 
are one of the measures to help reduce the administrative burden on both beneficiaries and programme management structures. 
Contrary to the principle of real costs, flat rates, standard scale of unit costs and lump sums are defined ex-ante based on calculations 
that involve averages or analysis of historical/statistical data. Eligible costs within projects are calculated by applying a fixed 
percentage (flat rate) to some other costs, or a fixed price (standard unit cost or lump sum) is paid subject to reaching concrete 
inputs/outputs agreed in advance. 
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R.5.5  Consider simplifying State aid requirement for CBC projects 

 
According to the ENI regulation, CBC projects must comply with the applicable Union rules on 
State aid209. Adhering to these rules represents an additional administrative burden for both 
programme management structures210 and applicants as very detailed information is required in 
project applications to be assessed during the selection process211. At present, managing 
authorities have limited experience and capacity in performing State aid assessment of CBC 
projects. The latter can be extremely complex and time-consuming in the case of projects 
involving many partners and activities212  and frequently lead to ambiguous results. Moreover, 
since State aid rules apply only to EU partners, this creates imbalances within the cross-border 
partnership. Considering that the financial value of CBC projects is usually small and taking into 
account the specificities of cross-border cooperation, a blanket exemption of CBC from State 
aid rules213 would reduce the transaction costs for both the programme management structures 
and the applicants. It is recommended that the matter be discussed with DG COMP.     

 

R5.6  Allow more flexibility for use of savings from projects to improve the absorption and 
application of funds. 

 
At present, any funds from individual operations (whether standard or strategic projects), which 
remain unused at the end of the project cycle due to underspending, are typically returned too 
late to the management structures. By the time the repayment of advance or interim payments is 
made, it is often too close to the end of the project contracting deadline214, or even after, and there 
is insufficient time to launch a new call for proposals, let alone to implement selected projects. It 
is proposed that the regulatory framework is modified to allow the contracting and implementation 
phases to be extended for recycling funds215. 
 

R5.7  Require and reinforce the presence of management structures in the border regions 
through JTSs and branch offices. 

 
De jure, the JTS exists as the technical secretariat of the MA and JMC, reporting to the former. 
De facto, the JTS does provide this assistance, but performs also a support function to the grant 
applicants and recipients, before and after the call for proposals. For many beneficiaries, the JTS 
can be indistinguishable from the rest of the management structures, especially if it is based in 
the capital and co-located with the MA. In these cases, it is often the branch office that is viewed 
by the beneficiaries as their main interface. 
 
There is a case for arguing that the JTS should be based outside the capital city, in one of the 
border areas, especially as the ENI regulation restricts the branch office role to information, 
communication, and support to the MA, but without decision-making. However, the JTS’ twin role, 
facing inwards to the MA/JMC and outwards to the applicant/beneficiary, leaves location open to 
debate. Either way, we recommend strengthening the role of the branch offices in the border 

                                                
209 ENI IR Art.12 
210 Granting and reporting State aid is ultimately the responsibility of national authorities. In practice, given that CBC programmes 

deal with comparatively small funds, they are not a priority for overloaded national State aid units and therefore programme 
management structures bear the main responsibility for assessing State aid.  
211 To ensure that projects are not relevant to State aid or fall into the exemptions foreseen by General Block Exemption Regulation 
(GBER), (EU) N°651/2014) 
212 Managing authorities have been strengthening their capacities to deal with State aid at the selection stage. For example, a call 
was launched under ENI CBC PL-BY-UA to create a pool of State aid experts in charge of assessing projects against state aid rules.  
213 At present, exemption from the notification requirements applies only to some costs incurred by SMEs participating in European 
Territorial Cooperation projects (Article 20, (EU) N°651/2014 GBER).  
214 ENI IR specifies that all projects should be signed before 31 December 2021 and that all project activities should be concluded by 
end of 2022 (Art.18). 
215 Another option would be to allow over-contracting as it the case under Interreg 
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regions, which would involve the MAs and partner countries216, potentially supported by TESIM 
in developing a model approach regarding staffing, human resources management, training, 
systems and procedures, and ensuring their continuity into the new period. It should also be 
considered to re-brand them as ‘CBC Support Offices’, to make their mandate clear to applicants 
and beneficiaries.  
 

R6. Improve performance frameworks and monitoring and evaluation practices 

R6.1  Strengthen the performance frameworks and their practical application through focused 
calls, project selection and implementation, enhancing the capacities of programme 
authorities and project beneficiaries, and allowing flexibility in post-2020 ENI to review and 
refine frameworks in response to evolving circumstances.  

 
The ENI CBC implementing regulation required each MA to carry out result-oriented programme 
and project monitoring, as well as mid-term and ex-post evaluations. As noted in this evaluation 
(Finding 24), despite improvements compared to the previous period, the programme documents 
show shortcomings in the cascade from objectives to actions and poorly-defined indicators, 
although some management structures are making efforts to strengthen the application of the 
performance frameworks in practice. 
 
These efforts should be maintained, enhanced and become widespread throughout the ENI 
programmes, with TESIM continuing to play a supportive role by disseminating good practices, 
guiding and training programme managing authorities as appropriate. In cascading the current 
performance frameworks to the project level: 
 

- Calls for proposals should be focused thematically, and application forms should be 
tailored to require project applicants to set out the planned outputs from their activities and 
expected outcomes, in a format that tallies with the programme framework. Guidance 
should explain the rationale, how to identify indicators and complete the application, and 
the implications for gathering data if the project is selected.  

- Selection decisions can then take account of the project’s contribution to the programme 
objectives through the indicators.  

- Contracts with projects, whether standard or strategic, can make the provision of 
performance information mandatory (as a pre-condition for payment, and the subject of 
verifications and audits), as well as participation in future evaluations.  

- The use of online IT tools as a medium for sending data (see R6) can ease the process 
for project beneficiaries and enable programme management to assemble information into 
a readily-usable form.   

 
At the programme level, we recommend that the ENI regulation for 2021-2027 should allow 
flexibility in reviewing and revising the performance framework during the programme’s lifespan. 
Ideally, each programme should contain a robust set of objectives and indicators at every level, 
with an intervention logic based on causal relationships. Even with the most rigorous 
programming, it might become obvious in the process of implementation that indicators are not 
suitable, or circumstances have changed. Hence, more flexibility should be introduced into the 
process (through the JMC, with Commission approval) by which specific objectives and detailed 
indicators and their values can be refined to reflect the changing situation and evolving 
knowledge, even as the programme’s vision and high-level objectives remain the same.  
 

                                                
216 Partner countries play an important role in setting up and maintaining branch offices. In the case of programmes with Russia, 
branch offices situated in the Russian Federation are accountable primarily to the national authorities.  
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We recommend that all programmes (both under ENPI and ENI) conduct a final external 
evaluation to measure results and impact and draw lessons for the future217.  
 

R6.2  Improve IT tools for programme management, monitoring and evaluation, drawing from 
experience within Cohesion Policy and Interreg and enhance the capacities of programme 
authorities to analyse context (including use of statistics) and draw up evidence-based 
strategies.  

 
In line with strengthening the performance framework, there is a need for better IT-based 
management of information flows at all levels, from projects to programmes to the entire 
instrument. The MAs need IT tools to assist them in two aspects of programme implementation. 
The first is contract administration and management, which is about payment information allied 
to performance information. The second is monitoring and evaluation, which concerns the 
oversight of fund use and learning lessons. The outputs from the programme IT system should 
help managing authorities to prepare their AIRs, administer projects and programmes in real-time, 
and provide a bedrock of information to feed into mid-term and final evaluations and the next 
programming cycle. 
 
Ultimately, ENI CBC would benefit from a user-friendly and standardised information system that 
can regularly and easily collect application, approval, contract, payment and performance data 
from all individual projects, through to closure, and can then automatically assemble it for use by 
the programme authorities, TA and MEL facilities (see R6), the Commission itself, and wider 
audiences as appropriate, including the public via websites. Individual MAs’ systems should be 
compatible so that the information can be communicated to the European Commission, which 
needs to develop its own system to be able to aggregate data from all programmes, irrespective 
of local language and disparate IT systems, into a single format along the lines of what is being 
done for the ESIF218. The tools developed in the context of the Cohesion Policy219 and Interreg220 
could be adopted and adapted to meet the needs of ENI CBC.  
 
A more strategic and focused approach to CBC programming and management necessitates high 
quality sectorial analysis and a corresponding performance environment to assess progress 
towards results and take appropriate action to ensure the programme achieves its high-level 
objectives.  
 
This could include directing CBC funds towards research studies to establish a more accurate 
diagnosis of the border area’s socio-economic development, as a basis for the programming 
process to achieve greater focus (and hence impact) and improve performance management 
frameworks, and to identify those themes where CBC can best add value.  
 
It could also be linked to the European Spatial Observation Network (ESPON), the European 
Grouping on Territorial Cooperation, which has been assembling a pan-European knowledge 
base and statistics related to territorial dynamics since 2002, co-financed by ERDF ETC through 
three successive operational programmes (https://www.espon.eu/). Currently, ESPON covers 

                                                
217 By October 2017, only six programmes carried out an external evaluation: BSR, KAR, KOL, PL-BY-RU, IT-TN and SEFR.  
218 The open data platform (https://cohesiondata.ec.europa.eu/) gives access to data on financing and achievements under the ESI 
Funds 2014-2020. The data is directly fed from the managing authorities in charge of the programmes.   
219 The Commission developed SFC2014 as the common information system for electronic exchange concerning shared management 
between Member States and the Commission (DG REGIO, DG EMPL, DG AGRI, DG MARE and DG HOME), concerning a range of 
2014-2020 funds, including ERDF, ESF, Youth Employment Initiative (YEI), Cohesion Fund, Asylum, Migration & Integration Fund 
(AMIF), Internal Security Fund (ISF), ETC and IPA. 
220 The Interact programme developed the free online Electronic Monitoring System (eMS) to enable management structures to collect 
and store all necessary project and programme information, and features an online communication portal that enables secure 
electronic contact with beneficiaries. It is based on free-to-use technologies as far as possible; where license fees apply, these are 
covered by Interact. Once calls are opened, potential applicants can submit their application forms. After projects are approved, the 
beneficiaries use eMS to report on their activities and incurred costs. 

https://www.espon.eu/
https://cohesiondata.ec.europa.eu/
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only the EU’s Member States plus other EAA countries and Switzerland, and hence not the full 
set of ENI beneficiary countries.  
 
The use of CBC resources in this way would aim to reinforce efforts at the country level to improve 
national statistics.  
 

R6.3  Consider establishing a permanent Monitoring, Evaluation and Learning (MEL) Facility for 
ENI CBC to support CBC stakeholders, enhance results and impact and strengthen the 
learning process in view of future cycles 

 
The MEL approach221 is becoming increasingly established in the donor community (e.g. USAID, 
DFID) as a way of tracking the progress of programme implementation in real-time, identifying 
interesting practices for dissemination, drawing out lessons and feeding them back into the policy-
making process to inform implementation and future programming. The MEL Facility runs in 
parallel, and can perform early stage and interim evaluations, to take stock of performance at 
regular intervals, and assess the achievement of outcomes and impact. This could be a viable 
alternative to the classic mid-term review, with the advantage that the MEL Facility can build its 
knowledge base over time, rather than taking a ‘snapshot’ of performance (see Finding 13). 
Another advantage of MEL is the higher level of consistency it would allow regarding evaluation 
data at programme level. The experience from ENPI shows that the external evaluations 
commissioned by managing authorities differ in scope and approaches which makes it difficult to 
draw lessons at the level of the entire CBC instrument.   
 
We recommend that DG NEAR explores how a MEL Facility could be made available to ENI CBC. 
Being the permanent provider of technical assistance with a unique overview of ENI CBC and 
access to implementation data from all the programmes, TESIM is ideally placed to perform MEL 
duties222. This would involve the review, consolidation and synthesis of results-monitoring data223 
and the use of additional qualitative and quantitative methods to measure programme outcomes 
and impact during and after implementation.  It would provide both the programme management 
structures and the EC with regular overviews of ENI CBC performance together with management 
and strategic recommendations allowing for timelier corrective actions and/or strategic decision-
making at programme and instrument levels.  
 
In the medium term, MEL functions could be integrated into the ROM facility, linking also to EC 
ongoing efforts to strengthen its M&E tools and practices224. This would necessitate a dialogue 
between DG NEAR and DG DEVCO to revamp the ROM system along MEL principles allowing 
for a better analysis and use of performance data collected across the various external assistance 
programmes and instruments 
 

R7. Strengthen the technical assistance and support to programmes 

R7.1  Continue the EC TA to CBC programmes as valued support to programme authorities and 
the interface with the European Commission, with renewed emphasis on simplification, 
results-based management and capitalisation.  

 

                                                
221 Sometimes the acronym ‘MEAL’ is used with the addition of A for accountability. 
222 A clear separation between TESIM support to programme management structures and MEL functions would however be required 
223 Originating both from managing structures and ROM 
224 In particular, the EVAL-module and the Operational Information System (OPSYS) which are shared by DG NEAR, DG DEVCO 
and the service for Foreign Policy Instrument (FPI). The EVAL-module is a database and IT tool facilitating the management of 
evaluations and the dissemination of evaluation results. OPSYS is an IT platform currently under development, which will give a single 
access to the entire cycle of external action data including programming and action documents, legal decisions, contracting figures 
as well as information on procurement, results and other monitoring indicators.  
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The principle of a TA facility for the whole instrument is well-established and continues to be 
justified, based on the experience from 2007-2013 onwards. Under ENI, we see no case for 
changing the scope and modalities of the TA facility which should continue to support MAs with 
programme and project management and facilitate the communication and dialogue with the EC. 
However, we recommend prioritising activities on some of the new aspects introduced by the ENI 
e.g. result-based monitoring and performance frameworks, simplification and harmonisation of 
procedures and templates (e.g. application packs and the selection process/assessment), 
management and control systems in partner countries, and large infrastructure projects.  
 
We also recommend expanding the organisation of specific networks and laboratory groups for 
programmes sharing common characteristics e.g. programmes with Russia or Mediterranean 
programmes. 
 
The administration of ENI CBC is not limited to the formal management structures alone. In some 
programmes, the national authorities play an active role, for example operating as unofficial 
branch offices or contact points in the sea-basin programmes. The TA facility, now and in the 
future, needs to take account of (enhancing) their capacities, to ensure they are providing the 
right information about the programme and its requirements to potential and actual beneficiaries, 
and they can help clarify national rules and resolve issues at the points where EU and national 
frameworks conflict (through dialogue with central authorities).  
 
Efforts initiated by TESIM around capitalisation and knowledge management should be stepped 
up to identify the lessons learned from projects and apply good practices across the participating 
countries. While there is already some cooperation between Interact and the ENI CBC managing 
authorities, we also propose this should be further intensified, with more opportunities for 
exchanging experience and networking with Interreg and IPA CBC programmes. This requires 
specific Interact events to be tailored to the needs of partner countries.  
 
Each programme period typically involves the re-tendering of TA for the entire instrument and all 
its programmes. In order to avoid delays and gaps in the provision of the technical assistance, 
we would suggest that the contract for 2021-2027 is launched well in advance of the start of the 
financial perspective.   
 

R7.2 Ensure that the technical assistance budget to reflect better the programme’s actual need 
for technical assistance.  

 
The ENI Implementing Regulation allows participating countries to set higher allocations for 
technical assistance to reflect the real needs of programmes225. In practice, ENI CBC programmes 
have all allocated around 10% of the co-financing to the technical assistance (TA) priority. 
However, this did not always reflect the situation on the ground. The management and 
administration associated with a two-country programme with a land border are considerably less 
demanding than the requirements of a multi-country programme around a sea basin, for example. 
We recommend that, for 2021-2027, the TA rate applied to programmes take better account of 
geographic coverage, and the capacity and experience of the participating management 
structures. In line with the regulation, the increase over 10%, however, should be justified during 
the programming by means of an action plan and detailed budget.   
 

                                                
225 ENI IR, art.34 


