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 IPA National Programme 2010 for Albania 

Project Fiche 09 "Support to the Food Safety Infrastructure " 

 

1. Basic information 

1.1 CRIS Number: 2010/022-530 

1.2 Title: Support to the food safety infrastructure in Albania: Construction and rehabilitation                       
of National Food Authority (NFA) regional offices and laboratories.  

1.3 ELARG Statistical code: 03.12 Ability to assume the obligations of membership / Food 
safety, veterinary, and phytosanitary policy 

1.4 Location: Albania 

Implementing arrangements: 

1.5 Contracting Authority: The European Union represented by the European Commission 
on behalf of the Albanian Government 

1.6 Implementing Agency: EU Delegation to Albania  

1.7 Beneficiary: Ministry of Agriculture, Food and Consumer Protection 
       General Department of Food Safety and Consumer Protection 
 
 
Project manager:      
Mr. Roland Larashi, Advisor to the Minister  

 Address: Ministry of Agriculture, Food and Consumer Protection, Sheshi Skenderbej,   Nr.2, 
E-mail:Roland.Larashi@mbumk.gov.al; Tel/Fax: +355 42 269596 

 

Financing: 

1.8 Overall cost (VAT excluded)1: EUR 4 700 000 

1.9 EU contribution: EUR 4 000 000 

1.10 Final date for contracting: Two years following the date of the conclusion of the        
Financing Agreement  

1.11 Final date for execution of contracts: Four years following the end date of contracting2  

1.12 Final date for disbursements: One year following the end date for the execution of 
contracts  

                                                 
1  The total cost of the project should be net of VAT and/or other taxes. Should this not be the case, the amount 

of VAT and the reasons why it should be considered eligible should be clearly indicated (see Section 7.6) 
2    Considering complexity of works and guarantee period 
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2. Overall Objective and Project Purpose  

2.1 Overall Objective: 

Consumer protection and health standards fostered through an improved food safety control 
system.  

2.2 Project purpose 

Working efficiency of the food safety system in Albania improved due to upgrading of the 
physical network of the offices and laboratories of the National Food Authority at national and 
regional level.  

2.3 Link with AP/NPAA / EP/ SAA 
1. Sectoral strategy for food safety and consumer protection, animal health and plant 

protection.  

2. Stabilization and Association Agreement (SAA) which was signed on 12 June 2006 and 
entered into force on 1 April 2009: Article 76 “Consumer Protection” and Title VI 
"Approximation of laws, law enforcement and competition rules", Article 70. 

3. 2008/210/EC: Council Decision of 18 February 2008 on the principles, priorities and 
conditions contained in the European Partnership with Albania and repealing Decision 
2006/54/EC. 

4. Council of Ministers of the Republic of Albania through Decision No 862 of 12.07.2009 
approved the National Plan for the Implementation of the SAA for 2009-2014. 

5. Annex 4, Section 3.8.1 that refers to food safety in the National Plan for the 
Implementation of the SAA (NPISAA 2009-2014) lays down short, medium and long 
term priorities of Albania in the European integration process focusing particularly on:  

 - Implementation of the commitments under the Stabilization and Association Agreement; 

 - Priorities for the approximation of the Albanian legislation to the EU acquis; 

 - Definition of administrative capacity necessary for the implementation of the SAA 
commitments according to the fields; 

 -Definition of financial costs for the implementation of the SAA commitments, in line 
with the medium term budget programming and other financial costs set out in the sector 
strategies. 

Details on the legislation are provided in Annex IV. 

2.4 Link with MIPD  

The objective of MIPD 2009-2011 on Food safety, veterinary and phytosanitary aims toward 
the strengthening of administrative capacity of food control systems through support to 
laboratory capacities; adoption of veterinary and phytosanitary legislation; improvement of 
animal disease eradication and identification of animals and registration of their movements. 

2.5 Link with National Development Plan (where applicable) 
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The section covering agriculture in the National Strategy for Development and Integration 
2007-2013 (NSDI) mentions the need to update the legal framework and related physical 
infrastructure for the official inspection of food in line with EU standards. 

2.6 Link with national/ sectoral investment plans (where applicable) 

Under the framework of the Government’s Integrated Planning System (IPS), the Albanian 
government has committed funds to support the food safety system through construction or 
rehabilitation of laboratories and provision of laboratory equipment.  

 

3. Description of project 

3.1 Background and justification  
The Albania 2009 Progress Report of the European Commission outlines that despite the 
progress observed in the improvement of the legal framework in agriculture, rural 
development, food safety, veterinary and phytosanitary field, further efforts are required to 
enhance the capacity of all actors involved.  

Until recently, the protection of consumers from unsafe food entering the market was 
regulated through sharing of tasks among Ministry of Agriculture, Food and Consumer 
Protection, Ministry of Health and local government bodies resulting to a fragmented chain of 
command and lack of clear responsibilities.  

The Albanian Government considers food safety and consumer protection as a priority in its 
policy agenda. The creation of the National Food Authority (NFA) in Albania was based on 
the strategic priorities set in the European Commission's document "White Paper on Food 
Safety". The NFA was sanctioned in the new Food Law approved by the Albanian Parliament 
in January 2008. Organization and functioning of NFA has been approved by the Decision of 
Council of Ministers in October 2009.  According to this decision, NFA will be fully 
operational within two years following the setting up plan of its administrative capacities that 
started with the nomination of the General Director in December 2009.  

The strategy foresees the future of NFA as an overall structure, including the veterinary and 
phytosanitary service, capable of ensuring the food safety from stable to table including also 
the laboratory and border inspection service network. The implementation of this strategy will 
be supported through IPA 2009 programme that will establish and/or consolidate the risk 
assessment capacity, crisis management and risk communication. 

The primary role of the NFA will be the enforcing of food safety related regulations while 
other tasks regarding policy development, preparation of legislation and crisis management 
will be shared with other responsible ministries.  

Being a single body of carrying out the food inspection from processing, to storage, 
distribution, selling and catering operators, the designed structure of NFA foresees the 
establishing of administrative capacities to 12 regions through gradual transfer of 
competencies and tasks from the Ministry of Agriculture, Food and Consumer Protection, 
Ministry of Health and local government bodies in accordance with the provisions laid down 
in Food Law and the Decision of the Council of Ministers of October 2009.  

The capacity of the NFA to ensure high levels of food safety in the country will depend also 
on the availability of appropriate physical infrastructure such as office space to accommodate 
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the necessary staff and establishing of a decent communication network system to enable the 
NFA to manage not only daily monitoring activities but also take rapid measures during food 
alert cases.  

At present, the food inspection system is accommodated in the Regional Directorates of 
Agriculture that have also other duties related to extension service, agricultural statistics, 
veterinary and plant protection service. Considering that NFA will deploy additional staff to 
carry out inspection to operators currently covered by other government bodies, it is necessary 
that office space is expanded and separated from the existing Directorates of Agriculture. 

In addition, most of the regional laboratories are not in the same building with the Regional 
Directorates of Agriculture. Including these laboratories in the new constructed/rehabilitated 
buildings of the regional structure of NFA will improve not only the compliance with ISO 
17025 accreditation requirements but also the communication system within NFA. 

 3.2 Assessment of project impact, catalytic effect, sustainability and cross border 
impact  

Impact – The consolidation of the network of the NFA offices and laboratories throughout the 
country will improve the compliance and capacity of the service to enforce the relevant 
legislation on food safety. 

Catalytic effect – Food producers and processors will improve food safety practices and 
technology and thus increasing confidence of domestic consumer to local products and chances 
to get to international export markets. 

Sustainability – It will consolidate the administrative capacity of the NFA to carry out 
efficiently the tasks foreseen by law. 

Cross border impact – The increase of the working efficiency of the food safety system will 
prevent the importation or exportation of uncontrolled food and feed products carrying health 
hazards to the consumers. 

 

3.3 Results and measurable indicators 

Activity 1: Construction/rehabilitation of regional offices and laboratories 

Result 1: Twelve NFA regional offices to accommodate the staff and eleven laboratories are 
constructed/rehabilitated in accordance to the Detailed Designs and Tender Dossiers as 
verified by Supervisor and to the satisfaction of the beneficiary.  

Indicators 
NFA regional offices and laboratories have been taken over by beneficiary and are fully 
operational. 

 
3.4 Activities 
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Activity 1: Construction/rehabilitation of regional offices and laboratories3 

Activity 1 will be implemented through the following contracts as indicated in section 4: 

1.1. Contract for construction/rehabilitation of NFA infrastructure - North Region:  
Shkodra, Kukes and Dibra;  

1.2. Contract for construction/rehabilitation of NFA infrastructure - Central Region:  
Tirana, Durres, Elbasan and Korca; 

1.3. Contract for construction/rehabilitation of NFA infrastructure – South Region: Vlora, 
Fier, and Gjirokastra; 

1.4. Contract for construction/rehabilitation of offices in Lezha and Berat (it includes also 
the laboratory) and supply of furniture and equipment for all buildings included in this 
fiche will be part of beneficiary co-financing.4 

 

3.5 Conditionality and sequencing 

In order for works to be completed within the period indicated in section 5 of this project fiche, 
the beneficiary shall be committed to: 

 Public ownership documents will be provided before design contracts are signed, 
proving that selected sites are clear from any potential property claim that may arise in 
the future, 

 Provide during the design phase all the existing technical documentation regarding 
buildings to be rehabilitated or expanded, 

 Provide in time the requested comments or approvals on the detailed designs before the 
indicated tendering deadlines, 

 Allocate the necessary funds for the construction/rehabilitation of offices and 
laboratories to be financed through government budget,  

 Prepare, apply and receive the construction permit before the tendering process for 
works is launched, 

 Arrange with local authorities before the starting of activities the site for the disposal of 
waste produced from rehabilitation/construction works,  

 Ensure at his own costs the connection to utility infrastructure and services (electricity, 
phone, water, sewage) before the completion of works, 

 Takeover the works upon notice of completion from supervisor, 

                                                 
3 The laboratories will be in the same building with offices.  
4 Final selection of the regions whose offices and laboratories will be constructed/rehabilitated with government 
funds can be subject to changes following the preparation of detailed designs and costs estimation.  
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 Accommodate the staff into the rehabilitated/constructed buildings with proper 
furniture and equipment, and inform the Supervisor about any defects that may occur 
during the defect liability period. 

The Albania Government and the Beneficiary will assure adequate financial and human 
resources in order to allow proper maintenance and functioning of the facilities provided in 
the context of the present project. 

 3.6 Linked activities 

1. IPA 2009 Project "Consolidation of the food safety system in Albania".  

The purpose of this project is strengthening and consolidation of the administrative 
structures responsible for ensuring the enforcement of EU compliant food safety measures. 

The main components of this project include: 

 Technical assistance to capacity building of NFA at central and regional level, 

 Establishment of the communication and information network between central office of 
NFA, regional offices, laboratories and border inspection posts, 

 Preparation of detailed designs for the rehabilitation/construction of regional 
infrastructure of the NFA including both the laboratory network to comply with ISO 
17025 and the regional offices to accommodate the staff, 

 The supervision of works for the rehabilitation/construction of regional laboratories and 
NFA offices. 

 

 

2. Project “Strengthening of the Food Control Institutions”  

Funded by Italian Government and implemented by the World Health Organization.  One 
main objective of the project is to modernise and upgrade the scientific and managerial 
capacity of food laboratories and inspection services in Albania to meet international 
standards and accreditation requirements, and provide a sound basis for the work of the 
new National Food Authority. 

3.7 Lessons learned  

The accommodation of staff will require the active role of the ministry at all stages of the 
project from design to completion of works including: 

 Timely identification of the building locations during the design phase planned under 
IPA 2009 programme, 

 Identification of the number of staff to be accommodated in these buildings, 

 Clearance of any potential ownership problem that may rise before and during the 
implementation of works, 
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 Approval in time of the designs and tender documents as foreseen in the time schedule, 

 Nomination of contact person and other staff responsible for the assistance to 
consultants and taking over process of the buildings through the issuance of respective 
certificates, 

 Taking of construction permits where necessary before the launching of works tender. 



- 8 - 

4. Indicative Budget (amounts in EUR) 

 SOURCES OF FUNDING 

  TOTAL EXP.RE IPA EU CONTRIBUTION NATIONAL CONTRIBUTION PRIVATE CONTRIBUTION 

ACTIVITIES 

IB
(1) 

INV 
(1) 

EUR 

(a)=(b)+(c)+(d) 

EUR 

(b) 

%(2) Total 

EUR 

(c)=(x)+(y)+(z) 

% 
(2) 

Central 
EUR 

(x) 

Regional/ 
Local 
EUR 

(y) 

IFIs 

EUR 

(z) 

EUR 

(d) 

% (2) 

Activity 1  X 4 700 000 4 000 000 85 700 000 15          

Contract 1.1 
Works –  1 000 000 1 000 000 100          – 

Contract 1.2 
Works –  2 200 000  2 200 000 100          – 

Contract 1.3 
Works –   800 000 800 000 100          – 

Contract 1.4  
Works + 
Supply 
(furniture and 
equipment) 

–  700 000   700 000 100        – 

                  

TOTAL  IB               

TOTAL  INV 4 700 000 4 000 000 85 700 000 15      

TOTAL PROJECT 4 700 000 4 000 000  85 700 000 15          

NOTE: DO NOT MIX IB AND INV IN THE SAME ACTIVITY ROW. USE SEPARATE ROW 

Amounts net of VAT 

(1) In the Activity row use "X" to identify whether IB or INV 

(2) Expressed in % of the Total Expenditure (column (a)
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5. Indicative Implementation Schedule (periods broken down per quarter)  

 

Contracts  Start of 
Tendering 

Signature of 
contract 

Project Completion 

Contract 1.1  Q2 2011 Q3 2011 Q3 2015 

Contract 1.2  Q2 2011 Q3 2011 Q3 2015 

Contract 1.3  Q2 2011 Q3 2011 Q3 2015 

All projects should in principle be ready for tendering in the 1st quarter following the 
signature of the Financing Agreement. 

 

6. Cross cutting issues  

 

6.1 Equal Opportunity 

Equal opportunity principles and practices in ensuring equitable gender participation in the 
project will be guaranteed in accordance with the Labour Code of Albania.  

 

6.2 Environment  

The disposal of any waste produced from the rehabilitation/construction works will be made 
in accordance with national legislation.    

 

6.3 Minorities  

This project has no impact on minorities and/or vulnerable groups. 

 

ANNEXES 

I Log frame in Standard Format  

II Amounts contracted and Disbursed per Quarter over the full duration of Programme 

III Description of Institutional Framework 

IV Reference to laws, regulations and strategic documents 

Reference list of relevant laws and regulations 
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Reference to AP /NPAA / EP / SAA 

Reference to MIPD 

Reference to National Development Plan 

Reference to national / sectoral investment plans  

V Details per EU funded contract 
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ANNEX I:  Logical framework matrix 
 
 
LOGFRAME PLANNING MATRIX FOR Project Fiche Programme name:  Support to the Food Safety Infrastructure in Albania  

 Contracting period expires: Two years following the date of the conclusion 
of the Financing Agreement  

Disbursement period expires: 
One year following the end 
date for the execution of 
contracts  

CRIS Number: Total budget: 4 700 000 IPA budget: 4 000 000  

Overall objective Objectively verifiable indicators  Sources of Verification  

 Increase food safety in Albania 
and improve health standards 
against food-borne diseases  

Reduced number of complaints on 
the safety of food from consumers 
and their organisations 

Reduced number of people affected 
by food borne diseases 

Increased consumer confidence to 
public administration  

Annual reports from Ministry of Health and related agencies 

Statistical data from INSTAT 

Information from consumer organizations 

 

   

 

Project purpose Objectively verifiable indicators  Sources of Verification Assumptions 

Working efficiency of the food 
safety system in Albania 
improved due to upgrading of the 
physical network of the offices 
and laboratories of National Food 
Authority at national and regional 
level.  

Performance level of the National 
Food Authority  as related to the 
execution of its tasks  

 

 

Annual reports from NFA 

Information from consumer protection associations 

 

The upgrading of the NFA 
related infrastructure is carried 
out in line with the government 
strategy for the sector 
 
The government allocates and 
utilizes the necessary co-
financing before the 
completion of works 
 

Results 1 Objectively verifiable indicators  Sources of Verification Assumptions 
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NFA regional offices to 
accommodate the staff and the 
laboratory network are 
constructed/rehabilitated and fully 
operational in accordance to the 
Detailed Designs and Tender 
Dossiers as verified by Supervisor 
and to the satisfaction of 
beneficiary. 

NFA regional offices and 
laboratories have been taken over by 
beneficiary and fully operational. 

 

Technical reports from supervisor. 

Final acceptance of works. 

 

NFA agrees with the technical 
design and tender dossiers for 
the buildings to be constructed 
/ rehabilitated. 

 

Activities Means Costs  Assumptions 

Activity 1 

Construction / rehabilitation of 
NFA infrastructure - North 
Region: Regional offices in 
Shkodra, Kukes and Dibra; 
laboratories in Shkodra, Kukes 
and Dibra. 

Construction / rehabilitation  of 
NFA infrastructure - Central 
Region: Regional offices in  
Tirana, Durres, Elbasan and 
Korca; laboratories in Tirana, 
Durres, Elbasan, and Korca. 

Construction / rehabilitation of 
NFA infrastructure – South 
Region: Regional offices in Vlora, 
Fier, and Gjirokastra; laboratories 
in Vlora  Fier and Gjirokastra. 

Construction / rehabilitation of 
NFA infrastructure in Lezha and 
Berat: Regional offices in Lezha 
and Berat; laboratory in Berat. 
Supply of furniture and equipment 
for all buildings included in this 
fiche. 

Execution of works to be performed 
by EU through work contracts. 

 

Appropriate tender/procurement 
procedures performed by Ministry of 
Agriculture, Food and Consumer 
Protection for works and supplies. 

 

1.1 - North region: EUR 1 000 000  

1.2  - Central region: EUR 2 200 000  

1.3  - South region: EUR 800 000  

1.4  - Lezha and Berat + furniture and equipment: EUR 700 000 (co-financing) 

 

Technical Design and tender 
dossier are delivered on time 

Potential property conflicts 
have been cleared before the 
design phase 

All permits for construction / 
rehabilitation made  available 
at the indicated deadlines  
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ANNEX II 

 Amounts (in EUR) Contracted and disbursed by quarter for the project 

 
Contracted Q3 

2011 
Q4   

2011 
Q1 

2012 
Q2 

2012 
Q3 

2012 
Q4 

2012 
Q1 

2013 
Q2 

 2013 
Q3 

2013 
Q4 

2013 
Q1 

2014 
Q2 

2014 
Q3 

2014 
Q4 

2014 
Q1 

2015 
Q2 

2015 
Q3  

2015 

Contract 1.1 
(Works 
contract) 

1 000 000                 

Contract 1.2 
(Works 
contract) 

2 200 000                 

Contract 1.3  
(Works 
contract) 

800 000                 

Cumulated 4 000 000                 

Disbursed   Q3 
2011 

Q4   
2011 

Q1 
2012 

Q2 
2012 

Q3 
2012 

Q4 
2012 

Q1 
2013 

Q2 
 2013 

Q3 
2013 

Q4 
2013 

Q1 
2014 

Q2 
2014 

Q3 
2014 

Q4 
2014 

Q1 
2015 

Q2 
2015 

Q3  
2015 

Contract 1.1 
(Works 
contract) 

 100 000 40 000 40 000 40 000 80 000 80 000 80 000 80 000 90 000 90 000 90 000 90 000    100 000 

Contract 1.2 
(Works 
contract) 

 200 000 120 000 120 000 120 000 160 000 160 000 160 000 160 000 200 000 200 000 200 000 200 000    200 000 

Contract 1.3 
(Works 
contract) 

 70 000 40 000 40 000 40 000 60 000 60 000 60 000 60 000 60 000 80 000 80 000 80 000    70 000 

Cumulated  370 000 570 000 770 000 970 000 1 270 000 1 570 000 1 870 000 2 170 000 2 520 000 2 890 000 3 260 000 3 630 000    4 000 000 
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ANNEX III 

Description of Institutional Framework 

The Food Safety and Consumer Protection General Directorate in the Ministry of Agriculture, 
Food and Consumer Protection is the highest level of food safety organisation. It is composed 
by Directorate of Food Safety and Consumer Protection and Directorate of Animal Health and 
Plant Protection. Three sectors are operating under the organisation of Directorate of Food 
Safety and Consumer Protection: Sector of Food Safety, Sector of Food Quality and Sector of 
Consumer Protection.  

The Directorate of Animal Health and Plant Protection is divided in two sectors: Sector of 
Animal Health and Sector of Plant Protection. Institute of Food Safety and Veterinary 
performs this activity according to Food law nr.  9368 date 28.01.2008, law of “Veterinary 
Service and Inspectorate” nr. 9308 date 4.11.2004. Regional Directorates for Agriculture and 
Food have 3 inspectorates on food safety, animal health and plant protection. From the 
technical point of view these are under the control of Food Safety and Consumer Protection 
General Directorate until the NFA is fully operational. The regional Labs for food safety are 
operating under Regional Directorates of Food Safety and Consumer Protection and the 
regional veterinary laboratories are operating under the competencies of Institute of Food 
Safety and Veterinary.  
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ANNEX IV 

Reference to laws, regulations and strategic documents 

Reference list of relevant laws and regulations 

The main laws in Albania that create the legal framework for food safety, animal health and 
plant protection are as follows:  

 Law No 9863 of 28.01.2008 “On Food”,   

 Law No 9308 of 04.11.2004 “On veterinary service and inspectorate”,   

 Law No 9362 of 24.03.2005 “On plant protection service” as amended in 2008,  

 Specific provisions as set out in various Decisions of Council of Ministers and 
Ordinances of Minister with regard to food safety, animal health, plant protection etc., 

 Decision of Council of Ministers No 1081 of 21.10.2009 “On organisation and 
functioning of National Food Authority”,   

 Sectorial strategy for food safety and consumer protection, animal health and plant 
protection,  

 Article 70 “For the Albanian legislation approximation and Article 76 “For the 
Consumer Protection” of the SAA, 

 Short and medium term priorities as set out in the Council Decision 2008/210/EC of 
18 February 2008 on the principles, priorities and conditions contained in the 
European Partnership with Albania, 

 National Plan for the implementation of SAA, point 3.8.1. (Food Safety),  

 Multi-Annual Indicative Planning document for Albania 2009-2011, 

 National Strategy for Development and Integration 2007-2013, Council of Ministers.  

Reference to European Partnership 

The project will contribute to the achieving of the short and medium term priorities included 
in the Council Decision 2008/210/EC of 18 February 2008 on the principles, priorities and 
conditions contained in the European Partnership with Albania: 

Short-term 

 Adopt a new law on food in line with EU standards, strengthen the food safety 
system and related control systems, 

 Reinforce laboratory capacity in the food safety, and veterinary and 
phytosanitary domain, 

 Improve food safety, phytosanitary and veterinary legislation, and start its 
implementation. 

 Medium-term 
 Achieve substantial improvements in terms of food safety and phytosanitary 

and veterinary conditions, in compliance with EC requirements, 

 Assess the compliance of agri-food establishments with EU requirements, 
prepare a programme for their upgrading and start its implementation, 
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 Start action with a view to ensuring efficient control of domestic plant 
production, in particular for products with specific EU requirements, and set up 
analytical capacity in the phytosanitary sector. 

 

Reference to MIPD 

The objective of MIPD 2009-2011 on Food safety, veterinary and phytosanitary aims toward 
the strengthening of administrative capacity of food control systems through support to 
laboratory capacities; adoption of veterinary and phytosanitary legislation; improvement of 
animal disease eradication and identification of animals and registration of their movements. 

The expected results and indicators are:  

 Administrative capacities strengthened in particular as regards control systems,  

 System of identification of bovines, pigs, sheep and goats and registration of their 
movements improved, 

 Programme on animal disease eradication gradually implemented. 

 

Reference to National Development Plan 

The Albanian Government’s National Strategy of Development and Integration takes a 
bottom-up approach, including the above-mentioned EU documents. Part of this document is 
the Sectorial Strategy for Food Safety, Consumer Protection, Animal Health and Plant 
Protection.  
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Annex V  

Details per EU funded contract5 

The feasibility study and detailed design will be carried out through IPA 2009 service contract 
on all the offices and laboratories (including those to be constructed/rehabilitated with 
government co-financing). 

Government co-financing is set 15% and it will cover the construction/rehabilitation works for 
Lezha and Berat and supply of furniture and equipment for all buildings under this fiche. 

 

Offices Laboratories District/region 

New 
construc
tion 

Extension of 
existing 
building 

Rehabilitation New 
construction 

Extension of 
existing 
building 

Rehabilitation 

Estimated 
amount in 

EUR

Shkoder x   x   610 000

Kukes   x   x 175 000

Diber  x   x  215 000

Contract 1.1 
North regions 

      1 000 000

Tirana x   x   700 000

Durres  x x  x x 450 000

Elbasan  x x  x x 450 000

Korca x   x   600 000

Contract 1.2 
Central regions 

      2 200 000

Fier  x    x 270 000

Vlora   x   x 220 000

Gjirokaster  x     310 000

Contract 1.3 
South regions 

      800 000

 

 

 

 

                                                 
5 All the laboratories are inside the buildings to be constructed or rehabilitated 
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