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IPA National Programme 2011 – Bosnia and Herzegovina 
 

1. Identification 

Project Title Support to infrastructure development and the approximation of 
environmental standards 

CRIS Decision number  

Project no. 8  

MIPD Sector Code 6. Environment and Climate Change 

ELARG Statistical code 03.27 European Standards / Environment 

DAC Sector code 14050 Waste management / disposal (highest amount) 

Total cost 
(VAT excluded)1 

EUR 38 300 000 

EU contribution EUR 16 100 000   

Management mode  Components Ia, Id and IId: centralised 

Component Ib: European Investment Bank (EIB) through joint 
management with the European Commission 
Component Ic: World Bank (WB) through joint management 
with the European Commission. 
Component IIa, IIb, IIc: The World Bank through joint 
management with the European Commission  

EU Delegation in charge Delegation of the European Union to Bosnia and Herzegovina 

Implementation 
management 

Delegation of the European Union to Bosnia and Herzegovina 

Implementing modality Stand alone project 

Project implementation 
type 

C01 

Zone benefiting from 
the action(s) 

Bosnia and Herzegovina 

2.   Overall Objective and Project Purpose  
 

2.1  Overall Objective 

The overall objective is to improve environmental infrastructure and develop administrative 
capacity in the field of waste management and water management in line with the 
environmental acquis and international obligations. 

                                                 
1  The total project cost should be net of VAT and/or of other taxes. Should this not be the case, clearly indicate the amount 

of VAT and the reasons why it is considered eligible. 
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2.2  Project purpose 
To support the implementation of integrated water and waste management systems in Bosnia 
and Herzegovina. 

2.3 Link with AP/NPAA / EP/ SAA 

Commitments under the Interim Agreement and SAA (Stabilisation and Association 
Agreement)  
The Parties shall develop and strengthen their cooperation in the environmental field with the 
vital task of halting further degradation and start improving the environmental situation with 
the aim of sustainable development. 

European Commission Progress Report for Bosnia and Herzegovina 2010 
There has been little progress in the area of waste management. Bosnia and Herzegovina has 
started to address infrastructure needs by constructing sanitary landfills. However, no 
concrete steps were taken to establish system for recycling and recovering priority waste 
streams, such as packaging, electrical and electronic equipment hazardous substances, motor 
oil and tyres. Management of waste streams of animal origin requires improvement. 

There has been little progress in the area of the water quality. The Federation established 
water councils to oversee public consultation procedures for river basin management 
planning. It also adopted implementing legislation on identifying and monitoring areas 
sensitive to eutrophication and nitrates. Republika Srpska established water agencies. 
However, a large amount of legislation transposing the acquis is not in place. There is a lack 
of harmonised implementation of water laws, monitoring and river basin planning between 
the Entities. Untreated discharges of wastewater, access to drinking water and flood 
management remain key challenges. 

2.4 Link with MIPD 2011 - 2013  
The project addresses the following priorities of the MIPD: 

1.  To support the transposition and implementation of the environmental acquis and other 
international obligations. 

Indicators: 
• Legal framework harmonized; 
• Capacities of the environmental institutions at all levels, including the local level 

improved. 

2.  To improve the environmental infrastructure, in particular for waste management and 
water and waste water treatment and enhance environmental protection. 

Indicators:  
• A project pipeline for infrastructure investment prepared; 
• Increased level of awareness on environmental protection and increased level of public 

participation in decision making processes; 
• Fostered cooperation between the administration and civil society, in particular in local 

level. 
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2.5 Link with National Development Plan 
Bosnia and Herzegovina (BiH) has prepared a country development strategy (CDS) and a 
social inclusion strategy which will serve as basis for the national development plan. Both 
strategies and the related action plans remain to be adopted by the Council of Ministers. The 
proposed goals and priorities for the CDS are strengthened macroeconomic stability, 
sustainable development, competitiveness, employment, EU integration and social inclusion.  

The present project is particularly linked to sustainable development. 

2.6 Link with national/ sectorial investment plans 

Water and waste water  
The National Environmental Action Plan was the first document specifically oriented to 
environmental problems and was adopted by the Entity governments of BiH in 2003. 

The planned interventions in the water sector are in line with this Action Plan, since the 
priorities related to the water resource and wastewater management are (by 2020): 1) 
provision of sufficient quantities of high-quality water for water supply & other needs; 2) 
protection of water resources; 3) protection from flooding.  

The water sector interventions are also in line with the BiH Water Protection Plan which is 
the strategic document for the implementation of the EU Urban Waste Water Treatment 
Directive (91/271/EC). It identifies the urban waste water as the main source of pollution of 
the surface water in BiH. 

 
Solid waste  
The EU funded Solid Waste Management Strategy in BiH was completed in August 2000. 
The strategy is the essential document for solid waste collection, disposal, and management, 
and envisions the construction of 16 regional sanitary requirement-compliant waste disposal 
landfills in BiH. This strategy recommends a series of measures for technical, institutional 
and financial development of the waste management system in the following 15 to 20 years. 
One of the key measures is the construction of regional landfills and the development of new 
technologies for solid waste management. The strategy foresees environmental standards that 
are required for EU accession. 

The Environmental Protection Strategy 2008-2018 for the Federation of Bosnia and 
Herzegovina (FBiH), adopted in 2008, reaffirms the regional approach to solid waste 
management and building of regional landfills for waste disposal based on sanitary 
requirements and EU directives.  

The management plan for waste management for FBiH was completed in 2010. 

3. Description of project 

3.1 Background and justification:  
The intervention focuses on the improvement of water, waste water, flood protection and 
solid waste infrastructure and supports the transposition of the water related EU Directives 
and the preparation of the Sava River Management Plan. 
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Component I – Water management 

Component Ia: Regulation of Bosna River in Sarajevsko polje (EUR 3 400 000) 
The Bosna River basin is the most populated sub-basin of Sava river with 1.820.080 
inhabitants and with the most developed industry in BiH. Due to its size and importance, it is 
listed as a river of category I in the Water Law of the FBiH. The current status of flood 
protection structures is not satisfactory. The protection is provided only partially in central 
parts of some towns along the Bosna River. 

Sarajevo field is one of the areas jeopardised by floods of the Bosna and its tributaries: 
Dobrinja, Zeljeznica, Miljacka, Zujevina and Tilava. Floods in this area cause significant 
problems as the area is densely populated and there are a number of industrial plants. Further 
development of the area is limited due to flood occurrences. It is important to note that the 
area of Sarajevo field also includes a protected area of Sarajevo's water supply intake. 

The Water Agencies for the Management of the area of the Sava River Basin in Sarajevo 
financed the preliminary design for flood protection on the Bosna River from the Reljevo area 
to the tributary of the Zeljeznica River in 2006. In 2009, the main design and tender document 
were completed.  

The proposed project covers the protection of 611 ha in case of a flood of the magnitude 
Q1/100 (one – hundred – year flood). 

The project will be co-financed by local institutions: FBiH Ministry of Agriculture, Water 
Management and Forestry, Water Agencies for the Management of the Area of Sava River 
Basin in Sarajevo, Government of the Canton Sarajevo. 

Component Ib: Rehabilitation and construction of water and sanitation infrastructure 
in selected municipalities in RS (EUR 2 000 000)  
There has been a deterioration of Republika Srpska’s (RS) environmental infrastructure, with 
investment levels in water and wastewater falling below capital maintenance and/or 
replacement requirements. The budget priorities at both entity and local levels tended towards 
short term current-expenditures rather than investments. Due to financial constraints, 
investment levels have failed to maintain an adequate level of service, resulting in water 
related environmental problems. Provision of sewerage systems and wastewater treatment 
plants is inadequate in most areas of the country. Water pollution is a problem faced in 
several parts of the RS, where, due to the low flows rates of the rivers, discharged loads have 
significant impacts on the water quality.  

The proposed operations under the component are part of wider intervention in the water and 
sanitation sector and will include 24 RS municipalities.  

The value of the whole investment project is EUR 100 000 000.  

The European Investment Bank (EIB) contributes to the overall scheme with EUR 50 000 000  
(50% of total budget).  

The present national IPA 2011 contribution is EUR 2 000 000. The national IPA 2010 
contribution was for Part I EUR 10 000 000 and for Part II 2 500 000 EUR. The Infrastructure 
Project Facility - Technical Assistance (IPA 2010 IPF TA) contribution was 1 250 000 EUR, 
while local municipalities will cover the remaining amount. 

Based on the information provided by the municipalities on their preliminary investments 
needs, the following summary can be made: 
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• Investment related to sewerage systems: Sokolac, Donji Zabar, Teslic, Vlasenica and 
Vukosavlje. 

• Investment related to water supply systems: Pale, Kotor Varos, Ribnik, Trebinje, Zvornik, 
Lopare, Kozarska Dubica, Samac and Trnovo. 

• Investment related to water supply and sewerage: Prijedor, Brod, Rogatica, Gacko, 
Gradiska, Han Pijesak, Laktasi, Novi Grad, Sekovici, Sipovo and Celinac. 

Four feasibility studies and a number of detailed designs for rehabilitation activities were 
already prepared. Additional feasibility studies and detailed designs will be funded by the 
approved IPF-TA grant. 

Component Ic: Waste Water Treatment Plant in Butila, Sarajevo (EUR 2 500 000) 
FBiH suffers from the negative impacts of underdeveloped water services on public health 
and the environment. Only 2% of collected urban wastewater in FBiH is treated. This leaves 
public water supplies and bathing waters exposed to the effects of serious pollution and the 
discharge of untreated water. 

The Sarajevo Waste Water Treatment Plant (WWTP) consists of 25 facilities all built at the 
location of Butila. The operation of the plant was stopped during April 1992. All facilities 
suffered major damages due to the war and destruction of equipment because the waste water 
treatment plant was left without maintenance for a long time.    

This intervention will contribute to the construction of the WWTP boiler room. The project is 
a completion of the waste water treatment process and the treatment and usage of its products, 
i.e. active sludge and biogas. Active sludge emerges during the process of waste water 
treatment, and needs to be treated separately. During the anaerobic digestion in active sludge 
treatment process, the sludge needs to be heated up to 35 degrees of Celsius. This heating will 
be done by the equipment placed in the boiler chamber. The biogas which emerges in 
anaerobic digestion process will be later used to produce thermal energy and electricity in 
generators envisaged in the future generator facility. 

The total value of the investment is EUR 32 000 000. The present national IPA 2011 
contribution is EUR 2 500 000.  The IPA 2010 (Part I and Part II) funding has contributed to 
the investment programme with EUR 10 500 000. The WB loan contributes to the overall 
scheme with EUR 15 430 000, while the Canton Sarajevo will cover the remaining amount of 
EUR 3 570 000.  

Component Id: Capacity Building in the water sector (EUR 2 500 000) 

This component will cover the preparation of the Sava River Basin Management Plan and 
assistance in transposition and implementation of water-related EU Directives in BiH.  

The Water Agencies for the Management of the Area of the Sava River Basin in Sarajevo and 
Bijeljina require assistance in the preparation of the Sava River basin management (RBM) 
plan in BiH. The preparation of the RBM Plan and its content is defined by the Water Laws at 
the Entity level, which are in line with the principles of the Water Framework Directive. 

Support will also be provided for the transposition of the water related EU Directives2, to the 
Ministry of Foreign Trade and Economic Relations (MoFTER), Entity Ministries for Water 

                                                 
2  Water related Directives include, but are not limited to: 98/83/EC; 91/272/EEC; 76/464/EEC; 91/676/EEC 

and 2007/60/EC. 
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Management and Water Agencies in FBiH and RS, as well as the relevant Brcko District 
government departments. 

The basis for further transposition of EU water acquis will be the draft strategic document 
“Further Steps Necessary to Reach the Transposition of the Legislation in BiH with the EU 
Water acquis”. This document was prepared with assistance of the IPA 2007 project “Support 
to BiH Water Policy”. 

The above mentioned document is a transposition strategy that identifies the changes needed 
to bring BiH legislation in line with the existing EU requirements in the water sector. It 
contains both legal acts which must be prepared in accordance with the Water Laws of the 
Entities and Brcko District and additional legal acts needed for harmonisation with the acquis.   
The proposed Work-plan for further development of BiH water-related legislation indicates 
deadlines and man-power needed for preparing new or amending the existing legal acts. 
The project should ensure that a clear national water tariff policy will be developed to provide 
long term financial sustainability to all future projects in the sector and thus apply the 
principle of cost recovery. Additionally, capacity building in the sector should very clearly be 
done considering both geographical criteria ("river basins'') and financial capacity of the 
administrative units.  

 
Component II – Waste management 
Component IIa: Rehabilitation of the existing landfill “Klepovica” in Neum municipality 
(EUR 1 200 000) 
Rehabilitation of the landfill “Klepovica” will allow the disposal of municipal solid waste and 
non-hazardous waste only at this site.  The existing waste (approximately 58.000 tonnes) will 
be relocated to a new sanitary disposal cell, which will be constructed at the same location.  
The landfill will be rehabilitated and reconstructed in three phases, i.e. three compartments.  
The first compartment will be constructed adjacent to the receiving and forwarding area and 
will have the capacity of 70.000 tonnes.   

Compartments no. 2 and 3 will be developed successively to the south and east of 
compartment no.1. The compartments are further subdivided to minimise the production of 
leachate through rainfall on the operational tipping area. 

With the remediation of the existing wild dump and the construction of a sanitary landfill in 
Neum Municipality, the following impact is expected: 
- Reduction of pollution of Neum (BiH) – Ston (Croatia) surface and groundwater 

resources, as well as protection of the ecosystem in Neum – Ston bay; 
- Improved health conditions in Neum municipality  

The total value of the investment is EUR 2 500 000. The present national IPA 2011 
contribution is EUR 1 200 000. The WB loan contribution is EUR 1 300 000, including a 
10% contribution provided by the FBIH government, i.e. EUR 130 000.   

Component II b:  Expansion of sanitary landfill Smiljevici in Sarajevo (EUR 1 500 000) 

The landfill Smiljevici in Sarajevo is the first sanitary landfill in BiH constructed and 
operated in accordance with EU directives and standards. It is at the same time the biggest 
landfill in BiH which receives and disposes 500 tonnes of waste per day. The centre possesses 
a sorting facility for paper and PET packaging and a plant for electricity generation from 
landfill gas.  
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Canton Sarajevo plans to expand the capacity of the landfill to facilitate its transformation to a 
regional landfill centre covering Canton Sarajevo.  The following activities are planned: 

• Construction of an impervious disposal cell for waste after the sorting process with a 
drainage system for an area of 10 000 m2 ; 

• Construction of a facility for treatment of construction waste with relevant equipment and 
disposal area for inert waste; 

• Construction of a recycling yard with the area of 2000 m2 with containers and equipment 
for separation of waste toward reduction of disposed waste. 

The land for the construction of the additional disposal cell is located inside the landfill area 
and is fenced.  

The total value of this investment's phase is EUR 3 000 000. The present national IPA 2011 
contribution is EUR 1 500 000.  The WB loan contribution is EUR 1 500 000 including a 
10% contribution provided by the FBIH government, i.e. EUR 150 000.   

Component IIc: Closure and land remediation of wild landfills Krivodol in Bosanska 
Krupa Municipality and Babunovici in Srebrenik Municipality (EUR 2 000 000) 
The Wild landfill Krivodol in Bosanska Krupa is an open and uncontrolled landfill with an 
area of 21,700 m2. The following shortcomings were identified during the field survey at the 
site: 
• There is free access to the landfill and waste is land-filled in an uncontrolled manner; 
• Chemical waste (or packages from chemical substances), medicines and medical material 

are land-filled; 
• A drainage system does not exist and landfill water is not pumped back to the landfill; and 
• Landfill water is being accumulated in a ground depression below the landfill foot closure. 

The subject of the designed scope of work is to ensure long-lasting stability of the landfill as 
well as reclamation layers, and sealing off the landfill surface to prevent precipitation water 
from recharging to the landfill body and thus washing the wastes deposited in it. 

Drainage of the landfill surface (which must secure the timely and safe discharge of 
rainwater, seeped through the reclamation layers of the landfill body) will be provided by the 
installation of a drainage layer on the sealed landfill surface. 

Landfill Degassing: at the site a gas drainage for the whole area will be implemented 
consisting of the main hole (on the site of the strongest activity of the generated gas) and 
catch drains. Generated bio-gas will be processed by a bio-filter. 

The total value of the investment is EUR 1 200 000. The present national IPA 2011 
contribution is EUR 1 000 000.  The WB loan contribution is EUR 200 000 including a 
10% contribution provided by the FBIH government, i.e. EUR 20 000.   

The Wild landfill Babunovici – Srebrenik Municipality is an uncontrolled landfill located 3,5 
km from town Srebrenik in a natural depression. There is a considerable impact of leached 
water that continuously pollutes sources of drinking water. The rehabilitation of the landfill 
'Babunovci' started in 2008. Part of the already landfilled waste, approximately 50.000 m3

, 
was relocated to the newly constructed landfill's cell that is used for the disposal of new 
waste, until a regional sanitary landfill will be constructed in Tuzla Canton, to which 
Srebrenik Municipality belongs. 

The subject of this grant assistance will be: 
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• Final closure of the existing wild landfill Babunovici; 
• Construction of covering layer in accordance with EU Directives; 
• Collection of leached water and degassing system for area of 4000 m2; 

The total value of the investment is EUR 1 200 000. The present national IPA 2011 
contribution is EUR 1 000 000. The WB loan contribution is EUR 200 000 including a 10% 
contribution provided by the FBIH government, i.e. EUR 20 000.    

Component II d:  Preparation of a number of technical studies to support 
implementation of regional integrated waste management system in RS (EUR 1 000 000)  
According to the Solid Waste Management Strategy in BiH, there is a plan to build six 
regional sanitary landfills in the RS for municipal waste disposal (Banja Luka, Bijeljina, 
Prijedor, Doboj, Vlasenica and Bileca). 

So far, two regional sanitary landfills have been built and put in function: 
1. Regional sanitary landfill Ramici, Banja Luka. 
2. Regional sanitary landfill Brijesnica, Bijeljina 
 

In other RS municipalities waste is disposed at the local municipal landfills, which do not 
meet the minimum of technical conditions for waste disposal. No survey has been made for 
these locations (geological, hydrological, geo-technical). There is no protection fence around 
them, collection and purification of waste waters does not exist. Pipes for gas extraction from 
the landfill body were not set either, and in most of the cases, waste is not covered with a 
layer of inert material, which results in frequent fires. 

These local landfills pose an environmental and health risk. In addition, the level of 
involvement of the municipal authorities in RS in the solid waste management is generally 
low, which is undoubtedly a direct consequence of the limited funds available for the 
implementation of waste management measures. 

Planning and management of household waste is under the competence of utility companies. 
Most of them have limitations in the implementation of these activities – collection is 
relatively well organized, however, the treatment and disposal of waste is not appropriate due 
to the lack of funds and technical expertise.  

This project will be a continuation of the IPA 2008 NP project 'Preparation of feasibility 
studies for selection of regional sanitary landfills in BiH'.  The aim is to help further 
development of the solid waste management sector in BiH by reducing a number of wild 
landfills and health hazards caused by inadequate waste collection and disposal systems. 

The design of feasibility studies will contribute to meeting the law requirements for the 
construction of landfill sites in BiH (in this case RS) and will help municipalities to contribute 
to future investments in the solid waste management sector. 

The total value of the investment is EUR 1 000 000. This intervention is complementary 
assistance to the ongoing World Bank loan in the solid waste management sector.   

3.2 Assessment of project impact, catalytic effect, sustainability and cross border impact  

The aforementioned interventions will have a strong positive environmental and public health 
impact with an overall benefit to quality of life in BiH.  Floods cause huge problems in BiH, 
especially in the areas important for water supply. The FBiH Strategy for Water Management 
places problems with the River Bosna therefore as top priority as regards flood management 
measures.   
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The improved collection and treatment of wastewaters will have a strong positive cross border 
impact and reduce pollution of surface and ground waters in BiH and the region as a whole.  

Additionally, the projects will result in a significant environmental improvement of water 
quality which will contribute to public amenity, incl. water supply, fishing, swimming and 
tourism. There is also a potential impact on business in the region by removing one of the key 
constraints to the future urban development. 

The interventions regarding capacity building in the water sector will provide the water sector 
with assistance in preparation of the Sava River Basin Management Plan which will strengthen 
capacities and knowledge on implementation of the Water Framework Directive and 
transboundary management. Furthermore, the support in transposition of the water related EU 
Directives will enable BiH to have environmental quality standards in field of water policy 
compliant with the acquis. 

The interventions as regards waste treatment will also have a strong positive impact on the 
environment and on public health. Since the landfill affects the quality of groundwater and 
surface water, soil and air, sanitary disposal of waste is a condition for minimizing these 
negative effects as much as possible.  

As regards Component Ic, usage of biogas for electricity production will reduce consumption 
of electricity from city electric network and reduce emissions of greenhouse gases to the 
atmosphere.  This also contributes to climate change mitigation.  

At last, but not the least, the project interventions will have a positive impact on the economy 
of BiH and the region as such. Investments in the infrastructure projects will trigger and open 
new opportunities for employment in the country, thus creating new jobs that are to be 
considered valuable contribution in the alleviation of the current economic and financial crises. 

 
3.3 Results and measurable indicators: 

Component I – Water management 

Component Ia: Regulation of Bosna River in Sarajevsko polje  
Result 1: Flood protection structure constructed on the river banks of River Bosnia 

(Sarajevsko polje). 
Indicators:  
- 611 ha of industrial, agricultural and residential land protected in the case of floods of 

magnitude Q1/100 (one – hundred – year flood);  
      

Component Ib: Rehabilitation and construction of the water and sanitation 
infrastructure in selected municipalities in RS 
Result 1: Water supply system, sewage collection system and waste water treatment plants 

in RS rehabilitated and constructed. 
Indicators:  
- Water infrastructure projects successfully completed in 24 municipalities in RS.  
 
Component Ic:  Waste water treatment plant (WWTP) in Butila, Sarajevo 
Result 1: Boiler room of the WWTP Butila in Sarajevo reconstructed and operational.  
Indicators:  
- Boiler room and generator facility of the Butila WWTP constructed and operational.  
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Component Id: Capacity building in the Water sector 
Result 1: Sava River Basin Management Plan drafted.  
Result 2: Legal framework in BiH harmonized with EU water-related acquis, including but 

not limited to 2000/60/EC, 98/83/EC, 91/272/EEC, 76/464/EEC, 91/676/EEC, 
76/160/EEC and 2007/60/EC  

Indicators: 
- Draft Sava River Basin Management Plan completed; 
- Number of legislative acts harmonised with EU acquis and under implementation3.   
 
Component II – Waste management 

Component IIa: Rehabilitation of the existing landfill “Klepovica” in Neum municipality 
Result 1: Existing landfill rehabilitated. 
Indicators: 
- Existing cell rehabilitated and stabilised; 
- New sanitary disposal cell constructed; 
- Approximately 58.000 tonnes of old waste is reallocated; 
 
Component IIb: Expansion of sanitary landfill 'Smiljevici' in Sarajevo 
Result 1: The regional sanitary landfill Smiljevici expanded; 
Result 2: Implemented integrated waste management practice in accordance with EU 

directives and local legislation for waste management. 
Indicators: 
- Increased quantity of treated waste that is safe to landfill; 
- Increased percentage of recycled and reused waste 
 
Component IIc:  Closure and land remediation of wild landfills Krivodol in Bosanska 
Krupa Municipality and Babunovici in Srebrenik Municipality  
Result 1: Wild landfills Krivodol and Srebrenik closed 
Indicators: 
- Land is remediated and existing waste is stabilized and covered; 
- Reduced emissions of greenhouse gas to the atmosphere generated from waste 

decomposition  
- Reduced pollution of groundwater and surface water in surrounding areas 
 
Component IId: Preparation of a number of technical studies to support 
implementation of regional integrated waste management system in Republika Srpska  
Result 1: A number of readymade investment infrastructure projects advanced enough for 

financing by IFIs and other donors. 
Indicators: 
- Number of technical documentations/studies prepared and appraised and new investments 

planned. 
- Projects supported for further investment by IFIs or donors. 
 
 
 

                                                 
3  To be further specified during the inception phase 
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3.4 Activities 

Component I – Water management  
Component Ia: Regulation of Bosna River in Sarajevsko polje (Works and a supervision 
contract): 
Activities related to the Result No. 1 
Construction of flood protection structures on river banks (works and supervision) 
 
Component Ib: Rehabilitation and construction of the water and sanitation 
infrastructure in selected municipalities in RS (Contribution agreement EIB) 
Activities related to the Result No. 1 
Rehabilitation, upgrade and construction of the following:   
- Water supply system; 
-  Extension of drinking water and wastewater treatment facilities; 
-  Extension of wastewater networks;  
-  Bulk and consumer metering. 
 
Component Ic: Waste water treatment plant (WWTP) in Butila, Sarajevo 
(Administrative agreement WB) 
Activities related to the Result No. 1 
Construction of boiler room and generator facility. 
  

Component Id: Capacity building in the Water sector (Service contract) 
Activities related to the Result No. 1 
- Prepare Characterisation Report and background studies/reports; 
- Prepare Programme of measures; 
- Implement public consultation process related to the preparation of RBM plan; 
- Draft Sava River Basin Management Plan; 

Activities related to the Result No. 2 
- Draft legislation to transpose relevant EU water sector directives, including but not 

limited to 98/83/EC, 91/272/EEC, 76/464/EEC, 91/676/EEC, 76/160/EEC, 2007/60/EC; 
- Further develop water information system 
 

Component II – Waste managementComponent IIa:  Rehabilitation of the existing 
landfill “Klepovica” in Neum municipality (Administrative agreement WB) 

 
Activities related to the Result No. 1 
- Construct impervious disposal cell; 
- Relocate existing waste, waste stabilization and constructing of the waste cover.  
 

Component IIb; Expansion of sanitary landfill 'Smiljevici' in Sarajevo (Administrative 
agreement WB) 
 
Activities related to the Result No. 1 
- Construct facility for management of construction waste;  
- Construct new cell for disposal of inert waste, e.g. construction waste 
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Component IIc: Closure and land remediation of wild landfills Krivodol in Bosanska 
Krupa Municipality and Babunovici in Srebrenik Municipality (Administrative 
agreement WB) 
 
Activities related to the Result No. 1 
- Close surface area of the existing wild landfill; 
- Install insulation protection measures;  
- Ensure waste stabilization and cover construction. 
 
Component IId: Preparation of a number of technical studies to support 
implementation of regional integrated waste management system in Republika Srpska  
(Service contract)  
Activities related to the Result No. 1 
- Prepare of technical documentation for closure and/or rehabilitation of a number of 

existing wild landfills 

3.5 Conditionality and sequencing: 
Cooperation and support from the relevant authorities and beneficiaries is of utmost 
importance for the successful implementation of the project. The continuous engagement and 
full cooperation of IFIs is another critical success factor as well as coordination with all 
relevant stakeholders.  

In relation to the conditionality it is important that relevant Ministries (Primary and 
Secondary Beneficiaries) dedicate competent staff and other resources required for support of 
the project(s). IFIs require from the authorities to form project management units within the 
ministries (e.g. PMU for EIB projects, PMT for WB projects, etc). Further conditions are: 
technical documentation are prepared and revised; land acquisition is completed; necessary 
permits and conformities are obtained; co-financing mechanism is in place and operational; 
good co-operation and co-ordination of activities amongst all projects’ stakeholders, including 
complementarity and coherence with regional IPA programmes (IPF MW); contracts for 
execution of the construction works are concluded in accordance with the procurement 
schedule.  

3.6 Linked activities 
The intervention planned under IPA 2011 is a continuation of activities being implemented 
under IPA National Programmes for 2008, 2009 and 2010.   

The Infrastructure Project Facility – Municipal Window (IPF-MW) was launched at the 
Steering Committee4 of the IFI Facilities on 5th March 2008 with the purpose to combine 
grants for capacity building and co-finance the loans to remedy the very low income of the 
IPA countries which hinder financing of infrastructure projects. The EC has contributed to the 
IPF-MW 2008 in the Western-Balkan region by EUR 24 million, BiH receiving in total EUR 
9 million. The proposed intervention (components I and III) will be complementary to the 
IPF-MW and all the recommendations of the IPF secretariat should be followed5. 

                                                 
4  The Steering Committee of the IFI Facilities is a structure set up to manage the Facility programmes SMEFF, MFF, MIF 

and EEFF combining EU grants with credit lines from the EIB, the EBRD and CEB in association with KfW. The 
members of the Steering Committee are the Commission and representatives of the IFIs participating in the Facilities.  

5  The IPF-MW is linked to Technical Assistance provided through IPF (IPF-TA) since it is developed under the same 
umbrella. Infrastructure projects for which preparation and feasibility studies would have been financed from the IPF-
TA may benefit from the IPF-MW. 
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Additional activities in the municipal water and waste water sector are as follows:  

KfW finances municipal infrastructure and providing technical assistance to water utilities in 
Kakanj, Kostajnica, and Derventa. Apart from Banja Luka, a further project is under 
preparation in Bihac (wastewater collection and construction of a wastewater treatment plant).  

There are also two GEF project implemented through the World Bank. The first project is 
"Water Quality Protection", aiming to provide support for investments in wastewater 
treatment in the municipalities Odzak, Trnovo, Mostar and Zivinice and the second project is 
“Neretva and Trebisnjica Management Project”, implemented together with the Republic of 
Croatia providing support for wastewater collection and treatment for the municipalities of 
Konjic, Ljubuski, Bilece, Nevesinje and Trebinje. 

The EBRD prepares financing of the Plava Voda Regional Water Supply Project. The Project 
is financed under the Infrastructure Project Facility (IPF-TA) with the aim to construct new 
regional water pipeline. Commissioned by the EBRD, the “Water and Wastewater Project 
(Protection of Lake Modrac) 2005” (environmental impact and feasibility study) prepared via 
the Danube Regional Investment Support Facility (EC funded), identified the level and 
sources of lake pollution which discharges into the river Spreca and subsequently into the 
River Bosna, then to the river Sava and ultimately to the river Danube. 

On a bilateral basis the Swiss Development Cooperation is supporting 17 municipalities in 
the Una Sana River Basin with regard to water management and environment issues and 
financing the rehabilitation of the water supply in Prijedor.  

The Norwegian Development Cooperation is financing water supply projects along the Vrbas 
river. 

The EC CARDS project "Water Quality Management" prioritized the agglomerations facing 
pressing issues of waste water collection and treatment in order to ensure water protection. 
Zivinice municipality was defined as one of the priorities.      

Under IPA 2007 the project Construction of Sewage Collectors in Zivinice is completed. The 
construction of sewage collectors represents the first phase of an integrated project to protect 
Lake Modrac from pollution and to secure its future as the main source of potable water in the 
Tuzla Canton. The project Support to BiH Ware Policy is being implemented also under IPA 
2007. The project supports the development and implementation of Entity Water Laws, in 
accordance with the principles of the European Union's Water Framework Directive and other 
water sector related EU directives.  The project strengthens BiH capacities for coordination 
and implementation of international conventions to which BiH is party to. 

3.7 Lessons learned  

Experience obtained from past and ongoing infrastructure investments projects from the 
CARDS and IPA programmes will be applied as much as possible. Experience gained from 
such programmes has shown that mutual cooperation with beneficiary partners in BiH and 
their full commitment during all phases of the project implementation is needed.  

It is important that all stakeholders’ incl. relevant ministries take an active role during the 
project implementation. Apart from the need to have good coordination with IFIs and other 
stakeholders in the sector to implement the infrastructure projects, it is crucial that relevant 
designs, feasibility studies, permits etc. are available a priory in order to avoid delays in the 
project implementation. Lessons learned from the existing cooperation projects with the IFIs 
will be taken into account, especially with regards to the revenue collection by the water 
utilities (sustainability of the water companies). 
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The key lessons in the environment sector in BiH based on previous interventions can be 
summarised as follows: 

-  The institutional set up in the environment sector remains problematic and the needs in the 
sector are considerable and growing rapidly as the sector seeks to meet the challenges of 
meeting EU Directives as well as its growth.  

-  The coordination between the State and Entity Governments needs to be improved. 



  

 

4. Indicative Budget (amounts in EUR) 
 SOURCES OF FUNDING 

 TOTAL EXP.RE IPA COMMUNITY 
CONTRIBUTION NATIONAL CONTRIBUTION PRIVATE CONTRIBUTION 

ACTIVITIES 

IB 
(1) 

INV 
(1) 

EUR 

(a)=(b)+(c)+(d) 

EUR 

(b) 

%(2) Total 

EUR 

(c)=(x)+(y)+(z) 

% (2) Central 
EUR 

(x) 

Regional/ 
Local 
EUR 

(y) 

IFIs 

EUR 

(z) 

EUR 

(d) 

% (2) 

Component I  X 29 400 000 10 400 000 35.37 19 000 000  64.63  3 570 000 15 430 000   
Component 1a 
Contract 1.1 
Works Contract 

 X 3 200 000 3 200 000 100        

Component 1a 
Contract 1.2 
Supervision 
Contract 

 X 200 000 200 000 100        

Component 1b 
Contract 1.3 
CA EIB 

 X 2 000 000 2 000 000 100    0 06   

Component 1c  
Contract 1.4 
AA WB 

 X 21 500 000 2 500 000 11.63 19 000 000 88.37  3 570 000 15 430 0007   

Component 1 d 
Contract 1.5 
Service Contract 

X  2 500 000 2 500 000 100        

Component II  X 8 900 000 5 700 000 64.04 3 200 000 35.96   320 000  2 880 000   
Component IIa 
AA WB (*)   2 500 000 1 200 000 48.00 1 300 000 52.00  130 000 1 170 000   

Component IIb 
AA WB (*)   3 000 000 1 500 000 50.00 1 500 000 50.00  150 000 1 350 000   

Component IIc 
B Krupa,  
AA WB (*) 

  1 200 000 1 000 000 83.33 200 000  16.67  20 000 180 000   

Component II c 
Srebrenik   1 200 000 1 000 000 83.33 200 000  16.67  20 000 180 000   

                                                 
6 The figure does not include the following contributions from other sources: EIB loan (already considered for IPA 20010 co-funding): 50 000 000, national IPA 2010: EUR 10 000 000, IPA-2010 part2: 2 500 000, IPA 
WBIF (IPF TA) 2010: 1 250 000. Because of the economic difficulties, municipalities have less funds available in their budgets as was initially expected. For this reason, a slightly higher IPA allocation is justified in 
order to mitigate the risk of municipalities not being able to afford the related loan components and jeopardize the effectiveness of the whole project. 
7 The figure does not include the contribution of national IPA 2010: EUR 10 500 000 to the total cost of the project of EUR 32 000 000. EUR 3 570 000 will be contributed by the Canton of Sarajevo. 
(*) = These contracts will be combined in one single Administration Agreement with the Worldbank (contract 2.1) 



  

 

 SOURCES OF FUNDING 

 TOTAL EXP.RE IPA COMMUNITY 
CONTRIBUTION NATIONAL CONTRIBUTION PRIVATE CONTRIBUTION 

AA WB (*) 

Component IId 
Contract 2.2 
Service Contract 

- - 1 000 000 1 000 000 100.0    
  

 
   

TOTAL  IB 2 500 000 2 500 000 100.0        

TOTAL  INV 
35 800 000  13 600 000 37.99 22 200 000 

 

62.01 
 

 

3 890 000 

 

18 310 000 
  

TOTAL PROJECT 
38 300 000 16 100 000 42.04 22 200 000 

 

57.96 
 

 

3 890 000 

 

18 310 000 
   



  

 

5. Indicative Implementation Schedule (periods broken down per quarter)  

Contracts  Start of 
Tendering 

Signature of 
contract 

Project 
Completion 

Contract 1.1 - Works Contract Q4 2012 Q2 2013 Q2 2015 

Contract 1.2 – Service Contract Q4 2012 Q2 2013 Q2 2015 

Contract 1.3 – Contribution 
Agreement with the EIB 

n/a Q1 2013 Q1 2015 

Contract 1.4 – Administrative 
Agreement with the WB 

n/a Q1 2013 Q1 2015 

Contract 1.5  - Service Contract Q4 2012 Q2 2013 Q4 2015 

Contract 2.1 – Administrative 
Agreement with the WB 

n/a Q1 2013 Q1 2015 

Contract 2.2 - Service Contract  Q1 2013 Q4 2013 Q4 2015 

6. Cross cutting issues 

6.1 Equal Opportunity 
Equal opportunity for participation of men and women will be assured in all aspects of project 
implementation.  

6.2 Environment  
This works project is specifically targeting the improvement of the environment. These 
investments will mainly focus on the water and waste management sectors. All investments 
shall be carried out in compliance with the relevant Community environmental legislation. 

The procedures for environmental impact assessment as set down in the EIA directive 
(Council Directive 85/337/EEC of 27 June 1985) fully apply to all investments financed 
under IPA. If the EIA directive has not yet been fully transposed, the procedures should be 
similar to the ones established in the above-mentioned directive. 

If an investment is likely to affect sites of nature conservation importance, an appropriate 
nature conservation assessment shall be made, equivalent to that provided for in Article 6 of 
the Habitats directive (Council Directive 92/43/EEC of 21 May 1992). 

6.3 Minorities  
Participation in the project activities will be guaranteed on the basis of equal access regardless 
of racial or ethnic origin, religion or belief, disability, sex or sexual orientation. 
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ANNEX I:  Logical framework matrix 
 

Programme Name and Number:  

IPA National programme 2011 – Bosnia 
and Herzegovina 

Fiche 8: "Environment"  

 

Contracting period expires: Three years 
following the date of the conclusion of the 
Financing Agreement  

Disbursement period expires: 
One year following the end 
date for the execution of 
contracts  

LOGFRAME PLANNING MATRIX 

 

Total Budget: 

EUR 38 300 000 

IPA Budget:  

EUR 16 100 000  

OVERALL OBJECTIVE 

The overall objective is to improve 
environmental infrastructure and 
develop administrative capacity in the 
field of waste management and water 
management in line with the 
environmental acquis and international 
obligations. 

Objectively Verifiable Indicators 
 

Progress made in harmonization with the acquis 
and increased number and type of investments for 
new and/or upgraded infrastructures in water and 
sanitation and solid waste sector (e.g. number of 
household connection to water supply and sewage 
network; volume of treated waste water; number 
of international and domestic investors; reduced 
pollution impact; reduced flood risk). 

Source of Verification 

 

Annual Progress Report 

Statistics on utilities management and services 
provision 

Levels of public and private sector 
investments 

 

Project Purpose 
Objectively Verifiable Indicators 
 Source of Verification Assumptions 

To support the implementation of 
integrated water and waste management 
systems in Bosnia and Herzegovina. 

 

Increased level of implementation of integrated 
waste management strategy and of water and 
waste management EU directives. 

Project Reports 

Progress Reports 

Continued State support for 
integrated water and waste 
management systems. 
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Results 

Component I (water management) 

Objectively Verifiable Indicators 
Source of Verification 

 

Assumptions 

 

Component Ia 

Flood protection structure constructed 
on the river banks of River Bosnia 
(Sarajevsko polje). 

 
 
611 ha of industrial, agricultural and residential 
land protected in the case of floods of magnitude 
Q1/100 (one – hundred – year flood);  

 

Project Reports 

Provisional and final acceptance of the works 

 
 
Proactive involvement of all 
stakeholders involved in 
projects implementation. 

Component Ib 

Water supply system, sewage collection 
system and waste water treatment plants 
in RS rehabilitated and constructed. 

 
 
 
Water infrastructure projects implemented in 
selected municipalities in RS. 

 
Project Report 
Municipal statistics 

Provisional and final acceptance of the works 

Communal records on users connected to 
system 
 

 

Preconditions for works 
execution are in place (e.g. 
Loan Agreement operational; 
Technical design 
documentation completed; 
land acquisition completed; 
necessary permits are in 
place). 

Component Ic 

Boiler room of the WWTP Butila in 
Sarajevo reconstructed and operational. 

 
Boiler room and generator facility of the Butila 
WWTP constructed and operational 
 
 

Projects Reports 

Final acceptance of the works 

Provisional and final acceptance of the works 

Preconditions for works 
execution are in place (e.g. 
land acquisition completed; 
necessary permits are in 
place). 

Component Id 

Sava River Basin Management Plan 
drafted. Legal framework harmonized 
with EU Water Framework Directive. 

Water related EU Directives (98/83/EC, 
91/272/EEC, 76/464/EEC, 91/676/EEC, 
76/160/EEC, 2007/60/EC) transposed. 

 
 
Sava River Basin Management Plan completed. 
 
Number of legislative acts harmonised with EU 
acquis and under implementation.   

 

 

Project Reports 

Progress Reports 
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Component II (waste management) 

Component IIa 

Existing landfill Klepovica in Neum 
rehabilitated. 

 

 
- Existing cell rehabilitated and stabilised; 
- New sanitary disposal cell constructed; 
- Approximately 58.000 tonnes of old waste is 
reallocated;  
- Reduced pollution of groundwater and surface 
water in surrounding areas and the Adriatic Sea. 
-  
 

Project Reports 

Provisional and final acceptance of the works 

Preconditions for works 
execution are in place (e.g. 
Technical design 
documentation completed; 
land acquisition completed; 
necessary permits are in 
place). 

Component IIb 

The regional sanitary landfill Smiljevici 
expanded;  
Implemented integrated waste 
management practice in accordance with 
EU directives and local legislation for 
waste management. 

- Increased quantity of treated waste that is safe to 
landfill; 
- Increased percentage of recycled and reused 
waste 
-  

Project Reports 

Provisional and final acceptance of the works 

Preconditions for works 
execution are in place (e.g. 
Technical design 
documentation completed; 
land acquisition completed; 
necessary permits are in 
place). 

Component IIc 

Wild landfills Krivodol and Srebrenik 
closed 

-   Land is remediated and existing waste is 
stabilized and covered; 
- Reduced emissions of greenhouse gas to the 
atmosphere generated from waste decomposition  
- Reduced pollution of groundwater and surface 
water in surrounding areas 
 

Project Reports 

Provisional and final acceptance of the works 

Preconditions for works 
execution are in place (e.g. 
Technical design 
documentation completed; 
land acquisition completed; 
necessary permits are in 
place). 

Component IId 
 
A number of ready made investment 
infrastructure projects advanced enough 
for financing by IFIs and other donors. 

-      Number of technical documentations/studies 
prepared and appraised and new investments 
planned. 
-     Projects supported for further investment by 
IFIs or donors. 
 
 
 
 
 
 
 
 
 

Municipal statistics  

Project Reports 

Reports of regional landfills  

 

Proactive involvement of all 
stakeholders involved in 
projects implementation. 
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Activities 

 

Means Cost Assumptions 

Component I (water management) 

Component Ia 

Construction of flood protection 
structures on river banks. 

Contract 1.1 – Works Contract – Regulation of 
Bosnia River in Sarajevsko polje 

Contract 1.2 – Service Contract - Regulation of 
Bosnia River in Sarajevsko polje 

The IPA budget: EUR 3 400 000 

Contract 1.1 (Works): EUR 3 200 000 

Contract 1.2. (Supervision): EUR 200 000 

Proactive involvement of all 
stakeholders involved in 
projects implementation. 

Component Ib 

Rehabilitation, upgrade and construction 
of the following:   

- Water supply system; 
- Extension of drinking water and 
   wastewater treatment facilities;  
- Extension of wastewater networks;  
- Bulk and consumer metering 

Contract 1.3 -  Contribution agreement with EIB - 
Rehabilitation and construction of the water and 
sanitation infrastructure in selected municipalities in 
RS 

 

The IPA budget: EUR 2 000 000 

 

- Loan Agreements between BiH 
Government and EIB ratified and 
operational 

-  PIU established and operational  

-  Municipalities selected  

- Technical design documentation 
completed and revised  

  

 

Component Ic 

Construction of boiler room and 
generator facility. 

Contract 1.4 - Administration Agreement with 
WB – Construction of boiler room and generator 
facility of waste water treatment plant (WWTP) 
Butila in Sarajevo 
 

The IPA budget: EUR 2 500 000 

 

Loan Agreements between BiH 
Government and WB ratified and 
operational 

 

Component Id 

- Preparation of  Characterisation Report 
and background studies/reports; 
- Preparation of Programme of 
measures; 
- Implementation of public consultation 
process related to the preparation of 
RBM plan; 
- Drafting of Sava River Basin 

 
 

Contract 1.5 - Service Contract – Capacity 
building in the water sector 

 

The IPA budget: EUR 2 500 000 

 

Proactive involvement of all 
stakeholders involved in 
projects implementation. 
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Management Plan; 
 
- Drafting of legislation to transpose 
relevant EU water sector directives, 
including but not limited to 98/83/EC, 
91/272/EEC, 76/464/EEC, 91/676/EEC, 
76/160/EEC, 2007/60/EC; 
- Further development of water 
information system. 

Component II (waste management) 

Component IIa 

- Construction of impervious disposal 
cell; 

- Relocation of existing waste, waste 
stabilization and construction of the 
waste cover; 

Component IIb 

- Construction of new cell for disposal 
of inert waste, e.g. construction waste 

 

 

 

 

Technical design documentation 
completed and revised 

Component IIc 

-   Closure of surface area of the existing 
wild landfill; 

- Installation of insulation protection 
measures  

- Waste stabilization and cover 
construction 

 

 

 

Contract 2.1 – Administration agreement with WB - 
Solid waste) 

- Component IIa – Rehabilitation of existing landfill 
'Klepovica' in Neum   

- Component IIb  - Expansion of sanitary landfill 
'Smiljevici' in Sarajevo 

- Component IIc  - Closure and remediation of wild 
landfills 'Krivodol' in Bosanska Krupa and 'Babunovci' 
in Srebrenik  

 

 

 

 

The IPA budget with the WB: EUR 4 700 000 

- Component IIa – EUR 1 200 000 

- Component IIb – EUR 1 500 000 

- Component IIc – EUR 2 000 000 
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Component IId 

- Preparation of technical documentation 
for closure and/or rehabilitation of a 
number of existing wild landfills 

 
 
Contract 2.2. - Service Contract – Preparation of 
number of technical studies to support 
implementation of integrated waste management 
system in RS  

 

The IPA budget: EUR 1 000 000 

 

Proactive involvement of all 
stakeholders involved in 
projects implementation. 
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ANNEX II: Amounts (in €) Contracted and disbursed by quarter for the project 
 
Contracted Q1 2013 Q2 2013 Q3 2013 Q4 2013 Q1 2014 Q2 

2014 
Q3 2014 Q4 2014 Q1 2015 Q2 2015 Q3 

2015 
Q4 2015 

Contract 1.1 - Works Contract  3 200 000           

Contract 1.2 -  Service Contract   200 000           

Contract 1.3  -  Contribution Agreement with EIB 2 000 000            

Contract 1.4 -  Administration Agreement with WB 2 500 000            

Contract 1.5 -  Service Contract   2 500 000          

Contract 2.1 -  Administration Agreement with WB 4 700 000            

Contract  2.2 -  Service Contract    1 000 000         

Cumulated 9 200 000 12 600 000 15 100 000 16 100 000         

Disbursed               

Contract 1.1 - Works Contract  320 000 1 280 000 1 280 000 240 000     80 000   

Contract 1.2 -  Service Contract   40 000  140 000      20 000   

Contract 1.3  -  Contribution Agreement with EIB 2 000 000            

Contract 1.4 -  Administration Agreement with WB 2 500 000            

Contract 1.5 -  Service Contract  500 000  600 000   600 000   550 000  250 000 

Contract 2.1 -  Administration Agreement with WB 4 700 000            

Contract  2.2 -  Service Contract    200 000   350 000   350 000  100 000 

Cumulated 9 200 000 10 060 000 11 340 000  13 560 000  13 800 000   14 750 000    15 750 000  16 100 000 
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ANNEX III:       Description of Institutional Framework 
 
The country of Bosnia and Herzegovina has two major, highly autonomous “Entities”: the 
FBiH, and RS. Each has its own laws that impact the delivery of water and wastewater 
services, addressing most aspects of technical, administrative and financial matters. 
 
The role of Ministry of Foreign Trade and Economic Relations of BiH 
The role of the State in the sector has been increasing in Bosnia and Herzegovina over the 
past years, in view of increasing international obligations of the country and a need for an 
improved coordination at state level and ensuring more efficient use of scarce resources 
available to the Sector. The State level coordination role is assigned to the Ministry of Foreign 
Trade and Economic Relations and its Sector for Environment, Energy and Natural 
Resources. Consensus has been reached on the creation of a temporary Water Framework 
Directive Unit attached to Ministry of Foreign Trade and Economic Relations, which must 
receive more significant assistance to increase human and technical capacities. The Water 
Framework Directive Unit will facilitate and coordinate in meeting the international 
obligations in the water sector (e.g. ICPDR and Sava Commission, Barcelona Convention 
etc.). Currently, the "embryo" of the Unit has been formed, with the engagement of a water 
expert who is engaged (with the support of ICPDR) on the implementation of the Water 
Framework Directive in Bosnia and Herzegovina, and obligations towards the ICPDR and the 
Sava Commission.   
 
Water and Environment Ministries in the Entities  
In the Federation the main authorities responsible for environment and water issues are the 
Federal Ministry of Agriculture, Water Management and Forestry and the Federal Ministry of 
Environment and Tourism (following a recent restructuring). The Federal Ministry of 
Agriculture, Water Management and Forestry is responsible for the water policy and strategy 
development, the issue of approvals and permits, setting of standards and regulations. The 
Federal Ministry of Environment and Tourism is responsible for the preparation of the 
environmental policy and strategy-related documents, quality standards for air, water, and 
soil, environmental monitoring as well as supervision of relevant institutions from the 
environment sector.  

Similar to the FBiH, there are two Ministries in the RS, responsible for environment and 
water issues, namely: the Ministry of Agriculture, Forestry and Water Management in RS and 
the Ministry of Spatial Planning and Ecology of RS. Their competencies are similar to the 
competences of the ministries in FBiH. 

In addition to the above-mentioned ministries, several other institutions in Bosnia and 
Herzegovina deal with water issues directly and indirectly. These include Water Agencies in 
both Entities, other ministries, independent administrative offices and institutions, and 
institutions related to the ministries. Other ministries with secondary responsibilities for water 
are usually the ones dealing with health, industry, energy and mining (or the economy in 
general), labour and public welfare. 

The main authorities on entity level for waste management are the Ministry for Environment 
and Tourism in FBiH, and the Ministry of Physical Planning, Construction, and Ecology in 
RS. Those Ministries are also responsible for the preparation of the environmental policy and 
strategy–related documents, quality standards for air, water, and soil, environmental 
monitoring as well as supervision of relevant institutions from the environment sector. 
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Agencies for Watershed Sava (Danube) and Adriatic in Bosnia and Herzegovina 
 
There are two watersheds in BiH: Sava (Danube) and Adriatic. According to the delineation 
of river basin, two Agencies for Water management companies were established in FBiH 
(Sarajevo and Mostar), while in RS Agencies for Waters in Bijeljina and Trebinje.  
 
The tasks of the Agencies, according to Water Laws, are obliged to carry out following tasks: 
 
River basin water resources management; preparation of all strategic planning documents 
concerning water resources management, water quality and quality monitoring, flood control 
and management, preparation of expert material for drafting of water secondary legislation, 
establishment and management of water sector information system, organisation of operation 
and maintenance of the principal water facilities such as flood protection systems, regional 
water supply system etc, investment management and construction supervision of water 
related infrastructure, issuing water management guidelines, agreements and permits. 
 
AWs are having also different tasks regarding fulfilment of agreements and conventions 
which Bosnia and Herzegovina has signed and ratified so far. 
 
 

ANNEX IV:  

Reference to laws, regulations and strategic documents 

• Water Laws, Official Gazette of RS 50/06 

• Water Laws, Official Gazette of FBiH 70/06  

• Law on Waste Management of the Federation of Bosnia and Herzegovina (Official 
Gazette of FBiH 33/2003) 

• Law on Waste Management of Republic of Srpska (Official Gazette RS 51/2002)  
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ANNEX V:  

Details per EU funded contract 
The actions will be implemented by joint management in accordance with Article 53 (d) of 
the Financial Regulation through the following: 
 
Component I – Water management 
 
Contract 1.1 Works contract for the implementation of the Component Ia  
 
Contract 1.2 Service contract (supervision) for the implementation of the Component 

Ia 
 
Contract 1.3 Contribution agreement with EIB for the implementation of the 

Component Ib 
 
Contract 1.4 Administration agreement with Worldbank for the implementation of 

the Component Ic  
 
Contract 1.5 Service contract for the implementation of the Component Id  
  
Component II – Waste management 
 
Contract 2.1 Administration agreement with WB for the implementation of the 

components IIa, IIb and IIc 
 
Contract 2.2 Service contract for the implementation of the Component IId 
 


