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Horizontal Component 

            1. Basic information 

            1.2   Title:  Capacity Building in Horizontal Sector (INSPIRE and 
Liability Directive) 

 1.3   Sector                                        Environment and Climate Change 

1.4   Location:    Turkey 

Implementing arrangements: 

1.5   Implementing Agency:   CFCU 

The Central Finance and Contracts Unit (CFCU) will be Implementing Agency and will be 
responsible for all procedural aspects of the tendering process, contracting matters and financial 
management, including payment of project activities. The director of the CFCU will act as 
Programme Authorizing Officer (PAO) of the project. The contact details of the CFCU Director are 
given below. 
Mr. Muhsin ALTUN (PAO-CFCU Director) 
Central Finance and Contracts Unit 
Phone:  +90 312 295 49 00, Fax: +90 312 286 70 72 
e-mail: muhsin.altun@cfcu.gov.tr  
Address: Eskişehir Yolu 4.Km. 2.Cad. (Halkbank Kampüsü) No:63 C-Blok 06580  Söğütözü/Ankara 
TURKEY 

 1.6   Beneficiary (including details of SPO): 

Beneficiary: Ministry of Environment and Urbanization 
Sedat KADIOĞLU 
Deputy Undersecretary of MoEU  
Phone: 90-312-207 62 83, Fax: 90-312-207 62 97 
e-mail:  sedat.kadioglu@csb.gov.trAddress: Söğütözü Cad. No:14\E  06650 Söğütözü \ ANKARA 

 Financing:  

1.7   Overall cost (VAT excluded)1: 5 480 000 EUR 

1.8   EU contribution: 4 932 000 EUR 

1.9   Final date for contracting: 2 years after the signature of the Financing Agreement 

                                                 
1  The total cost of the project should be net of VAT and/or other taxes. Should this not be the case, the amount of VAT and the reasons why 

it should be considered eligible should be clearly indicated (see Section 7.6) 
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1.10 Final date for execution of contracts: 3 years following the final date for contracting 

1.11 Final date for disbursements: 1 year following the final date for execution of contracts 

2.   Overall Objective and Project Purpose  

2.1 Overall Objective:  

To enhance the protection of environment by preventing or remedying environmental damage and by 
fostering exchange of spatial information between institutions  

 2.2 Project purpose:  

Main purpose of the project is to strengthen the institutional, technical and legislative framework for 
effective implementation of the EU INSPIRE and Environmental Liability directives and establishment 
of strong administrative and technical capacity at all levels.  

2.3 Link with AP/NPAA / EP/ SAA/ Progress Report 

Accession Partnership (AP) priority 
Turkey 2008 AP document (2008/157/EC), under the subtitle of Environment indicates “continue 

transposition, implementation and enforcement of the acquis, in particular horizontal and framework 
legislation ...” INSPIRE and Environmental Liability Directives (ELD) are the most important Directives 
under horizontal legislation and this project will be the first step in terms of transposition studies of these 
Directives.  

Turkey 2011 Progress Report, Environment 
Spatial Data Infrastructure in Turkey State of Play in 2011 
With reference to the Report on State of Play, several initiatives were taken to develop components of 

the NSDI and to implement INSPIRE in Turkey. Despite the clear progress, there are still several persisting 
problems in the field of geographical information such as lack of coordination among relevant institutions, no 
standardization with regard to the reference system, the data quality and duplication, and exchange of data. 

In addition to the above issues, the institutional reorganization was a significant milestone of the year 
2011. That is to say, the Ministry of Environment and Urbanization was established on 4.7.2011 by the decree 
law no. 644 as a result of the unification of the former Ministry of Public Works & Settlement and Ministry of 
Environment & Forestry. The Ministry of Environment and Urbanization is the responsible for the 
implementation of the INSPIRE Directive at present. Nevertheless, the Ministry needs at least one year to draw 
a road map for Turkey to implement relevant INSPIRE standards by considering institutional reorganization of 
not only its own but also some other ministries in Turkey. The Ministry will host the INSPIRE 2012 Conference 
in 23-27 June 2012 in Istanbul. The Conference will also be another significant milestone to mobilize resources 
of Turkey with a view to adapt to the INSPIRE standards.  

NPAA priority 
According to Turkey National Programme on Commitment of Acquis Communautaire, preparation 

of regulations for harmonisation of regulations of Spatial Information Infrastructure in Turkey by taking into 
account the INSPIRE Directive, establishment of national regulatory authority in this area and national 
spatial planning data\information infrastructure are responsibilities of Ministry of Environment and 
Urbanization. By taking the studies performed in European Union and in our country, Ministry of 
Environment and Urbanization targets implementation of INSPIRE Directive in our country with the 
participation of the responsible parties for the relevant layers.  

The Turkish Government approved National Programme published in Official Gazette of the 
Republic of Turkey dated 31 December 2008 numbered 27097(Bis. 5) for the Adoptation of the Acquis 
(NPAA). Some of the main priorities within the NPAA includes the following issues for 2009 and 2010. 
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– Implementation of the metadata service and the other INSPIRE components, integration of the 
data into the INSPIRE database (Directive No. 2007/2/EC) 

– Training on the dissemination of the use of Geographical Information System (Directive No. 
2007/2/EC) 

– Training on the implementation of European Infrastructure for Spatial Information (INSPIRE) 
(Directive No. 2007/2/EC) 

– Training on remote sensing studies and projects (Directive No. 2007/2/EC) 

– Development of the INSPIRE based models to monitor the environmental data and variables 
(Directive No. 2007/2/EC) 

– Consultancy for adaptation of the implementation of European infrastructure on spatial 
information (Directive No. 2007/2/EC) 

According to the National Program, the following activities are planned to be realized for 
proper implementation of INSPIRE Directive: 

• Following the results of INSPIRE applications in EU Member States, 

• Preparation of legislation of INSPIRE Directive in Turkey, 

• Preparation of technical infrastructure studies of INSPIRE Directive in Turkey, 

• Following the implementation of TEIEN (Establishment of a Turkish Environmental Information 
Exchange Network) Project, 

• Ensuring all the institutions and organizations responsible for the layers published in the 
Appendix of Directive.  

 
In National Program it is also stated that “It is aimed that more efficient environmental decisions will 

be able to be made on the basis of important analyses in the environmental issues by fulfilling the 
calculation, application, monitoring, and assessment functions on the interfaces to be developed on the basis 
of spatial information system which will be established by organizing positional data (especially 
environmental data) which has been synchronized in line with the INSPIRE Directive and which has been 
standardized at a high quality.” 
 

As stated above according to National Program, two years of transposition period was envisaged. 
The first year of this process (2009) was assigned to training and infrastructure studies and development of 
relevant legislation. In the second year (2010) implementation of technical infrastructure according to 
prepared legislation in line with the INSPIRE Directive is aimed to be achieved. 

  The date of transposition and implementation of INSPIRE Directive is foreseen as 2009 and 2011, 
respectively. However, the date is postponed to 2014. 

 In the National Programme for the Adoption of the Acquis (NPAA) 2008; under the heading 
“Priority.27.3” it is stated that besides strengthening the administrative capacity, continuing transposition and 
implementation of the acquis like horizontal legislation especially including transboundary issues as 
environmental impact assessment, framework legislation, international environmental conventions, nature 
protection, water quality, chemicals, industrial pollution, risk management and waste management. 

Under the heading “27.3.1 Horizontal Legislation” Draft Turkish Legislation is stated as “Law on 
Environmental Liability” the scope take place as “According to polluter pays principle holding the operators 
financially liable to remedy the damage whose activities cause environmental damage, bringing the existing 
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relevant provisions in Turkish legislation together and to have new provisions. The publishing date is 
foreseen after 2011. 

2.4 Link with MIPD  

In 2011-2013 MIPD document indicators are defined to measure developments, one of them is directly 
related to the transposition and enhancing implementation of horizontal legislation, i.e.  
to achieve relevant sector indicator: “Transposition and enhancing implementation of framework and 
horizontal legislation and establishment of strong administrative capacity at all levels.” 

  2.5 Link with National Development Plan (where applicable) 

Ninth Development Plan (2007-2013) designed as the basic strategy document that would contribute 
to the EU accession process approved by Turkish Grand National Assembly on 28.06.2006 with Law No: 
877. National Development Plan (NDP) is the fundamental policy document that sets forth the 
transformations Turkey will realise in economic, social and cultural areas in an integrated approach. As a 
compound policy document NDP focuses basic goals and priorities. Hence, either INSPIRE Directive or 
ELD is not directly addressed. However, “e-government implementations” are among the key targets 
indicated in the document.  

Moreover; in the Ninth Development Plan (2007-2013) under the “7.1.6. Protecting the Environment 
and Improving the Urban Infrastructure” it is stated that, in the stages of investment, production and 
consumption in all sectors, the instruments, which consider the principle of the polluter and user pay, will be 
effectively used. In the scope of EU harmonization, during the preparation of legal regulations determining 
the environmental standards and management, country conditions and efficiency in public administration 
will be considered. Also in the same section it is emphasized that activities for researching, protecting and 
utilizing the biological diversity and genetic resources in Turkey and for transforming them into economic 
value will be accelerated. Some further links are mentioned below: 

10.Natural resources, cultural assets and the environment will be protected considering the future 
generations as well. 

52.The necessary administrative capacity will be set up for the effective implementation of the legal 
arrangements for harmonization and the problems arising from implementation will be identified and 
eliminated 

54. Effective measures will be taken in order to educate the work force required for new duties and 
responsibilities. In this context, the number of qualified public sector personnel will be increased and 
necessary steps will be taken for continuous training of the existing personnel. 

454. Fulfilment of international obligations will be realized in the framework of the principle of 
sustainable development and the principle of common but differentiated responsibility. 

474. Training and informing activities for public will be realized to increase the environmental 
consciousness. 

  2.6 Link with sector strategies and national/ sectoral investment plans (where applicable)        

In Negotiating Position Document transposition of INSPIRE Directive is one of the short-term 
priorities since it is stated that “In line with the requirements of the INSPIRE Directive and needs of Turkey, 
a draft By-law on the Establishment of Turkish Spatial Information Infrastructure will be prepared in 2009, 
and it is envisaged to be adopted and implemented by 2011. “ 

In this respect implementation of this project is of crucial importance to catch the time limit set in the 
Directive and also in the Negotiating Position Document. 

According to the above mentioned document it is planned to prepare a "By-law on the 
Establishment of Turkish Spatial Information Infrastructure” on the requirements of Infrastructure for 
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Spatial Information in the European Community (INSPIRE) Directive (2007/2/EC) and needs of Turkey in 
2009. 

Related to ELD, in the Negotiation Position Document, it is stated that “For full harmonisation in 
this area, various provisions which already exist in Turkish legislation will need to be combined, and 
additional provisions concerning detection and assessment procedures of environmental damage / 
damage risk, and procedures of determination of prevention / removal / betterment of detected 
damage / damage risk will need to be added in the legislation. In this regard, legislative studies are 
envisaged to be completed following a project planned to be initiated in 2011 under IPA (Instrument 
for Pre-Accession) Programme or national budget, which will include legislation gap analysis, 
Regulatory Impact Assessment and other needs for transposition of this Directive and 
implementation. Full harmonisation is envisaged to be achieved by the end of 2018 depending on the 
project outcomes.”  

Republic of Turkey has prepared “Plan for Setting up Necessary Administrative Capacities at 
National, Regional and Local Level and Required Financial Resources for Implementing the Environmental 
Acquis Opening Benchmarks in Chapter 27” in September 2009. 
 Strategy Paper: 

Environmental Liability Directive takes place in the Plan for Setting up Necessary Administrative 
Capacities at National, Regional and Local Level and Required Financial Resources for Implementing 
the Environmental Acquis and it is stated that  “ During the studies for transposition of Environmental 
Liability Directive, various provisions which already exist in our legislation will need to be combined, and 
additional provisions concerning detection and assessment procedures of environmental damage / damage 
risk, and procedures of determination of prevention / removal / betterment of detected damage / damage risk 
will need to be added in the legislation. An accurate assessment will be able to be made after completion of 
regulatory impact analysis. A project is planned to be initiated after 2011, which will include legislation 
gap analysis, RIA and other needs for transposition.” 

3. Description of project 

3.1 Background and justification: 

Component 1 INSPIRE 

Geospatial information is a category that benefits most from the technological progress towards more 
processing power, storage and transmission. OGC (Open Geospatial Consortium) is dealing with the open 
standards for modelling, storing, publishing, transforming, discovering geospatial information and its related 
services for a long period of time. OGC standards are widely accepted in the geospatial community such that 
most of the standards are converted (and still being converted) to ISO (International Standards Organization) 
standards due to their vendor neutral, format unspecific, service oriented approach. Therefore, those widely 
accepted standards are becoming official international standards and current trend indicates that this process 
will go on in the near future. 

European Union has caught the train from the beginning by starting implementation of INSPIRE 
Directive. The main idea behind INSPIRE is to increase interoperability and data sharing among interrelated 
institutions. The technical infrastructure proposed is parallel with the studies of OGC and with the standards 
of ISO about geospatial information. INSPIRE is a long-lasting approach for the proper and sustainable 
management of spatial information with a roadmap very clear from the beginning. The main architecture, 
infrastructure, services proposed and their interrelationships have to be understood correctly. 

According to INSPIRE Roadmap (published on http://inspire.jrc.ec.europa.eu/index.cfm/pageid/44), 
a long-lasting implementation plan is proposed by the Commission; in this project, which can be called as 
the first part,  MoEU is willing to concentrate on the steps covered under period 2007-2011 (already 
implemented part at EU level) like preparation of draft INSPIRE legislation, preparation of Metadata 
Regulation for Turkey, preparation of INSPIRE Regulation on Network Services and a prototype 
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implementation for the services described in INSPIRE Directive. In this project, also a Strategic Plan and an 
Implementation Plan is to be prepared for the 2012-2019 period described in INSPIRE Roadmap. This 
project is the first part and the second part will cover the implementation steps for 2012-2019 period. 

Ministry has also completed an important project to establish an electronic exchange network to 
share environmental data among related institutions. TEIEN is active and accessible from the 13 
stakeholders and 81 provinces to any authorised user. During conducting TEIEN project we have also 
realised the importance of interoperability when dealing with spatial data. There is no problem to share 
tabular data but if spatial data is concerned the scale and standards becomes very important. By 
implementing INSPIRE, interoperability of layers from different institutions will be achieved and in case of 
lack of data the preparation of relevant layers will be completed.  

Turkish MoEU (Ministry of Environment and Urbanization) is following the studies performed under 
INSPIRE from the first day and plans to take its part parallel to the roadmap proposed. Due to the 
geographic location and size, flora / fauna available, wide forests, rich resources of our country, Turkey has 
to manage its environmental data under the responsibility of MoEU in the most effective manner. 
Considering the options of interoperability with other countries and among national institutions, INSPIRE is 
the leading approach for accomplishing this mission. 

Before stepping into such an important level, all the related decision makers and top-level managers 
have to be convinced and all the technical team responsible for the operation of such a system have to be 
trained. This is the step where this project fits into with proposed seminars, training programs, study visits, 
workshops, impact analyses, regulatory studies and prototype implementation with real environmental 
information selected from annexes of INSPIRE Directive. The level of understanding and vision of decision 
makers and top-level managers will be increased to be aware of the benefits INSPIRE shall bring into the 
theatre via seminars, conference attendances and study visits. Technical team know-how, experience and 
confidence to take the responsibility of the operating system will be moved to the peak via seminars, 
conference attendances, study visits and workshops. The resulting analyses reports such as impact analysis, 
cost-benefit analysis and regulatory studies will be the permanent products gained to be transferred into 
institutional knowledge base to keep the way lightened for the next generations.  

The capacity building to be achieved by this project will be the pushing power for the next steps in 
the way to implement INSPIRE. The trainees of this project will be the trainers of the next generations for 
sustainable environmental information management within MoEU and will contribute the development of 
other institutions in the positive direction. 

Besides all these outputs of this project, the actual and intangible effects of implementing INSPIRE 
in MoEU in the long term shall be forming more effective environmental policies; solving the problems 
regarding the availability, organisation, accessibility and sharing of geo-data more effectively; monitoring 
the environmental indicators more easily; and increasing interoperability among different studies together 
with reducing duplication of efforts. 

This component is formulated as Technical Assistance since it requires not only preparation of a 
draft legislation or Regulatory Impact Assessment but also a serious software development for prototype 
implementation and data preparation for 5 Themes listed in Annexes of INSPIRE Directive. If these results 
of the project are taken into account, it is obvious that a Technical Assistance meets the requirements of this 
project better.   

Component 2 ELD 
Environmental Liability Directive establishes a framework liability based on polluter pays principle, 

with a view to preventing and remedying environmental damage. Under the terms of the Directive, 
environmental damage is defined as: direct or indirect damage to the aquatic environment covered by 
Community water management legislation, direct or indirect damage to species and natural habitats 
protected at Community level by the 1979 “Birds " Directive or by the 1992 “Habitats" Directive, direct or 
indirect contamination of the land which creates a significant risk to human health. The ELD imposes either 
a strict or fault-based liability - depending on the type of activity involved- for damage to protected species 
and habitats, for contamination of land and for damage to waters covered by the Water Framework 
Directive. 
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One of the primary objectives of the ELD is to remediate damage to the natural resources covered. 
The Directive, therefore, emphasizes remediation and chooses the costs of remediation measures as the 
primary and preferred method to assess damages. Also costs of preventing and remedying damage take place 
in the Directive. 

In this project Ministry of Justice and Ministry of Forestry and Water Affairs are the main 
stakeholders. In the context of responsibilities related to Water Framework Directive, Bird and Habitat 
Directives described in Decree Law No:645, Ministry of Forestry and Water Affairs will be an important 
stakeholder also. 

Though there are several provisions about environmental liability in Turkish Legislation, 
Environmental Liability Directive is not fully transposed yet. Not only for full transposition but also for full 
implementation, several issues need to be clarified. The key problems are: 
 

1- To discuss the legal and optional issues in transposing specific articles of the directive. 
2- According to the option preferred, both for authorities and operators identification of costs and 

benefits is needed. Also assessment and methodology is important. 
3- It is necessary to reveal which sectors are most likely to be affected by percentage. 
4- Though baseline conditions and thresholds differ to case to case, information on options for 

calculating baselines will be useful. 
5- Damage Assessment approaches should be clarified. A single approach or a combination of 

several approaches. 
6- Remediation assessment in the context of complementary, compensatory and primary remediation 

measures. Which method (resource to resource, service to service, value to value) should be preferred under 
the conditions of our country? 

7- Relevant to soil pollution, according to Annex II-2, risk assessment procedures should also be 
clarified.  

8- Operators referred with this directive need to be informed about the additional obligations they 
will be faced by the directive. 

Since Directive 2004/35/EC includes technical requirements that are mentioned above, Regulatory 
Impact Assessment of the directive will be guidance for transposition and implementation. Directive and the 
Annexes must be carefully analyzed due to its technical, economical aspects so it is decided to propose a 
project. The problems stated earlier can be solved by this project. Also this project is foreseen as a first step 
to our ultimate goal which is full implementation of ELD in Turkey. With this first project we aim to 
achieve carrying out a legislation gap analysis and to prepare draft legislation and necessary roadmap and 
manuals for implementation. After completing this project another project is to be formulated to take the 
necessary actions for full implementation of directive   
 

By this project the following problems will be solved; 
- Regulatory Impact Assessment (RIA) can be made  
- “Legislation Gap Analysis” to be carried out in order to determine the problems in legislation 
- Costs and benefits can be identified 
- Damage Assessment approaches; remediation assessment methods, risk assessment methods can be 

clarified, taking into consideration the directives closely relevant 
- Operators referred in the Directive, staff of the Ministry of Environment and Urbanization (both 

central and province) and relevant stakeholder can be trained,  
 - The member states’ experiences can be discussed  

- Draft legislation and a road map for implementation of the Directive can be prepared 

3.2 Assessment of project impact, catalytic effect, sustainability and cross border impact (where 
applicable) 

Project Impact 
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The project is expected to have the following impact: 
• Increasing the Awareness on the INSPIRE Directive and ELD among the relevant institutions, 
• More effective environmental policies is formed using standardised spatial data, 
• Establishment of interoperable systems in the institutions based on the introduced 

standardization, 
• Establishment of a communication channel among private sector organizations, MoEU, other 

relevant governmental institutions and NGOs and increasing cooperation and collaborations 
among them, 

• Increasing the capacity in sharing information and data among relevant institutions, 
• Increasing the capacity in high level environmental protection, 
• Decreasing the investment costs and increasing the standardization in Geographical Information 

System implementations in organizations. 
Catalytic Effect 
The catalytic effect of the Project is increasing the capacity of MoEU in INSPIRE Directive and 

increasing the awareness of MoEU; thereby continuing steps of the implementation of INSPIRE Directive is 
ensured. Main result of the implementation; “standardization of geo-data used/produced by institutions” 
ensures an interoperable system idea among governmental institutions, private sector organizations, NGOs 
and other relevant bodies. Natural result of increasing interoperability among the relevant parties increases 
the cooperation and collaboration among each other that reduces repetition of data produced by relevant 
parties and access to secure and reliable data online. As a result of increased cooperation and collaboration, 
relevant parties reduces their investment costs on GIS based systems,  accessing data, using resources and 
relevant parties increases their quality of work and service. 

By means of increasing the awareness of INSPIRE Directive and the standards introduced by the 
Directive, governmental organizations are expected to restructure their Geographical Information Systems 
and share their data with each other. By means of shared data and information among the relevant parties, 
data of each relevant party is expected to be served to service of other parties which reduces analysis 
costs/duration, access to data, field analysis and increase capacity of organizations in almost every sector 
like agriculture, health, transportation, industry and energy so that increase the productivity to reach optimal 
planning results and decisions. 

As Environmental Liability Directive is closely related with Water Framework Directive, Birds and 
Habitat Directives, all achievements in this project like draft legislation, trainings and seminars will 
positively affect all these sectors directly i.e. with this project damage assessment, remediation assessment, 
risk assessment methods will be developed and these will be serve to implementation. Also public awareness 
will be raised via seminars and trainings.  

Sustainability 

Most of the trainings are planned to be “Training of Trainers” so that they can transfer their 
knowledge to the inexperienced staff. Also, the reports and documentation of the project activities will be 
the guideline for the new comers.  

Reports and documentation will be a guideline for the new comers 
Prototype implementation will be ready for testing on pilot data sets 
More focused and professional approach to INSPIRE via increased awareness and know-how 
INSPIRE Directive requires participation and close collaboration of the other institutions and 

organizations, so during implementation of this project close collaboration of the related institutions will be 
provided. Main Beneficiary of the Component 1 is Ministry of Environment and Urbanization and the 
following institutions are the main stakeholders of the project:  

• Ministry of Defence 
• Ministry of Internal Affairs 
• Ministry of Transport, Maritime Affairs and Communication 
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• Ministry of Energy and Natural Resources 
• Ministry of Forestry and Water Affairs 

Implementation of the Project will bring the standardization in sharing data, especially 
environmental data, and format and classification of the data, as well as the metadata infrastructures.  

Main Beneficiary of Component 2 is Ministry of Environment and Urbanization and Ministry of 
Justice and Ministry of Forestry and Water Affairs are the main stakeholders. By the means of RIA report, 
draft legislation dissemination and trainings, both central and province organization of the MoEU will have 
information about Directive. Draft legislation, future roadmap and manuals will lead a proper implementation 
not only for MoEU but also other relevant institutions, such as Municipalities, Turkish Coast Guard 
Command which are delegated by monitoring and implementing the penalties according to the 
Environmental Law.  

3.3 Results and measurable indicators: 

Component 1 INSPIRE 

Results Objectively Verifiable Indicators  

1. MoEU has increased its capacity to future 
implementation of the INSPIRE Directive  

- Number of INSPIRE-capable  
administrative and technical staff in 
MoEU increased 

- Preperation period of INSPIRE-
compliant themes decreased through the 
trainings 

2. Raised awareness for related stakeholders and 
decision makers 

 

- Number of INSPIRE-aware decision 
makers in stakeholders increased 

- Stakeholders are aware of INSPIRE-
compliant themes relevant to their study 
area 

 
- Related legislations and strategy 

document prepared or updated 
considering INSPIRE principles and 
roadmap 

- Data Exchange Strategy constructed 
according to INSPIRE  

- Technical infrastructure is ready to serve 
spatial data in compliance with INSPIRE 

- Spatial Data Inventory is prepared with 
metadata compliant to INSPIRE  

3. More environmentally friendly land planning has 
developed in line with the EU spatial planning 
approach 
 
 

- Selected pilot themes from INSPIRE 
Annexes ready to be utilised in decision 
making  

Component 2 ELD 

Results Objectively Verifiable Indicators 
1. The institutional and technical capacity of - Number of staff capable of implementing 
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Ministry of Environment and Urbanization and 
related stakeholders were defined and 
strengthened. 

 

Environmental Liability Directive 
increased 

2. Draft legislation is prepared to establish a 
framework of Environmental Liability 

- Legislative, institutional and technical gap 
analyses are ready  

- RIA study is ready 
-  Draft legislation and draft implementation 

plan are ready to implement 

- Analysis of the methods for Damage 
Assessment, Risk Assessment, 
Remediation Assessment are completed 
and the methods are defined. 

- A roadmap is prepared 

3. Increase of awareness of relevant stakeholders, 
especially the industry concerned, the NGOs 
concerned and Competent Authorities for the 
implementation of environmental liability. 

 
- Competent authorities, relevant sectors 

are fully equipped and ready to fulfil the 
requirements of the legislation.  

- Public is informed via internet website 
which is made operational 

3.4 Activities: 

Component 1 INSPIRE 
Activity Set 1 Know-how and experience for administrative and technical staff increased 

1.1. Training needs assessment was determined and a report was submitted to MoEU by Month 3. 
1.2. A training programme was prepared and submitted to MoEU till the end of Month 4. 
1.3. At least 15 trainings with 60 trainees were conducted according to the training programme by Month 

18. 
1.4. At least 2 seminars (on agreed subjects) with at least 100 participants were organized by Month 18. 
1.5. Participation to INSPIRE Conference twice (during the project implementation period) with at least 

10 participants was organized by Month 22. 
Activity Set 2 Awareness for related major groups and decision makers raised 

2.1. At least 2 seminars (on agreed subjects) with at least 100 participants were organized by Month 18. 
2.2. At least 2 study visits with at least 10 visitors were organized by Month 18. 
2.3. An internet website was operational by Month 3. 

Activity Set 3.1 INSPIRE impact analyses are performed and related legislations / plans / 
reports are prepared 
3.1.1. A legislation gap analysis is conducted and a report was submitted to MoEU by Month 6. 
3.1.2. Draft legislation (By-Law for Directive transposition, Metadata Regulation, Regulation on Network 
Services) was prepared by Month 6. 
3.1.3. A MoU among related institutions was prepared by Month 6. 
3.1.4. Data Exchange Strategy was prepared by Month 8. 
3.1.5. Implementation Plan and Methodology was prepared by Month 8. 
3.1.6. Regulation Impact Analysis Report was prepared by Month 8. 
3.1.7. Cost-Benefit Analysis Report was prepared by Month 12. 
3.1.8. A requirement analysis was performed and reported for the proper implementation of INSPIRE 
Directive for required software and hardware by Month 12. 
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Activity Set 3.2 Prototype implementation carried out 
3.2.1.Services (WMS, WFS, WCS, CSW, Meteorology Services, described in INSPIRE Directive) were 
developed and installed by Month 18. 
3.2.2.Metadata Editor application was developed and installed by Month 18. 
3.2.3.Client application was developed and installed by Month 18. 
3.2.4.Detailed Design Report was prepared till the end of 18th month. 
3.2.5.Operations Manual was prepared till the end of 18th month. 
3.2.6.User’s Manual was prepared till the end of 18th month. 
3.2.7.Training and advertorial materials were prepared till the end of 18th month of the project 
implementation 
3.2.8.User trainings were organized till the end of 18th month of the project implementation 
3.2.9.Test Plan and Test Scenarios were prepared till the end of 18th month of the project implementation 
3.2.10.Test Results Report for test scenarios, performance tests and stress tests was prepared till the end of 
18th month of the project implementation 

Activity Set 3.3 Spatial data inventory in the context of INSPIRE prepared 
3.3.1. Analyses were conducted with related stakeholders in the context of INSPIRE Directive  by Month 5. 
3.3.2. Spatial Data Inventory Report and related digital products were prepared till the end of Month 6. 

Activity Set 3.4 Pilot theme implementations on “Environmental Monitoring Facilities”, “Area 
Management / Restriction / Regulation Zones and Reporting Units” and “Meteorological Geographical 
Features” (all in Annex III of INSPIRE) are carried out on the prototype implementation 

3.4.1.Spatial datasets on “Environmental Monitoring Facilities” were transferred to the prototype 
implementation environment completely (with discovery, view, download capabilities) till the end of Month 
22. 
3.4.2.Spatial datasets on “Area Management / Restriction / Regulation Zones and Reporting Units” were 
transferred to the prototype implementation environment completely (with discovery, view and download 
capabilities) till the end of Month 22. implementation 
3.4.3.Spatial datasets on “Meteorological Geographical Features” were transferred to the prototype 
implementation environment completely (with discovery, view, download capabilities) till the end of Month 
22. 
3.4.4.Spatial datasets on “Protected Sites” were transferred to the prototype implementation environment 
completely (with discovery, view, download capabilities) till the end of Month 22. 
3.4.5.Spatial datasets on “Land Cover” were transferred to the prototype implementation environment 
completely (with discovery, view, download capabilities) till the end of Month 22. 
 

Component 2 ELD 

Activity Set 1 The institutional and technical capacity of Ministry of Environment and 
Urbanization and related Stakeholders were defined and strengthened. 

1.1. Training needs assessment performed and training needs assessment report prepared by Month 6. 
1.2. Training and public awareness materials (Documents and Leaflets, etc.) were prepared by Month 8. 
1.3. Five (5) workshops with 30 participants in each workshop (The workshop subjects are Roadmap, Draft 
Legislation, defining criteria for implementation) 
1.4. 5 seminars with 100 participants (What is ELD, central and local admin units of MoEU, related 
stakeholders, relevant sector representatives)  
1.5. 2 study visits with 10 participants were conducted by Month 18 (best transposition practices in EU, 
implementation in EU countries) 
1.6. 5-day training with 15 participants (Project Cycle Management Training for the core project team) 
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Activity Set 2 Draft legislation to harmonise the Environmental Liability Directive is prepared. 
 
2.1.Gap Analysis to determine the legislative, institutional and technical gaps conducted by Month 6. 
(Determination of already existing and missing provisions on environmental liability in Turkish legislation, 
defining institutional and technical needs) 

2.2. RIA study conducted and a report is prepared by Month 9.( Discussing the legal and optional issues in 
transposing specific articles of the directive, identification of costs and benefits ) 

2.3.Draft legislation and draft implementation plan are prepared by Month 18 
 

Activity Set 3.1 Manuals on Damage Assessment, Risk Assessment and Remediation Assessment 
including the approach methods prepared 
 
3.1.1. Damage assessment and risk assessment studies, remediation assessment methods studies are 
undertaken by Month 12. 
3.1.2.Analysis of the methods for Damage Assessment completed and manuals are prepared by Month 18. 
3.1.3.Analysis of the methods for Risk Assessment completed and manuals are prepared by Month 18. 
3.1.4.Analysis of the methods for Remediation Assessment and manuals are prepared completed by Month 
18. 
3.1.5.A roadmap prepared for the proper implementation of  ELD  by Month 18 . 

Activity Set 3.2 Awareness for related groups and decision makers raised 
3.2.1. Two seminars on Dissemination of Roadmap and Draft Legislation up to 100 participants are 
organized till the end of Month 20. (One of the seminars for MoEU and other relevant public institutions, the 
other is for industry concerned, the NGO’s concerned) 
3.2.2.At least 1 study visit with at least 10 visitors are organized till the end of 18th month of the project 
implementation 
3.2.3.An internet website is operational by Month 3. 

3.5 Conditionality and sequencing: 

Conditionality: NA 

3.6 Linked activities 

Component 1 INSPIRE 

“Institutional Building and Access to Environmental Information” component of “Capacity Building 
in the Field of Environment Project” conducted under 2002 Programme and “Establishment of a Turkish 
Environmental Information Exchange Network (TEIEN)” Project conducted under 2006 Programme are the 
main linked activities of the project. Both of these projects are related to the access to environmental 
information and MoEU has gained deep knowledge and experience throughout these projects in terms of 
implementation of information systems projects. 

3.7 Lessons learned  
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TEIEN Project has been conducted in two separate Components; “Supply of Equipment for the 
Establishment of a Turkish Environmental Information System” and “Technical Assistance for the 
Establishment of a Turkish Environmental Information System”. These two Components are directly related 
to each other and delays in Supply Contract has badly affected the implementation of the Service Contract.   
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4. Indicative Budget (amounts in EUR) 

 SOURCES OF FUNDING   

TOTAL 
EXP.RE 

TOTAL 
PUBLIC 
EXP.RE 

EU 
CONTRIBUTION 

NATIONAL PUBLIC CONTRIBUTION PRIVATE 
CONTRIB

UTION 
 ACTIVITIES IB 

(1) 
IN
V 
(1) 

EUR 
(a)=(b)+(e) 

EUR 
(b)=(c)+(d) 

EUR 
(c) 

% 
(2) 

Total 
EUR 

(d)=(x)+(y)
+(z) 

%  
(2) 

Central 
EUR 
(x) 

Regional/ 
Local 
EUR 
(y) 

IFIs 
EUR 
(z) 

EUR 
(e) 

%  
(3) 

Activity 1            

Component 
1_TA 

X –     4 000 000    4 000 000 3 600 000 90 400 000 10 400 000     – 

Component 
2_TA 

X – 1 480 000 1 480 000 1 332 000 90 148 000 10 148 000   

TOTAL  IB 5 480 000 5 480 000 4 932 000 90 548 000 10 548 000      

TOTAL  INV - - - - - -   

TOTAL PROJECT 
5 480 000 

5 480 000  
4 932 000  

 
548 000

 
548 000

     

NOTE: DO NOT MIX IB AND INV IN THE SAME ACTIVITY ROW. USE SEPARATE ROW 
Amounts net of VAT 
(1) In the Activity row use "X" to identify whether IB or INV 
(2) Expressed in % of the Public Expenditure (column (b)) 
(3) Expressed in % of the Total Expenditure (column (a))
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"The Turkish authorities commit themselves to provide national co-financing according to the 
above provisions. The NAO will verify that co-financing has been provided in line with the 
above provisions before submitting requests for funds and final declarations adjusting 
payment requests to the above ratio as necessary." 

In the context of beneficiary staff participating in missions outside of Turkey paid for under a 
contract, the maximum amounts eligible for accommodation costs and daily allowances ("per 
diems") are the official rates provided for by EuropeAid for the destination country (see website 
for the latest rate). Provided the total cost of daily allowance and accommodation charged to the 
contract remains below these maximum rates, the applicable Turkish rules and regulations for 
per diems shall be applied when reimbursing these costs for public servants from the 
beneficiary institutions. Where a contract foresees the reimbursement of such expenses for 
Turkish public servants and other beneficiaries of IPA projects during missions inside of 
Turkey, the maximum costs reimbursed under the contract will be those provided for domestic 
missions under the applicable Turkish legislation provided that they are subject  to the same 
ceiling for maximum rates. This provision cannot be construed and applied in contradiction 
with the IPA Framework Agreement and in particular the IPA Implementing Regulation. 

5. Indicative Implementation Schedule (periods broken down per quarter)  

Contracts  Start of 
Tendering 

Signature of 
contract 

Project 
Completion 

Component 1_TA QR3 2012 QR1 2013 QR1 2015 
Component 2_TA QR3 2012 QR1 2013 QR1 2015 
The implementation period is foreseen as 24 months for both of the components. 
Tender dossiers will be prepared by the Beneficiary. 
 
6. Cross cutting issues (where applicable) 
 

6.1. Equal Opportunity 
The principle of equal opportunities should be taken into account when evaluating the 

quality of all projects proposed. Specific attention will be paid to this dimension when 
determining the benefit of training activities.  

While implementing the project activities and, to the extent applicable, the 
Beneficiary will try to ensure that gender disaggregated data will be made available to carry 
out an analysis of the social and economic impact of the actions undertaken. 

The promotion of equality between women and men and the application of a gender 
mainstreaming approach exists in all Community policies. In Turkey the picture is not 
pessimistic when compared to this policy route of the European Union. In Turkey there are 
legal exams for selecting personnel for public institutions. The ministries are employing the 
people by considering their exam grades not their genders. Also for monitoring purposes, the 
participants can be asked to fill out questionnaires and evaluation forms during the project 
period, and their genders can be asked on the forms for statistical studies. By this way, equal 
participation in the project by women and men will be assured and measured. As a 
conclusion, this component will comply with the European Commission’s equal opportunity 
policy. 
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6.2. Environment  
The Project itself is focused on the achievement of long-term environmental 

improvements in Turkey. The Project itself will probably not have any adverse environmental 
impacts, other than those due to normal activities (e.g. transport).  Nevertheless, as an example 
to others and as a matter of principle, the environmental impact of activities must be minimised 
as far as possible, e.g. by conserving paper. 

6.3. Minority and vulnerable groups 
According to the Turkish Constitutional System, the word minorities encompass only 

groups of persons defined and recognized as such on the basis of multilateral or bilateral 
instruments to which Turkey is a party. This project has no negative impact on minority and 
vulnerable groups. The project will apply the policy of equal opportunities for all groups 
including vulnerable groups. 

6.4. Civil Society/Stakeholder involvement 
Civil society will be informed by the documents and website to be developed by the 

Project. NGO’s working on environmental issues will be invited to the workshops and 
seminars, their active involvement to the project activities will be ensured. 
 

ANNEXES TO PROJECT FICHE 
 
1. Logframe 
2. Amounts contracted and Disbursed per Quarter over the full duration of the 

Programme  
3. Institutional Framework 
4. Reference List of Relevant Laws and Regulations 
5. Details per EU funded Contract Where Applicable
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ANNEX 1: Logical framework matrix in standard format 
 
LOGFRAME PLANNING MATRIX FOR Project Fiche Programme name and number “Capacity Building in 

Horizontal Sector” 

Contracting period expires  

FA+2 years 

Disbursement period   expires  
1 year after the end of execution 
of contract 

 

 Total budget : 
 
5 480 000 

IPA budget: 
 
4 932 000 

Overall objective Objectively verifiable indicators Sources of Verification  
  

 
To enhance the protection of 
environment by preventing or 
remedying environmental damage 
and by fostering exchange of 
spatial information between 
institutions. 
 

 
 Environment Index improved by 
0.1 points 3 years from the end of 
the project (indicate baselines )  
 
Environmental Performance Index 
increased by 10 points by 3 years 
from the end of the project 
(indicate baseline) 

 
 
Sustainable Governance Indictors 
(SGI) 
 
 
Yale Centre for Environmental 
Law & policy, Yale University 
(YCELP) 

 

Project purpose Objectively verifiable indicators 
 

Sources of Verification Assumptions 
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Draft legislation related to 
INSPIRE are prepared and 
published together with 
implementation plan by Month 8  
 
Draft legislation for the 
transposition of ELD and plan and 
manuals for the implementation 
are prepared by Month 18 
 
A MoU is prepared among related 
stakeholders by Month 6. 

Legislation and related document  
 
 
MoU Document 

A Data Exchange Strategy is 
prepared by Month 8. 

Data Exchange Strategy 
Document 

Trainings are conducted for 
related major groups by Month 
18. 

Training Evaluation Forms, 
Participant Lists 
 

Main purpose of the project is to 
strengthen the institutional, 
technical and legislative 
framework for effective 
implementation of INSPIRE and 
Environmental Liability Directive 
and establishment of strong 
administrative and technical 
capacity at all levels.  

RIA document is prepared by 
Month 12. 

RIA Document, Cost Benefit 
Analysis Documents 

Commitment and cooperation of 
target groups. 
 

Results Objectively verifiable indicators Sources of Verification Assumptions 
Component 1 INSPIRE 
1. MoEU has increased its 
capacity to future implementation 
of the INSPIRE Directive 

- Number of INSPIRE-capable  
administrative and technical staff 
in MoEU increased 
 

-Training needs assessment 
report, participant lists, 
certificates, evaluation forms 

Continuity of trainers and the 
trained staff from relevant 
institutions other than MoEU. 
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-Project completion time recorded 
for the preparation of an INSPIRE 
theme 
-Reports on seminars, participant 
lists, certificates 

-Preperation period of INSPIRE-
compliant themes decreased 
through the trainings 
 
 

-Reports on Conference, 
participant lists 

- Number of INSPIRE-aware 
decision makers in stakeholders 
increased 
 

-Reports on seminars, participant 
lists, certificates 

-Participants lists, reports on the 
outcomes of the study visits 

2. Raised awareness for related 
stakeholders and decision makers 
 

-Stakeholders are aware of 
INSPIRE-compliant themes 
relevant to their study area 
 

-Internet website 

Commitment and cooperation of 
target groups. 
 

-Draft legislation 
-MoU among related institutions 
-Implementation Plan and 
Methodology document  
-Regulation Impact Analysis 
Report 

-Related legislations and strategy 
document prepared or updated 
considering INSPIRE principles 
and roadmap 
 

-Cost-Benefit Analysis Report 
-Data Exchange Strategy 
constructed according to 
INSPIRE 

-Data Exchange Strategy 
document 

Cooperation of key stakeholders 

-Services developed 
-Metadata Editor Application 
-Client Application  

3. More environmentally friendly 
land planning has developed in 
line with the EU spatial planning 
approach 
 
 
 

-Technical infrastructure is ready 
to serve spatial data in compliance 
with INSPIRE 

-Design Report 

All relevant institutions are 
willing to co-operate 
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-Operations Manual 
-User’s manual 
-Training material  
-Certificates, participant lists 
-Test Plan Report 
-Test Result Report 

-Spatial Data Inventory is 
prepared with metadata compliant 
to INSPIRE 

-Spatial Data Inventory Report All datasets related to the topic 
are delivered to MoEU 
completely 

-Selected pilot themes from 
INSPIRE Annexes ready to be 
utilised in decision making 

-The system will allow to 
discover, view and download data 
on “Environmental Monitoring 
Facilities”  

 -The system will allow to 
discover, view and download data 
on “Area Management / 
Restriction / Regulation Zones 
and Reporting Units” 

 -The system will allow to 
discover, view and download data 
on “Meteorological Geographical 
Features” 

 -The system will allow to 
discover, view and download data 
on “Protected Sites” 

 

 -The system will allow to 
discover, view and download data 
on “Land Cover” 

 

Results Objectively verifiable indicators Sources of Verification Assumptions 
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Component 2 ELD   
1.The institutional and technical 
capacity of Ministry of 
Environment and Urbanization and 
related Stakeholders were defined 
and strengthened. 

Number of certificates issued 

 

MoEU staff is ready to implement 
the requirements that take place in 
the relevant legislation 

- Training needs assessment 
report, participant lists, 
certificates, evaluation forms 

- Legislative, institutional and 
technical gap analyses are ready  

-Gap analysis report 

- RIA study is ready 

 

- RIA Report 

2.Draft legislation is prepared to 
establish a framework of 
Environmental liability 

- Draft legislation and draft 
implementation plan are ready to 
implement 

-Draft Legislation 
 

-Manual for Damage Assessment 
Methods 
 
-Manual for Risk Assessment 
Methods 

Analysis of the methods for 
Damage Assessment, Risk 
Assessment, Remediation 
Assessment are completed and the 
methods are defined. 

-Manual for Remediation 
Assessment Methods 

3. Increase of awareness of 
relevant stakeholders, especially 
the industry concerned, the NGOs 
concerned and Competent 
Authorities for the implementation 
of environmental liability. 

-A roadmap is prepared -Roadmap document 

 
 
Continuity of trainees, 
cooperation of stakeholders 
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- Competent authorities, relevant 
sectors are fully equipped and 
ready to fulfil the requirements of 
the legislation.  

-Participants lists, certificates, 
evaluation forms 
-Inspection reports for relevant 
sectors 
-Reports on the outcomes of the 
study visits 

 

 

-Public is informed via internet 
website which is made operational

-Internet website 

 

Activities Means Costs  Assumptions 
Component 1 INSPIRE 
 
 Technical Assistance 4 000 000 € 

 
Continuity of trainers and the 
trained staff from relevant 
institutions other than MoEU. 
 
Commitment and cooperation of 
target groups. 
 

Activity Set 1 Know-how and 
experience for administrative 
and technical staff increased 

   

1.1. Training needs 
assessment was determined 
and a report was submitted to 
MoEU by Month 3. 

   

1.2. A training programme 
was prepared and submitted to 
MoEU till the end of Month 4. 
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1.3. At least 15 trainings with 
60 trainees were conducted 
according to the training 
programme by Month 18. 

   

1.4. At least 2 seminars (on 
agreed subjects) with at least 
100 participants are organized 
by Month 18. 

   

1.5. Participation to INSPIRE 
Conference twice (during the 
project implementation 
period) with at least 10 
participants is organized by 
Month 22. 

   

Activity Set 2 Awareness for 
related major groups and 
decision makers raised 

   

2.1. At least 2 seminars (on 
agreed subjects) with at least 
100 participants are organized 
by Month 18. 

   

2.2. At least 2 study visits 
with at least 10 visitors are 
organized by Month 18. 

   

2.3. An internet website is 
operational by Month 3. 
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Activity Set 3.1 INSPIRE 
impact analyses are performed 
and related legislations / plans / 
reports are prepared 

   

3.1.1.A legislation gap 
analysis is conducted and a 
report is submitted to MoEU 
by Month 6. 

   

3.1.2. Draft legislation (By-
Law for Directive 
transposition, Metadata 
Regulation, Regulation on 
Network Services) is prepared 
by Month 6. 

   

3.1.3. A MoU among related 
institutions is prepared by 
Month 6. 

   

3.1.4. Data Exchange Strategy 
is prepared by Month 8. 

   

3.1.5. Implementation Plan 
and Methodology is prepared 
by Month 8. 

   

3.1.6. Regulation Impact 
Analysis Report is prepared 
by Month 8. 

   

3.1.7. Cost-Benefit Analysis 
Report is prepared by Month 
12. 
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3.1.8. A requirement analysis 
is performed and reported for 
the proper implementation of 
INSPIRE Directive for 
required software and 
hardware by Month 12. 

   

Activity Set 3.2 Prototype 
implementation carried out 

   

3.2.1.Services (WMS, WFS, 
WCS, CSW, Meteorology 
Services, described in 
INSPIRE Directive) are 
developed and installed by 
Month 18. 

   

3.2.2. Metadata Editor 
application is developed and 
installed by Month 18. 

   

3.2.3.Client application is 
developed and installed by 
Month 18. 

   

3.2.4.Detailed Design Report 
is prepared till the end of 18th 
month. 

   

3.2.5.Operations Manual is 
prepared till the end of 18th 
month. 

   

3.2.6.User’s Manual is 
prepared till the end of 18th 
month. 
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3.2.7.Training and advertorial 
materials are prepared till the 
end of 18th month of the 
project implementation 

   

3.2.8.User trainings are 
organized till the end of 18th 
month of the project 
implementation 

   

3.2.9.Test Plan and Test 
Scenarios are prepared till the 
end of 18th month of the 
project implementation 

   

3.2.10. Test Results Report for 
test scenarios, performance 
tests and stress tests is 
prepared till the end of 18th 
month of the project 
implementation 

   

Activity Set 3.3 Spatial data 
inventory in the context of 
INSPIRE prepared 

   

3.3.1. Analyses are conducted 
with related stakeholders in 
the context of INSPIRE 
Directive  by Month 5. 

   

3.3.2. Spatial Data Inventory 
Report and related digital 
products are prepared till the 
end of Month 6. 
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Activity Set 3.3 Pilot theme 
implementations on 
“Environmental Monitoring 
Facilities”, “Area Management 
/ Restriction / Regulation Zones 
and Reporting Units” and 
“Meteorological Geographical 
Features” (all in Annex III of 
INSPIRE) are carried out on 
the prototype implementation 
 

   

3.3.1.Spatial datasets on 
“Environmental Monitoring 
Facilities” are transferred to 
the prototype implementation 
environment completely (with 
discovery, view, download 
capabilities) till the end of 
Month 22. 

   

3.3.2.Spatial datasets on 
“Area Management / 
Restriction / Regulation Zones 
and Reporting Units” are 
transferred to the prototype 
implementation environment 
completely (with discovery, 
view and download 
capabilities) till the end of 
Month 22. 
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3.3.3. Spatial datasets on 
“Meteorological Geographical 
Features” are transferred to 
the prototype implementation 
environment completely (with 
discovery, view, download 
capabilities) till the end of 
Month 22. 

   

3.3.4.Spatial datasets on 
“Protected Sites” are 
transferred to the prototype 
implementation environment 
completely (with discovery, 
view, download capabilities) 
till the end of Month 22. 

   

3.3.5.Spatial datasets on 
“Land Cover” are transferred 
to the prototype 
implementation environment 
completely (with discovery, 
view, download capabilities) 
till the end of Month 22. 

   

Component 2 ELD 
 Technical Assistance 1 480 000 € 

 
Continuity of trainers and the 
trained staff from relevant 
institutions other than MoEU. 
 
Commitment and cooperation of 
target groups. 
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Activity Set 1 The institutional 
and technical capacity of 
Ministry of Environment and 
Urbanization and related 
Stakeholders were defined and 
strengthened. 

   

1.1.Training needs assessment 
performed and training needs 
assessment report prepared by 
Month 6. 

   

1.2.Training and public awareness 
materials (Documents and 
Leaflets, etc.) were prepared by 
Month 8. 

   

1.3.Three (3) workshops with 30 
participants, 4 seminars with 50 
participants and 2 study visits with 
10 participants were conducted by 
Month 18 (Project Cycle 
Management Training for the core 
project team) 

   

Activity Set 2 Draft legislation to 
harmonise the Environmental 
Liability Directive is prepared. 
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2.1.Gap Analysis to determine the 
legislative, institutional and 
technical gaps conducted by 
Month 6. 

   

2.2.Damage assessment and risk 
assessment studies, remediation 
assessment methods studies are 
undertaken by Month 18. 

   

2.3.RIA study conducted and a 
report is prepared by Month 12. 

   

2.4.Draft legislation and draft 
implementation plan are prepared 
by Month 18. 

   

Activity Set 3.1 Manuals on 
Damage Assessment, Risk 
Assessment and Remediation 
Assessment including the 
approach methods  prepared 

 

   

3.1.1. Analysis of the methods for 
Damage Assessment completed 
and manuals are prepared by 
Month 12. 

   

3.1.2.Analysis of the methods for 
Risk Assessment completed and 
manuals are prepared by Month 
12. 
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3.1.3.Analysis of the methods for 
Remediation Assessment and 
manuals are prepared completed 
by Month 12. 

   

3.1.4.A roadmap prepared for the 
proper implementation of ELD  by 
Month 12 . 

   

Activity Set 3.2 Awareness for 
related  groups and decision 
makers raised 

   

3.2.1.A seminar on Dissemination 
of Roadmap and Draft Legislation 
up to 100 participants is organized 
till the end of Month 18. 

   

3.2.2.At least 1 study visit with at 
least 10 visitors are organized till 
the end of 18th month of the project 
implementation 

   

3.2.3.An internet website is 
operational by Month 3. 
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ANNEX II: Amounts contracted and Disbursed per Quarter over the full duration of the Programme (IPA contribution only) 
 

Contracted I/2013 II/2013 III/2013 IV/2013 I/2014 II/2014 III/2014 IV/2014 I/2015 
Component 
1-TA 3 600 000 0 0 0 0 0 0 0 0 

Component 
2-TA 1 332 000 0 0 0 0 0 0 0 0 

Cumulated 4 932 000   

Disbursed I/2013 II/2013 III/2013 IV/2013 I/2014 II/2014 III/2014 IV/2014 I/2015 
Component 
1- TA 1,500,000 0 500,000 0 500,000 500 000  600 000 

Component 2 
-TA 1,000,000 0 250,000 0 82 000 0 0  

Cumulated 2,500,000 2,500,000 3,250,000 3,250,000 3 832 000 4 332 000 4 932 000 
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