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Action summary 
 
The Action benefits the railway, maritime/inland water land and road transport 
modes with a view to modernise its infrastructure, capacity building and acquis 
alignment. The Action focuses on three main results: (i) contribution to developing 
the rail transport core network in Montenegro, (ii) upgrade standards and capacity 
in the area of maritime and inland waterways transport ensuring a better 
environmental protection and (iii) improvement of capacities within transport 
institutions, of the regulatory framework, and alignment of national legislation with 
the EU acquis. 
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Action Identification 

Action Programme Title Annual Action Programme for Montenegro for the year 2017 

Action Title Support to the Transport sector in Montenegro 

Action ID IPA/2017/039-816/03/ME/Transport 

Sector Information 

IPA II Sector 4. Transport 

DAC Sector 21010 

Budget 

Total cost  11,343,824 EUR 

EU contribution  9,642,250 EUR 

 

Budget line(s) 22.020102 

Management and Implementation 

Management mode Indirect management 

Indirect management: 

National authority or 
other entrusted entity 

Directorate of Public Works (DPW)  

 

Implementation 
responsibilities 

Ministry of Transport and Maritime Affairs 

Location 

Zone benefiting from the 
action 

Montenegro 

Specific implementation 
area(s) 

 

Timeline 

Final date for concluding 
Financing Agreement(s) 
with IPA II beneficiary 

At the latest by 31 December 2018 

Final date for concluding 
delegation agreements 
under indirect 
management  

NA 

Final date for concluding 
procurement and grant 
contracts 

3 years following the date of conclusion of the Financing Agreement, with the 
exception of cases listed under Article 189(2) of the Financial Regulation 

Final date for operational 
implementation  

6 years following the conclusion of the Financing Agreement 

Final date for 
implementing the 
Financing Agreement 
(date by which this 
programme should be de-
committed and closed) 

12 years following the conclusion of the Financing Agreement 
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Policy objectives / Markers (DAC form) 

General policy objective Not 
targeted 

Significant 
objective 

Main objective 

Participation development/good governance ☐ ☐ ☑ 

Aid to environment ☐ ☑ ☐ 

Gender equality (including Women In Development) ☐ ☑ ☐ 

Trade Development ☑ ☐ ☐ 

Reproductive, Maternal, New born and child health ☑ ☐ ☐ 

RIO Convention markers Not 
targeted 

Significant 
objective 

Main objective 

Biological diversity ☑ ☐ ☐ 

Combat desertification ☑ ☐ ☐ 

Climate change mitigation ☐ ☑ ☐ 

Climate change adaptation ☑ ☐ ☐ 
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1. RATIONALE  

PROBLEM AND STAKEHOLDER ANALYSIS 

Montenegro suffers from the constraints of a difficult topography, which require increased investments and 
maintenance expenditure, particularly for railway and road infrastructure. The poor quality of the transport 
infrastructure hampers economic growth due to the low quality and high cost of transportation, as well as 
low safety standards. Improvement of transport connections will facilitate the integration of Montenegro in 
the regional trade flows, further political cooperation and links between people. 

Effective transportation systems are essential to Montenegro’s economic growth and prosperity through 
facilitation and improvement of the mobility of citizens and goods, while they also have significant impacts 
on road safety, social development and the environment. While adequate transport infrastructure is 
stimulating economic growth it however tends to bring about persistent and detrimental impacts, whether it 
is at local, regional or global level, particularly with regard to environment and health. 

The economic and quality-of-life benefits of access to safe and affordable transportation apply to both men 
and women1. Nevertheless, due to their different economic and social roles and activities, men and women 
have different transport needs, priorities and patterns of usage. The results and attendant activities outlined in 
this action document can be regarded as being of a low level of relevance to the goal of gender equality; that 
is to say, the projected potential differential impact on women and men is likely to be small. Nevertheless, 
care will be taken to take account of the needs and views of relevant stakeholders as activities are designed 
and implemented. 

According to the screening reports of the Chapters 14 and 21, Montenegro has reached a satisfactory level of 
alignment with the acquis in the field of transport policy.  In this context Montenegro needs to make further 
adjustments of the legal and institutional framework and in particular strengthen its administrative and 
implementation capacities. Montenegro needs also to ensure further harmonisation and sound 
implementation of social, safety and technical rules in road transport, safety and security requirements in the 
maritime sector, safety and interoperability rules in rail transport, as well as the standards for the transport of 
dangerous goods by road. In the area of railway transport, Montenegro will have to ensure the independence 
of the regulatory body and the capacity of the railway safety authority. Montenegro will also have to 
implement the acquis regarding inland waterways to the extent applicable, taking into account the 
geographic specificity of the country. A legal framework for Intelligent Transport System (ITS) and clean 
vehicles will have to be established. Montenegro has not yet aligned its legislation with the Trans-European 
transport networks  acquis, but has reached a satisfactory level of preparedness regarding the strategic 
development of the transport networks in accordance with the design and objectives of the TEN-T. This 
policy has undergone major revision at EU level, including the acquis related to the implementation of the 
TEN-T Programme, which can only be implemented in practice after accession. In the course of the 
negotiations on this Chapter, Montenegro must ensure compliance with the relevant provisions of the new 
legal framework. In that sense, the administrative capacity will need to be reinforced for the effective 
implementation of this EU policy.  

In addition, improvements to cross-border transport links are needed to improve the economic integration of 
Montenegro with its neighbours and with the EU Member States. It is also important to consider the regional 
dimension and, where needed, to improve the quality of cross-border sections and to ensure that links are in 
place between the various national priority corridors.  

Any measure proposed by the Action which envisages institutional changes in terms of reorganisation, 
establishment of new institutions, staffing and development of policy development and coordination 
mechanisms will align with the overall reform of public administration as outlined in the Public 
Administration Reform (PAR) Strategy 2016-20 shortly to be adopted. In terms of employment 
opportunities, due consideration will be given to ensure a proactive approach to gender balance in 

                                                

1 European Commission Directorate-General for Mobility and Transport (DG MOVE), (2014), She moves Women’s Issues in 
Transportation 
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recruitment and promotion, and to promote equal opportunities for all.  In order to ensure that the design of 
new transport policy and of transport developments meet the needs of all users, it will be important to devise 
mechanisms to allow for input from all groups; this should include the appointment of women as appropriate. 

Railway sub-sector 

Montenegro has the opportunity to promote the connection Bar–Belgrade via combined maritime-railway 
transport mode in order to give access to the Balkans and South Central Europe hinterland and gain 
competitive advantage compared to the already established alternatives TEN corridor through Croatia, 
Bosnia or Albania.  

The Montenegrin railway network includes 248.76 km of single track. Almost 2/3 of the railway length 
includes 106 tunnels, 107 bridges and nine galleries. Length of all lines is 325.94km (open line and stations 
tracks), split in three routes: 

Bar–Vrbnica (border with Serbia), length 168.16 km, open for passenger and cargo transport: 

Bar–Vrbnica railway line, which is part of the international railway line Belgrade–Bar (South-East European 
Transport Observatory (SEETO) Route 4) connects the port of Bar with trans-European corridors VII and X, 
and is one of the most important transportation routes for the economy of Montenegro. 

The electrified line Bar–Vrbnica has a length of 168.16 km and was opened to traffic in 1976. Maximum 
allowable axle weight is 22.5 t (UIC track class D). It is currently the only operational rail line linking 
Montenegro to the European rail network, via Belgrade. The realisation of the Bar–Vrbnica line in the 70s 
was the largest railway construction undertaken in Europe at the time. It was previously known as the 
central-Yugoslavian mountain line: 37% of it is in or on technical infrastructure such as bridges (107), 
tunnels (106), galleries (11) and culverts (371). 

Podgorica–Tuzi-border with Albania, length 24.70 km, only used for cargo transport and not electrified: 

The railway line Podgorica – Tuzi -State border with Albania (24.70 km), it is not electrified and was opened 
for traffic in 1986. This line has 5 bridges and 3 tunnels and 24 culverts. During the period 1992 - 2002, the 
railway line was closed for traffic, and after that only freight transport was established. After the construction 
of the railway, maximum speed on this line was 80 km/h, which is now reduced to 60km/h due to conditions 
of the tracks. 

Podgorica–Nikšić, length 55.90 km used only for cargo transport until September 2012, when the 
electrification and overhaul of the line was completed and passenger transport was established. 

Further cost benefit analysis and budget estimations on different sections of both corridors will need to be 
carried out in order to define future renovation and rehabilitation proposals in line with fiscal space for 
Montenegro.  

Responsibility for the preparation, adoption and implementation of regulations in the field of railway 
transport lies within the Ministry of Transport and Maritime Affairs of Montenegro (MTMA) - Directorate of 
railway transport. Railway Directorate, which was established in January 2010, operates as an independent 
body of the state administration, as the regulatory and safety authority in the field of railways. There are four 
separated companies that operate within the Montenegrin railway system: Railway Infrastructure of 
Montenegro JSC (infrastructure manager), Railway transport of Montenegro JSC (passenger railway 
undertaking), Montecargo JSC (freight railway undertaking), and Maintenance of railway rolling stock JSC, 
whose work is regulated and supervised by the regulatory authority or the Directorate of Railways. 

Law on safety, organization and efficiency of rail transport, adopted in January 2014 defines the area of 
safety and interoperability of rail transport. This law treats interoperability and safety of the railways in 
accordance with Directive 2008/57 on the interoperability of the rail system and Directive on safety of 
railways 2004/49. The law is partially compliant with the aforementioned directives and further alignment 
will be achieved by further adoption of bylaws, a number of which is already adopted.  

The Railway Law prescribes in more details the obligations and conditions to be met by railway companies 
to perform activities they are established for, and the relationship between the Government of Montenegro, 
the MTMA, Directorate for railways and railway companies. The Law is fully compliant with Directive 
95/18 on licensing of railway companies and partially with Directive 91/440 on the development of the 
railways, Directive 2001/12 on amending Directive 91/440 on the development of the railways, Directive 
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2001/14 on the allocation of railway infrastructure capacity, the introduction of fees for the use of railway 
infrastructure and security certificates, Directive 2001/13 on amending Directive 95/18 on the licensing of 
railway undertakings and Regulation 1370/2007 on public services obligations in railway and road transport.  

Maritime sub-sector 

Safety at sea, pollution prevention and consequently, the preservation of biological diversity of the Adriatic 
Sea are conditions which have an impact on sustainable development of Montenegro. The primary 
responsibility for execution of these tasks lies mainly with MTMA and Maritime Safety Department (MSD). 

In order to implement EU requirements in the field of maritime safety and marine environment protection 
some crucial investments have to be done. According to the  Progress report of Montenegro for 2014, the 
availability of properly qualified, trained and authorised officers, in particular harbourmasters, remains a 
major challenge for Montenegro: consequently, there is a need for further improvement and further 
strengthening of professional capacities and employees in the maritime sector such as  education, trainings 
and certification system of seafarers. 

Montenegro has implemented some sub-systems of Vessel Traffic Monitoring and Information System 
(VTMIS) and technical requirements that Montenegro had to do as a coastal state (Very High Frequency 
(VHF), Global Maritime Distress and Safety System (GMDSS), Automatic Identification System (AIS), 
Long Range Identification and Tracking (LRIT), Adriatic Mandatory Reporting System (ADRIREP) etc. 
Investments were made using IPA 2011 funds and national budget funds. 

However, the completion of the VTMIS and its implementation need to be extended and continued in the 
forthcoming period. With a view to facilitate maritime transport and to reduce the administrative burdens for 
shipping, the reporting formalities need to be simplified and harmonised with the EU to the expected level. 
This could be done using ICT technologies by implementing so called Maritime National Single Window 
(MNSW) that is obligatory for member states according to EU Directive 2010/65/EU on reporting 
formalities for ships arriving in and/or departing from ports of the Member States. Using IPA II funds 
Montenegro will fulfil requirements from EU directive 2010/65 and implement MNSW.  

In addition, it is necessary to further develop the Inland waterways transport (IWT) system in Montenegro, in 
line with the general principles and directives in use in the EU IWT system. A recent study (carried out in 
June - July 2015) concludes that a number of EC Directives in the field of IWT need to be implemented in 
Montenegro. It concerns Directive 2006/87/EC, laying down technical requirements for inland waterway 
vessels, Directive 96/50/EC, on the harmonization of the conditions for obtaining national boatmasters' 
certificates for the carriage of goods and passengers by inland waterway in the Community, and Directive 
2004/26/EC, on measures against the emission of gaseous and particulate pollutants from internal 
combustion engines to be installed in non-road mobile machinery. 

The study further proposes that all inland waterways are classified as such, and that special units and 
departments are set up to support the further development of the IWT sector. This requires capacity building 
in several areas, so that the necessary IWT knowledge is built up, allowing the units and departments to 
perform their tasks in IWT policy making, management, monitoring and inspection. Sector support is also 
needed to help the private sector to meet the increasing requirements and to be able to invest in IWT 
operations. 

Regarding investments, main needs are concentrated in the Ports of Bar and Kotor. In addition to the low 
level of investments in the sector, the main problems and weaknesses of the Montenegro maritime transport 
sector remain the insufficient use of the capacities offered by the Ports of Bar and Kotor, inefficiency of 
transhipment operations resulting in time increase and loss of competitive advantage, out-of-date equipment 
not sufficiently maintained, limited information technology and lack of qualified staff in areas such as 
operations, logistics or shipping resulting in lower productivity and efficiency levels. 

Enforcement and implementation of legislation 

As regards to the road safety inspection, the EC requested Montenegro to adopt Guidelines for Road Safety 
Inspection (RSI). After publishing this document, all road inspectors had to attend trainings in this area. One 
issue that needs to be overcome in the future period refers to the Law on Amendments to the Law on Roads 
(from 2011) where the implementation of the directive is postponed until the accession of Montenegro to the 
EU. Law on Amendments to the Law on Roads is planned for the IV quarter of 2017. However, as this 



7 

 

obligation is one of the "soft measures" identified in the Berlin Process, Montenegro endeavoured to meet 
the requirements for progress on this issue before the Paris Summit in July 2016. Guidelines for Road Safety 
Inspection (RSI) were published on the website of the MTMA. Inspectors attended the training for safety on 
roads which was organized by World Bank and SEETO in the period 20- 25 June 2016 in Belgrade. 
According to the administrative capacities for the road transport in the next period and until 2018, it is 
necessary to employ two persons for the inspection of road transport.  

For the railway transport mode, it is expected to employ one person in 2017 and one person in 2018 within 
the Railway Directorate (NSA and Regulatory body) responsible for supervising law enforcement of 
legislation in the railway sector. Since the implementation of EU legislation, during the past three years, one 
inspector for railway transport and two advisers were employed within the MTMA, Directorate for railways.  

As regards maritime transport subsector, it is planned to employ one person in the MTMA and three persons 
in the MSD until 2017, those staff being in charge of the Law on Safety of Maritime Transport. In the Port 
Authority, it is expected to employ one person who will be in charge of the Law on Merchant Vessel and 
Port Security. 

In this regard, the action will take into consideration specific horizontal public administration reforms as 
planned under the PAR Strategy 2016-20, shortly to be adopted. In particular, the draft PAR strategy 
envisages measures to improve the whole-of-Government policy development system by developing a set of 
horizontal methodologies and instruments which include costing of policy options and assessing socio-
economic impacts of policy and legislative proposals. The General Secretariat of the Government is the 
leading institution. 

Stakeholder analysis 

The MTMA is the lead Institution in the sector which has the overall responsibility for the development, 
management and coordination of the different transport modes. Administrative bodies have been established 
under the umbrella of the Ministry to act as public authority, regulator or safety and security authority for the 
different modes of transport, such as the Railway Directorate, the Directorate for Transport, the Port 
Authority, the Maritime Safety Department and the Directorate for Public Works. The Directorate for 
Transport is established within the Ministry to act as public authority, in charge for management, 
development, building, reconstruction, maintenance and protection of state roads. The Ministry of Interior 
and the Police Directorate have responsibility for the safety and security of road transport, dangerous goods, 
roadworthiness tests, registration of vehicles and driver licensing.  

The MTMA also coordinates the work of the Sector Working Group for IPA II (2014-2020) in charge of 
coordinating activities among partners and stakeholders and defining its time frame for implementation. A 
Thematic Working Group, includes representatives from MTMA and Ministry of Interior (MoI), institutions 
which are under MTMA competence (Maritime Safety Department (MSD), Directorate for Transport, 
Railway Directorate, Port Authority) and other relevant companies (Railway Infrastructure of MNE, Airports 
of Montenegro).  

In the MTMA, the Department for European Integration and International Cooperation operated as project 
implementation unit (PIU) for the IPA Component I. This Department performs tasks referring to:  

 Coordination and improvement of the  activities and cooperation in pursuing the EU accession 
policy; 

 Follow-up of the acquis and proposing appropriate measures,  
 Monitoring and analysis of the implementation of proposed measures and realisation of 

infrastructural projects financed by international financial institutions and by the Budget of 
Montenegro;  

 Cooperation with international financial organisations, programming tasks inside the Department;  
 Coordination of the oversight over the execution of contracts in this area; preparation, control and 

assessment of projects financed from EU funds; 
 Monitoring the contracting processes, reporting and monitoring; 
 Cooperation with international institutions; 
 Multilateral activities  etc. 
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Figure 1: MTMA Organisational structure 

 

The Department is also a Body responsible for Priorities and Measures for transport, which is a part of the 
Operating Structure for the IPA I 2012-2013 Component III, together with the Ministry of Sustainable 
Development and Tourism as Body responsible for Operation Programme / Body responsible for priorities 
and measures for the environment, and the Directorate for Public Works as implementing body.  

In addition, a Project Implementation Unit (PIU) has been established in the Railway Infrastructure of 
Montenegro, closely cooperating with the MTMA PIU/BRPM and other related institutions. Railway 
Infrastructure of Montenegro–Željeznička Infrastruktura Crne Gore (ZICG) intends to create a Project 
Management Office (PMO) to assume responsibility for the effective planning, financing, preparation, co-
ordination, monitoring and post-evaluation of projects proposed or accepted by IFIs.  

 
A National Investment Committee (NIC) has been set up to coordinate the capital investment activities; the 
NIC secretariat is provided by the Secretariat for Development Projects. The NIC has reflected these 
priorities in the recently adopted Single Project Pipeline (SPP) that will serve as a basis for programming and 
blending of all available financial sources. 

OUTLINE OF IPA II ASSISTANCE   

This Action aims to combine support to the railway, maritime and inland waterways transport mode. In 
addition to supporting key infrastructure improvements and safety and security equipment, the Action aims 
also to strengthen capacities within the main relevant stakeholders in the transport sector (MTMA, Railway 
companies, MSD and DPW, NIC / Secretariat for Investment Projects, among others) as well to align 
national legislation with the acquis communautaire in order to complete the necessary steps for the EU 
accession. Finally, past EU funding experience through IPA I has highlighted the necessity to concentrate on 
building a wider and better prepared consolidated project pipeline reaching sufficient level of maturity for 
investment projects. The new Single Project Pipeline has now defined the way to prioritize the 
infrastructures in line with the strategic planning and programming mechanisms, on both the Core and 
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Comprehensive networks, with a particular focus on quick gains and removing bottlenecks at the borders 
with neighbours. 

The Action will combine the following targets: 

- To contribute to the developing of a core railway transport system in Montenegro by facilitating 
international movements of freight and passengers though modernisation of the corridors and 
regional core network in terms of quality, efficiency and safety. 

- To improve the Montenegrin maritime transport mode by promoting national ports and inland 
waterways of Montenegro as a privileged and safety access for the regional hinterland in the 
Western Balkans and developing its facilities to face growing forecast demands in a sustainable way. 

- To enhance the efficiency of the Programme design, monitoring, implementation and evaluation by 
building capacity within the related transport Institutions and to improve the regulatory framework 
and EU acquis related activities. 

In that sense, the Action will aim to reach the following three Results:  

Result 1: Improved transport conditions and travel times on the railway corridor Bar–Vrbnica 

 Cross border railway station renovated and reconstructed to provide appropriate working conditions 
for both Montenegrin and Serbian border crossing authorities (customs, police, phyto-sanitary)  

 
Result 2: Improved safety standards concerning maritime and inland transport 

 
 Efficient system of monitoring the traffic of ships carrying dangerous and polluting goods, to 

establish a system of prevention of pollution from ships (VTMIS Phase II) 
 Efficient equipment delivered for preventive/corrective measures in case of pollution, in accordance 

with IMO Conventions and EU regulations 
 

Result 3: Improved capacity within national transport institutions and alignment with EU acquis 
completed. 
 

 National Legislation and Strategies aligned with EU Acquis for Transport  
 Increased capacity for project planning, preparation, management and supervision for the Institutions 

involved on the implementation of Transport policies 

RELEVANCE WITH THE IPA II STRATEGY PAPER AND OTHER KEY REFERENCES 

According to Montenegro Indicative Strategy Paper (ISP), the main results to be achieved under Transport 
sector with the help of IPA II support are as follows: 

 ISP II.1. Improved capacity of the administration for defining an appropriate sector strategy and 
drafting appropriate legislation, as well as capacity building for the preparation and implementation 
of complex infrastructure projects; 

 ISP II.2. Existing and new national laws aligned with the EU acquis in all areas (liberalisation and 
internal market, technical harmonisation, accident investigation and safety); 

 ISP II.3. SEETO routes and interconnections with neighbouring countries further advanced; 
 ISP II.4. Railway transport safety on the line Bar–Vrbnica further improved; 
 ISP II.5. Vessel Traffic Monitoring and Information System fully operational by 2020; 
 ISP II.6. Enhancement of the opportunities for developing combined transport; 
 ISP II.7. Reduced negative environmental impacts, pollution and GHG emissions in the transport 

sector. 

Result 1 is fully contributing to ISP II.3, 4 and 7, while Result 2 to ISP II.3, 5 and 7 and Result 3 to ISP II.1, 
2 and 6. 

The reconstruction of the cross border railway station Bijelo Polje on the Vrbnica–Bar railway line will 
contribute in meeting the goals defined in the Transport Development Strategy adopted in 2008.This will 
contribute making use of the railway transport mode more attractive. It is expected for number of passengers 
and freight to slightly increase. It will improve access of the Montenegro to the Balkans and South Central 
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Europe hinterland and increase the attractiveness, performance and reliability of railway transport in 
Montenegro through improvement of service quality and safety. 

The government of Montenegro is currently in the process of updating the Transport Development Strategy 
that will provide a renewed framework for the action. The Technical Assistance provided will build on the 
outcome of this exercise. 

Strategic goal of the Ministry of Transport and Maritime Affairs (MTMA) in the Transport Development 
Strategy is to preserve and to protect the environment against the negative impact of traffic and regarding the 
pollution of sea by vessels. VTMIS Phase II will definitely contribute to that. It is planned to provide 
stipulated and adequate equipment for actions in accidental pollution situations. The equipment provided will 
be allocated in Port of Bar while the end recipient will be MSD.. 
 
In addition, Regional Strategy for Prevention and Response to Marine Pollution from Ships 2016-2021“ 
developed by the Regional Marine Pollution Emergency Response Centre for the Mediterranean Sea 
(REMPEC) requires Montenegro to: 
 

- enhance the level of Government owned pre-positioned oil spill response equipment for open sea, 
- ensure adequate emergency towing capacity, 
- and to increase the level of knowledge of oil spill response personnel in the field of preparedness and 

response to accidental marine pollution by oil and other harmful substances. 
 
In terms of legislation harmonization, according to the screening/ EC Progress reports of the Chapters 14 and 
21, Montenegro has reached a satisfactory level of alignment with the acquis in the field of transport policy. 
Further adjustments of the legal and institutional framework and in particular strengthening of administrative 
and implementation capacities are needed, in particular in the field of Inland waterways transport mode.  
 

Connectivity agenda 

The Action is also in line with the South East Europe 2020 (SEE) and the main EU Policy, the White Paper 
on Transport. For the SEE, the expected results will contribute to tackle the priorities of Integrated growth, 
Sustainable growth and Governance growth. By developing the SEETO Route 4 and improving maritime and 
inland waterway transport sector modes, the Action contributes to the objectives of the White paper to 
achieve a genuine trans-European transport network (TEN-T) via new financing and new tariff rules for 
infrastructure, the reduction of greenhouse gas emissions through modal shift and new technologies or the 
integration of the transport sector into the global market to protect European interests. 
 
Concrete proposals for the establishment of the core regional transport network on Montenegro’s territory 
are: 

 SEETO roadway 4: Bar-Boljare highway (border with Serbia); 
 SEETO roadway 1: Adriatic-Ionian corridor (fast traffic route along the coastline), as a 

connection to Croatia and Albania; 
 SEETO railway line 4: Bar-Vrbnica railway (border with Serbia); 
 SEETO railway line 2: Podgorica-Tirana railway (link with Albania)  
 Port of Bar; 
 Podgorica airport  

 

In parallel with the planning and implementation of the investments, it is equally important to create the 
conditions for opening of the transport market, notably the railway market that would benefit consumers in 
terms of providing a better and more efficient service. In this regard, a set of soft measures has been agreed 
in Vienna in 2015 with the set targets for aligning technical standards and formalising cross-border operation 
between the networks. Montenegro has already achieved a good progress, while pending issues are mainly 
related to adoption of network statement for the port of Bar and adoption the of road safety inspection 
standards Guidelines in the national legislations. 
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LESSONS LEARNED AND LINK TO PREVIOUS FINANCIAL ASSISTANCE 

In the previous financial perspective 2007-2013, IPA supported projects in the transport sector with more 
than EUR 23.4 million, mainly focused on approximation with transport acquis, capacity building actions 
and infrastructure development, predominantly in the area of railways and maritime transport. Besides the 
EU, the Transport sector has also attracted several bilateral donors such as Czech Republic, Germany, France 
and Italy, as well as International Financial Institutions (IFIs) such as the EIB, EBRD, KfW among others. 

Experience gained during the previous 2007-2013 programming period, and in particular through the 
multiannual programming period 2012-2013, shows some important lessons learned which need to be taken 
into account for future IPA assistance: 

 Strategic Planning and Project Prioritization: Past experience shows how important is to have 
sound and updated Strategic Planning documents in place, which are prioritised, based on the most 
recent reliable data, which are costed and budgeted and which set clear performance indicators to 
assess progress against objectives. In that sense, financial programming of infrastructure projects 
requires special attention taking into account complementary studies such as environmental impact 
assessment, economic and financial feasibility, cost-benefit methodology and affordability 
limitations (fiscal space). 
 

 Project approach vs Sector approach: Sector approach concept has to be internalised for future 
IPA support, avoiding isolated infrastructure projects not being addressed as part of comprehensive 
or core networks and identified through TEN-T methodology, and focusing more on the accession 
process, building among others the required capacities for a successful implementation of EU acquis. 
Continuity with strategic programming period 2012-2013, where strategic view for transport within 
IPA was introduced compared to previous years, needs to be ensured. 
 

 Project maturity: Lack of mature projects and pipelines of projects has been identified as one of the 
elements hindering IPA implementation. Projects should be analysed not only from the relevance but 
as well from the maturity point of view. Project gap assessments have to be carried out in order to 
identify the project’s needs for being ready for implementation. For those projects being identified as 
a priority, measures needs to be put in place in order to address well in advance the gaps in order to 
finalise technical studies together with all necessary complementary documentations.  
 

 Operation Structure set-up and long accreditation Process: The long process prior to OS 
accreditation has influenced negatively on the timely implementation of RDOP 2012-2013. It is 
expected that future IPA II OS will rely on the existing OS, hence the accreditation process being 
more expedient and less time consuming as the previous one. Results from the final evaluation of 
this Action should be carefully taken into consideration. 
 

 Sector coordination: Additionally, competent authorities need to be very proactive in cooperation 
with relevant internal and external stakeholders at central and local level. Inter-ministerial 
coordination is key to ensure coherence between sector policies and with the Government's priorities. 
As coordination among stakeholders is recognized as a crucial problem and overcoming, it will 
require comprehensive and clear information flows and focus on common understanding of 
responsibilities, obligations and deadlines. Likewise, sector coordination should also envisage 
formalised mechanisms to involve the relevant external stakeholder in the implementation and 
monitoring of policies and programmes. 
 

 EU procedures especially related to tender preparation: OS bodies need to build capacity for 
implementation of IPA procedures, especially those related to EC Procurement and PRAG rules. 
Internal capacities in the line Ministries for preparing adequate Tender dossiers have to be 
reinforced. To be noted that this is to be distinguished from the national public procurement rules to 
be used once Montenegro joins the EU and becomes a Member State. On the other hand, the recent 
experience gained at the Directorate of Public Works as an Implementing body for contracting 
within the transport sector will facilitate a faster implementation during the next Programming 
period. Experience needs to be built and applied for the programming period 2016-2020. 
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 Staff Turn-over and Administrative capacity: Lessons learned from past assistance show that the 
capacity building process is key for ensuring sustainability, having in mind high employee turnover, 
reliance on temporary staff and lack of expert skills in the administration. This situation definitely 
hinders proper implementation of policies and projects. The Ministry of Interior is about to finalise 
the new PAR Strategy 2016-20 which also includes measures to strengthen professionalism and 
reduce politicisation of the public service. All activities foreseen in this AD should be complemented 
with specific capacity building activities targeting increasing know how in the IPA programme cycle 

MTMA and ZICG already had experience regarding tender procedures for projects financed by IFIs and the 
EU. Recently, the DPW gained and consolidated understanding of the EU procedures through deep 
participation in preparing and launching several IPA I related railway infrastructures within the corridor Bar- 
Vrbnica. In addition, the ZICG has also participated in the development of the Terms of Reference for 
selection of the Consultants for Preparation of the Technical Documentation for contracting of the Design 
and Construction of safety and security actions for the railway sector. The MTMA and ZICG have 
developed/been trained on tender documentation for works contract to be implemented, under the Indirect 
Management Mode (DPW acting as Implementing Body). Procurement procedures for the Works Contract 
as well as for the FIDIC Engineer contract were completed successfully. Montenegro has recently adopted a 
comprehensive Public Finance management reform strategy which includes measures to improve public 
procurement system and related capacities.  

Some obstacles in the implementation of the above mentioned projects such as inadequate response to the 
procurement notices for the supervision of works were resolved in the shortest possible period of time and 
will also stimulate the MTMA, ZICG and DPW to undertake preventive measures to avoid problems like this 
in the future. 

Maritime Safety Department (MSD) which is under the competence of the MTMA, has implemented with 
success the VTMIS Phase I. The new financial assistance in the maritime and inland waterways is expected 
to continue the trend in those investments through a second phase and through complementary and 
interrelated actions. 
 
It is vital that, at a minimum, procurement and tender procedures be designed to ensure that they do not 
discriminate, either directly or indirectly, on the basis of sex, age, race and all other grounds covered in 
Montenegro’s Law on Gender Equality, and Law on the Prohibition of Discrimination.  
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2. INTERVENTION LOGIC  
 
LOGICAL FRAMEWORK MATRIX  
 
OVERALL OBJECTIVE OBJECTIVELY VERIFIABLE INDICATORS (*) SOURCES OF VERIFICATION  

To improve the transport system in Montenegro in terms of quality, efficiency and safety by ensuring 
alignment to EU standards and facilitating inter-connection of Montenegro with the neighbouring 
countries and the EU. 

Logistics performance Index (LPI) for infrastructure 

 

 

World Bank LPI Report 

 

SPECIFIC OBJECTIVE  OBJECTIVELY VERIFIABLE INDICATORS (*) SOURCES OF VERIFICATION ASSUMPTIONS 

To ensure alignment of the national legislation with the EU transport acquis and to increase the 
capacities for its implementation, as well as to improve rail, maritime and inland waterways transport 

 

 

 

Overall assessment of level of preparations of 
Montenegro under chapters 14 and 21 

 

 

 

 

 

- Draft Closing Benchmark 
Assessment Report 

 

Commitment of the MTMA, MSD, Railway 
companies, DPW. 

 

Increased safety of rail lines will improve the 
attractiveness of this transport mode comparing to 
the other transport modes 

 

A dedicated control and inspection unit will be put 
in place for ensuring implementation of the EU 
acquis  

RESULTS OBJECTIVELY VERIFIABLE INDICATORS (*) SOURCES OF VERIFICATION ASSUMPTIONS 

Result 1: Improved transport conditions and travel times on the railway corridor Bar–Vrbnica 

Cross border railway station renovated and reconstructed to provide appropriate working conditions 
for both Montenegrin and Serbian border crossing authorities, taking into account the differential 
needs and expectations of both men and women. 

 

Result 2: Improved safety standards concerning maritime and inland transport 

Efficient system of monitoring the traffic of ships carrying dangerous and polluting goods, to establish 
a system of prevention of pollution from ships (VTMIS Phase II) 

Efficient equipment delivered for preventive/corrective measures in case of pollution, in accordance 
with IMO Conventions and EU regulations 

 

Result 3: Improved capacity within national transport institutions and alignment with EU 
acquis completed. 

National Legislation and Strategies aligned with EU Acquis for Transport 

Project preparation facility used to conclude mature projects ready to be financed for construction 

Increased planning and management capacity for the Institutions involved on the implementation of 
Transport policies 

Border control/Travel time on the rehabilitated section 
of the SEETO railway Corridor Bar-Vrbnica  

 

 

 

The level of VTMIS system maritime safety coverage 
on the Montenegro coast. 

Level of Montenegro coast protected from sea pollution 
caused by oil spill  from vessels  

 

 

 

Percentage of Transposition of EU legislation for the 
Maritime, Railways, Inland waterways transport 
 
Number of Mature Projects prepared, ready for Public 
Procurement.  

- MTMA Annual Report 

- MSD Annual Report  

- Harbour Master’s Office Annual 
Reports 

- ZICG and Railway operator’s 
reports on Operations 

- Report from Statistical Office of 
Montenegro and projections of 
railway operators 

- NIC reports 

An updated Transport Development Strategy is 
finalised and sets up clear priorities for the sector. 

All Transport stakeholders involved in the maritime 
and railway transport policy are involved, 
committed, coordinated and cooperative for the 
design, launch, preparation, implementation and 
monitoring of the activities defined 

Single Project Pipeline is defined, respected and 
approved 

Lessons learned and complementarity with VTMIS 
Phase I are fully taken into consideration 

Time forecast and lessons learned from IPA I 
programming are seriously taken into account in 
order to increase efficiency of the system 

Adequate staffing and funding for institutions for 
transport management is in place in line with the 
whole-of-Government rightsizing plan.  

Commitment of the Government to undertake public 
administration reforms, with specific reference to 
reforming policy and coordination system and 
rightsizing public administration. 
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DESCRIPTION OF ACTIVITIES  

Result 1: Improved transport conditions and travel times on the railway corridor Bar–Vrbnica 

Improving hinterland interconnectivity with neighbouring countries remains a key issue in the transport 
sector in Montenegro, in particular as regards the corridor BarVrbnicaBelgrade. The Action will include 
an investment activity as covered within the one of the main priorities of the Single Project Pipeline, notably 
to improve and modernize the railway infrastructure on the Route 4 SEETO Comprehensive Network (Line 
BelgradeVrbnicaBar).  
 

Activity 1.1: Cross border railway station renovated and reconstructed to provide appropriate 
working conditions for both Montenegrin and Serbian border crossing authorities  

 
For the purpose of better organisation and faster traffic flow at the border crossing between Serbia and 
Montenegro, in 2009 Governments of the two countries signed an Agreement on border crossing control in 
railway transport. According to the Agreement, the station building in Bijelo Polje has been appointed as 
joint border stations. In this regard, in order to achieve full implementation of the Agreement, it is necessary 
to adapt the station building to provide premises for the border authorities.  

The main expected results of this action will be adaptation and reconstruction of the existing offices in the 
cross border railway station building Bijelo Polje on the Bar - Vrbnica railway line in order to provide 
appropriate working conditions and enable parallel control for Montenegrin and Serbian cross border 
authorities. This will exclude the need for double stopping of trains and decrease custom control/travel time 
for 30 min. This intervention will eliminate unnecessary waste of time affecting negatively the corporate 
users of the railway infrastructure, railway undertakings as well as the final users of their services. 

The specific objectives of this intervention are: to increase the average speed and decrease travel times for 
passenger and freight traffic; to upgrade the station and working condition facilities along the border crossing 
point; and to improve hinterland connectivity with main neighbourhood countries. Care will be taken to 
ensure that the needs of both female and male staff and customers are understood and taken into account. 

The available technical documentation for this project is conceptual design, therefore requiring further 
elaboration of the actual technical solution at the level of detailed design. The activity 1.1 will be 
implemented through the following complementary phases: 

 1st phase: development and approval of detailed and main design documentation. 

 2nd phase: implementation of the  works contract using PRAG unit price or FIDIC Red Book based 
model of contracts 

 3rd phase: supervision of works 

 

Result 2: Improved safety standards concerning maritime and inland transport 

In the past five years, several efforts have been achieved for harmonising Montenegrin legislation with the 
EU acquis in the area of maritime safety and environmental pollution monitoring and prevention. In addition, 
Montenegro has been committed to improvements in international regulations related to the sailing safety 
and security such as IMO Convention, EMSA in terms of prevention of sea pollution from ships or national 
control in ports from the Paris Memorandum of Understanding. However, those tasks have not been achieved 
to meet all expectations of maritime safety and environmental pollution monitoring and prevention due to 
substantial lack of financial support and, consequently, lack of adequate technical equipment.  

 Activity 2.1: Efficient system of monitoring the traffic of ships carrying dangerous and polluting 
goods, to establish a system of prevention of ships pollution (VTMIS Phase II) 

Montenegro has for several years already promoted the advancement and strengthening of administrative and 
technical efficiency of the Maritime safety administration in the area of vessels monitoring, in particular of 
vessels carrying dangerous substances. This intervention tries to anticipate, prevent and put in place 
mitigating actions to avoid high risk of sea/inland water pollution from vessels. In a first phase, a VTMIS has 
been financed including sensor equipment (radar, VHF transceivers, radio goniometer, AIS equipment, 
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meteorological equipment, radio links, diesel generators) at locations Mavrijan (Ulcinj), Crni Rt (Bar) I 
Obosnik (Herceg Novi), combined with on the coastal waters set server equipment. As a complementary 
action, a second phase of the VTMIS programme is well seen as it will continue to cover the gaps in the 
missing sensors (cameras) at locations within the set VTMIS equipment from Phase I of the project 
(Mavrijan, Black Cape and Obosnik) and to complement within the new equipment in Boka Bay (radars, 
cameras and radio links) and Lake Skadar (radar, cameras, VHF and radio links). By implementing VTMIS 
mitigation actions, security and safety levels for large ships accessing Montenegrin ports on the littoral and 
Lake of Skadar will be improved. VTMIS activities will help decreasing risks of impact due to ship 
catastrophes and facilitates a more controlled and monitored growth of maritime traffic in Montenegrin ports. 
In addition, it is planned to implement a “National Maritime Single Window” (EU Directive 2010/65) 
through software, hardware and training. This intervention includes also the maintenance in main inland 
waterways and sea waterways (all accesses to Virpazar, Rijeka Crnojevica, River Bojana and Port of Kotor). 
 

 Activity 2.2: Efficient equipment delivered for preventive/corrective measures in case of pollution, 
in accordance with IMO Conventions and EU regulations 

 
It is also necessary to procure new response equipment on oil spills from vessel and off shore oil platforms in 
Montenegro sea. To fight against potential risks of pollution and react in a time responsive manner against 
natural attacks against the environment, port infrastructures, mainly at Bar and Kotor, require to be equipped 
with the adequate equipment to prevent, monitor, react and treat all kind of pollution in the sea territorial 
waters and inland waterways. Equipment placed to those authorities will remain the property of the end user 
MSD as part of an overall national oil spill response equipment inventory. Decision for usage and 
deployment of equipment will be done only by the end user MSD. The equipment will be maintained in 
accordance with the standards specified in maintenance plans developed by MSD, to ensure readiness, 
availability and protection against risks during deployment. It consist of multipurpose vessel for open seas, 
skimmer, powerpack (diesel generator and hydraulic pump) with hoses, light oil coastal recovery boom with 
reels, floating absorbent boon, granulated absorbents and training. 
 
Also this intervention will promote specialized preventive and dedicated equipment, which will reflect the 
EU policy and Acquis in the maritime and inland waterways transport mode. It includes supply and 
installation of equipment for signalization of the inland and maritime waterways, revitalization of marine 
lights and safety navigation objects as necessary for safety navigation in inland waterways in Skadarsko lake, 
in mouth of River Bojana where many SAR accidents occur and in the Adriatic Sea. Care will be taken to 
ensure that the health and safety of male and female staff are understood and catered for. Similarly 
consideration will be given to the potential differential impact of pollutants on men and on women. 
 
Result 3: Improved capacity within national transport institutions and alignment with EU acquis 
completed  

The need for these interventions has been highlighted by the sector analysis, in particular the institutional set 
up. Due to lack of capacity within the different institutions, continuous institutional strengthening and 
support to programming and implementation is essential to ensure the foreseen and expected quality/maturity 
of project pipeline and increase absorption capacity rates. It mainly consists of three major activities: 
 

 Activity 3.1: Increased planning and management capacity for the Institutions involved on the 
implementation of Transport policies 

 
Under this activity will be drawn up an institutional adjustment and Capacity Building Plan for transposition 
and implementation of Transport legislation at the MTMA, MSD, and local government units in line with the 
reforms of the policy development and coordination system that the Government has included in its PAR 
strategy 2016-20. The plan will improve inter-sectoral communication and coordination as well as 
cooperation with the relevant external stakeholders, in implementation of national legislation through which 
EU legislation on transport modes are transposed, particularly for the purpose of strengthening inter-sectoral 
cooperation in the supervision of implementation of these pieces of legislation. In accordance with the 
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overall resizing and public administration reorganisation plan, which the government has envisaged in the 
PAR strategy, the Plan will include an institutional and operational analysis as one of the key activities that 
will enable assessment of the capacity and the characteristics of the institutional, administrative and 
operational policies and procedures, related to transport sector management. This analysis should identify the 
opportunities for changes in the organization and working processes and policies. Focus of this analysis 
should be set on identification of all key actors and their roles at all levels and functions dealing with 
transport sector management in Montenegro; current assets being managed and current organization policies 
and working procedures; available and used resources and the quality of the services being provided. Careful 
analysis of the findings of the previous activities should result in identification of the areas where the 
capacity building will be needed and in what format.  
 
The expected outputs of this intervention are: 

- Operational units and departments related to transport policies restructured,  
- Working procedures and processes reviewed or redone,  
- Capacity Building Programme prepared and in place for Programming, Procurement, Monitoring 

and Implementation 
- Support through technical assistance contracted and used  

 
Special attention will be brought to design capacity building actions aiming to build the skills to work in a 
better sustainable way to the long term. Particularly important is to pay attention at the future management of 
Structural Funds. All capacity building activities should make the link between current management and 
monitoring of IPA funds and the future Structural Funds.  

 Activity 3.2: Support to Project Preparation  
 
This intervention includes Project preparation from initiation to development or any activity related to 
project maturity, including project planning and prioritisation, programming documents leading to 
financially viable projects for financing by EU pre-accession/accession assistance, by IFIs and/or other 
donors and national funds, developed and ready for implementation (e.g. feasibility studies, technical design, 
cost-benefit analyses, environmental impact assessments, application forms for major projects, etc.). 
Activities may also cover project management and supervision. Two main weaknesses have been identified 
in the existing selection procedures. Firstly, little attention is paid to the strategic significance of projects i.e. 
to their potential contribution towards achieving strategic objectives. Secondly, the assessment of project 
readiness (maturity) does not take into account the quality (reliability of data) and completeness of planning 
and technical documentation. In response to these weaknesses, it is proposed to incorporate additional 
assessments into the existing project selection process, namely the Strategic Relevance Assessment and the 
Gap Assessment of the projects before final selection. 
 
The Action will support the preparation and implementation of projects on the Comprehensive and Core 
Networks, with a particular focus on quick gains and removing of bottlenecks. Priorities should be duly 
identified and appraised as part of the Single Project Pipeline for Montenegro. The choice of priority projects 
will be submitted to the Delegation of the European Union to Montenegro for prior endorsement. 
 
Example of interventions could include:  
 

- Updated project data base for the transport sector including status of project maturity and 
documentation 
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- Improvement of Corridor Railway Route 4 Bar–Vrbnica and 2 Podgorica–Tuzi-CB Albania 
(rehabilitation of the station tracks on stations Bratonozici and Bioce and overall of switches, 
rehabilitation of the open track on the section Bratonozici-Bioce, rehabilitation of tracks and 
switches in station Lutovo, improvement of station Tuzi, …) 

- Removal of bottlenecks on main international roads (focusing on cross-border road sections) and 
improved transit on national sections (by-passes),  

 Activity 3.3: National Legislation and Strategies aligned with EU Acquis for Transport 
 

Previous programming period has contributed to support the alignment of the transport legislation with the 
EU acquis in terms of legislative measures particularly in areas such as safety and security. It is required to 
continue the reform process in the field of transport through improvement of legal and institutional system, 
support to the ratification of conventions, protocols and international agreements. As part of the negotiation 
process for accession, support for harmonising the current national legislation according to the EU acquis is 
mandatory.  
 
The closing benchmarks for Chapter 14 transport policy for Montenegro to align with are: 
 

- EU acquis concerning road charging, social acquis in road transport, new rules on weights and 
dimensions of heavy goods vehicles and vehicles transporting passengers as well as the common 
rules for access to the profession of road transport operator, to the international road haulage market 
and to the international market for coach and bus services; 

- Competent, independent and effective railway regulatory body and safety authority and EU safety 
and interoperability standards; 

- Acquis on passenger rights in all modes of transport; 
- Acquis on air trafic management; 
- Acquis on inland waterways. 

 

Montenegro made some progress in the area of implementation of ITS, because European standards are 
prescribed through the preparation of project documentation (which is applied to future projects in the main 
network). Although the ITS in the EU is governed by Directive (2010/40 / EU) this directive has not yet been 
transposed into national legislation.  Montenegro`s Programme of Accession to the European Union 
stipulates that the new Law on Roads has  to be adopted in the fourth quarter of 2017 and  it will contain a 
legal basis for the drafting of the Rulebook on the implementation of ITS which is planned for the fourth 
quarter of 2018. 

According to clean vehicles, in order to harmonize an Administrative part with the EU legislation our 
obligations under Montenegro Programme Accession to EU 2016-2018 are that national legislation has to be 
harmonized until 2018 in line with the four basic EU Directives (Directive 2007/46 /EC; 2002/24/ EC; 
2003/37 / EC and 97/68/EC) . It is important to note that the harmonization of the administrative part of the 
system for homologation in line with EU legislation (Directive 2007/46 / EC; 2002/24 / EC; 2003/37 / EC 
and 97/68/EC) is one of the basic prerequisites for closing Chapter 1 - Free movement of goods. The 
Ministry of Transport and Maritime Affairs is currently working on a Rulebook concerning the 
homologation of motor vehicles which will be harmonized with the EU Directives. After the adoption of the 
new Rulebook, the Ministry will publish all the technical regulations which will be harmonized with EU 
technical directives that are identical with the UNECE regulations which are already applied based on   the 
Agreement on the adoption of technical prescriptions for wheeled vehicles, equipment and parts that can be 
installed and / or used on wheeled vehicles and the conditions for mutual recognition of granted 
homologation on the basis of these regulations. 

The Ministry of Transport / Department for Transport, regarding the implementation of soft measures 
relating to road safety (Road safety measure soft), during the preparation of project documentation for 
construction and reconstruction of sections of roads main and regional roads in Montenegro, from designers 
and auditors requires that through  the analysis of the impact of the planned works, to anticipate and reduce 
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influences from the social aspect, which directly affects the increase of safety. This presents a detailed 
revision of safety (safety audit) at the design stage. 

 
In particular, for the implementation of EU inland waterways acquis, three relevant EU Directives need to be 
integrated into the current technical rules for vessels and the crew:  
 
• Directive 2006/87/EC, laying down technical requirements for inland waterway vessels 
• Directive 96/50/EC, on the harmonization of the conditions for obtaining national boat masters' 

certificates for the carriage of goods and passengers by inland waterway in the Community 
• Directive 2004/26/EC, on measures against the emission of gaseous and particulate pollutants from 

internal combustion engines to be installed in non-road mobile machinery 
 
For the implementation of EU railways acquis, preparation of a comprehensive Track Access Charges 
Methodology has to be developed in line with the recommendations and requirements of current European 
directives and norms  

- Directive 2001/14/EC of 26 February 2001 on the allocation of railway infrastructure capacity and 
the levying of charges for the use of railway infrastructure and safety certification,  

- Regulation No 41 of 26.06.2001 regarding the access to and use of railway infrastructure,  
- Recast of the First Railway Package as amendment of the directives included in the package,  
- Directive 2012/34/EU, of the European Parliament and the Council of 21 November 2012 

establishing a Single European Railway Area and the new Regulation2015/909 on the modalities for 
the calculation of the cost that is directly incurred as a result of operating the train service. 
 

Having in mind the fact that since 2014 and adoption of new Law on Railways, Montenegro has opened its 
railway market, development of Track Access Charges (TAC) and determination of costs for railway 
infrastructure will contribute to creation of non-discriminatory conditions for all railway undertakings. It is 
necessary to adopt a methodology that will take into account the multi-criteria analysis of railway market in 
Montenegro as well as EU regulations that determine the method of calculating the costs of Infrastructure 
Manager (IM), which of those costs are allowed to be the part of TAC as well as socio-economic and 
environmental impacts. Also in line with the EU law, it is necessary to elaborate in detail all the other 
charges that are not directly related to the track access. In this way the IM will be able to plan maintenance 
and investment, and through a Network statement, according to this methodology, railway undertakings will 
be able to calculate the costs inquired to the track access. Close cooperation with the Ministry of Finance will 
be necessary to ensure that the necessary financial resources for the implementation of legislation are allocate 
in the annual budget laws and reflected in the mid-term budgetary framework. 
 

RISKS  

Assumptions underlying the action are: 

 Further revision of by-laws, alignment and full transposition of the EU legislation is completed by 
2017 that will enable the implementation of several laws on transportation.  

 Adequate staffing and funding for institutions for transport management is in place in line with the 
whole-of-Government rightsizing plan.  

 Costs of operation for new institutions and equipment, clear accountability lines as well as salaries of 
new staff ensured. 

 Legal, institutional etc. proposals and results of the project are implemented in a consequent manner; 
 Cooperation among the NIC, MTMA, ZICG, MSD, DPW, local authorities responsible for various 

aspects of transport management and with key external stakeholders is strengthened 
 Commitment of the Government to undertake public administration reforms, with specific reference 

to reforming policy and coordination system and rightsizing public administration. 
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The risks which may affect the successful execution of the project are as follows. 

Risks Degree of 
probability 

Mitigation factors 

Institutional capacity not at sufficient 
level. Lack of adequate number and 
quality staffing 

High Take advantage of the future PAR programme 
by identifying shortage and put in place 
corrective measures 

Delays and quality/ reliability of outputs 
in project preparation to advance on 
building a mature project pipeline 

Medium Based on lessons learned, adequate technical 
monitoring and quality control of deliverables 
(cost benefit analysis, EIA and technical design) 
is in place through better qualified and trained 
internal staff 

Transposition of the EU legislation is 
not fully considered as a priority in the 
next years which may cause delays with 
the implementation of some activities 

Low Government of Montenegro has put as a priority 
to continue its effort in harmonizing national 
legislation with EU acquis. This trend would 
normally continue in the next years in line of 
meeting targets for the EU accession 

Need to reduce public debt may affect 
measures to strengthen administrate 
capacities in key institutions, especially 
in terms of staffing 

Medium Government of Montenegro should work on 
staff retention and improving technical skills 
based on designed training programmes through 
the Programme. Level of capacity of absorption 
should be tracked based on past experience in 
order to design feasible and sustainable 
programmes 

CONDITIONS FOR IMPLEMENTATION 

This action comes to support Montenegro in the process of aligning and implementing its transport policy 
(including the updated Transport Development Strategy) and help meet the objectives of the Berlin Process 
and the Connectivity Agenda. Montenegro will undertake to ensure that the conditions underlying the action 
are fully met throughout its implementation, as well as after its completion:  

 Effective cooperation among the Ministry and the other competent authorities in the Transport 
sector; 

 Continued implementation of the soft measures identified in the context of the Berlin process and the 
Connectivity Agenda; 

 Successful continuation and realisation of planned activities and commitment of all involved 
(Ministry and other stakeholders) to actively participate in the action; 

 Costs of maintenance and operation for new institutions and equipment, as well as salaries of new 
staff are envisaged and ensured 

 

3. IMPLEMENTATION ARRANGEMENTS 

ROLES AND RESPONSIBILITIES 

The overall responsibility for the development, management and coordination of the transport sector in 
Montenegro lies within the MTMA, which will coordinate activities among stakeholders and define the time 
frame for the implementation of activities. One of the administrative bodies established under the 
competence of the Ministry to act as public authority, regulatory and safety authority is the Railway 
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Directorate. Allocation of infrastructure facilities to all interested railway undertakings lies within the 
Railway Infrastructure of Montenegro (ZICG AD) joint-stock company, established according to the 
Strategy of restructuring of the Railways of Montenegro.  

As a final user ZICG develops and invests in the railway infrastructure, secures its modernization and 
maintenance, which is on a state level managed by the Railway Directorate.  

The Directorate for Public Works (DPW) as the Implementing Agency under IPA, will be responsible for all 
procedural aspects of the tendering process, contracting matters and financial management (including 
payments) of the activities and EUD will be entitled to give the ex-ante approvals unless the control modality 
is changed to ex post.. ZICG will provide support to the DPW whereby ensuring the proper technical 
implementation of the contract activities. In this regard, the DPW and MTMA will closely cooperate 
throughout the contracts implementation process.  

The Maritime Safety Department (MSD) will ensure conditions for, and actual performance of tasks 
stemming from the international obligations that the State has agreed to by signing conventions, agreements 
and protocols, related to the safety and security of navigation in the area of responsibility of the Contracting 
Government. They will actively participate in project implementation and will be end recipient of response 
equipment. 
 
IMPLEMENTATION METHOD(S) AND TYPE(S) OF FINANCING   
 
Implementation will be carried out in indirect management mode. Co-financing in the adequate amount 
(15%) will be provided by the Government of Montenegro. The Contracting Authority will be the DPW. The 
Action will be implemented through service and supply contracts, twinnings and grants to Civil Society 
Organisations. Supply Contracts may be divided in several lots if deemed necessary during the 
implementation.  

 
4. PERFORMANCE MEASUREMENT 

METHODOLOGY FOR MONITORING (AND EVALUATION) 

In line with the IPA II Implementing Regulation 447/2014, an IPA II beneficiary who has been entrusted 
budget implementation tasks of IPA II assistance shall be responsible for conducting evaluations of the 
programmes it manages. 

The European Commission may carry out a mid-term, a final or an ex-post evaluation for this Action or its 
components via independent consultants, through a joint mission or via an implementing partner. In case a 
mid-term or final evaluation is not foreseen, the European Commission may, during implementation, decide 
to undertake such an evaluation for duly justified reasons either on its own decision or on the initiative of the 
partner. The evaluations will be carried out as prescribed by the DG NEAR guidelines for evaluations. In 
addition, the Action might be subject to external monitoring in line with the European Commission rules and 
procedures set in the Financing Agreement. 

Monitoring and evaluation of the implementation of this Action will be conducted in accordance with the 
rules of indirect management and respecting the requirements and provisions of IPA II regulations and those 
that will be laid down in Framework Agreement and in respective Financing Agreement. Achieving of the 
Action results will be regularly monitored by the Steering Committee (SC) and National IPA Coordinator. 

A Steering Committee (SC) will be established to review the Action progress, comprising of representatives 
of Sector Working Group (SWG) for Transport, beneficiary institutions, DPW, NIC Secretariat and NIPAC 
Office. The EU Delegation to Montenegro will attend as Observer. The SC may invite other organizations to 
attend meetings in cases where this will bring added value to discussion, direction and outcomes of the 
Action. Representatives of the other key stakeholders may also be invited to attend SC meetings where 
relevant (in particular Ministry of interior (public administration reform aspects), Ministry of Finance (Public 
Finance management system and budget planning) and Human Resources Management Authority (in charge 
of professional development across the public administration). The Steering Committee will submit the 
choice of priority projects to the Delegation of the European Union to Montenegro for prior endorsement. 
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A Sectoral Monitoring Committee will be set up immediately upon entry into force of the Financing 
agreement related to the action document. The Sectoral Monitoring Committee will be co-chaired by NIPAC 
or high ranking official representative of the Government, and a representative of the Commission.  Its 
member will include:  

 The National IPA Coordinator or his/her representative; 
 A representative of the Commission;  
 Representatives of each transport structure for the programme; 
 Representatives from the state and local government authorities, civil society and socio-economic 

partners, regional or national organisations with an interest in and contribution to make to the 
effective implementation of the programme.  

 The National Authorising Officer; 
 A representative of the National Fund. 

Sectoral monitoring committee shall review the effectiveness, efficiency, quality, coherence, coordination 
and compliance of the implementation of the activities of the action document and their consistency with the 
relevant national and, whenever relevant, regional sector strategies. It shall measure progress in relation to 
achieving the objectives of the actions and their expected outputs, results and impact by means of indicators 
related to a baseline situation, as well as progress with regard to financial execution. 

Operational conclusions, including any recommendations, will be drawn at the end of the Sectoral 
Monitoring Committee meetings. These conclusions shall be subject to adequate follow-up and a review in 
the following committee meetings and shall be the basis for reporting to the IPA monitoring committee on 
progress made. 

Implementation of this Action will be subject of special attention of IPA Monitoring Committee which shall 
measure progress in relation to achieving the objectives of the actions and their expected outputs, results and 
impact by means of indicators related to a baseline situation, as well as progress with regard to financial 
execution. The Sector Monitoring Committee will report to the IPA Monitoring Committee and will make 
proposals on any corrective action to ensure the achievement of the objectives of the Action and enhance its 
efficiency, effectiveness, impact and sustainability. 

Moreover, in accordance with Article 8 of Commission Implementing Regulation (EU) no 447/2014 NIPAC 
shall take measures to ensure that the objectives set out in the Action are appropriately addressed during the 
implementation of EU assistance. Procedures for implementing monitoring activities will be set out in the 
revised Manuals of Procedures aligned with new IPA regulations. Best practices from the monitoring of 
implementation of previous actions and recommendations given by external monitoring in this sector will be 
also taken into consideration. 

This Action shall be subject to evaluations, in accordance with Article 30(4) of Regulation (EU, 
EURATOM) No 966/2012 and with Article 22 of Commission Implementing Regulation (EU) no 447/2014. 
The results of evaluations shall be taken into account by the IPA Monitoring Committee and the Sector 
Monitoring Committee. 
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INDICATOR MEASUREMENT 

 

 
Indicator Baseline 

(2015) 
Target 
2020 

Final Target 
(2021) 

Source of information 

OUTCOME INDICATOR: 

Overall assessment of level of preparations of 
Montenegro under chapters 14 and 21 

Improved 
Closing benchmarked 
considered to be met 

Closing benchmarked 
considered to be met 

 Draft Closing benchmark assessment report 
 

OUTPUT INDICATORS: 

OUTPUT INDICATORS FOR RESULT 1:     
 
 MTMA Annual Report 
 MSD Annual Report  

 Harbour Master’s Office Annual Reports 

 ZICG and Railway operator’s reports on 
Operations 

 Report from Statistical Office of 
Montenegro and projections of railway 
operators 

 IPA Monitoring Committee Reports. 
 Service Contract Interim and Final 

Reports 
 

Border control/Travel time on the rehabilitated 
section of the SEETO railway Corridor Bar-
Vrbnica  

60 min 30 min 30 min 

OUTPUT INDICATORS FOR RESULT 2:    

The Level of Montenegro coast  covered by 
VTMIS system maritime safety  

160km 

 

200 km 

 

200 km 

 

 
Level of Montenegro coast protected from sea 
pollution caused by oil spill from vessels   
 
 

140km 294km 294km 

OUTPUT INDICATORS FOR RESULT 3:    

Percentage of Transposition of EU legislation for 
the Maritime, Railways, Inland waterways 
transport 

60% 95% 95% 

Number of Mature Projects prepared, ready for 
Public Procurement.  

3 12 12 
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5. SECTOR APPROACH ASSESSMENT 

Overall, the transport sector has been improving in terms of sector approach but still requires some gaps to 
be covered. Next Programming 2016-2020 period represents an opportunity to fill in those gaps in order to 
move towards a more consistent, coherent and coordinated and evidence-based transport sector policy. 
Hereby are presented some recommendations to be taken into account in order to move in that direction: 

The main transport development strategy requires updating its list of “strategic projects”. This is currently 
being addressed through the selection prioritization analysis, both through the WBIF and TA support for IPA 
II Programming.  

New and readapted needs are to be defined based on the concept of European transport corridors, efficiency 
and multimodality and combination of several transport modes. Apart from the routes defined by SEETO for 
Montenegro, discussions are going on between Montenegro and the EC to formalize corridors within TEN-T 
network.  

The main transport development strategy requires to be extended in time covering at least the period up to 
2020. This is currently being addressed at the Ministry in particular by updating the list of priority projects to 
be financed during the current decade. 

In that sense, in order to guarantee a coherent strategic framework, each transport mode sub strategies and its 
related Action Plans should be in line with the main transport development strategy matching the 
corresponding needs covered by the bottom up project pipeline. In addition, transport related objectives must 
be coherent with other sector objectives and with the priorities of the Government. However, a full maturity 
gap assessment is necessary after list of selected prioritized projects is agreed by all parties. This gap 
assessment will show the necessity to conduct detailed feasibility studies and use of TA for confirming the 
viability of the projects. 

Action Plans should be prepared in an inclusive and evidence-based way, including a prioritization of 
selected projects gathered within the measures/priorities identified, accurate calculation of costs for their 
implementation and analysis of environmental and socio-economic impacts. Once the prioritization based on 
a multi criteria analysis set up for the WBIF, not only a planning of intervention per main projects will be 
needed but also an indication of the fiscal space for financing all the pre-selected projects.  

In terms of institutional setting, the Government of Montenegro still faces important administrative capacity 
challenges in this sector due to fluctuation of staff, reliance on temporary staff and lack of skills in the 
administration. All these factors hinder proper implementation of sector polices, projects and reforms. 
Hence, further development need to be focused on staff retention policy. These issues are partially addressed 
in the PAR Strategy 2016-20. 

There is need to reinforce the capacities of the representatives of the Sector Working Group in terms of 
guidance and preparation of the Programming and strategic planning. 

The MTMA should establish a separate strategic department/directorate as a key unit in charge of 
Programming, prioritisation and strategic planning, assuming the required responsibilities for detecting and 
analysing the sector needs, establishing the key strategic priorities for the short, medium and long term and 
coordinating the programming together with its relevant competent institutional partner bodies. If not 
possible, at least one or two key staff within the MTMA should be in charge of planning/ programming. 

Capacity building actions, support to improve the regulatory framework and acquis communautaire, 
additional technical advice and support to project preparation for covering the maturity gaps identified in the 
prioritized list of selected are important needs to be covered. 

In terms of sector and donor coordination mechanisms, it is necessary not only to build and reinforce the 
capacities of the representatives of the Sector Working Group as the main instrument for sector coordination 
but also to build on the experience of the database for donor coordination already prepared under the Office 
of the Prime Minister a few years ago and to count on the recently created Central Donor coordination unit 
under the General Directorate for Economic Diplomacy and Cultural Cooperation of the MFAEI to continue 
the process by using the centrally collected information and disseminating it to the Lead Institution in charge 
of the transport sector. Moreover, sector coordination will also require appropriate consultations with the key 
external stakeholders representing relevant interests. In addition the database for transport should be 
primarily built up upon the list of single project pipeline defined by the NIC through the WBIF.  
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There is still a big gap in terms of source of funding to cover all infrastructure needs in particular for the road 
and railway sector. It is also clear that final prioritization of projects will require taking into account fiscal 
space. An adequate balance between the different transport modes needs to be found. The ministry of 
Finance must be included in policy discussions. 

Regarding sector monitoring, new monitoring mechanisms set up within the OP RD 2012-2013 for the 
MTMA should be used as a basis to be further consolidated in order to initially gain experience in in 
monitoring priorities and measures (including effective tools with target and results indicators) to further 
expand in the long term towards a complete and coherent sector follow up.  

In terms of key Investments within the sector, next years will predominantly focus on the construction of 
some key road sections, such as the 41 km Bar-Boljare highway. It is expected to be financed through 
national funds and IFIs. In parallel to this large investment, the prioritisation of regional connectivity projects 
within the WBIF will further contribute to the overall sector development and its integration with the region. 
In this regards IPA II assistance will definitely accommodate to the list of Single Project Pipeline within the 
sector, focusing on interventions promoting environmentally friendly transport modes primarily tackling 
further rehabilitation of the railway line Bar–Vrbnica as part of the SEETO Route 4.  

The current budget of the MTMA for 2015 is 25,461,884.15 euro and capital budget is 242,500,000.00 euro. 
Each relevant institution in railway and maritime sub sectors receives dedicated financial allocation. In line 
with MDD, it is planned to allocate for the transport sector 554 Million Euro for the period 2013-2016 while 
it becomes less optimistic for adequately filling the gaps for financing the required investments. In line with 
MDD 2015-2018 for pillar sustainable development specifically for transport sector for implementation of 85 
projects, the allocation remains at 1.123.714.305.  €.  

PFM in Montenegro is largely decentralized, with central policymaking and standard setting centralized and 
execution decentralized. In terms of performance, the limitations are related to the omission of significant 
donor project expenditure in fiscal reports, lack of transparency and predictability of central government 
grants to local self-governments, and, lack of data on collection of tax arrears and of regular reconciliation of 
assessments, collections and arrears and, lack of commitment control on expenditure, no functional or 
administrative breakdown of expenditure for comparison with budgets, and non-disclosure of accounting 
standards in the annual financial statements, despite the commitment shown in the Economic Reform 
Programme 2015 – 2017 to increase the transparency of public finance and its adjustment to the EU Acquis, 
with special focus on introduction of ESA2010 (European System of National and Regional Accounts). In 
that sense, it is too early to foreseen a budget sector support within the sector. 

 

6. CROSS-CUTTING ISSUES  

GENDER MAINSTREAMING 

Transport and its related services is a critical catalyst for economic growth, and directly  and indirectly 
influence a creation of the new positions. Inclusion of women in the rail industry will happen by direct 
employment, or by using women- owned entities for procurement purposes. Women play an important role 
in the entrepreneurial economy, both in their ability to create jobs for themselves and to create jobs for 
others. The provision of affordable, safe and reliable transportation of goods and people will be a strong tool 
for increased mobility of women. Equal opportunity principles and practices in ensuring equitable gender 
participation in the project will be guaranteed. Male and female participation in the project will be based on 
the relevant EU standards and will be assured by official announcements published to recruit staff needed for 
the project. The main criteria for recruitment will be based on appropriate qualifications and experience in 
similar projects, regardless of gender or age. Both, men and women, will have equal opportunities.  

Though the activities encompassed in this Action are of low relevance to the promotion of gender equality, 
this document indicates a starting place for the inclusion of a gender equality perspective so as to contribute 
to the improvement of the transport sector so as to enhance the economic, social and cultural welfare of the 
people of Montenegro.   
 
Therefore, gender mainstreaming needs to be applied throughout the overarching programming cycle of this 
thematic sector, following key steps: 
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 Gender Analysis and programme design should be based on evidence-gathering through sex 
disaggregated data, analyses of context and findings from evaluations and research existing in the 
area. In case of highly technical intervention, specific impact on society should be integrated in 
the analyses with specific reflections on gender dimension. Impact level of gender analyses will 
enable relevance of development intervention in transport on human development and in that 
sense assure measures for equal opportunities for all.   

 In cases of identified targeted interventions for gender equality work or gender mainstreaming 
capacity development intervention, financial resources need to be assured.  

 Monitoring, evaluation and reporting should be aligned with mainstreaming modality and based 
on that assure measurable contribution to people centered, development and application of 
corporate requirement for gender mainstreaming. For technical programs and interventions that 
respectively have strongest gender aspect at the impact level of programmatic intervention should 
assure that analyses, data collection and necessary impact level studies with gender analyses 
accompany technical interventions. 

EQUAL OPPORTUNITIES 

Any employment opportunities associated with this Action will be open to all citizens, including minority 
groups (Roma, disable people and other disadvantage groups from society) and women. Further, the 
transport benefits accruing from this action will enhance opportunities for both women and men through 
specific analysis when designing the programs, through specific public consultations and through 
consideration when conceiving and delivering training activities. 

It will be necessary to promote from future works and service contractors not to make employment 
recruitment decisions on the basis of personal characteristics unrelated to inherent job requirements. 
Contractors would be advise to base the employment relationship on the principle of equal opportunity and 
fair treatment, and not discriminate with respect to aspects of the employment relationship, including 
recruitment and hiring, compensation (including wages and benefits), working conditions and terms of 
employment, access to training, promotion, termination of employment or retirement, and discipline. 
Contractors shall also ensure equal remuneration for men and women at work of equal value. Inclusion of the 
ROMA and Egyptian population shall be stimulated by using the benefits of the country strategy in 
subsidizing their salaries and/or the use of tax incentives. An effort will be made in the respect to integration 
of persons with disabilities related to health care, social protection and pension disability insurance, field of 
education, professional training and employment, accessibility, culture, sport and recreation, as well as the 
field related to the position of disabled people’s organizations in civil society 

MINORITIES AND VULNERABLE GROUPS 

There are current legislative provisions for the protection of minority rights. The proposed Action will, as far 
as is practicable, take the required steps to assure that the internal policies, structure or operating procedures 
of the beneficiary will conform with or promote the minority issues. Minority and vulnerable groups' 
concerns will be reflected in all activities programmed under IPA, in particular when it concerns public 
services, legislative matters and socio-economic development. All minorities and vulnerable groups will 
benefit from this Action, as its impact will help ensure a cleaner, safer and quicker transport links. 
Vulnerable groups tend to suffer disproportionately from poor mobility, and will thus benefit directly from 
their improvement. 

ENGAGEMENT WITH CIVIL SOCIETY (AND IF RELEVANT OTHER NON-STATE STAKEHOLDERS) 

The Law on Strategic Environmental Assessment (SEA) (Official Gazette of Montenegro, no. 80/05) which 
stipulates the conditions, methods and procedures for undertaking of SEA of certain plans or programmes, 
provides for public participation as one of its objectives (Article 19 Public Debate). The Law on Spatial 
Development and Construction of Structures (Official Gazette of Montenegro, No. 51/08) also provides for 
the presence of the public in the spatial development proceeding (Article 42 Pubic Debate). All transport 
Institutions should comply with these and other related obligations defined by the law in order to engage and 
give the opportunity to the civil society to express their concerns. 
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In the context of the obligation to apply a gender mainstreaming approach, every effort will be made to 
maximise the dissemination of information to and the engagement of as broad a representation of the public 
as possible. This will involve the engagement with civil society representative organisations, including those 
representing women. 

ENVIRONMENT AND CLIMATE CHANGE (AND IF RELEVANT DISASTER RESILIENCE) 

Tracking climate finance is to be based on the so called Rio Markers methodology. Following the Rio 
Markers methodology, transport infrastructure actions will take this sensitive issue into account. Railway 
infrastructure for this Action shall provide elaborates on the assessment of environmental impact in 
conjunction with the requirements of the Environmental Protection Agency. Also rehabilitation works on the 
line are recognized as works with the smallest polluting. One of the main activities through Transport 
Development Strategy of Montenegro is implementation of legal regulation, with EU standards related to 
safety, security and environmental protection. Also Railway Transport is recognized as a mode of transport 
which has minimal impact on the environment in comparison with other modes of transport. It will be 
possible to use optimal originally designed speed for trains which will result in decreased consumption of 
electrical energy and therefore improved energy efficiency. The contractor shall comply will all applicable 
Montenegro legislation, regulations and specifications with respect to all measures, operations and 
administrative steps required for the full protection and safeguarding of the environment. The contractor will 
be responsible for the proper disposal of sewage from all places within the site and shall comply strictly with 
the regulations of the relevant authorities. The contractor shall comply with the regulations of the employer 
and the firefighting authorities and take all necessary precautions throughout the execution and completion 
of the works to prevent outbreak of fire. During the execution and completion of the works, the contractor 
shall protect the environment on and off the site from contamination. Accordingly, the contractor shall 
collect all kinds of waste, including offal, production and communal wastes, and transport them to a waste 
landfill approved by the FIDIC Engineer. The contractor shall not release, or permit to be released into the 
air, water and land area at or in the vicinity of the site any toxic or harmful effluent or substance. Where the 
contractor’s activity is subject to regulation under applicable environmental laws, the FIDIC Engineer may 
require the contractor to submit evidence of his compliance with such laws, including but not limited to, the 
submission of any required permits, payment of fees, or compliance with any obligatory administrative 
procedures. Most of the activities foreseen under this Action Document are relevant for EU Climate Action 
Policy: 
 
Activities Links to Climate Action Relevance 

for Climate 
Action 

Activities linked to R1: Improved transport conditions and travel times on the railway 
corridor Bar–Vrbnica 

 

Activity 1.1: Cross border railway station 
renovated and reconstructed to provide 
appropriate working conditions for both 
Montenegrin and Serbian border crossing 
authorities  

Project infrastructure from railway subsector will 
have a beneficial impact trough the promotion of 
low carbon modes of transport. Most in 
particular, when waiting times are reduced and 
carbon emissions are reduced. 

  

Activities linked to R2: Improved safety standards concerning maritime and inland 
transport  

Activity 2.1: Efficient system of monitoring 
the traffic of ships carrying dangerous and 
polluting goods, to establish a system of 
prevention of ships pollution (VTMIS Phase 
II) 

This activity will support Montenegro to fulfil 
monitoring and reporting obligations according to 
EU acquis. It has also a clear ex ante impact on 
preventive pollution and impact on the 
environment 

  

Activity 2.2: Efficient equipment delivered 
for preventive/corrective measures in case of 
pollution, in accordance with IMO 
Conventions and EU regulations 

This activity will support Montenegro to fulfil 
monitoring and reporting obligations according to 
EU regulations and IMO conventions. It has also 
a clear ex ante impact on preventive pollution and 
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impact on the environment 

Activities linked to R3: Improved capacity within national transport institutions and 
alignment with EU acquis completed 

 

Activity 3.1: Increased planning and 
management capacity for the Institutions 
involved on the implementation of Transport 
policies 

Capacity building will address Climate Action 
from a transversal point of view, promoting its 
mainstreaming in all correspondent Transport 
subsectors 

  

Activity 3.2: Support to Project Preparation  
Projects are mainly related to maritime and 
railway subsectors then having a beneficial 
impact trough the promotion of low carbon 
modes of transport 

  

Activity 3.3: National Legislation and 
Strategies aligned with EU Acquis for 
Transport 

Adequate level of EU transposition is a key 
indicator for accession. Legislation will also 
considered the EU Acquis for Climate action 
related to transport modes 

  

7. SUSTAINABILITY  

Though the investments in the railway sector, it is expected to reduce the Operation and Maintenance 
(O&M) costs. It is, however, important to emphasize the need for the proper monitoring systems to be in 
place and the ZICG to perform the regular cleaning and removal of the accumulated rocks from escarpments 
along the route. Maintaining also the railway in good technical condition is high on the financial planning 
priority list of the ZICG, which will provide the necessary funds for future maintenance. 

The border crossing procedures given the share of the ownership between the custom authorities in 
Montenegro and Serbia are prescribed in the following protocols which are signed and based on the 
Agreement on border crossing control in railway transport 2009: 

 Protocol on the organization and regulation of railway transport at the border line and in the common 
border station Bijelo Polje between Serbian Railways, Railway Infrastructure of Montenegro, 
Montecargo JSC Railway transport of Montenegro JSC (September 2010). 

 Protocol between the Ministry of Internal Affairs and Public Administration of Montenegro and the 
Ministry of Internal Affairs of the Republic of Serbia on the implementation of the agreement 
between the Government of Montenegro  and the Government of the Republic of Serbia on border 
control in railway traffic (13 October 2010, in Belgrade). 

 Protocol between the Ministry of Agriculture, Forestry and Water Management of Montenegro and 
the Ministry of Agriculture, Forestry and Water Management of the Republic of Serbia on Border 
phytosanitary and veterinary inspection control in railway transport. (13 October 2010, in Belgrade). 
 

In the forthcoming period there will be a couple provisions harmonized and incorporated in the above 
mentioned Agreement which will be based on the two agreements such as the  Agreement between the 
Government of Montenegro and the Council of Ministers of the Republic of Albania on organizing cross-
border rail traffic and also the Agreement between the Government of the Republic of Serbia and the 
Republic of Macedonia on establishing border procedures for railway border crossing Presevo-Tabanovce. 

Maintenance costs for VTMIS will be ensured through national costs. As a way of co-financing the 
investments, the operating costs of VTMIS system will include maintenance contracts, spare parts and 
service providers such as internet, radio links, electricity for sites, fuel for generators, licences). 

To be sustainable any institutional reform proposed by the Action will align the overall public administration 
reform. 
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8. COMMUNICATION AND VISIBILITY  

Communication and visibility will be given high importance during the implementation of the Action. The 
implementation of the communication activities shall be funded from the amounts allocated to the Action. 

All necessary measures will be taken to publicise the fact that the Action has received funding from the EU 
in line with the Communication and Visibility Manual for EU External Actions. Additional Visibility 
Guidelines developed by the European Commission (DG NEAR) will have to be followed. 

Visibility and communication actions shall demonstrate how the intervention contributes to the agreed 
objectives and the accession process. Actions shall be aimed at strengthening general public awareness and 
support of interventions financed and the objectives pursued. The actions shall aim at highlighting to the 
relevant target audiences the added value and impact of the EU's interventions and will promote transparency 
and accountability on the use of funds. The communication and visibility activities shall demonstrate the 
benefits of the action for the general public. 

As part of the support for this action, the reconstruction of a joint rail border crossing point between 
Montenegro and Serbia on the main railway corridor connecting Montenegro to Serbia will be supported. As 
a result, trains will need to stop only once for customs and border controls and the time spent at the border 
will be cut in half. This intervention will provide tangible improvements in the transport conditions between 
the two countries and show the benefits of the connectivity agenda. Improved transport conditions and travel 
times on the railway corridor Bar–Belgrade (i.e. shorten travel time with 30 minutes) will be made visible 
through adequate communication tools. 

It is the responsibility of the beneficiary to keep the EU Delegation fully informed of the planning and 
implementation of the specific visibility and communication activities. 

The beneficiary shall report on its visibility and communication actions in the report submitted to the IPA 
Monitoring Committee and the Sectoral Monitoring Committees. 

Every effort will be made to ensure that the communication and visibility activities will target all sectors of 
the population equally. In particular the women and minority groups are to be specifically taken into account 
in activities related to communication and visibility. 
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