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Action summary 

The action reflects a further step towards the delivery of the EU pledge to the 
Regional Housing Programme (RHP) made in 2012. It will support a new 
series of sub-projects in particular in Bosnia and Herzegovina and Serbia, 
through a contribution to the RHP Fund for housing solution grants.  

It will also support continued regional dialogue among RHP stakeholders.  

Embedded in the context of the Sarajevo Process, the RHP aims to make a 
substantial contribution to the satisfactory resolution of the protracted problem 
of the remaining refugees and displaced persons in Bosnia and Herzegovina, 
Croatia, Montenegro and Serbia. As per its original scope, it aims at providing 
durable housing solutions for about 27,000 households (74,000 individuals).  

The present contribution is expected to enable the provision of approximately 
1500 housing solutions. 
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Action Identification 

Action Programme Title IPA II Multi-country Action Programme 2018 

Action Title EU support for the Regional Housing Programme (RHP) (Sarajevo Process)  

Action ID IPA 2018/040-113.12/MC/Regional Housing Programme 

Sector Information 

IPA II Sector 9. Regional and territorial cooperation 

DAC Sector 73010 – Reconstruction relief and rehabilitation 

Budget 

Total cost  EUR 583 661 000 (for the entire duration of the programme) 

EU contribution EUR 39 500 000  

(bringing the total EU contribution to the RHP to EUR  234 016 378) 

Decision 2012 / 023-537: EUR 7 838 000  

Decision 2012/024-133: EUR 74 700 000  

Decision 2013/024-134: EUR 55 500 000 

Decision 2014 / 031-603: EUR 11 478 378 

Decision 2017/039-402: EUR 45 000 000 

Budget line 22.020401 – Multi-country programmes, regional integration and territorial 

cooperation   

 

Management and Implementation 

Management mode Indirect management  

Indirect management: 

Entrusted entity 

Directorate-General for Neighbourhood and Enlargement Negotiations – Unit 

D.5 Western Balkans Regional Cooperation and Programmes 

Council of Europe Development Bank (CEB) 

 

Implementation 

responsibilities 

Council of Europe Development Bank (CEB) 

Location 

Zone benefiting from the 

action 

Bosnia and Herzegovina and Serbia 

Specific implementation 

area(s) 

N/A 

Timeline 

Final date for contracting 

including the conclusion of 

delegation agreements  

31 December 2019 

Final date for operational 

implementation  

31 December 2022 
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Policy objectives / Markers (DAC form) 

General policy objective Not 

targeted 

Significant 

objective 

Main 

objective 

Participation development/good governance ☐ X ☐ 

Aid to environment X ☐ ☐ 

Gender equality (including Women In Development) ☐ X ☐ 

Trade Development X ☐ ☐ 

Reproductive, Maternal, New born and child health X ☐ ☐ 

RIO Convention markers Not 

targeted 

Significant 

objective 

Main 

objective 

Biological diversity X ☐ ☐ 

Combat desertification X ☐ ☐ 

Climate change mitigation X x ☐ 

Climate change adaptation X ☐ ☐ 
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1. RATIONALE  

PROBLEM AND STAKEHOLDER ANALYSIS 

As a consequence of the armed conflicts in the 1990s, over three million people were displaced both within 

and beyond the borders of Bosnia and Herzegovina, Croatia, Montenegro and Serbia. Since then, sustained 

efforts on the part of the four affected states, as well as support from the international community, have 

enabled the majority of those affected to return home or find other durable solutions. However, despite these 

efforts, almost half a million people remain displaced throughout the region, live in a state of high 

vulnerability and are prevented to properly integrate in their place of displacement or reintegrate in their 

countries of origin. 

To solve this protracted displacement situation, Bosnia and Herzegovina, Croatia, Montenegro and Serbia 

launched, with the support of the international community, a regional initiative aimed at ensuring the 

voluntary return and reintegration or local integration of refugees and displaced persons from the 1991-1995 

conflicts in these countries. 

In 2011, the four countries signed the Belgrade Declaration, which, in line with the Sarajevo Process1, laid 

down the scope of needs and reaffirmed the commitment to overcoming remaining obstacles for those still in 

need of durable solutions. At the same time, the ministers adopted a Framework Programme of a Joint 

Regional Programme on Durable Solutions for Refugees and Displaced Persons formally establishing the 

Regional Housing Programme.  

The overall objective of the Regional Housing Programme is to comprehensively contribute towards 

completion of the protracted displacement situation in the four concerned countries by providing durable 

housing solutions for approximately 74.000 individual refugees and IDPs - i.e. some 27.000 households, with 

full respect for their rights. The partner countries acknowledged, in view of its respective national priorities 

and in line with national legislations, the mutual obligation to ensure either (i) voluntary return and 

reintegration, or (ii) local integration.  

At the donors' conference held on 24 April 2012 in Sarajevo and during the following years, grants worth a 

total of EUR 284 million (out of needs estimated at EUR 584 million) were pledged by the international 

donor community in support of the Programme. Of this total amount, the European Commission pledged to 

contribute EUR 232 million through the CEB (representing 82% of all donors' funds)2 from the Instrument 

for Pre-accession Assistance (IPA).  

The international donations are paid into a designated RHP Fund, managed by the Council of Europe 

Development Bank (CEB). The Fund provides grants to four Country Housing Projects (CHPs) for the 

implementation of sub-projects for provision of Housing solutions (apartments, village houses, rooms in a 

                                            

1 The Sarajevo Process, initiated in 2005, aims to find long-lasting solutions for refugees and displaced persons 

following the 1991-1995 conflicts on the territory of the former Yugoslavia, including internal displaced persons (IDPs) 

in Montenegro from 1999. The process involves four countries: Bosnia and Herzegovina, Croatia, Montenegro and 

Serbia (the “partner countries”).  

 

2 Other donors are the United States (EUR 23.6 million), Germany (EUR 7 million), Norway (EUR 7.5 million), Italy, 

and Switzerland (EUR 5 million each), Denmark (EUR 1.3 million), Turkey (EUR 1 million) and Luxembourg (EUR 

0.5million).     
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retirement home, building materials or pre-fabricated houses), following a well-defined evaluation and 

approval procedure managed by the CEB, with support from the Office of the United Nations High 

Commissioner for Refugees (UNHCR) and the Organisation for Security and Co-operation in Europe 

(OSCE)3. The Fund also supports the costs of a RHP Secretariat, run by the CEB, and the cost of the CEB 

Fund Management, in line with the specific task descriptions spelled out in the general conditions of the 

RHP Fund4. 

Each country has set up National Project Implementation Units (PIUs) to support the implementation of the 

action. Municipalities are engaged in implementation alongside these and contribute for example by 

providing land and infrastructure for new construction projects and maintenance of buildings where required. 

In the case of grant schemes in Serbia they do the project implementation and beneficiary selection 

themselves. A series of regional working groups accompanies the process, focussed among other things on 

cross-border verification of beneficiaries. 

The European Commission has committed EUR 153.2 million as grants for housing investment (contribution 

to the RHP Fund). In addition, it has dedicated EUR 38.1 million to support the smooth implementation of 

the programme, via technical assistance, operating grants to the PIUs, and coverage of various administrative 

costs related to the programme. A further support of EUR 1.2 million was provided by the EU to the 

UNHCR to support beneficiary verification. At the outset, EUR 1.6 million were contracted to the CEB for 

preparatory work in relation to the RHP. 

Achievements so far 

Right after the RHP Donors Conference of April 2012, the partners (predominately CEB and European 

Commission) started setting up the RHP mechanism. During the preparatory period, the following steps were 

effectuated: 

- country feasibility reports were drafted for all partner countries; 

- decisions were taken on the respective implementing structures in each partner country; 

                                            

3 To be eligible for a Grant, partner countries will have to ensure that investment projects benefit at least one of the six 

categories of beneficiaries identified within the Programme, namely:  

Category I includes all 1991-1995 refugees, regardless of their status, who are residents of collective centres or 

other forms of collective accommodation, whether formal or informal.  

Category II includes all 1991-1995 vulnerable refugees accommodated privately and all former occupancy right 

holders without a durable solution in their country of origin or reception country. For the purpose of the joint 

programme, the vulnerability criteria applied by UNHCR in regional countries are also to be used. 

Category III includes all vulnerable returnees to Bosnia and Herzegovina and Croatia as well as all vulnerable 

returnees who have already returned to Croatia but do not have a durable solution either in the country of origin or 

in the reception country. 

Category IV applies to displaced persons accommodated in collective centres or private accommodation in Croatia. 

Category V includes vulnerable displaced persons outside collective centres in Bosnia and Herzegovina. 

Category VI includes vulnerable displaced persons in Montenegro from 1999. This has specifically been agreed by 

the participating countries given that the joint programme in other countries deals only with 1991-1995 refugees. 

 
4 General Conditions of the Regional Housing Programme Fund of 24 September 2012, as extended by Resolution 1 

(2017) dated 20 May 2017 
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- All 6 PIUs (in Bosnia and Herzegovina there are 3 of them) were verified for their adequacy to 

implement the programme (PIU verification reports). The partner countries’ capacities in key areas 

such as legal set-up, procurement, control, financial management and accounting were screened and 

recommendations for addressing deficiencies formulated. 

- Manuals were produced by the Technical Assistance and the partner countries laying down the 

procedures and circuits relating to various issues of the programme: Implementation, Monitoring and 

reporting, Procurement and Purchasing, Communication and visibility and Technical Project 

Documentation. 

- Application forms and project evaluation criteria were established. 

After delays accumulated in particular at the preparatory phase of the programme when the implementing 

structures were being set up, deliverables are now coming on stream, and at the end of 2017 looked as 

follows:  

- 4 Country Housing Projects have been identified and respective Framework Agreements signed 

between the CEB and the partner countries; 

- 6 PIUs have been set up (out of which 3 in Bosnia and Herzegovina), are fully functional and have 

formalised their relations with the CEB; 

- 24 sub-projects have been agreed by all donors and Grant Agreements for all of them have been 

signed between the CEB and the respective partner countries. Each Country Housing Project consists 

of several sub-projects, each in turn made up of several housing solutions and each targeting 

between 21 and 1 712 beneficiary households. The projects approved to date will allow the provision 

of an estimated 9 400 housing units, to the benefit of close to 28 000 persons;  

- As part of the efforts to select beneficiaries, 24 300 individual administrative and field verifications 

have been conducted in all four partner countries (Croatia included). 157 public calls for possible 

beneficiaries were issued in 96 municipalities in three partner countries (not in Croatia). The 

approximate number of applications checked for RHP eligibility in Bosnia and Herzegovina, 

Montenegro and Serbia stands at 23 000.  

-  

- The delivery of the first housing solutions to beneficiaries took place in July 2014 

- 232 housing solutions were delivered to the final beneficiaries in 2014-2015, and the total figure 

reached 1000 at end 2016 and 2700 by the end of 2017. A further 3300 are planned to be delivered in 

2018 (2000 in Serbia, 1000 in Bosnia and Herzegovina and the rest in Croatia and Montenegro), 

2000 in 2019 and the rest, 1200, in 2020. 

- Work is also carried out under the programme to support partners in monitoring and addressing 

sustainability in all its dimensions (technical, economic, socio-cultural). 

- 8100 Individual beneficiaries already supported 

- 200 municipalities involved in the implementation, in all Partner Countries 
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- 100 Personnel involved in RHP implementation benefit from continuous on-the job training at all 

stages of project cycle management 

- 1 600 central and local government staff received formal training 

- 1000 contracts signed 

- 100 local companies engaged for provision of services, supplies or works 

Stakeholder analysis 

The ultimate target group for the RHP are the refugees and displaced persons following the 1991-1995 

conflicts on the territory of the former Yugoslavia, including internal displaced persons (IDPs) in 

Montenegro from 1999, who still are in need of durable housing solutions – initially estimated at 74.000 

individual refugees and IDPs - i.e. some 27.000 households in the four countries.   

A wide range of stakeholders are involved in programme implementation: The four involved partner 

countries and their institutions, the fund manager CEB, the key international agencies (UNHCR and OSCE) 

involved in monitoring the beneficiary selection, civil society organisations and the participating donors.  

In each country, several institutions are involved:  

- In Bosnia and Herzegovina: the Ministry of Human Rights and Refugees (Lead Institution): the State 

Commission for Refugees and IDPs, and the line ministries in charge of refugees and IDPs in both Entities 

and in Brcko District. 

- In Croatia: the Central State Office for Reconstruction and Housing Care (Lead Institution). 

- In Montenegro: the Ministry for Labour and Social Welfare (Lead Institution). 

- In Serbia: the Commissariat for Refugees and Migration (Lead Institution). 

PIUs are set up in all the countries, and local municipalities play an important role in the implementation. 

There is an important need to support the PIUs in their daily work, both by covering part of their operating 

costs and by providing technical assistance, in order to manage the preparation and implementation of sub-

projects, including such issues as procurement.  

At the outset of the programme, there was an understanding that the RHP would focus on provision of the 

physical housing units, whilst the countries would take charge of the local integration, rights, and livelihood 

elements. UNHCR and OSCE were in charge of monitoring beneficiary selection and sustainability (in the 

sense of the provision of rights). Over time, beneficiary selection proved to be a major endeavour, and 

therefore the technical assistance of the RHP has provided assistance to these issues too.  

In addition, in 2017 the European Commission signed a contract with a group of NGOs from the four partner 

countries for civil society to contribute to the sustainability of RHP. This will enable a broad range of CSOs 

in the region, including women's organisations, to engage with the programme. 

 

OUTLINE OF IPA II ASSISTANCE    
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The overall objective of the present IPA II Assistance is to contribute to the satisfactory resolution of the 

protracted problem of the remaining refugees and displaced persons in Bosnia and Herzegovina, Croatia, 

Montenegro and Serbia, by providing long-lasting, sustainable housing solutions with full respect for the 

rights of refugees and displaced persons. 

The specific objectives are to enable the provision of a further batch of housing solutions for vulnerable 

refugees and displaced persons, primarily in Bosnia and Herzegovina and Serbia, and to enable a continued 

regional cooperation and confidence building.  

Result 1: Approximately 900 housing solutions provided in Serbia and 600 in Bosnia and Herzegovina 

(depending on which housing modality is chosen, new construction or renovation of individual houses).   

Result 2: Effective regional dialogue and participatory steering of the Regional Housing Programme is 

ensured.  

Result 3: Effective management of the RHP Fund is ensured.  

Main activities include disbursement of investment grants to the partner countries; operating the RHP 

Secretariat; and fund management. 

RELEVANCE WITH THE IPA II MULTI-COUNTRY STRATEGY PAPER AND OTHER KEY REFERENCES 

The revised Multi-country Indicative Strategy Paper (MCSP) 2014-20205 (hereafter referred to as Strategy 

Paper) as last being amended, emphasises that the issue of refugees and internally displaced persons will be 

addressed by providing durable housing solutions through the Regional Housing Programme (RHP). 

Assistance will be provided in complementarity to the actions under the Indicative Strategy Papers6.  

Regional investment support is one of the four axes along which assistance under the Strategy Paper will be 

delivered. This type of support will be directed towards projects having a clear regional dimension which 

contribute to the socio-economic development of more than one beneficiary. One of the main instruments for 

such support is the blending facilities Western Balkan Investment Framework (WBIF), Green for Growth 

Fund (GGF), as well as the RHP.  

Inextricably linked to the Sarajevo Process, the RHP directly promotes reconciliation and regional 

cooperation. Besides its social character that shifts to the forefront the most vulnerable groups of the society 

that have lived under disadvantageous circumstances for twenty years, the RHP is, through its 

implementation, assisting countries to build up their capacities in the management of similar housing 

programmes. This is the case because the RHP is an action that is implemented directly by the national 

authorities with the management and monitoring of the CEB, the UNHCR, the OSCE and the international 

donor community.  

                                            
5C(2018) 3442, 31.05.2018. 

6 C(2014) 9495-Bosnia and Herzegovina,15.12.2014 and amended on 16.11.2017 (C(2017) 7513 final); C(2014) 5771, 

18.08.2014-Montenegro; and  C(2014) 5872, 19.08.2014-Serbia. 
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LESSONS LEARNED AND LINK TO PREVIOUS FINANCIAL ASSISTANCE 

At the outset, the RHP was foreseen as a 5-year programme, expected to close at the end of 2017. Due to the 

complexities in setting up the programme, and the challenges in the selection and verification of 

beneficiaries, the implementation of the programme was slower than expected, and only in 2016 did housing 

solutions start to come on stream, with a substantial acceleration in 2017 and 2018. 

In the last part of 2015 the Assembly of Donors (AoD) decided to implement a mid-term review of the RHP 

in order to provide indications on the RHP’s achievements and shortcomings, and the necessary information 

to the donors and recommendations to CEB and partner countries for improving the overall performance of 

the programme. At the same time the European Commission financed an assessment of the beneficiaries and 

the sustainability of the solutions proposed to review the initial needs estimates of the RHP focussing on the 

number and type of vulnerable beneficiaries and the measures to be taken for assuring sustainability of the 

proposed durable solutions. Both evaluations gave recommendations for the improvement of the RHP. A set 

of recommendations concerning all stakeholders were adopted by the AoD and the Steering Committee and 

is now gradually being implemented and updated regularly. 

The main implementation challenges have included, and remain: 

 The complexity and work load related to the beneficiary selection in all countries with the exception 

of Montenegro was seriously underestimated, in particular the cross-border verifications. In 

particular, the beneficiary selections in Serbia (high degree of decentralisation) and Bosnia and 

Herzegovina (high number of potential returnees) represented important obstacles to the smooth 

implementation of the RHP.  

 The lack of preparation and resources (financial and human) of the partner countries' administrations 

has been a major constraining factor. Delays were present in the preparation of projects, elaboration 

and correction of tender dossiers, and in the beneficiary selection procedures. The technical 

assistance financed by the European Commission and the European Commission co-financing of 

partner countries' operating costs are of vital importance in the implementation of the programme, 

including to comply with the control function of CEB and the CEB/international procurement 

procedures. The TA was positively evaluated by the mid-term evaluation referred to above.  

 The geographic dispersion of the beneficiaries, the complexity of beneficiary selection, and the 

different types of housing solutions induce the programme to implement a very high number of 

tenders and contracts (over 1000 contracts between partner countries and contractors have been 

signed until now). A positive side effect of this is that smaller contracts are considered to provide 

more opportunities for smaller and local operators and possibly more local employment. 

 Sustainability was considered at the original design of the programme, but divided up as a 

responsibility of different partners – the RHP was focussed on the housing units per se, and the 

partner countries were in charge of the adequate integration of the beneficiaries in the local 

communities, and their livelihoods, with UNHCR and OSCE foreseen to ensure monitoring of 

sustainability (rights) results. Today the way to deal with the full range of sustainability issues - 

technical, socio-cultural and economic - is the subject of extensive reflection including on the related 

trade-offs. As part of the second phase of the programme, there is an increased attention to 

monitoring and addressing all sustainability issues of the RHP, including by civil society. 
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 The speed of implementation intensified in 2017. This was the result of two important factors: on the 

one hand, experience gained in implementing this complex multi-stakeholder programme, allowing 

better identification and mitigation of bottlenecks and, on the other hand, the increased efforts by the 

CEB, in cooperation with the other implementing partners, in addressing the challenges and 

deficiencies that had been slowing down implementation in the previous years. These efforts 

included additional, focused assistance to the partner countries in implementing cross border checks 

of beneficiaries; intensified training provided by the technical assistance to personnel at the national 

implementing structures in key project implementation skills and management of risks; 

improvements in the practices in procurement planning, monitoring and management.   

The CEB continues to support the partner countries in refining concrete implementation principles 

and milestones that need to be adhered to and achieved. These are monitored and assessed by the 

CEB frequently so as to ensure timely and efficient implementation of the last sub-projects and – by 

extension - of the entire RHP. These principles primarily concern the maturity of the new sub-

projects and the parallel implementation of project life-cycle steps (such as beneficiary selection or 

advancement of design tenders).  
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2. INTERVENTION LOGIC  
 
LOGICAL FRAMEWORK MATRIX  
 

OVERALL OBJECTIVE OBJECTIVELY VERIFIABLE INDICATORS  SOURCES OF VERIFICATION  

To contribute to the satisfactory resolution of the protracted problem of the remaining refugees 

and displaced persons in Bosnia and Herzegovina, Croatia, Montenegro and Serbia by providing 

long-lasting, sustainable housing solutions with full respect for the rights of refugees and 

displaced persons. 

 

RHP reaches over 70,000 refugees and displaced persons having attained 

and occupying a durable housing solution;  

% of supported/housed refugees and displaced persons being effectively 

integrated and enjoying satisfactory access to rights and services. 

 Meetings 

Regional Coordination For a: x2/ year; 

Technical Committee: x2 time/ year; 

Assembly of Donors: x2/ year; Steering 

Committee: x2/ year 

 Reporting  

RHP Annual Fund Reports;  Monthly reports 

from CEB and UNHCR; housing sub-project 

specific report by CEB and UNHCR 

 On the spot monitoring 

ROM 

SPECIFIC OBJECTIVE  OBJECTIVELY VERIFIABLE INDICATORS  SOURCES OF VERIFICATION ASSUMPTIONS 

A further batch of housing solutions for vulnerable refugees and displaced persons, primarily in 

Bosnia and Herzegovina and Serbia is provided,  

Regional cooperation on housing solutions for vulnerable refugees and displaced persons, and 

confidence building, continues  

 

1500 additional quality  housing solutions provided to vulnerable refugees 

and displaced persons in Bosnia and Herzegovina and in Serbia 

Extent to which housing solutions offered are likely to be long-lasting and 

sustainable  

Level of cooperation and trust built within the RHP amongst participating 

countries  

CEB Fund and programme manager official 

reports to the technical committee, Assembly 

of Donors and the annual RHP Fund report 

Country monitoring systems 

On the spot verifications 

Donors and partner countries 

stay 

committed to complete the 

Sarajevo 

Process 

RESULTS OBJECTIVELY VERIFIABLE INDICATORS  SOURCES OF VERIFICATION ASSUMPTIONS 

Result 1: Approximately 900 technically sustainable housing solutions are provided in Serbia 

and 600 in Bosnia and Herzegovina 

Result 2: Effective regional dialogue and participatory steering of the Regional Housing 

Programme is ensured 

Result 3.  the RHP Fund is managed effectively  

  

 

 

Result 1 

1500 additional quality housing units provided to vulnerable refugees and 

displaced persons in Bosnia and Herzegovina and in Serbia 

 

Quality and quantity of project documents (design, calls for tender, 

technical specifications, contracts) 

 

Sustainability monitoring system established and working 

 

Result 2: 

Number and quality of regional working groups meetings organised to 

accompany the process (ie. on cross-border verification of beneficiaries) 

 

Result 3: 

Timely completion of sub-projects. 

Satisfaction of stakeholders with project management. 

Number of housing solutions provided compared to number initially 

planned. 

 

CEB and UNHCR post monitoring 

procedures. 

On the spot verification  

Assemblies of Donors and Steering 

Committee meetings 

CEB Fund and programme manager official 

reports to the Technical Committee, 

Assembly of Donors and the annual RHP 

Fund report 

  

 

Donors and partner countries 

stay 

committed to complete the 

Sarajevo 

Process. 

 

Beneficiary selection is 

appropriate 
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DESCRIPTION OF ACTIVITIES  

Result 1: Approximately 900 housing solutions provided in Serbia and 600 in Bosnia and Herzegovina.   

Activity 1 is disbursement of investment grants to Bosnia and Herzegovina and Serbia through the 

RHP Fund in line with the pledge made at the Donors’ conference in Sarajevo on 24 April 2012 

following the established decision making process under the RHP. This is financial support and shall 

take the form of investment subsidy grants.  

Result 2: Effective regional dialogue and participatory steering of the Regional Housing Programme is 

ensured.  

Activity 2 is the operation of the RHP Secretariat in line with the tasks described in the general 

conditions of the RHP Fund4.  

Result 3: Effective management of the RHP Fund is ensured.  

Activity 3 is administration and management of the RHP Fund, in line with the task described in 

the general conditions of the RHP Fund4.  

 

RISKS AND ASSUMPTIONS: 

The main continued risk is that the implementation of the programme will be slow in reaching the intended 

beneficiaries. The range of issues creating this situation has been analysed above. Measures are taken across 

the board to redress them (within the limits of what is possible under the programme setup). This involves 

extending sufficient support to the RHP implementing structures. It is considered that much of the ground 

work has now been done, and deliverables are now coming on stream.  

CONDITIONS FOR IMPLEMENTATION 

 
It is assumed that the international community stays committed to help the region finding appropriate 

solutions to the protracted problem of the remaining refugees and displaced persons by honouring their 

pledges to fund the programme overall. 

 

Furthermore, it is assumed that all partner countries stay committed to completing the Sarajevo Process and 

provide sufficient resources to run a coherent mechanism to steer, supervise and control the implementation 

of their country housing projects.  

A further assumption for the fulfilment of the RHP's objective of durable housing solutions is that partner 

countries ensure the long-term sustainability of the housing solutions, through integration of the end-

beneficiaries into the local communities. This aspect is partly but not fully tackled by the action and remains 

a fundamental factor that will eventually condition its success.   
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3. IMPLEMENTATION ARRANGEMENTS 

ROLES AND RESPONSIBILITIES  

The international donations are paid into a designated RHP Fund, managed by the CEB. The Fund provides 

grants to the four Country Housing Projects (CHPs) for the implementation of sub-projects for provision of 

Housing units, following a well-defined evaluation and approval procedure managed by CEB, with support 

from the UNHCR and the OSCE. It also supports the costs of a RHP Secretariat, also based in and run by the 

CEB. Each country has set up National PIUs to support the implementation of the action. 

The RHP was set up in line with an agreed division of labour between the four involved partner countries and 

their institutions, the fund manager CEB, the key international agencies (UNHCR and OSCE) involved in 

monitoring the beneficiary selection, and the participating donors. In each country, several institutions are 

involved:  

- In Bosnia and Herzegovina: the Ministry of Human Rights and Refugees (Lead Institution): the State 

Commission for Refugees and IDPs, and the line ministries in charge of refugees and IDPs in both Entities 

and in Brcko District. 

- In Croatia: the Central State Office for Reconstruction and Housing Care (Lead Institution). 

- In Montenegro: the Ministry for Labour and Social Welfare (Lead Institution). 

- In Serbia: the Commissariat for Refugees and Migration (Lead Institution). 

PIUs are set up in all the countries, and local municipalities play an important role in the implementation. 

 

The RHP furthermore has the following structures: a Steering Committee, an Assembly of Donors and a 

Technical Committee.  Furthermore, a Regional Coordination Forum is put in place. Each partner country 

has a National Steering Committee (NSC) consisting of key stakeholders of the country 

  

The Steering Committee is composed of the donors, the partner countries, the RHP Secretariat, the UNHCR 

and the OSCE. It provides strategic guidance and coordinates activities under the RHP, and reviews the 

effectiveness of the activities financed with Fund resources. It will also supervise the Fund's operations and 

the progress of the RHP.  

 

The Assembly of Donors (AoD) consists of the main donors, and one representative from CEB, having a 

non-voting status. It approves grant requests, and monitors and oversees the financial status of the Fund. The 

European Commission permanently co-chairs the Assembly, together with another donor representative on 

an annual rotary basis. 

 

The Technical Committee is composed of the European Commission, each donor or group of donors who has 

made one or more contributions totalling a minimum of EUR 5 million, and the RHP Secretariat. The 

Committee prepares grant request assessment criteria, screens and assesses grant requests, submits grant 

requests for approval to the AoD, and discusses implementation related issues based on information provided 

by the RHP Secretariat.  

 

The Regional Coordination Forum is comprised of the partner countries, the RHP Secretariat, the European 

Commission, the UNHCR and the OSCE. It provides a forum in which to: 
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a) discuss Country Housing Project preparation and implementation as well as related 

technical assistance needs; 

b) coordinate sub-project pipeline to be submitted to the Technical Committee through the 

RHP Secretariat; 

c) exchange best practices and harmonise procedures related to the preparation and 

implementation of Country Housing Projects; and 

d) discuss other issues of common interest related to the preparation and implementation of Country 

Housing Projects. 

 

The National Steering Committees (NSC) consist of key stakeholders of the country. They may be based on 

existing structures or set up as a new institution. The Lead Institution has the overall responsibly for 

reporting to the RHP Steering Committee and is the overall responsible for the implementation of the 

Country Housing Project, for the establishment of the PIU and for selecting the beneficiaries in particular in 

close cooperation with the UNHCR and OSCE. 

IMPLEMENTATION METHOD(S) AND TYPE(S) OF FINANCING   

This action is a continuity of the efforts undertaken until now under the RHP, and will be implemented 

through a continuation of the institutional and legal set-up followed until now. 

Activities 1, 2 and 3 - disbursement of investment grants; operation of the RHP Secretariat; and 

administration and management of the RHP Fund - will be implemented through indirect management 

with the CEB. To this end, it is foreseen to sign one Delegation agreement with the CEB, in Q4, 2018 

making a contribution to the RHP Fund for a total amount of EUR 39.5 million. Within this contribution, a 

management fee, defined in the General Conditions of the Fund7, will be deducted to finance activities 2 and 

3. EUR 25.5 million minus the management fee will be earmarked for Serbia and EUR 14 million minus the 

management fee for Bosnia and Herzegovina. The CEB will further commit and disburse these funds in the 

form of Grants to the RHP participant partner countries. Each Grant will correspond to and will be financing 

a specific and well defined Country Housing Sub-project. The Grant Agreements will be signed between 

CEB and the partner country after the relevant decision by the RHP AoD.    

4. PERFORMANCE MEASUREMENT 

METHODOLOGY FOR MONITORING (AND EVALUATION) 

The European Commission may carry out a mid-term, a final or an ex-post evaluation for this action or its 

components via independent consultants, through a joint mission or via an implementing partner. In case a 

mid-term or final evaluation is not foreseen, the European Commission may, during implementation, decide 

to undertake such an evaluation for duly justified reasons either on its own decision or on the initiative of the 

partner. The evaluations will be carried out as prescribed by the Directorate-General for Neighbourhood and 

Enlargement Negotiations Guidelines on linking planning/programming, monitoring and evaluation. In 

addition, the action might be subject to external monitoring in line with the European Commission rules and 

procedures.  

                                            

7 General Conditions of the Regional Housing Programme Fund of 24 September 2012. 
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The action will be monitored primarily through participation in the monitoring and decision making bodies 

of the RHP, namely the Regional Coordination Forum, the Technical Committee, the Assembly of Donors 

and the Steering Committee. As explained above, these fora monitor the implementation of the action, 

discuss challenges and problems and examine the proposals for new projects and their financing. 

Through its different compositions and roles, these fora ensure the proper evaluation and monitoring of the 

action at different levels.  

The Fund and Programme manager, CEB is providing three types of reporting: a) an annual RHP Fund 

Report describing the entire activity of the Fund and the financed actions; b) progress reports per sub-project; 

c) specific reports for the purpose of the European Commission's contribution agreements. Moreover, 

UNHCR and OSCE are producing project specific reports – both at project preparation and during 

implementation on the advancement of activities in their field of expertise.  

The role of the European Union Delegations (EUDs) is also important in the monitoring of the programme. 

While the RHP is programmed centrally in Brussels, the EUDs are responsible for following up 

developments in consultation with the Headquarters. 

Results Oriented Monitoring should also be utilised to make sure that the action is implemented efficiently. 

An evaluation of the performance of the programme is envisaged to be financed under this action. 

INDICATOR MEASUREMENT  

Indicator Baseline 

2017 

Target 

2021  

Final Target 

2021  

Source of information 

Number of 

additional 

housing 

solutions 

provided to 

vulnerable 

refugees and 

displaced 

persons in 

Serbia and in 

Bosnia and 

Herzegovina 

through use 

of the 

resources 

provided 

through this 

action  

0 

 

900 (Serbia) 

600 (Bosnia 

and 

Herzegovina) 

 

900 (Serbia) 

600 (Bosnia 

and 

Herzegovina) 

  

 

CEB Fund and programme manager official 

reports to the Technical Committee, Assembly of 

Donors and the annual RHP Fund report 

Country monitoring systems 

On the spot verification 

    
 

5. CROSS-CUTTING ISSUES     

GENDER MAINSTREAMING 

The needs of the displaced change with their age, gender, education, duration of displacement and living 

conditions and many other complex aspects of  protracted refugee situations. Although it is expected that the 

resolution of housing needs will have a catalytic effect and enhance the social integration process of the 
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displaced populations, accompanying efforts are also promoted, and in this context, gender considerations 

will be taken into account, in order to channel the most appropriate support in each individual situation. 

EQUAL OPPORTUNITIES 

The action is focused on improving the living conditions of vulnerable groups. Considerations of equal 

opportunities and non-discrimination principles will be respected. Based on the fundamental principles of 

promoting equality and combating discrimination, participation in the project will be guaranteed on the basis 

of equal access regardless of sex, racial or ethnic origin, religion or belief, disability, age or sexual 

orientation. 

 

When it comes to involvement during construction, equal opportunities will be provided to industry players 

from all partner countries under international competition rules, where applicable. 

MINORITIES AND VULNERABLE GROUPS 

The action is focused on improving the living conditions of vulnerable groups. 

The needs of the displaced change with their age, gender, education, duration of displacement and living 

conditions and many other complex aspects of protracted refugee situations. The resolution of housing needs is 

expected to have a catalytic effect and enhance the social integration process of the displaced populations. 

However, as discussed under sustainability, further complementary actions are envisaged to ensure the full 

integration of the beneficiaries into their communities. 

There will be affirmative outreach towards minority groups to ensure they can participate in the programme.  

ENGAGEMENT WITH CIVIL SOCIETY (AND IF RELEVANT OTHER NON-STATE STAKEHOLDERS) 

Various civil society organisations are engaged in supporting the livelihoods, local integration and rights of the 

beneficiaries of the programme. Actions have been taken to enhance participation of civil society in supporting 

the sustainability of the action – a specific contract has been signed with a civil society network to this effect 

during 2017. 

ENVIRONMENT AND CLIMATE CHANGE (AND IF RELEVANT DISASTER RESILIENCE) 

The RHP implementation involving construction strives to apply the highest technical building standards to 

maximize energy efficiency and environmental protection. Where possible, energy efficiency in the buildings 

is enhanced, in line with relevant EU Directives. In some of the partner countries the issue is covered through 

the applicable legislation and regulatory framework but this has to be further supplemented in the forthcoming 

period with the addition of secondary legislation, regulations etc. The RHP is a positive contribution to a 

practice of constructing energy efficient buildings and houses considering the big number of dwellings that 

will be constructed. 

Climate action relevant budget allocation: EUR 300 000 

6. SUSTAINABILITY  

RHP is not only a housing project but a step in the (re)integration of refugees and displaced persons in the 

society, requiring efforts at securing sustainability of the RHP solutions. The ultimate goal of RHP is to have 

financially independent and self-sufficient families, being socially and culturally integrated in well managed 

communities with proper technical standards. RHP does not end with a construction of houses but with a 

flow of long-term benefits provided through sustainable solutions.  
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Whether such long term benefits materialise depends on several factors - technical, socio-cultural, and 

economic - technical in the sense of housing being linked up to adequate infrastructure- water and electricity 

supply, transportation and/or nearness to social services; socio-cultural referring to the ability of 

beneficiaries to practice their full rights as member of a community; and economic referring to the ability of 

beneficiaries of sustaining their livelihoods. 

 

At the outset of the RHP, the design of the programme was such as to focus on the provision of the hard 

housing solutions, whilst countries would take charge of the accompanying social integration measures.  

 

Whilst this division of labour reflects an important commitment on the part of the partner countries, it is 

nevertheless becoming clear that the RHP should have a full overview of the broader sustainability situation, 

and possibly increase its support to matching housing beneficiaries with other types of support provided by 

other players.  The detailed approach will need to be further discussed by the programme partners, in the 

light of full information  

 

Therefore, the EU support to the RHP in this phase includes provisions for a broader support to the 

monitoring of sustainability, based on which informed decisions can be taken for possible accompanying 

measures. 

 

As previously sustainability will be underpinned by: 

a) A strong sense of ownership of partner countries; 

b) An integrated approach that partner countries, supported by the key international stakeholders, have 

adopted in preparing their projects; and 

c) Substantial support for capacity building in partner countries throughout the duration of the programme. 

7. COMMUNICATION AND VISIBILITY   

Communication and visibility will be given high importance during the implementation of the action, 

building on the already very substantial activities carried out under the previous phase of the RHP. The 

implementation of the communication activities shall be funded from the amounts allocated to the action. 

All necessary measures will be taken to publicise the fact that the Action has received funding from the EU 

in line with the EU communication and visibility requirements in force. All stakeholders and implementing 

partners shall ensure the visibility of EU Financial assistance provided through IPA II throughout all phases 

of the programme cycle. 

Visibility and communication actions shall demonstrate how the intervention contributes to the agreed 

programme objectives and the accession process, as well as the benefits of the action for the general public. 

Actions shall be aimed at strengthening general public awareness and support of interventions financed and 

the objectives pursued. The actions shall aim at highlighting to the relevant target audiences the added value 

and impact of the EU's interventions and will promote transparency and accountability on the use of funds. 

Visibility and communication aspects shall be complementary to the activities implemented by the 

Directorate-General for Neighbourhood and Enlargement Negotiations and the EU Delegations in the field. 

It is the responsibility of the beneficiary to keep the European Commission and the EU Delegations fully 

informed of the planning and implementation of the specific visibility and communication activities.  

The action as such lends itself well to visibility and much effort has already gone into promoting the 

visibility of the action. 
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