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EXECUTIVE SUMMARY 
 

1. Introduction  
The objective of this project is to carry out an interim evaluation of assistance provided to Kosovo 
under the EU Instrument for Pre-Accession (IPA) which has been the main EU assistance programme 
in the country since 2007. The scope of this evaluation is confined to IPA Component I (IPA-TAIB) 
over the period 2007-2009. There are two specific objectives for the evaluation, these are:  
 To assess the intervention logic used, to date, in the planning, programming and  

management of IPA assistance in Kosovo and to assess the feasibility of adopting a sectoral 
approach to the planning of future interventions 

 To make an overall judgement on the performance of programming and implementation of 
IPA assistance in Kosovo. 

 
2. Evaluation, Assessment and Findings 
 
2.1 Programming and Intervention Logic (Question Group 1) 
The overall quality of the intervention logic used in IPA programming is assessed by looking at the 
quality of the objectives and indicators found in Multi-Annual Indicative Planning Documents (MIPDs) 
and annual IPA-TAIB programmes. Objectives are assessed using four criteria these are: (i) Linkage 
to objectives hierarchy; (ii) Aim /Focus; (iii) Achievability; (iv) Measurability. In the assessment of 
MIPDs priorities are considered to be equivalent to specific objectives. Indicators are assessed using 
the 5 SMART criteria (Specific, Measurable, Available, Relevant, Time-bound).  
 
The Quality of Objectives and Priorities 
At the MIPD level there is a change in strategic objectives between the MIPDs 2007-9 and 2008-10; 
reflecting Kosovo’s changing status since 2008; the strategic objectives of the MIPDs 2008-10 and 
2009-11 are identical. There are 20 MIPD priorities these are the same in all three MIPDs. One third 
(7/20) of MIPD priorities were assessed positively on all 4 assessment criteria. The two most frequent 
reasons for negative assessments were: (i) lack of focus) and (ii) poor measurability. In total 13 (62%) 
priorities were assessed negatively on the ‘aim’ criterion, these priorities were judged to be too wide in 
their scope to provide programming direction and too diffuse to achieve impacts against strategic 
objectives. For annual programmes the majority of objectives (50/78=64%) were assessed positively 
on all 4 assessment criteria. There was a marked difference between overall objectives and project 
purposes. The majority of purposes (34/39=87%) were positively assessed on all criteria, by contrast 
only 41% (16/39) of overall objectives achieved equivalent assessments. The most frequent reason 
for overall objectives receiving negative assessments is that they fail the ‘aim’ criterion (22 /42 
negative assessments), being either too wide in scope or too diffuse for projects to achieve impacts. 
 
The Number and Quality of Indicators 
MIPDs list indicators for the results to be achieved within the three year planning periods they cover. 
Collectively the MIPDs 2007-9, 2008-10, 2009-11, define 23 indicators for 67 results. The majority of 
these are for political criteria (13/23), the fewest are for European Standards (1/23). Many key results 
have no associated indicators and consequently will be difficult to monitor. In terms of quality, the 
majority of indicators (17/23=74%) score positively on all 5 assessment criteria and can be considered 
SMART. The remaining indicators are assessed positively on 4 out of the 5 criteria, they fail to be 
SMART for one of two reasons, either they are not specific i.e. do not reflect the result being 
measured; or they are not readily available. At the annual programme level, few indicators 
(14/299=6%) scored positively on all 5 assessment criteria and therefore the majority (94%) are not 
SMART. The two main reasons for this are: (i) they are not time-bound (110/299=37%) and/or not 
measurable (48/299). However, if the time-bound criterion is considered to be fulfilled because results 
& purposes are bound by the life spans of their projects then the proportion of SMART indicators for 
the 2007, 2008 & 2009 programmes increases markedly to 63%, 45% & 80% respectively.  
 
On the basis of the above it is recommended that the quality of IPA intervention logic should be 
improved. For MIPDs there are two ways in which this might be achieved, these are shown below, the 
first of these being the preferred option; both options will improve the quality of MIPDs and annual 
programmes. 
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Either: 
 
1. The scope of the MIPD strategic objectives should be reduced and be made measurable by 

the introduction of time-bound targets which can be verified in Monitoring Reports.  
 

2. The number of MIPD priorities should be reduced and their scope more focussed, each 
should have at least one associated indicator which sets targets to be achieved by the end of 
three years. 
 

3. The number of results should be reviewed annually and reduced according to the predicted 
results of past and ongoing annual programmes.  
 

4. The quality of overall objectives at the project level should be improved so that they become 
more focussed (reduced in scope), are better linked with the MIPD priorities and are 
measured by time-bound indicators. 
 

Alternatively: 
 
1. If the number of priorities is not reduced then a restricted number of identified priorities are 

addressed in any one MIPD period.  
 

2. The numbers of results in the selected priorities is reviewed annually and adjusted in the light 
of ongoing and past assistance.  
 

3. As above, each selected priority should have at least one indicator with time-bound targets  
 

4. As above, the quality of overall objectives at the project level should be improved. 
 

Resources, Prioritisation, Sequencing and Project Selection 
The financial allocations for IPA are given for three year periods in Multi-Annual Financial 
Frameworks (MIFFs) and reflected in the MIPD annual IPA-TAIB allocations. The programming 
framework established by MIFFs and MIPDs is flexible and planned allocations were significantly 
increased in 2008-9 by 160M€ following a donors' conference organised by the European 
Commission. This mobilisation of extra resources resulted in there being two annual programmes in 
2008. On the basis of financial allocations made in annual programmes 2007-9, four sectors have 
been prioritised in Kosovo these are: (i) Rule of Law/Judicial Reform; (ii) Internally Displaced People 
(IDPs)/Minorities; (iii) Economic Infrastructure; (iv) Regional Development. In total these sectors have 
received 232 M€ (75% of total IPA assistance since 2007). Continuous IPA support to selected 
sectors allows for projects to be sequenced so as to provide progressive delivery of results and 
maximise impacts. The quality of project sequencing is assessed in two of the above named sectors, 
namely Rule of Law/Judicial Reform and IDPs/Minorities. Projects supporting IDPs are found to be 
well sequenced and progressive, with projects in successive years building on the results of previous 
ones. By contrast the projects in the Rule of Law are ‘standalone’ projects which support different 
policy areas and beneficiaries from one year to the next.  
 
On the basis of the above findings it is recommended that annual programming should be made 
more effective by focussing IPA assistance consistently, in successive years, on a limited number of 
priority sectors and that projects within those priority sectors should be sequenced in a progressive 
way. Infrastructure projects should be sequenced according to beneficiary capacity and availability of 
co-finance. 
 
However, it is recognised that the time needed to prepare pipelines of well-sequenced projects is 
longer than that for standalone projects. In addition, such an approach will require much more active 
involvement by the Ministry of European Integration (MEI) in: (i) the identification of priority sectors 
and the engagement of the line institutions which are responsible for them; (ii) screening project 
proposals for priority sector relevance before they are submitted to ECLO; (iii) supporting line 
institutions in preparing good quality Project Concept Notes and Project Fiches. At the start of the 
2010 programming exercise the MEI submitted 124 project proposals with a total value of 254 M€ 
(almost four times greater than the annual allocation). This is a poor basis for developing a prioritised 
sequencing approach.  
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On the basis of the above findings it is recommended that IPA-TAIB programmes should shift from 
being annual to multi-annual covering the whole MIPD three year period. This would allow the time 
needed to identify and prepare mature and well-sequenced projects in priority sectors and for the MEI 
to carry out the necessary priority and quality assessments of proposed projects.  
 
2.2 Overview Mapping of Sector Strategies and the Sector-Based Approach (Question 

Groups 2 and 3) 
An important part of this evaluation is to assess the feasibility of introducing a sector-based approach 
(SBA) to future IPA-TAIB programming. Five assessment criteria were used to assess the feasibility of 
introducing SBA, these are: (1) the existence of sector strategies which outline government objectives 
and can be used to develop annual plans based on agreed priorities; (2) sector strategies cover all 
areas of accession significance; (3) the national budget should reflect sector strategies and be 
developed within a mid-term perspective, ideally linked to the national expenditure planning process: 
(4) there should be a formalised, government-led, process that involves all significant stakeholders; 
(5) the existence of a monitoring system that focuses on results and can be used to assess progress 
towards the achievement of strategic objectives. Two of the five feasibility criteria are in place, as 
shown below: 
 
 28 sector /sub-sector strategies in Kosovo, 21 of these have been approved by government 

and the remaining 7 are awaiting approval.  
 

 The government has nominated an institution, the MEI, to take responsibility for coordinating 
sector strategies and is creating an institution, the Strategic Planning Unit, to lead the process 
 

 Despite the large number of strategies in place, collectively they do not cover all the IPA-TAIB 
relevant sectors.  The most significant gap is the absence of strategies in the areas of rule of 
law and judicial reform.  
 

 Only 9 sector strategies are linked to the government budget i.e. the Mid-Term Expenditure 
Framework (MTEF)  
 

 A functioning performance-based monitoring system is not in place and needs to be 
established by the Kosovo authorities. A donor database which is being established in the 
MEI which could act as the basis for such a system.  

 
A third of the strategies assessed were judged to be unsatisfactory in their action plans, budgets and 
implementation arrangements. In addition, over half of the current government approved strategies 
are not linked to the MTEF. Despite the fact that two out of the five criteria above are in place and that 
the other three are in the process of being established it is concluded that it is too early to introduce 
SBA IPA programming to Kosovo.  
 
Key recommendations for supporting the further development of SBA capacity are given below: 
 
1. The quality of most existing strategies needs to be improved principally by developing realistic 

action plans and adding indicators which can be used for performance monitoring. 
 

2. All priority sector strategies must be linked to the MTEF and be financially monitored by the 
Ministry of Finance 
 

3. The government should hasten the setting-up of the planned Strategy Planning Unit in the 
Prime Minister’s Office 
 

4. The MEI should take a leadership role in the sector strategic planning process and should 
take active role in initiating the improvement of sector strategies, particularly those without 
action plans, budgets, indicators  
 

5. A functioning system for monitoring the implementation of national strategies needs to be in 
place before SBA is introduced to Kosovo.  
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2.3 Administrative and Monitoring Capacity (Question Group 5) 
The MEI is the leading government institution coordinating IPA programming, sector strategy 
development and updating the European Partnership Action Plan (EPAP). In these tasks it is 
supported by European Integration Offices (EOIs) which have been set-up in the line institutions.  
During programming, EIOs coordinate inputs to Concept Notes and project fiches. However, there is 
no systematic involvement of line institutions, and their EIOs in project implementation and 
monitoring. A National IPA Coordinator (Minister of European Integration) and Senior Programme 
Officers (Sops) have been appointed, however further development is needed to set up systems 
whereby the NIPAC can monitor project implementation and the Sops can supervise the technical 
implementation of projects and report to the annual IPA Monitoring Committee.  
 
Whilst the staffing levels in the MEI are adequate, some of the EIOs are understaffed. The Kosovo 
public administration is subject to 10-15% annual staff turnover which can disrupt EU integration 
activities, particularly in the EIOs which have a small staff (2-4 people). In addition, according to a 
recent functional review, EIOs tend to be isolated within their institutions and too small to lead 
European integration policies in those institutions. There appears to be some confusion caused by the 
overlapping of the annual EPAP updating process and annual IPA programming, it is clear that the 
two processes do not reinforce one another.  
 
The key recommendations below are aimed at improving the administrative capacity of beneficiary 
institutions.  
 
1. Sops and EIOs in line institutions should have more visible role within their respective 

institutions with respect to the programming, implementation and monitoring of IPA projects. 
In addition, Sops should, in due time, become responsible for submitting implementation 
reports on the projects they are responsible for to the IPA Monitoring Committee.  
 

2. Line institutions and their EIOs should become more involved in the preparation of project 
fiches and tender documentation and communicating with external monitors  
 

3. Functional responsibilities for coordinating EPAP updating and IPA programming should be 
clarified within the MEI. It would be useful if staff had written procedures for both.  
 

4. The MEI should put in place the structures and procedures needed to execute the functions of 
NIPAC, particularly in relation to monitoring 

 
2.4 Efficiency and Effectiveness (Question Group 6) 
By the end of the first quarter 2010, the 2007, 2008 and 2009 programme funds were respectively 
97%, 60% and 12% contracted; the equivalent disbursement rates were 41%, 22% and 0%. On this 
basis it is conclude that the procurement stage of implementation is well managed in Kosovo. The fact 
that almost half the programme funds are disbursed by early 2010 shows that the contract 
management and payment systems are functional and well managed. The standard of procurement 
planning in project fiches is judged to be poor. The actual number of contracts arising from the 2007 
programme was over twice as high as that planned. This is likely to be true of the 2008 and 2009 
programmes and leads to the prediction that the three programmes will be implemented by some 377 
contracts. This will pose a considerable management burden in the near future on the authorities 
responsible for contract supervision and making payments. The average number of contracts has 
steadily increased over the 2007-9 period. This is in part explained by matching increases in project 
size and reflects the tendency to increase project scope as funding increases.  However, the trend 
continued in 2009 despite a fall in programme funding and a decrease in project size. Implementation 
could be made both more efficient and effective if the beneficiary institutions took more ownership and 
became more involved in the process (e.g. by drafting good quality terms of reference for service 
contracts).  
 
The recommendations below are intended to increase implementation efficiency and effectiveness, 
the first of these on beneficiary involvement reinforces those made above on administrative capacity 
building.  
 
1. ECLO should continue to make every effort to involve beneficiaries in the implementation and 

monitoring of ongoing IPA assistance. Beneficiaries should continue to be made aware of 
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their responsibilities in drafting procurement documentation; should be encouraged to attend 
and participate in tender evaluations; and be supported to establish a monitoring system 
within the Kosovo administration. 
 

2. Beneficiary staff managing IPA projects should receive training on implementation, 
particularly on procurement and PRAG procedures 
 

3. The number of contracts per project fiche should not carry on increasing every year. The 
contracting arrangements planned in project fiches should be checked as part of the quality 
control of project fiche preparation and could be added to the current list of IPA pre-conditions 
at the project selection stage. 

 
2.5 Impact and Sustainability (Question Group 7) 
Few projects had been completed by May 2010 and 50% of projects have been under implementation 
for 10 months or less. It is therefore too soon to make judgements on impact.  In terms of likely or 
predicted impact, 86% of external monitoring reports assessed projects as having satisfactory or very 
satisfactory impacts. Two thirds of 2007-8 projects monitored were assessed as being satisfactory on 
the criterion of sustainability. The main reason for poor assessments of predicted impacts and 
sustainability is lack of beneficiary ownership and commitment to implement reforms.  
 
The following recommendations are made to improve impact and sustainability: 
 
1. Ownership could be improved by including a commitment of the beneficiaries to maintain the 

project results after the project has finished, especially in cases where policy advice is the 
main outcome and where institutional and staff costs are in question.  
 

2. ECLO should consider adding such a commitment to the pre-conditions used during project 
selection and including the costs of post-project sustainability actions in project fiches.   
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MAIN REPORT 
 
SECTION 1. INTRODUCTION 
The objective of this project is to carry out an interim evaluation of assistance provided to Kosovo 
under the EU Instrument for Pre-Accession (IPA) which has been the main EU assistance programme 
in the country since 2007. The scope of this evaluation is confined to IPA Component I (Transition 
Assistance and Institution Building, IPA-TAIB) over the period 2007-2009.  
 
Interim evaluations examine ongoing programmes with the aim of producing feedback into the 
implementation process which will serve to improve the quality of ongoing interventions and improve 
or modify the design of the next generation of programmes. Accordingly, this evaluation will provide 
the EC with relevant findings, conclusions and recommendations for reviewing the planning and 
programming of IPA assistance to beneficiary countries and for preparing the Multi-annual Indicative 
Planning Documents (MIPDs) for 2011-13. It will also provide inputs for a mid-term meta-evaluation of 
IPA assistance. This interim evaluation has two specific objectives, these are: 
 
Specific Objective 1 
 
To assess:  
 
 The intervention logic of IPA assistance to Kosovo, including to which extent assistance is / 

should be programmed and implemented through a sectoral approach.  
 

 The extent to which programming documents are based on planning which demonstrates how 
all accession requirements under the Copenhagen criteria will be met.  
 

 The extent to which programme documents provide: (i) adequate, measurable, realistic and 
clear objectives; (ii) adequate assessment of needs (both financial and time) to meet all 
accession requirements; (iii) SMART indicators to measure progress towards achievement of 
objectives; (iv) adequate sequencing of assistance; (v) adequate and relevant account of 
beneficiaries’ policies and strategies in key areas; (vi) adequate and relevant account of 
assistance provided by other key donors and how that assistance will help to meet accession 
requirements. 

 
Specific Objective 2  
To judge the performance of assistance (actual or expected) on the basis of its: relevance; efficiency 
effectiveness; impact and sustainability. Judgements for evaluation criteria should differentiate two 
levels of evidence and analysis, namely: 
 
 The programming level, based on the assessments made under specific objective 1, above. 

 
 The implementation level, based on sources and indicators such as status of contracting, 

institutional setting, monitoring reports and structures. As far as possible, achievements will 
be measured against indicators setup in programming documents. However, programme 
objectives and impact indicators may not be quantified or available therefore some limitations 
on the use of indicators might appear during the evaluation.  

 
Much of the information used in this evaluation was collected during a one week mission to Kosovo 
(31/6-4/6/10). The objectives of that mission were to: (i) meet key programming actors and 
stakeholders; (ii) to collect materials /documents; and (iii) to interview staff working on IPA assistance 
in the Kosovo government and the European Commission Liaison Office (ECLO) in Pristina.  Annexes 
8 and 9 contain lists of documents/ sources consulted and people interviewed during the mission.  
 
The terms of reference (ToR) for this interim evaluation pose a series of questions which the 
evaluation should address. Assessment criteria and evaluation indicators for each question were 
identified during the desk phase (see Annex 7) and subsequently used as the basis of information 
gathering during the Kosovo mission. In addition to the interviews carried out, information was 
obtained from publically available documents and those which are of restricted public access but 
which were provided to the evaluation team on request. 
 



2 

To facilitate the collection and analysis of data, the ToR questions (19 in all) were divided into 7 
thematic groups on the basis of their inter-relation and similarity of core focus. The structure of this 
Evaluation Report reflects these question groups with findings and conclusions being presented 
according to question group as shown below. Specific questions are referred to, throughout the text 
as Q1, Q2, -Q19 (in the order listed by the ToR).  
 
 
Structure of this Evaluation Report  

Question Groups Sections in Evaluation Report 
1. Programming (Question Group 1) 
2. Overview Mapping (Question Group 2) 
3. Sector-based Approach (Question Group 3) 
4. Programming Gaps, Weaknesses and 

Recommendations (Question Group 4) 
5. Administrative and Monitoring Capacity 

(Question Group 5) 
6. Efficiency and Effectiveness (Question Group 

6) 
7. Impact and Sustainability (Question Group 7) 

2.1 Programming and Intervention Logic 
(Group 1 ) 

2.2 Overview Mapping (Group 2) 
2.3 Sector-Based Approach (Group 3) 
2.4 Administrative and Monitoring 

Capacity (Group 5) 
2.5 Efficiency and Effectiveness (Group 6) 
2.6 Impact and Sustainability (Group 7) 
3 Conclusions and Recommendations  
 (Group 4) 
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SECTION 2. EVALUATION, ASSESSMENT AND FINDINGS 
 
2.1 PROGRAMMING AND INTERVENTION LOGIC (QUESTION GROUP 1) 
 
2.1.1 Programming IPA 
Programming is the process of providing a policy and planning framework for undertaking actions in 
order to achieve strategic objectives. In the context of this interim evaluation of IPA, programming 
refers to the preparation & updating of multiannual and annual programmes for achieving the strategic 
goals identified in Council Regulation (EC) 1085/2006 establishing an Instrument for Pre-Accession 
(IPA) and further defined in Commission Regulation (EC) 718/2007 (the ‘Implementing Regulation’). 
These regulations establish an instrument with 5 components of which two are available to potential 
candidate countries like Kosovo. This evaluation is confined to the first of these, namely IPA-
Component I (Transition Assistance and Institution Building, TAIB).  
 
IPA-TAIB programmes are described in programming documents which are organised in a strategic 
hierarchy i.e. in a descending order of policy priority and planning timeframe. The hierarchy of IPA-
TAIB planning and programming documents is shown in Figure 1 below. The highest order planning 
documents are contained in the ‘enlargement package’ -a set of documents presented annually by the 
EC to the Council and Parliament consisting of (i) EC Enlargement Strategy1; (ii) EC Progress Report 
for each accession country; (iii) revisions and amendments to the European Partnerships (if 
necessary); and (iv) a Multi-Annual Indicative Financial Framework (MIFF). The MIFF is a multiannual 
financial planning document, established by the IPA Regulation (Article 5), showing planned 
allocations of IPA funds for each component of IPA in each beneficiary country over a three year 
period. 
 
The Multi-Annual Indicative Planning Document (MIPD) is at the next level down in the hierarchy and 
is based on the strategic and political analysis contained in the enlargement package. MIPDs are 
established under the IPA Implementing Regulation (Article 5) as being country-specific documents 
which describe priorities and strategic objectives for programmes to be funded by IPA assistance 
budgets (as allocated in the MIFFs) in that country over a three year period. MIFFs and MIPDs are 
both reviewed every year and cover a three year period on a rolling basis i.e. each year, the three 
year period is extended by one year (with MIFFs being one year ahead of MIPDs). EC-Head Quarters 
(EC-HQ) in Brussels is responsible for preparing MIFFs and MIPDs and in the case of MIPDs, it is 
usual to incorporate inputs from the beneficiary countries (usually via the EU Delegations) into the 
drafting process. Given the above, MIFFs and MIPDs are considered to be the key IPA strategic 
programming documents. Within the scope of this evaluation, one MIFF and three MIPDs were 
examined, these are as follows: 
 
 MIFF, 2007-9 
 MIPD, 2007-9 
 MIPD, 2008-10 
 MIPD, 2009-11 

 
MIFF financial allocations & MIPD priorities for IPA-TAIB are implemented by means of annual 
programmes which are drawn up on the basis of projects prepared by beneficiary countries. Project 
preparation is therefore an integral part of IPA-TAIB programming. The following Kosovo annual TAIB 
programmes (and associated project fiches) were analysed as part of this evaluation: 
 
 IPA-TAIB, 2007 
 IPA-TAIB, 2008 
 IPA-TAIB, 2009 
 
Question Group 1 spans the entire breadth of the programming process, including: the setting of 
objectives; sequencing of projects; project selection/preparation and coordination with other donors. 
The criteria used in assessing these different aspects of programming are explained, in relation to 
each evaluation question, below.   

                                                      
1 Enlargement Strategy and Main Challenges 2007-8; Enlargement Strategy and Main Challenges 2008-

9; Enlargement Strategy and Main Challenges 2009-10. 
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Figure 1 Hierarchy of IPA Programming Documents2  

І ІІ ІІІ ІV V
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CBP OPs OPs RDP

(a)FA (ma) FA (ma)FA (ma)FA (a)FA

І = TRANSITION ASSISTANCE AND INSTITUTION BUILDING (CD) = COMMISSION DECISION MCHP = MULTI-COUNTRY (or HORIZONTAL) PROG

II = CROSS-BORDER CO-OPERATION (OP) = MANAGEMENT PROCEDURE (COMMITTEE) NP = NATIONAL PROGRAMME

III = REGIONAL DEVELOPMENT (IN) = ADVISORY PROCEDURE (COMMITTEE) OP = OPERATIONAL PROGRAMME

IV = HUMAN RESOURCES DEVELOPMENT MIPD = MULTI-ANNUAL INDICATIVE PLANNING DOCUMENT RDP = RURAL DEVELOPMENT PRPGRAMME

V = RURAL DEVELOPMENT FA = FINANCING AGREEMENT

(a) = ANNUAL CBP = (JOINT) CROSS-BORDER PROGRAMME

( (ma) = MULTI-ANNUAL MIFF = MULTI_ANNUAL INDICATIVE FINANCIAL FRAMEWORK

Accession and European 
partnerships

Progress Reports

MIPD
3 years

Strategy paper

Level 2
Strategic planning, per country, for all 
components (2 or 5 depending on the 

countries)

MIFF 
3-year rolling

per country and per component

Level 1
Political and financial framework

Level 3
Specific programming by country and by 

component

 
 

2.1.2 Analysis of Objectives 
 
Q.1/Programming  
 

To what extent are objectives at different levels (strategic, MIPDs and programmes) clear, 
measurable and realistic? 
 
In terms of the hierarchy of IPA documents shown in Figure 1, programming objectives are first 
formulated at the MIPD level and then, for IPA-TAIB, further elaborated in the annual programmes. 
Therefore, in answering Q.1, an assessment was carried out of all the objectives contained in the 
three MIPDs and three annual programmes realised to date (as listed above).  
 
Judgement Criteria and Indicators 
An objective is a thing aimed at, or sought, and is synonymous with the words aim and goal implying 
direction towards a desired state or outcome. Objectives, and the setting of objectives, are key 
programming tools since they focus actions on achieving strategic planning outcomes. In addition, 
objectives can be monitored (by indicators) to assess the impact of interventions and thereby to 
inform and improve future programme design. In the context of giving direction, IPA-TAIB 
programming objectives should present a clearly linked sequence, of ever increasing scope, from 
individual projects in the annual programmes to the priorities and strategic objectives contained in 
MIPDs, i.e. following the hierarchy of programming documents as shown below.  

                                                      
2 This Figure is taken from the EC (DG Enlargement):  ‘IPA Programming Guide Volume I for 

Components I and II’.  
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For projects, objectives are formulated at 2 hierarchical levels, namely the overall objective level and 
the project purpose level (equivalent to specific objectives). Since the overall objective is the higher of 
the two, it is expected to show clear linkage to one, or more, MIPD objectives / priorities and therefore 
to be beyond the scope of any one project. By contrast the project purpose is expected to have a 
narrower scope since it is defined as being a specific objective focussed on the core problem 
addressed by the project. The IPA Programming Guide3 lists the key diagnostic characteristics of 
objectives at the overall objective and project purpose levels in the intervention logic, these are shown 
in Table 1, below.  
 
Table 1 Key Diagnostic Characteristics of the Overall Objective and Project Purpose Levels  
 

Objective 
Level 

Characteristics 

Overall 
Objective 

 There can only be one. This describes the anticipated mid- to long-term 
benefits to the beneficiaries and beyond. 

 It cannot be achieved by any single project 
 If it is equated with the fulfilment of the Copenhagen Criteria /SAA obligations 

or closure of an acquis chapter then the assumptions must include additional 
actions which need to be completed 

Project 
Purpose 

 It is the single central (specific) objective which, once achieved, will produce 
immediate benefits for the beneficiaries. 

 It reflects the core problem identified in the problem analysis 
 There should only be one. If there are more than one then, either there is an 

overlap with results or the project is too ambitious  
 There should be assumptions at this level, if there are none it is likely that the 

project is not ambitious enough 
 If the assumptions are met and the purpose is achieved there should be 

some noticeable contribution towards achieving the overall objective.  
 
In answer to Q.1, and on the basis of the above information, the quality of IPA programming 
objectives is assessed using the following four criteria: 
1. Linkage (L) 

The extent to which objectives are correctly positioned within the hierarchy of objectives e.g. 
does the achievement of a project purpose or an MIPD priority make a clear and detectable 
contribution towards achieving an overall objective (project) or strategic objective (MIPD)?  

 
2. Aim (A) 

The extent to which objectives give direction and are appropriately scoped and focussed in 
relation to their position within the hierarchy of objectives e.g. the scope of an overall 
objective for an individual project should be narrower than that for the MIPD priority to which it 
contributes; however the direction of travel towards the highest objective(s) should be clear 
throughout the objectives hierarchy.  

 
3. Achievability (A) 

The likelihood that an objective will be achieved within a mid-term perspective, say within the 
6 year span of the EU budget cycle (the current budget being 2007-13) given: (i) its position in 
the programming hierarchy; (ii) the assumptions made at the preceding level within the 
objectives hierarchy (e.g. for an overall objective the assumptions made at the purpose level); 
(iii) allocated financial resources.  

 

                                                      
3 IPA Programming Guide, Volume 1, for Component I (Transition Assistance and Institution Building) and 

Component II (Cross Border Cooperation). Annex 17: Guidance on preparing a standard logical 
framework for an IPA project fiche. (31/03/08) 

Specific 
Objectives 
 (Projects) 

Overall 
Objectives 
(Projects) 

Priorities 
MIPD 

Strategic 
Objectives 

MIPDannual TAIB programmes 
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4. Measurability (M) 
The extent to which the achievement of an objective could be measured (i.e. its potential for 
measurability) using SMART indicators. The quality assessment of indicators has been 
addressed separately, see findings for Q.8 below.  

 
Two indicators were identified for assessing the quality of objectives, these are: (i) % objectives which 
conform to the LAAM criteria (for findings on both MIPDs and national programmes); (ii) extent to 
which objectives provide consistent planning direction (for findings on MIPD objectives and priorities).  
 
Quality of MIPD Objectives 
Each MIPD defines the strategic objectives for IPA assistance in the three year planning period it 
covers. According to EC guidelines, national MIPD strategic objectives should integrate the analyses 
and assessments made by higher programming documents and tailor them to the specific needs of 
that country. In the case of Kosovo, the MIPD strategic objectives should be derived from ‘...a 
consolidated operational assessment of the challenges, needs and relative importance of priorities as 
translated from’:  
 the European Partnership,  
 the national European Partnership Action Plan, 
 EU Enlargement Strategy / Progress Reports,  
 the Stability and Association Agreement (SAA) dialogue framework, 
 national and sectoral strategies’.     
 
In the planning process underlying the MIPDs, strategic objectives which are necessarily wide are 
made operational by making strategic choices and identifying priorities for specific actions over the 
three year period covered. The hierarchy of MIPDs reflects that of individual projects, described 
above, with MIPD strategic objectives and priorities being equivalent to project overall and specific 
objectives (project purpose level). 
 
In the assessment of the 2007-11 MIPD objectives, priorities are considered to be the equivalent of 
specific objectives which contribute towards the achievement of strategic objectives4. Just as in 
projects, the scope of the higher strategic objectives is beyond that of individual priorities, meaning 
that all priorities must be addressed before they can be achieved. In addition, strategic objectives are 
not expected to be met within the life time of the MIPD and are intended to provide an overall and 
consistent direction for the use of IPA assistance. By contrast, priorities describe specific targets 
which are expected to be met within the three year planning period. The strategic objectives in the 
three MIPDs for Kosovo are shown below, (Box 1). At the strategic level the objectives for the two 
most recent MIPDs are identical. On first inspection it seems as though the number of objectives has 
been reduced from four to three, however the apparently missing objective relating to a European 
reform agenda (objective 3, MIPD 2007-9) is developed in later MIPDs (under ‘Strategic Choices’) 
and reflects a change in the standard MIPD template rather than a change in programming direction.  
 
 Finding:  

The direction and scope of IPA strategic programming has been clear and consistent over the 
whole period covered by the three MIPDs, there being essentially four strategic objectives, of 
which the first three (Box 1) are particularly relevant for IPA-TAIB programming (the fourth 
objective –regional integration- is largely the focus for assistance under IPA Component II). 
These strategic objectives are slightly reformulated in the two later MIPDs reflecting Kosovo’s 
changing status since declaring independence in 2008.  

                                                      
4 However, for the upcoming 2011-13 period it has been proposed to make the distinction between 

priorities and objectives clearer, with objectives coming after priorities and being, by definition, 
measurable. 
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Box 1 MIPD Strategic Objectives 
 

Strategic Objectives: MIPD 2007-9 
1. To support Kosovo in developing the reforms necessary to promote a modern, democratic, 

multi-ethnic and well-administered society and to support the implementation of Kosovo’s 
status settlement. 

 
2. To develop Kosovo’s economy and to enhance the wider socio-economic & institutional 

environment 
 

3. To assist in the preparation of a comprehensive European reform agenda, e.g. by paying 
special attention to addressing the needs & priorities identified in the last Progress Report, the 
European Partnership and in relation to the wider EU sectoral approximation.  
 

4. To support Kosovo’s European vocation as a regionally integrated part of the whole Western 
Balkans region, to engage in good neighbourly relations with all surrounding countries, to fully 
participate in regional cooperation, including cross-border cooperation.  

 
Strategic Objectives: MIPDs 2008-10; 2009-11 

1. To provide assistance, accompanied by the realisation of political requirements, to support 
the development of Kosovo into a stable, modern, democratic & multi-ethnic society  

 
2. To enhance Kosovo’s socio-economic development, including regional development in a 

sustainable way 
 

To support Kosovo’s European vocation as a regionally integrated part of the whole Western Balkans 
region, to engage in good neighbourly relations and to continue to participate in regional cooperation, 
including cross-border cooperation, inconsistency with the RU policy towards the region. 
 
Priorities for IPA assistance are developed through the process of making strategic choices based on 
identified problems and needs in policy areas / sectors which are of significance for Kosovo’s 
European integration. In all, the three MIPDs identify 20 priorities for IPA-TAIB programming, which 
are grouped in three main ‘priority axes’. The three priority axes, formulated at the strategic decision 
making level, broadly reflect the Copenhagen Criteria for EU accession, they are: (1) ‘political criteria’; 
(2) ‘economic criteria’ and (3) ‘European standards. The MIPD priorities for Kosovo are described and 
compared in Annex 1.1 
 
An examination of Annex 1.1 shows that the number of priorities and their distribution amongst priority 
axes is consistent over the three MIPDs (Table 2, below) and that the priorities themselves are largely 
the same across the three MIPDs. The greatest change in priority definitions takes place between the 
2007-9 and 2008-10 MIPDs resulting in a widening in scope of 7 priorities (5 in political criteria and 
two in European standards, as shown in Annex 1.1). A small change is also noted in the MIPD 2009-
11 in which three priorities are updated (two in economic criteria and one in European standards) with 
the effect of slightly widening their scope.  
 
Table 2 MIPD Priorities for IPA-TAIB Assistance 
 

MIPD 2007-9 MIPD 2008-10 MIPD 2009-11 Priority Axis 
Number of Priorities 

Political Criteria 6 6 5 
Economic Criteria 9 9 9 
European Standards 5 5 6 

Totals 20 20 20 
 
 Findings:  

The policy and sectoral focus for IPA-TAIB programming has been consistent over the period 
covered by the three MIPDs. It can be noted here that consistency in programming priorities 
is important because it is a necessary precondition for achieving impact against strategic 
objectives.  
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The quality of the intervention logic used in the MIPDs was assessed using the four assessment 
criteria explained above (i.e. linkage, aim, achievability and measurability). The analysis is based on 
the four strategic objectives and 20 IPA-TAIB priorities covered by the 3 MIPDs and is given in Annex 
1.2. The results are summarised in Table 3, below. 
 
Table 3: Assessment of IPA-TAIB Assistance Priorities MIPDs 2007-9, 2008-10, 2009-11 
 

No. of priorities / frequency of positive assessments No. positive 
assessments / 
objective (Max=4) 

Political Criteria Economic Criteria European Standards 

1 0 1 0 
2 0 1 2 
3 4 4 2 
4 2 3 2 

 
 Findings:  

One third (7/20) of MIPD priorities were assessed positively on all 4 assessment criteria; 
these are equally distributed between the three priority axes. The two most frequent reasons 
for negative assessments were: (i) lack of focus) and (ii) poor measurability. In total 13 (62%) 
priorities were assessed negatively on the ‘aim’ criterion, these priorities were judged to be 
too wide in their scope to provide programming direction and too diffuse to achieve impacts 
against strategic objectives.  

 
The breadth of a priority’s scope has a strong influence on its measurability, generally as scope 
widens priorities become less coherent and it becomes more difficult to identify single indicators 
reflecting the state of the whole priority. Consequently an increasing number of specific indicators are 
needed to monitor the achievement of priorities as their scope grows. An example of such a broadly 
scoped priority is given in Box 2, below. 
 
Box 2 Example of Broadly Scoped MIPD Priority 
 

Priority (1)  European Standards 
 

Supporting the development of sector strategies and policies comparable with European standards. 
Priority sectors for support are: internal market, statistics, financial sector regulation and public 
procurement, personal data protection, protection of intellectual property rights, food safety, veterinary 
and phytosanitary standards, transport, environment, media, electronic communications and 
information society. In support of the above, increasing support to research cooperation is planned. 
 
Quality of National Programme Objectives 
The majority (39/45) of IPA-TAIB project fiches were analysed and their overall objectives and project 
purposes were assessed using the LAAM criteria. Individual assessment grids for each project 
assessed are given in Annex 1.3. Tables 4 and 5 below, show a summary of the assessments made.  
 

Table 4 Assessment of Overall Objectives in IPA-TAIB National Programmes, 2007-9 
 

No. of objectives /frequency of positive assessments No. positive 
assessments 
/objective (Max=4) 

2007 2008 2009 

4 2 (22%) 10 (56%) 4 (33%) 
3 3 2 4 
2 3 4 2 
1 1 2 2 
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Table 5 Assessment of Project Purposes in IPA-TAIB National Programmes, 2007-9 
 

No. of objectives / frequency of positive assessments No. positive 
assessments / 
objective (Max=4) 

2007 2008 2009 

4 7 (78%) 16 (89%) 11 (92%) 
3 2 1 1 
2 0 0 0 
1 0 1 0 

 

 Findings: 
The majority of objectives (50/78=64%) were assessed positively on all four assessment 
criteria. There was a marked difference between overall objectives and project purposes. The 
majority of purposes (34/39=87%) were positively assessed on all criteria, by contrast only 
41% (16/39) of overall objectives achieved equivalent assessments. The reasons for negative 
assessments in overall objectives are shown in Table 6, below. The most frequent reason for 
overall objectives receiving negative assessments is that they fail the ‘aim’ criterion (22 out of 
42 negative assessments), being either too wide in scope or too diffuse for projects to achieve 
impacts. 

 

Table 6 Reasons for Negative Assessments of Overall Objectives 
 

Distribution of Negative Assessments per Assessment Criterion Number of 
Objectives Linkage Aim Achievability Measurability 

42 5 22 (52%) 5 7 
 
2.1.3 Analysis of Indicators 
 
Q.8/Programming  
 

To what extent programming include SMART indicators to measure progress towards 
achievement of objectives? 
 
Judgement Criteria and Indicators 
Indicators provide specific information on the state, level or condition of something. In the context of 
IPA-TAIB programming, indicators are used to provide information at four levels in the intervention 
logic: i.e. at the level of: (i) MIPD priorities; (ii) project overall objectives; (iii) project purposes; (iv) 
project results. The main function of indicators is to provide information which can be used to monitor 
the progress (results level); effectiveness (purpose level) and impact (objectives level) of projects and 
programmes. 
 
In answer to Q.8 the quality of IPA programming indicators were assessed using the SMART criteria 
which are widely used to assess the quality (and therefore usefulness) of indicators. Indicators are 
judged to be of acceptable quality if they are: (i) Specific (i.e. closely linked to, and influenced by, 
what they are trying to measure); (ii) Measurable (i.e. variables which can be objectively assessed 
and numerically expressed); (iii) Available (i.e. already exist or can be collected at reasonable cost 
and effort); (iv) Relevant (i.e. related to the core problems / issues / needs addressed by the 
intervention); (v) Time-bound (i.e. give information about what will be achieved by an intervention 
within a fixed time period or by a given date). The indicator identified in relation to Q.8 is: % of 
indicators in IPA programming documents which are SMART 
 
MIPD Indicators  
Each of the Kosovo MIPDs identifies the results to be achieved by IPA-TAIB assistance within the 
programming periods they cover. Results and their indicators are defined for each priority axis and 
have been identified in the MIPD planning process as being of high EU integration relevance. In all, 
the MIPDs 2007-9, 2008-10, 2009-11 list 67 results and 23 indicators, these are given in Annexes 2.1 
and 2.2. The distribution of results and indicators, according to priority axis is shown below in Table 7.  
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All MIPD indicators were assessed using the SMART criteria; this analysis is presented in Annex 2.2.  
 
Table 7 Results and Indicators Kosovo MIPDs 2007-9, 2008-10, 2009-11 
 

Number of Results No of Indicators 
Political Criteria 

16 13 
Economic Criteria 

31 9 
European Standards 

20 1 
 
 Findings: 

(1) The majority of indicators assessed (17/23=74%) scored positively on all 5 criteria 
and, therefore, in answer to Q.8, can be considered SMART. The remaining 
indicators were assessed positively on four out of the 5 criteria, they failed on two 
criteria, either they were: (i) not specific enough to reflect the result being measured; 
or (ii) not available without a specific study being undertaken.  
 

(2) The majority of MIPD indicators are for political criteria (13/23) with the fewest for 
European Standards (1/23). Many key results have no associated indicators and 
consequently will be difficult to monitor, this is particularly true for priority axis 3 
European Standards.   

 

Annual Programme Indicators 
IPA-TAIB annual programme indicators are formulated at the project level and defined in the logical 
frameworks annexed to project fiches. Accordingly, the majority of logical frameworks prepared for the 
2007-9 programmes (42/47) were analysed and their indicators were assessed using the SMART 
criteria. The assessments carried out are presented in Annex 2.3, a summary of the results is shown 
below in Table 8.  
 
 Findings: 

1. Few indicators (14/299=6%) scored positively on all 5 assessment criteria and can 
therefore be described as SMART.  
 

2. The main reason that so many were assessed as not being SMART is that they were 
not time-bound (110/299=37%). The second most frequent reason for negative 
assessment was due to a lack in measurability (48/299).  

 
3. However, the time-bound criterion might be considered as being not being applicable 

for results and project purposes since by definition these should occur within the 
project’s lifetime (results) or immediately on project completion (purpose) and are, in 
this sense, all time-bound. On the basis that the time-bound criterion is automatically 
fulfilled by all results and purposes the proportion of SMART indicators for the 2007, 
2008 and 2009 programmes increases markedly to 63%, 45% & 80% respectively.  

 

Table 8 SMART Assessments of IPA-TAIB Annual Programme Indicators 
 

Frequency of positive SMART assessments (max. score=5) Level in logical 
framework 5 4 3 2 1 0 

Annual Programme 2007 
Overall Objectives 2 4 1 3 0 0 
Project Purposes 1 4 3 2 0 0 

Results  1 7 1 0 0 0 
Totals 2007 4 (13%) 15 (50%) 5 (17%) 5 1 0 

Annual Programme 2008 
Overall Objectives 3 5 11 1 0 1 
Project Purposes 1 7 12 1 0 1 

Results  1 10 2 2 0 2 
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Frequency of positive SMART assessments (max. score=5) Level in logical 
framework 5 4 3 2 1 0 

Totals 2008 5 (8%) 22 (37%) 25 (42%) 4 0 4 
Annual Programme 2009 

Overall Objectives 0 9 4 0 0 0 
Project Purposes 0 11 2 0 0 0 

Results  5 6 2 0 0 0 
Totals 2009 5 (13%) 26 (67%) 8 (21%) 0 0 0 

 
2.1.4 Financial Resources 
 
Q.3/Programming  
 
To what extent are annual IPA component I allocations (MIFFs) adequate in relation to the 
strategic objectives of the MIPDs? 
 
Judgement Criteria and Indicators 
Judgements on financial allocations are based on an analysis of national funding allocations made in 
MIFFs and MIPDs, national programme allocations for priority axes and national programme 
allocations to sectors. The following indicators are identified in relation to Q.3: (i) % concordance 
between the following: MIFF national allocations for IPA-TAIB and MIPD financial allocations per main 
areas of intervention; (ii) annual TAIB programme financial allocations per priority programming axis. 
 

Resources at the Programme Level 
The MIFF is multiannual planning document which provides the budgetary framework within which 
MIPD priorities and programmes are developed. The MIPD financial allocations should therefore 
mirror those planned in the MIFF. The annual budgetary allocations for IPA-TAIB assistance in 
Kosovo are shown in Table 9, below. Table 9 shows that three MIFFs cover the period under 
evaluation (i.e. 2007-9), the first of these being the 2008-10 MIFF. The allocations for 2007 are not 
covered by the first MIFF for IPA due to delays5 in its preparation, the indicative allocation made in the 
2007-9 MIPD is based on the EC's preliminary draft budget for 2007. Table 9 indicates that overall, 
the MIPDs follow the financial allocations made in the MIFFs.  
 
There are two obvious departures from MIFF allocations, these occur in 2008 and 2009 where MIPD 
allocations significantly exceed those planned in the MIFF. This increase in funding level is mostly the 
result of additional allocations made to IPA-TAIB in 2008 & 2009 (60 M€ and 40 M€, respectively) to 
meet the expected needs associated with the process of resolving Kosovo’s status. In addition, as 
part of a wider mobilisation of new donor funds to support Kosovo, 60 M€, originally intended for 
macro-financial assistance in 2008 was transferred to IPA-TAIB 2008. Finally, additional finance is 
made available under the 2008-10 MIPD which makes provision for the transfer of IPA Component II 
funds to IPA-TAIB (on the basis that conditions were not in place for supporting joint cross border 
programmes between Kosovo and neighbouring countries).  
 
The increase in assistance was steepest in 2008 when the IPA-TAIB allocation increased by 295% (in 
comparison with the previous year) and led to the funding of two IPA-TAIB annual programmes in 
2008 (annual programmes I and II, these are approved under two separate Commission Decisions).  
 
Table 9 IPA-TAIB Financial Allocations Planned for Kosovo in MIFFs and MIPDs  

(budgets in M€) 
2007* 2008 2009 2010 2011 2012 2013 

MIFF 2008-10  
62.0 63.3 64.5 

   

MIFF 2009-11 
63.3 64.5 65.8 

    

 MIFF 2010-12 

 

                                                      
5 It was not possible to present a MIFF for 2007-9 because of the Council’s delay in agreeing the 

Financial Framework for 2007-13. 
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2007* 2008 2009 2010 2011 2012 2013 
64.5 65.8 67.1 

MIFF 2011-13  
65.8 67.1 70.7 

62.0 182.7 103.6 Actual Annual Programme Budgets 
MIPD 2007-9 

65.7 62.0 63.3 
 

MIPD 2008-10 
122.0 63.3 64.5 

 

MIPD 2009-11 
103.3 64.5 68.7 

  

 

 

  MIPD 2011-13 
(under preparation) 

 
 Findings:  

The budgetary adjustments described above, lead to the finding that the IPA financial 
planning and programming framework (as established by MIFFs and MIPDs) is responsive to 
needs, and flexible enough to do so quickly. This is relevant to answering Q.3, above, given 
that the additional IPA resources mobilised under these budgetary adjustments are well 
matched to one of the key strategic objectives of the 2007-9, MIPD, namely:  ‘To support the 
implementation of Kosovo’s status settlement’, (Box 1, above). This finding is of relevance in 
answering Q.2 below, on the relationship between programming and financial needs. 

 
Resources at the Priority / Sector Level 
The MIPDs introduce some limited budgetary flexibility because (in order to establish balanced 
programmes) they establish normative ranges for dividing the annual budgets between the three main 
priority axes for IPA-TAIB. This flexibility allows financial resources to be focussed (within the limits 
set) on high priority objectives by, for example, maximising allocations to a selected axis in 
successive annual programmes. The ranges in budgetary allocations per priority axis, as given in the 
three Kosovo MIPDs, are compared with actual annual programmes allocations in Table 10, below. 
 
Table 10 MIPD Ranges in Budgetary Allocations and Actual Budgets per Priority Axis 

(budgets in M€) 

  2007 2008   2009 

Priority Axes 
MIPD  

2007-09

Annual 
Programm

e* 

MIPD 
 2008-

10 

Total  
I+II 

 

Annual 
Programme  

I 

Annual 
Programme 

II 
MIPD 

2009-11 
Annual 

Programme

Total 
Allocation 

(M€) 65.7 62.0 122.0 182.7 122.7 60.0 103.3 103.6 
Political 
Criteria 25-35% 34% 27-40% 34% 26% 42% 27-40% 41% 
Economic 
Criteria 45-60% 51% 45-60% 57% 56% 58% 45-60% 30% 
European 
Standards 10-20% 10% 8-15% 4% 8% 0% 8-15% 19% 
Support 
Activities - 6% - 5% 9% 0% - 10% 

 
Table 10 shows that there were slight adjustments to the maximum and minimum ranges per priority 
axis in the two later MIPDS with the range for political criteria being adjusted 2-5% upwards whilst that 
for European standards is reduced by the equivalent 2-5% in the 2008-10 and 2009-11 MIPDs. 
Against this background there is no consistent pattern of allocations per priority axis that would 
suggest budgetary focussing, of the sort described above. However, there does appear to have been 
prioritisation of infrastructure projects, particularly in 2008.  
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The additional IPA-TAIB programme in 2008 (Annual Programme II) supports two major infrastructure 
projects in axes 1 and 2 (50 out 60M€) and makes a contributions to multi-donor trust funds which fall 
under axis 1. The overall effect of Annual Programme II is to decrease the relative funding allocation 
for axis 3 in 2008 to 4% below the minimum range (Table 10). However, this reduction is more than 
compensated for in the following year when the allocation to axis 3 was increased by 15% to make it 
exceed the maximum range by 4%. It should also be noted that the fact that fewer funds were 
allocated to certain key sectors in axes 1 and 3 is linked to the low absorption capacity of the relevant 
beneficiaries and the lack of mature project proposals. In some sectors ECLO either did not receive 
proposals or did not propose projects because of known limitations in beneficiary capacity. 
 
IPA-TAIB financial allocations per sector are shown in Table 12, below. In answering Q.3 it can be 
noted that four sectors, in axes 1 and 2, have been consistently funded over the 2007-9 period, these 
are shown in Table 11 below.  
 

Table 11 Sectors Benefiting from IPA-TAIB Assistance in 2007-9 Annual Programmes 
 

Priority Axis Sector Total IPA Funding 2007-9 
(M€) 

Rule of law and Judicial 
Reform 

55.84 Political Criteria 

Human Rights/ Minorities/ 
IDPs 

41.83 

Economic Infrastructure 103.77 Economic Criteria 
Regional Development  30.74 

Total 232.18 
 

 Finding:  
Taking all four annual programmes together these four sectors, alone, have received 232.18 
M€ which represents 75% of the IPA-TAIB assistance programmed in Kosovo since 2007. 
Given this relative concentration of resources, it is probable that the results of the projects 
funded in these sectors will make significant contributions towards achieving the MIPD 
priorities linked to these sectors. In the 2009-11 MIPD, these are: axis 1 priorities 3 and 4 
(rule of law and human rights) and axis 2 priorities 4 and 8 (utility / business infrastructure and 
regional development, these MIPD priorities are described in Annex 1.1).  

 
Achieving these priorities will, in turn, contribute towards the achievement of the MIPD strategic 
objectives. However, it should be noted that (i) the sectors listed above only contribute to four out of 
20 priorities; and (ii) certain key sectors which are highly relevant to the EU integration process such 
as the Fight against Organised Crime & Corruption and Internal Market have received far fewer funds 
raising the possibility that MIFF allocations to axes 1 and 3 may not be adequate to meet needs in 
these areas.  
 
Table 12 IPA-TAIB Allocations per Sector  
 

  Sector  IPA 2007 % IPA 2008 (I & II) % IPA 2009 % 
 Axis 1: Political Criteria  

1 
Rule of Law and Judicial 
Reform 5,792,000 26 38,000,000 67 12,050,000 28 

2 Public Administration* 6,450,000 29 10,000,000 18 6,500,000 15 
3 Fight against Corruption 1,000,000 5     

4 
Fight against Organised 
Crime       

5 
Human Rights/ 
Minorities/IDPs 8,700,000 40 9,000,000 16 24,125,000 57 

  Subtotal 21,942,000 35 57,000,000 31 42,675,000 41 
 Axis 2: Economic Criteria  

6 Economic Infrastructure  10,973,000 35 80,100,000 77 12,700,000 41 
7 Regional Development  18,940,000 60 4,000,000 4 7,800,000 25 
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  Sector  IPA 2007 % IPA 2008 (I & II) % IPA 2009 % 
8 Property Ownership       

9 
Labour Market and 
Education 1,400,000 4 20,000,000 19 10,300,000 33 

  Subtotal 31,313,000 51 104,100,000 57 30,800,000 30 
 Axis 3: European Standards   
10 Agriculture/Food 2,000,000 32 7,020,000 30   
11 Environment     4,800,000  24 
12 Energy 2,985,000 47   15,000,000 76 
13 Transport   1,000,000 10   
14 Internal Market       
15 JHA       
16 Fisheries       
17 Statistics   1,500,000 15   
18 Metrology       
19 Public Finance 1,350,000 21 3,000,000 30   
20 Health    1,500,000 15   

  Subtotal 6,335,000 10 14,020,000 5 19,800,000 19 
 TOTAL Programme: 62,003,000   182,700,000   103,600,000   

 
At the programme level, budgets are established in the MIFFs and are not based on the actual costs 
of accession in each country, since these are beyond the budget of any single assistance programme, 
including IPA. Given that the strategic objectives identified in MIPDs are based on European 
Partnership priorities, regular EC Progress Reports and SAA dialogue they capture the great majority 
of Kosovo’s EU integration needs. It follows that MIFF allocations are neither intended to, nor capable 
of, funding the achievement of MIPD objectives.  
 
However, MIPDs are documents for planning IPA assistance and as such should define objectives 
which can be achieved with available funds. It follows that IPA funds are expected to make a 
significant contribution towards achieving MIPD objectives.   
 
Q.2/Programming  
 
To what extent planning and programming provide adequate assessment of needs (both 
financial and time) to meet all accession requirements / strategic objectives? 
 
Judgement Criteria and Indicators 
Q.2 can be reformulated as: Is IPA programming based on the estimated costs of meeting accession 
requirements in Kosovo and to what extent are the national allocations of IPA funds responsive to 
those needs? In principle, the main criterion for answering Q.2 is the extent to which IPA funding 
reflects the government’s cost estimates for implementing the EPAP. National allocations are based 
on annual programme budgets which in turn are based on project budgets. The second judgement 
criterion is the extent to which individual project budgets are realistic and based on an assessment of 
financial needs. Given that the costs of Kosovo’s accession cannot be met by IPA alone and that, 
collectively, other donors in Kosovo are a significant source of financial assistance, the third  
judgement criterion is the extent to which IPA can leverage additional financial resources to meet 
accession requirements.  
 
The following indicators were identified in relation to answering Q.2: (i) correlation between IPA 
financial allocations and EPAP cost estimates per sector for achieving accession objectives; (ii) % 
project /programme budget requests based on itemised cost estimates; (iii) amount and sources of 
co-financing (M€) /project /annual programme 
 
Financial Needs and Programme Budgets 
At the strategic level, the financial needs of EU integration have not yet been fully assessed by the 
Kosovo government and the costs of implementing the entire EPAP are not known, although the costs 
for certain sectors within the EPAP, such as energy and transport, have been estimated. Currently the 
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administration is in the process of estimating the total cost of implementing the EPAP. Regardless of 
this, and as pointed out earlier, it is clear that costs of meeting Kosovo’s European integration / 
accession requirements are greatly in excess of the funds available under IPA and that the challenge 
for programmers is to focus funds on well-targeted and well-prepared interventions.  
 
In order to judge whether individual project budgets are based on an analysis of financial needs, all 
2007-9 project fiches were examined with the intention of recalculating project budgets on the basis of 
inherent cost items and thereby assess whether project budgets are realistic. For service-based 
projects it was possible to independently verify budgets by making estimates of time inputs and 
numbers of experts required based on the description of proposed services. Cost estimates made in 
this way are of necessity approximate since few project fiches contain sufficiently detailed information 
which needed for greater accuracy. However, in all cases where such information exists our finding is 
that costs & budgets have been realistically assessed and that they reflect market rates for service 
contracts (fees, travel, expenses etc.) 
 
It is much more difficult to estimate the costs of supplies and works since project fiches contain none, 
or few, of the technical details needed for making cost estimations (market surveys of equipment, 
technical specifications etc). Whilst there are benchmark costs for types of construction (e.g. for 
wastewater treatment plants above and below 80,000 inhabitants) these are greatly affected by site-
specific factors such as underlying geology and hydrology and cannot be applied globally. This means 
that realistic costs for investment projects can only be assessed on a case-by-case approach. 
Ultimately, project budgets can only be verified with confidence on the basis of procurement 
documentation (terms of reference, technical specifications) and supporting documents such as 
feasibility studies6.  
 
Co-financing 
The IPA Regulation (Article 67) lays down the need for co-financing and clearly stipulates the cases 
when the IPA contribution can be 100% (in case of centralised or joint management for institutional 
building) and up to 75% in case of investment operations, with exceptional cases and justified cases 
when it can exceed 75%.   
 
The average co-financing rates for investment and institution building projects in the 2007-9 
programmes is 25% and 9% respectively, i.e. well above the 15% threshold for investments stipulated 
in the Regulation. The amount of co-financing varies considerably from project to project e.g. co-
financing rates range from 0-50% for investment projects in the 2009 programme. This is possible 
because neither the IPA Regulation nor the IPA Implementing Regulation make strict provisions for 
the amount of co-financing required for each operation, so that for a programme containing several 
investment operations the co-financing is considered as the total for the whole programme. On this 
basis the overall co-financing rate for 2009 investment projects, at 23%, is above the minimum 
threshold. Generally, co-financing rates in Kosovo are high in all three annual programmes (11%, 
34%, 14% for the 2007, 2008, 2009 programmes respectively). In large part this is due to the 
inclusion of co-financing from other donors, e.g. in the 2008 project ‘Rule of Law in Kosovo’ includes 1 
M€ of co-financing from KCB. The co-financing rate for the entire 2008 Annual Programme I is 19%, 
this increases significantly to 34% with the addition of Annual Programme II and in large part is due to 
the inclusion in that programme of the ‘Infrastructure Projects Facility-Kosovo Window’ (IPF) which 
addresses Kosovo’s huge need for infrastructure development across all sectors. The total IPF project 
budget is 61 M€ to which IPA contributes 25 M€ i.e. 40%, the remaining 36 M€ is co-financed from 
the EIB, EBRD and KfW.  
 
 Findings 

1. The total financial needs of meeting Kosovos’ accession requirements are not known 
but they are likely to be large and beyond the means of IPA programme budgets. The 
Kosovo administration is in the process of estimating the costs of implementing the 
EPAP. 
 

                                                      
6 These documents were judged to pose potential conflicts of interest and were not used for evaluation 

purposes. 
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2. The budgets of all 2007-9 projects were examined and wherever possible checked. In 
all cases it was found that budgets had been realistically assessed and reflected 
market rates. 

 
3. However, few project fiches contain the information needed for the above described 

analysis.   
 
4. Co-financing is high in Kosovo with an average rate of 20% for the 2007-9 annual 

programmes, in large part this is due to contributions from other donors.  
5. IPA assistance has high leverage in Kosovo. The prime example of this being the 

2008 IPF project in which 25 M€ is co-financed by 36 M€ from other donors, a 
leverage ratio of 1 € (IPA) to 1.4 € donor funds.  

 
2.1.5 Sequencing and Prioritisation 
 
Q.5/Programming  
 
To what extent programming provides adequate prioritisation and sequencing of assistance? 
 
Judgement Criteria and Indicators 
In the context of programming, prioritisation means giving preference to certain areas, or types, of 
intervention over others. Prioritisation of project proposals takes place within the strategic and 
budgetary limits set by the MIPD and MIFF, respectively and is part of the annual programme 
preparation process. As discussed above, the MIPD priorities cover a broad range of Kosovo’s EU 
integration requirements and are too numerous to be of use in prioritising individual project proposals. 
This means that if there is to be prioritisation it should take place at the project selection stage of 
programme preparation. Project selection is based on the joint decision of the Kosovo and EC 
authorities and involves: EC-HQ; ECLO, the MEI and potential beneficiaries. See Section 2.1.6 
(Project Selection).  
 
Sequencing is understood to mean the order in which projects supported under each MIPD priority 
axis are selected, prepared and implemented in successive annual programmes. There are three 
main reasons for sequencing interventions: (i) some priorities (notably those involving infrastructure) 
take longer to achieve than others and therefore need to be addressed first; (ii) particular key 
beneficiaries are already managing previously programmed projects and have little capacity for 
additional ones. In such cases, priority projects may be deferred to future programmes and the 
sequence of assistance will be determined by the absorption capacity of the institutions involved. 
Capacity assessments of beneficiary institutions are undertaken as part of annual programming, their 
use in project selection is discussed in Section 2.1.6, below. The third reason for sequencing 
assistance is to increase its impact in agreed priority sectors. In principle, a well-sequenced project is 
one which builds directly & within a short space of time on the results of a preceding project and 
whose results, in turn, will be the basis of a succeeding project. The sequence stops when a sector 
strategic target has been achieved. In effect, sequencing is a mechanism for focussing and 
maintaining assistance flows to identified priority areas and thereby maximising its impact. In this 
context, the extent to which projects are sequenced can be seen as an indirect indicator of likely 
impact. Project sequencing is the basis for developing a sector-based approach to future 
programming (see Section 2.3). 
 
Judgement Indicator 
The main indicator identified in relation to answering Q.5 is: The extent to which projects showing 
sectoral continuity (i.e. as projects finish, follow-on projects are ready to start implementation). 
 
A necessary pre-condition for developing a prioritised and sequenced approach, for say a key sector 
or beneficiary institution, is consistency and continuity in funding support allowing for a continuous 
‘pipeline’ of follow-up projects to be prepared for successive annual programmes. In Kosovo, four 
sectors meet this pre-condition have been consistently supported by each of the three annual 
programmes over the 2007-9 period (Table 11, above). Two of these sectors namely, ‘Rule of Law’ 
and ‘Refugee Return’ were examined for the quality of project sequencing. The projects funded in 
these sectors are given in Table 13 below, which also lists the planned results for each project.  
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In the case of the rule of law projects, there is no obvious continuity between the projects funded in 
successive years. The projects are large allowing them to be sub-divided into what are effectively 
independent sub-projects , each with its own contracting arrangements. The 2007 project supports 
the border police, the anti-corruption agency and construction of holding centres for asylum seekers. 
It has little in common with the 2008 projects which support capacity building in central ministries and 
the construction of court facilities. Likewise, the 2009 project shows no obvious linkage with preceding 
projects and supports different beneficiaries ((Civil Registration Agency) and activities (legal 
translation and forensics).  
 
By contrast, the projects supporting refugee return show both linkage and continuity. The 2007 project 
builds policy and administrative capacity for managing the return process and providing basic services 
such as health care. The subsequent projects focus on improving the living conditions for returnees 
both physically in terms of reconstructed dwellings and infrastructure (2008) and economically by 
creating jobs and local businesses (2009). Continuity is provided by three overlapping components: (i) 
reconstruction (2007 & 2008); (ii) support for business and job creation (2008 and 2009); (iii) capacity 
building of local, receiving, administrations.  
 
Table 13 Sequencing of Projects in Annual IPA-TAIB Programmes 2007-9 
 

IPA 2007 (5.79 M€) 
 

Strengthening the rule of law 

IPA 2008 (13.00 M€) 
IPA 2008 (25.00 M€) 

Strengthening the rule of law I 
Strengthening the rule of law II 

IPA 2009 (12.05 M€) 
 

Strengthening the rule of law 
 

Results 
 Border police secondary 

legislation. Management plans & 
feasibility studies 

 Capacity building in the Anti-
Corruption Agency 

 Construction of centre for asylum 
seekers 

 

 Capacity building for 
Ministry of Justice: policy 
making 

 Capacity building for 
Ministry of Interior: asylum 
& migration policy 

 Education services for 
lawyers 

 Construction of the Palace 
of Justice 

 Establishment of Civil 
Registration Agency  

 Support for legal translators
 Support to juvenile justice 

system 
 Increased forensic 

capacities 
 Education in public safety & 

security 

 
IPA 2007 (8.70 M€) 

Return, reintegration & cultural 
heritage 

  

IPA 2008 (4.00 M€) 
Sustainable return & 

reintegration  

IPA 2009 (3.13 M€) 
Support to communities 

 

Results 
 Increased capacity in Ministry of 

Communities & Returns to plan 
& manage returns 

 Increased capacity in 
municipalities for return projects 

 Developing health care services 
for returnees 

 Reconstruction of dwellings 

 Return of IDP/ refugee 
families to repaired 
dwellings & rebuilt 
infrastructure 

 Facilitating local micro-
enterprises 

 Creation of local labour 
market & employment 
possibilities for returnees 

 Support to small 
enterprises 

 Business skills training for 
local entrepreneurs  

 Support to inter-ethnic 
confidence building 
measures 
 

 
 Findings: 

Continuous IPA support to selected sectors allows for projects to be sequenced so as to 
provide progressive delivery of results and maximise impacts. Four sectors have been 
identified in Kosovo where such an approach might be undertaken. Projects supporting 
internally displaced people and refugees are found to be well sequenced and progressive, 
with projects in successive years building on the results of previous ones. By contrast the 
projects in the Rule of Law are ‘standalone’ projects which support different policy areas and 
beneficiaries from one year to the next.  
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2.1.6 Project Selection 
 
Q.4/Programming  
 
To what extent is the project selection mechanism appropriate in the sense of selecting the 
most relevant, efficient & effective projects to meet strategic objectives? 
 
Judgement Criteria and Indicators 
‘Appropriate’ projects in the context of Q.4 are those which: (i) have high priority in the EPAP; (ii) are 
prepared on basis of problem analyses/needs assessments: (iii) have budgets based on itemised cost 
estimates; (iv) have realistic procurement schedules; (v) have supporting procurement documentation 
& studies, i.e. they are well prepared. The principle criterion for making judgements on project 
selection is the extent to which there is a managed project selection-preparation process which 
includes beneficiary participation at both strategic and operational levels, is quality control checked 
and transparent to the other donors in Kosovo. The following indicators were identified in relation to 
answering Q.4: (i) number and quality of project proposals; (ii) quality and nature of guidance 
instructions / assistance given to potential beneficiaries; (iii) adequacy of timeframe for project 
selection and preparation; (iv) quality of coordination by NIPAC.  
 
The Project Selection Process 
Initially, project selection for IPA-TAIB is the joint responsibility of the NIPAC (Ministry of European 
Integration, MEI7) and ECLO. EC-HQ is, to varying degrees, involved at each stage of the process 
and there are regular programming missions from DG Enlargement to Kosovo over the period in 
which annual programmes are being prepared, including project selection. Given that the 
management of IPA assistance in Kosovo is centrally managed, the responsibility for final project 
selection rests with EC-HQ.  
 
Project selection is a process, typically taking 6-9 months to complete, which cannot be considered 
separately from project preparation because (i) projects have to reach a minimum quality level of 
preparation before they are included as part of annual programmes; (ii) projects require considerable 
inputs of time & effort to prepare in the standard project fiche (PF) format and are jointly drafted by 
ECLO and beneficiary institution staff.  
 
There are, therefore, two stages to project selection; firstly there is the selection of project ideas/ 
concepts to prepare as PFs, which is followed by selection of prepared projects for annual 
programmes. In some circumstances (e.g. where there are doubts about cofinancing availability or 
beneficiary institutional capacity) it may be necessary to prepare more projects than can be funded in 
that year, in order to a ensure a reserve list of prepared projects for the final programme selection.  
However, given the time and effort required to prepare PFs to an acceptable standard, ‘over-
programming’ is a rarely used option and is not a routine practice in Kosovo.  
 
Project selection for IPA-TAIB in Kosovo takes place according to number of well defined steps, these 
are shown in Box 3, it can be noted that of the 20 steps shown the first 12 take place in Kosovo and 
are coordinated by ECLO and the MEI.  Figure 2 shows a simplified flow chart of this process. 
 
Annual programming starts with a request for project proposals sent from ECLO to the MEI. This 
request is accompanied by a timetable for the whole programming period which includes dates of 
planned EC-HQ programming missions and for final PF submission, these dates vary from year to 
year since they are determined by the dates on which the IPA Management Committee will consider 
the Financing Proposal for Kosovo.  
 
In addition to the timetable, ECLO include standard templates for project proposals, the ‘project 
concept note’, and the logical frameworks which should be annexed to the Concept Note, plus a list of 
pre-conditions for receiving IPA-TAIB. The project Concept Note template and the list of pre-
conditions are shown in Boxes 4 and 5, respectively.  

                                                      
7 The NIPAC is the Minister of European Integration; the Ministry of European Integration provides 

technical support for the minister to carry out the responsibilities of NIPAC. 
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Box 3 Selection of Projects for IPA-TAIB Annual Programmes in Kosovo 
 
1. Programming timetable established by EC-HQ & ECLO 
2. ECLO sends programming timetable MEI with a request for project proposal plus guidance 

notes on preparing project proposals.  
3. MEI prepares internal programming timetable & sends it, together with a request for project 

proposals to line institutions   
4. Potential beneficiaries prepare project proposals in the form of Concept Notes & Log Frames 
5. Concept Notes & Log Frames sent to MEI by due date  
6. MEI forwards a list of project proposals together with Concept Notes & Log Frames to ECLO 

(=the ‘long list’) 
7. ECLO & MEI jointly organise a kickoff workshop where potential beneficiaries are invited to 

present their project proposals  
8. ECLO, in discussion with MEI, select projects concepts for further preparation (= the ‘short 

list’) 
9. ECLO sends the short list to key donors in Kosovo for comments on possible overlaps and/or 

synergies 
10. ECLO verifies that key pre-conditions have been /will be met  
11. ECLO Task Managers interact with line institutions to improve the quality of Concept Notes & 

Log Frames for selected projects. 
12. Beneficiaries prepare a 2nd draft of Concept Notes incorporating ECLO comments. Redrafted 

Concept Notes discussed in a 2nd round of workshop sessions.  
13. Beneficiaries prepare 3rd & final draft of Concept Notes & Log Frames on basis of comments 

& suggestions made during 2nd workshop 
14. ECLO Task Managers together with beneficiary institutions prepare Project Fiches (PFs) 

based on final Concept Notes & Log Frames 
15. Submission of PFs to EC HQ  for inter-service consultation 
16.  Amendments made to PFs as a result of inter-service consultation 
17. EC-HQ prepares annual programme as a Financing Proposal (to which PFs are annexed) 
18. Submission of the Financing Proposal for approval by the IPA Management Committee 
19. EC-HQ prepares Commission Decision & Financing Agreement 
20. Signature of Financing Agreement between the European Commission and the Government 

of Kosovo  
 

Box 4 Template for Project Concept Notes 
 
1. Project title: 
2. Beneficiary institution: 
 Contact person: 
3. Situation analysis: 
4. Stakeholder analysis 
5. Target group-beneficiaries 
6. Implementation arrangements: 
7. Budget  (including co-financing, if any) 
 
On the basis of the Concept Notes / logical frameworks and presentations made by the potential 
beneficiary institutions (step 7, Box 3), ECLO and MEI jointly decide which projects to select for 
further preparation (the ‘short list’, since normally more projects are submitted than can be funded). 
The selection criteria used are in large part based on the pre-conditions listed in Box 5 and are as 
listed below: 
 
1. Coherence in strategic framework (project reflects latest EC Progress Report, MIPD, 

government priorities, linkage to EPAP and / or sectoral strategies) 
2. Quality of information and situation analysis used to justify project 
3. Project maturity (readiness for implementation) 
4. Capacity of potential beneficiaries to implement the project. 
5. Project size (preference for large projects) 
6. Assessment of sustainability 
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Box 5 Pre-Conditions for IPA-TAIB Support 
 
Key Pre-Conditions 
Project objectives address EU priorities for Kosovo (as defined in European Partnership, Annual 
Progress reports, etc); 
Project objectives should also reflect Kosovo’s priorities (MTEF and sector/ministerial level 
plans/strategies); 
Institutional and legal frameworks must be in place; 
Political will and government commitment; 
Co-financing arrangements must be discussed with the relevant ministry and confirmed in writing by 
the Ministry of Finance. 
 
Other Pre-Conditions 
Size, complexity, absorption capacity and realism of proposed projects and the budgets sought; 
Implementation approach i.e. type of contract, possibilities for twinning; 
Assessment of risks and identification of project/sector conditionalities; 
Project maturity/readiness; 
Donor and inter-governmental coordination (beneficiaries are obligated to report and take into account 
other donor’s activities to avoid overlap and duplications; 
Incorporation of lessons learnt from Kosovo and the region. 
 
The MEI, on the basis of ECLO’s request, contact line institutions with a request for project proposals 
in the formats sent to them by ECLO. The MEI coordinates the preparation of Concept Notes and 
logical frameworks which are submitted to the MEI. The MEI then prepares a list of project proposals 
(the so called ‘long list’) and sends this together with the Concept Notes plus logical frameworks to 
ECLO.  
 
For IPA 2010 programming, 124 Concept Notes, plus their logical frameworks, were formally 
submitted by the MEI on behalf of Kosovo line institutions. The total funding requested by these 
project proposals, alone, was 254 M€, i.e. almost four times the allocated budget of 64.5 M€. 
Similarly, in previous years available funds were oversubscribed. ECLO has provided the following 
figures on numbers of projects proposed since 2007: 
 
 IPA 2010 – 150 project concepts submitted (including those listed in Table 14) 
 IPA 2009 –120 project concepts submitted,  (leading to the selection of 13 projects) 
 IPA 2008 – 70 or more project concepts submitted, (leading to 19 projects) 
 IPA 2007 – no data (IPA-TAIB programming was  carried out by the European Agency for 

Reconstruction) 
 
A summary of projects proposed in the long list for the 2010 annual programme is given below in 
Table 14.  
 
Table 14 Summary of Project Proposals for the 2010 IPA-TAIB Annual Programme 
 

Sectors Number 
of Project 
Proposals 

Funding Request 
(range €-M€) 

Total Funding 
Request (M€) 

Political Requirements 

Rule of Law  18  78,000-3.0 M€  29.7  

Public Administration Reform  10  30,027-2.7 M€  11.9  

Public Finance  13  110,000-6 M€  18.5  

Local Government & 
Decentralisation  

3  200,000-36.5 M€  61.7  
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Sectors Number 
of Project 
Proposals 

Funding Request 
(range €-M€) 

Total Funding 
Request (M€) 

Communities, Civil Society & 
Media  

6  286,840-8 M€  15.6  

Socio-Economic Requirements 

Economic Development  16  45,000-7.5 M€  37.9  

Rural Development  8  250,000-2 M€  13.9  

Education, Employment & 
Social Welfare  

15  23,215-8 M€  25.5  

European Standards 

All sectors eligible 35  80,000-5.85 M€  54  

TOTALS  124  23,000-36.5 M€  253.7  

 
Once projects have been selected, ECLO task managers interact with the responsible staff in the 
beneficiary institutions to improve the quality of the Concept Note + logical framework which are 
redrafted three times by the beneficiaries to incorporate the advice and comments given by ECLO 
staff  in meetings and specially arranged workshops. Once the final draft of the Concept Note has 
been accepted it becomes the basis for project fiche preparation. Project Fiches are mostly drafted by 
ECLO task managers on the basis of inputs of information / data provided by the beneficiary 
institutions.  
 
Projects are selected for inclusion into the annual programme if the final project fiches are judged to 
be of acceptable quality and if ECLO have verified that the pre-conditions have been met and that co-
financing (if any) has been approved (in writing) by the Ministry of Finance. . Quality control checks of 
project fiches are carried out by both the MEI and ECLO using a standardised quality control check 
list.  
 
 Findings: 

1. ECLO involves the beneficiaries in annual programming from the beginning of the 
process by means of a purpose-designed concept note. 

 
2. Potential beneficiaries submit logical frameworks with their project proposals, i.e. 

before the preparation of project fiches starts 
 
3. Project selection is based on  a mix of strategic (e.g. linkage to latest EC Progress 

Report) and practical criteria (project size /implementation arrangements) 
 
4. Potential beneficiaries are sent a list of pre-conditions before they prepare project 

concept notes and projects are only accepted if these are met. 
 
5. In the case of projects with co-financing, there must be written confirmation from the 

Ministry of Finance before a project can be selected for IPA-TAIB funding. 
 
6. Project fiches are quality controlled by the MEI and ECLO using a common quality 

control checklist. 
 
7. Initial project proposals are usually of poor quality and are improved progressively 

through the project preparation process.   
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Figure 2 Overview of the Project Selection Process for IPA-TAIB in Kosovo 
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2.1.7 Beneficiary and Donor Policies 
 
Q.6/Programming  
 
To what extent programming takes adequate & relevant account of beneficiaries’ policies, 
strategies & reform process in relevant key areas? 
 
Judgement Criteria and Indicators 
In answering Q.6, ‘adequate and relevant account’ is taken as meaning that the programming process 
incorporates regular consultations with the national authorities responsible for policy and strategic 
planning in accession-related sectors and that as a consequence, programming documents contain 
appropriate  references to government policies and strategic plans. The following indicators were 
identified in relation to answering Q.6: (i) number and type of inputs provided by beneficiaries to the 
preparation of programming documents; (ii) % programming documents containing references to 
national policies, strategies & reforms 
 
MIPDs 
The Kosovo authorities have been consulted on, and made inputs to, the preparation of the three 
MIPDs, particularly for MIPD 2009-11. All the MIPDS refer to the following four strategies/plans: 
‘Private sector development strategy; ‘Agriculture & rural development plan’; ‘Energy strategy paper’; 
‘Medium Term Expenditure Framework (MTEF)’. The 2007-9 MIPD, uniquely, refers to the preparation 
of a ‘Kosovo Development and Strategy Plan’; whilst the 2009-11 MIPD refers to a ‘Public 
Administration Reform Strategy and Action Plan’. In addition, the 2009-11 MIPD refers to the 
government’s approval of the EPAP and its adoption of a ‘Plan for European Integration 2008-10’.  
 
Annual Programmes 
The EPAP is a document based on government approved sector strategies which is reviewed and 
updated on an annual basis. The responsible institutions are coordinated in this process by the MEI 
(see Section 2.4) which, as explained above, also coordinates many of the same institutions in the 
preparation of their IPA project fiches. This central coordinating role of the MEI, together with the fact 
that most IPA beneficiary institutions are involved in updating sector strategies for the EPAP, ensures 
that national policies and plans are incorporated into IPA project preparation.  
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 Findings: 
1. The Kosovo authorities and beneficiary institutions have been consulted, and have 

made inputs to, IPA programming documents. In the case of MIPDs, the number and 
quality of these inputs has increased since 2007.  
 

2. In general, there are few references to Kosovo’s national policies and strategies in 
the MIPDs 

 
3. By contrast, annual programmes make extensive references to national strategies. All 

project fiches make references to an overarching national development strategy. The 
2007 project fiches refer to the ‘Kosovo Development Strategy and Plan’; from 2008 
the equivalent references are to the EPAP. All 2007-9 project fiches refer to the 
MTEF. 

 
4. The majority of project fiches make extensive references to relevant sector strategies 

(as listed in Annex 3).  
 
5. On the basis of the above findings, it is concluded that IPA programming takes 

adequate and relevant account of national policies and plans.  
 
Q.7/Programming  
 
To what extent programming takes adequate & relevant account of assistance provided & 
reforms promoted by key donors where applicable? 
 
 
Judgement Criteria and Indicators 
IPA programming process is judged to take ‘adequate & relevant account’ of donor assistance if it 
takes account of ongoing and planned donor assistance so as to identify potential synergies and 
avoid duplication or contradiction. Programming documents should clearly indicate how IPA will 
coordinate with national strategies supported by donor assistance which are under implementation. 
There should be a formal, institutionalised, system for donor coordination. The following indicators 
have been identified in relation to Q.7: (i) number of references to key donors in IPA programming 
documents; (ii) % project fiches with references to key donors; (iii) evidence of a common database; 
(iv) evidence of duplication of activities with other donors 
 
Donors in Kosovo 
The donor environment in Kosovo is dense. The MIPDs collectively refer to over 30 separate donors 
and donor organisations (=donors) which are or have been active in Kosovo since 2007. Table 15 
below shows the distribution of donors according to 6 broad sectors: 1). Institution Building (IB); 2). 
Rule of Law (RoL); 3). Returns and Minorities (R&M); 4). Economic Development (ED); 5) 
Infrastructure (IS); 6). Social Sectors (SS). The largest number of donors are in the ED sector (14/28) 
with some, notably the development banks, being confined to this sector. Donor support for the SS 
sector is also widespread (12/28). With the exception of IB, each sector has exclusive donors (i.e. 
assisting that sector only), in addition to those above, these are: RoL (UNICEF); R&M (Spain and 
UNHCR); ED (EIB); IS (UN Habitat).  
 
Key donors can be defined either those which have wide coverage, assisting many sectors, or those 
which contribute significant resources and thereby impacts. On this basis the key donors in Kosovo 
are: Germany and the USA (both covering 6 sectors); Sweden and the UK (both 5/6 sectors); World 
Bank (130 MUSD invested). Information on USAID, World Bank and UK assistance programmes in 
Kosovo are given in Annex 5.  
 
The EC has been active in seeking donor involvement in programming IPA assistance. MIPDs and 
annual programmes are routinely sent to the main donors for comments. In addition, key donors are 
informed and consulted during the preparation of project fiches. In 2008, the EC organised a Donors’ 
Conference in support of Kosovo’s socio-economic development which was attended by 
representatives of 37 countries and 16 international organisations. The conference agreed to 
establish a coherent donor coordination framework.  
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Currently ECLO, together with the MEI, coordinates IPA programme management in Kosovo with all 
the key donors and hosts regular, monthly coordination meetings. In addition, IPA assistance has 
supported the development of a donor coordination database. As noted below in relation to sector 
strategic planning (Section 2.3.3) the MEI is setting up sector working groups which will meet on a 
regular basis to review progress in each sector and report to senior government. These meetings 
would be attended by representatives of ECLO and the donors.  
 
 Findings: 

1. All IPA programming documents examined (MIPDs and annual project fiches) made 
clear references to the ongoing assistance programmes of key donors. Often donor 
assistance was explained in detail at project fiche level in order to show synergy and 
lack of duplication in proposed IPA assistance (e.g. World Bank and Swedish 
assistance in education project proposals).  
 

2. All the donor projects and programmes examined (as detailed in Annex 5) made 
relevant and adequate reference to IPA assistance. 

 
3. A common database for the coordination of donors is being established by the MEI.  
 
4. No evidence was found of IPA assistance duplicating activities of other donors 

 
Table 15 Main Sectors of Assistance of Donors and Donor Organisations in Kosovo 
 

Donors /Organisations Sectors1 of Assistance 
1) Germany (GTZ, KfW) IB, RoL, RoM, ED, IS, SS 
2) UK (DIFID) IB, RoL, RoM, ED, SS 
3) Sweden (SIDA) IB, RoM, ED, IS, SS 
4) France IB, RoL 
5) Italy RoM, ED, SS 
6) Spain  RoM, 
7) Netherlands  RoM, IS, 
8) Denmark  RoM, ED, SS 
9) Luxembourg  ED, SS 
10) Austria SS  
11) Finland  SS 
12) Norway  RoM, ED 
13) Switzerland IB, RoL, ED, IS, 
14) US (USAID, Department of Justice) IB, RoL, RoM, ED, IS, SS 
15) World Bank ED, IS, SS 
16) EIB ED 
17) EBRD ED, IS, 
18) IMF IB, ED 
19) Council of Europe IB, RoM, SS 
20) OSCE IB, RoL 
21) UNDP IB, RoM, ED 
22) UNHCR RoM, 
23) FAO ED 
24) UNICEF RoL 
25) UN Habitat IS, 
26) IOM RoL, RoM, 
27) ONCHR RoL 
28) Soros Foundation SS 
1Sectors: Institution Building (IB); Rule of Law (RoL); Returns and Minorities (R&M); Economic 
Development (ED);  Infrastructure (IS); Social Sectors (SS). 
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2.2 OVERVIEW MAPPING (QUESTION GROUP 2) 
 
Q.10/Overview Mapping 
 
What are the existing sectoral strategies and to what extent are strategies duly embedded into 
beneficiaries’ policies / budget? To what extent is EU/ donor assistance aligned with / embedded into 
existing strategies? 
 
Judgement Criteria and Indicators  
Whether or not sector strategies are ‘embedded’ has been assessed on three criteria: 1) evidence 
that financial allocations are made for implementing strategies from the state budget; 2) the existence 
of beneficiary administrative  structures and procedures to implement and monitor strategies; 3) 
assistance from IPA/donors supports the implementation of strategies. The following indicators have 
been identified in relation to Q.10: (i) domestic budgetary allocations are made for implementing 
sector strategies; (ii) number of officials employed /procedures used to administer sector strategy 
implementation; (iii) extent of IPA/donor assistance for sector strategic planning 
 
Sector Strategies and their Linkage to the Domestic Budget 
There are 28 sector / sub-sector strategies in Kosovo, 21 of these have been approved by 
government and the remaining 7 are awaiting approval. Annexes 3 and 4 list all 288 national 
strategies and indicate which government institutions have lead responsibilities for these strategies. 
This list is was verified with reference to strategies in other government sources of information, also 
the strategies referred to in IPA project fiches.  
 
In principle, sector strategies are linked to the domestic budget (i.e. to the government MTEF) and the 
current MTEF (2009-2011) contains a chapter on Sector and Sub-Sector Strategies. Sectoral 
priorities in the MTEF are developed to reflect the activities of the line ministries. These ministries are 
limited to the budget expenditure ceilings which are derived from the MTEF projections of revenues 
and external donor finance. Some strategies are specifically mentioned in the MTEF (e.g. ‘Public 
Administration Reform’; ‘Multi-modal Transport’, and ‘Kosovo Energy Strategy’) but most are only 
referred to by their sector line ministry.   
 
The MEI has a dedicated department for coordinating and administering the development, 
implementation and monitoring of national strategies (Section 2.3.3). Procedures for coordinating 
sector management are being developed by the MEI. The development of procedures and staff 
training are supported by donor assistance, principally the IPA funded Project Preparation Facility 
(PPF).  
 

 Findings: 
1. Table 16 below shows that 9 of the existing sector strategies are directly linked to the 

MTEF; however, two of these (transport and public administration reform) are still 
awaiting government approval.  

 

Table 16 Sector Strategies Linked to the Mid-Term Expenditure Framework (MTEF) 
 

MTEF Priorities Sector Strategy 
Energy and mines; Economy*(approved) 
Infrastructure (Transport); Transport (pending) 
Education; Education*(approved) 
Agriculture and Rural Development; Agriculture and Rural Development; *(approved) 
Social Stability (social and labour market) Social Development *(approved) 
Health Health*(approved) 
Good Governance (public administration, public finance 
management) 

Public Administration Reform (pending) 

Environment Environment*(approved) 

                                                      
8 In addition to these, the following strategy is referred to in project fiches but cannot, as yet, be verified 

as either approved or pending, ‘Kosovo Strategy and National Action Plan against Domestic Violence’ 
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MTEF Priorities Sector Strategy 
Private Sector Development ITC1(approved) 

1Both existing strategies within this sector (‘Trade’ and Protection of Consumers’) are not in MTEF.   
 

2. The MEI has a fully staffed department dedicated to sector strategy coordination and 
the responsible line ministries have established European Integration Offices which 
coordinate strategy development within their own institutions and liaise with the 
relevant sector specialists in the MEI (Section 2.4). Staff numbers in the relevant MEI 
departments are at the levels set by government legislation. It was not possible to 
verify staffing levels in the responsible ministries; however, on the basis of interviews 
with ECLO and MEI staff, it seems that many of the newly established European 
Integration Offices are not yet fully staffed and that generally the number of dedicated 
staff in line ministries was low and should be increased. 

 
3. The MEI, and its predecessor the Agency for Coordination of Development and 

European Integration, has received continuous support from the PPF project which 
provides technical assistance for developing procedures and staff training. Also it 
should be noted that the development of a donor database, founded on sector 
strategies is supported by IPA assistance.  

 
2.3 SECTOR-BASED APPROACH (QUESTION GROUP 3) 
 
2.3.1 The Concept of a Sector-based Approach 
Question Group 3 contains two questions (Q.13 and 14, see below) which focus on the 
appropriateness and feasibility of introducing a sector-based approach (SBA) into the future 
programming of IPA-TAIB (Q.13) and the capacity of the Kosovo administration to participate and 
manage an SBA (Q.14). Before attempting to answer these questions, it is important to define the 
SBA concept and identify the added value that SBA might bring to existing IPA-TAIB programming 
procedures.  
 
The basis of SBA is that the beneficiary government identifies those policy areas (i.e. sectors) which it 
considers to be of greatest importance in meeting national aims & aspirations. It then defines mid- to 
long-term objectives for these priority sectors and elaborates, either a single overarching strategy, or 
individual sector-specific strategies, for achieving the defined mid-term objectives (realisable within a 
5-6 year period). The sector strategies become linked to the national, mid-term, budgetary process 
and are implemented over the foreseen planning period by projects and programmes supported by 
both the national budget and by targeted donor financing.  
 
SBAs have been used, to varying degrees, by the donor community for over 10 years and are 
generally credited with increasing the efficiency and effectiveness of assistance programmes. The 
benefits of SBA for IPA beneficiary countries have been discussed in a series of conferences and 
meetings organised by DG Enlargement and its partners on the subject of donor coordination and EU 
enlargement in the Western Balkans and Turkey. The most recent such conference (Brussels, 2009) 
concluded that a move towards SBA would improve the performance of financial assistance (including 
IPA) provided collectively by the donor community.  
 
Accordingly, a workshop was organised by DG Enlargement and partners in Sarajevo (March, 2010) 
to identify working methods for the formulation of SBAs and to deepen understanding of their 
application in the context of enlargement. In order to facilitate this approach, it is intended to include 
the development of SBAs in the new MIPD 2011-13, currently under preparation. Also under 
consideration is a move from annual to multiannual programming in order to develop three year 
national programmes which, it is argued, would allow for better prioritisation and sequencing of 
interventions.  
 
The predicted benefits of adopting SBAs in programming assistance budgets are as follows: 
 It improves the efficiency of operations in beneficiary countries by fostering an increased 

sense of ownership; 
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 It leads to a better understanding of needs which, in turn, makes it possible to target 
assistance on greatest needs and obvious gaps, thereby increasing effectiveness;  

 
 It provides a mechanism for focusing donor assistance on EU accession priorities; 
 
 It provides a mechanism for developing complementary between donor programmes, thereby 

increasing synergies and avoiding confusion with ongoing and planned actions and avoiding 
duplication; 

 
 It facilitates an understanding of the strategic significance of any one, single, project or 

programme by avoiding ‘stand-alone’ interventions.  
 

2.3.2 Sector-Based Approach for IPA 
 
Q.13/Sector-based Approach  
 
Is programming through a sectoral based approach a suitable, feasible and operational option 
for future programming (MIPDs and national programmes) 
 
Judgement Criteria and Indicators  
As has been shown above (Section 2.1.5 Sequencing), IPA programming can be made more effective 
by adopting SBA, and in this sense SBA is judged to be a suitable option for future IPA programming. 
In relation to the rest of Q.13, SBA will be judged to be a feasible option according to the criteria listed 
in Box 6 and an operational option if the 6-step process outlined in Box 7 has been completed. 
 
Box 6 Criteria for Assessing Feasibility of a Sector-based Approach 
 
1. The existence of sector policies and strategies which outline government objectives and can 

be used to develop annual plans based on agreed priorities. 
2. Sector strategies cover all areas of accession significance / acquis 
3. The national budget should reflect sector policies and strategies and be developed within a 

mid-term perspective. This should ideally be linked to the national expenditure planning 
process. 

4. There should be a formalised, government-led, process that involves all significant 
stakeholders. 

5. A monitoring system that focuses on results and can be used to assess progress towards the 
achievement of strategic objectives. 

 
Adapted from: Implementing Sector Approaches in the Context of EU Accession (DG Enlargement)9 
 
Box 7 The Main Steps in Establishing a Sector-based Approach 
 
Step 1: Agree on which accession-relevant sectors would benefit from a sector-based approach. 
Step 2: Agree on sector policy framework for accession 
Step 3: Agree for institutional arrangements & coordination 
Step 4: Agree on capacity building programme 
Step 5: Agree on sector performance system 
Step 6: Agree on financing mechanisms for sector-approaches 
 

Adapted from: Implementing Sector Approaches in the Context of EU Accession (DG Enlargement) 
 
Sector Coverage 
A pre-condition for introducing SBA is that existing national strategies cover all the main IPA-TAIB 
sectors and correspond with MIPD priorities (criterion 2, Box 6 and steps 1 and 2, Box 7). Table 17 
below compares the existing strategies (including those which are awaiting government approval) with 
those currently supported by IPA-TAIB in Kosovo.  

                                                      
9 Implementing Sector Approaches in the Context of EU Accession. A ‘How To’ Note. DG Enlargement (D1), 
May, 2010. 
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 Findings: 

1. Two of the 5 feasibility criteria listed in Box 6 are in place, namely: 
 Government sector strategies and policies exist 
 The government has nominated an institution, the MEI, to take responsibility 

for coordinating sector strategies and is creating an institution, the Strategic 
Planning Unit, to lead the process 
 

 Despite the large number of strategies in place, collectively they do not cover 
all the IPA-TAIB relevant sectors. Table 17 shows that national strategies are 
not in place for 9 sectors. The biggest deficit is under priority axis 3 European 
standards where, as indicated, there is a gap in 5 sectors. In terms of MIPD 
priorities and strategic objective the most significant gap is the absence of 
strategies in the areas of rule of law and judicial reform.  
 

 Only 9 sector strategies are linked to the government budget i.e. the MTEF  
 

 A functioning performance-based monitoring system is not in place and 
needs to be established by the Kosovo authorities. The donor database 
which is being established in the MEI (Section 2.2.3 below) could act as the 
basis for such a system.  

 
2. All 6 steps for making SBA operational (listed in Box 7) have been or are being 

addressed by the Kosovo administration. The institutional arrangements to manage 
SBA (Step 3) have been agreed and are being established. A capacity building 
programme for the MEI (Step 4) has been agreed with the PPF. The selection of 
sectors and development of policy frameworks for SBA (Steps 1 and 2) are ongoing 
as part of the EPAP process, however more capacity for policy development and 
planning is needed. As mentioned above, a monitoring system (Step 5) and a 
financing mechanism (linkage to MTEF) need to be established before SBA can be 
an operational option in Kosovo. 

 
3. The operability of an SBA depends, to large extent, on the manner in which it is 

introduced into the next programming period i.e. 2011-13. If SBA is introduced only 
partially i.e. if only a certain portion of annual programmes are composed of SBA 
projects and the remainder are programmed in the normal way (as described in 
Section 2.1.6), it is predicted that the workloads for the principle actors in 
programming (MEI and ECLO) will escalate sharply and that coordination tasks will 
become more difficult since it is likely that steps listed in Box 7 are not one-off 
operations (particularly steps 2 and 6) and may need to be revisited each time a 
national TAIB programme is being prepared. One possible solution to the problems 
caused by overloading is to shift from the present one year programmes to three year 
programmes, this should result in an increase of the time available for programme 
preparation.  

 
Table 17 Comparison of IPA-TAIB Sectors with Existing Sector Strategies in Kosovo 
 

  IPA-TAIB Sector Kosovo Sector Strategies 
 Axis 1: Political Criteria  

1 
Rule of Law and Judicial 
Reform No national strategy 

2 Public Administration* 

 National Strategy on Information Society 
 Decentralisation Action Plan 
 Public Administration Reform Draft Strategy  
 and Action Plan 

3 Fight against Corruption  Draft Strategy on Аnti-Corruption 

4 
Fight against Organised 
Crime  State Strategy on Crime Prevention and Action Plan 

5 Human Rights/  Human Rights Strategy and Action Plan 
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  IPA-TAIB Sector Kosovo Sector Strategies 
Minorities/IDPs  Strategy for Integration of Roma, Ashkali, and Egyptian 

Communities in Kosovo  
 Strategy for Communities and Returns 
 Strategy on Reintegration of Repatriated Persons. 

 Axis 2: Economic Criteria  
6 Economic Infrastructure  No national strategy  
7 Regional Development  No national strategy 
8 Property Ownership No national strategy 

9 
Labour Market and 
Education 

 Strategy for Development of Higher Education in Kosovo 2005-
2015 

 Strategy for Development of Pre-University Education in 
Kosovo  

 Kosovо Employment Strategy 
 Axis 3: European Standards   
10 Agriculture/Food  Agriculture and Rural Development Plan 
11 Environment  Kosovo Environnemental Action Plan  
12 Energy  Kosovo Energy Strategy 

13 Transport 
 Strategy and Action Plan for Multi-modal Transport  - 

mentioned in MTEF 2006-2008 but not by name 
14 Internal Market No national strategy 

15 JHA 

 Integrated Border Management Strategy  
 Migration Strategy National Strategy and Action Plan  
 Combat Trafficking in Human Beings 
 Kosovo Strategy and National Action Plan against Domestic 

Violence 
16 Fisheries No national strategy 
17 Statistics No national strategy 
18 Metrology No national strategy 
19 Public Finance No national strategy 

20 Health  
 Mental Health Strategy Health Sectoral Strategy  
 HIV/AIDS Strategy 

21 Trade   Trade Policy of Kosovo 
22 Consumer Protection  Program to Protect Customers 

 
2.3.3 Readiness for Sector-based Approach 
 
Q.14/Sector-based Approach  
 
To what extent is the beneficiary ready to operate a shift towards a sector based approach in 
its own strategies, and in planning & programming sector based actions & finances? 
 
Judgement Criteria and Indicators  
Two criteria are used below as a measure of beneficiary readiness: (i) the quality of government 
approved strategies; (ii) the administrative support for strategic planning in the government. The 
following indicators have been identified in relation to Q.14: (i) number of acceptable quality sectoral 
strategies; (ii) number institutions involved in implementing strategies & monitoring of implementation; 
(iii) internal procedures & administrative processes exist for undertaking SBA  
 
Quality of National Strategies  
The quality of government approved strategies was assessed using the 6 criteria listed in Table 18 
below. For each criterion, strategies were judged in three categories, namely: ‘Good’; ‘Adequate’; 
‘Inadequate’. The overall assessment for each strategy is based on the simple compilation of category 
scores. 
 
There are 21 strategies which have been adopted by the government, of which 16 have been 
reviewed and 13 have been assessed, these are listed in Annex 3. Two of the reviewed strategies are 

http://www.masht-gov.net/advCms/documents/Strategy_English_07017.pdf�
http://www.masht-gov.net/advCms/documents/Strategy_English_07017.pdf�
http://www.masht-gov.net/advCms/documents/Strategy_EN.pdf�
http://www.masht-gov.net/advCms/documents/Strategy_EN.pdf�
http://www.masht-gov.net/advCms/documents/Strategy_for_Development_of_pre-university_education_in_Kosovo.pdf�
http://www.masht-gov.net/advCms/documents/Strategy_for_Development_of_pre-university_education_in_Kosovo.pdf�
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still being drafted and are not complete, whilst 8 of the strategies listed in Annex 3 were not available 
on government websites and were not provided by the relevant institutions, these could neither be 
reviewed nor assessed (they are indicated in Annex 3).  
 
Quality assessment grids for the 16 reviewed  national strategies and policies are given in Annex 4. A 
summary of the assessments made  is given in Table 18 below. This table shows how many 
strategies fall under the respective category of inadequate (missing / no data), adequate (defined and 
structured but not readily implementable), good (well structured, consistent, measurable and 
implementable). 
 
Table 18 Distribution of Assessment Categories for National Strategies 
 

Criteria Inadequate Adequate Good 
Definition of sector and sub-sectors  1 ( 6%) 5 ( 31%) 10 ( 63%) 
Quality of problem analysis / needs assessment  2 ( 13%) 5 ( 31%) 9 ( 56%) 
Priority actions identified 0 9 ( 50%) 7 ( 44%) 
Action plan 5 ( 31%) 5 ( 31%) 6 ( 38%) 
Budget 7 ( 44%) 3 ( 18%) 6 ( 38%) 
Implementation arrangements (incl monitoring) 9 ( 56%) 2 ( 13%) 5 ( 31%) 

Totals  24  29  43 
 
Administrative Support for Strategic Planning 
A Strategic Planning Unit is being established in the Prime Minister’s Office; however, this is not yet in 
place. At present administrative support is provided by the MEI which has a dedicated department, 
the ‘Department of Strategy Coordination’ (one out of 5) for this purpose. This department’s main task 
is to coordinate and support the line institutions in the development of sector strategies. This is a 
demanding task because currently there are 15 separate institutions responsible for the 21 
government adopted national strategies (as shown in Annex 3) and this number is set to grow given 
that there are significant gaps in the extent to which existing strategies cover acquis-related sectors 
(Table 16, above).  
 
The coordination carried out by the Department of Strategy Coordination has two purposes: (i) to 
facilitate the line institutions in providing timely and good quality inputs to the sectoral and legal 
departments in the MEI engaged in preparing and managing the EPAP and SAA dialogue; (ii) to 
coordinate donor assistance programmes targeted at specific sectors.  
 
To support both functions, MEI (with the support of an IPA twinning project) is setting up a sector 
coordination structure composed of sector and sub-sector working groups which will meet on a 
regular basis and report to a higher government committee, the ‘High Level Forum’ composed of 
senior officials which will also meet on a regular basis to review progress in each sector. The 
meetings of the High Level Forum have already taken place and have been attended by 
representatives of EC-HQ, ECLO and the donors. This coordination structure will be in addition to the 
existing and ongoing monthly coordination meetings between the MEI, ECLO and key donors. Also it 
should be noted that IPA assistance, together with other donors, has supported the development of a 
donor coordination database which is organised along sectoral lines. This database is managed by 
the Donor Coordination Department.  
 
 
 
 Findings: 

1. Many of the reviewed strategies have budgets and action plans as separate annexes 
which were either in draft or unavailable from the appropriate government institutions. 
This weakens the analysis. 
 

2. Only two of the strategies reviewed are linked to the MTEF (environment and 
agriculture) 
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3. Most of the reviewed documents ( 10/16) present good situation analyses which are 
based on problem analysis and identification of needs 

 
4. The identification of priority measures is well done in all strategies and policies 

(16/16) 
 
5. Over half the strategies (9/16=56%)  were judged to be weak on implementation and 

monitoring issues and few have indicators of an acceptable quality. Seven  strategies 
( 44%) are judged to be inadequate because of  their  inadequate cost estimates and 
/ or poor linkage to the MTEF 

 
6. All the strategies / policies examined need specific improvements before they can be 

judged to be ready for the introduction of SBA. The guide to how these improvements 
might be made, based on the example of the Integrated Border Management 
Strategy is given in Annex 4. 

 
7. Administrative support for sector strategic planning and coordination exists in the 

Kosovo government, albeit at an early stage in development. 
 

8. The goals of strategic planning in Kosovo are (i) as inputs for the EPAP/SAA process 
and (ii) donor coordination. The procedures used by the MEI for coordinating strategic 
planning are sector-based and could be developed to accommodate the management 
of an SBA for IPA-TAIB.  

 
9. The administration load of managing of sector strategies is not evenly distributed 

through the government and some institutions may become overloaded if SBA is 
introduced, e.g. the Ministries of Education, Health and Internal Affairs are 
responsible for 10 national strategies between them and may need to increase their 
support to strategic planning if SBA is introduced 

 
2.4 ADMINISTRATIVE AND MONITORING CAPACITY (QUESTION GROUP 5) 
 
Q.15(a)/ Administrative & Monitoring Capacity 
 
Are the administrative and organisational structures in place ensuring efficient and effective 
implementation of financial assistance? 
 
Q.15(b)/ Administrative & Monitoring Capacity 
 
To what extent are the monitoring mechanisms and structures appropriate and correctly 
functioning? 
 
Judgement Criteria and Indicators  
Judgements on ‘administrative and organisational structures’ and ‘monitoring mechanisms and 
structures’ are based on an examination of government institutional and staffing arrangements for IPA 
programme management, particularly in relation to project implementation and monitoring. The extent 
to which the monitoring system is ‘appropriate’ and functions ‘correctly’ is assessed on the evidence 
of monitoring activities and their outputs. The following indicators have been identified in relation to 
Q.15: (i) IPA programme management structures in place & evidence of activity; (ii) appointment of 
staff to fill IPA management posts in line institutions; (iii) % of IPA management structures with 
procedures in place; (iv) % of IPA management structures at /exceeding minimum staffing levels; (v) 
% staff turnover in IPA management structures; (vi) number of beneficiary staff responsible for 
monitoring; (vii) number, quality and usefulness of monitoring reports 
 
Government Structures  
At present the lead government institution for the management of IPA assistance is the MEI. The 
Minister of European Integration is the NIPAC and the 5 technical departments of the MEI (described 
below) support the minister in carrying out the functions of NIPAC, as defined by the IPA 
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Regulations10. The MEI was established in 2010 taking over the functions, and most of the staff, of 
the previous Agency for Coordination of Development and European Integration. The ministry has 
overall responsibility for coordinating Kosovo’s activities in relation to European integration / EU 
accession and has three core functions, these are: 
1. Strategic Planning: Identification and definition of national priorities within Kosovo’s overall 

development strategy and linkage of this strategy to the budget 
2. Legal Approximation: Approximation of existing legislation and screening of draft new 

legislation.  
3. EPAP Coordination: (i) Policy analysis in relation to EU requirements; (ii) Coordination of 

inter-institutional interactions and line institution inputs for annual revisions of the EPAP; (iii) 
annual budgeting for EPAP; (iv) donor coordination 

 
The MEI is a small ministry, composed of 50 staff, and is divided into 6 departments, 5 of which reflect 
the above core functions namely: (1) Department for Strategy Coordination; (2) Department for 
Legislation; (3) Departments of Governance, Economy and Finance, Infrastructure (these being the 
broad sectors covered in the EPAP).  
 
The MEI interacts with line institutions via the European Integration Offices (EIOs) which, since 2003, 
have gradually been set up in each ministry and institution contributing to the EPAP. EIOs are usually 
located within the Offices of the Permanent Secretaries and are of two sorts, they are either 
established as Units (EIUs) or as Departments (EIDs), the staffing levels for these are shown below:   
 EIUs with 2 positions: (i) an EI Coordination Officer (usually the Head of Unit) and (ii) an IPA 

Officer; 
 EIDs usually with 4 positions: (i) a Head of Department, (ii) an EI Coordination Officer, (iii) an 

IPA Coordinator, and (iv) a junior officer supporting all areas of the work.  
 
In compliance with the IPA Regulations11 and in preparation for future decentralisation, the 
government has appointed Senior Programme Officers (SPOs) in all IPA beneficiary institutions. The 
heads of EIUs and EIDs report to SPOs who in turn report to the institution Permanent Secretaries. In 
each institution the Permanent Secretary is generally responsible for chairing a Programming Working 
Group, for which the EIOs provide a secretariat. Policy departments and the senior management 
within the institution ensure that IPA programming documents are in-line with national strategy and 
policy objectives.  The Permanent Secretary gives final approval for documents before they are sent 
to the MEI.  
 
In relation to IPA management, EIOs have well-defined functions for programming. Within each line 
institution, the number of separate departments involved in preparing IPA Concept Notes/project 
fiches is high, often 6-8 departments per ministry. The EIOs are responsible for coordinating the 
various technical departments involved in the drafting of IPA programming documents and for their 
submission to the MEI, according to the programming timetable agreed between the MEI and ECLO. 
However, line institutions have only a limited role in managing IPA projects and most of the activities 
are managed by ECLO and internally within the contracted project teams. EIOs have virtually no role 
in project implementation, which is handled mainly by project steering committees (at ECLO) and the 
lead line department responsible for the project.  
 
It should be noted that ECLO request beneficiaries to provide information and comments on ToRs / 
Technical Specifications / Bills of Quantity etc. and that they give the final endorsements to all 
procurement documents. However at this stage of centralised management, the beneficiaries are not 
asked to prepare the tender documents themselves but rather to assist and get involved in the 
preparation process. It has not been possible for this evaluation to assess the overall capacity of the 
line institutions to engage constructively in project implementation, however, the majority of ECLO 
task managers interviewed concluded that, with notable exceptions, the capacity of staff in beneficiary 
institutions in this respect was limited.  
 
Administrative Capacity  

                                                      
10 Article 22, IPA Implementing Regulation; Commission Regulation (EC) 718/2007 
11 Article 75, IPA Implementing Regulation; Commission Regulation (EC) 718/2007 
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IPA is centrally managed in Kosovo, in a de-concentrated mode, meaning that the responsibility for 
implementing IPA-TAIB programmes /projects lies with the EC services, mostly ECLO in Pristina. 
However, successful implementation (regardless of whether management is centralised or 
decentralised) must involve cooperation & interaction with the target beneficiaries. Beneficiary 
administrative capacity will have a significant effect on the outcomes of the cooperation established 
and the efficiency and effectiveness of implementation. Similarly, the existence of adequate 
beneficiary administrative capacity is central to Q.4 (project selection), Q14 (readiness for SBA), Q18 
(efficiency, effectiveness) and Q19 (impact & sustainability). Administrative capacity is therefore 
considered to be a significant cross-cutting theme, spanning question groups 1, 3, 5, 6 and 7.   
 
A frequent comment made during interviews was that there was a high level of staff turnover in IPA 
beneficiary institutions. In fact examination of government annual statistics on numbers of officials 
employed show that the rate at which officials are changed is between 10-15% a year. However, it 
should be pointed out that these figures may mask higher rates of turnover resulting from the 
increasing use of temporary staff working on short-term contracts. If the 10-15% rate is applied to IPA 
coordination structures this would represent a loss of 5-7 people from the MEI every year and 1 
person from the EIOs every two years. In Kosovo’s small administration, such losses will be disruptive 
and represent a significant loss of knowledge from the administration.  
 
Another equally important constraint on administrative capacity may be the low absolute numbers of 
staff dedicated to European issues (i.e. whose job descriptions are focussed on these issues). A 
recent study12 of institutional capacity funded by the UK (DFID) has identified three main problem 
areas in line institutions: (1) EIOs are detached from the other units within their institutions and are 
seen as having little to do with the main business of their institutions. (2) Generally staff working in 
line departments do not have expertise in European integration and are heavily reliant on EIOs; (3) 
Capacity of EIOs, both in numbers of staff and their capabilities, is too low to compensate for the lack 
of attention to European issues at line departmental level.   
 
Monitoring  
IPA is centrally managed in Kosovo and monitoring is the responsibility of the EC. Ongoing IPA 
projects are monitored through the EC-HQ managed ROM (Results Orientated Monitoring) 
programme. ROM reports make assessments in 5 areas (i) relevance; (ii) efficiency; (iii) effectiveness; 
(iv) impact; (v) sustainability. Performance in these areas is rated on a four point scale (A to D; A=very 
satisfactory, D=very unsatisfactory). EC-HQ provided the evaluation team with 22 ROM reports for 
IPA 2007-8 projects.  Half the projects monitored (11/22) achieved B scores, or better, for all 5 
criteria, i.e. were rated as satisfactory or very satisfactory, only two projects were considered very 
unsatisfactory; one on efficiency the other on effectiveness. The distribution of assessment scores 
according to criteria is shown in Table 19, below.  
 
The great majority of projects were assessed as being satisfactory for all criteria. All 22 projects 
monitored were at an early stage of implementation, many were at the inception phase. Most 
Monitoring Reports examined focussed on project start-ups and, in many cases, on reasons why 
there were delays (under efficiency). All the reports stated that it was only possible to make 
predictions on effectiveness and impact since it was too early to assess impacts.   
 
Table 19 The Distribution of Assessment Scores in ROM Monitoring Reports for IPA 2008-9 
 

Distribution of Monitoring Report Assessment Scores Assessment 
Criteria A B C D 

Totals 

Relevance 2 18 2 0 22 
Efficiency 1 15 5 1 22 
Effectiveness 1 18 2 1 22 
Impact  1 18 3 0 22 
Sustainability 1 13 8 0 22 
Totals  6 82 20 2 110 

 

                                                      
12 Horizontal Review of European Integration Coordination, UK DFID FRIDOM project. January 2010 
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 Findings: 
1. Kosovo has developed administrative and organisational structures for European 

integration, MEI line departments and EOIs in line institutions) whose main focus, to 
date, has been the EPAP and its annual updating. The scope of work of these 
structures has been expanded to include the coordination of IPA assistance, 
principally in the area of programming.  
 

2. Though almost each ministry has benefitted from IPA, there is low general 
understanding of the role of IPA and of the EC procedures used13.  There is potential 
confusion within the administration between three linked and overlapping European 
integration processes (i) developing sector strategies as inputs to a national strategy, 
namely the EPAP; (ii) reviewing and updating the EPAP; (iii) making inputs to the 
management of the IPA programme cycle (rather than treating IPA as a part of 
general donor coordination). Although there is a clear link between the EPAP and IPA 
in that IPA funds can be used to implement EPAP actions, the timeframes for 
updating the EPAP and IPA programming are not well synchronised making it difficult 
to develop positive links between the annual processes. IPA-specific procedures for 
line departments have not yet been introduced. The IPA 2008 PPF project will 
develop procedures manuals and provide training for the MEI and the beneficiary line 
institutions.  

 
3. There is no systematic involvement of line institutions, and their EIOs, in project 

implementation and beneficiary involvement during implementation varies from 
project to project.  

 
4. A NIPAC and SPOs have been appointed, however at this early stage, certain key 

functions specified for these posts under the IPA Regulations have yet to be 
developed. Further development is needed to set up systems where by the NIPAC 
can monitor project implementation and the SPOs can supervise the technical 
implementation of projects and report to the annual IPA Monitoring Committee. Given 
that IPA management in Kosovo is centralised, EC-HQ prepares 6-monthly 
Implementation Reports which describe the status of all ongoing projects. These 
reports are presented in the IPA Monitoring Committee.  

 
5. Pending the recruitment of two replacement staff the MEI reaches the minimum 

staffing levels set in government legislation. It was not possible to assess staffing 
levels in individual EIOs but as noted earlier, many are recently setup and 
understaffed. Even if they have the required 2 or 4 staff (depending on type) this is 
probably insufficient according to a recent DFID functional review. 

 
6. There is no way of distinguishing rates of staff turnover in those parts of the 

administration engaged in IPA management from the overall rate of staff turnover 
which is 10-15%. Because the community of officials managing IPA is small and the 
EIOs are small, this rate of turnover is an unsustainable loss to the government and 
may adversely affect the management of IPA assistance.  

 
7. Beneficiary staff are not responsible for monitoring project implementation, which is 

carried out by means of the EC ROM programme. 22 ROM Monitoring Reports were 
examined, these were found to be useful and concise (3-page) overviews of project 
implementation. However, all the projects monitored were in early stages of 
implementation and to be useful as management tools the Monitoring Reports will 
need to be updated on a regular basis.  

 
2.5 EFFICIENCY AND EFFECTIVENESS (QUESTION GROUP 6) 
 
Q.16/ Efficiency & Effectiveness 
 

                                                      
13 PPF Inception Report 
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To what extent ongoing IPA assistance has /is contributing to achieving the strategic 
objectives /priorities linked to accession preparation? 
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Q.18/ Efficiency & Effectiveness 
 
Are there any potential actions which would improve the efficiency & effectiveness of ongoing 
assistance? 
 
Judgement Criteria and Indicators 
Q.16 has been interpreted as meaning how effectively have completed and ongoing projects 
contributed to achieving MIPD priorities? In the intervention logic, judgements on effectiveness can 
begin at the results level by assessing the extent to which results have /will achieve project purposes 
(as in ROM Monitoring Reports) and/or at the purpose level i.e. assessing the extent to which fulfilling 
project purposes has / will achieve relevant MIPD priorities.  
 
In Q.18 efficiency is taken to mean the achievement of results and purposes within planned 
timeframes using appropriate resources. Judgements on efficiency are based on whether there has 
been a timely execution of activities and delivery of results. Effectiveness and efficiency can also be 
indirectly measured by the extent to which programme funds have been successfully tendered and 
spent. Most efficient projects are implemented by a small number of contracts and have 
implementation timetables based on realistic procurement times. The extent to which implementation 
efficiency is incorporated into project design is shown by comparing the number of contracts planned 
at the programming stage with the number actually implemented.  
 
The following indicators have been identified in relation to Qs 16 and 18: (i) number of contracts 
programmed /yr; (ii) number of contracts signed /yr; (iii) number of contracts completed/yr; (iv) %s of  
2007, 2008, 2009 budgets contracted & disbursed; (v) number of contracts / project fiche /yr; (vi) 
average size of contracts (M€); (vii) % of IPA projects in which efficiency and effectiveness are 
assessed as satisfactory in Monitoring Reports 
 
Implementation of Ongoing Assistance 
Annex 6 gives the status of each contract in the 2007-9 Annual Programmes up until 18/5/2010, the 
cut-off date for contracting and disbursement data. For each Annual Programme Annex 6 shows: 
contract start and end dates; duration of contracts; contract values and funds disbursed. The 
implementation status of each Annual Programme is shown in Tables 20, 21 and 22 below.  
 
Table 20 Contract Status of IPA 2007 Programme 
 

 Number 
contracts 

Value (€) % of 
Programme 

Disbursed 
(€) 

% of 
Programme 

Annual 
programme 

24 62,003,000    

Total contracts 58 60,072,121 97% 25,467,226 41% 
Completed 
contracts 

26  3,360,528 5% 3,162,083 5% 

Ongoing contracts 32 (55%) 56,711,593  92% 22,305,143 36% 
 
Table 21 Contract Status of IPA 2008 (I and II) Programmes 
 

 Number 
contracts 

Value (€) % of 
Programme 

Disbursed 
(€) 

% of 
Programme 

Annual 
programme 

82 182,700,000    

Total contracts 81 109,224,100 60% 40,682,347 22% 
Completed 
contracts 

13 1,014,721 1% 786,450 0.4% 

Ongoing contracts 68 (84%) 108,209,379 59% 39,895,897 22% 
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Table 22 Contract Status of IPA 2009 Programme 
 

 Number 
contracts 

Value (€) % of 
Programme 

Disbursed 
(€) 

% of 
Programme 

Annual 
programme 

51 103,600,0
00 

   

Total contracts 10 11,953,63
6 

12% 0 0 

Completed 
contracts 

0 0 0 0 0 

Ongoing contracts 10 11,953,63
6 

12% 0 0 

 
As is to be expected the earliest programme is the most advanced in implementation with the great 
majority of the procurement stage successfully completed and almost all programme funds (97%) 
contracted. The remaining programme funds (1.9 M€) must be contracted within 2010 (i.e. before the 
end of the 3-year contracting period) or be lost. By May 2010, over half (55%) of the contracts funded 
by the 2007 programme were ongoing and approaching half (41%) of programme funds had been 
spent. An examination of the dates of contract signatures (Annex 6) shows that, with the exception of 
minor peaks such as November 2008 when 8 contracts were signed, the rate at which contracts were 
been completed is fairly steady over the 26 month period for which data are available, with 50% of 
contracts signed within the first 10 months (i.e. by 12/2008), giving an approximate contracting rate of 
two contracts per month (58/26).  
 
The more recent programmes have been under implementation for successively shorter periods of 
time and have correspondingly lower proportions of their funds contracted; these being 60% and 12% 
for the 2008 and 2009 programmes respectively. In comparison with the preceding year, there was a 
marked increase in contracting rate for the 2008 programme, over the 16 months for which data are 
available, 81 contracts were signed giving a contracting rate of five contracts per month (81/16). 
However, unlike the preceding year contracting rates were not evenly distributed and most contracts 
(75%) were signed in the 7 month period from June to December 2009. Only four months of data are 
available for the 2009 programme, over this period 10 contracts were signed however there are too 
few data to make a comparison of contracting rates with the 2007-8 programmes.  
 
Number of Contracts 
On the basis of contracting details given in individual project fiches the total number of contracts 
planned for the whole 2007 programme is 24, however an inspection of Annex 8, shows that in reality 
58 contracts are were signed for implementing the 2007 programme i.e. the average (planned) 
procurement ratio was approximately two contracts per project fiche. In fact, the actual average 
procurement ratio is over five contracts per project fiche (58/11).  It is not possible to carry out a 
comparable analysis for the 2008-9 programmes since, unlike 2007, they are only partially contracted.  
 
The ratio of planned to actual contracts in the 2007 programme is 24:58 meaning that planned 
contracts translate into 2.4 times more actual contracts. If this ratio is used as a multiplier for the more 
recent programmes then 82 planned contracts for the 2008 programme will grow to 197; whilst for 
2009 the planned 51 contracts will become 122. On the basis of these figures the 2007, 2008 and 
2009 programmes will collectively implemented by means of 377 contracts.  
Regardless of the above considerations the 2007-9 programmes show a planned growth in the 
number of contracts. The procurement planning in 46 project fiches was examined and showed a 
progressive increase in numbers of contracts planned per project fiche, the average number of 
contracts per project fiche increases from 2 to 4 (Table 23, below). To a certain extent this increase 
reflects increasing project sizes as programme funding increases, e.g. as funding levels more than 
doubled from 2007 to 2008, the average project size increased by 47% (from 5.64 to 8.31 M€) and 
the average number contracts /project fiche increased by 68% (from 2.2 to 3.7).  
 
However, it should be noted that the trend of increasing numbers of contracts per project continues in 
the 2009 programme despite the fact that funding levels decrease in comparison to 2008. The main 
disadvantage of implementing projects by means of many contracts rather than just a few is the loss 



38 

of efficiency, since more contracts require correspondingly more management inputs. The potential 
losses in efficiency could be offset by increasing contract sizes i.e. having a fewer, bigger contracts, 
however, this is not the case in the 2009 programme where average contract size decreased in 
comparison to the previous year (Table 23).  
 
Where ever possible, contract types were identified in project fiches, this analysis shows a 
progressive increase in the planned use of service contracts   
 
Table 23 Numbers and Types of Contract Planned in Project Fiches 2007-9 
 
 IPA 2007 IPA 2008 (I and II) IPA 2009 
Number of project fiches 11 22 13 
Average project size (M€) 5.64 8.31 7.97 
Average number of contracts 
/project fiche 

2.2 3.7 3.9 

Average (actual) contract size (M€) 1.04 1.35 1.19 
Contract Type (€) 

Service 46,687,111 78% 94,788,814 87% 11,756,270 98% 
Supply 1,047,716 2% 0 0 197,366 2% 
Works 12,337,294 21% 14,435,286 13% 0 0 

 
Six of the 22 ROM Monitoring Reports examined assessed efficiency to be unsatisfactory, three of 
these involve cooperation with multi-national agencies namely, the European Patents Office14, 
UNDP15 and UN-Habitat16, where the slowness of reaching inter-agency agreements has resulted in 
significant delays to the implementation of projects. One project with UNDP was suspended by ECLO 
because the two parties could not reach agreement on the Inception Report. Two projects suffered 
delays due to problems with poor project management and one project was assessed as being 
inefficient because the beneficiary institution could not absorb programmed assistance before the 
contract finished17.  
 
 Findings 

1. By the end of the first quarter 2010, the 2007, 2008 and 2009 programme funds were 
respectively 97%, 60% and 12% contracted; the equivalent disbursement rates were 
41%, 22% and 0%.  
 

2. The above contracting indicators show that the procurement stage of implementation 
is well managed in Kosovo. The rate of contracting for the 2007 funds was 2 
contracts/month, this increased to 5 contracts/month for 2008 funds. 

 
3. The 5-year period over which contract payments for 2007 projects can be made lasts 

until 2013, The fact that almost half the programme funds are disbursed by early 
2010 shows that the contract management and payment systems are functional and 
well managed. 

4. The standard of procurement planning in project fiches is poor. The actual number of 
contracts arising from the 2007 programme was over twice as high as that planned. 
This is likely to be true of the 2008 and 2009 programmes and leads to the prediction 
that the three programmes will be implemented by some 377 contracts. This will pose 
a considerable management burden in the near future on the authorities responsible 
for contract supervision and making payments. At present these responsibilities lie 
with ECLO.  
 

5. The average number of contracts has steadily increased over the 2007-9 period. This 
is in part explained by matching increases in project size and reflects the tendency to 
increase project scope as funding increases, thereby increasing the number of 

                                                      
14 IPA 2007 Assistance to Patent Office 
15 IPA 2007 Support to Local Government and IPA 2008 Return and Reintegration in Kosovo  
16 IPA 2007 Support to Local Government 
17 IPA 2007 meeting EU Standards on Food Saftey 
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individual components and the need for separate contracts. However, the increase in 
average number contracts cannot be explained by increasing project sizes alone 
since the trend continued in 2009 despite a fall in programme funding. 

 
6. Six out of 22 of monitoring reports (27%) indicated unsatisfactory project performance 

on the grounds of efficiency. In three of these cases international organisations were 
involved in project implementation and the inefficiencies were caused by delays 
resulting from dealing with these organisations. The remaining three projects showed 
no consistent failures and were judged to be unsatisfactory because of poor project 
management and leadership. 

 
2.6 IMPACT AND SUSTAINABILITY (QUESTION GROUP 7) 
 
Q.17/ Impact and Sustainability 
 
Which are the prospects for immediate and long-term impact and sustainability of assistance? 
Are there any elements which are/ could hamper the impact and / or sustainability of 
assistance? 
 
 
Q.19/ Impact and Sustainability 
 
Are there any actions which would improve prospects for impact and sustainability of ongoing 
assistance? 
 
Judgement Criteria and Indicators 
A standard definition of impact is the extent to which the benefits received by the target groups of 
projects/programmes spread beyond these groups and have a wider effect in the sector, region or 
country as a whole. In the context of IPA-TAIB, judgements on impact should be made at two levels: 
(1) the extent to which assistance contributes to the achievement of overall objectives related to EU 
integration/accession; (2) the extent to which assistance builds institutions and their capacity, this 
being the main objective of the TAIB component and a pre-requisite for achieving impact with future 
assistance. Judgements on sustainability are based on whether the positive outcomes achieved at 
purpose level are likely to continue after external funding and assistance stop. The following 
indicators are identified in relation to Q.17 and Q.19: (i) % Monitoring Reports with satisfactory 
assessments of impact and sustainability; (ii) extent to which beneficiaries are involved in project 
preparation and management procedures; (iii) extent to which beneficiaries receive training and 
assistance; (iv) number of projects where future maintenance costs are subsumed in national budgets 
  
Impact 
By May 2010 few projects had been fully implemented, in terms of contracts 26% (39/149) have been 
completed, however in reality this proportion is much smaller since over half the 2008 and nearly all of 
the 2009 programmes have yet to be contracted. Half of all the contracts concluded (74/149) were 
signed on, or after, August 2009 meaning that they have been under implementation for 10 months at 
most, many for even less time. This means that it is too soon to judge the impacts of assistance 
programmed over 2007-9, this is particularly so for the 2008 and 2009 programmes. This conclusion 
was also reached in all 22 of the Kosovo ROM Monitoring Reports examined; instead these reports 
make assessments of likely or predicted impacts. Collectively these reports assess the performance 
of 67% (22/33) of the 2007 and 2008 programmed projects and are considered to provide a 
representative sample of these. Only 3/22 (14%) monitoring reports assessed predicted impacts to be 
unsatisfactory. In all three cases18 the main factors which jeopardise impacts are the slowness of 
beneficiary institutions to adopt policy reforms and their low capacity to implement them.  
 
The extent to which IPA has contributed /will contribute to institution building is difficult to estimate 
because each project providing assistance to a line institution should have a positive impact on that 
institution’s capacity. In addition to the specialised technical assistance given, there are wider benefits 

                                                      
18 IPA 2007: Assistance to Patent Office; IPA 2007: Support to Public Procurement Reform; IPA 2008: 

Assistance to the Ministry of Energy and Mining  
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such as, improved office procedures, better resource planning and reporting skills). In this sense it is 
clear that IPA assistance will improve the capacities of all beneficiary institutions. IPA assistance has, 
and will, support many key institutional reforms and institution building measures in Kosovo, examples 
of these are quoted throughout this report.  Notable amongst these are the support provided to: (i) 
build the capacity of the MEI to effectively coordinate assistance; (ii) establish a donor database; (iii) 
integrate strategic planning and budgetary planning into the EPAP; (iv) provide training for line 
institutions.  
 
An example of institutional impact is the steady growth in the number of line institutions participating 
in annual IPA programming; positive indicators of this is the submission of 124 Concept Notes for the 
2010 programme and increased beneficiary involvement in project preparation (Section 2.1.6).  
 
Sustainability 
The benefits delivered by projects will only have long-term impacts if the benefits delivered are 
sustainable. An examination of ROM Monitoring Reports shows that 36% (8/22) of 2007-8 projects 
were assessed as being unsatisfactory. In two projects, post-project financing posed problems, in one 
case19 the EU provides funding for beneficiary staff salaries and in the other20 there are doubts about 
the beneficiary’s future government funding support. In the remaining 6 projects21 problems of 
sustainability stem from lack of government policies, low ownership; slowness in implementing 
reforms and high staff turnover in beneficiary institutions.    
 
 Findings 

1. Few projects had been completed by May 2010 and 50% of projects have been under 
implementation for 10 months or less. It is therefore too soon to make judgements on 
impact.  
 

2. In terms of likely or predicted impact, 86% (19/22) of ROM monitoring reports 
assessed projects as having satisfactory or very satisfactory impacts.  

3. IPA assistance has contributed positively to institution and capacity building. A good 
indicator of this is the growing participation of government institutions in IPA annual 
programming. 
 

4. Two thirds of 2007-8 projects monitored (14/22) were assessed as being satisfactory 
on the criterion of sustainability. 

 
5. The main reason for poor assessments of predicted impacts and sustainability is lack 

of beneficiary ownership and commitment to implement reforms.  

                                                      
19 IPA 2008: Privatisation and Liquidation. 
20 IPA 2007: Support to Anti-Corruption Institutions in Kosovo 
21 IPA 2007: Assistance to Patent Office; Support to Public Procurement Reform; Support to Local 

Government. IPA 2008: Capacity building of the Civil Society in the IPA countries; Assistance to the 
Ministry of Energy and Mining; Improving the quality of public investments in Kosovo and preparing the 
ground for EU funds.  
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SECTION 3. CONCLUSIONS AND RECOMMENDATIONS 
 
3.1 PROGRAMMING AND INTERVENTION LOGIC (QUESTION GROUP 1) 
 
Q.9/ Programming Gaps, Weaknesses & Recommendations 
 
Which are the main gaps / weaknesses in the current programming framework? 
 
Q.11/ Programming Gaps, Weaknesses & Recommendations 
 
How can programming of assistance be enhanced to more efficiently and effectively reach 
strategic objectives? 
 
 
Q.12/ Programming Gaps, Weaknesses & Recommendations 
 
How can programming be enhanced to improve the impact and sustainability of financial 
assistance? 
 
 
Quality of Programming Documents 
The MIPDs are key programming documents, essential for providing direction and focus to the annual 
programming process. Their overall quality is good and they provide a large amount of sector-specific 
information, particularly at the specific objectives level. This translates into the generally high quality 
of project fiches prepared for the 2007-9 programmes. However, the main conclusions of the analyses 
of MIPDs carried out are that: (a) the strategic objectives and priorities are too broad; (b) there are too 
many priorities; (c) there are insufficient indicators. The main conclusions for annual programmes 
(project fiches) are that: (a) the quality of objectives at the purpose level is very good but that the 
overall objectives are too broad; most indicators lack a time-bound element and are therefore not 
SMART. 
 
The strategic objectives of the Kosovo MIPDs are very broad and consequently difficult to monitor and 
thereby estimate the impacts of IPA assistance. The monitoring difficulty arises not because the 
strategic objectives cannot be measured but because they are so broad that they can be measurable 
in many different ways, e.g. the objective: ‘To enhance Kosovo’s socio-economic development, 
including regional development in a sustainable way’ can be measured by many indicators at the 
national level (unemployment rate, growth in GDP, poverty levels etc.) since it encompasses a large 
range of priorities. This raises two problems: (i) the volume of IPA assistance is insufficient to impact 
on these national statistics; and (ii) it is possible to have impacts in some areas covered by the 
objective (say social conditions) but not others (economic growth in rural regions) so that overall it 
becomes impossible to assess impacts unless the objective is sub-divided into narrower, more 
specific objectives (on social improvement and rural development in the example given).  
 
The large number of MIPD priorities reflects the wide scope of the strategic objectives; this presents 
problems for three reasons. Firstly, there are too many of them for the available allocations of IPA 
funding i.e. there is insufficient funding for them all to be achieved within the lifespan of the MIPDs. 
Secondly they all have to be achieved order to have an impact on the strategic objectives. Thirdly, 
most priorities (62%) are too broad to either provide focus for annual programming or have impacts 
on the strategic objectives. The issues raised above on monitoring strategic objectives apply equally 
to broadly scoped MIPD priorities and overall objectives in annual programmes.  
 
The MIPDs list the results which are expected to be achieved with IPA assistance by the end of the 
three year period covered. Therefore, as MIPDs are revised annually the expectation is that the 
number of results to be achieved will gradually decrease as IPA programmes are implemented. 
However, the number of results either stays the same year to year or increases as new problems 
come to light. In addition, the MIPDs have many fewer indicators (23) than there are results (67). 
 
In answer to Q.9, it is concluded that, whilst the general quality of MIPDs is good, their lack of focus 
and measurability is a ‘weakness in the current programming framework’. The recommendations 
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made below address this weakness and are intended to increase effectiveness (Q.11) by improving 
the linkage between project objectives and MIPD priorities and impact (Q.12) by improving the linkage 
between MIPD priorities and strategic objectives.  
 

Recommendations 
Two options are presented below. This is because a number of interviewees expressed the view that 
large numbers of broad MIPD priorities were preferable for operational reasons, in that it allowed 
flexibility during programming. There may also be wider, political, reasons for not reducing either the 
number or the scope of priorities. The first option is preferred; both options will improve the quality of 
MIPDs and annual programmes. 
 
Option A 
 
1. The scope of the MIPD strategic objectives should be reduced and be made measurable by 

the introduction of time-bound targets which can be verified in the Monitoring Reports.  
 

2. The number of MIPD priorities should be reduced and their scope more focussed, each 
should have at least one associated indicator which sets targets to be achieved by the end of 
three years. 
 

3. The number of results should be reviewed annually and reduced according to the predicted 
results of past and ongoing annual programmes.  
 

4. The quality of project overall objectives and purposes should be improved so that they 
become more focussed (reduced in scope), are better linked with the MIPD priorities and are 
measured by time-bound indicators. 
 

Option B 
 
1. If the number of priorities is not reduced then a restricted number of identified priorities are 

addressed in any one MIPD period.  
 

2. The numbers of results in the selected priorities is reviewed annually and adjusted in the light 
of ongoing and past assistance.  
 

3. As for Option A, each selected priority should have at least one indicator with time-bound 
targets  
 

4. As for Option A, the quality of project overall objectives and purposes should be improved. 
 
Financial Resources, Prioritisation and Sequencing  
The main conclusion is that the IPA financial framework is flexible enough to allow annual programme 
funds to be focussed on pre-identified priority sectors to support a sequence of linked projects. The 
2007-9 projects on refugees and displaced people are good examples of this. The lack of sequencing 
in other sectors is not surprising given the emphasis that has been placed on infrastructure projects. 
Infrastructure projects are intrinsically more difficult to sequence since they have long and, often, 
unpredictable implementation periods. Also it is often the case that national sector plans for 
infrastructure development involve building the same thing in many different locations, the order in 
which each location is developed is unimportant, as long as all locations are developed at which time 
national sector objectives and impacts are achieved. For infrastructure projects, sequencing will be 
determined by the institutional capacity of the beneficiary (to prepare, supervise and manage EC 
works contracts) and the availability of co-financing.  
 
On the basis of these conclusions and in answer to Q.11, the following recommendations are made: 
 

Recommendations 
1. Annual programming should be made more effective by focussing IPA assistance 

consistently, in successive years, in a limited number of priority sectors, i.e. reflecting the 
above recommendation on the need for more focussed strategic choices at the MIPD level. 
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Projects within priority sectors should be sequenced in a progressive way. Infrastructure 
projects should be sequenced according to beneficiary capacity and availability of co-finance.  

 
2. The efficiency and effectiveness of annual programming can be improved by making more 

time available for project selection and preparation. The preparation of a pipeline of well-
sequenced projects takes longer than for ‘stand alone’ projects. To accommodate this, IPA-
TAIB programmes should shift from being annual to multi-annual covering the whole MIPD 
three year period. This would allow the time needed to prepare more mature and well-
sequenced projects in priority sectors. 
 

Project Selection 
It is concluded that ECLO have established a functional project selection system which successfully 
involves the growing participation of Kosovo line institutions. The procedures introduced jointly by 
ECLO and the MEI follow best practice from Candidate and former Candidate countries, where logical 
frameworks are prepared in the initial stages of project identification and quality control check lists are 
used during preparation. However, in the programming for 2010, line institutions submitted an 
excessive number of Concept Notes totalling almost four times the available national allocation, many 
proposals were either not eligible or too small for IPA support. From this it is concluded that the 
preparation and presentation of Concept Notes needs better coordination and leadership on the 
beneficiary side, i.e. from the MEI which, as NIPAC, is responsible for coordinating programming. It is 
important not to discourage the participation of line institutions in all stages of project selection, since 
this leads to increased ownership which in turn will lead to increasing the impact of IPA assistance (Q. 
12). The recommendations below are made with the intention of increasing the ownership and 
efficiency of IPA programming (Q.11). 
 

Recommendations 
1. The MEI should take a more active role in identifying priority projects according to national 

policies and strategies, particularly the EPAP. 
 

2. The MEI should coordinate the preparation of Concept Notes and good quality log frames by 
the line institutions. In order to achieve this it should use the network of EIOs established in 
line institutions and further develop their role in programming. 
 

3. The MEI should reduce the ‘long list’ of projects by carrying out a screening exercise before 
Concept Notes are submitted to ECLO and subsequently take an active role in supporting the 
line institutions to prepare good quality project fiches.  
 

3.2 OVERVIEW MAPPING OF SECTOR STRATEGIES AND THE SECTOR-BASED 
APPROACH (QUESTION GROUPS 2 AND 3) 

On the basis of the reviews of government strategies and institutional arrangements for managing 
strategy development, it is concluded that it is too early to introduce SBA IPA programming to Kosovo 
(in answer to Q.13).  A third of the strategies assessed were judged to be unsatisfactory in their action 
plans, budgets and implementation arrangements; over half of the current government approved 
strategies are not linked to the MTEF. However, there is evidence from current programmes that 
some projects have been well-sequenced, which indicates that there is capacity in Kosovo for 
undertaking SBA. Two out of the five pre-conditions for adopting SBA are, substantially, in place. The 
other three (strategies cover all accession-relevant sectors, linkage to MTEF, and monitoring) are in 
the process of being established.  
 
Therefore, the introduction of SBA programming to Kosovo should be feasible within a mid-term 
perspective, say three years. Given that Kosovo is a donor rich environment and that key donors have 
significant assistance programmes, a potential risk to successful SBA introduction is posed by other 
donors not aligning their plans to the IPA projects already programmed. It is difficult, within the scope 
of this evaluation, to assess this risk. In principle, the decision to introduce SBA to IPA should not be 
dependent on other donors. However, it is concluded that the cooperation of other donors would 
improve the chances of SBA being successful in Kosovo.  
 
The recommendations below are intended support the further development of capacity to undertake 
SBA. 
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Recommendations 
1. National sector strategies should cover all aquis-related sectors and MIPD priorities, at 

present there are significant gaps in coverage. 
 

2. The quality of most existing strategies needs to be improved principally by developing realistic 
action plans and adding indicators which can be used for performance monitoring. 
 

3. All priority sector strategies must be linked to the MTEF and be financially monitored by the 
Ministry of Finance 
 

4. The government should hasten the setting-up of the planned Strategy Planning Unit in the 
Prime Minister’s Office 
 

5. The MEI should take a leadership role in the sector strategic planning process. Currently it 
only undertakes a coordination role. It should take active role in initiating the improvement of 
sector strategies, particularly those without action plans, budgets, indicators  
 

6. A functioning system for monitoring the implementation of national strategies needs to be in 
place before SBA is introduced to Kosovo. The MEI should hasten the setting up of a 
monitoring mechanism for strategy implementation, which can also be used to monitor IPA 
implementation.  
 

7. MEI staff and their counterparts in line institutions should receive training on sector strategic 
planning 
 

8. The EC should mitigate the risk to the successful operation of SBA posed by the  non-
cooperation by donors by the early involvement  and agreement of  key donors in the 
preparation of future SBA-orientated MIPDs 

 
3.3 ADMINISTRATIVE & MONITORING CAPACITY (QUESTION GROUP 5) 
The answer to Q.15 is that administrative and organisational structures have been established and 
are functioning for the programming stage of the IPA programme/project cycle. The role of these 
structures plus accompanying posts (MEI, EIOs, NIPAC, SPOs) in project implementation and 
monitoring has not yet been defined. On the basis of interviews with line ministry and ECLO staff it is 
concluded that, with notable exceptions, the capacity of beneficiary officials to get engaged with 
implementation is limited. In addition, after discussions with MEI staff it is concluded that there is 
some confusion caused by the overlapping of the annual EPAP updating process and annual IPA 
programming, it is clear that the two processes do not reinforce one another.  
 
The recommendations below are made with a view to improving the capacity of beneficiary institutions 
in Kosovo to become actively involved in all the stages of the IPA project cycle, especially 
implementation and monitoring. This should lead to the increased ownership, efficiency and impact of 
IPA assistance.  
 

Recommendations 
1. SPOs and EIOs in line institutions should have more visible role within their respective 

institutions with respect to the programming, implementation and monitoring of IPA projects. 
In addition, SPOs should be the main channels of communication with ECLO and MEI on IPA 
programming and implementation matters and in due time, become responsible for submitting 
implementation reports on the projects they are responsible for to the IPA Monitoring 
Committee.  
 

2. Line institutions and their EIOs should become more involved in the preparation of project 
fiches and tender documentation and communicating with external monitors (e.g. ROM 
monitors) 
 

3. Line institutions should undergo extensive training on the IPA Regulations and PCM in 
relation to the IPA programme / project cycle. 
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4. Functional responsibilities for coordinating EPAP updating and IPA programming should be 

clarified within the MEI. It would be useful if staff had written procedures for both.  
 

5. The MEI should formally dedicate resources for operational IPA coordination matters, 
particularly in relation to programming 
 

6. The MEI should demonstrate its institutional function by setting up a formal approval 
procedure for IPA Concept Notes.  

7. The MEI should put in place the structures and procedures needed to execute the functions of 
NIPAC, particularly in relation to monitoring 
 

3.4 EFFICIENCY AND EFFECTIVENESS (QUESTION GROUP 6) 
 
Q.18/ Efficiency & Effectiveness 
 
Are there any potential actions which would improve the efficiency and effectiveness of 
ongoing assistance? 
 
The conclusion made on the basis of examining contracting data is that the procurement stage of 
implementation is well managed by ECLO. Similarly, the disbursement data for the 2007 programme 
indicate a functional, well-managed payments system. In answer to Q.18, even though 
implementation is capably managed by ECLO and despite the fact that IPA is centrally managed in 
Kosovo, implementation could be made both more efficient and effective if the beneficiary institutions 
took more ownership and became more involved in the process (e.g. by drafting good quality terms of 
reference for service contracts). This reinforces the conclusions reached above on increasing 
beneficiary administrative capacity.  
 
It is concluded that the standard of procurement planning in project fiches is poor and it seems that 
numbers of contracts needed for implementation are consistently underestimated at the project 
preparation stage. This taken together with the noted trend of increasing numbers of contracts per 
project fiche means that efficiency savings made by programming larger projects (one of the reasons 
for selecting them) are offset by decreases implementation efficiency since more contracts means 
more procurement documentation to draft, more tender evaluations a more time spent supervising 
contractors.  
 
A conclusion based on the evidence of the ROM Monitoring Reports is that the involvement of 
international organisations in project implementation can lead to significant delays and thereby 
decrease implementation efficiency. The recommendations below are intended to increase 
implementation efficiency and effectiveness, the first of these on beneficiary involvement reinforces 
those made above on administrative capacity building.  
 

Recommendations 
1. ECLO should continue to make every effort to involve beneficiaries in the implementation and 

monitoring of ongoing IPA assistance. Beneficiaries should continue to be made aware of 
their responsibilities in drafting procurement documentation; should be encouraged to attend 
and participate in tender evaluations; and be supported to establish a monitoring system 
within the Kosovo administration. 
 

2. Beneficiary staff managing IPA projects should receive training on implementation, 
particularly on procurement and PRAG procedures 
 

3. The number of contracts per project fiche should not carry on increasing every year. The 
contracting arrangements planned in project fiches should be checked as part of the quality 
control of project fiche preparation and could be added to the current list of IPA pre-conditions 
at the project selection stage. 
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3.5 IMPACT AND SUSTAINABILITY (QUESTION GROUP 7) 
There are far too few 2007-9 projects completed to assess the actual impacts of IPA assistance 
programmed over this period. In terms of predicted impacts and sustainability, the great majority of 
projects monitored were judged to be satisfactory on these criteria. However, of those which were 
unsatisfactory, the single largest cause was attributed to lack of beneficiary ownership and 
commitment to policy reforms. This leads to the conclusion that increasing ownership of projects will 
not only improve their implementation (as concluded above) but also their impact and sustainability. 
The second main reason for predicted unsatisfactory impact and sustainability was the lack of 
government financing and institutional support, post-project. The conclusion arising from this is that 
sustainability might be improved if post-implementation arrangements were considered during project 
preparation and included in project fiches.  
 

Recommendations 
1. In addition to the recommendations made above, ownership could be improved by including a 

commitment of the beneficiaries to maintain the project results after the project has finished, 
especially in cases where policy advice is the main outcome and where institutional and staff 
costs are in question.  

 
2. ECLO should consider adding such a commitment to the pre-conditions used during project 

selection and including the costs of post-project sustainability actions in project fiches.   
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Annex 1 Multi-annual Indicative Planning Documents 
 
Annex 1.1 Priorities: Multi-annual Indicative Planning Documents, Kosovo 2007-11 
 

Priorities MIPD 2007-9 Priorities MIPD 2008-10 Priorities MIPD 2009-11 
Political Criteria 

1. Supporting the implementation of the status 
settlement & related requirements & institutional 
needs 

1. Supporting the implementation of the status 
settlement & related requirements & institutional 
needs 

 

2. Improving the performance of public administration 
& pursuing civil service reform, so as to create an 
effective & professional public administration at all 
levels 

2. Improving the performance of public administration 
& pursuing civil service reform, so as to create an 
effective & professional public administration at all 
levels 

1. Improving the performance of public administration 
& pursuing civil service reform, so as to create an 
effective & professional public administration at all 
levels 

3. Advancing the reform of local self-government as 
part of the decentralisation process (including the 
improvement of managerial competences, service 
delivery & dialogue with citizens, as well as support 
to municipal, inter-municipal & cross border projects 
& implementation of poverty reduction measures at 
local level 

3. Advancing the reform of local self-government as 
part of the decentralisation process (including the 
improvement of managerial competences, service 
delivery & dialogue with citizens, as well as support 
to municipal, inter-municipal & cross border projects 
& implementation of poverty reduction measures at 
local level 

2. Advancing the reform of local self-government as 
part of the decentralisation process (including the 
improvement of managerial competences, service 
delivery & dialogue with citizens, as well as support 
to municipal, inter-municipal & cross border projects 
& implementation of poverty reduction measures at 
local level 

4. Consolidating the rule of law by strengthening the 
wider judicial system, supporting police reform & 
the fight against corruption 

4. Consolidating the rule of law by strengthening the 
judicial system, supporting police reform & the fight 
against corruption /organised crime 

3. Consolidating the rule of law by strengthening the 
judicial system, supporting police reform & the fight 
against corruption /organised crime 

5. Promoting human rights & the protection of Serbs & 
other minorities, IDP & refugee return, & the 
creation of a climate of inter-ethnic tolerance in 
order to foster sustainable returns & protect Serbs 
& other minorities, including conditions for growth & 
sustainable development of all communities as well 
as preserving access to cultural & religious heritage 
of non-majority communities 

5. Promoting human rights & the protection of Serbs & 
other minorities, IDP & refugee return, & the 
creation of a climate of inter-ethnic tolerance in 
order to foster sustainable returns & protect Serbs 
& other minorities, including conditions for growth & 
sustainable development of all communities as well 
as preserving access to cultural & religious heritage 
of non-majority communities 

4. Promoting human rights & the protection of Serbs & 
other minorities, IDP & refugee return, & the 
creation of a climate of inter-ethnic tolerance in 
order to foster sustainable returns & protect Serbs 
& other minorities, including conditions for growth & 
sustainable development of all communities as well 
as preserving access to cultural & religious heritage 
of non-majority communities 

6. Contributing to the consolidation of civil society & 
the public media 

6. Contributing to the consolidation of civil society & 
the public media 

5. Continuing the consolidation of civil society & the 
public media 

Total no. priorities political criteria:=6 Total no. priorities political criteria:=6 Total no. priorities political criteria:=5 
Economic Criteria 

1. Enhancing the investment climate for SMEs through 
a continued implementation of the European 
Charter for SMEs, favourable legislation & policy 
framework, enhancing corporate governance & 
access to specialised support & services, including 

1. Enhancing the investment climate for SMEs through 
a continued implementation of the European 
Charter for SMEs, favourable legislation & policy 
framework, enhancing corporate governance & 
access to specialised support & services, including 

1. Enhancing the investment climate for SMEs through 
a continued implementation of the European 
Charter for SMEs, favourable legislation & policy 
framework, enhancing corporate governance & 
access to specialised support & services, including 
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Priorities MIPD 2007-9 Priorities MIPD 2008-10 Priorities MIPD 2009-11 
Political Criteria 

import /export promotion. import /export promotion. import /export promotion.  
2. Enhancing sound financial management & control 

at central & local level in order to ensure 
transparency, efficiency, sustainability & better 
control of public finances, including the 
development of a modern public procurement 
framework & related legislation & institutions 

2. Enhancing sound financial management & control 
at central & local level in order to ensure 
transparency, efficiency, sustainability & better 
control of public finances, including the 
development of a modern public procurement 
framework & related legislation & institutions 

2. Enhancing sound financial management & control 
at central & local level in order to ensure 
transparency, efficiency, sustainability & better 
control of public finances, including the 
development of a modern public procurement 
framework & related legislation & institutions  

3. Improving budget & fiscal policy making & 
management, enhancing control & collection 
capacity of the tax & customs administration & 
contribute to prudent fiscal policies, including 
addressing the budgetary & resource implications of 
EU approximation measures to the budget 

3. Improving budget & fiscal policy making & 
management, enhancing control & collection 
capacity of the tax & customs administration & 
contribute to prudent fiscal policies, including 
addressing the budgetary & resource implications of 
EU approximation measures to the budget 

3. Improving budget & fiscal policy making & 
management, enhancing control & collection 
capacity of the tax & customs administration & 
contribute to prudent fiscal policies, including 
addressing the budgetary & resource implications of 
EU approximation measures to the budget 

4. Improving good governance of public utilities & 
developing infrastructure in order to promote 
business related activities & enhance quality of 
public goods & services. The areas of energy, 
transport, environment, education & health, IT etc. 
have to be developed as cornerstones of future 
economic growth. 

4. Improving good governance of public utilities & 
developing infrastructure in order to promote 
business related activities & enhance quality of 
public goods & services. The areas of energy, 
transport, environment, education & health, IT etc. 
have to be developed as cornerstones of future 
economic growth. 

4. Improving good governance of public utilities & 
developing infrastructure in order to promote 
business related activities & enhance quality of 
public goods & services. The areas of energy, 
transport, environment, education & health, IT & the 
digitalisation of TV have to be developed as 
cornerstones of future economic growth. 

5. Undertaking a functional review of the health 
system to enhance service delivery, financing 

5. Undertaking a functional review of the health 
system & implementation of its recommendations to 
enhance service delivery, financing & developing a 
gender-sensitive health strategy with a view to 
enhancing national preparedness to human health 
threats & developing systems for health monitoring 
& diseases surveillance 

5. Undertaking a functional review of the health 
system & implementation of its recommendations to 
enhancer service delivery, financing & developing a 
gender-sensitive health strategy with a view to 
enhancing national preparedness to human health 
threats & developing systems for health monitoring 
& diseases surveillance  

6. Improving the quality of the education & training 
systems in line with European standards & national 
social, economic & population needs. Provide TA & 
investment support for education, including 
vocational education & training 

6. Improving the quality of the education & training 
systems in line with European standards & national 
social, economic & population needs. Provide TA & 
investment support for education, including 
vocational education & training. Training of 
scientists in order to improve national research 
capacity.  

6. Improving the quality of the education & training 
systems in line with European standards & national 
social, economic & population needs. Provide TA & 
investment support for education, including 
vocational education & training. Participation in the 
FP7 & training of scientists in order to improve 
national research capacity. 

7. Developing active labour market & social inclusion 
measures in order to combat unemployment & 
adjust to changes in the economy & fostering social 
inclusion 

7. Developing active labour market & social inclusion 
measures in order to combat unemployment & 
adjust to changes in the economy & continue 
mainstreaming of entrepreneurship education. 

7. Developing active labour market & social inclusion 
measures in order to combat unemployment & 
adjust to changes in the economy & continue 
mainstreaming of entrepreneurship education. 

8. Promoting agriculture & rural development 8. Promoting agriculture & rural development 8. Promoting agriculture & rural development 
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Priorities MIPD 2007-9 Priorities MIPD 2008-10 Priorities MIPD 2009-11 
Political Criteria 

through support to the rural economy & the 
livelihood of the rural population, in line with priority 
measures identified in the national Agriculture & 
Rural Development Plan 2007-13, 

through support to the rural economy & the 
livelihood of the rural population, in line with priority 
measures identified in the national Agriculture & 
Rural Development Plan 2007-13, gradually aligned 
with measures established for EC pre-accession 
assistance for agriculture & rural development 

through support to the rural economy & the 
livelihood of the rural population, in line with priority 
measures identified in the national Agriculture & 
Rural Development Plan 2007-13, gradually aligned 
with measures established for EC pre-accession 
assistance for agriculture & rural development  

9. Supporting consolidation of the network of bilateral 
free trade agreements & preparation for future 
participation in the Central European Free Trade 
Agreement 

9. Supporting the implementation of the Central 
European Free Trade Agreement 

9. Supporting the implementation of the Central 
European Free Trade Agreement 

Total no. priorities economic criteria:=9 Total no. priorities economic criteria:=9 Total no. priorities economic criteria:=9 
European Standards 
1. Supporting the development of sector strategies & 

policies comparable with European standards. 
Priority sectors for support are: internal market, 
statistics, financial sector regulation & public 
procurement, personal data protection, protection of 
intellectual property rights, food safety, veterinary & 
phytosanitary standards, transport, energy & 
environment 

1. Supporting the development of sector strategies & 
policies comparable with European standards. 
Priority sectors for support are: internal market, 
statistics, financial sector regulation & public 
procurement, personal data protection, protection of 
intellectual property rights, food safety, veterinary & 
phytosanitary standards, transport, environment, 
media, electronic communications & information 
society. In support of the above, increasing support 
to research cooperation is planned. 

1. Supporting the development of sector strategies & 
policies comparable with European standards. 
Priority sectors for support are: internal market, 
statistics, financial sector regulation & public 
procurement, personal data protection, protection of 
intellectual property rights, food safety, veterinary & 
phytosanitary standards, transport, environment, 
media, electronic communications & information 
society. In support of the above, increasing support 
to research cooperation is planned.  

2. Enhancing capacities in home affairs, especially to 
policies related to civil registration, travel 
documents, visa, border control, asylum & 
migration, money laundering, drug trafficking & the 
fight against organised crime & terrorism 

2. Enhancing capacities in home affairs, especially to 
policies related to civil registration, travel 
documents, visa, border control, asylum & 
migration, money laundering, drug trafficking & the 
fight against organised crime & terrorism 

2. Enhancing capacities in home affairs, especially to 
policies related to civil registration, travel 
documents, visa, border control, asylum & 
migration, money laundering, drug trafficking & the 
fight against organised crime & terrorism 
 

3. Supporting preparations for the establishment of 
agencies & institutions needed for the 
implementation /enforcement of European sector 
policies including mechanisms for the verification of 
EU compatibility of government policies & draft laws 

3. Supporting preparations for the establishment of 
agencies & institutions needed for the 
implementation /enforcement of European sector 
policies including mechanisms for the verification of 
EU compatibility of government policies & draft laws 

3. Supporting preparations for the establishment of 
agencies & institutions needed for the 
implementation /enforcement of European sector 
policies including mechanisms for the verification of 
EU compatibility of government policies & draft laws 

4. Supporting participation in regional initiatives, 
including support to establish necessary structures, 
legal basis & requirements (e.g. in air traffic safety, 
security & management & ATM) for full participation 
in e Energy Community Treaty & South East 
European Transport Observatory with especial 

4. Supporting participation in regional initiatives, 
including support to establish necessary structures, 
legal basis & requirements (e.g. in air traffic safety, 
security & management & ATM) for full participation 
in e Energy Community Treaty & South East 
European Transport Observatory with especial 

4. Supporting participation in regional initiatives, 
including support to establish necessary structures, 
legal basis & requirements (e.g. in air traffic safety, 
security & management) for full participation in e 
Energy Community Treaty & South East European 
Transport Observatory with especial focus on the 
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Priorities MIPD 2007-9 Priorities MIPD 2008-10 Priorities MIPD 2009-11 
Political Criteria 

focus on the development of a comprehensive 
energy & transport strategy, the European Common 
Aviation Area Agreement & adoption of the relevant 
single European sky acquis in the South East 
Europe Functional Airspace Blocks Approach 
Initiative. . 

focus on the development of a comprehensive 
energy & transport strategy, the European Common 
Aviation Area Agreement & adoption of the relevant 
single European sky acquis in the South East 
Europe Functional Airspace Blocks Approach 
Initiative. . 

development of a comprehensive energy & 
transport strategy, the European Common Aviation 
Area Agreement & adoption of the relevant single 
European sky acquis in the Single European Sky in 
South East European (ISIS) initiative. 

5. Participation in Community Programmes & 
Agencies, including support to establish necessary 
structures with a view to eventual participation 

5. Participation in Community Programmes & 
Agencies, including support to establish necessary 
structures with a view to eventual participation 

5. Participation in Community Programmes & 
Agencies, including support to establish necessary 
structures with a view to eventual participation 

  6. Assisting with the alignment of the agricultural 
acquis, to increase economic growth by developing 
agriculture & rural development sector & 
institutional capacity building to prepare the sector 
to absorb pre-accession funds as well as support to 
increase the competitiveness of agriculture & the 
agro-food chain.  

Total no. priorities European standards:=5 Total no. priorities European standards:=5 Total no. priorities European standards:=6 
Total Priorities MIPD 2007-9:=19 Total Priorities MIPD 2008-10:=19 Total Priorities MIPD 2009-11=20 
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Annex 1.2 Analysis of Objectives: Multi-annual Indicative Planning Documents, Kosovo 2007-11 
 

Linkage Aim Achievability Measurability  Objectives 
strong weak focussed diffuse

/wide 
achievable not 

achievable 
good Low/ 

poor 

Totals 
 

 

MIPD 2007-2009 
Strategic Objective: 
 
1. To support Kosovo in developing the reforms necessary to promote a 

modern, democratic, multi-ethnic and well-administered society and to 
support the implementation of Kosovo’s status settlement. 

 
2. To develop Kosovo’s economy and to enhance the wider socio-

economic & institutional environment 
 
3. To assist in the preparation of a comprehensive European reform 

agenda, e.g. by paying special attention to addressing the needs & 
priorities identified in the last Progress Report, the European 
Partnership and in relation to the wider EU sectoral approximation.  

 
4. To support Kosovo’s European vocation as a regionally integrated part 

of the whole Western Balkans region, to engage in good neighbourly 
relations with all surrounding countries, to fully participate in regional 
cooperation, including cross-border cooperation.  

Not applicable       2 

Priorities  (Priority Axis 1: Political Requirements)  
1. Improving the performance of public administration & pursuing civil 

service reform, so as to create an effective & professional public 
administration at all levels 

        4 

2. Advancing the reform of local self-government as part of the 
decentralisation process (including the improvement of managerial 
competences, service delivery & dialogue with citizens, as well as 
support to municipal, inter-municipal & cross border projects & 
implementation of poverty reduction measures at local level 

        3 

3. Consolidating the rule of law by strengthening the judicial system, 
supporting police reform & the fight against corruption /organised 
crime 

        3 

4. Promoting human rights & the protection of Serbs & other minorities, 
IDP & refugee return, & the creation of a climate of inter-ethnic 
tolerance in order to foster sustainable returns & protect Serbs & other 

        3 
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Linkage Aim Achievability Measurability  Objectives 
strong weak focussed diffuse

/wide 
achievable not 

achievable 
good Low/ 

poor 

Totals 
 

 
minorities, including conditions for growth & sustainable development 
of all communities as well as preserving access to cultural & religious 
heritage of non-majority communities 

5. Continuing the consolidation of civil society & the public media         3 
6. Supporting the implementation of the status settlement & related 

requirements & institutional needs 
        4 

Priority Objectives (Priority Axis 2: Socio-Economic Requirements)  
1. Enhancing the investment climate for SMEs through a continued 

implementation of the European Charter for SMEs, favourable 
legislation & policy framework, enhancing corporate governance & 
access to specialised support & services, including import /export 
promotion 

        4 

2. Enhancing sound financial management & control at central & local 
level in order to ensure transparency, efficiency, sustainability & better 
control of public finances, including the development of a modern 
public procurement framework & related legislation & institutions 

        4 

3. Improving budget & fiscal policy making & management, enhancing 
control & collection capacity of the tax & customs administration & 
contribute to prudent fiscal policies, including addressing the 
budgetary & resource implications of EU approximation measures to 
the budget 

        3 

4. Improving good governance of public utilities & developing 
infrastructure in order to promote business related activities & 
enhance quality of public goods & services. The areas of energy, 
transport, environment, education & health, IT & the digitalisation of 
TV have to be developed as cornerstones of future economic growth. 

        1 

5. Undertaking a functional review of the health system & implementation 
of its recommendations to enhancer service delivery, financing & 
developing a gender-sensitive health strategy with a view to 
enhancing national preparedness to human health threats & 
developing systems for health monitoring & diseases surveillance 

        4 

6. Improving the quality of the education & training systems in line with 
European standards & national social, economic & population needs. 
Provide TA & investment support for education, including vocational 
education & training. Participation in the FP7 & training of scientists in 
order to improve national research capacity. 

        2 
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Linkage Aim Achievability Measurability  Objectives 
strong weak focussed diffuse

/wide 
achievable not 

achievable 
good Low/ 

poor 

Totals 
 

 
7. Developing active labour market & social inclusion measures in order 

to combat unemployment & adjust to changes in the economy & 
continue mainstreaming of entrepreneurship education. 

        3 

8. Promoting agriculture & rural development through support to the rural 
economy & the livelihood of the rural population, in line with priority 
measures identified in the national Agriculture & Rural Development 
Plan 2007-13, gradually aligned with measures established for EC 
pre-accession assistance for agriculture & rural development 

        3 

9. Supporting the implementation of the Central European Free Trade 
Agreement 

        3 

Priority Objectives (Priority Axis 3: European Standards) 
1. Supporting the development of sector strategies & policies 

comparable with European standards. Priority sectors for support are: 
internal market, statistics, financial sector regulation & public 
procurement, personal data protection, protection of intellectual 
property rights, food safety, veterinary & phytosanitary standards, 
transport, environment, media, electronic communications & 
information society. In support of the above, increasing support to 
research cooperation is planned. 

        2 

2. Enhancing capacities in home affairs, especially to policies related to 
civil registration, travel documents, visa, border control, asylum & 
migration, money laundering, drug trafficking & the fight against 
organised crime & terrorism 

 

        3 

3. Supporting preparations for the establishment of agencies & 
institutions needed for the implementation /enforcement of European 
sector policies including mechanisms for the verification of EU 
compatibility of government policies & draft laws 

        2 

4. Supporting participation in regional initiatives, including support to 
establish necessary structures, legal basis & requirements (e.g. in air 
traffic safety, security & management) for full participation in e Energy 
Community Treaty & South East European Transport Observatory with 
especial focus on the development of a comprehensive energy & 
transport strategy, the European Common Aviation Area Agreement & 
adoption of the relevant single European sky acquis in the Single 
European Sky in South East European (ISIS) initiative. 

        3 

5. Participation in Community Programmes & Agencies, including         4 
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Linkage Aim Achievability Measurability  Objectives 
strong weak focussed diffuse

/wide 
achievable not 

achievable 
good Low/ 

poor 

Totals 
 

 
support to establish necessary structures with a view to eventual 
participation 

6. Assisting with the alignment of the agricultural acquis, to increase 
economic growth by developing agriculture & rural development sector 
& institutional capacity building to prepare the sector to absorb pre-
accession funds as well as support to increase the competitiveness of 
agriculture & the agro-food chain. 

        4 
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Annex 1.3 Analysis of Objectives Annual IPA-TAIB Programmes, Kosovo 2007-9 
 

Linkage Aim Achievability Measurability Projects  (as per 
programme) 

MIPD Priorities Objectives 

linked weak focussed diffuse likely unlikely good low 

Totals  
Nos.  

2007 National Programme  
Political Criteria 

Overall 
Objective 

        4 Building the capacity 
of Kosovo’s’ 
institutions to develop 
EU compatible 
legislation & policy 
(6.45 M€) 

Improving the performance of 
public administration & pursuing 
civil service reform, so as to 
create an effective & 
professional public 
administration at all levels 

Project 
Purpose 

        4 

Overall 
Objective 

        3 Strengthening the 
rule of law 
(5.79 M€) 

Consolidating the rule of law by 
strengthening the wider judicial 
system, supporting police reform 
& the fight against corruption 

Project 
Purpose 

        4 

Overall 
Objective 

        3 Return, reintegration 
& cultural heritage in 
Kosovo 
(8.7 M€) 

Promoting human rights & the 
protection of Serbs & other 
minorities, IDP & refugee return, 
& the creation of a climate of 
inter-ethnic tolerance in order to 
foster sustainable returns & 
protect Serbs & other minorities, 
including conditions for growth & 
sustainable development of all 
communities as well as 
preserving access to cultural & 
religious heritage of non-majority 
communities 

Project 
Purpose 

        4 

Economic Criteria  
Overall 
Objective 

        2 Developing an 
enabling economic 
environment  for all of 
Kosovo’s 
communities 
(10.97 M€) 

Enhancing the investment 
climate for SMEs through a 
continued implementation of the 
European Charter for SMEs, 
favourable legislation & policy 
framework, enhancing corporate 
governance & access to 
specialised support & services, 
including import /export 

Project 
Purpose 

        4 
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Linkage Aim Achievability Measurability Projects  (as per 
programme) 

MIPD Priorities Objectives 

linked weak focussed diffuse likely unlikely good low 

Totals  
Nos.  

promotion. 
Overall 
Objective 

        3 Reconstruction of 
roads & bridges 
(8.00 M€) 

Improving good governance of 
public utilities & developing 
infrastructure in order to 
promote business related 
activities & enhance quality of 
public goods & services. The 
areas of energy, transport, 
environment, education & 
health, IT etc. have to be 
developed as cornerstones of 
future economic growth. 

Project 
Purpose 

        4 

Overall 
Objective 

        4 Supporting local 
government & 
decentralisation 
(12.25 M€) 

Priority from Political Criteria 
 
Advancing the reform of local 
self-government as part of the 
decentralisation process 
(including the improvement of 
managerial competences, 
service delivery & dialogue with 
citizens, as well as support to 
municipal, inter-municipal & 
cross border projects & 
implementation of poverty 
reduction measures at local 
level 

Project 
Purpose 

        4 

Overall 
Objective 

        1 Education in Kosovo: 
inter-cultureless & 
the Bologna process 
(1.4 M€) 

Developing active labour market 
& social inclusion measures in 
order to combat unemployment 
& adjust to changes in the 
economy & fostering social 
inclusion 

Project 
Purpose 

        3 

European Standards 
Overall 
Objective 

        2 Meeting EU 
standards in energy 
(2.99 M€) 

Supporting the development of 
sector strategies & policies 
comparable with European 
standards. Priority sectors for 

Project 
Purpose 

        4 
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Linkage Aim Achievability Measurability Projects  (as per 
programme) 

MIPD Priorities Objectives 

linked weak focussed diffuse likely unlikely good low 

Totals  
Nos.  

Overall 
Objective 

        2 Meeting EU 
standards in food 
safety & veterinary 
services 
( 2.0 M€) 

Project 
Purpose 

         

Overall 
Objective 

         Meeting EU 
standards in public 
procurement 
( 1.35 M€) 

support are: internal market, 
statistics, financial sector 
regulation & public procurement, 
personal data protection, 
protection of intellectual property 
rights, food safety, veterinary & 
phytosanitary standards, 
transport, energy & environment Project 

Purpose 
         

2008 National Programme 
Political Criteria 

Overall 
Objective 

        4 Strengthening the 
rule of law 
(13 M€) 

Consolidating the rule of law by 
strengthening the judicial 
system, supporting police reform 
& the fight against corruption 
/organised crime 

Project 
Purpose 

        4 

Overall 
Objective 

        4 Preserving cultural 
heritage in Kosovo 
(2.50 M€) 

Promoting human rights & the 
protection of Serbs & other 
minorities, IDP & refugee return, 
& the creation of a climate of 
inter-ethnic tolerance in order to 
foster sustainable returns & 
protect Serbs & other minorities, 
including conditions for growth & 
sustainable development of all 
communities as well as 
preserving access to cultural & 
religious heritage of non-majority 
communities 

Project 
Purpose 

        4 

Overall 
Objective 

         Public finance 
administration 
(6.00 M€) 

From Economic Criteria 
Enhancing sound financial 
management & control at central 
& local level in order to ensure 
transparency, efficiency, 
sustainability & better control of 
public finances, including the 
development of a modern public 

Project 
Purpose 
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Linkage Aim Achievability Measurability Projects  (as per 
programme) 

MIPD Priorities Objectives 

linked weak focussed diffuse likely unlikely good low 

Totals  
Nos.  

procurement framework & 
related legislation & institutions 

Overall 
Objective 

        4 Public administration 
reform (EU 
integration 
( 4.00 M€) 

Improving the performance of 
public administration & pursuing 
civil service reform, so as to 
create an effective & 
professional public 
administration at all levels 

Project 
Purpose 

        4 

Overall 
Objective 

        1 Support to media & 
civil society 
(2.50 M€) 

Contributing to the consolidation 
of civil society & the public 
media Project 

Purpose 
        1 

Overall 
Objective 

        4 Sustainable return & 
reintegration 
(4.0 M€) 

Promoting human rights & the 
protection of Serbs & other 
minorities, IDP & refugee return, 
& the creation of a climate of 
inter-ethnic tolerance in order to 
foster sustainable returns & 
protect Serbs & other minorities, 
including conditions for growth & 
sustainable development of all 
communities as well as 
preserving access to cultural & 
religious heritage of non-majority 
communities 

Project 
Purpose 

        4 

Economic Criteria 
Overall 
Objective 

        4 Rural development 
system & pilot testing 

Promoting agriculture & rural 
development through support to 
the rural economy & the 
livelihood of the rural population, 
in line with priority measures 
identified in the national 
Agriculture & Rural 
Development Plan 2007-13, 
gradually aligned with measures 
established for EC pre-
accession assistance for 

Project 
Purpose 

        4 
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Linkage Aim Achievability Measurability Projects  (as per 
programme) 

MIPD Priorities Objectives 

linked weak focussed diffuse likely unlikely good low 

Totals  
Nos.  

agriculture & rural development 
Overall 
Objective 

        4 Support to energy 
efficiency & 
transmission 

Improving good governance of 
public utilities & developing 
infrastructure in order to 
promote business related 
activities & enhance quality of 
public goods & services. The 
areas of energy, transport, 
environment, education & 
health, IT etc. have to be 
developed as cornerstones of 
future economic growth. 

Project 
Purpose 

        4 

Overall 
Objective 

        2 Support to 
privatisation process 

Enhancing the investment 
climate for SMEs through a 
continued implementation of the 
European Charter for SMEs, 
favourable legislation & policy 
framework, enhancing corporate 
governance & access to 
specialised support & services, 
including import /export 
promotion. 

Project 
Purpose 

        4 

Overall 
Objective 

        1 Support to mines & 
minerals sector 

No matching priority 

Project 
Purpose 

        3 

Overall 
Objective 

        2 Municipal 
infrastructure 

No clearly matching priority 
Improving good governance of 
public utilities & developing 
infrastructure in order to 
promote business related 
activities & enhance quality of 
public goods & services. The 
areas of energy, transport, 
environment, education & 
health, IT etc. have to be 
developed as cornerstones of 
future economic growth. 

Project 
Purpose 

        4 
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Linkage Aim Achievability Measurability Projects  (as per 
programme) 

MIPD Priorities Objectives 

linked weak focussed diffuse likely unlikely good low 

Totals  
Nos.  

 
Overall 
Objective 

        2 Regional 
development 
structures & 
instruments 

From Political Criteria 
Advancing the reform of local 
self-government as part of the 
decentralisation process 
(including the improvement of 
managerial competences, 
service delivery & dialogue with 
citizens, as well as support to 
municipal, inter-municipal & 
cross border projects & 
implementation of poverty 
reduction measures at local 
level 

Project 
Purpose 

        4 

Overall 
Objective 

        4 Support to education 
& employment 

Improving the quality of the 
education & training systems in 
line with European standards & 
national social, economic & 
population needs. Provide TA & 
investment support for 
education, including vocational 
education & training. Training of 
scientists in order to improve 
national research capacity. 

Project 
Purpose 

        4 

Overall 
Objective 

        3 Improving the 
environment 

Improving good governance of 
public utilities & developing 
infrastructure in order to 
promote business related 
activities & enhance quality of 
public goods & services. The 
areas of energy, transport, 
environment, education & 
health, IT etc. have to be 
developed as cornerstones of 
future economic growth. 

Project 
Purpose 

        4 

European Standards 
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Linkage Aim Achievability Measurability Projects  (as per 
programme) 

MIPD Priorities Objectives 

linked weak focussed diffuse likely unlikely good low 

Totals  
Nos.  

Overall 
Objective 

        4 Support to animal 
identification & 
registration 
(3.02 M€) 
 

Supporting the development of 
sector strategies & policies 
comparable with European 
standards. Priority sectors for 
support are: internal market, 
statistics, financial sector 
regulation & public procurement, 
personal data protection, 
protection of intellectual property 
rights, food safety, veterinary & 
phytosanitary standards, 
transport, environment, media, 
electronic communications & 
information society. In support of 
the above, increasing support to 
research cooperation is planned.

Project 
Purpose 

        4 

Overall 
Objective 

        3 Support to civil 
aviation regulatory 
office 
(1.00 M€) 

Supporting participation in 
regional initiatives, including 
support to establish necessary 
structures, legal basis & 
requirements (e.g. in air traffic 
safety, security & management 
& ATM) for full participation in e 
Energy Community Treaty & 
South East European Transport 
Observatory with especial focus 
on the development of a 
comprehensive energy & 
transport strategy, the European 
Common Aviation Area 
Agreement & adoption of the 
relevant single European sky 
acquis in the South East Europe 
Functional Airspace Blocks 
Approach Initiative. . 

Project 
Purpose 

        4 

Overall 
Objective 

        2 Support to the 
Statistical Office of 
Kosovo 

Supporting participation in 
regional initiatives, including 
support to establish necessary Project         4 
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Linkage Aim Achievability Measurability Projects  (as per 
programme) 

MIPD Priorities Objectives 

linked weak focussed diffuse likely unlikely good low 

Totals  
Nos.  

(1.50 M€) structures, legal basis & 
requirements (e.g. in air traffic 
safety, security & management 
& ATM) for full participation in e 
Energy Community Treaty & 
South East European Transport 
Observatory with especial focus 
on the development of a 
comprehensive energy & 
transport strategy, the European 
Common Aviation Area 
Agreement & adoption of the 
relevant single European sky 
acquis in the South East Europe 
Functional Airspace Blocks 
Approach Initiative. . 

Purpose 

Overall 
Objective 

        4 Support to health 
(1.5 M€) 

Under Economic Criteria 
 
Undertaking a functional review 
of the health system & 
implementation of its 
recommendations to enhancer 
service delivery, financing & 
developing a gender-sensitive 
health strategy with a view to 
enhancing national 
preparedness to human health 
threats & developing systems for 
health monitoring & diseases 
surveillance 

Project 
Purpose 

        4 

Overall 
Objective 

        4 Strengthening 
customs & taxation 
(3.00 M€) 

Under Economic Criteria 
 
Improving budget & fiscal policy 
making & management, 
enhancing control & collection 
capacity of the tax & customs 
administration & contribute to 
prudent fiscal policies, including 

Project 
Purpose 

        4 
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Linkage Aim Achievability Measurability Projects  (as per 
programme) 

MIPD Priorities Objectives 

linked weak focussed diffuse likely unlikely good low 

Totals  
Nos.  

addressing the budgetary & 
resource implications of EU 
approximation measures to the 
budget 
 

2009 National Programme 
Political Criteria 

Overall 
Objective 

        2 Strengthening the 
rule of law 
(12.05 M€) 

Consolidating the rule of law by 
strengthening the judicial 
system, supporting police reform 
& the fight against corruption 
/organised crime 

Project 
Purpose 

        4 

Overall 
Objective 

        4 Strengthening the 
human resources & 
institutional capacity 
of the Kosovo local 
public administration 
(6.50 M€) 

Improving the performance of 
public administration & pursuing 
civil service reform, so as to 
create an effective & 
professional public 
administration at all levels 

Project 
Purpose 

        4 

Overall 
Objective 

        2 Support to 
communities 
(3.13 M€) 

Promoting human rights & the 
protection of Serbs & other 
minorities, IDP & refugee return, 
& the creation of a climate of 
inter-ethnic tolerance in order to 
foster sustainable returns & 
protect Serbs & other minorities, 
including conditions for growth & 
sustainable development of all 
communities as well as 
preserving access to cultural & 
religious heritage of non-majority 
communities 

Project 
Purpose 

        4 

Overall 
Objective 

        3 Support to the 
cultural sector 
(3.00 M€) 

Promoting human rights & the 
protection of Serbs & other 
minorities, IDP & refugee return, 
& the creation of a climate of 
inter-ethnic tolerance in order to 
foster sustainable returns & 

Project 
Purpose 

        3 
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Linkage Aim Achievability Measurability Projects  (as per 
programme) 

MIPD Priorities Objectives 

linked weak focussed diffuse likely unlikely good low 

Totals  
Nos.  

protect Serbs & other minorities, 
including conditions for growth & 
sustainable development of all 
communities as well as 
preserving access to cultural & 
religious heritage of non-majority 
communities 

Overall 
Objective 

        4 Support to the media 
sector 
(4.00 M€) 

Continuing the consolidation of 
civil society & the public media 

Project 
Purpose 

        4 

Overall 
Objective 

        1 Support to culture, 
youth & sport 
(14.00 M€) 

No matching priority 

Project 
Purpose 

        4 

Economic Criteria 
Overall 
Objective 

        1 Trade & regional 
development 
(7.80 M€) 
 

Enhancing the investment 
climate for SMEs through a 
continued implementation of the 
European Charter for SMEs, 
favourable legislation & policy 
framework, enhancing corporate 
governance & access to 
specialised support & services, 
including import /export 
promotion. 

Project 
Purpose 

        4 

Overall 
Objective 

        3 Support to 
employment & 
education  
(10.30 M€) 
 

Improving the quality of the 
education & training systems in 
line with European standards & 
national social, economic & 
population needs. Provide TA & 
investment support for 
education, including vocational 
education & training. 
Participation in the FP7 & 
training of scientists in order to 
improve national research 

Project 
Purpose 

        4 
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Linkage Aim Achievability Measurability Projects  (as per 
programme) 

MIPD Priorities Objectives 

linked weak focussed diffuse likely unlikely good low 

Totals  
Nos.  

capacity. 
Overall 
Objective 

        3 Improvement of IT 
system in the 
taxation 
administration  
(5.00 M€) 

Improving budget & fiscal policy 
making & management, 
enhancing control & collection 
capacity of the tax & customs 
administration & contribute to 
prudent fiscal policies, including 
addressing the budgetary & 
resource implications of EU 
approximation measures to the 
budget 

Project 
Purpose 

        4 

Overall 
Objective 

        4 Further support to the 
agricultural sector 
(7.70 M€) 
 

Promoting agriculture & rural 
development through support to 
the rural economy & the 
livelihood of the rural population, 
in line with priority measures 
identified in the national 
Agriculture & Rural 
Development Plan 2007-13, 
gradually aligned with measures 
established for EC pre-
accession assistance for 
agriculture & rural development 

Project 
Purpose 

        4 

European Standards 
Overall 
Objective 

        3 Support to the 
environment sector 
(4.80 M€) 
 

Supporting the development of 
sector strategies & policies 
comparable with European 
standards. Priority sectors for 
support are: internal market, 
statistics, financial sector 
regulation & public procurement, 
personal data protection, 
protection of intellectual property 
rights, food safety, veterinary & 
phytosanitary standards, 
transport, environment, media, 
electronic communications & 

Project 
Purpose 

        4 
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Linkage Aim Achievability Measurability Projects  (as per 
programme) 

MIPD Priorities Objectives 

linked weak focussed diffuse likely unlikely good low 

Totals  
Nos.  

information society. In support of 
the above, increasing support to 
research cooperation is planned.

Overall 
Objective 

        4 Support to transport 
& energy 
(15.00 M€) 
 

Supporting participation in 
regional initiatives, including 
support to establish necessary 
structures, legal basis & 
requirements (e.g. in air traffic 
safety, security & management) 
for full participation in e Energy 
Community Treaty & South East 
European Transport 
Observatory with especial focus 
on the development of a 
comprehensive energy & 
transport strategy, the European 
Common Aviation Area 
Agreement & adoption of the 
relevant single European sky 
acquis in the Single European 
Sky in South East European 
(ISIS) initiative. 

Project 
Purpose 

        4 
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Annex 2 Results and Indicators 
 
Annex 2.1 Results and Indicators: Multi-annual Indicative Planning Documents (MIPDs) 
Kosovo 2008-1022 & 2009-1123 
 

Results Indicators  
Political criteria 

1. Good governance  Increased no. corruption cases detected & 
successfully prosecuted 

2. Increase in quality of policy formulation 
/legislation drafted 

 Reduction in time spent on its adoption & 
for international expert opinion 

3. Increased effectiveness of implementation of 
legislation at all levels 

 As measured by legislation-specific 
benchmarks 

1. Increased % in relevant parts of the acquis 
adopted & implemented to standard 

 

1. Civil service reform strategy drafted & 
agreed at the political level  

2. Civil service reform providing for transparent 
procedures on recruitment, transfer, appraisal, 
promotion, conduct & dismissal 

 

1. Improved respect of fundamental rights & 
freedoms 

2. Improved quality & availability of basic public 
services to all communities 

 Citizens’ satisfaction survey 

1. A population & housing census carried out in 
line with internationally accepted standards 

 

1. Strengthened judicial system as a result of 
further development of legal education & 
training for judges, prosecutors & 
administrative personnel  

 An increased no. of criminal; cases 
detected, prosecuted & judged  

2. More efficient management of courts, 
prosecutors offices & judicial processes  

 A reduced backlog of pending criminal 
cases  

1. Improved access to property records held by 
the Kosovo Cadastral Agency & municipal 
cadastral offices 

 An increased no. of property rights-related 
cases resolved in compliance with relevant 
internationally accepted laws & practices  

 Relevant surveys 
1. Improved living conditions for minority 

communities 
 
 
2. Non-discriminatory participation by minority 

communities in society  

 Birth rates 
 Death rates 
 Housing rates 
 Schooling rates 
 Unemployment /Employment  rates 

1. Increased participation by civil society 
representatives in policy formulation & social 
consultation 

2.  Establishment of independent broadcaster 
servicing all communities in Kosovo.  

 

Total number of results for Political Criteria: 16 Total number of indicators for Political 
Criteria:13 

Economic Criteria 
1. Import /export promotion measures; 
2. Enhanced trade facilitation; 
3. More favourable legislative & policy framework 

 Increase in FDI & local investment 

                                                      
22 Results & indicators specific to MIPD 2008-10 are in bold text 
23 Results & indicators specific to MIPD 2009-11 are in italic text 
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Results Indicators  
4. Targeted support measures 
Further implementation of European Charter for 
SMEs: 
 
1. Facilitating the interaction between companies 

& government  
2. Promoting exports 
3. Enhancing the SME policy capabilities in the 

Ministry of Trade & Industry & consolidation of 
dialogue with the business community 

 

1. Adherence to, & implementation of, 
internationally recognised standards in 
management & accountancy resulting in 
enhanced efficiency & transparency of public 
expenditure 

 

1. Budget sustainability as a result of improved 
fiscal policy making & implementation 

 Increase in volume & speed of revenue 
collection 

1. An improvement in bill collection & reduced 
illegal connections, confirming improved 
energy supply through better management 
of the public utility company  

2. Administrative & technical obstacles to the 
development of new lignite mine removed  

3. Improved energy security through 
strengthening the transmission network, 
internally & in Kosovos’ connections with 
neighbouring countries.   

4. Assisting Kosovo’s participation in regional 
cooperation mechanisms (the Energy 
Community Treaty).   

5. Support the development of renewable energy. 
6.  Improving energy efficiency 

 Reduction of no. of power cuts24 
 Increased, demonstrable, private sector 

interest in the development of a new 
power plant 

1. Improved capacity for strategic planning & 
delivery of  infrastructure development & 
maintenance, which includes: 

2. Compliance with EIA-related regulations; 
coupled with: 

3. Increased efficiency of capital spending 

 Increased no. of infrastructure projects 
ready for tendering 

1. Main road & rail network stabilised 
2. Road safety improved 

 % main network repairs /upgrades carried 
out 

 Reduction in nos. of fatalities /injuries  
1. Comprehensive strategy for the health care 

sector drafted, agreed at the political level & 
implementation started 

 

1. Improved quality of education & training 
systems  

 % of persons enrolled that successfully 
complete courses & find appropriate 
employment 

1. Design started of an integrated research policy 
which improves (i) national research capacity; 
(ii) research cooperation with the EU 

 Participation of Kosovo’s’ research 
institutions in EU cooperation projects 

1. Active labour market & social inclusion 
measures drafted & agreed at the political level 
& included in relevant strategies & plans 

 

                                                      
24 A reduction in the number of power cuts is a result in the MIPD 2008-10 & an indicator in subsequent 

MIPD 2009-11 



71 

Results Indicators  
2. Development started on national monitoring & 

performance management systems  
1. Measures identified in Kosovo’s Agriculture & 

Rural Development Plan 2007-13, reviewed for 
consistency with pre-accession assistance 
provisions & their implementation started 

2. Higher contribution from agriculture & rural 
development sector to economic growth 

3. Increased access to credit for farmers 
4. Quality of statistical data improved, especially 

regarding information on rural areas, 
agricultural statistics & price statistics 

5. Agricultural census carried out 
6. Land cadastre improved  

 

Total number of results for Economic Criteria: 31 Total number of indicators for Economic 
Criteria: 9 

European Standards 
1. European Partnership Action Plan drafted & 

agreed at the political level as compass for 
delivery of government’s European agenda. 

2. Strengthened & effective ACDEI (now the 
Ministry of European Integration), MEI fully 
staffed & recognised as lead government body 
in the coordination of European approximation 
efforts 

 

1. Fully integrated sectoral reform strategies 
drafted & agreed at the political level 

 

Measures to ensure alignment with internal market 
requirements started, especially in areas of:  
1. Quality infrastructure  
2. Financial sector regulation 
3. Intellectual property rights 
4. Public procurement 

 

1. Statistics for national accounts prepared in line 
with internationally recognised standards & 
with the acquis 

 

1. Measures taken, & implemented, to ensure 
alignment with the agreed part of the veterinary 
& phytosanitary acquis 

 

1. An increase in the no. of cases of organised 
crime & financial crime detected, prosecuted & 
judged 

2. Adoption of IBM action plan  
3. Signing of IBM agreements with neighbouring 

countries  
4. Relevant laws allowing for an EU-compatible 

visa, asylum & migration policies drafted  

 

1. Increase in the no. of regional initiatives 
Kosovo participates in  

2. Increase in the no. of Community Programmes 
Kosovo participates in  
 

 No. of FAs & MoUs signed 

1. Measures identified in Kosovo’s Agriculture & 
Rural Development Plan 2007-13, reviewed for 
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Results Indicators  
consistency with pre-accession assistance 
provisions & their implementation started25 

2. Reinforced capacity of the national structures 
responsible for implementing rural 
development policies  

3. Advisory & extension services supported 
4. Improved analysis of agriculture & rural 

development sector 
5. Strengthened civil society organisations in the 

area of agriculture & rural development 
Total number of results for European Standards: 20 Total number of indicators for European 

Standards: 1 
Total number of results MIPD 2009-11: = 67 Total number of indicators MIPD 2009-11: 

=23 

 
 
 
 
 
 
 

                                                      
25 This result appears under Economic Criteria in the MIPD 2008-10 and under European Standards in the 

MIPD 2009-11 
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Annex 2.2 Analysis of Indicators Multi-annual Indicative Planning Documents, Kosovo 2007-11 
 

  SMART Assessment  

Results Indicators Specific Measurable Available Relevant Time-
bound 

Total 
 

Max=5
 

Political Criteria 
Good governance  Increased no. corruption cases 

detected & successfully prosecuted 
     4 

Increase in quality of policy formulation /legislation drafted  Reduction in time spent on its  
adoption & for international expert 
opinion 

     4 

Increased effectiveness of implementation of legislation at all 
levels 

 As measured by legislation-specific 
benchmarks 

     5 

Improved respect of fundamental rights & freedoms. Improved 
quality & availability of basic public services to all communities 

 Citizens’ satisfaction survey      4 

Strengthened judicial system as a result of further development 
of legal education & training for judges, prosecutors & 
administrative personnel 

 An increased no. of criminal; cases 
detected, prosecuted & judged 

     5 

More efficient management of courts, prosecutors offices & 
judicial processes 

 A reduced backlog of pending 
criminal cases 

     5 

 An increased no. of property rights-
related cases resolved in 
compliance with relevant 
internationally accepted laws & 
practices  

     5 Improved access to property records held by the Kosovo 
Cadastral Agency & municipal cadastral offices 

 Relevant surveys  /    5 

 Birth rates      4 Improved living conditions for minority communities 

 Death rates      5 

 Unemployment rates  
 

     5 

 Schooling rates 
 

     5 

Non-discriminatory participation by minority communities in 
society 

 ]Housing rates      5 

Economic Criteria  
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  SMART Assessment  

Results Indicators Specific Measurable Available Relevant Time-
bound 

Total 
 

Max=5
 

Import /export promotion measures. Enhanced trade facilitation. 
More favourable legislative & policy framework. Targeted support 
measures 

 Increase in FDI & local investment      5 

An improvement in bill collection & reduced illegal connections, 
confirming improved energy supply through better management 
of the public utility company. Administrative & technical obstacles 
to the development of new lignite mine removed  

 Increased, demonstrable, private 
sector interest in the development of 
a new power plant 

     3 

Improved energy security through strengthening the transmission 
network, internally & in Kosovos’ connections with neighbouring 
countries. Assisting Kosovo’s participation in regional 
cooperation mechanisms (the Energy Community Treaty).  
Support the development of renewable energy.  Improving 
energy efficiency 

 Reduction of no. of power cuts26 
 

     5 

Improved capacity for strategic planning & delivery of  
infrastructure development & maintenance, which includes: 
Compliance with EIA-related regulations; coupled with: Increased 
efficiency of capital spending 

 Increased no. of infrastructure 
projects ready for tendering 

     5 

Main road & rail network stabilised  % main network repairs /upgrades 
carried out 

     5 

Road safety improved  Reduction in nos. of fatalities 
/injuries 

     5 

Improved quality of education & training systems  % of persons enrolled that 
successfully complete courses & 
find appropriate employment 

     4 

Design started of an integrated research policy which improves 
(i) national research capacity; (ii) research cooperation with the 
EU 

 Participation of Kosovo’s’ research 
institutions in EU cooperation 
projects 

     5 

European Standards 

                                                      
26 A reduction in the number of power cuts is a result in the MIPD 2008-10 & an indicator in subsequent MIPD 2009-11 
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  SMART Assessment  

Results Indicators Specific Measurable Available Relevant Time-
bound 

Total 
 

Max=5
 

Increase in the no. of regional initiatives Kosovo participates in. 
Increase in the no. of Community Programmes Kosovo 
participates in  
 

 No. of Financing Agreements & 
MoUs signed 

     5 

Total no.  3 0 4 0 0 7 

Total SMART Indicators  16/22 
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Annex 2.3 Analysis of Indicators Annual Programme, Kosovo 2007-9 
 

Project Intervention 
Logic Level 

Specific Measurable Available Relevant Time-
bound 

Total  

Annual IPA-TAIB Programme 2007 
Overall Objective      4 
Project Purpose      5 

1. Building the capacity of Kosovo’s’ institutions to develop EU compatible 
legislation & policy 

Results      5 
Overall Objective      4 
Project Purpose      4 

2. Strengthening the rule of law 

Results      4 
Overall Objective      4 
Project Purpose      4 

3. Return, reintegration & cultural heritage in Kosovo 

Results      4 
Overall Objective      5 
Project Purpose      4 

4. Developing an enabling economic environment  for all of Kosovo’s 
communities 

Results      4 
Overall Objective      5 
Project Purpose      3 

5. Reconstruction of roads & bridges 

Results      1 
Overall Objective      3 
Project Purpose      3 

6. Supporting local government & decentralisation 

Results      4 
Overall Objective      2 
Project Purpose      2 

7. Education in Kosovo: inter-culturalism & the Bologna process 

Results      4 
Overall Objective      2 
Project Purpose      3 

8. Meeting EU standards in energy 

Results      3 
Overall Objective      4 
Project Purpose      4 

9. Meeting EU standards in food safety & veterinary services 

Results      4 
Overall Objective      2 
Project Purpose      2 

10. Meeting EU standards in public procurement 

Results      4 
Total SMART Indicators 2007  

Annual IPA-TAIB Programme 2008 
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Project Intervention 
Logic Level 

Specific Measurable Available Relevant Time-
bound 

Total  

Overall Objective      4 
Project Purpose      2 

(1) Strengthening the rule of law 

Results       2 
Overall Objective      3 
Project Purpose      4 

(1b)  Strengthening the rule of law 

Results      4 
Overall Objective      4 
Project Purpose      3 

(2) Preserving cultural heritage in Kosovo 

Results       4 
Overall Objective      5 
Project Purpose      3 

(3) Public finance administration 

Results Same indicators as for Overall Objective 0 
Overall Objective      3 
Project Purpose      3 

(4) Public administration reform (EU integration) 

Results      4 
Overall Objective      3 
Project Purpose      3 

(5) Support to media & civil society 

Results      4 
Overall Objective      5 
Project Purpose      5 

(6) Sustainable return & reintegration 

Results      5 
Overall Objective      3 
Project Purpose      3 

(7) Rural development system & pilot testing 

Results      4 
Overall Objective      3 
Project Purpose      3 

(8) Support to energy efficiency & transmission 

Results      4 
Overall Objective      4 
Project Purpose      4 

(9) Support to privatisation process  

Results      3 
Overall Objective      4 
Project Purpose      3 

(10) Support to mines & minerals sector 

Results      4 
Overall Objective      3 (11) Municipal infrastructure 
Project Purpose      3 
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Project Intervention 
Logic Level 

Specific Measurable Available Relevant Time-
bound 

Total  

Results      2 
Overall Objective      3 
Project Purpose Same Indicators as for overall objective 0 

(12) Regional development structures & instruments 

Results Same Indicators as for overall objective 0 
Overall Objective No Indicators 0 
Project Purpose      4 

(13) Support to education & employment 

Results      3 
Overall Objective      3 
Project Purpose      3 

(14) Improving the environment 

Results      4 
Overall Objective      4 
Project Purpose      4 

(15) Support to animal identification & registration 

Results      4 
Overall Objective      3 
Project Purpose      3  

(16) Support to civil aviation regulatory office 

Results      4 
Overall Objective      3 
Project Purpose      2 

(17) Support to the Statistical Office of Kosovo 

Results      4 
Overall Objective      5 
Project Purpose      3 

(18) Support to health 

Results      3 
Overall Objective      3 
Project Purpose      4 

(19) Strengthening customs & taxation 

Results      4 
Overall Objective       
Project Purpose       

(20) Support measures facility 

Results       
Total SMART Indicators 2008  

Annual IPA-TAIB Programme 2009 
Overall Objective      3 
Project Purpose      4 

(1) Strengthening the rule of law 

Results      4 
Overall Objective      3 (2) Strengthening the human resources & institutional capacity of the 

Kosovo local public administration Project Purpose      4 
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Project Intervention 
Logic Level 

Specific Measurable Available Relevant Time-
bound 

Total  

Results      4 
Overall Objective      4 
Project Purpose      4 

(3) Support to communities 

Results      5 
Overall Objective      3 
Project Purpose      4 

(4) Support to the cultural sector 

Results      5 
Overall Objective      4 
Project Purpose      4 

(5) Support to the media sector 

Results      5 
Overall Objective      4 
Project Purpose      4 

(6) Support to culture, youth & sport 

Results      5 
Overall Objective      4 
Project Purpose      4 

(7) Trade & regional development 

Results      4 
Overall Objective      4 
Project Purpose      4 

(8) Support to employment & education 

Results       5 
Overall Objective      4 
Project Purpose      4 

(9) Improvement of IT system in the taxation administration 

Results      4 
Overall Objective      4 
Project Purpose      4 

(10) Further support to the agricultural sector 

Results      3 
Overall Objective      4 
Project Purpose      3 

(11) Support to the environment sector 

Results      4 
Overall Objective      4 
Project Purpose      4 

(12) Support to transport & energy 

Results      4 
Overall Objective      3 
Project Purpose      3 

(13) Support measures & technical assistance facility 

Results      3 
Total SMART Indicators 2009  
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Project Intervention 
Logic Level 

Specific Measurable Available Relevant Time-
bound 

Total  

Total SMART Indicators 2007-9  
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SECTOR STRATEGIES IN KOSOVO 
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Annex 3 Sector Strategies in Kosovo 
 
The strategies in bold have been reviewed, these in bold italics have been assessed. 
 

 Strategy Name Sector Timeframe Ownership 
 

Strategies adopted by the Government of Kosovo 
 

1 Agriculture and Rural Development Plan Agriculture and 
Rural 
Development 

2009 - 
2013 

Ministry of Agriculture 
Forestry and Rural 
Development 

2 Kosovo Environnemental Action Plan  Environment 2006-2010 Ministry of Environment 
and Spatial Planning 

3 Trade Policy of Kosovo Economy 2009 -  Ministry of Trade and 
Industry 

4 Human Rights Strategy and Action Plan Civil Society 2009 - 
2011 

Office of the Prime 
Minister  

5 Strategy for Development of Higher 
Education in Kosova 2005-2015 

Education 2005 - 
2015 

Ministry of Education 
and Science 

6 Strategy for Integration of Roma, Ashkali, 
and Egyptian Communities in Kosovo  

Education 2007 – 
2017 

Ministry of Education 
and Science and 
Technology 

7 Strategy for Development of Pre-
University Education in Kosovo  

Education 2007 – 
2017 

Ministry of Education 
and Science 

8 Program to Protect Customers Economy 2010 - 
2014 

Ministry of Trade and 
Industry 

9 Mental Health Strategy 
(in Albanian) 

Health 2008 - 
2013 

Ministry of Health 

10 Health Sectoral Strategy  
(in Albanian) 

Health 2010 - 
2014 

Ministry of Health 

11 HIV/AIDS Strategy 
(in Albanian) 

Health 2009 - 
2013 

Ministry of Health 

12 National Small Arms Light Weapons 
Control and Collection Strategy and 
Action Plan 

Security 2010 - 
2012 

Ministry of Internal 
Affairs 

13 Strategy for Communities and Returns 
 

Minorities 2009 - 
2013 

Ministry for 
Communities and 
Returns 

14 Decentralisation Action Plan 
 

Public 
Administration  

2008 - 
2010 

Ministry of Local 
Government 
Administration 

15 Youth Strategy and Action Plan 
(in Albanian) 

Social 
Development 

2010 - 
2012 

Ministry of Culture 
Youth and Sports 

16 Integrated Border Management Strategy Security ? Ministry of Internal 
Affairs 

17 Migration Strategy Security/Social 
Development 

2009 - 
2012 

Multi 

18 Kosovo Energy Strategy  Energy  2005-2015 Ministry of Energy and 
Mining 

19 Kosovо Employment Strategy  Social 
Development  

2008-2013 Ministry of Labour and 
Social Welfare 

20 Strategy for Integrated Conservation of 
Cultural Heritage  

Culture 2006 Ministry of Culture, 
Youth and Sports 

21 Strategy on Reintegration of Repatriated 
Persons.  

Rule of Law 2007  

 
Strategies pending for approval by the Government of Kosovo 

22 Draft Strategy on Аnti-Corruption Public 2009 - Kosovo Anticorruption 

http://www.masht-gov.net/advCms/documents/Strategy_EN.pdf�
http://www.masht-gov.net/advCms/documents/Strategy_EN.pdf�
http://www.masht-gov.net/advCms/documents/Strategy_English_07017.pdf�
http://www.masht-gov.net/advCms/documents/Strategy_English_07017.pdf�
http://www.masht-gov.net/advCms/documents/Strategy_for_Development_of_pre-university_education_in_Kosovo.pdf�
http://www.masht-gov.net/advCms/documents/Strategy_for_Development_of_pre-university_education_in_Kosovo.pdf�
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 Strategy Name Sector Timeframe Ownership 
 Administration 2011 Agency 

23 Public Administration Reform Draft 
Strategy and Action Plan 

Public 
Administration 

2007 - 
2012 

Ministry of Public 
Administration MPA 

24 National Strategy and Action Plan Combat 
Trafficking in Human Beings 

Security 2008-2011 
 

Ministry of Internal 
Affairs 

25 State Strategy on Crime Prevention and 
Action Plan 

Security 2008-2011 
 

Ministry of Internal 
Affairs 

26 Strategy and Action Plan for Multi-modal 
Transport  - mentioned in MTEF 2006-2008 
but not by name 

Transport ? Min. Transport 
Telecommunication 

27 Kosovo Strategy and National Action Plan 
against Domestic Violence; 

Rule of Law 2008  

28 National Strategy on Information Society IT 2006 - 
2012 

? 

(Source: Office of the Prime Minister, Government)  
 
The list above shows the active and pending strategies. It was constructed based in the information 
found in the website of the Office of the Prime Minister, UNDP and was verified with reference to 
strategies in other government sources of information, also the strategies referred to in IPA Project 
Fiches. Still, there are a few documents titled as strategies but not verified as either approved or 
pending, e.g. Kosovo Strategy and National Action Plan against Domestic Violence; 
 
Kosovo Development Strategy and Plan has been the overarching development strategy and  has 
been referred to by all Project Fiches of IPA 2007. This document is recognised, in MTEF 2006-2008, 
as the one guiding the preparation of the MTEF which identifies the Government priorities.  
 
Statement on Government Priorities and Government of Republic of Kosovo Programme 2008-2011 
represent the over-arching/baseline documents on strategic political and economic development of 
Kosovo that make the basis for the budget preparation over the period covering the current MTEF. 
There is a chapter on Sector and Sub-Sector Strategies in MTEF 2009-2011. Sectoral priorities are 
developed to reflect the activities of the line ministries, which are linked to the budget expenditure 
ceilings derived from the MTEF revenue projections and committed donor assistance.  
 
Some of the Strategies are specifically mentioned it the MTEF such as Public Administration Reform 
Strategy, the Strategy and Action Plan for Multi-modal Transport, Kosovo Energy Strategy  but most 
are only referred to by their line ministry owner of the sector they belong to.  
 
It should be noted that MTEF as a planning documents of public fund spending has been developed 
by Kosovo for the period 2006-2008 when it covered only five sectors plus a list of capital individual 
projects with their respective owner, ministry or municipality:  
(i) Economy and Infrastructure; 
(ii) Public Security; 
(iii) Education and Culture; 
(iv) Health and Welfare; 
(v) Public Services.  
 
The next issues of MTEF split the sectors into more specific areas of economic development. With the 
later MTEF issues, the sectors are more easily mapped with the strategies, e.g.: 
(i) Energy; 
(ii) Mines; 
(iii) Transport; 
(iv) Justice; 
(v) Law Enforcement; 
(vi) Education; 
(vii) Agriculture; 
(viii) Health  
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The Strategies sectors linked to MTEF priorities in bold below, are indeed reflected in the MTEF, but 
not necessarily the respective sector strategy. The sectors in italics are presented as part of the new 
status cost, they are not treated as separate sectors in the MTEF.  
 

MTEF priorities Strategies sectors 
1. Energy and mines; 
 

Economy* 

2. Infrastructure (Transport); 
 

Transport (pending) 

3. Education; 
 

Education 

4. Rule of Law and Order (Justice, Law Enforcement); 
 

Security (pending) 

5. Agriculture and Rural Development; 
 

Agriculture and Rural 
Development; 
 

6. Social Stability (social and Labour Market) 
 

Social Development  

7. Health 
 

Health 

8. Good Governance (Public Administration, Public 
Finance Management) 

Public Administration (pending) 

9. Other Sector 
 

 

9.1. Environment 
 

Environment 
 
 

9.2. Private Sector ITC 
 

 Minorities 
 

  
Decentralisation  
 

 
 *Both Sector Strategies within this Sector (Trade and Protection of Consumers) are not mentioned in 
MTEF.   
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Annex 4 Quality Assessments of National Strategies 
 
Individual assessment grids for 16 of the strategies listed in Annex 3 are given below; strategies and 
policies are numbered according to their listing in Annex 3. An example of how national sector 
strategies should be improved in order to make them ready for the introduction of SBA is given after 
the quality assessments (see Quality of Strategies and Readiness for SBA below).  
 
1. Agriculture and Rural Development Plan  
A very ambitious and well written strategy, which aligns the rural sector in Kosovo with rural 
development strategies in the EU. SWOT analysis of the sector. The strategy makes reference to 
other plans and documents on agriculture development funded by the national budget. The strategy 
envisages both national and donor funds for implementation. The strategy objectives are presented in 
a hierarchical structure with the national and the European ones in the area of agriculture and rural 
development. The Strategy acknowledges that development in this area is driven by EU 
approximation goals of Kosovo. Assumptions are made for the achievement of the priority targets.  
Prior assessment made on the previous version of the Strategy. Indicative financial plan is identified 
with sources of funding. Costs given by axis and activities described for the entire period of the 
strategy implementation. Managing Authorities, implementing bodies and administration arrangement 
is described. Monitoring mechanism is set up, frequency of General Monitoring Committee meetings. 
Evaluation of the strategy is envisaged, evaluation criteria defined. Finally, the Strategy has a good 
layout and thematic presentation.   

   
(Verdict: Good Strategy)  

Criteria Inadequate Adequate Good 
Definition of sector & sub-sectors     
Quality of problem analysis /needs assessment     
Priority actions identified    
Action plan    
Budget    
Implementation arrangements (incl monitoring)    

 
2. Kosovo Environmental Action Plan (KEAP) and Kosovo Environmental Strategy, 2004 
The Action Plan was preceded by a Kosovo Environmental Strategy, adopted in 2004. The Action 
Plan was prepared as an updated sectoral document and an instrument in developing a process of 
improving the current state of environment. It is also subject to continuous updating and revision 
during the implementation process. The Action Plan provides an update of the environmental sector 
development and current analysis, a list of projects to be implemented in all environmental groups 
(water, spoil air quality, biodiversity) with budget cost. The Strategy identifies short-and long-term 
objectives, priorities. The Strategy covers the problem analysis and priorities, whereas the Action Plan 
specifies the projects and their costing. No monitoring arrangement. KEAP is a practical document to 
the implementation of the Strategy.  
 
(Verdict: Good Strategy)  

Criteria Inadequate Adequate Good 
Definition of sector & sub-sectors     
Quality of problem analysis /needs assessment     
Priority actions identified    
Action plan    
Budget    
Implementation arrangements (incl monitoring)    

 
3. Trade Policy of Kosovo 
This is a policy documents, discussing trade and macroeconomic issues, free trade agreements. It is 
not a development strategy. In the sense of this evaluation, the term strategy is used to denote 
planning a change, design of development actions, plan of achieving objectives within certain area of 
political and economic life. Whilst the policy is a generally agreed course of action within a certain 
area and establishes rules and standards, it does not provide a timeframe and costing of actions. The 
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Trade Policy of Kosovo has some of the features of a strategy (problem analysis and priorities, issues 
for development) but it cannot be assessed applying the defined evaluation criteria.     
 
4. Strategy for Human Rights 
The Strategy makes reference to the EU integration process and international civil rights 
organisations. It is more a policy document than a Strategy. The action plan, budget and indicators as 
referred to be in separate documents to be prepared by the owner but there is nothing in the Strategy 
itself. The text is more a state of affairs document.  

 
(Verdict: Good Strategy)  

Criteria Inadequate Adequate Good 
Definition of sector & sub-sectors     
Quality of problem analysis /needs assessment     
Priority actions identified    
Action plan    
Budget    
Implementation arrangements (incl monitoring)    

 
5. Strategy for the Development of Higher Education in Kosovo (2005-2015) 
The Strategy focuses on the development of the higher education system in Kosovo according to the 
Bologna process and the need for integration of Kosovo Higher Education into the European Higher 
Education Area. The strategy has a clear mission and strategic objectives, further detailed in realistic 
sub-objectives and targets. It contains several indicators detailed in accordance with the objectives; 
however the majority of indicators are not measurable. The Strategy has a very good analysis of the 
situation, challenges and potential risks as well as it builds on a careful set of baselines indicators.  
The implementation plan is incorporated in the strategy, and it clearly assigns timings and 
responsibilities for the implementation of different activities. Budget for the implementation is not 
included in the published version; however the strategy contains plans on budget allocation targets.  
 
(Verdict: Good Strategy)  

Criteria Inadequate Adequate Good 
Definition of sector & sub-sectors     
Quality of problem analysis /needs assessment     
Priority actions identified    
Action plan    
Budget    
Implementation arrangements (incl monitoring)    
 
6. Strategy for Integration of Roma, Ashkali, and Egyptian Communities in Kosovo 
It is closely linked to the Strategy on Education, especially in the costing part – this may be part of the 
Education Strategy, although this is not specified explicitly. There are indicators identified for each 
activity, but they are not measurable. The Action Plan is very detailed with time-frame, cost, target 
group, owner, and stakeholders. Source of financing is detailed by group and value  
  
(Verdict: Good Strategy) 

Criteria Inadequate Adequate Good 
Definition of sector & sub-sectors     
Quality of problem analysis /needs assessment     
Priority actions identified    
Action plan    
Budget    
Implementation arrangements (incl monitoring)    

 

http://www.masht-gov.net/advCms/documents/Strategy_English_07017.pdf�
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7. Strategy for Pre-University Education (2007 – 2017) 
This is a comprehensive strategy, very well structured and based on a thorough analysis of the 
context, development needs and challenges.  It contains clear strategic objectives, set out in more 
detailed targets with adequate measurable indicators and implementation plan. The implementation 
mechanisms and responsible institutions are well described. The strategy contains a detailed cost 
analysis of the implementation, also broken down per each activity and strategic objectives. It makes 
reference to the national budget. The strategy establishes a link with the strategy for higher education 
and establishes the preconditions for an integrated system of education. 
(Verdict: Good Strategy)  

Criteria Inadequate Adequate Good 
Definition of sector & sub-sectors     
Quality of problem analysis /needs assessment     
Priority actions identified    
Action plan    
Budget    
Implementation arrangements (incl monitoring)    

 
8. Programme to Protect Customers 
It is a programme which is rather fundamental of what consumerism is, i.e. an educational reading, 
speaking about principles, characteristics. It is not a strategy. There are objectives but they are not 
linked to activities. Those who should enforce the programmes are identified. Still, though clumsily 
stated there are priorities and identification of financial resources - all from donors (local budget is not 
even mentioned. No indicators 
 
(Verdict: Inadequate Strategy) 

Criteria Inadequate Adequate Good 
Definition of sector & sub-sectors     
Quality of problem analysis /needs assessment     
Priority actions identified    
Action plan    
Budget    
Implementation arrangements (incl monitoring)    

 
14. Decentralisation Action Plan 
 
(Verdict: Adequate Strategy)  

Criteria Inadequate Adequate Good 
Definition of sector & sub-sectors     
Quality of problem analysis /needs assessment     
Priority actions identified    
Action plan    
Budget    
Implementation arrangements (incl monitoring)    
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15. Youth 
 Budget breakdown very well defined, as totals as well as by field/objective 
 Activities well defined, with indicators, need analysis as well as responsibilities and indicators 
 Good action plan, with timeline, objectives and activities 
 
(Verdict: Good Strategy)  

Criteria Inadequate Adequate Good 
Definition of sector & sub-sectors    x 
Quality of problem analysis /needs assessment   x 
Priority actions identified   x 
Action plan   x 
Budget   x 
Implementation arrangements (incl monitoring)   x 

 
16. Strategy for Integrated Border Management (IBM) 
The strategy refers to the requirement to align the standards of border management with the EU 
requirements. This is more a policy document than a real strategy. It states the principles of border 
management and describes the pillars for Integrated Border Management according to EU. It is based 
on a context analysis and managing authorities, implementing bodies and administration arrangement 
are described. The strategy defines a set of objectives but there seem to be neither targets nor 
indicators. The responsibilities of relevant institutions are described and the strategy sets the tone for 
the need for coordination mechanisms, however there are no concrete measures described. There is 
no costing of activities, indeed the strategy describes budgeting as a challenge given that there are 
many institutions involved.  
 
(Verdict: Adequate Strategy)  

Criteria Inadequate Adequate Good 
Definition of sector & sub-sectors     
Quality of problem analysis /needs assessment     
Priority actions identified    
Action plan    
Budget    
Implementation arrangements (incl monitoring)    

 
21. Strategy on Reintegration of Repatriated Persons.  
The Strategy presents only analysis of problems and recommendations for approval. There is no 
Action Plan to implement the strategy, no budget for implementation of the strategy, yet to assign 
areas of responsibility for each relevant ministry on the central level, no monitoring, coordination 
mechanism. As the Strategy is not complete is not included in the assessment.  
 
22. Draft Strategy on Аnti-Corruption (pending – reviewed but not assessed) 
 
Very general objectives, not SMART, no plan, budget, indicators . 

Criteria Inadequate Adequate Good 
Definition of sector & sub-sectors     
Quality of problem analysis /needs assessment     
Priority actions identified    
Action plan    
Budget    
Implementation arrangements (incl monitoring)    
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23. Public Administration Reform Draft Strategy and PAR Action Plan (pending - reviewed but 
not assessed) 
 
The monitoring implementation is in another action plan documents (in progress). It is planned to be 
financed with donor assistance. There annexes (not available) with cost allocation of activities and 
time-bound activities plan. The following rating is based on the body text only which is only a draft.  
 

Criteria Inadequate Adequate Good 
Definition of sector & sub-sectors     
Quality of problem analysis /needs assessment     
Priority actions identified    
Action plan    
Budget    
Implementation arrangements (incl monitoring)    

 
 
The four strategies below are less relevant for IPA since they are only loosely connected with 
programming priorities. The strategies on health, mental health and HIV / AIDS (strategies 9.10. 11) 
can be considered to be a broad part of improving social conditions (IPA priority axis 2) whilst control 
of weapons (strategy 12) is related to the establishment of the rule of law (IPA priority axis 1). Despite 
the fact that these strategies are not of direct relevance to IPA their quality is still considered to be an 
indicator of the Kosovo administration’s readiness to adopt SBA and therefore they have been 
assessed on the same basis as the above IPA-relevant strategies.  
 
9. Mental Health Strategy 2008 – 2013 
 Action plan missing 
 Budgetary estimates are present, but breakdown is not by strategic priorities/programmes, 

rather by economic classification, cannot understand what each objective will cost 
 There are indicators for each priority action, but not all are good 
 
(Verdict: Adequate Strategy) 

Criteria Inadequate Adequate Good 
Definition of sector & sub-sectors    x 
Quality of problem analysis /needs assessment  x  
Priority actions identified   x 
Action plan x   
Budget  x  
Implementation arrangements (incl monitoring)  x  

 
10. Sector Strategy of Health 
 Situation analysis and need assessment is good  
 Priority actions are identified, but there is no clear sequencing 
 Action plan is complete and quantifiable monitoring indicators generally well defined, 

alongside with responsible institutions 
 Budgetary implications missing 
 
(Verdict: Good Strategy) 

Criteria Inadequate Adequate Good 
Definition of sector & sub-sectors    x 
Quality of problem analysis /needs assessment   x 
Priority actions identified  x  
Action plan   x 
Budget x   
Implementation arrangements (incl monitoring)   x 

 



91 

11. HIV/AIDS Strategy 2009 – 2013 
 Definition of scope of strategy is good, although this may not really be called a “sector” 

semantically  
 Good definition of target groups, problem analysis 
 Budgetary implications defined in strategy, also makes reference to detailed budget 

breakdown in annex as well as methodology for calculation of costs used (annex is not 
available online) 

 Action plan and monitoring indicators are featured in annexes, but these are not incorporated 
in the document available online 

 
(Verdict: Good Strategy) 

Criteria Inadequate Adequate Good 
Definition of sector & sub-sectors    x 
Quality of problem analysis /needs assessment   x 
Priority actions identified   x 
Action plan    
Budget   x 
Implementation arrangements (incl monitoring)    

 
12. National Small Arms Light Weapons Control and Collection Strategy and Action plan 
It is an update of the Kosovo Small Arms Control Strategy approved by the Government on 24 April 
2008. The Strategy has functionally linked general and specific objectives. It describes the roles of a 
number of institutions involved in the processes identified by the objectives. The strategy envisaged 
monitoring and evaluation mechanism being set up for the implementation of the strategy; there are 
measurable indictors (number of laws enforced, percentage of population aware. The Action Plan in 
Annex B is excellent, giving overall objectives, specific objectives, activities, owner, timeframe, source 
of funds, indicator.   

 
(Verdict: Good Strategy)  

Criteria Inadequate Adequate Good 
Definition of sector & sub-sectors     
Quality of problem analysis /needs assessment     
Priority actions identified    
Action plan    
Budget    
Implementation arrangements (incl monitoring)    
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Quality of Strategies and Readiness for SBA 
The great majority (12/13) of national strategies are assessed as being ‘adequate’ or ‘good’ and this 
reflects the generally good standard of problem analysis and priority identification throughout. 
However, this is not a sufficient basis for SBA and in principle strategies should score ‘good’ on all 6 
assessment criteria to be considered ready for SBA. The above assessment grids therefore, provide a 
guide for the future redrafting and improvement of each strategy in preparation for the future 
introduction of SBA. Generally, all strategies examined need improvements in the three criteria 
dealing with the practicalities of strategy implementation, namely: ‘Action Plans’, ‘Budget’ and 
‘Implementation Arrangements (including Monitoring).  
 
The analysis presented below for the Integrated Border Management (IBM) Strategy is intended to be 
an example of how the existing national strategies should be improved in preparation for the future 
introduction of SBA. 
 
Implementation Arrangements 
The overall supervision of the implementation of the IBM strategy is to be carried out by the Executive 
Board of the National IBM Steering Body which is composed of directors and chief executives of the 
Border Police (BP), Kosovo Customs (KC), the Kosovo Veterinary and Food Agency (KVFA) and the 
MEI. The Executive Board is chaired by the national IBM Coordinator from the Ministry of Interior. 
However, there is no description of the modalities, structures or procedures by which this board of 
senior officials will carry out their responsibilities. This is an important gap given that managing the 
implementation of the IBM strategy will be a complex and time-consuming task. The IBM Action Plan 
is 122 pages long, covers the three separate lead institutions and altogether lists: 85 separate 
actions; 250 associated activities and 146 indicators. Over half (46/85) of the identified actions are 
rated as being ‘high priority’.  

 
For the Border police alone, the Action Plan identifies a further 16 specific objectives (i.e. in addition 
to the 6 strategic objectives above), lists 22 separate actions. Most of these actions (15/22=68%) are 
to be undertaken in parallel and are planned to take place over a 15 month period (October 2009-
December 2010). Clearly, the Ministry of Internal Affairs which is responsible for the Border Police 
needs sufficient administrative capacity (i.e. sufficient numbers of trained staff plus clear procedures) 
to effectively manage the planned activities and coordinate these with those being undertaken 
simultaneously in the KC and the KVFA. 

 

 In general, it is recommended that the administrative procedures for managing and coordinating 
implementation by all three responsible bodies should be detailed, or extensively referred to, in 
the IBM Strategy document.  

 
Verifiable Budgetary Planning  
Many actions described in the IBM Action Plan do not have specified implementation costs and costs 
in these cases are covered by the phrase ‘Administrative costs’. This suggests that the costs of staff 
and equipment for implementing IBM actions are covered in the appropriate institutional budgets (i.e. 
are included in the MTEF institutional ‘operating expenditures’). In the example of the Border Police, 
given above, only 13 of the 22 identified actions have specified investment costs, these range from 
2,000€ to 6M€ and have a combined value of 13.3 M€, over the period 2009-12. It is difficult to 
identify these investments in the MTEF forecasts of planned expenditures, Table 24 below, shows the 
planned capital investments by the Ministry of Internal Affairs under the only budget heading which is 
clearly related to the IBM strategy (‘Equipment for control and management of borders’). The annual 
budget estimates broadly reflect the schedule of proposed activities; however, it is not possible to 
identify the remaining costs (i.e. the remaining 6.2 of the 13.3 M€) since the MTEF expenditure 
categories are too broad and cover non-Border Police activities, e.g. capital expenditures under the 
headings: ‘Specific equipment for crimes’ and ‘Equipment for police needs’.  

 
Table 24: IBM Capital Projects Identified in the MTEF 

Investments (€) Project title 
Budget 
2009 

Estimated 
2010 

Estimated 
2011 

Estimated 
2012 

Total 2009-
12 

Equipment for 
control & 
management of 

700,000 2,010,000 1,800,000 2,610,500 7,120,500 
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borders 
 Generally, the actions planned by all institutions need to show more explicit links to the MTEF 

(including those covered by operational expenditures) before the IBM strategy can be judged to 
be ready for SBA.   

 
Monitoring of Performance and Effectiveness  
Chapter VII of the IBM Strategy (Monitoring and Assessment) makes the following statement in 
relation to monitoring: ‘The Coordination Structure through its instruments (Supervision and Decision-
Making Body, Executive Board, various working groups and subgroups) will have the responsibility for 
monitoring the process of putting into effect the IBM Strategy and its Action Plan.’ 
 
It is evident from Chapter IV (Coordinating Authority) that monitoring the implementation of the IBM 
Strategy is the specific responsibility of the Executive Board, however the strategy document gives no 
further details on how monitoring will be undertaken by the responsible institutions. As concluded 
above in relation to implementation arrangements, this lack of detail represents a significant 
weakness in the current strategy and decreases the likelihood of successful strategy implementation.  
 
To highlight the complexity of the monitoring task, Table 25 below, shows the number of specific 
objectives and associated indicators in the various parts of the strategy. The Kosovo IBM Strategy 
and its Action Plan follow the structure given in the EC Guidelines for IBM in the Western Balkans, i.e. 
they are organised around the three main pillars of IBM, these being intra-service cooperation, inter-
service coordination and international cooperation. In addition, the Kosovo IBM Strategy includes 
relevant actions in the areas of visas, asylum and migration. For the three main institutions involved 
(BP, KC and KVFA), actions in IBM Pillars I and III are divided between 7 fields as follows: 
 
(i) Legal Framework 
(ii) Organisation and Management 
(iii) Procedures 
(iv) Human Resources and Training 
(v) Communication 
(vi) Information Technology 
(vii) Infrastructure and Equipment 
 
For the three main institutions the Action Plan identifies objectives and indicators for the each of the 
above fields and in addition defines objectives and indicators for which they are jointly responsible, in 
all these three institutions will be responsible for monitoring 53 objectives and indicators. Taken 
together with the four objectives for visas, asylum and migration, the implementation of the IBM Action 
Plan will entail the collection of monitoring data on 57 separate objectives and indicators (Table 25).  
 
Data on the implementation of the IBM strategy is provided by the internal monitoring carried out by 
ECLO / EC-HQ, for example the (EC) Implementation Report January-June 2010 gives information on 
the status of the following projects: (i) CARDS (2006): Infrastructure Support to Integrated Border 
Management (10.0 M€); (ii) IPA (2007): EU-Border Management System –Equipment for Border and 
Boundary Police (1.1 M€); (iii) IPA (2008): Equipment for Border Police (3.0 M€). However, this 
monitoring is limited to EU-financed actions whereas the majority of actions and activities in the IBM 
Action Plan are to be financed and implemented by the Kosovo government and, therefore, will need 
to be monitored by the Kosovo authorities.  
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 Given the complexity of the monitoring task, the quality of the IBM Strategy and its Action Plan 
should be improved by the inclusion of a detailed Monitoring Plan which indicates, at minimum, 
the following: 

 
 how and when monitoring data are to be collected;  
 institutional responsibilities for collecting, storing and processing monitoring data; 
 information on how data will be aggregated and how it is to be used in Monitoring Reports; 
 templates and explanations for standard Monitoring Reports; 
 schedules for Monitoring Report submission; 
 details of how follow-up procedures will be carried out in the event of identified 

implementation problems. 
 
Table 25: IBM Action Plan -Objectives, Indicators and Responsible Institutions 

Responsible Institutions No. Objectives No. Indicators 
IBM Pillars I (Cooperation within the Agency) and III (International Cooperation) 
Border Police (BP) 16 16 
Kosovo Customs (KC) 14 14 
Kosovo Veterinary and Food 
Agency (KVFA) 

14 15 

IBM Pillar II (Inter-Agency Cooperation) 
BP, KC and KVFA 9 9 
Cooperation on the Areas of Visas, Asylum and Migration 
Ministry of Internal Affairs, 
Ministry of Foreign Affairs, 
Office of the Prime Minister, 
BP, KC 

4 4 

Totals  
6 Institutions 57 58 

 
The indicators given in the Action Plan are mostly output / result indicators as shown by the examples 
in Table 26 below. 
 
Table 26: Examples of Objectives and Indicators from IBM Action Plan 

Action Plan Objectives Indicators 
Pillar I: ‘Procedures’ 
Responsible institution: BP 

Progression on the cooperation 
between departments within the 
Kosovo Police  

 Endorsement of the 
Standard Operational 
Procedures by two or more 
departments 

Pillar II: ‘Organisation and 
Management’  
Responsible institutions: BP, 
KC, KVFA 

Creation of joint mechanism for 
assessment of risks and threats 

 Creation of joint action plan 
is approved 

Pillar III: ‘Human Resources 
and Training’ 
Responsible institution: KC 

Capacity building and joint 
trainings for customs issues 

 Joint training plans, 
participation in trainings for 
World Customs 
Organisation (WCO) and 
border issues 

Pillar III: ‘Infrastructure and 
Equipment’ 
Responsible institution: KVFA 

Construction of joint facilities 
and telecommunication tools 
with neighbouring countries 

 Construction of joint 
facilities 

 Agencies of both countries 
are working together in the 
same facility 

Migration 
Responsible institutions: 
Ministry of Internal Affairs / 
Directorate for Migration and 
Foreigners (DMF) 

Definition of procedures 
between MIA / DMF and BP 

 Procedures in quarterly 
Action Plan 
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In addition, it is not clear how the 57 objectives and 58 indicators in the IBM Action Plan are linked to 
the achievement of the 7 strategic objectives given in the IBM Strategy (Chapter I) since these 
strategic objectives do not have any defined indicators. The Action Plan indicators are at the level of 
outputs and results and allow for the monitoring of performance but not for the monitoring 
effectiveness, which should be based on indicators of the strategic objectives.  
 
 The quality of the IBM Strategy would be significantly improved if these indicators were added 

and if the linkage between the operational and strategic objectives is made clearer.  
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Annex 5 Donor Assistance Priorities in Kosovo 
 
USAID 
The total investment of USAID in Kosovo since 1999 is over USD 500 million. This assistance was 
provided to implement projects that support Kosovo’s transition to stable and growing economy, 
improve quality of life, to reduce corruption. USAID has been instrumental in establishing core 
functions of the Ministry of Finance and Economy - modernising the budget and treasury processes, 
and the tax administration. It has also contributed expertise and assistance to establish the Central 
Bank and the banking sector. USAID has been working to develop the private sector with the aim of 
increasing sales and employment for the long-term growth of local enterprises.  
 
There are two major pillars channelling the support activities, they are: 
 
1. Economic Growth 
The support is targeted to build market-based economy capable of creating job and attracting 
investment. The contribution is for establishment of economic policies and legislation.   
 
The current activities cover the following sectors: 
 Economic Policies and Institutions - assisting Kosovo in building economic institutions 

capable of addressing economic problems;  
 Private Sector Development - with the aim of increasing sales and employment for the long-

term growth of enterprises; reducing reliance on imports, especially agricultural products, by 
promoting increased competitiveness within specific clusters; and, developing an improved 
business operating environment. 

 Energy – supporting the privatisation of Kosovo Electricity Company (KEK’s distribution 
functions). 

 Rebuilding Infrastructure – rehabilitate infrastructure, including electrical overhead lines, 
school, library and cultural centre rehabilitation, water and sanitation projects, road repairs 
and health centres.  

 
2. Democracy and Governance 
Тhe USAID programmes have addressed problems including rule of law, local governance, and civil 
society/media, strengthening judicial and legal institutions. Decentralisation activities have evolved 
from a targeted municipal capacity building program to supporting the legal and institutional 
framework for local governance. The current activities cover the following sector: 
 Rule of Law - strengthening the judicial and legal system while simultaneously working to 

increase the public’s trust. 
 Media and Civil Society  - strengthening civil society groups;  
 Governance  -  strengthening of a transparent and accountable government that engages its 

citizens in the decision making process;  
 Political and Legislative processes - to achieve political stability through developing 

democratic, transparent governing bodies that are responsive to citizen concerns.  
 
In addition to the above described two pillars of activities, USAID also supports a number of special 
initiatives and cross-cutting issues that fall outside of these core strategic objectives, such as: gender, 
youth, corruption, conflict mitigation, and human capacity development. The cross-cutting programs 
complement and supplement the USAID. The current focus is on the following current activities:  
 Kosovo Maternal and Child Health Programme;  
 Supporting Integration of Disabled People into Society; 
 Conflict Mitigation;  
 Human Capacity Development;  
 Youth 
 
USAID prepares a Strategic Plans programming the assistance and commitment of US Government 
for Kosovo. The Plan is based on a balanced fit of Kosovo’s Government priority for development and 
the US Government strategic priorities. The assessments of the sectors to be covered in the 
assistance intervention are decided in consultation with local counterparts (Consultative Donor 
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Group). The Draft Strategic Plan 2010-2014 covers the following assistance objectives and 
intervention targets: 
 
 Youth are more productive and engaged members of a Stable Kosovo: 

 Improved capacity of schools to provide relevant skills, 
 Increased opportunities for youth to acquire skills for employment, 
 Improved youth Engagement in the Community; 

 
 Increased Private Sector Led Economic Growth: 

 Private Sector Growth and increased investment, 
 Reliable Energy Supply, 
 Economic Institutions to ensure fiscal stability; 

 
 Empowering Kosovo’s Citizens to Consolidate Functioning Democracy: 

 More effective Governance and National and Municipal Level, 
 Improved Delivery of Justice, 
 Strengthened Mechanisms for Citizens to Represent their Interest and Accountable 

Government, 
 Increased Integration and Participation of Minorities. 

 
The strategic programming for this period will focus on youth and education; private sector; municipal 
level support; European Integration of Kosovo. 
 
World Bank  
World Bank has provided direct financing for Kosovo since 2000 and committed about USD130 
million. The Bank issues an Interim Strategy Note (ISN) prepared in partnership with other donors 
which set the programming intervention target. The aim is to coordinate resources and actions, 
especially in the creative use of trust funds. The ISN is a short-to-medium term plan for World Bank 
involvement in the country. It precedes the World Bank's involvement in comprehensive 
reconstruction in the country through grants and loans. 
 
The last ISN covers financial years 2010-2011 and will lead to a development of a full Country 
Partnership Strategy (after elections 2011). The Strategy builds on the ISN for financial year 2008 and 
the Sustainable Employment and Development Policy Programme27, established with 11 external 
partners following a Consultative Group meeting in 2009. It is also fully aligned with the 2010-2012 
Medium Term Expenditure Framework (MTEF) developed by the Government of Kosovo. Key 
development challenges are in maintaining macro stability; establishing structural policies for growth; 
building transparent public administration.  
 
This Strategy Notes continues to be founded on the two pillars with targeted support on:  
(i) Accelerating Broad-Based and Sustainable Growth:  

a. consolidating macroeconomic stability  - focus on two key areas: fiscal and debt 
management and financial system strengthening; consolidating macro stability 
including fiscal reforms and financial system strengthening;  

b. strengthening infrastructure, with a focus on energy; 
c. promoting private sector development and sectors with growth potential through 

support for agriculture, cadastre and SMEs; 
d. increased labour productivity. 

 

                                                      
27 World Bank  USD 40 million programme with objectives: (i). maintaining a sound macro-fiscal 

framework; (ii). enhancing the policy environment for job creation; (iii). improving the investment climate 
through simplified processes, reduced costs, strengthened property rights and improved business 
services, including financial services; (iv). strengthening labour market institutions, polices and 
regulations; (v). increasing the relevance and quality of secondary and post-secondary education; (vi). 
reducing poverty among pensioners and the extreme poor through strengthened pension and social 
assistance programs; (vi). strengthening public financial management with a focus on budget 
preparation, investment program implementation, and public sector wage management; (vii) improved 
wage bill management. 
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(ii) Strengthening Governance, Public Institutions and Social Cohesion: 
a. creating strong, transparent public institutions - Improve  efficiency and impact of 

public expenditures and strengthen the civil service;  
b. fostering interethnic cooperation - strengthen social protection of vulnerable groups;  
c. increasing access to social services -  enhance access to social services 

 
The sectors identified by the World Bank considering intervention assistance, can be described as 
follows:  
 
Budget Support Cadastre 
Energy and Mining Security and Rule of Law 
Transport Education 
Water and Sanitation Health 
Agriculture and Rural Development Social Programmes 
Governance, Decentralisation and PFM Gender and Youth 
Environment Culture 
Financial and Private Sector Development Other 
 
UK Department for International Development (DFID)  
The Aid Programme of DFID, outlining the programming activities, is created applying sector wide 
approach, with priorities based on consultation with local government and communities.   99% of the 
DFID aid is directed to Governance projects and 1% to other activities. The total amount of assistance 
committed for the development of Kosovo since 2006 is about GPB 9.560 million. The DFID 
intervention strategy is based on four pillars. The table below shows the amounts of contribution 
committed by pillar. Table 16 shows how DFID assistance is linked to the MTEF and national sector 
strategies.  
 
UK Bilateral Assistance to Kosovo 

Four Pillars 
 

Ongoing projects 
in million GPB 

Projects under design 
in million GPB 

1. Accountable Government; 
 

4.511 
Projects: Public Finance, Support to 
the Office of the Prime Minister, Public 
Administration Reform 

1.5 
(three-year civil society 

project) 

2. Jobs and Growth; 
 

1.150 
Projects: Private Sector Development, 

Fund for Economic Growth 

8 million in 2010-2012 
Multi-donor Trust Fund 

for Sustainable 
Government 

3. Rule of Law; 
 

1.750 
Projects: training for Kosovo Police, 

support to Constitutional Court; 
Coordination of Rule of Law sector 

- 

4. Stability 
 

6.5 
Projects: Support to Returns 

Programmes, Support to Kosovo 
Property Agency, Military Training 

Programme 

1.5 
Project: Decentralisation 

of Social Welfare 
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Annex 6 Status of Contracted IPA 2007-9 Projects 
 
Status of contracted IPA 2007 projects (Note: the completed projects are in bold) 
(Note: the completed projects are in blue) 

# Title Contractor' 

signature date

End date of 

activities 
Currency Amount (EUR) Paid (EUR) 

  Contracting party       

1 
TAIEX 2008 - Provision of logistical services and 

financial management tasks - Kosovo 2007 
12.3.2008 13.3.2011 EUR 5,000,000.00 2,248,420.65 

  
DEUTSCHE GESELLSCHAFT FUR 

TECHNISCHE ZUSAMMENARBEIT (GTZ) GMBH 
     

2 Rehabilitation of Cultural Heritage in Kosovo 15.3.2008 14.10.2009 EUR 400,000.00 335,944.62 

  CONSEIL DE L' EUROPE      

3 

Technical Assistance for the preparation and 

implementation of performance related bonus 

scheme at the Kosovo Trust Agency 

15.5.2008 16.6.2008 EUR 24,275.00 24,275.00 

  
EUROPEAN CONSULTANTS ORGANISATION 

SPRL 
     

4 

Technical Assistance for the definition of 

performance operational goals and indicators 

related to the privatisation and liquidation 

process at the Kosovo Trust Agency 

22.5.2008 20.6.2008 EUR 24,253.00 24,253.00 

  ECORYS NEDERLAND BV      

5 
Education in Kosovo: Inter/culturalism and the 

Bologna Process 
23.5.2008 12.6.2011 EUR 1,400,000.00 825,046.74 

  CONSEIL DE L' EUROPE      

6 
Technical Assistance to design the SME 

Support Programme in Kosovo 
22.7.2008 12.9.2008 EUR 36,413.00 36,413.00 

  
INTERNATIONAL BUSINESS MACHINES 

OFBELGIUM SA 
     

7 Festa e Muzikes (Fete de la Musique) 20.6.2008 28.6.2008 EUR 8,000.00 8,000.00 

  FESTA E MUZIKES ASSOCIATION      

8 Return and Reintegration in Kosovo 22.7.2008 23.10.2010 EUR 3,300,000.00 2,883,340.75 

  
UNITED NATIONS DEVELOPMENT 

PROGRAMME 
     

9 Feasibility Study for High Security Prison 10.9.2008 19.12.2008 EUR 137,490.00 82,494.00 

  ILF BERATENDE INGENIEURE ZT GMBH      

10 
Institutional Support to the Privatisation 

Agency of Kosovo 
25.7.2008 15.6.2009 EUR 1,691,699.51 1,630,506.68 

  PRIVATIZATION AGENCY OF KOSOVO      

11 Organization of the event ''Dokufest'' 30.7.2008 15.8.2008 EUR 6,000.00 6,000.00 

  
UDRUZENJE DOKUFEST INTERNATIONAL 

DOCUMENTARY AND SHORT FILM FESTIVAL 
     

12 

Assistance to the design of project in Public 

Financial Management under IPA 2008, Kosovo 

(UNSCR 1244) - Part I 

23.10.2008 23.12.2008 EUR 37,812.00 37,812.00 

  
INVESTISSEMENT DEVELOPPEMENT CONSEIL 

SA 
     

13 

Technical Assistance to develop the ToRs and 

an outline for the project 'EU perspective in 

Kosovo' 

14.10.2008 26.11.2008 EUR 29,161.70 29,161.70 

  IBF INTERNATIONAL CONSULTING SA      

14 

Technical Assistance for conducting an IT 

Needs Assessment in Tax Administration of 

Kosovo 

20.10.2008 21.12.2008 EUR 78,219.15 78,219.15 

  INVESTISSEMENT DEVELOPPEMENT CONSEIL      
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# Title Contractor' 

signature date

End date of 

activities 
Currency Amount (EUR) Paid (EUR) 

  Contracting party       

SA 

15 Privatization and Liquidation 11.9.2008 17.11.2010 EUR 3,499,000.00 1,131,940.00 

  POHL CONSULTING & ASSOCIATES GMBH      

16 EU Scholarships in Civil Service 18.9.2008 19.9.2010 EUR 1,000,000.00 850,226.87 

  SOFRECO-SOCIETE FRANCAISE DE 

REALISATION D'ETUDES ET DE CONSEIL SA 
     

17 

Technical assistance to design the TORs for 

IPA 2008 programme to support Customs and 

Tax Administrations in Kosovo 

28.11.2008 03.1.2009 EUR 26,986.00 26,986.00 

  EUROPEAN CONSULTANTS ORGANISATION 

SPRL 
     

18 Insolvency Capacity Building in Kosovo 15.10.2008 14.7.2010 EUR 999,625.00 469,872.50 

  TRIBAL HELM CORPORATION LTD      

19 
Technical Assistance on the establishment of 

the railway regulatory authority 
19.11.2008 10.8.2009 EUR 186,512.07 186,512.07 

  COWI BELGIUM SPRL      

20 Assistance to the Energy Regulatory Office 05.11.2008 25.9.2010 EUR 985,600.00 742,750.00 

  LDK CONSULTANTS ENGINEERS & PLANNERS 

SA 
     

21 Jazz Festival 04.11.2008 17.11.2008 EUR 9,800.00 9,800.00 

  UDRUZENJE MUZICARA KOSMETA UNIJA-M      

22 
Assistance to Kosovo Transmission System and 

Market Operator (KOSTT) 
21.11.2008 13.1.2011 EUR 999,850.00 402,556.00 

  TERNA RETE ELETTRICA NAZIONALE SPA      

23 Support to Anti-Corruption Institutions in Kosovo 19.11.2008 12.1.2011 EUR 997,260.00 485,461.94 

  RAMBOLL MANAGEMENT AS      

24 
Support to the Ministry of Local Government and 

Administration 
25.11.2008 17.4.2011 EUR 970,000.00 412,258.00 

  ECORYS NEDERLAND BV      

25 Support to Public Procurement Reform 05.12.2008 18.7.2011 EUR 1,912,373.32 833,634.01 

  PLANET AE      

26 Assistance to the Ministry of Energy and Mining 03.12.2008 15.1.2011 EUR 999,000.00 593,600.00 

  EPTISA SERVICIOS DE INGENIERIA SL      

27 Support to Local Government 17.12.2008 15.1.2011 EUR 3,032,000.00 1,574,449.49 

  VNG INTERNATIONAL BV      

28 Equipment for Kosovo Border and Boundary Police 22.12.2008 09.2.2011 EUR 412,505.56 92,505.56 

  PRONET IT KONSALTING INXHINIERING 

TELEKOMUNIKIME SHPK 
     

29 
Supervision of Municipal Social and Economic 

Infrastructure Programme 
07.1.2009 26.7.2012 EUR 1,199,500.00 702,950.00 

  LOUIS BERGER SAS      

30 
KS 07 IB AG 01 - Meeting EU Standards on Food 

Safety and Veterinary Services 
26.11.2008 18.3.2011 EUR 2,000,000.00 1,280,505.40 

  BUNDESREPUBLIK DEUTSCHLAND      

31 Equipment for Kosovo Border and Boundary Police 08.1.2009 09.2.2011 EUR 635,210.00 635,210.00 

  ON LINE DATENSYSTEME GMBH      

32 

Support for regional economic development 

approach and its agencies, Kosovo 

(UNSCR1244) 

05.2.2009 14.9.2009 EUR 188,664.91 188,664.91 

  ACE INTERNATIONAL CONSULTANTS SL      

33 
Technical Assistance to design the Terms of 

Reference for the 'IT pilot project' under 
04.3.2009 16.4.2009 EUR 28,084.52 28,084.52 
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# Title Contractor' 

signature date

End date of 

activities 
Currency Amount (EUR) Paid (EUR) 

  Contracting party       

IPA2008 

  AGRICONSULTING EUROPE SA      

34 
Feasibility Study on Drinking Water Quality in 

Kosovo (UNSCR 1244) 
12.3.2009 15.9.2009 EUR 171,251.04 171,251.04 

  HYDROPLAN INGENIEURS GMBH      

35 
TA for Supervision of Reconstruction of Bridges on 

the M2 Road 
19.2.2009 24.3.2012 EUR 274,620.00 125,184.00 

  IRD ENGINEERING SRL      

36 Reconstruction works for bridges in the M2 road 01.3.2009 01.9.2011 EUR 6,419,227.12 2,232,847.28 

  VEGRAD DD      

37 

Technical Assistance to draft the Terms of 

Reference for IPA 2009 Technical Assistance 

project 'Support to the Ministry of Labour and 

Social Welfare' 

30.4.2009 11.6.2009 EUR 26,923.00 20,449.00 

  AGRICONSULTING EUROPE SA      

38 Protection works for ''Beledije'' building in 

Prizren 
24.2.2009 24.3.2010 EUR 16,299.00 14,669.10 

  RAF II SHPK      

39 
Technical Support to design Brezovica 

development plan, Kosovo (UNSCR 1244) 
07.4.2009 31.8.2010 EUR 41,274.98 0.00 

  EUROPEAN CONSULTANTS ORGANISATION 

SPRL 
     

40 Assistance to the Patent Office 20.4.2009 12.5.2011 EUR 973,752.00 194,750.40 

  EUROPEAN PATENT ORGANISATION      

41 
Final inspection of wastewater treatment plant 

in Skenderaj 
08.6.2009 08.7.2009 EUR 9,996.50 0.00 

  NAYLOR      

42 Strengthening the RoL - Border Boundary Police 28.5.2009 28.2.2011 EUR 2,000,000.00 892,893.71 

  UNITED KINGDOM OF GREAT BRITAIN 

ANDNORTHERN IRELAND 
     

43 

05KOS01/02/07/001 - SUPPORT FOR 

DEVELOPMENT OF ECONOMIC AND SOCIAL 

INFRASTRUCTURE IN MUNICIPALITIES IN 

KOSOVO 

25.5.2009 31.5.2011 EUR 183,875.00 99,212.50 

  LOUIS BERGER SAS      

44 
Support to the organisation of the 7th edition of 

the Jazz & Blues Festival in North Mitrovica 
04.6.2009 17.6.2009 EUR 9,800.00 9,800.00 

  UDRUZENJE MUZICARA KOSMETA UNIJA-M      

45 
Revision of detailed design for asylum seekers 

housing and holding facilities, Magura, Lipjan. 
10.6.2009 10.7.2009 EUR 9,500.00 9,500.00 

  ARBEN ULQINAKU      

46 

Support to the organisation of the 2009 edition 

of “Festa e Muzikës” (Fête de la Musique) on 

June 21st 2009, in Kosovo 

18.6.2009 25.6.2009 EUR 9,500.00 9,500.00 

  FESTA E MUZIKES ASSOCIATION      

47 Dokufest 2009 22.7.2009 13.8.2009 EUR 7,000.00 7,000.00 

  UDRUZENJE DOKUFEST INTERNATIONAL 

DOCUMENTARY AND SHORT FILM FESTIVAL 
     

48 

EU Support for Business development in Kosovo 

through Turn Around Management (TAM) - under 

IPA 2007 

05.10.2009 28.9.2012 EUR 2,500,000.00 831,449.86 

  EUROPEAN BANK FOR RECONSTRUCTION 

AND DEVELOPMENT 
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# Title Contractor' 

signature date

End date of 

activities 
Currency Amount (EUR) Paid (EUR) 

  Contracting party       

49 
SME Support through the Ministry of Trade and 

Industry in Kosovo 
28.8.2009 01.4.2012 EUR 2,999,000.00 599,800.00 

  EUROPEAN CONSULTANTS ORGANISATION 

SPRL 
     

50 Construction of Sports Fields and Playgrounds at 

Pristina, Mitrovica, Peja and Prizren. 
31.8.2009 13.6.2011 EUR 898,232.31 89,823.23 

  RAF II SHPK      

51 
Extension of Feasibility Study for High Security 

Prison 
21.9.2009 09.9.2010 EUR 53,830.00 0.00 

  ILF BERATENDE INGENIEURE ZT GMBH      

52 European Union Election Expert Mission to 

Kosovo 
15.10.2009 30.1.2010 EUR 179,887.45 179,887.45 

  EUROPEAN CONSULTANTS ORGANISATION 

SPRL 
     

53 

Support to the organisation of the 5th edition of 

the Jazz Festival in Pristina - more precisely the 

special concert organised as closing event 

10.11.2009 28.11.2009 EUR 7,000.00 7,000.00 

  PRISHTINA JAZZ FESTIVAL ASSOCIATION      

54 
The European Union - Mitrovice/a RAE Support 

Initiative (EU-MRSI) 
14.12.2009 01.8.2012 EUR 5,000,000.00 1,000,000.00 

  MERCY CORPS SCOTLAND LBG      

55 
Supervision of the construction works for asylum 

seekers housing and holding facilities 
07.4.2010 15.4.2012 EUR 124,090.00 74,454.00 

  STTE CONSORTIUM SOCIETE MOMENTANEE      

56 

Municipal, Social and Economic Infrastructure 

Programme, Lot 3 - Design-Build Municipal Water 

and Sanitation Projects 

24.3.2010 27.11.2012 EUR 5,782,811.10 0.00 

  KONSTRUKTOR - INZENJERING DD ZA 

GRADITELJSTVO 
     

57 

Construction of Municipal and Economic 

Infrastructure Lot 2 - Design-Build Municipal Roads 

Projects 

21.4.2010 31.7.2012 EUR 118,956.59 0.00 

  CGP DRUZBA ZA GRADBENISTVO INZENIRING 

PROIZVODNJO IN VZDRZEVANJE CESTDD 
     

58 

Construction of Housing & Holding Facility for 

Asylum Seekers at Magura, Lipjan/Lipljan 

municipality 

 03.5.2012 EUR 0.00 0.00 

  AL TRADE SHPK      

    Contracted: 60,072,120.76 25,467,226.13

    Completed: 3,360,527.78 3,162,083.24

 
 
Status of contracted IPA 2008 (part I and II) projects (Note: the completed projects are in blue) 

# Title 

   

  Contracting party 

Contractor' 

signature date

End date of 

activities 
Currency Amount (EUR) Paid (EUR) 

1 

Feasibility study for establishing Border 

Veterinary and Phytosanitary Inspection Posts 

(BVPIP's) 

  ILF BERATENDE INGENIEURE ZT GMBH 

26.3.2009 15.7.2009 EUR 148,921.00 116,858.96

2 
Supervision for Implementation of Energy 

Efficiency Measures in Public Buildings 

  KANTOR SYMVOULOI EPICHEIRISEON AE 

09.4.2009 15.10.2010 EUR 179,555.00 107,733.00
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# Title 

   

  Contracting party 

Contractor' 

signature date

End date of 

activities 
Currency Amount (EUR) Paid (EUR) 

3 

Preparation of Fiscal and Customs Blueprint 

exercise in Tax and Customs Administrations 

of Kosovo (UNSCR 1244) 

  
EUROPEAN CONSULTANTS ORGANISATION 

SPRL 

08.4.2009 25.9.2009 EUR 110,768.00 102,876.18

4 
Further Support to the Budget Development 

Management System (BDMS) 

  ACE INTERNATIONAL CONSULTANTS SL 

16.2.2009 23.3.2010 EUR 146,069.00 139,615.76

5 

Technical Assistance for preparation of Terms 

of References for land use project and farm 

register project for the Ministry of Agriculture, 

Forestry and Rural Development of Kosovo 

(UNSCR 1244) 

  ITALTREND SPA 

02.7.2009 07.9.2009 EUR 31,198.76 31,198.76

6 

Further support to enhance the administrative and 

management capacity of the Privatization Agency 

of Kosovo 

  PRIVATIZATION AGENCY OF KOSOVO 

05.6.2009 16.6.2011 EUR 6,000,000.00 5,005,422.45

7 EU Scholarship Scheme - Round VI 

  
SOFRECO-SOCIETE FRANCAISE DE 

REALISATION D'ETUDES ET DE CONSEIL SA 

24.6.2009 23.7.2011 EUR 1,499,500.00 299,900.00

8 
Improving the quality of public investments in 

Kosovo and preparing the ground for EU funds 

  TRIBAL HELM CORPORATION LTD 

22.6.2009 26.7.2012 EUR 3,310,000.00 1,033,907.70

9 Support to Customs and Taxation Administrations 

  
INTRAKOM ANONYMI ETAIRIA PAROCHIS 

YPIRESION PLIROFORIKIS & EPIKOINONION 

01.7.2009 24.9.2011 EUR 2,639,500.00 527,900.00

10 
Support to the process of improving Public 

Management Control and Accountability in Kosovo 

  TRIBAL HELM CORPORATION LTD 

26.6.2009 01.9.2011 EUR 1,419,500.00 283,900.00

11 
Operational support to the Regional Development 

Agency - West 

  AGJENCIA PER ZHVILLIM RAJONAL-PERENDIM

24.6.2009 24.6.2010 EUR 150,000.00 120,000.00

12 
Operational support to the Regional Development 

Agency - Center 

  AGJENCIA PER ZHVILLIM RAJONAL-QENDER 

24.6.2009 24.6.2010 EUR 150,000.00 120,000.00

13 
Operational support to the Regional Development 

Agency - South 

  AGJENCIA PER ZHVILLIM RAJONAL-JUG 

24.6.2009 24.6.2010 EUR 150,000.00 120,000.00

14 
Operational support to the Regional Development 

Agency - North 

  AGJENCIA PER ZHVILLIM RAJONAL-VERI 

24.6.2009 24.6.2010 EUR 150,000.00 120,000.00

15 
Operational support to the Regional Development 

Agency - East 

  AGJENCIA PER ZHVILLIM RAJONAL-LINDJE 

24.6.2009 24.6.2010 EUR 150,000.00 120,000.00

16 
Evaluation of IPA 2008 Call for Proposals 

'Support to Civil Society in Kosovo' 

  ITALTREND SPA 

30.7.2009 07.10.2009 EUR 68,342.93 68,342.93

17 Support to Kosovo Media Institute (Phase II) 

  CONSULTING & MANAGEMENT, SRO 
15.7.2009 23.9.2011 EUR 800,000.00 149,000.00

18 Legal Education System Reform 

  DEUTSCHE STIFTUNG FUR INTERNATIONALE 
21.7.2009 01.6.2012 EUR 3,600,000.00 1,123,920.80
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RECHTLICHE ZUSAMMENARBEIT IRZ-

STIFTUNG 

19 
Technical Assistance to Support the Regional 

Economic Development in Kosovo 

  ECORYS NEDERLAND BV 

20.7.2009 21.1.2012 EUR 2,953,250.00 590,650.00

20 
Detailed Design for extension of Water Treatment 

Plant at Shipol, Mitrovica 

  

COWI SNS MUSAVIRLIK VE 

MUHENDISLIKLIMITED SIRKETI 

24.7.2009 31.8.2010 EUR 670,500.00 268,200.00

21 Training for Energy Auditors 

  DANISH MANAGEMENT AS 
12.8.2009 14.10.2010 EUR 498,900.00 199,560.00

22 Return and Reintegration in Kosovo 

  DANSK FLYGTNINGEHJAELP 
31.7.2009 31.7.2011 EUR 3,981,220.71 1,655,188.18

23 
Preparation for implementation of agricultural and 

rural development policy in Kosovo 

  REPUBLIK OSTERREICH 

30.7.2009 19.5.2011 EUR 1,500,000.00 783,980.13

24 
Public Awareness Campaign for Promoting Energy 

Efficiency and Renewable Energy Resources 

  
SYMVOULOI ENERGEIAS PLIROFORIKIS 

TECHNOLOGIAS KAI DIOIKISIS AE 

04.8.2009 23.9.2010 EUR 295,500.00 118,200.00

25 
Support to the Office of the General Auditor of 

Kosovo to meet EU standards 

  NATIONAL AUDIT OFFICE 

19.8.2009 01.12.2011 EUR 999,986.01 399,994.40

26 EU Standards for the Ministry of Justice 

  

DEUTSCHE STIFTUNG FUR INTERNATIONALE 

RECHTLICHE ZUSAMMENARBEIT IRZ-

STIFTUNG 

28.7.2009 01.6.2012 EUR 2,400,000.00 751,553.76

27 
Implementation of Energy Efficiency Measures in 

Public Buildings 

  RAF II SHPK 

03.8.2009 24.2.2011 EUR 1,163,713.00 698,227.80

28 
Study for Decommissioning of Kosovo A Power 

Plant 

  EVONIK ENCOTEC GMBH 

05.10.2009 31.3.2010 EUR 139,630.00 83,778.00

29 Support in preparation of census 2011 

  DFC SA 
28.9.2009 10.1.2010 EUR 156,492.00 156,492.00

30 
Sector Wide Approach in Health: Feasibility Study 

and Mapping 

  EPTISA SERVICIOS DE INGENIERIA SL 

17.8.2009 14.9.2010 EUR 499,420.00 199,768.00

31 Municipal Social and Economic Infrastructure 

  EPTISA SERVICIOS DE INGENIERIA SL 
17.8.2009 14.9.2012 EUR 1,245,500.00 249,100.00

32 
Development of Quality Assurance, Accreditation 

and Development of NQA & NQF in Kosovo. 

  
PEM GMBH CONSULTING PLANNING 

REALISATION MANAGEMENT 

19.8.2009 01.9.2011 EUR 1,922,000.00 384,400.00

33 

Assistance to verify Technical Specifications 

for the Procurement of IPA 2008 Equipment for 

the Kosovo Border/Boundary Police 

  BERENSCHOT GROEP BV 

13.10.2009 30.1.2010 EUR 16,326.00 9,795.60

34 

Technical Assistance for the preparation of the 

tender dossier for ''Support on upgrading power 

transmission system to meet the Energy 

Community technical standards'' 

12.9.2009 05.1.2011 EUR 194,981.00 116,988.60
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  COWI BELGIUM SPRL 

35 
Support to the implementation of the education 

sector - wide approach in Kosovo. 

  CAMBRIDGE EDUCATION LIMITED 

15.9.2009 20.10.2012 EUR 2,868,460.00 573,692.00

36 
Support to the Agency for Co-ordination of 

Development and European Integration (ACDEI) 

  
STICHTING ROI VOORHEEN HET RIJKS 

OPLEIDINGSINSTITUUT 

28.8.2009 01.6.2012 EUR 2,500,000.00 666,667.00

37 
Capacity Building on Programming of EU 

Assistance 

  HTSPE LIMITED 

15.10.2009 22.5.2010 EUR 187,264.00 112,358.40

38 
TA for the supervision of infrastructure projects of 

Mitrovica and Zvecan municipalities, phase-III 

  EURO CONSULTING DOO 

11.9.2009 11.11.2010 EUR 9,928.00 0.00

39 

Technical Assistance for Preparation of Terms of 

Reference for the IPA 2009 Support to Legal 

Translators/Interpreters and legal linguists project 

  IBF INTERNATIONAL CONSULTING SA 

16.12.2009 11.6.2010 EUR 36,686.00 22,011.60

40 

EU KOSVET VI - Development of vocational and 

in-company training schemes and development of 

entrepreneurship skills 

  HIFAB INTERNATIONAL AB 

22.9.2009 21.10.2011 EUR 1,898,000.00 379,600.00

41 
EU/CoE Support to the Promotion of Cultural 

Diversity in Kosovo 

  CONSEIL DE L' EUROPE 

01.10.2009 14.4.2012 EUR 2,500,000.00 962,350.54

42 
Strengthening the Rule of Law in Kosovo 

(readmission and asylum) 

  

AGENTUR FUR EUROPAISCHE 

INTEGRATIONUND WIRTSCHAFTLICHE 

ENTWICKLUNG 

13.10.2009 16.2.2012 EUR 1,000,000.00 400,000.00

43 
Supervision of Ministry of Internal Affairs HQ 

Building 

  IC CONSULENTEN ZIVILTECHNIKER GMBH 

21.10.2009 21.1.2011 EUR 49,910.00 7,847.00

44 Preparation of IT project in Tax Administration 

  AIDE A LA DECISION ECONOMIQUE SA 
20.11.2009 29.10.2010 EUR 173,040.00 103,824.00

45 
Supervision of works for pipe replacement in 

Regional Water Company Pristina 

  PLANET AE 

19.11.2009 30.11.2011 EUR 129,000.00 77,400.00

46 
Supervision of works for closing of municipal 

dumpsites 

  PLANET AE 

19.11.2009 10.12.2011 EUR 198,807.00 119,284.20

47 
The replacement of water pipes for the Pristina 

Regional Water Company 

  N.P.N. HIDROTERM OK 

30.11.2009 29.11.2011 EUR 1,401,835.02 127,439.55

48 

TA to design technical specifications for the 

establishment of a broadcasting monitoring system 

(IPA 2009) 

  ATOS ORIGIN BELGIUM SA 

10.12.2009 09.8.2010 EUR 26,268.00 13,286.40

49 
IT Pilot Project in the field of Education in Kosovo 

(UNSCR 1244) 

  KING ICT DOO 

07.12.2009 01.2.2012 EUR 1,979,500.00 395,900.00

50 
Strengthening of the Ecologists and Farmers 

25.11.2009 15.1.2012 EUR 116,487.00 50,072.48
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Associations Role on Environment Protection, 

Recycling of Waste and Compost Production 

  
AGRICULTURAL PRODUCER AND LIVESTOCK 

FARMERS ASSOCIATION AGROKLINA 

51 
Transcending Vulnerability through the Women's 

Economic Empowerment Project 

  

PARTNERS FOR DEMOCRATIC 

CHANGEINTERNATIONAL AISBL 

08.12.2009 15.1.2012 EUR 199,500.00 99,316.80

52 ''Play for All'' Children Festival in Kosovo 

  SOS-KINDERDORF INTERNATIONAL 
15.12.2009 14.1.2012 EUR 371,762.35 148,704.94

53 

Assignment of Supervisor for the project 

''Construction of Ferizaj 2 400/110kV Substation 

and Connection in the Transmission Grid 

  INGEDIA BEP SAS 

30.11.2009 17.12.2012 EUR 668,500.00 133,700.00

54 Kosovo - Development through Biodiversity 

  INTERKULTURELLES ZENTRUM 
14.12.2009 15.1.2012 EUR 116,137.80 43,416.00

55 

Closing of eight municipal uncontrolled dumpsites 

at Kacanik/Kacanik, Fushe Kosove/Kosovo Polje, 

Prishtine/Pristina, Kline/Klina, Gjakove/Djakovica, 

Podujeve/Podujevo, Ferizaj/Urosevac and 

Lipjan/Lipljan 

  ERGASIS TECHNIKI AE 

18.12.2009 01.11.2011 EUR 2,655,657.40 0.00

56 Control and/or Eradication of Animal Diseases 

  PAN LIVESTOCK SERVICES LIMITED 
10.12.2009 18.1.2012 EUR 439,285.00 87,857.00

57 

Supervision of the construction works for the 

infrastructure support to Integrated Border 

Management in Kosovo. 

  LETI 

17.12.2009 17.12.2010 EUR 6,800.00 0.00

58 
New construction and upgrade of 400 and 110 kV 

Overhead Transmission Lines - LOT 2 

  DALEKOVODMONTAZA DOO TUZLA 

10.12.2009 01.12.2012 EUR 6,105,641.90 555,112.90

59 

Provision of social services for children with 

disabilities and for abandoned and neglected 

children. 

  THE ONE TO ONE CHILDREN'S FUND LBG 

05.12.2009 15.1.2012 EUR 595,900.76 215,626.32

60 Free Environment - Society for All 

  
ASSOCIATION OF PARAPLEGIC AND 

CHILDREN PARALYSIS PERSONS OF KOSOVO 

15.12.2009 15.7.2011 EUR 187,805.44 93,892.46

61 

Technical Assistance for preparation of investment 

feasibility study on multi-sport facility in Pristina, 

Kosovo 

  FINEUROP SPA 

18.1.2010 18.6.2010 EUR 199,992.00 73,704.00

62 
Assessment of the performance of the 

Privatisation Agency of Kosovo (PAK) - I 

  IBF INTERNATIONAL CONSULTING SA 

16.2.2010 09.4.2010 EUR 25,690.00 15,414.00

63 
Assessment of the performance of the 

Privatisation Agency of Kosovo (PAK) - II 

  ECORYS NEDERLAND BV 

05.2.2010 09.4.2010 EUR 27,220.00 16,332.00

64 
Preparation of design and supervision of works for 

the irrigation canal 'Gllaviqica' 

  GRONTMIJ CARL BRO AS 

02.3.2010 15.3.2012 EUR 47,198.00 28,318.80

65 
Extension of Support in preparation of census 

18.1.2010 18.3.2010 EUR 43,246.00 43,246.00



109 

# Title 

   

  Contracting party 

Contractor' 

signature date

End date of 

activities 
Currency Amount (EUR) Paid (EUR) 

2011 framework contract ref 216-682. 

  DFC SA 

66 
Supervision of the construction works for the 

Trepca Mines projects 

  MUHAXHERI 

21.1.2010 21.3.2010 EUR 2,500.00 2,500.00

67 
Support to Kosovo's participation in the European 

Common Aviation Area 

  REPUBLIQUE FRANCAISE 

11.2.2010 22.5.2012 EUR 1,000,000.00 0.00

68 
Support to ICMM to develop the Geochemical 

Survey done in Kosovo (UNSCR 1244) 

  
ABC-ASSOCIATED BUSINESS CONSULTANTS 

GMBH 

30.1.2010 24.2.2012 EUR 993,100.00 198,620.00

69 Further Support to Land Use 

  GFA CONSULTING GROUP GMBH 
03.2.2010 23.2.2012 EUR 1,495,180.00 299,036.00

70 
Follow up on animal identification, registration and 

movement control system, including GIS 

  WYG INTERNATIONAL LIMITED 

03.2.2010 22.2.2012 EUR 1,121,500.00 0.00

71 Control and/or eradication of animal diseases 

  ZIJAH IDRIZI 
25.2.2010 25.2.2012 EUR 899,992.00 539,995.20

72 Establishing Farmer Register System in Kosovo 

  

AAM VEZETOI INFORMATIKAI 

TANACSADOZARTKORUEN MUKODO 

RESZVENYTARSASAG 

29.3.2010 15.4.2011 EUR 970,000.00 0.00

73 
Design and Build of Municipal Infrastructure 

Works at Vushtrri 

  GE GROUP SH P K 

16.3.2010 16.5.2010 EUR 98,317.38 0.00

74 

Construction of Municipal Social and Economic 

Infrastructure Lot 1 - Design-Build Municipal 

Building Projects 

  GINTAS INSAAT TAAHHUT VE TICARET AS 

29.3.2010 17.7.2012 EUR 1,896,482.50 0.00

75 

Construction of Municipal Social and Economic 

Infrastructure Lot 2 – Design-Build Municipal 

Roads Project 

  
CGP DRUZBA ZA GRADBENISTVO INZENIRING 

PROIZVODNJO IN VZDRZEVANJE CESTDD 

21.4.2010 31.7.2012 EUR 2,375,669.61 0.00

76 
Technical assistance to the Statistical Office of 

Kosovo for the preparation of a population census 

  ISTITUTO NAZIONALE DI STATISTICA 

16.4.2010 24.11.2012 EUR 1,297,950.00 0.00

77 
Technical Support to design Brezovica 

development plan, Kosovo (UNSCR 1244) 

  
EUROPEAN CONSULTANTS ORGANISATION 

SPRL 

 31.12.2010 EUR 158,715.02 0.00

78 

TA for preparation of investment feasibility study on 

Pallati i Rinise in Pristina: definition of concrete 

alternative for a sport venue within the Palast & 

concert hall specifications. 

  FINEUROP SPA 

 20.6.2010 EUR 9,999.00 0.00

79 Kosovo Dept Management Support Trust Fund 

  THE WORLD BANK GROUP 
11.6.2009 11.6.2014 EUR 5,000,000.00 5,000,000.00

80 
Upgrade of the infrastructure in the Rule of Law 

Sector in Kosovo (UNSCR 1244) 

  LOUIS BERGER SAS 

15.10.2009 02.8.2010 EUR 798,400.00 319,360.00
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81 

Delegation agreement with KFW for the Municipal 

Window of the Infrastructure Project Facility 

Kosovo Window 

  KREDITANSTALT FUR WIEDERAUFBAU 

11.12.2009 11.1.2017 EUR 25,000,000.00 12,500,000.00

     

    Contracted: 109,224,100.24 40,682,346.80

    Completed: 1,014,721.07 786,450.19

 
Status of contracted IPA 2009 

# Title 

  Contracting party  

Contractor' 

signature date

End date of 

activities 
Currency 

Amount 

(EUR) 
Paid (EUR) 

1 
Further Support to Juvenile Justice Reforms in 

Kosovo 

  UNITED NATIONS CHILDREN'S FUND 

03.2.2010 03.2.2013 EUR 1,650,000.00 508,271.25

2 Culture for All in Kosovo 

  
ARS PROGETTI SPA - AMBIENTE RISORSE E 

SVILUPPO 

30.3.2010 04.5.2012 EUR 500,000.00 0.00

3 
EU Support to the Ministry of Labour and Social 

Welfare 

  WYG INTERNATIONAL LIMITED 

17.3.2010 22.4.2012 EUR 1,529,000.00 0.00

4 
Support in the Implementation of Transport 

Community Agreement (EU-TCA) 

  EGIS BCEOM INTERNATIONAL SA 

31.3.2010 04.5.2012 EUR 1,549,000.00 0.00

5 Equipment for Ministry of Internal Affairs 

  CANER MEDIKAL TICARET VE SANAYII LTD STI 
12.4.2010 30.6.2010 EUR 197,366.00 0.00

6 
Further Institutional Support to Water and Waste 

Regulatory Office (WWRO) 

  IPA ENERGY + WATER CONSULTING LTD 

02.4.2010 30.5.2012 EUR 1,760,000.00 0.00

7 The EU Perspective in Kosovo 

  CONSULTING & MANAGEMENT, SRO 
06.4.2010 05.5.2012 EUR 2,780,000.00 0.00

8 EU Scholarship Scheme - Round VI 

  
SOFRECO-SOCIETE FRANCAISE DE 

REALISATION D'ETUDES ET DE CONSEIL SA 

 23.7.2013 EUR 1,499,500.00 0.00

9 
Design & Supervision: rehabilitation of the fortress 

in Prizren 

  PROJECT MANAGEMENT LIMITED 

14.4.2010 13.7.2013 EUR 482,770.00 0.00

10 Temporary EU info point in Mitrovica/e North 

  TOMISLAV RADOMIRKOVIC 
07.4.2010 07.7.2010 EUR 6,000.00 3,600.00

    Contracted: 11,953,636  
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Annex 7 Evaluation Questions and Judgement Criteria 
 
ToR 

Questi
on 

EVALUATION 
QUESTIONS 

JUDGEMENT CRITERIA INDICATORS SOURCES OF 
INFORMATION 

Specific Objective 1:     Intervention Logic 
Question Grouping (1): Programming  
1 To what extent are 

objectives SMART at 
different levels (strategic, 
MIPDs & programmes)? 

To be judged acceptable, objectives should: 
 give direction by showing linkage to an 

ascending order of objectives 
(operational, specific, intermediate, 
overall objectives) 

 be appropriately scoped for their level in 
the hierarchy of objectives 

 have SMART indicators at the 
appropriate levels as shown: 
 Measures taken /resources used 

(input); 
 Immediate results of resources 

used/measures taken (output)  
 Results at beneficiary level 

(outcome); 
 Outcome of wider objectives 

(impact). 
  be achievable, given the assumptions 

made & resources allocated. 
 

(i) % objectives correctly sequenced 
and scoped in objectives hierarchy  

(ii) % objectives with SMART indicators 
(iii) % objectives which are likely to be 

achievable  

 SAA 
 European Partnership 
 MIPDs 
 National Strategy for 

Development & 
Integration 

 National Plan for the 
Approximation of 
Legislation & the SA 

 National Sector 
Strategies 

 National Annual TAIB 
Programmes 

 Project Fiches 

2 To what extent planning & 
programming provide 
adequate assessment of 
needs (both financial & 
time) to meet all accession 
requirements /strategic 
objectives? 

To be judged as being adequate, needs 
assessments should:   
 include problem analyses  
 budgetary costs covering financial, 

administrative & human resources 
 costs for beneficiaries (co-financing, 

compliance costs stemming from 
administrative burden) 

 
 Are needs analysed within a realistic and 

(i) Number of sectoral problem analyses 
& needs assessments carried out per 
programming year. 

(ii) % projects prepared on basis of 
problem analyses or needs 
assessment 

(iii) % project /programme budget 
requests based on itemised cost 
estimates 

(iv) National budgets show co-financing 

 National Strategy for 
Development & 
Integration 

 National Plan for the 
Approximation of 
Legislation & the SA 

 Ministry of Finance 
(national budget) 

 National Sector 
Strategies 
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ToR 
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on 

EVALUATION 
QUESTIONS 

JUDGEMENT CRITERIA INDICATORS SOURCES OF 
INFORMATION 

adequate timeframe  in years n, n+1. 
(v) Average amount of co-financing (M€) 

/project /annual programme 
(vi) National Strategy for Development & 

Integration  i& National Plan for the 
Approximation & the SAA include 
cost estimates per sector of achieving 
accession objectives 

(vii) Cross reference fiches to needs 
assessments  

 National Annual TAIB 
Programmes 

 Project Fiches 

3 To what extent are annual 
IPA component I 
allocations (MIFFs) 
adequate in relation to the 
strategic objectives of the 
MIPDs? 

To be judged as being adequate, MIFF 
financial allocations should: 
 reflect estimated costs of achieving MIPD 

objectives. 
 Is there a global estimation of the total 

costs to achieve objectives in MIPDs? 
 How is the relation between objectives 

and allocation of resources as per: 
(i) level of priority, 
(ii) sequencing of needs, 
(iii) timeframe for implementation. 

 Are there any significant shortage of 
funds to meet some objectives?  

 

(i) % concordance between the 
following: 

(ii) MIFF national allocations for IPA-
TAIB 

(iii) MIPD financial allocations per main 
areas of intervention 

(iv) National Annual TAIB Programme 
financial allocations per priority 
programming axes 

(v) Cost estimates of  National Strategy 
for Development & Integration  i& 
National Plan for the Approximation & 
the SAA  

(vi) Evidence of underfunded projects 
 

 MIFF 
 MIPD 
 National Strategy for 

Development & 
Integration  

 National Plan for the 
Approximation of 
Legislation & the SA 

 National Sector 
Strategies 

 National Annual TAIB 
Programmes 

 

4 To what extent is the 
project selection 
mechanism appropriate in 
the sense of selecting the 
most relevant, efficient & 
effective projects to meet 
strategic objectives? 

To be judged appropriate, the project 
selection mechanism should ensure that:  
 projects are identified within the 

framework of the hierarchy of EC & 
national IPA programming documents i.e. 
they must be consistent with these 
documents & clearly aimed at the 
achievement of accession-related 
objectives. 

(i) Number of appropriate references to 
programming documents in IPA TAIB 
project fiches 

(ii) % projects selected which have high 
priority in the National Strategy for 
Development & Integration  i& 
National Plan for the Approximation & 
the SAA i 

(iii) .% projects prepared on basis of 

 Project Fiches 
 National Internal 

Procedures/ Manuals 
/Guidelines /Documents  

 Reports DG ELARG 
programming missions 
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on 

EVALUATION 
QUESTIONS 

JUDGEMENT CRITERIA INDICATORS SOURCES OF 
INFORMATION 

 
 projects are focussed on improving the 

existing situation, project identification 
should include analyses of (i) 
problems/needs; (ii) stakeholders; (iii) 
likely target groups; (iv) potential 
beneficiaries 
 

 project preparation is subject to national, 
internal, quality control procedures 
focussed on project (i) relevance 
(justification on problems/needs & impact 
on European integration /EU accession); 
(ii) efficiency (project design & readiness 
re. activity-task definition, contract 
identification & contracting timetables, 
budgetary analysis, procurement 
documentation, output-result schedules); 
(iii) effectiveness (likelihood that results 
will achieve project purpose & benefits to 
target groups) 
 

 projects selected for inclusion in annual 
TAIB programmes are selected on the 
basis of quality & accession priority 

Institutional framework for project selection in 
place: 
 adequate human and material resources 
 efficient  involvement of stakeholders 
 
How is the relation between objectives and 
allocation of resources as per 
(i) level of priority 
(ii) sequencing of needs 

problem analyses/needs 
assessments /stakeholder analyses) 

(iv) % project budget requests based on 
itemised cost estimates 

(v) % projects with realistic procurement 
schedules (re PRAG) 

(vi) % projects with supporting 
procurement documentation & 
studies 
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on 

EVALUATION 
QUESTIONS 

JUDGEMENT CRITERIA INDICATORS SOURCES OF 
INFORMATION 

(iii) timeframe for implementation 
 

5 To what extent 
programming provides 
adequate prioritisation & 
sequencing of assistance? 

To be judged adequate: 
 projects should be selected on the basis 

of their EU accession / European 
integration significance rather than, say, 
their ease of preparation in relation to 
programming deadlines.  
 

 project selection in relation to annual 
programming priorities takes into account 
realistic implementation time frames 

 
Projects within any one field of assistance 
(e.g. public administration reform) are 
selected in such a way as to show: (i) 
linkage; (ii) continuity; (iii) appropriate time 
phasing, in successive annual programmes 
 
When answering this EQ, findings from EQ3-
4 will be used 

(i) % projects selected which have high 
priority in the National Strategy for 
Development & Integration  i& 
National Plan for the Approximation & 
the SAA i 

(ii) % projects showing sectoral 
continuity (i.e. as projects finish, 
follow-on projects are ready to start 
implementation) 

 EC Regular Progress 
Reports 

 National Strategy for 
Development & 
Integration  

 National Plan for the 
Approximation of 
Legislation & the SA 

 National Annual TAIB 
Programmes 

 Project Fiches 
  

6 To what extent 
programming takes 
adequate & relevant 
account of beneficiaries’ 
policies, strategies & 
reform process in relevant 
key areas? 

To be judged as being adequate: 
 the programming process should include, 

& incorporate, regular consultations with 
national authorities responsible for policy, 
reform & strategic planning in accession-
related sectors; 

 programming documents should contain 
appropriate, & up to date,  references to 
national policies /strategies /reforms in 
accession-related sectors 

(i) Number & type of inputs provided by 
beneficiaries to the preparation of 
MIPDs 

(ii) % concordance of policy & sectoral 
analyses between Regular Progress 
Reports, European Partnerships, 
MIPDs, National Strategy for 
Development & Integration & 
National Plan for the Approximation & 
the SAA Annual Programmes & 
Project Fiches 

 EC Regular Progress 
Reports 

 European Partnerships 
 Draft MIPDs & Final 

MIPDs 
 Government Documents 

/Reports (MTEF)28 
 National Strategy for 

Development & 
Integration  

                                                      
28 MTEF= Mid-Term Expenditure Framework; a government document with priorities, projects & budget allocations i.e. national programming linked to national 

budgetary process.  
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(iii) % Project Fiches containing 
references to national policies, 
strategies & reforms 

 National Plan for the 
Approximation of 
Legislation & the SA 

 National Annual TAIB 
Programmes 

 Project Fiches 
8 To what extent 

programming include 
SMART indicators to 
measure progress towards 
achievement of 
objectives? 

To be judged acceptable, indicators 
formulated in programming (for subsequent 
use in monitoring) should be SMART , 
namely: 
 Specific (linked to, & appropriate to, level 

in the intervention logic);  
 Measurable (quantifiable variables);  
 Available (data exist or provisions are 

made to collect data); 
 Relevant (significant correlation with 

intervention level targets) 
 Time-bound (i.e. variables which can be 

expressed as rates and /or targets for 
fixed time periods) 

(i) % of IPA programming & monitoring 
documents containing indicators 

(ii) % of indicators in IPA programming & 
monitoring documents which are 
SMART 

(iii) % of programming /monitoring 
documents judged to be of poor 
quality because of indicators. 

 MIPDs 
 National Strategy for 

Development & 
Integration  

 National Plan for the 
Approximation of 
Legislation & the SA 

 National Annual TAIB 
Programmes 

 Project Fiches (Logical 
Frameworks) 

 Monitoring Reports 

7 To what extent 
programming takes 
adequate & relevant 
account of assistance 
provided & reforms 
promoted by key donors 
where applicable? 

Programming is judged to take adequate & 
relevant account if: 
 IPA programming documents, at all 

levels, contain appropriate references to 
assistance from key bilateral/ 
development bank assistance  

 Programming identifies synergies with 
other donors 

 
There is a formal institutionalised system for 
donor co-ordination. 
 
Reference and coordination with strategies is 
provided in programming documents for 

(i) Number of references to key donors 
in IPA programming documents 

(ii) % Project Fiches with references to 
key donors.  

(iii) Number of references to IPA 
assistance in donor assistance 
strategies/ reports & programming 
documents 

(iv) Evidence of a common database 
(v) Evidence of duplication of activities 

with other donors 

 PA Programming 
Documents (European 
Partnerships to Project 
Fiches) 

 Donor Reports 
 Donor Assistance 

Strategies 
 Donor Programming 

Documents 
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areas where donor assistance is aligned to 
functioning strategies 

Question Grouping (2): Overview mapping 
10 What are the existing 

sectoral strategies in …  
To what extent are 
strategies duly embedded 
into beneficiaries policies 
/budget? To what extent is 
EU/ donor assistance 
aligned with /embedded 
into existing strategies? 

On the basis of a national audit of 
strategies29, sector strategies will be judged 
as being embedded if:  
 beneficiary administrative  structures & 

procedures exist to implement & their 
strategies are regularly monitored 

 financial allocations are made for them in 
the state budget 

 IPA /donor assistance projects support 
their implementation 

 

(i) Number of officials employed 
/procedures used to administer 
sector strategy implementation 

(ii) Budgetary allocations for 
implementing sector strategies 

(iii) Number of sector strategic objectives 
integrated into National Strategy for 
Development & Integration  i& 
National Plan for the Approximation & 
the SAA i& government legislative 
plans 

(vi) Number of references to beneficiary 
strategies in IPA programming 
documents 

 National Sectoral 
Strategies 

 National Strategy for 
Development & 
Integration  

 National Plan for the 
Approximation of 
Legislation & the SA 

 Government Documents 
(legislative plans & 
budget forecasts) 

 IPA Programming 
Documents (European 
Partnerships to Project 
Fiches). 

 Overview of assistance 
and projects per donors 
and sector 

   

Questions Grouping (3): Sector-based approach  
13 Is programming through a 

sectoral based approach a 
suitable, feasible & 
operational option for 
future programming 
(MIPDs & national 
programmes) 

Programming through a sectoral approach is 
judged: 
 
an operational option for future programming, 
if  preconditions for adequate implementation 
(incl. clear allocation of responsibilities) and 
monitoring are in place  
 
A sector programme for an IPA beneficiary 

(i) Number of acceptable quality 
sectoral strategies which have 
accession-relevant objectives 

(ii) % of acquis communitaire 
/accession-significant areas which is 
covered by existing sectoral 
strategies 

(iii) Number of officials employed 
/procedures used to administer 

 National Sector 
Strategies 

 National Strategy for 
Development & 
Integration  

 National Plan for the 
Approximation of 
Legislation & the SA 

                                                      
29 An audit of national strategies will be undertaken as part of this evaluation. The audit will include: mapping strategies; assessing (i) quality, (ii) accession-relevance & 

(iii) costs of existing national strategies.  
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country should identify what is needed to 
modernise a sector and align it to EU 
standards.  
 
Should be based on a country's own national 
development plan and be underpinned by the 
EU's overall enlargement policy as well as by 
the country's Accession/European 
Partnership and SAA.  
 
Should allow for EU integration priorities to 
be strategically planned for and sequenced 
at an early stage 

sector strategy implementation  Government Documents 
(administration of sector 
strategy implementation 
& monitoring)  

14 To what extent is the 
beneficiary ready to 
operate a shift towards a 
sector based approach in 
its own strategies, and in 
planning & programming 
sector based actions & 
finances? 

The beneficiary is judged ready if: 
 nominated government institutions are 

responsible for preparing, implementing 
& monitoring sector strategies 

 sector strategic objectives are contained 
in the MIPD 

 sufficient administrative capacity exists to 
manage a sectoral approach 

 there is linkage between sector 
strategies &  budgetary planning. 

 preconditions for adequate 
implementation (incl. clear allocation of 
responsibilities) and monitoring are in 
place 

(i) Number of acceptable quality 
sectoral strategies 

(ii) Number of sectoral strategies whose 
costs are included in national 
budgets 

(iii) Number institutions involved in 
implementing strategies & monitoring 
of implementation 

(iv) Internal procedures & administrative 
processes exist for undertaking 
sector strategic approaches (Number 
of procedures, Number of meetings 
of sectoral working groups etc) 

(v) Beneficiary administrative capacity 
(staffing levels, number of institutions 
involved in sectoral planning) 

 Government Documents 
i.e. Sectoral Strategies, 
National Budget 
Forecasts, Legislation 
establishing institutional 
roles & responsibilities, 
NIPAC Reports, 
Government 
Organogrammes 

(vi) Question Grouping (4): Programming Gaps, Weaknesses & Recommendations 
9 Which are the main gaps 

/weaknesses in the current 
programming framework? 

Judgement on gaps /weaknesses in the 
programming framework will be based on the 
examination of: 
 quality & coherence of IPA programming 

(vii) Number & type of inputs provided by 
beneficiaries to the preparation of 
MIPDs 

(viii) % of IPA programming 

 EC Regular Progress 
Reports 

  IPA Programming 
Documents (European 
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documents 
 procedures for updating & monitoring the 

implementation of National Strategy for 
Development & Integration  i& National 
Plan for the Approximation & the SAA i 

 extent to which beneficiaries are involved 
in preparing strategic programming 
documents (particularly the MIPD) 

 procedures used by ECD  & beneficiaries 
in annual programming (from project 
identification to selection);  

 role of sector strategies in programming  
 To what extent is the programming 

function burdened by bureaucracy 

documents judged to be of 
acceptable quality 

(ix) Number of internal quality control 
checks on preparing Project Fiches  

(x) Number of IPA projects prepared on 
the basis of sector strategies 

(xi) Analysis of unnecessary steps in the 
process 

Partnerships to Project 
Fiches) 

 Government Documents 
(monitoring of, National 
Strategy for Development 
& Integration  i& National 
Plan for the 
Approximation & the SAA 
i internal quality control 
procedures) 

 Sector Strategies 

11 How can programming of 
assistance be enhanced to 
more efficiently & 
effectively reach strategic 
objectives? 

Judgement on recommendations to enhance 
programming efficiency & effectiveness will 
be based on the examination of: 
 management of the annual programming 

process 
 quality control of project preparation 
 use, & availability of, technical assistance 

in preparing projects 
 the extent to which training & institutional 

support is provided for potential 
beneficiaries 

 capacity to develop realistic monitoring 
indicators 

 

(i) % internal programming deadlines 
met 

(ii) % acceptable quality project fiches  
(iii) % project fiches needing corrective 

actions during internal quality control 
checks 

(iv) Number (%) staff in potential 
beneficiary institutions PCM trained 

(v) Number of training /information 
events provided for potential 
beneficiaries 

(vi) % acceptable quality monitoring 
indicators 

(vii) TA inputs (consultancy days /M€ 
programmed) 

 IPA Programming 
Documents (European 
Partnerships to Project 
Fiches) 

 Government Documents 
(quality control checks, 
training provision, TA 
inputs) 

 

12 How can programming be 
enhanced to improve the 
impact & sustainability of 
financial assistance? 

Judgement on recommendations to enhance 
programming impact & sustainability will be 
based on the examination of: 
 extent to which programming involves 

civil society organisations & stakeholder 

(i) Number of civil society organisations 
involved 

(ii) Number of visibility & public 
awareness events 

(iii) Number of projects where 

 EC Delegation Reports 
 EC Regular Reports 
 SPO /Line Institution 

Reports 
 Contractors Reports  
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discussions 
 extent to which beneficiaries are involved 

in project preparation  
 extent to which post-assistance planning 

takes place 
 arrangements for visibility, public 

awareness & publicity 
 
Phasing out (post-assistance) plans are 
provided in programming documents (e.g. TA 
for programming should include a timeframe 
for beneficiaries to take over responsibility) 

beneficiaries feel a sense of 
ownership (interview responses) 

(iv) Number of projects where future 
maintenance costs are subsumed in 
national budgets 

(v) % staff turnover in beneficiary 
institutions 

(vi) % of projects using local contractors  
(vii) % of projects using local staff & 

services 

 National Annual TAIB 
Programmes 

 Project Fiches 
 National Budgets 
 Institutional Capacity 

Reports 

(viii) Specific Objective 2:     Performance (relevance, efficiency, effectiveness, impact & sustainability) 
Question Grouping (5): Administrative & Monitoring Capacity 
15 Are the administrative & 

organisational structures in 
place ensuring efficient & 
effective implementation of 
financial assistance?  

Judgement on administrative & 
organisational structures will be based on 
examination of: 
 government institutional & staffing 

arrangements for implementation & 
monitoring of projects  

 delays in implementation  
 unused funds 
 

(i) Donor Coordination, IPA 
management structures & SPOs in 
place & evidence of activity. 

(ii) % of Donor Coordination /IPA 
management structures at 
/exceeding minimum staffing levels 

(iii) % staff turnover in IPA management 
structures 

(iv) % of IPA management structures with 
procedures in place. 

(v) % of procurement deadlines met 
(vi) Number of beneficiary staff 

responsible for monitoring 
(vii) Number of projects monitored 
(viii) Quality of Monitoring Reports 

 

 EC Regular Progress 
Reports 

 Government Legislation 
 Government Reports  
 Previous evaluations (if 

any) 
 Internal  procedures 

manuals 
 Monitoring Reports 
 Project Fiches 
 Contractors’ Reports 
 Audit reports 

 To what extent are the 
monitoring mechanisms & 
structures appropriate & 
correctly functioning? 

Judgement on administrative & 
organisational structures will be based on 
examination of: 
 government institutional & staffing 

(i) Donor Coordination, IPA 
management structures & SPOs in 
place & evidence of activity. 

(ii) % of Donor Coordination /IPA 

 EC Regular Progress 
Reports 

 Government Legislation 
 Government Reports  
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arrangements for implementation & 
monitoring of projects; 

 Evidence of inclusion of monitoring 
results into the decision making process. 

management structures at 
/exceeding minimum staffing levels 

(iii) % staff turnover in IPA management 
structures 

(iv) % of IPA management structures with 
procedures in place. 

(v) % of procurement deadlines met 
(vi) Number of beneficiary staff 

responsible for monitoring 
(vii) Number of projects monitored 
(viii) Quality of Monitoring Reports 

 Previous evaluations (if 
any) 

 Internal  procedures 
manuals 

 Monitoring Reports 
 Project Fiches 
 Contractors’ Reports 

Question Grouping (6): Efficiency & Effectiveness 
16 To what extent ongoing 

IPA assistance has /is 
contributing to achieving 
the strategic objectives 
/priorities linked to 
accession preparation? 

Judgement will be based on the performance 
of projects supported under the IPA TAIB 
2007-9 programmes.  
 
The judgement differentiates two levels of 
sources of evidence and analysis: 
 At  programming level, based mainly on  

the assessment as per specific objective 
1; 

 At implementing level, namely based on 
sources and indicators such as: status of 
contracting, institutional setting, 
monitoring reports and structures, etc , 
(i) timely execution of activities & delivery 
of outputs; (ii) planned results produced 
on time; (ii) likelihood of achieving 
project purpose 

(i) Number of projects funded/ year 
(ii) Average size of projects (M€) 
(iii) %s of  2007, 2008, 2009 budgets 

contracted & disbursed 
(iv) % of outputs /results produced by 

IPA projects which have are linked to 
accession preparation 

(v) Estimated % contribution IPA makes 
to the implementation of National 
Strategy for Development & 
Integration  i& National Plan for the 
Approximation & the SAA i& national 
sector strategies 

(vi) % of IPA projects which are assessed 
in Monitoring Reports as acceptable   

(vii) % planned outputs & results 
delivered 

(viii) % output & result indicators 
achieved 

 

 Court of Auditors Reports 
 EC Regular Progress 

Reports  
 National Annual TAIB 

Programmes, 2007-9 
 Project Fiches, 2007-9 
 National Strategy for 

Development & 
Integration  

 National Plan for the 
Approximation of 
Legislation & the SA 

 Monitoring Reports 
 

18 Are there any potential 
actions which would 

Judgement on recommendations to improve 
efficiency & effectiveness of ongoing 

(i) Average length of time for 
procurement procedures to be 

 ECD  Reports 
 Government Documents 
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improve the efficiency & 
effectiveness of ongoing 
assistance? 

assistance will be based on the examination 
of: 
 management of procurement procedures 
 involvement of beneficiaries in preparing 

procurement documentation (e.g. Terms 
of Reference) 

 internal procedures covering project 
implementation 

 Role of SPOs 
 quality control of procurement 

documentation 
 use, & availability of, technical assistance 

in preparing procurement documents 
 

 management of contractors (consultants 
/twinners/equipment & service suppliers) 

 
 the extent to which training & institutional 

support is provided for beneficiaries 
institutions 

completed  
(ii) Number of beneficiaries involved in 

drafting procurement documents 
(iii) Number of manuals 

/guidelines/instructions relating to 
project & contract implementation 

(iv) Number of quality control checks on 
drafts of procurement documents 

(v) Number of training events on project 
/contract implementation 

(vi) % consistent recommendations from 
beneficiaries 

(SPO Reports) 
 Internal Manuals 

/Guidelines 
 Government websites 
 Interviews 

Question Grouping (7): Impact & Sustainability 
17 Which are the prospects 

for immediate & long-term 
impact & sustainability of 
assistance? Are there any 
elements which are/ could 
hamper the impact and /or 
sustainability of 
assistance? 

Prospects for impact & sustainability will be 
based on:  
 likelihood of results & specific objectives 

being achieved 
 

 extent to which programming involves 
civil society organisations & stakeholder 
discussions 
 

 extent to which beneficiaries are involved 
in project preparation  

 
 extent to which post-assistance planning 

(i) % projects judged  likely to achieve 
results & immediate impacts 

(ii) Number of civil society organisations 
involved 

(iii) Number of visibility & public 
awareness events 

(iv) Number of projects where 
beneficiaries feel a sense of 
ownership (interview responses) 

(v) Number of projects where future 
maintenance costs are subsumed in 
national budgets 

(vi) % staff turnover in beneficiary 

 EC Delegation Reports 
 EC Regular Reports 
 SPO /Line Institution 

Reports 
 Contractors Reports  
 National Annual TAIB 

Programmes 
 Project Fiches 
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takes place 
 

institutions 
 

19 Are there any actions 
which would improve 
prospects for impact & 
sustainability of ongoing 
assistance? 

Judgement on recommendations to improve 
impact & sustainability of ongoing assistance 
will be based on the examination of: 
 arrangements for visibility, public 

awareness & publicity 
 adequate account is taken (as part of 

programming and implementation) to 
ensure sustainability (e.g. phasing out 
plan for TA, formal commitment by 
beneficiaries for post-assistance) 

 adequate analysis of how outputs and 
immediate results will be translated into 
midterm and (as far as possible,) long-
term impacts 

(i) Number of training /institutional 
support events held 

(ii) Number of publicity /public 
awareness events  

(iii) % consistent recommendations from 
beneficiaries 

 EC Delegation Reports 
 EC Regular Reports 
 SPO /Line Institution 

Reports 
 Contractors Reports  
 Interviews 
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Annex 8 Information Sources used in Evaluation Report 
 
Documents: 
1. COMMISSION REGULATION (EC, EURATOM) No 2342/2002 of 23 December 2002 laying 

down detailed rules for the implementation of Council Regulation (EC, Euratom) No 
1605/2002 on the Financial Regulation applicable to the general budget of the European 
Communities; 

2. Commission Regulation No. 718/2007, dated 12 June 2007, implementing Council Regulation 
(EC) No1085/2006 establishing an instrument for pre-accession assistance (IPA); 

3. Council Regulation (EC) No 1085/2006 of 17 July 2006 establishing an Instrument for Pre-
Accession Assistance (IPA)  

4. Multi-Annual Indicative Financial Framework 2008-2010; 
5. Multi-Annual Indicative Financial Framework 2009-2011; 
6. Multi-Annual Indicative Financial Framework 2010-2012; 
7. World Bank International Development Association, Interim Strategy Note for Kosovo for the 

Period Financial Year 2008 (November 2007); 
8. World Bank International Development Association, Interim Strategy Note for Kosovo for the 

Period Financial Year 20010-2011 (December 2009); 
9. Kosovo Country Economic Memorandum, World Bank (April 2010); 
10. Letter to National IPA Coordination (MEI) from ECLO on Programming of IPA 2010; 
11. Action Plan 2009 for the Implementation of the European Partnership for Kosovo (July 2009); 
12. Plan on European Integration 2008-2010, Agency for European Integration (March 2008); 
13. Mid-term Expenditure Framework 2010-2012; 
14. Mid-term Expenditure Framework 2009-2011; 
15. Mid-term Expenditure Framework 2008-2011; 
16. Mid-term Expenditure Framework 2006-2008;  
17. COMMISSION DECISION C(2007)2271 of 01/06/2007 on a Multi-annual Indicative 

Planning Document (MIPD) 2007-2009 for Kosovo under UNSCR 1244;  
18. COMMISSION DECISION on a Multi-annual Indicative Planning Document (MIPD) 2008-

2010 for Kosovo under UNSCR 1244/99; 
19. COMMISSION DECISION of 2009 on a Multi-annual Indicative Planning Document 

(MIPD) 2009-2011 for Kosovo (under UNSCR 1244/99;  
20. COMMISSION DECISION on amending Decision C(2007)5684 of 28/11/2007 adopting an 

Annual Programme for Kosovo (under UNSCR 1244)1 under the IPA Transition Assistance 
and Institution Building Component for 2007; 

21. COMMISSION DECISION adopting an Annual Programme for Kosovo (under UNSCR 
1244/99)1 under the IPA Transition Assistance and Institution Building Component for 2008; 

22. COMMISSION DECISION of 2008 adopting an Annual Programme II for Kosovo (under 
UNSCR 1244/99)1 under the IPA Transition Assistance and Institution Building Component 
for 2008; 

23. COMMISSION DECISION of 2009 on Annual Programme for Kosovo (under UNSCR 
1244/99)1 under the IPA Transition Assistance and Institution Building Component for 2009; 

24. 11 Project Fiches for year 2007; 
25. 22 Project Fiches for year 2008; 
26. 13 Project Fiches for year 2009; 
27. 150 Concept Notes for IPA 2010; 
28. Project Activity (TWINNING PROJECT KS-08-IB-OT-01)  “SUPPORT TO THE AGENCY 

FOR CO-ORDINATION OF DEVELOPMENT AND EUROPEAN INTEGRATION (ACDEI)” - 
Draft detailed job-descriptions for the European Integration Officers (EIOs)/Senior Programme 
Officers (SPOs) positions in line institutions, Develop and implement relevant “tailor-made” 
training and provide on-the-job coaching for this group of Government employees; 

29. Project Activity - 3.1.2 (TWINNING PROJECT KS-08-IB-OT-01) “SUPPORT TO THE 
AGENCY FOR CO-ORDINATION OF DEVELOPMENT AND EUROPEAN INTEGRATION 
(ACDEI)” - Develop a training module, organise training courses and on-the-job coaching for 
staff of ACDEI and staff attached to line institutions in Kosovo who are directly involved in the 
IPA programming process. 

30. Project Activity - 3.1.1 TWINNING PROJECT KS-08-IB-OT-01) “SUPPORT TO THE 
AGENCY FOR CO-ORDINATION OF DEVELOPMENT AND EUROPEAN INTEGRATION 
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(ACDEI)” - Assessment of the organisational and technical capacity in Kosovo line institutions 
with regard to the programming of IPA; 

31. Enlargement Strategy and Main Challenges 2008-2010, European Commission Kosovo 
Under UNSCR 1244/99 2009 Progress Report , European Commission; 

32. Government of Republic of Kosovo Programme 2008-2011; 
33. Local Strategies: 

i. Agriculture and Rural Development Plan 2009-2013; 
ii. Kosovo Environmental Action Plan 2006-2010; 
iii. Trade Policy of Kosovo 2009; 
iv. Strategy for Human Rights 2009-2011; 
v. Strategy for Development of Higher Education in Kosovo 2005-2015; 
vi. Strategy for Integration of Roma, Ashkali, and Egyptian Communities in Kosovo 

2007-2017; 
vii. Strategy for Development of Pre-university Education in Kosovo 2007-2017; 
viii. Program to Protect Customers 2010-2014; 
ix. Mental Health Strategy 2008-2013; 
x. Health Sectoral Strategy 2010-2014; 
xi. HIV/AIDS Strategy 2009-2013; 
xii. National Small Arms Light Weapons Control and Collection Strategy and Action plan 

2010-2012; 
xiii. Strategy for Communities and Returns 2009-2013; 
xiv. Decentralisation Action Plan 2008-2010; 
xv. Youth Strategy and Action Plan 2010-2012; 
xvi. Integrated Border Management Strategy; 
xvii. Migration Strategy 2009-2012; 
xviii. Draft Strategy on Аnti-Corruption 2009-2011; 
xix. Public Administration Reform Draft Strategy PAR Action Plan 2007-2012; 
xx. National Strategy and Action Plan Against Trafficking in Human Beings 2008-2011; 
xxi. State Strategy on Crime Prevention and Action Plan 2008-2011; 
xxii. National Strategy on Information Society 2006-2012; 
xxiii. Kosovo Development Strategy and Plan 

 
Web sites:  
 
World Bank Strategy in Kosovo 2010-2011: 
http://web.worldbank.org/WBSITE/EXTERNAL/COUNTRIES/ECAEXT/KOSOVOEXTN/0,,contentMD
K:22473124~pagePK:141137~piPK:141127~theSitePK:297770,00.html 
 
Ministry of Economy and Finance: http://www.mfe-ks.org/ 
 
DG Enlargement: http://ec.europa.eu/enlargement/potential-candidates/index_en.htm 
 
USIAD : http://www.usaid.gov/kosovo/eng/ 
 
DFID: http://www.dfid.gov.uk/Where-we-work/Europe/Kosovo/ 

http://www.masht-gov.net/advCms/documents/Strategy_EN.pdf�
http://www.masht-gov.net/advCms/documents/Strategy_English_07017.pdf�
http://www.masht-gov.net/advCms/documents/Strategy_for_Development_of_pre-university_education_in_Kosovo.pdf�
http://web.worldbank.org/WBSITE/EXTERNAL/COUNTRIES/ECAEXT/KOSOVOEXTN/0,,contentMDK:22473124~pagePK:141137~piPK:141127~theSitePK:297770,00.html�
http://web.worldbank.org/WBSITE/EXTERNAL/COUNTRIES/ECAEXT/KOSOVOEXTN/0,,contentMDK:22473124~pagePK:141137~piPK:141127~theSitePK:297770,00.html�
http://www.mfe-ks.org/�
http://ec.europa.eu/enlargement/potential-candidates/index_en.htm�
http://www.usaid.gov/kosovo/eng/�
http://www.dfid.gov.uk/Where-we-work/Europe/Kosovo/�
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Annex 9 List of People Interviewed during the Project Team Field Work in Pristina 
 
(31 May – 4 July 2010)  
 
Kjartan Bjornsson Head of Operations European Commission 

Liaison Office  
31 May 2010 

Aferdita Tahiri Programming and Quality 
Assurance 

European Commission 
Liaison Office 

31 May 2010 

    
Arton Osmani Task Manager/Team 1 

Rural development 
European Commission 
Liaison Office  

1 June 2010 

Yvonne Gogoll Task Manager/Team 2 
Rule of Law 

European Commission 
Liaison Office  

1 June 2010 

Rita Ruohon Task Manager/Team 
3/Public 
Administration/Finance 

European Commission 
Liaison Office  

1 June 2010 

Albina Duraku Nura Task Manager/Team 3 European Commission 
Liaison Office  

1 June 2010 

    
Burim Blakaj Head of Legal Department Ministry of European 

Integration 
2 June 2010 

Pleurat Sejdiu Head of Donor and 
Strategy Coordination 

Ministry of European 
Integration 

2 June 2010 

Vedat Sagonjeva Strategy Coordination Ministry of European 
Integration 

2 June 2010 

Rexhep Vasolli SPO Ministry of Economy and 
Finance 

2 June 2010 

Arben Kalaja Head of Governance Dep. Ministry of European 
Integration  

2 June 2010 

Sirje Poder Task Manager/Team 4 
Regional Development 

European Commission 
Liaison Office  

2 June 2010 

Aferdita Tahiri Programming and Quality 
Assurance 

European Commission 
Liaison Office  

2 June 2010 

    
Agron Orana Team 5 – 

Infrastructure/Energy 
European Commission 
Liaison Office  

3 June 2010 

Besime Kajtazi Team 5 – 
Infrastructure/Environment

European Commission 
Liaison Office  

3 June 2010 

Carole Poullaouec Team 6 – Social 
development 

European Commission 
Liaison Office  

3 June 2010 

Susan Fritz Deputy Country Director USAID 3 June 2010 
Lundrim Alia Communication Officer World Bank 3 June 2010 
Michael Nebelung Country Director GTZ 3 June 2010 
    
Robert Watt Head of Office DFID Kosovo 4 June 2010 
Christian Geosits  Attaché Austrian Embassy 4 June 2010 
Kaisa Rouvinen Adviser for Development 

Cooperation 
Finnish Embassy 4 June 2010 
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