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Action summary 

The main aim of the action is to contribute to Turkey’s accession by 
supporting alignment with EU legislation in the field of agriculture and rural 
development, and to enhance the institutional capacity of Ministry of Food 
Agriculture and Livestock (MoFAL) to implement the requirements of relevant 
EU legislation in Turkey within the scope of Chapter 11: Agriculture and rural 
development and Chapter 13: Fisheries 

In order to achieve the aim, three activities are supported under this action, 
which are: (i) Capacity Building for Fisheries Producer Organisations and 
Provincial Agricultural Directorates  in line with CMO of CFP, (ii) 
Strengthening Implementation Capacity of Risk Management and Control 
Activities of Agriculture and Rural Development Support Institution (ARDSI) 
and (iii) Farm Accountancy Data Network (FADN): Target 2020.  
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Action Identification 

Action Programme Title Annual Action Programme for Turkey (2016) 

Action Title Support for Negotiating Chapters 11 and 13  

Action ID IPA/2016/ 039-355/7/Turkey/Agriculture 

Sector Information 

IPA II Sector Agriculture and Rural Development  

DAC Sector 31191 - Agricultural services  

Budget 

Total cost  4 400 000 € 

EU contribution 4 400 000 € 

Budget line(s) BGUE-B2016-22.020302-C1-NEAR 

Management and Implementation 

Management mode Indirect management 

National authority or 

other entrusted entity 

 

Ms. Emine DÖĞER Acting (Deputy CFCU Director) 

Central Finance and Contracts Unit 

Tel:      +90 312 295 49 00 

– Fax:     +90 312 286 70 72 

E-mail: emine.doger@cfcu.gov.tr 

Address: Eskişehir Yolu 4 Km, 2 Cad. (Halkbank Kampüsü) No:63 C 

Blok 06580 Söğütözü/Ankara-TÜRKİYE 

Implementation 

responsibilities 

Dr. Nihat PAKDİL 

Deputy Undersecretary of MoFAL 

Ministry of Food, Agriculture and Livestock (MoFAL) 

Tel:  

Fax: 

E-mail: nihat.pakdil@tarim.gov.tr 

Adress: Eskişehir Yolu 9. Km Lodumlu/Ankara - TÜRKİYE 

Location 

Zone benefiting from the 

action 

Turkey 

Specific implementation 

area(s) 

Turkey 

Timeline 

Final date for concluding 

Financing Agreement(s) 

with IPA II beneficiary 

At the latest by 31 December 2017 

Final date for concluding 

delegation agreements 

under indirect 

management  

At the latest by 31 December 2017 

Final date for concluding 3 years following the date of conclusion of the Financing Agreement, with the 
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procurement and grant 

contracts 

exception of cases listed under Article 189(2) of the Financial Regulation 

Final date for operational 

implementation  

6 years following the conclusion of the Financing Agreement 

Final date for 

implementing the 

Financing Agreement 

(date by which this 

programme should be de-

committed and closed) 

12 years following the conclusion of the Financing Agreement 

Policy objectives / Markers (DAC form) 

General policy objective Not 

targeted 

Significant 

objective 

Main 

objective 

Participation development/good governance ☐ ☐  

Aid to environment ☐  ☐ 

Gender equality (including Women In Development) ☐  ☐ 

Trade Development  ☐ ☐ 

Reproductive, Maternal, New born and child health  ☐ ☐ 

RIO Convention markers Not 

targeted 

Significant 

objective 

Main 

objective 

Biological diversity ☐  ☐ 

Combat desertification  ☐ ☐ 

Climate change mitigation  ☐ ☐ 

Climate change adaptation ☐  ☐ 
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1. RATIONALE  

PROBLEM AND STAKEHOLDER ANALYSIS 

Regarding Fisheries 

The Common Fisheries Policy (CFP) gives Producer Organisations (POs) an important role in running the 

Common Organisation of the Market of fishery and aquaculture products and in fisheries resource 

management. To ensure the setting up of POs in compliance with the EU, Turkey needs to renew its legal 

regulatory framework for producer groups (current Cooperatives and Producer Unions) to be more effective 

in the market. In addition, Turkey needs to evaluate its current market mechanisms and provide a specific 

long term Plan of Action on moving from multiple market mechanisms towards an institutional framework in 

which producer groups guide producers towards sustainable fishing and aquaculture, in particular by 

collectively managing the activities of their members. The EU uses to this end especially the production and 

marketing plans delivered by POs. Also Turkey made a first step in exploring the development of PMPs with 

pilot POs through EU Twinning Project ‘Institutional Capacity Building for Fishery Producer Organisations’. 

This twinning project, in one of its components, analysed the challenges of current market organisation, 

during which amongst others the following problems were identified:  

 the current missing legal framework for the introduction of recognised POs in Turkey, because of 

which current Turkish POs cannot play as yet a big role in market organisation; 

 producer groups are not collecting data of their members; the lack of sectoral awareness and 

applying a value chain approach; 

 limited market analyses and market studies, which provides little insight in demand for fishery and 

aquaculture products;  

 data on fishery production are not reliable, which makes it hard to make conclusions about current 

supply; 

 the lack of market intelligence makes it difficult for fishery producer groups to plan production 

As a result of the aforementioned challenges, producer groups in Turkey cannot regulate the market on the 

expected level to balance supply to the demand. Therefore, apart from the Ministry of Food, Agriculture and 

Livestock, producers cannot have a voice in price determination. For this reason, the welfare of the producers 

could not be improved. Moreover, due to absence of effective producer groups and  current long value chain, 

casues fluctuations in prices and high price of the fisheries products.  This diminishes the purchasing power 

parity of the consumers which could be listed as the other substantial stakeholders. 

In the long term, producer groups will have a crucial role in the harmonisation of Turkey to the EU; 

therefore, it is expected from the producer groups in Turkey to carry out the responsibilities which apply to 

the European POs through related EU regulations. 

Regarding rural development (support to ARDSI) 

The Agriculture and Rural Development Support Institution (ARDSI) aims to set up its 2016-2020 strategic 

plan that would be implemented throughout IPARD II period and needs to determine its risk management 

system correspondingly. This plan will need to ensure that each functional area has a clear work programme 

to be able to assess progress against the achievement of the planned objectives. Moreover ARDSI’s risk 

management system will need to be revised to include the eight components of the Committee of Sponsoring 

Organizations of the Treadway Commission (COSO)’s Enterprise Risk Management Framework (ERM). 

Determining whether an ARDSI’s enterprise risk management is “effective” is a judgement resulting from an 

assessment of whether the eight components are present and functioning effectively. For this reason ARDSI 

aims to set up an integrated strategic plan and risk management structure according to the rules of these eight 

components (Internal Environment, Objective Setting, Event Identification, Risk Assessment, Risk 

Response, Control Activities, Information and Communication and Monitoring). In addition, ARDSI also 

aims to strengthen control mechanisms to implement performance improvement in order to execution of 

activities effectively, economically and efficiently. 
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In addition, according to the Commission recommendation ARDSI also needs to set up a risk management 

and strategic planning system to enhance effectiveness and efficiency of control activities of Institution in the 

light of ISO 31000 standard.  Ultimately, it is expected that the operational planning which is integrated with 

ERM develops its ability to ensure its on-going compliance with the requirements of their IPARD procedural 

manuals and of the European Commission’s accreditation criteria and internal control framework set in the 

legal basis.  

Furthermore, risk assessment and control activities are important components of the internal control 

framework. Institutional risk assessment will play a key role in the selection of the appropriate control 

activities to undertake and control activities will ensure the ARDSI’s objectives are achieved. Therefore, 

ARDSI needs to revise its control activities that must be appropriate, function consistently according to plan 

throughout the period, and be cost effective, comprehensive, reasonable and directly relate to the control 

objectives. 

As of the IPARD II Programme 2016-2020, ARDSI will fulfil requirements of the Programme with new 

sectors and needs to enhance its operational planning system in detail in order to have better planning for 

IPARD II.    

Since the IPARD II Programme is relatively new, ARDSI as the IPARD Agency needs to strengthen its 

capacity of strategic planning methodology for its determined responsibilities. The Agency needs to revise its 

risk management system in light of COSO’s ERM standards according to the IPARD II programme, so that 

they can be allocated to the appropriate functional area for them, in turn to identify the risk arising from 

them. 

Regarding agricultural statistics (support to FADN) 

The Farm Accountancy Data Network (FADN) system was first initiated in Turkey in 2007 within the scope 

of an EU project titled “Establishment of Pilot Turkish Farm Accountancy System”. In the first stage, the 

system was established in 9 pilot provinces with 350 farms. In this previous project, the required legislative 

regulations were elaborated, and since their enforcement, the system has been operated according to this 

legal base.  

The second FADN project titled “Extension of pilot FADN Project and Ensure Sustainability”, which was 

financed under the 2009 programming year, started in 2011 when the number of provinces increased to 12. 

This follow-up project aimed to increase data usage and data quality. However, the quality of data generated 

by statistical sampling remained limited. As the sampling plan was finalized through the end of the project, 

there was no enough time to test it properly. On the other hand, the use of FADN data remained limited to 

the presentations of the project experts.  

The number of provinces was increased to 54 in 2014, and the system was extended to the whole country in 

2015. The needs assessment document emphasized that up scaling the operation of FADN in Turkey would 

pose specific challenges. The organisational structure, in other words, the institutional settings, which 

imply the presence of an operational and sustainable FADN unit, will be determinative of the proper 

control and management of the production process as well as of the quality of FADN data. Agricultural 

policy decisions must be based on sound and accurate analyses. There is a need for FADN data, which is 

used as input in the decision-making process, to be assessed and any errors in FADN data to be identified 

and corrected. For this purpose, well-established and tailored routines are required for selecting and 

interacting with farmers, such as easy-to-use cashbooks, farm visits, forms that  facilitate correct data entry, 

appropriate tests, adequate training of staff etc. The users will benefit from the results of the improved data 

production process, including reports, models, research, micro-data, policy evaluations etc. In view of these 

aspects, in order to train farmers and data collectors and build the necessary capacity for an extended FADN, 

a structure needs to be designed and established for yearly training sessions. The targets to be achieved 

with this activity are to increase the perception of FADN, and to strengthen the institutional capacity of 

MoFAL through the elaboration of different data collection methodologies and the establishment of a 

permanent FADN unit, and to prepare draft legislation. the aim is also to increase the usage of FADN data by 

training MoFAL staff and improving data quality by means of on-the-spot checks to be carried out at 

selected farms. 

Currently, the data collectors are civil servants appointed at the provincial and district directorates of 

MoFAL, as defined in the By-Law on the Establishment and the Operation Procedures and Principles of the 
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Farm Accountancy Data Network System, which was published in the Official Gazette dated 22/01/2009 and 

numbered 27118. Under this activity, the data collection methodologies will be elaborated and if needed an 

amendment will be made. 

1. Insufficient FADN 

perception 

1.1. Intensive awareness 

raising 

1.1.1. Publication of bulletins 

1.1.2. Provision of data analysis 

1.1.3. Usage of media 

2. Insufficient institutional 

capacity 

2.1. Determination of the best 

data collection methodology 

2.1.1. Amendment to national legislation  

3. Insufficient usage of FADN 

data 

3.1. Increase of FADN data 

usage 

3.1.1. Establishment of a simulation model 

3.1.2. Training of central and provincial 

staff 

3.1.3. Sector analysis in the provinces 

3.1.4. Procurement of necessary software 

and hardware 

3.1.5. Integrated usage of FADN data with 

GIS 

 

OUTLINE OF IPA II ASSISTANCE  

The main focus of this Action  is on support to MoFAL regarding the institution and  capacity building in the 

field of negotiation chapters 11 and 13. 

Regarding fisheries 

IPA II will aim at sustaining Turkey's efforts in the areas already covered by IPA regarding alignment with 

the acquis in the field of fisheries as well as the efforts related to the preparation of Turkey for future 

implementation of the CFP. 

Producer groups need to take an active role in recording their members’ production and providing readily 

available market information on the sector. So, it was recommended that producer groups create a database 

in their area of operation and link their database with the other national databases. 

Considering that producer groups lack enough capacity and capability for data collection, the first step will 

be the creation/improvement of a database, which will be handled by the producer groups. The aim is to 

make producer groups gather information on the total quantity of the supply, the first sale price of the 

products and consumer preferences. This information will be used by the producer groups to prepare 

Production and Marketing Plans. This activity also foresees developing a theoretical framework for 

establishing a well-functioning auction model for Turkey’s fisheries sector to ensure more transparency and 

gradually enhanced market intelligence. The sector strategy and National Action Plan (with a complementary 

communication strategy), which were prepared in the previous Twinning project, will contribute to the 

achievement of these objectives. 

Regarding rural development (support to ARDSI) 

The IPARD II Programme includes new sectors besides former measures; thus it will further contribute to 

the implementation of and dissemination of the harmonisation studies in the Agriculture and Rural 

Development Sector. Lessons learned from the IPA I period and priority areas defined in the IPA II period 

were taken into account while preparing IPARD II programme, which strengthens the correlation between 

institutional and capacity building and IPARD subsectors. In other words, IPARD, as the largest component 

of the Agriculture and Rural Development Sector during IPA II, will keep contributing to the sustainable 

adaptation of the agricultural sector and the implementation of Community standards. 
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ARDSI as the IPARD Agency needs to prepare its Planning Document for 2016-2020 for strengthening 

implementation capacity of risk management and control activities. This plan will need to ensure that each 

functional area has a clear work programme with objectives, performance indicators and operational risks 

against which they can assess progress against the achievement of their objectives. Besides Top Management 

of ARDSI, personnel at Headquarters and 42 Provincial Coordination Units are main direct beneficiaries of 

the related action. 

The activity is expected to contribute to a common understanding about eight components of Committee of 

Sponsoring Organizations (COSO’s) Enterprise Risk Management Framework. ARDSI aims to set up and 

adopt an integrated risk management and strategic planning framework across the Institution in the light of 

ISO 31000 and COSO standards to improve the institutional capacity related with control activities with a 

view to fulfilling IPARD requirements. The strategy will be attained through awareness raising activities and 

training concerning the rules and practices of the EU methodology. The plan is to set up a monitoring system 

using a software with specific emphasis on control activities based on risk and performance indicators. The 

main results of this action will be that the institutional capacity of the Agricultural and Rural Development 

Support Institution (ARDSI) improved in terms of risk management and control activities and a monitoring 

system for performance and risk indicators established in line with IPARD II requirements. Preparing an 

action plan in the light of SMART principles (Specific, Measureable, Achievable, Realistic and Time-

Related) and setting up a monitoring system to track progress of the controls applied are expected from this 

activity. This will materialise through the preparation and organisation of a phased training plan for the 

Provincial Coordination Units and Headquarters staff and the provision of on-line training package for 

sustainable training. 

Regarding agricultural statistics (support to FADN) 

The “FADN Target 2020” activity aims to increase the usage of FADN data and to increase data quality of 

FADN. The expected results are a better perception of FADN at both central and provincial levels, the 

improvement of the capacity of provinces for the implementation of FADN and the analysis of the data 

collection methodology. There will be multiple activities to train the staff in order to increase the usage of 

FADN data. Besides, raising awareness on FADN among the MoFAL staff, provinces, NGOs and farmers 

will be targeted through radio, TV spots, the FADN website and visits to NGOs. 

Policy development and coordination 

The quality of policies and legislation developed for Chapters 11 and 13 and the agriculture sector in general 

in Turkey depends largely on the processes in which they have been developed, i.e. whether policy and 

legislative proposals are based on evidence, whether the cost of their implementation has been calculated and 

budgeted and whether they have been consulted at the right time of the process with internal and external 

stakeholders.  

According to the OECD/SIGMA 2015 baseline measurement report1, which benchmarks Turkey's 

administrative system, including the policy development and coordination system against the Principles of 

Public Administration, Turkey has a number of elements in place that ensure evidence-based policy and legal 

development, but further improvements are needed: 

- Turkey has legislation for regulatory impact assessments (RIA), but implementation varies in different 

ministries. RIAs are generally not attached to the policy and legislative proposals, which are presented 

to the assembly. Also, RIAs are not published and their quality is not systematically checked. These 

shortcomings hinder the use of the RIA as a tool to systematically inform decision-making.  

- Policy and financial planning are not fully integrated, because policy planning is based on two separate 

documents and financial planning (medium-term budgetary framework) is also presented in two 

separate documents. Sectoral strategies play therefore a minor role in the policy planning system, and do 

not have uniform requirements and are not costed. 

- Inter-ministerial consultation mechanisms function generally well, but there are no regular forums for 

                                            

1 http://www.sigmaweb.org/publications/Baseline-Measurement-2015-Turkey.pdf 
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conflict resolution among ministries, resulting to routine use of ad hoc solutions.  

- Public (external) stakeholder consultations are regularly organised in line with the legal provisions, but 

the practises vary widely in quality and depth, as there is no central coordination and follow-up. 

Consultation outcomes are regularly made public on the websites of ministries.  

The legislative and policy development activities under this action will need to address the identified 

shortcomings in order to ensure 'better regulation', which is a key requirement for ensuring implementation 

and enforcement of new policies and legislation. This is in line with the EU Better Regulation agenda at the 

EU level and an important aspect of public administration reform, a key pillar of the enlargement process.    

RELEVANCE WITH THE IPA II STRATEGY PAPER AND OTHER KEY REFERENCES 

As regards the ability to assume the obligations of EU membership, Turkey will have to continue an 

intensive process of aligning its national legislation with that of the EU. The agriculture and rural 

development sector requires substantial investments and technical assistance for alignment.  

IPA II will aim at sustaining Turkey's efforts in the areas already covered by IPA regarding alignment with 

the Acquis in the area of food safety, veterinary and phytosanitary policy, and in the field of fisheries as well 

as the efforts related to the preparation of Turkey for future implementation of the Common Agriculture 

Policy (CAP). 

The Indicative Strategy Paper 2014-2020 for Turkey (Strategy Paper) states that: “in the area of agriculture 

and rural development, the activities will mainly aim at supporting Turkey’s the alignment and 

implementation of the Common Agricultural Policy. Building capacity in the IPARD managing authority, 

the IPARD agency and supporting institutions such as advisory services, as far as is necessary for IPARD II. 

Other activities will include setting-up of EU-aligned agricultural support schemes and mechanisms,  

improving statistics, improving the climate resilience of agricultural sector, organic farming control and 

certification systems. Activities will be planned to prepare introducing the Single Common Market 

Organization (CMO) rules and standards.” This requires further strengthening of the capacity of the MOFAL 

including IPARD Managing Authority and IPARD Agency. 

Furthermore, in previous Progress Reports it has been stated that there are no developments as concerns the 

common market organisation. Moreover, the EU Progress Report 2014 for Turkey indicated that there had 

been no improvements on structural actions, market policy and state aid. However, the same document states 

that the recently launched project on fishery producer organisations can be seen as an initial step to organise 

the market in line with the Acquis. The EU Progress Report 2015 for Turkey also stipulates that “on market 

policy, the EU supports efforts to build up the ministry’s capacity. However, more needs to be done to 

prepare and implement a strategy and action plan”. 

In the National Action Plan Phase II, the importance of increasing the institutional capacity of MoFAL 

related to the producer organisations and establishing the relevant infrastructure for CMO in line with the EU 

is underlined.   

In the 10th Development Plan, it is implied that there is a need for the improvement of the local and central 

administrative capacity of the MoFAL and TurkStat to operate information systems, including the FADN 

and Farmer Registry System, in order to produce reliable agricultural statistics, which are very crucial in 

agricultural policy making. 

 

LESSONS LEARNED AND LINK TO PREVIOUS FINANCIAL ASSISTANCE 

After becoming a candidate country in 1999, Turkey started to benefit from the European Union funds. In 

terms of alignment, the Ministry of Food, Agriculture and Livestock completed 38 projects with a budget of 

approximately 236 Million Euros in the period of 2002-2014 (excluding support for IPARD),  which covered 

a wide spectrum of technical areas including agriculture, rural development, food safety, veterinary, 

phytosanitary and fisheries.   

The summary of lessons learnt for previous projects identified by project assessments, project monitoring 

reports, reports of the Result Oriented Monitoring TA for Turkey and final report on the EC’s “Evaluation of 

European Commission Support to Agriculture Sector in Turkey” project sub-committee meeting on 
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Agriculture and Rural Development as well. The following is a summary of the most common lessons learnt 

for the Agriculture and Rural Development Sector in Turkey: 

- Legislative alignment requires relatively a lot of time,  

- Political commitment and ownership of the project by the MoFAL  are of importance for achieving 

the objectives of projects, 

- Coordination and cooperation among the relevant DGs help the well-functioning of the project, 

- Clearly defined institutional responsibilities & authority is the basis for sustainability of projects, 

- Terms of Reference for the project key staff shall be defined in detail and thus, the ToR need to be 

explicit, otherwise the expected complete implementation and success of the project and satisfaction 

of the beneficiary could not be assured. 

- Selection of project team, trainers, and experts and programming of project activities are the factors 

that affect success of the project,  

- Stakeholder participation is of high importance for subsequent acceptance of management decisions, 

Public awareness campaigns are of crucial importance to achieve cooperation and effectiveness of 

the projects. 

- Limited participation of stakeholders (producers’ unions and cooperatives) in Member States visit 

was heavily criticized by the aforementioned group that caused the unwillingness and lack of 

devotion of the producer groups 2011 Twinning Project on Fisheries POs.  

- The need to improve the dissemination of outputs, particularly to provincial staff and to relevant 

stakeholders, 

- Trustable market intelligence requires timely collection of data, 

- Market and value chain analysis is crucial for the preparation of Production and Marketing Plans, 

- During the implementation of the previous Twinning project, it was understood that  both consumer 

information and consumer awareness are fundamental for the sustainability of the sector, 

- The women population in the fisheries sector is fragile and the number of women participants is low. 

In the previous twinning project, it was understood that the POs could play a substantial role in 

providing the continuity of women participation in the sector by encouraging their members,  

- Producer groups play a substantial role in the harmonisation of Turkish fisheries according to the EU 

standards through collecting data, planning production and providing sustainability in the sector, 

- Market organisation takes time, effort and a committed and devoted team, 

- The awareness of the management level as regards FADN remained weak at the end of the project 

and required further attention. 

- FADN staff should be permanent in order to maintain the experience already gained. 

- The feedback reports generated for the farmers were not understood and used by them for farm 

management. Therefore, no benefit could be gained from these reports. 

- The logbooks elaborated in the previous FADN projects were not easy to be filled in by the farmers 

and required further simplification.  

The lessons learnt from the various assessments are used for planning of  IPA II period. A general lesson 

learnt, applying to all sectors, is that policy and legislative development needs be evidence-based, costed and 

subject to appropriate internal and external stakeholder consultations at the right time of the legislative and 

policy-making process. This is key to ensure implementation and enforcement of adopted policies and 

legislation. 

 

Link to Previous Financial Assistance:  
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Regarding fisheries 

Two projects have already been implemented in the fisheries sector and related with the Common Market 

Organisation. One of them, 2003 PHARE "Fisheries Sector-Legal and Institutional Alignment to the EU 

Acquis", aimed to align the Turkish legislation and institution to the EU acquis. In terms of contribution to 

the market organisation in Turkey, the most important result of this project is the fact that the first steps were 

taken in terms of data collection in fisheries through the creation of a Fisheries Information System (SUBİS). 

Moreover, this project helped assess the roles of POs in the organisation of the fisheries market. 

Further alignment to the EU acquis in the area of the fisheries Common Market Organisation has been 

consolidated through the second project 2011 IPA-"Institutional Capacity Building for Fishery Producer 

Organisations". As a result of this project, draft laws laying down the rules on the recognition of producers 

organisations, consumer information and marketing standards have been prepared. Furthermore, several 

guidelines for the preparation of production and market plans and functional stakeholder involvement in 

market organization, a training package for the implementation of the CMO, Sector Strategy and National 

Action Plan for the implementation of the CMO are among the most important outputs of the project. In 

order to materialize aforementioned outputs of the project, the initial steps to create a working committee, 

which is planned to be composed of technical staff from various departments of the Ministry, has been taken. 

Last but not the least, this project highly contributed to increase the communication and cooperation among 

the Ministry and the representatives of the producers groups. This twinning project helped the representatives 

of certain producers groups in Turkey to grasp the general framework of the EU fisheries CMO. In the 

current Technical Assistance project, the previous studies will be extended to the members of the several 

producer groups and Provincial Directorates of the Ministry. The theoretical knowledge on CMO provided to 

the producers groups in the previous project will be put into practice by data collection activities and 

enhanced through further training activities in this sequel project. 

Regarding agriculture and rural development (support to ARDSI) 

Through the project 2005 PHARE“Establishment of an Instrument for Pre-Accession Assistance Rural 

Development Agency”, task descriptions of the units under the Headquarters and Provincial Coordination 

Units of IPARD Agency and the job descriptions of their staff were developed, application forms for each 

measure included in the IPARD Programme and detailed implementation procedures for the staff were 

prepared, and headquarters and 20 Provincial Coordination Units were established and furnished. 

Regarding agricultural statistics (support to FADN) 

Two EU-financed projects have already been implemented on agricultural statistics and FADN; i.e. 

In the context of the first project, 2006 PHARE Establishment of a Pilot farm Accountancy Data Network 

(FADN), a sampling plan was prepared by using the 2006 data of TurkStat. Farm addresses were provided, 

yet field studies proved the sampling frame to be out-of-date. As a result, the sampling plan was not able to 

be used efficiently.  

In the second project launched in 2009 IPA, Extending the Pilot FADN Project and Ensure 

Sustainability,although increasing data usage was addressed, this was not enough to convince the 

management level about the importance of FADN. Furthermore, the knowledge of staff on FADN was 

assessed as being mainly theoretical and could not be put into practical use by staff. The 2009 project 

included further awareness campaigns complementary to those conducted under the 2006 project. Still, 

awareness needed to be further strengthened at management level. Due to the high turnover of the staff 

experienced in FADN, the first months of the 2009 project had to be dedicated to training of the new staff. 

One of the lessons learned from the project is that high staff turnover should be avoided and a permanent 

team dedicated to FADN operation established. 
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2. INTERVENTION LOGIC  
 

LOGICAL FRAMEWORK MATRIX  
  
OVERALL OBJECTIVE 

OBJECTIVELY VERIFIABLE INDICATORS (*) SOURCES OF VERIFICATION  

To contribute to Turkey’s gradual alignment with EU legislation in the areas of agricultural and fisheries 

policies. 
Progress made towards meeting accession criteria  

 

- Commission’s Progress Report on 

Turkey 

-Report-DG AGRI &Managing Authority 

-Official Governmental reports 

SPECIFIC OBJECTIVE 
OBJECTIVELY VERIFIABLE INDICATORS (*) 

 

SOURCES OF VERIFICATION ASSUMPTIONS 

To enhance the institutional capacity of MoFAL regarding implementation of the requirements of relevant 

EU legislation in Turkey within the scope of Chapter 11 and 13. 
- Number of fishery producer organisations in the Registration 

System which submit the data regularly; 

- Compliance of the risk management system with the relevant 

standards (ISO 31000 and COSO); 

- Number of agricultural holdings participated in FADN 

system 

 

- Periodical review, assessment and 

reporting including independent 

monitoring and evaluation  

- Data reports extracted from the National 

System  

- Data reports extracted from the risk 

monitoring system 

- Policy documents 

- Commitment of Turkey for EU 

accession continues. 

-  

RESULTS 
OBJECTIVELY VERIFIABLE INDICATORS (*) SOURCES OF VERIFICATION ASSUMPTIONS  

Result 1: Technical and institutional capacities of provincial directorates of MoFAL and fisheries 

producer organisations have been increased through implementation of a regularly reviewed and updated 

sector strategy (including National Action Plan) according to the dynamics of the fishing and aquaculture 

sectors. 

 

 

 Number of Provincial Directorate’s staff and members of 

fishery producer organisations trained; 

 

 

 

 

 

  

- Activity monitoring reports 

- Data records 

- Data from the Registration system 

- Available the pilot POs  and Provincial 

Directorate’s staff 

- Utilizable registration system for the 

pilot POs 

- Effective cooperation between the pilot 

POs and MoFAL to share data 

information 

- Effective cooperation between relevant 

DGs of the MoFAL 

Result 2: Institutional capacity of the Agricultural and Rural Development Support Institution (ARDSI)  

improved in terms risk management and control activities and a monitoring system for performance and 

risk indicators established in line with IPARD II requirements 

 

- Number of ARDSI staff/stakeholders who successfully 

completed the training course on ISO 31000 standards and 

COSO’s Enterprise Risk Management Framework 

 

- Training materials and hand-outs. 

- Training programs 

- Participant lists  

- Certificates given to the trainee 

- Roll over of IPARD II ensured  

Result 3: Full functionality of FADN is ensured at central and provincial levels - Number of agricultural holdings tested according to EU 

Standards 

 

- Case study reports 

- Test reports 

- FADN software  

- Voluntary participation of farmers into 

the system continues 
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DESCRIPTION OF ACTIVITIES  

Activity 1. Capacity Building for Fisheries Producer Organisations and Provincial Agricultural 

Directorates in line with CMO of CFP 

Increase of the technical and institutional capacity of provincial directorates of MoFAL and existing 

fisheries organisations; 

1.1 Extension of the Training package (prepared in previous twinning project on POs) to the Provincial staff 

of MoFAL and producer groups, which remained out of the scope of the previous project. 

1.2. Providing training on consumer information, labelling, market transparency for current producer groups. 

1.3. Revision and dissemination of awareness material (manuals, guidelines, website - social media accounts 

- and other visual material) to the members of the producers groups and staff of the Provincial Directorates. 

1.4. Information exchange meetings conducted as study visits between Turkish POs and staff of relevant 

public institutions in the EU.  

1.5. Selection of pilot POs for the collection of data regularly  

1.6. Preparation of Production and Marketing Plans by the selected pilot POs based on data collected. 

A regularly reviewed and updated sector strategy (including National Action Plan) according to the 

dynamics of the sector. 

1.7 Implementation of the sector strategy (including National Action Plan)  

1.8 Assistance with updating the sector strategy while ensuring financial sustainability (costing, budgeting),  

including the establishment of CMO in Turkey 

Setting up a system for the fishermen to submit their data (catch, price, etc.) to their cooperative/producer 

union. 

1.9 Introduction of a system for the submission of data of the members (individual catch/production, 

production method, first sale price, etc.) of the producer groups. 

1.10 Establishing a National Fishery and Aquaculture PO Registration System, focusing on supply data of 

POs and demand data of the market, to be integrated into the “Agricultural Sector Integrated Management 

Information System” by Central Unions of  Fishery Producer Organisations.  

1.11. Market and value chain analysis for certain commercial species in the Pilot regions in order to provide 

an initial step for the establishment of market intelligence in the fisheries sector. 

Recommendation of an Auction model.  

1.11 Assessment of the current auction/sales system and future role of producer groups in Turkey. 

1.13 Raising awareness of producer groups and Provincial Directorates  on the functions and benefits of the 

alternative auction systems in the EU.  

1.14 Setting up a theoretical framework for a fisheries auction model with related IT system for market 

transparency and secure data. 

Activity 2. Strengthening Implementation Capacity of Risk Management and Control Activities of 

Agriculture and Rural Development Support Institution (ARDSI) 

The purpose of this Activity is the improvement of the capacity in ARDSI regarding the implementation of 

IPARD II. The activity is expected to achieve strengthening implementation capacity of risk management 

and control activities of Agriculture and Rural Development Support Institution (ARDSI).  

2.1 Preparation of the strategic planning document which identifies the objectives and risks to implement  

IPARD Programme effectively. It is aimed to amend the current risk management and strategic planning 

system to enhance effectiveness and efficiency of control activities of ARDSI in the light of ISO 31000 

standard and COSO’s Enterprise Risk Management (ERM) Framework. 
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2.2 Identification of institutional risks, planning of actions in the light of SMART principles (Specific, 

Measureable, Achievable, Realistic and Time-Related) and establishment of monitoring systems to track 

progress of the controls with the reference of EU models, 

2.3 Determination of key risk indicators (KRI) and performance indicators for ARDSI to ensure better 

implementation of the control activities. 

2.4 Adoption of the new framework involving eight components of COSO’s ERM approach and prevention 

of key risks.  

The activity is expected to bring better planning and risk management framework which is important for 

effectiveness and efficiency of the IPARD programme and high utilization rate of funds. Experience in the 

implementation of IPARD I tells us that identifying all necessary steps, timetable, objectives and risks for 

gradual adoption of EU legislation is crucial important. Therefore, it is necessary to strengthen the 

knowledge base of the strategic planning and risk management methodology in order to contribute to the 

IPARD objectives. 

Activity 3. FADN: Target 2020 

3.1. Communication tools such as bulletins, brochures, posters, television and radio spots, and other visibility 

materials will be prepared to increase awareness on the importance of FADN. 3.2. For 12 selected provinces 

from 12 NUTS1 regions, the  annual FADN reports, including sector analyses, horizontal aspects and cost 

estimations will be prepared.  The reports will be translated and 10.000 copies will be distributed to the 

NGOs, farmers and experts in the sector.  

3.3 In selected 12 provinces from 12 NUTS1 regions, visits to stakeholder NGOs will be organised. Visits 

will be done to, but not only, the Agriculture and Rural Development Support Institution (ARDSI) Provincial 

Coordination Unit, Provincial Chamber of Agriculture (TZOB), Regional Development Agencies Provincial 

Coordination Unit, Commercial Bank, Union of Exporters etc. 

3.4 A FADN website will be established. The website will include general information about FADN, the 

history, the organisational structure, the improvement of FADN in Turkey, how farmers benefit from FADN, 

examples for data use, examples of feedback reports to the farmers, useful links, FAQ.  

3.5. Monitoring the data collection, usage of data, new developments in different Member States. 

3.6 Farm management training (1 day sessions) will be given to FADN farmers and representatives of NGOs 

in selected 12 provinces from 12 NUTS1 regions. Farm study groups will be organised (1 day sessions). For 

each activity, at least 50 farmers and in total at least 75 persons will participate. Event provinces will be 

selected by MoFAL. 

3.7 Training programmes (3 days) will be organised on the usage of FADN data for at least 50 data 

collectors and at least 15 FADN central staff in 12 NUTS1 regions and Ankara.  

3.8 Current IT facilities will be assessed and a needs analysis report will be prepared. 

3.9 The test structure of FADN data will be examined and coherence with EU standards ensured. 

3.10 A sampling plan for FADN will be elaborated by using the related databases of MoFAL and 

TURKSTAT. 

3.11 An on the spot check (OTSC) study will be carried out for FADN farms to ensure the reliability of the 

data. At least 1000 randomly selected farms will be checked. OTSC training will be given to the inspectors 

in Ankara (5 days). OTSC will include at least acreage, income, cost and purchase & sale transactions.  

3.12 Training will be given to FADN central staff on advanced statistical analyses, including generalised 

linear models, cluster analysis, data envelopment analysis, regression, ANOVA analysis, factor analysis etc. 

This training will be at least for 10 FADN central staff for 10 days. 

3.13 Training will be organised for FADN central staff on usage of Statistical Package Programmes. This 

training will be for at least 10 staff and not shorter than 2 weeks.  
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3.14 A simulation model will be developed for Turkish agriculture. This model will be capable of using both 

FADN data and other agricultural statistical data. It will also include an optimisation module.  

3.15 Training will be given for the usage of the simulation model developed under Activity 3.14 to FADN 

central staff. This training will be at least for 10 FADN central staff for 5 days.  

3.16  Training will be given to FADN Central staff on the use of Geographical Information Systems tools for 

FADN data for 3 days in MoFAL premises.  

3.17 Case studies will be performed in 1 province in 2 agricultural basins to test and use the simulation 

model and statistical analyses mentioned in Activity 4.1 and Activity 4.5. 

3.17 Efficiencies of data collection methodologies will be compared. 

3.18 The most efficient data collection methodology for Turkey will be designed/established. 

3.19 The data collection methodology will be tested in two provinces which will be selected by MoFAL and 

a report will be submitted. 

3.20 Draft legal infrastructure for more efficient data collection will be prepared. 

 

RISKS 

Risks in this sector relate to lack of inter-institutional coordination and insufficient human resources to 

ensure ownership and sustainability of activities. These will be mitigated by adequate provision of human 

and financial resources by the Ministry of Food, Agriculture and Livestock, at both central and provincial 

level. 

CONDITIONS FOR IMPLEMENTATION 

For the activity on fisheries' producer organisations, a Ministerial Consent is going to be signed to guarantee 

the participation of the relevant personnel of the Ministry both on central and provincial level and to 

encourage active involvement of the other stakeholders like Producer Organisations. 

As regard to the activity on ARDSI, the roll-over of IPARD II should be ensured before the implementation 

starts.  

3. IMPLEMENTATION ARRANGEMENTS 

ROLES AND RESPONSIBILITIES 

MoFAL is the Lead Institution of the agriculture and rural development sector. The IPA Unit established 

under the General Directorate of European Union and External Relations of MoFAL will be responsible for 

programming, monitoring and evaluation of this action. 

CFCU will be responsible for tendering, contracting, administration, overall activity supervision, review and 

approval of the reports, financial management including payments of the activities of IPA II activities, in line 

with the mandates given under the IPA II legal framework and in accordance with the principle of sound 

financial management, and in order to ensure the legality and regularity of the expenditure incurred in 

implementing the programme. 

The General Directorate of Agrarian Reform and Agriculture and Rural Development Support Institution 

(IPARD Agency) of MoFAL are the end beneficiaries of the Action.   

However, a number of other institutions and state organisations are also involved such as the Ministry for EU 

Affairs, the Ministry of Finance, the Ministry of Economy, the Ministry of Development ,the  

Undersecretariat of Treasury, the Ministry of Customs and Trade and TURKSTAT.  
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IMPLEMENTATION METHOD(S) AND TYPE(S) OF FINANCING   

All three activities will be implemented in indirect management. 

Activities Types of financing Indicative Duration 

Activity 1 “Capacity building for fisheries 

producer organisations and provincial 

agricultural directorates in line with CMO of 

CFP” 

Twinning contract 15 months 

Technical Assistance 

contract 

6 months 

Activity 2 “Strengthening Implementation 

Capacity of Risk Management and Control 

Activities of Agriculture and Rural 

Development Support Institution (ARDSI)” 

Technical Assistance 

contract 

12 months 

Activity 3 “FADN: Target 2020” Technical Assistance 

contract 

18 months 

4. PERFORMANCE MEASUREMENT 

METHODOLOGY FOR MONITORING (AND EVALUATION) 

In line with the IPA II Implementing Regulation 447/2014, an IPA II beneficiary who has been entrusted 

budget implementation tasks of IPA II assistance shall be responsible for conducting evaluations of the 

programmes it manages. 

Institution and Capacity Building Sub Sector action programmes are monitored at three different levels i.e. at 

the overall programme level, the activity level and the contract level. The data to be compiled and analysed 

for the purpose of monitoring are based on a bottom-up transmission of information from the contract level 

to the overall programme level involving subsequent steps in aggregating data. 

The IPA Unit of MoFAL, which is the Lead Institution for the Institution and Capacity Building Sub Sector 

of Agriculture and Rural Development Sector, has responsibility in monitoring this Action programme and it 

carries out its monitoring duties by using the tools given below: 

a. Institution and Capacity Building Sub Sector Monitoring Committee, 

b.  Activity Level Steering Committees, 

c. Institution and Capacity Building Sub Sector Annual Implementation Report, 

d. Progress and Monitoring Reports, 

e. Result Oriented Monitoring Reports, 

f. Monitoring visits, verification visits, on-the-spot check visits, ad-hoc visits. 

The European Commission may carry out a mid-term, a final or an ex-post evaluation for this Action or its 

components via independent consultants, through a joint mission or via an implementing partner. In case a 

mid-term or final evaluation is not foreseen, the European Commission may, during implementation, decide 

to undertake such an evaluation for duly justified reasons either on its own decision or on the initiative of the 

partner. The evaluations will be carried out as prescribed by the DG NEAR guidelines for evaluations. In 

addition, the Action might be subject to external monitoring in line with the European Commission rules and 

procedures set in the Financing Agreement. 
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INDICATOR MEASUREMENT 

 

Indicator Baseline 

(2016)  

Target 

2020  

Final Target 

(2020)  

Source of information 

Progress made towards meeting accession 

criteria 

   DG NEAR Progress Report 

-Number of fishery producer organisations in 

the Registration System which submit the data 

regularly 

 

0 100 100 

- Data records 

- Activity monitoring reports 

- Data from the Registration system 

-Compliance of the risk management system 

with the relevant standards (ISO 31000 and 

COSO) 

 

0 1 

Fully compliant 

1 

Fully compliant 

 Data reports extracted from the risk 

management system 

Certificates of the relevant standards 

-Number of agricultural holdings participated in 

FADN system 

6.000 10.000 10.000 
- Case study reports 

- FADN software 
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- Activity 1. Capacity Building for Fisheries Producer Organisations and Provincial Agricultural Directorates in line with CMO of CFP 

Number of Provincial Directorate’s staff and 

members of fishery producer organisations 

trained; 

 

 

 

38 600 600 

- Training materials and hand-outs. 

- Training programs 

- Participant lists  

- Certificates given to the trainee 

-  

Activity 2: Strengthening Implementation Capacity of Risk Management and Control Activities of Agriculture and Rural Development Support Institution 

(ARDSI) 

Number of ARDSI staff/stakeholders who 

successfully completed the training course on 

ISO 31000 standards and COSO’s Enterprise 

Risk Management Framework 

 

 

 

0 650 650 

- Training materials and hand-outs. 

- Training programmes 

- Participant lists 

- Certificates given to the trainee  

Activity 3. FADN: Target 2020 

Number of agricultural holdings tested 

according to EU Standards 
0 6.000 

6

.

6

0

0

0 

- Case study reports 

Test reports 
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5. SECTOR APPROACH ASSESSMENT 

In terms of the EU accession process, there has been a noticeable progress made in the agriculture and 

rural development sector.  There have been some advances in establishing various components of the 

Common Agriculture Policy (CAP) and in alignment of targeted legislation for animal and plant health, 

information systems employed in agriculture, food safety, organic farming and rural development.  

Programming studies have been conducted by taking into account of this progress and prioritisation of 

the Sector especially in the context of the EU accession process. It is also noted that this Action is 

complementary and coherent with former actions and takes the current needs into account as well in 

order to sustain the achievements and to follow a robust sectoral approach.  There were many projects 

and activities conducted related to the activities proposed in this Action by means of the EU financial 

assistance as well as many complementary actions and initiatives taken by the MoFAL.  

MoFAL is the lead Ministry in the sector which coordinates the work for the development of policies, 

and the preparation and enforcement of legislation in all areas of the sector. A decree concerning the 

restructuring of the MoFAL entered into force in 2011 and it is an important step in developing 

administrative structures necessary to implement the related EU legislation. MoFAL has 81 Provincial 

Food, Agriculture and Livestock Directorates and 846 District Directorates at local level.  

MoFAL ensures further developments in the areas related to this Action by having adopted many 

policies and strategies. There is a wide range of national documents identifying the road map for the 

Turkish agricultural sector. Those national documents varying from macro level to micro level present 

the Turkish agriculture strategies and plans in a more holistic way. The 10th Development Plan (2014-

2018) is the most important and the highest level nation-wide strategic document to lead the Agriculture 

and Rural Development Sector along with the other key overarching strategic document covering the 

entire sector called the Strategic Plan of MoFAL for the period of 2013-2017 embracing the EU priority 

areas and pursuing accession process. There are also other supportive supplementary documents 

elaborated for the Sector.  In this sense, it is crucial to state that the objectives drawn up in the strategic 

documents as compliance with the priorities of the sector in terms of the EU accession were reflected in 

the Indicative Strategy Paper preparations. 

The Agriculture and Rural Development Sector compromises two sub-sectors, which are (I) institutional 

and capacity building, and (II) rural development mostly known as IPARD. Although, those two sub-

sectors have had different intervention modalities since the IPA I period, both sub-sectors ultimately 

have been serving for the same objective, which is to contribute to Turkey's preparation for the 

implementation of the EU Acquis on agriculture and rural development field for its accession to the EU. 

The institutional and capacity building activities aim at increasing the alignment level with the EU 

standards mostly in legal terms along with introducing new systems and so on, whilst IPARD concerns 

increasing the implementation capacity of those currently introduced legal framework along with the 

other EU requirements to be met in rural areas. 

In the sector, the strong cooperation among relevant institutions, donors and civil society will continue 

under the supervision and the coordination of MoFAL as the lead institution. For the coordination of EU 

alignment effort among government institutions, the Internal Coordination and Harmonization 

Committee (IKUK) established for Chapters 11, 12 and 13, coordinates the work on the alignment and 

implementation of the EU acquis and the accession negotiations. IKUK meetings are held under 

chairmanship of the MEU and with participation of permanent EU Contact Points (Chosen from high 

level managers) of each public institute. Furthermore, the Sector Working Group, headed by the MEU, 

coordinates the prioritisation of alignment issues, selection of projects to be proposed for financing 

under IPA programming and provides references for the work conducted under the IKUK. 

Turkey has had close cooperation with International Financial Institutions (IFIs) for almost three 

decades in the Agriculture and Rural Development Sector. In the sector, the international donors, beside 

the EU, as Turkey’s partners are as follows; the World Bank (WB), United Nations Food and 

Agriculture Organisation (FAO), World Organization for Animal Health (OIE), Economic Cooperation 

Organization (ECO), the International Fund for Agricultural Development (IFAD), Islamic 

Development Bank (IDB), Organization of Petroleum Exporting Countries (OPEC) and United Nations 
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Development Program (UNDP). It should also be noted that on June 4, 2014, the bilateral agreement 

between MoFAL and FAO was signed. Apart from European financial assistance, a great number of 

projects addressing sectoral issues have been conducted with donor institutions within the sector. 

However, during the IPA II period, the cooperation with the other key donors will be reformulated by 

considering the priority areas for IPA II by taking into account the sectoral approach. Therefore, within 

the MoFAL, DGof EU and Foreign Relations has been in charge of not only programming of IPA but 

also ensuring the coordination amongst other donors and EU financial assistance in order to support the 

sector in a more holistic and complementary way. The MEU may facilitate donor financing 

opportunities as complementary and supportive actions the European financial assistance.    

The budgetary allocation for the sector is provided through the annual preparation of the Medium Term 

Programme (MTP) and Medium Term Fiscal Plans (MTFP) for a three year perspective in accordance 

with the provisions of Turkey’s Public Financial Management and Control Law No: 5018.The MTFP 

(2014-2016) envisages that the budgetary allocation of TL31,1 billion to agricultural supports in the 

period of 2014-2016. As regard to assessment of performance in achieving the objectives defined in the 

Strategic Plan of MoFAL, there is an internal evaluation system, which is called Performance 

Programme, employed in the Ministry along with other integrated assessment tools for the evaluation of 

especially EU funded activities in the Agriculture and Rural Development Sector, i.e. the EU Accession 

Negotiations Management Board, DIS Meetings, and ROM. 

Within this scope, the activities have been prepared in a sectoral approach manner considering the 

relevant national strategic framework, the requirements of the EU, the prioritization of the issues and the 

relevance amongst the activities in order to create further capacity building and developments. 

6. CROSS-CUTTING ISSUES  

GENDER MAINSTREAMING 

Gender balance will be sought on all the managing bodies and activities of the Action. Equal participation 

of women and men is secured in the design of the operations and in the implementation stage in order to 

ensure that the services are provided on a rights-based approach. Based on the fundamental principles of 

promoting equality and combating discrimination, participation in the activities will be guaranteed on the 

basis of equal access. 

The Institution and Capacity Building sub-sector aims at a meaningful participation of all individuals, 

both men and women in the design, implementation, monitoring and evaluation of all the relevant 

operations and programmes. To implement this commitment, the participation level of men and women in 

training sessions and similar activities will be documented for monitoring purposes and reported on at the 

level of Steering Committees.  

Women involved in the fisheries sector are fewer. For this reason, it is crucial to sustain their presence in 

the sector. In this context, representation of women in the producers groups will be encouraged through 

this activity. 

EQUAL OPPORTUNITIES 

Based on fundamental principles of promotion equality, participation in the activities shall be 

guaranteed based on equal access regardless of sex, racial or ethnic origin, religion or belief, disability, 

age or sexual orientation. Fisheries and aquaculture producer groups are democratic platforms in which 

each and every member has a voice and equal vote without any kind of discrimination. 

MINORITIES AND VULNERABLE GROUPS 

According to the Turkish Constitutional System, the word minority encompasses only groups of persons 

defined and recognized as such on the basis of multilateral or bilateral instruments to which Turkey is a 

party. This Action does not have any negative impact on minorities or vulnerable groups. Events will be 

held in building where access for people with disabilities is available. 
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ENGAGEMENT WITH CIVIL SOCIETY (AND IF RELEVANT OTHER NON-STATE STAKEHOLDERS) 

Stakeholder involvement is crucial for the Action. In the designing phase of the Action, a meeting was 

held with the representatives of relevant CSOs which are Union of Turkish Agricultural Chambers, 

Ankara Province Chamber of Veterinarians, KÖY-KOOP (Village Cooperative), SUYMERBİR (Central 

Union of Aquaculture Producers) and SURKOOP (Central Union of Fisheries Cooperatives) on 1 March 

2016 and their opinion about the Action and especially the activities was taken into account. Moreover, 

CSOs will be involved in the activities, invited regularly to the project meetings and informed about 

recent developments on the activity at the regular intervals.  

In terms of civil society involvement in the Agriculture and Rural Development Sector, several means are 

used. First, MoFAL works in close collaboration with NGOs such as cooperatives, unions, associations, 

foundations and voluntary organisations operating in the field of agriculture while regulating the sector. 

Further, relevant NGOs as stakeholders are invited regularly to the project meetings if any projects 

conducted at MoFAL. Secondly, when drafting the legislation and policies, open consultation mechanisms 

are used in order to improve the quality of governance and address all the issues properly in policies and 

legislations. In Turkey, “Regulation on Procedures and Principles of Preparation of Legislation (Official 

Gazette No: 26083)” is in force to support the involvement of NGOs in decision making and consultation 

mechanisms. Where relevant, specific attention will be paid in the framework of this action to ensure that 

civil society and other non-state stakeholders are consulted in the right time of the legislative and policy-

making process and that the decision-makers are informed about the outcomes of the consultations.  

ENVIRONMENT AND CLIMATE CHANGE (AND IF RELEVANT DISASTER RESILIENCE) 

The activities that will be implemented under this action do not have any negative impact on environment 

and climate change. 

The activity on Fisheries POs, would improve fisheries data collection and hence improve stock 

assessment. These studies will have positive impact on the status of the fish stocks and the ecosystem 

through enhanced conservation and sustainability policies.    

7. SUSTAINABILITY  

Regarding the Activity: “Strengthening Implementation Capacity of Risk Management and Control 

Activities of Agriculture and Rural Development Support Institution”, a strategy for the alignments of 

the EU standards to implement IPARD programme effectively is expected to be prepared. ARDSI 

experts who are trained through this activity will be well organised for planning the roadmap of IPARD 

activities. They will also continue to improve control activities that are used for achieving the IPARD 

objectives. The planning document and software will be the main element for monitoring performance 

and risk indicator while fulfilling of IPARD requirements. The implemantaion of the road map and the 

new system by the trained staff will ensure sustainability of the activity. 

Regarding the activity “Capacity building for fisheries producer organisations and provincial 

agricultural directorates in line with CMO of CFP”, the system newly established for better data 

collection  and the increased institutional capacity will ensure sustainability of efforts for further 

enhancement of the organisation of the market in Turkey. The activity will also contribute to the 

sustainability of the previous Twinning project (TR11IBAG01) on Fisheries POs through 

implementation of recommendations provided by the former project and also through the CMO 

Working Committee.  

Regarding the activity “FADN: Target 2020”, a number of MoFAL personnel will be dedicated to work 

solely on FADN and these staff members will be trained on statistical methods, remote sensing and data 

analysis. Besides, spill over effects will emerge as a result of the activities on the training of trainers in 

the project. 
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8. COMMUNICATION AND VISIBILITY  

Communication and visibility will be given high importance during the implementation of the Action. 

The implementation of the communication activities shall be funded from the amounts allocated to the 

Action. 

All necessary measures will be taken to publicise the fact that the Action has received funding from the 

EU in line with the Communication and Visibility Manual for EU External Actions. Additional 

Visibility Guidelines developed by the European Commission (DG NEAR) will have to be followed. 

Visibility and communication actions shall demonstrate how the intervention contributes to the agreed 

programme objectives and the accession process. Actions shall be aimed at strengthening general public 

awareness and support of interventions financed and the objectives pursued. The actions shall aim at 

highlighting to the relevant target audiences the added value and impact of the EU's interventions and 

will promote transparency and accountability on the use of funds. 

This Action specifically introduces several communication tools such as bulletins, brochures, posters, 

television and radio spots, and other visibility materials. It will also include awareness-raising via 

stakeholder trainings where there would be opportunities to use visibility materials. The EU visibility 

guidelines will be followed in all these activities in a way to ensure transparency and accountability on 

the use of funds. 
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