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Project Fiche – IPA National programmes / Component I 

1 IDENTIFICATION  

Project Title Capacity Building in the Field of Climate Change in Turkey 

CRIS Decision number IPA /2013/ 023-651 

Project no. 05 

MIPD Sector Code 6. Environment and Climate Change 
ELARG Statistical Code 27. Environment 

DAC Sector Code 41010 

Total cost 
(VAT excluded)1 

15,500,000 €  

EU contribution 13,950,000 € 

Management mode  Decentralised 

EU Delegation in charge 
 
Responsible Unit or 
National 
Authority/Implementing 
Agency 

Mr. Muhsin ALTUN (PAO-CFCU Director) 

Central Finance and Contracts Unit 

Tel:  +90 312 295 49 00 

Fax: +90 312 286 70 72 

E-mail: muhsin.altun@cfcu.gov.tr 

Address: Eskişehir Yolu 4.Km. 2.Street. (Halkbank Kampüsü) 
No:63 C-Blok 06520  Söğütözü/Ankara Türkiye 

Implementation 
management  

Ministry of Environment and Urbanization (MoEU) 

Official contact details: 

Mehmet BAŞ 

General Director 

General Directorate of Environmental Management 

Ministry of Environment and Urbanization 

Address: Ehlibeyt Mah. 1271. Sokak No:13 Balgat ANKARA 
Tel  : +90 312 586 30 03 

Fax : +90 312 474 03 35 

e-mail: mehmet.bas@csb.gov.tr 

                                            
1 The total project cost should be net of VAT and/or of other taxes. Should this not be the case, clearly indicate 

the amount of VAT and the reasons why it is considered eligible. 
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Implementing modality Stand-alone project 

Project implementation 
type  

Zone benefiting from 
the action(s) Turkey 

 
2 RATIONALE 

2.1 PROJECT CONTEXT: ISSUES TO BE TACKLED AND NEEDS ADDRESSED 

Climate change, being one of the most serious environmental problems that directly affect the 
economy and human life, requires urgent political, economic and sociocultural action on the 
global national and local level to overcome or at least to minimize its negative impacts. Being 
well aware of the problem, most of the countries signed the United Nations Framework 
Climate Change Convention (UNFCCC) in 1992 to combat climate change. Since then many 
other countries have become a Party to the UNFCCC and its implementation tool Kyoto 
Protocol.  

Located in the Eastern Mediterranean Basin where the countries are under the high risk of the 
negative effects of climate change, Turkey became a party to UNFCCC on 24 May 2004 and 
ratified the Kyoto Protocol on 26 August 2009. Within the context of common but 
differentiated responsibilities principle, Turkey’s national vision to combat climate change is 
to become a country fully integrating climate change-related objectives into its development 
policies, disseminating energy efficiency, increasing the use of clean and renewable energy 
resources, actively participating in the efforts for tackling climate change within its special 
circumstances and providing its citizens with a high quality of life and welfare with low-
carbon intensity. For this aim Turkey develops and implements required policies at national 
and local level to combat climate change in coordination with the UNFCCC Parties and 
especially European Union (EU).  

Being a candidate member to EU, Turkey aims to sustain the full harmonisation to EU acquis. 
It needs financial, technical and administrative support of EU to effective implementation of 
the harmonised legislation and other legal documents and policies. Although in Turkey 
significant climate relevant measures have been developed in many EU policy areas such as 
energy, transport, environment, agriculture and research. In order to improve the national 
capacity to combat climate change, cooperation with the EU is very essential for Turkey 
which is both highly vulnerable to the adverse effects of climate change and also a rapidly 
developing country in need of implementing sustainable development policies in line with the 
EU membership perspective.  

Turkey has carried out many projects distinctive parameters of climate change in cooperation 
with EU and maintained very useful results and outcomes. This project will also address very 
important issues from Turkey’s standpoint on climate change. First of all, reviewing the 
climate change related political documents, National Climate Change Action Plan (2011-
2023) (NCCAP) coming first, it will sustain more coherent and integrated political action on 
climate change. Secondly, it will focus on the key sectors of buildings, transport, waste and 
agriculture which have relative priority in terms of combating climate change when the 
national circumstances of Turkey are concerned. Within this context, it is planned to 
determine the emission mitigation potential and implementation costs of the actions under 
these sectors in the NCCAP. Thirdly, focusing on the Land Use, Land Use Change and 
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Forestry (LULUCF) sector, the project will sustain the estimates for carbon stocks changes, 
emissions and removals of GHG emerging from the LULUCF activities. Fourthly, it will 
assist Turkey in the preparation of the regulatory and sectoral impact assessments for both the 
harmonization of the national legislation and EU climate acquis to implement the measures in 
a cost effective manner and specifically capacity building and transposition of EU F-gas 
regulation. Lastly, the project will substantially contribute to enhancement of both the 
technical and administrative capacity of the stakeholders in development and implementation 
of policies and the public awareness on the urgency and importance of combatting climate 
change.  

2.2 LINK WITH MIPD AND NATIONAL SECTOR STRATEGIES  

Instrument for Pre-Accession Assistance (IPA) Multi-Annual Indicative Planning Document 
(2011-2013), pages 18-21, under the 3.3. Environment and Climate Change priority; "The 
objective in this sector is for Turkey to fully comply with EU environmental and climate 
change legislation upon accession requiring adoption of all relevant Directives and legislation, 
including the necessary investments." One of the indicators to measure developments towards 
this objective is “Development of measures to mitigate and adapt to climate change, with 
convergence towards EU requirements and mainstreaming of climate change considerations 
into other sector policies”. It is envisaged that the proposed project will be a motivation for 
taking into account climate change issues into buildings, waste, transport and agriculture 
sectors by determination of costs and emission mitigation potentials and development of 
analytical basis for long term green growth strategy to reconcile climate, growth and energy 
security and eventually contribute to sustainability of these sectors. On the other hand, review 
of existing strategies, legislative gap analysis and preparation of regulatory and sectoral 
impact assessment for EU climate acquis will be an important initial step to comply with EU 
legislation. 

The National Climate Change Strategy (2010-2020) (NCCS), developed under the 
coordination of MoEU, through an effective working process by the participation of public 
institutions, private sector establishments, non-governmental organizations and universities, 
was approved by the Prime Ministry Higher Planning Council on 3 May 2010. According to 
NCCS, Turkey’s vision is to become a country fully integrating climate related objectives into 
its development policies, promoting significant energy efficiency, increasing the use of clean 
and renewable energy resources, actively participating in the efforts for tackling climate 
change within its special circumstances and providing her citizens with a high quality of life 
and welfare with low-carbon intensity. 

In order to ensure implementation of the NCCS, the NCCAP including strategic principles 
and goals on GHG emission control and adaptation to climate change for the period of 2011-
2023 was prepared and published in July 2011.  

The overall aim of the NCCAP is to tackle climate change by identifying national actions for 
limitation of GHG emissions, building resilience through managing impacts, thus encouraging 
mitigation and adaptation to climate change in Turkey. The first NCCAP addresses measures 
in priority sectors that Turkey can employ under its special circumstances, specifically 
focusing on long term cooperation, technology development and transfer, and national and 
international financing mechanisms. 

The preparation of the Turkey’s NCCAP is based on the policy of the Ninth Development 
Plan which states that “In the framework of the national circumstances of Turkey, and with 
the participation of the relevant parties, a National Action Plan that sets forth the policies and 
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measures for reducing GHG emissions will be prepared. Thus, responsibilities concerning 
UNFCCC will be fulfilled”.  

The NCCAP which was prepared based on the sectors specified both in the Annex-A of the 
Kyoto Protocol and in the UNFCCC National Communication and GHG NIR reporting 
formats includes the goals and actions on energy, buildings, transport, industry, waste, 
agriculture, land use and forestry, climate change adaptation and cross-cutting issues.  

2.3 LINK WITH ACCESSION PARTNERSHIP (AP) / EUROPEAN PARTNERSHIP (EP) / 
STABILISATION AND ASSOCIATION AGREEMENT (SAA) / ANNUAL PROGRESS REPORT 

The annual Progress Report on Turkey (2012) provides detailed assessment of the sector in 
line with the requirements of the EU integration 

Regarding climate change, limited progress was made on general policy development. Turkey 
adopted a national climate change action plan (NCCAP) covering the period up to2023. 
Although the NCCAP provides for major emissions reductions in primary energy intensity and 
energy savings in buildings, industry, transport, waste, agriculture and forestry sectors, no 
overall domestic target was adopted. Significant need for awareness-raising on opportunities 
and challenges of climate action is needed at all levels. 

At international level, Turkey, while listed among developed countries in Annex I to the United 
Nations Framework Convention on Climate Change (UNFCCC), continued to claim that it is in 
a situation different from that of Annex I Parties. This was recognized by COP17 in Durban in 
December 2011. 

Turkey is one of the largest emitters that has not yet put forward a greenhouse gas emissions 
reduction target for 2020. Turkey has not yet submitted its fifth national communication under 
the UNFCCC. However, the country submits greenhouse gas inventories on an annual basis as 
required. Turkey associated itself with some formal EU positions. 

Turkey no longer participated regularly in the climate work under the Regional Environmental 
Network for Accession (RENA). A successful high-level conference was organized in April 2012 
under the RENA on EU–Turkey Climate Change Cooperation.  

Turkey adopted a bylaw on Monitoring of Greenhouse Gas Emissions. The country took some 
steps to raise awareness on emissions trading. However, Turkey’s status as an Annex I Party 
without a target continues to hold back progress. No steps were taken to promote convergence 
with the EU Effort-Sharing Decision. No progress was made as regards other legislation in the 
field of climate change and Turkey needs to take further steps to align with and implement EU 
legislation. 

…Further efforts are needed to strengthen cooperation and coordination between various 
institutions with responsibilities in the fields of environment and climate change. The climate 
department within the MoEU requires further strengthening. 

Conclusion 

Uneven progress was made towards further alignment in the area of environment and climate 
change. A more ambitious and coordinated climate policy still needs to be established and 
implemented, both domestically and internationally, in particular as a critical mass of countries 
are putting forward commitments internationally and taking action domestically.  

The proposed project will address the main problems highlighted above. 

2.4 PROBLEM ANALYSIS 

The consequences of climate change are already seen in worldwide, and these impacts are 
predicted to intensify in the coming decades. Turkey which is located in the Eastern 
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Mediterranean Basin is seen as one of the countries under the high risk of the negative effects 
of climate change because of not only its unique geographical features but also its high 
population and fast growing economy with dependency on the exported energy. In the last 
two decades, population of Turkey, 76% of which lives in urban areas, multiplied by 1,3 
times; GDP growth doubled and electricity consumption per capita increased by a factor of 
2.7. Besides these the GHG emissions displayed constant increase since 2000; 75% of these 
emissions were originating from the energy sector including the fuel used in the energy 
generation, industry, transport, buildings, agriculture and some other sectors whereas the 25% 
was being composed of the GHG emissions of the waste (9%), industrial processes (9%) and 
agriculture (7%) sectors. 

Combating climate change is a top priority for Turkey and the EU. Both the EU and Turkey 
are pro-actively involved in national and international fora for adapting to and combating 
climate change, in particular within UNFCCC. In 2007, the EU set a series of climate and 
energy targets to be met by 2020 in order to transform itself into a highly energy-efficient, 
low carbon economy. These targets are; 

− A reduction in EU greenhouse gas emissions of at least 20% below 1990 levels,  
− 20% of EU energy consumption to come from renewable resources, 
− A 20% reduction in primary energy use compared with projected levels, to be achieved 

by improving energy efficiency.  

In support of the above targets, the EU implements climate acquis which Turkey plans to take 
over, in line with schedules to be agreed with the EU side.  
The objectives of the NCCAP include the reduction of primary energy intensity by 20% 
compared to 2008 by 2023 as a result of implemented and planned policies and measures. In 
addition the increase of the share of renewable energy in electricity production is to be 
ensured.  

Besides the main political documents, many other key national strategies and action plans 
were prepared and being implemented. Along with NCCS and NCCAP, other climate change 
related strategies and plans2 should be reviewed to identify the intersecting, conflicting and 
overlapping issues and ensure coherency. On the other side, since combating climate change 
requires a significant initial economic investment, it is very important to answer the question 
on how to put in place policies which minimize economic costs and at the same time 
distribute the effort in a fair manner across different economic sectors. Therefore the 
regulatory and sectoral impact assessments to implement the measures in a cost effective way 
should also be done. 

The EU is aiming for a 20% cut in Europe's annual primary energy consumption by 2020. The 
Increasing energy efficiency is also a priority for Turkey. It will help Turkey achieve energy 
supply security, sustain growth, protect the environment, and mitigate climate change.  

Although the actions in the NCCAP constitute the main basis for the national policies, the 
lack of emission (calculation/tracking of/reporting of/forecasting/registration of) mitigation 
potential and the implementation costs of these actions is the major handicap for effective, 
efficient and economic implementation of the actions. Therefore, determining the costs and 
the mitigation potentials in the sectors of buildings, transport, waste and agriculture, the 
project should not only assist and guide the responsible and/or relevant organizations in the 
NCCAP to implement the actions in an effective manner but also provide the opportunity to 

                                            
2 Strategies and action plans subject to review will be determined during the project phase. 
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monitor and evaluate the implementation process more easily and efficiently leaning on the 
quantified data. Additionally, in order to project future economic and emission trends, to 
enable setting priorities on an informed basis and to allow for defining measures which 
reconcile climate, growth and energy security objectives cost-effectively, analytical tools are 
also needed to be developed and enhanced. Therefore the project should establish an 
analytical basis for formulating strategies towards green economy. 

In order to effectively implement NCCAP actions for LULUCF and to prepare LULUCF part 
of the NIR, Turkey needs to strengthen technical capacity and infrastructure. According to 
relevant COP decisions about LULUCF and REDD+, Turkey has to establish a web based 
“National Monitoring System” or “Land Use and Land Use Change Monitoring System” in 
order to enhance the capacity of LULUCF estimates according to LULUCF guidance and 
other related issues about the LULUCF sector. Furthermore, there is a need to clarify the 
standardized definitions related to forestry (forest area, afforestation, reforestation, etc.) in 
Turkey and adaption of the definitions to the regional and international area. To sustain the 
required analytical basis for LULUCF sector, a study on the land areas should be carried out 
that includes the estimates for carbon stocks, emissions and removals of GHG emerging from 
the LULUCF activities.  

Turkey applies an accelerated phase-out calendar for Hydrochlorofluorocarbons (HCFCs) in 
scope of the harmonization studies of the EU legislation. "Committee for Identification of 
Equipment containing ODSs and F-gases" and "Committee for Training of Technicians and 
Certification Schemes" were established in December 2011, bringing together concerned 
ministries, related institutions and sector associations to offer a consultative platform for 
establishment of national legislation. Though the Committee has made limited progress, there 
are serious challenges ahead and Turkey needs to further increase its national capacity to 
overcome these. Firstly, it is essential to establish a national monitoring system so as to 
maintain records of applications and systems covered by the Regulation; apply containment 
measures as they stand in COM (2012) 643; keep reporting of imports, exports and placing on 
the market of F-gases. Secondly, to ensure compliance with containment measures, it is also 
critically important to establish a nation-wide training and certification scheme. Given the 
current capacity of Turkey and investment required, full transposition of Community 
legislation on F-gases can only materialize through assistance granted under the IPA 
instrument.  

One significant challenge for Turkey while combating climate change is the limited technical 
and administrative capacity of the public and private institutions. Combined with limited 
public awareness about the importance and significance of climate change issues, limited 
capacity not only hinders the development of integrated and coherent national and local 
policies but also the effective implementation of them. The project should determine capacity 
need of the stakeholders on the one hand and develop training modules for the technical and 
administrative staff on the other hand. Targeting the municipalities, provincial governmental 
institutions, private sector, non-governmental organizations (NGOs) and universities and 
research institutes, community based organisations, chambers and unions and general public, 
the trainings and public awareness campaigns should also be organized and executed within 
the project. Moreover, these public and private institutions should be supported under the 
Climate Change Grants Programme (CCGP)3 of this project within which reasonable amount 
of grant should be allocated for the activities and projects which might be regarded as eligible   
to activities of combatting climate change.   

                                            
3 For the details of CCPG, please see Annex 4. 
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The role and responsibilities of the stakeholders are mentioned in detail in the table below. 

No Main 
stakeholders Role and Responsibility in the project 

1 Ministry of 
Environment 
and 
Urbanization 
(MoEU) 

MoEU is the national focal point of the UNFCCC, Kyoto Protocol and 
Vienna Convention and Montreal Protocol. It mandates the establishment 
of state policy in the field of climate change and protection of ozone layer. 
It is also the coordinator of the Coordination Board on Climate Change 
(CBCC) which was established in 2001 as the highest body which 
determines the climate change policies in Turkey. 

NCCAP was prepared by related public and private institutions under the 
coordination of MoEU. The overall responsibility of the monitoring and 
evaluation of the actions of waste and buildings sectors under the NCCAP 
belongs to MoEU. Therefore, during the implementation of the activities 
of the Result 1, Result 3 and Result 4 (those related with the waste and 
buildings sectors), General Directorates of Environmental Management 
and Professional Services under MoEU will provide the required technical 
and administrative support. Directors, officials, experts and other related 
staff of MoEU will put the necessary input in the project. Additionally, 
MoEU will provide the coordination among the other stakeholders.  

2 Ministry of 
Transport, 
Maritime Affairs 
and 
Communications 
(MTMC) 

Being a CBCC member, MTMC develops and designs national policies 
for sustainable development of the transport sector. MTMC is responsible 
for the preparation of yearly NCCAP Monitoring and Evaluation Report 
regarding transport sector. 

During the implementation of the activities of the Result 1 and Result 4 
(those related with the transport sector), MTMC may provide 
administrative support, expertise and information sharing when necessary; 
as well as they may demand the necessary technical and administrative 
support from the project team for the implementation of the project. 
MTMC may also facilitate sectoral coordination and implementation of 
the project activities with public/private transport stakeholders as well as 
the dissemination and implementation of the project results 1 and 4 for the 
benefit of mitigating and controlling transport-related GHG emissions 
within the framework of NCCAP. 

3 Ministry of 
Food, 
Agriculture and 
Livestock 
(MFAL) 

Being a CBCC member, MFAL researches the adverse impacts of climate 
change on agriculture, conducts measures on these impacts and analyses 
adaptation process. MFAL is responsible for the preparation of yearly 
NCCAP Monitoring and Evaluation Report regarding agriculture sector. 
General Directorate of Agricultural Reform (GDAR) under MFAL is one 
of the agencies responsible for LULUCF sector as explained above. The 
agency has strong GIS database facilities to support all kind of spatial 
information. The major reporting obstacle towards a reliable NIR for the 
LULUCF sector is the activity data which is generally "the area". For a 
NIR that possesses Transparent, Complete, Consistent, Comparable, and 
Accurate (TACCC) criteria, a very precise estimation of land areas and 
land use change is required. The other point is the national emission 
factors that enable upper Tier estimations. In coordination with the GDF, 
MFAL will provide the technical and administrative support during the 
implementation of the activities of the Result 1, 2 and 4.  

4 General 
Directorate of 

The GDF of Ministry of Forestry and Water Affairs (MFWA), is the 
coordinator of LULUCF sector in Turkey. The anthropogenic emissions 
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Forestry (GDF)  and removals of greenhouse gases from forestlands category is calculated 
and reported by the LULUCF unit of this body annually. The GDF plans 
to establish a “National Forest Monitoring System for GHG inventories” 
under a “Land Use and Land Use Change Monitoring System” with its 
MRV system in order to enhance the capacity of LULUCF estimates. The 
current LULUCF reporting system is composed of inputs based on 2 
different approaches. The forestlands are reported by the GDF, the 
remaining 5 land uses (croplands, grasslands, wetlands, settlements, and 
other lands) is reported by the GDAR under MFAL. There occur some 
inconsistencies due to different approaches and databases in the inventory. 
The establishment of a LULUCF Monitoring System that combines the 
efforts of the two bodies will remove all problems that we face now.  
During the implementation of the activities of the Result 2, GDF will 
provide the required technical and administrative support. Directors, 
officials, experts and other related staff of DGF will put the necessary 
input into the project and support it with the necessary information, 
documents and required support etc. during the implementation process. 

5 Municipalities Municipalities are the authorized bodies for providing municipal services 
on district and province level. Implementing the GHG limitation and 
adaptation policies, they provide the dissemination of the national level 
climate change policies to the local level. In this project, municipalities 
will be beneficiary of the activities that will be carried out to maintain the 
Result 4. Moreover they will be invited to submit their contribution for the 
activities of Result 1.  

Their participation to the project will be through training programs and 
campaigns. On the other hand, municipalities, which carry out the 
activities or implement the projects related with the eligible themes, may 
apply for the support which will be allocated within the framework of the 
CCGP of this project.   

6 Unions and 
Chambers 

Private sector is represented by TOBB, TUSIAD and MUSIAD in CBCC. 
Therefore private sector actively involves in the combating climate 
change policies at the highest level. Their involvement is given high 
priority because they improve and maintain link between government and 
private sector; they collaborate with industry, service and other sectors 
and strengthen partnerships, promotes developments in projects for 
combatting climate change. The rise in their awareness would directly 
affect the awareness level of industry and other sectors concerning climate 
change. In this project, private institutions will be beneficiary of the 
activities that will be carried out to maintain the Result 4. Moreover they 
will be invited to submit their contribution for the activities of Result 1. 

Their participation to the project will be through training programs and 
campaigns. On the other hand, unions and chambers which carry out the 
activities or implement the projects related with the eligible themes, may 
apply for the support which will be allocated within the framework of the 
CCGP of this project.   

7 NGOs 

 

NGOs are the key bodies which maintain the link between the government 
and society as well as contribute to raise the public awareness level 
concerning the climate change. National and local NGOs, especially those 
that focus on environmental issues will be the beneficiary of the activities 
that will be carried out to maintain the Result 4. Moreover they will be 
invited to submit their contribution for the activities of Result 1. 

Their participation to project the will be through training programs and 
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campaigns. On the other hand, NGOs which carry out the activities or 
implement the projects related with the eligible themes, may apply for the 
support which will be allocated within the framework of the CCGP of this 
project.   

8 Academia Academia which maintains research and development studies and 
activities in the field of climate change would be consulted throughout the 
implementation process of the project to sustain scientific data, 
information and knowledge. Moreover they will be invited to submit their 
contribution for the activities of Result 1. 

Universities and academic institutions which carry out the activities or 
implement the projects related with the eligible themes, may apply for the 
support which will be allocated within the framework of the CCGP of this 
project.   

No Other 
Stakeholders 

Role and Responsibility in the project 

1 Ministry of 
Foreign Affairs 
(MFA) 

Being a CBCC member, MFA provides supervision and support in 
UNFCCC negotiation process and consultation in respective foreign 
policies. Participation of MFA to the meetings, workshops etc. organized 
within the project of MFA would be beneficial for the project.  

2 Ministry of 
Development 
(MoD) 

Being a CBCC member, MoD prepares National Development Plan, 
Annual Program and Annual Investment Program in which the climate 
change is undertaken with appropriate objectives, goal and measures. 
Participation of MoD to the meetings, workshops etc. organized within 
the project of MoD would be beneficial for the project. 

3  Ministry of 
Energy and 
Natural 
Resources 
(MENR) 

MENR is a key public institution in Turkey as a CBCC member that 
carries out significant tasks in the field of climate change related with 
energy efficiency, renewable energy and GHG limitation. Participation of 
MENR to the meetings, workshops etc. organized within the project of 
MENR would be beneficial for the project.  

4 Turkish 
Statistical 
Institute 
(TURKSTAT) 

TURKSTAT is the authorized state institution which collects, validates, 
calculates and publicize official data in available sectors. In Turkey, NIR 
is prepared under the coordination of TURKSTAT every year and then 
submitted to UNFCCC Secretariat. Technical support and participation of 
TURKSTAT staff in the meetings would be necessary and beneficial.  

 

2.5 LINKED ACTIVITIES AND DONOR COORDINATION  

There are number of projects and initiatives which were/are financed by Global Environment 
Facility (GEF), IPA programme, World Bank, Multilateral Found (MLF) and some other 
bilateral agreements. These projects were/are implemented by UNDP, UNIDO and UNEP 
under the coordination of national public institutions. Furthermore, there are number of 
national projects funded by the government in the field of climate change. These projects 
provided support and capacity building for a variety of topics under climate change. Detailed 
list of the projects which have already been/are being implemented or planned is submitted as 
Annex 6 
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2.6 LESSONS LEARNED 

As a result of wide range of activities and projects carried out in the field of climate change, 
Turkey has gained substantial level of experience. The projects4, were/are implemented by 
technical, administrative and financial means of both national and internationals resources, 
provided Turkey with lessons learned that basically mentioned below.  
− For the activities in the field of climate change it is of paramount importance that having 

used rapid communication tools, efficient coordination and cooperation among the 
stakeholders should be ensured to maintain the expected results.  

− Maintaining the rapid and easy adaptation of new staff, stakeholders should sustain the 
continuous and active work of technical staff for the similar activities and projects. 
Moreover regular participation of assigned staff in the workshops and trainings organized 
within any kind of project should also be ensured.  

− Required support should be provided by administrators of stakeholders for the project by 
allocating the necessary resources accordingly. The choice of the number and sequencing 
of contracts should also serve this purpose.  

− Since climate change is a crosscutting issue, there are a lot of projects, activities and 
researches carried out in this field. However, it is not possible to register and archive all 
of them in a standard way. Therefore before initiating a new project, it should be 
carefully analysed on which areas, subjects or sectors Turkey needs to focus and work. 

− Implementation capacity of all stakeholders should be strengthened prior to 
transposition/harmonization of a certain piece of legislation. For this purpose, a 
transparent and inclusive consultation process with all concerned governmental and non-
governmental stakeholders should be undertaken to ensure applicability of the 
transposed/harmonized legislation once it enters into force in Turkey.   

− The UNFCCC centralized review of the annual 2010 NIR submission of Turkey 
concluded the information that the NIR is still incomplete and is partially unclear in all 
sectors. The reporting is mainly at the aggregated level and does not include specific 
information on the rationale and the choice of methods, description of the methods, 
assumptions and the Activity Data. Therefore, it should be ensured that appropriate 
methods are used to estimate emissions from the key categories, in accordance with the 
IPCC good practice guidance.  

− During the implementation of NCCAP and Second National Communication preparation 
projects, to ensure the sustainability, internet based NCCAP monitoring and evaluation 
(M&E) system and National Communication preparation site were established. It is 
expected that utilizing these internet base systems will not only accelerate the M&E of 
NCCAP and preparation of National Communications but also serve as a database.    

− Previous projects showed that qualified people should be hired for the translations.  
− Although it is given high priority, participation of private sector and civil society in the 

climate change related projects and activities is relatively less than that of governmental 
institutions. Private sector and civil society organizations activities of which are directly 
related with any project should be determined beforehand and their active involvement 
should be ensured. 

− Expense items that would be determined during the preparation of the terms of references 
should be carefully defined and budget should be properly distributed for activities.   

                                            
4 For the details of the projects, please see Annex 6. 
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− Project management team should be chosen from the qualified and experienced people 
and it should work in close collaboration with the main beneficiary and other 
stakeholders.   

3 DESCRIPTION 

3.1 OVERALL OBJECTIVE OF THE PROJECT 
The overall objective of the project is to reduce anthropogenic GHG emissions5 to contribute 
to the global efforts to mitigate climate change in line with the scientific evidence.  
 
3.2. SPECIFIC OBJECTIVE(S) OF THE PROJECT  
The purpose of the project is to increase national and local capacity to prepare for medium 
and long term climate action towards climate resilient low-carbon development, which will 
gradually align with the EU climate policy and legislation.  

3.3. RESULTS 
Result 1 : Developed analytical basis for formulating strategies and actions towards green 

growth  
Result 2 :  Developed analytical basis for LULUCF sector  
Result 3 :  Increased capacity for transposition and capacity building on F-gases 
Result 4 :  Increased public understanding and enhanced stakeholder capacity on the required 

joint efforts on climate action  
Objectively verifiable indicators related with results will demonstrate the impact of the project 
on the performance of target groups and institutions by developing indicators related to each 
target groups’ performance (see log-frame matrix). 

3.4. MAIN ACTIVITIES 

Activities related with RESULT 1 Developed analytical basis for formulating strategies and 
actions towards green growth 

1.1. Review of existing strategies in relation to Climate Change 
1.1.1 Review of the relevant national plans and strategies and related legislation as 

well as previous national studies (National Development Plans, NCCS, NCCAP 
including adaptation section, National Forestry Action Plans, Vision 2023, 
National Transportation and Communication Strategy and others) and a gap 
analysis including identification of barriers at policy, finance, and 
implementation levels. 

1.2. Preparation of regulatory and sectoral impact assessments for EU climate acquis 
1.2.1. Preparation of regulatory impact assessments for the EU climate acquis to be 

transposed into the national legislation 
1.2.2. Preparation of sectoral impact assessments for the EU climate acquis.  

1.3. Determination of the costs and emission mitigation potentials of the actions 
specified within the buildings, waste, transport (aviation, maritime, road and rail) 
and agriculture sectors of the NCCAP6 

                                            
5 This will include GHG emissions, regardless of whether included in the scope of the Kyoto Protocol. 
6 Other NCCAP sectors may be added as appropriate 
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1.3.1. Review of the actions determined in the NCCAP 
1.3.2. Determination of the emission mitigation potentials for the buildings, waste, 

transport and agriculture sectors 
1.3.3. Determination of the costs for the buildings, waste, transport and agriculture 

sectors 
1.4. Developing analytical basis for possible strategies and actions ensuring green 

growth in the long term  
1.4.1. Application of GHG scenario modeling for buildings, waste, transport (aviation, 

maritime, road and rail) and agriculture sectors (for years 2030 and 2050)  
1.4.2. Prioritizing action areas needed to reconcile climate, growth and energy security 

in the fields of buildings, waste, transport (aviation, maritime, road and rail) and 
agriculture 

Activities related with RESULT 2 Developed analytical basis for LULUCF sector  

2.1. Determination of required information about land areas to estimate carbon stocks 
and emissions and removals of greenhouse gases associated with LULUCF 
activities 
2.1.1. Review of existing information related to LULUCF 
2.1.2. Definition of research needs 
2.1.3. Training of relevant staff on modeling and good practice guidance on LULUCF 
2.1.4. Preparation and implementation of a programme of work to improve the 

calculation and reporting in the LULUCF sector 
2.1.5. Establishing a “Land Use and Land Use Change Monitoring and Reporting 

System” in order to enhance the capacity of LULUCF inventory according to 
LULUCF guidelines 

2.1.6. Establish a Kyoto Protocol level reporting system based on spatially explicit 
assessments 

Activities related with RESULT 3 Increased capacity for transposition and capacity building 
on F-gases 

3.1. Transposition and capacity building on F-Gases, aiming to prepare a fully fletched 
national legislation, training of experts and industry, establishing data base, 
conducting e-reporting and registry activities from a life-cycle perspective with a 
specific focus on the end-of-life of equipment containing F-gases 
3.1.1. Harmonizing minimum qualification requirements for personnel and companies 

involved in maintenance, servicing or manufacturing of products and equipment 
relying on or containing F-gases 

3.1.2. Establishing a training and certification system for personnel and companies 
performing maintenance, servicing or manufacturing of products and equipment 
relying on or containing F-gases 

3.1.3. Raise awareness within the users of equipment (companies stem for personnel 
and companies performing maintenance, servicing or manufacturing of products 
and equipment relying on or containing F-gases) about the need for proper 
containment of the refrigerants and end-of-life equipment 

3.1.4. Preventing leakages and emissions of F-gases by establishing a system for 
periodic checks for leakages 

3.1.5. Promote the phase out and proper waste treatment/recovery of refrigerants from 
relevant equipment in RAC and foam blowing sector 
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3.1.6. Developing a harmonized electronic reporting system for production, export, 
import and sale of F-gases and establishment of a database for RAC and foam 
blowing sector 

3.1.7. Transposition of the F-gas Regulation 
 

Activities related with RESULT 4 Enhanced stakeholder capacity and increased public 
understanding on the required joint efforts on climate action 

4.1. Needs analysis and development of training modules targeting central and 
provincial governmental institutions, municipalities, private sector, NGOs, 
national research and consulting institutions  
4.1.1. Review of previous studies and conducting training needs analysis for each 

sector and target group 
4.1.2. Development of training modules targeting each sector and target group  

4.2. Execution of trainings and awareness raising campaigns targeting central and 
provincial governmental institutions,  municipalities, private sector, NGOs, 
national research and consulting institutions and general public   
4.2.1. Training programs on climate change, its effects and protection of ozone layer, 

as well as on F-gases targeting central and provincial governmental institutions,  
municipalities, private sector, NGOs, national research and consulting 
institutions 

4.2.2. Awareness raising campaigns on climate change, its effects and protection of 
ozone layer, TV and radio programs, TV interviews with scholars, posters and 
billboard actions, public information seminars, training for media, etc 

4.2.3. Prepare, develop and implement baseline and final awareness surveys, including 
the comparison of baseline and final data 

4.3. Preparation and implementation of a CCGP  targeting wider stakeholders 
including municipalities, provincial governmental institutions, NGOs, universities 
and research institutes, community based organisations, chambers and unions  
4.3.1. Preparation of grant calls 
4.3.2. Preparation of guidelines and applications 
4.3.3. Info day organization 
4.3.4. Registration of clarifications 
4.3.5. Providing technical assistance for the project management and reporting, 

including monitoring 
4.3.6. Extracting lessons learned, identification of replication and scaling-up potential 

of grant projects and wide dissemination of results 
4.3.7. Supporting grant beneficiary institutions during the implementation of projects 

 

3.5. ASSESSMENT OF PROJECT IMPACT, CATALYTIC EFFECT AND CROSS BORDER IMPACT 
(WHERE APPLICABLE) 

Determining the emission mitigation potentials and cost of the sectors of NCCAP to be 
covered, this project will not only sustain the effective implementation of NCCAP but also 
give way to determine the emission mitigation potentials and cost of the other sectors of 
NCCAP. Project will substantially increase the capacity in Turkey for establishing an 
analytical basis for formulating strategies towards green growth. It will also be a very 
practical tool for Turkey to harmonise the environment chapter of EU Acquis.  
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One of the priorities of MIPD 2011-2013 is to adopt the acquis in areas where there is 
complex legislation or costly requirements to adopt EU standards in areas such as transport, 
agriculture, food safety, environment, climate change and energy. This project will contribute 
to the actions under this priority by covering transport, agriculture, energy efficiency in 
buildings, waste sectors in the context of climate change.  

Development Programme and National Programme for the Adoption of the EU Acquis of 
Turkey describes the main objective of the energy policy to meet the energy needs of 
economic growth and social development in a continuous, quality and secure manner at 
minimum costs through a competitive free market environment. Considering this objective 
and the aim to reduce greenhouse gas emissions in all relevant sectors in MIPD, components 
of this project will also contribute to the Europe 2020 strategy by supporting the mitigation of 
greenhouse gases, increased use of renewable resources and the promotion of energy 
efficiency especially in building, waste, transport and agriculture sectors. Therefore, the 
impacts of the project are closely linked to the sectoral priorities and objectives of MIPD 
2011-2013. 

3.6. SUSTAINABILITY 
The present project will strengthen the existing capacity of the governmental institutions 
involved. The public and private involvement in the process itself will have been a learning 
experience. There will be a group of experts that have been through the process of plan and 
policy development. Stakeholders that participated in the planning process will continue to 
influence national policy makers. 

Other NGOs and private sector will also be involved in the project as required. MoEU will 
make necessary arrangement to make sure that all relevant stakeholders’ participation to the 
related activities. They will be invited to participate in the trainings and campaigns and will 
have chance to apply for CCGP. An appropriate consultative process will take place with key 
stakeholders in order to avoid duplication or overlap between the projects and other funding 
mechanisms. Furthermore, continued stakeholder participation, open dialogue and 
information sharing, and institutional stability will positively affect the sustainability of the 
project. NGOs and private sector will be able to design and implement new projects by 
benefiting from the experiences gained during project activities. 

It is expected that Turkey's analytical basis for long term green growth strategy will be 
enhanced and the prioritization made under this project will pave our way to a sustained 
policies for climate, energy and growth for buildings, waste, transport and agriculture sectors.  

Establishing a LULUCF Monitoring and Reporting System in order to enhance the capacity 
of LULUCF estimating according to LULUCF guidelines will improve the GHG NIR 
preparation process and will also improve formulation and implementation of policies and 
measures in this sector. 
Developing a harmonized electronic reporting system for production, export, import and sale 
of F-gases and establishment of a database for RAC and foam blowing sector and establishing 
a training and certification system for personnel and companies performing maintenance, 
servicing or manufacturing of products and equipment relying on or containing F-gases are 
significant activities towards sustainability of the project outcomes. 
Overall, enhancing national capacity on climate change will contribute positively to the 
sustainability of developing and implementing climate change policies in Turkey.  

3.7. ASSUMPTIONS AND PRE-CONDITIONS 
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Pre-conditions: none. Assumptions are as follows: 
• Stable political climate and macro-economic situation                       
• Strong commitment of the stakeholders’ priorities  
• Strong coordination during the implementation of the project  
• Strong stakeholder dedication to participate and cooperate throughout project 
• Convergent views and decisions among the stakeholders and relevant institutions  
• Sufficient statistical or other relevant data as well as the inappropriateness or inaccuracy 

of all required data may risk the effective implementation of the project as well as the 
reliability of the outputs  

• Sufficient number of assigned personnel in charge of the project within relevant 
ministries/institutions 

• Sufficient number of experienced and high qualified project managers from the 
private/academic sector, with a satisfactory knowledge and perception of the Turkish 
context for each sector which will be dealt with within this project  

• Strong capacity of the beneficiaries benefiting from CCGP 
• Coherence between the training subjects/campaigns and the target groups  
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4 IMPLEMENTATION ISSUES 
4.1 INDICATIVE BUDGET 

Indicative Project budget (amounts in EUR)  

 SOURCES OF FUNDING 
PROJECT TITLE 

TOTAL 
EXPENDITURE 

TOTAL PUBLIC 
EXPENDITURE 

IPA 
CONTRIBUTION NATIONAL PUBLIC CONTRIBUTION PRIVATE 

CONTRIBUTION 

IB
(1) 

INV
(1) 

EUR 
(a)=(b)+(e) 

EUR 
(b)=(c)+(d) 

EUR 
(c) 

% 
(2) 

Total 
EUR 

(d)=(x)+(y)+(z) 

%  
(2) 

Central 
EUR 
(x) 

Regional/Local 
EUR 
(y) 

IFIs 
EUR 
(z) 

EUR 
(e) 

%  
(3) 

TA Contract 1  X – 7.300.000 7.300.000 6.570.0001 90 730.000 10 730.000 – – – – 

TA Contract 2 X – 2.000.000 2.000.000 1.800.000 90 200.000 10 200.000 – – – – 

TA Contract 3 X – 2.000.000 2.000.000 1.800.000 90 200.000 10 200.000 –– – – – 

TA Contract 4 X – 1.200.000 1.200.000 1.080.000 90 120.000 10 120.000 – – – – 

Grant Contract X - 3,000,000 3,000,000 2,700,000 90 300,000 10 300,000 – – – – 

……                   

TOTAL  IB 15,500,000 15,500,000 13,950,000 90 1,550,000 10 1,550,000  – – – – 

TOTAL  INV - - - - - - - – – – – 

TOTAL PROJECT 15,500,000 15,500,000 13,950,000 90 1,550,000 10 1,550,000  – – – – 

NOTE: DO NOT MIX IB AND INV IN THE SAME ROW. USE SEPARATE ROWS. 
Amounts net of VAT 
(1) In the Activity row, use "X" to identify whether IB or INV 
(2) Expressed in % of the Public Expenditure (column (b)) 
(3)  Expressed in % of the Total Expenditure (column (a)) 
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4.2 INDICATIVE IMPLEMENTATION SCHEDULE (PERIODS BROKEN DOWN BY QUARTER) 

 

Contracts  Start of Tendering/ 
Call for proposals 

Signature of contract Project Completion 

TA Contract 1 2014 Q4 2015 Q2 2017 Q4 

TA Contract 2 2014 Q4 2015 Q2 2017 Q4 

TA Contract 3  2014 Q4 2015 Q2 2017 Q4 

TA Contract 4 2014 Q4 2015 Q2 2017 Q4 

Grant Contract* 2015 Q4 2016 Q1 2017 Q4 

4.3 CROSS CUTTING ISSUES 

4.3.1 Equal Opportunities and non-discrimination 
This project does not target women specifically, but especially during the implementation of 
the activities of the Result 4, women who are the major actors in combating climate change 
will not be ignored.  

4.3.2 Environment and climate change 
All expected results and the activities of this Project is directly related with the environmental 
issues and combating climate change. 

4.3.3 Minorities and vulnerable groups 
According to the Turkish Constitutional System, the word ‘minorities’ encompasses only 
groups of persons defined and recognized as such on the basis of multilateral or bilateral 
instruments to which Turkey is a party. The project will apply the policy of equal 
opportunities for all groups including vulnerable groups. As an important part of this; the 
barriers against participation of disabled people in the project shall be overcome through a 
sensitive design of the project’s activities. They will be fully involved in this project and will 
not be excluded in whatsoever form. Additionally where relevant, the outputs will be 
designed in an appropriate way in order not to exclude the disabled people in the future. 

4.3.4 Civil Society/Stakeholders involvement 
This project has to associate the civil society because one of the target groups of the activities 
defined under the Result 4 is the NGOs. Public campaigns and trainings that will be organised 
will definitely include the related NGOs for the successful implementation of the project. For 
the involvement of the other stakeholders rapid communication tools will be utilized.  
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ANNEXES 

 

1. Log frame 

2. Description of Institutional Framework 

3. Reference list of relevant laws and regulations only where relevant 

4. Details per EU funded contract where applicable 

5. Project visibility activities 

6. List of the relevant projects 
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ANNEX 1: LOGICAL FRAMEWORK MATRIX IN STANDARD FORMAT  

 

LOGFRAME PLANNING MATRIX FOR Project Fiche Project title and number  

CAPACITY BUILDING IN THE FIELD OF CLIMATE CHANGE IN TURKEY Contracting period expires Execution period expires  

 Total budget 15,500,000 €  

 IPA budget: 13,950,000 €  

Overall objective Objectively verifiable indicators (OVI) Sources of Verification  

The overall objective of the project is to reduce anthropogenic GHG emissions to 
contribute to the global efforts to mitigate climate change in line with the scientific 
evidence 

Increase in the number and the effectiveness of climate 
change policies implemented 

National Communications on Climate Change, Biennial 
Update Reports and National Inventory Reports submitted to 
UNFCCC 

 

Specific objective  Objectively verifiable indicators (OVI) Sources of Verification Assumptions 

The purpose of the project is to increase national and local capacity to prepare for 
medium and long term climate action towards climate resilient low-carbon 
development, which will gradually align with the EU climate policy and legislation 

- Inclusion of climate change issues included into 
national policy enhanced by 2017 

- 11 national climate change legislation aligned with 
EU by 2016  
 

- EU Progress Reports  
- Project implementation reports 

 

- Stable political climate and macro-economic 
situation                    

- Continued commitment  to the EU accession process 
- Strong commitment of the stakeholders’ priorities  

 

Results Objectively verifiable indicators (OVI)  Sources of Verification Assumptions 

1. Developed analytical basis for formulating strategies and actions towards green 
growth  

2. Developed analytical basis for LULUCF sector  
3. Increased capacity for transposition and capacity building on F-gases 
4. Enhanced stakeholder capacity and increased public understanding on the 

required joint efforts on climate action 
 

1.1. At least 6 political/legal documents reviewed by 
2016  

1.2. At least 4 regulatory and 4 sectoral impact 
assessment carried out by 2017  

1.3. Emission potentials and costs for the buildings, 
waste, transport and agriculture sectors determined 
by 2017  

2.1. Required information for LULUCF activities 
determined by 2016  

2.2. Increased capacity of at least 10 staff on modelling 
and good practice guidance on LULUCF increased 
by 2016 

2.3. Calculation and reporting in the LULUCF sector 
improved by 2016 compared to 2014 

2.4. Capacity of LULUCF inventory according to 
LULUCF guidelines enhanced by 2016 

 

1.1. Political and legislative gap analysis report 
1.2. Regulatory impact assessment reports for the EU 

climate acquis to be transposed into the national 
legislation 

1.3. Sectoral impact assessment reports for the EU climate 
acquis 

1.4. Reports on the costs and emission mitigation potentials 
of waste, building, transport and agriculture sectors of 
NCCAP 

2.1. Need analysis report on the required information about 
land areas to estimate carbon stocks and emissions and 
removals of greenhouse gases associated with LULUCF 
activities  

2.2. Work program to improve the calculation and reporting 
in the LULUCF sector 

2.3. Land Use and Land Use Change Monitoring and 
Reporting System 

 
 

- Strong coordination during the implementation of 
the project  

- Strong stakeholder dedication to participate and 
cooperate throughout project 

- Convergent views and decisions among the 
stakeholders and relevant institutions  

- Sufficient statistical or other relevant data as well as 
the inappropriateness or inaccuracy of all required 
data may risk the effective implementation of the 
project as well as the reliability of the outputs  

- Sufficient number of assigned personnel in charge of 
the project within relevant ministries/institutions 

- Sufficient number of experienced and high qualified 
project managers from the private/academic sector, 
with a satisfactory knowledge and perception of the 
Turkish context for each sector which will be dealt 
with within this project  
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 3.1. Capacity of the personnel and companies involved 
in maintenance, servicing or manufacturing of 
products and equipment relying on or containing 
F-gases increased by 2016 

3.2. 1 by-law and 10 circulars on F-gas prepared by 
2016 

4.1. At least 10 training programs executed by 2017 
4.2. At least 1000 people trained by 2017 
4.3. At least 3 awareness raising campaigns conducted 

by 2017 
4.4. At least 50 stakeholders applied for the CCGP by 

2016 
4.5. 30-50 projects supported through CCGP by 2017 
4.6. At least two dissemination meetings on CCGP 

 

3.1. Training and certification system for personnel and 
companies performing maintenance, servicing or 
manufacturing of products and equipment relying on or 
containing F-gases 

3.2. Draft national legislation on F-gases 
3.3. System for periodic checks for leakages of F-gases 
3.4. Harmonized electronic reporting system for production, 

export, import and sale of F-gases  
3.5. Database for RAC and foam blowing sector 
4.1. Training programs for central and provincial 

governmental institutions,  municipalities, private 
sector, NGOs, national research and consulting 
institutions 

4.2. Awareness raising campaigns for central and provincial 
governmental institutions, municipalities, private sector, 
NGOs, national research and consulting institutions and 
general public   

4.3. Baseline and final awareness surveys 
4.4. Climate Change Grant Program  targeting wider 

stakeholders including municipalities, provincial 
governmental institutions, NGOs, universities and 
research institutes, community based organizations, 
chambers and unions 

4.5. Lessons Learned Booklet 

- Strong capacity of the beneficiaries of Climate 
Change Grant Program 

- Coherence between the training subjects/campaigns 
and the target groups 

Activities to achieve results Means / contracts Costs  Assumptions 

1.1. Review of existing strategies in relation to Climate Change 
1.1.1. Review of the relevant national plans and strategies and related legislation 

as well as previous national studies (National Development Plans, NCCS, 
NCCAP including adaptation section, National Forestry Action Plans, 
Vision 2023, National Transportation and Communication Strategy and 
others) and a gap analysis including identification of barriers at policy, 
finance, and implementation levels 

1.2. Preparation of regulatory and sectoral impact assessments for EU climate  acquis 
1.2.1. Preparation of regulatory impact assessments for the EU climate acquis to 

be transposed into the national legislation 
1.2.2. Preparation of sectoral impact assessments for the EU climate acquis 

1.3. Determination of the costs and emission mitigation potentials of the actions 
specified  within the buildings, waste,  transport and agriculture sectors of the 
NCCAP 
1.3.1. Review of the actions determined in the NCCAP 
1.3.2. Determination of the emission potentials for the buildings, waste, transport 

and agriculture sectors 
1.3.3. Determination of the costs for the buildings, waste, transport and 

agriculture sectors 
1.4. Developing analytical basis for a long term green growth strategy 

1.4.1. Application of GHG scenario modeling for buildings, waste, transport and 
agriculture sectors 

1.4.2. Prioritizing action areas needed to reconcile climate, growth and energy 
security in the fields of buildings, waste, transport and agriculture 

 

4 Service Contract 

Up to 50 Grant Contracts 

15,500,000 Euro - Stable political climate and macro-economic situation     
- Strong commitment of the stakeholders’ priorities  
- Strong coordination during the implementation of the 

project  
- Strong stakeholder dedication to participate and 

cooperate throughout project 
- Convergent views and decisions among the 

stakeholders and relevant institutions  
- Sufficient statistical or other relevant data as well as 

the inappropriateness or inaccuracy of all required data 
may risk the effective implementation of the project as 
well as the reliability of the outputs  

- Sufficient number of assigned personnel in charge of 
the project within relevant ministries/institutions 

- Sufficient number of experienced and high qualified 
project managers from the private/academic sector, 
with a satisfactory knowledge and perception of the 
Turkish context for each sector which will be dealt 
with within this project 

- Strong capacity of the beneficiaries of Climate Change 
Grant Program 

- Coherence between the training subjects/campaigns 
and the target groups 

2.1. Determination of required information about land areas to estimate carbon stocks 
and emissions and removals of greenhouse gases associated with LULUCF 
activities 
2.1.1. Review of existing information related to LULUCF 
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2.1.2. Definition of research needs 
2.1.3. Training of relevant staff on modeling and good practice guidance on 

LULUCF 
2.1.4. Preparation and implementation of a program of work to improve the 

calculation and reporting in the LULUCF sector 
2.1.5. Establishing a “Land Use and Land Use Change Monitoring and 

Reporting System” in order to enhance the capacity of LULUCF inventory 
according to LULUCF guidelines 

2.1.6. Establish a Kyoto Protocol level reporting system based on spatially 
explicit assessments 

3.1. Transposition and capacity building on F-Gases, aiming to prepare a fully fletched 
national legislation, training of experts and industry, establishing data base, 
conducting e-reporting and registry activities from a life-cycle perspective with a 
specific focus on the end-of-life of equipment containing F-gases 
3.1.1. Harmonizing minimum qualification requirements for personnel and 

companies involved in maintenance, servicing or manufacturing of 
products and equipment relying on or containing F-gases 

3.1.2. Establishing a training and certification system for personnel and 
companies performing maintenance, servicing or manufacturing of 
products and equipment relying on or containing F-gases 

3.1.3. Raise awareness within the users of equipment (companies stem for 
personnel and companies performing maintenance, servicing or 
manufacturing of products and equipment relying on or containing F-
gases) about the need for proper containment of the refrigerants and end-
of-life equipment 

3.1.4. Preventing leakages and emissions of F-gases by establishing a system for 
periodic checks for leakages 

3.1.5. Promote the phase out and proper waste treatment/recovery of refrigerants 
from relevant equipment in RAC and foam blowing sector 

3.1.6. Developing a harmonized electronic reporting system for production, 
export, import and sale of F-gases and establishment of a database for 
RAC and foam blowing sector 

3.1.7. Transposition of the F-gas Regulation 
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4.1. Needs analysis and development of training modules targeting central and 
provincial governmental institutions,  municipalities, private sector, NGOs, 
national research and consulting institutions 
4.1.1. Review of previous studies and conducting training needs analysis for 

each sector and target group 
4.1.2. Development of training modules targeting each sector and target group  

4.2. Execution of trainings and awareness raising campaigns targeting central and 
provincial governmental institutions, municipalities, private sector, NGOs, 
national research and consulting institutions and general public   
4.2.1. Training programs on climate change, its effects and protection of ozone 

layer, as well as on F-gases targeting central and provincial 
governmental institutions,  municipalities, private sector, NGOs, national 
research and consulting institutions 

4.2.2. Awareness raising campaigns on climate change, its effects and 
protection of ozone layer, TV and radio programs, TV interviews with 
scholars, posters and billboard actions, public information seminars, 
training for media, etc. 

4.2.3. Prepare, develop and implement baseline and final awareness surveys, 
including the comparison of baseline and final data 

4.3. Preparation and implementation of a CCGP  targeting wider stakeholders 
including municipalities, provincial governmental institutions, NGOs, 
universities and research institutes, community based organisations, chambers 
and unions  
4.3.1. Preparation of grant calls 
4.3.2. Preparation of guidelines and applications 
4.3.3. Info day organization 
4.3.4. Registration of clarifications 
4.3.5. Providing technical assistance for the project management and reporting, 

including monitoring 
4.3.6. Extracting lessons learned, identification of replication and scaling-up 

potential of grant projects and wide dissemination of results 
4.3.7. Supporting grant beneficiary institutions during the implementation of 

projects 
 

  -  
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