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Standard Summary Project Fiche – IPA centralised programmes 
Project number 21: Establishment of the Serbian Farm Accountancy Data Network (FADN) 

1. Basic Information 

1.1 CRIS Number: 2009/021-765     
1.2 Title: Establishment of the Serbian Farm Accountancy Data Network (FADN)  

1.3 ELARG Statistical code: 03.12 

1.4 Location: Serbia 

Implementing arrangements: 

1.5 Contracting Authority: EU Delegation to the Republic of Serbia 

1.6 Implementing Agency: EU Delegation to the Republic of Serbia 

1.7 Beneficiary (including details of project manager):  

Ministry of Agriculture, Forestry and Water Management 

The beneficiary of the project will be the Sector for Analytic and Agrarian Policy of the 
Ministry of Agriculture, Forestry and Water Management.  

The Project Manager will be Milos Milovanovic, Assistant Minister responsible for the Sector 
for Analytic and Agrarian Policy.  

A Project Steering Committee (SC) will be responsible to ensure overall quality and provide 
the strategic direction of project implementation. The SC will enable that the project results 
and goals are met in a timely manner, approve work plans and reports, offer guidance and 
advise on project activities. The SC will meet on quarterly basis.  

The SC will include one representative of each of the key project stakeholders: 
representatives of the Ministry of Agriculture, Forestry and Water Management and the EC 
Delegation, other public administration institutions such are Serbian Statistical Office, 
Serbian Chamber of Commerce, Institute for Science Application in Agriculture, Agricultural 
Extension Services, NGO’s and other representatives as required. The SC will be chaired by 
the Project Manager. 

Financing: 

1.8  Overall cost (VAT excluded)1:  2.200.000 EUR 

1.9  EU contribution:    2.200.000 EUR 

1.10  Final date for contracting: 2 years after the signature of the Financing 
Agreement (FA) 

1.11  Final date for execution of contracts: 4 years after the signature of the FA  

1.12 Final date for disbursements: 5 years after the signature of the FA  

                                            
1  The total cost of the project should be net of VAT and/or other taxes. Should this not be the case, the amount 

of VAT and the reasons why it should be considered eligible should be clearly indicated (see Section 7.6) 
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2. Overall Objective and Project Purpose  

2.1. Overall Objective:  
To contribute to Serbia’s reliable agricultural statistics and efficient administrative capacity 
for implementation of CAP in compliance with EU criteria. 

2.2. Project purpose:  
Establishment of a Farm Accountancy Data Network (FADN) in Serbia and improvement of 
administrative capacity according to EU standards and the Serbian Law on Agriculture and 
Rural Development2. 

2.3.  Link with AP/NPAA / EP/ SAA 

European Partnership: 
Within the Agriculture and statistics section of the European Partnership with Serbia, 
including Kosovo (Council Decision of 18 February 2008), the following priorities relate to 
the subject:  

Short term priorities 

• Strengthen the administrative capacity needed to formulate and implement agricultural 
and rural development policy. 

• Conduct an agricultural census, create an agricultural register and continue the 
development of national accounts according to ESA 95 including improving the data 
sources. 

Medium term priorities 

• Continue efforts to strengthen administrative structures and capacity needed to 
formulate and implement agricultural and rural development policies. 

• Further develop the quality management system; put in place systems for producing 
viable agricultural statistics and further develop other sectoral statistical areas. 

This Project will enhance the quality of agricultural statistics and lead to improved 
understanding of incomes in the agricultural sector, and the rural economy in general. It will 
introduce a new farm accounting data network and train relevant staff/farmers in techniques 
and methodologies for collecting and organizing farm data. It will also provide capacity to 
implement and manage the EU Farm Accountancy Data Network (FADN) system in Serbia 
which is one of the requirements for meeting the EU acquis. Overall the project will raise the 
level of skills and knowledge in collection and management of agricultural statistics, which will 
provide wider benefits to other sectors using and developing statistics in Serbia. 

SAA: 
Article 90 of the agreement emphasizes statistical cooperation, and such stipulates that: 
“cooperation between the Parties shall primarily focus on priority areas related to the 
Community acquis in the field of statistics. It shall notably be aimed at developing efficient 
and sustainable statistical systems capable of providing, reliable, objective and accurate data 
needed to plan and monitor the process of transition and reform in Serbia.”  

Article 97 has a direct link with the agricultural and agro-industrial sector and it stipulates the 
following: “Cooperation between the Parties shall be developed in all priority areas related to 
                                            
2 Serbian Law on Agriculture and Rural Develop Section VII, article 31 
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the Community acquis in the field of agriculture, as well as veterinary and phytosanitary 
domains. Cooperation shall notably aim at modernising and restructuring the agriculture and 
agro-industrial sector.”  

This Project will create a farm accounting data network which will contribute to meeting 
a part of the EU acquis essential for ensuring good access to agricultural and rural 
development support funds. Development of a FADN system in Serbia will also 
contribute to more efficient and reliable agricultural statistics and enable compatibility 
of Serbian and EU statistics.  

National Integration Program: 
Chapter 3.18.6, Agricultural statistics: 

The Ministry of Agriculture, Forestry and Water Management currently drafts wine and food 
balances, collects administrative data in the area of livestock and agricultural homesteads, and 
monitors traceability in production. The Ministry will get actively involved in the 
preparations of the Republic’s Statistical Office for conducting an overall agricultural 
inventory which hasn’t been made for decades and which is expected to provide a realistic 
cross-section of total agricultural resources in the Republic of Serbia. 

This project will contribute to better record keeping and provision of realistic data for 
statistical purposes and an improved evidence base for policy making. 

2.4.  Link with MIPD  
In the Multi-annual Indicative Planning Document (MIPD) for the Republic of Serbia 2009-
2011 (under Council Regulation EC No 1085/2006), the expected results by the end of the 
period and measurable indicators for the Agriculture and Rural development sectoral policies 
(page 26-27) are as follows:  

Assistance to the national structures responsible for agriculture and rural development to 
obtain the necessary capacity to define strategies and programmes and to manage and monitor 
agriculture and rural development programming activities; Support for institution and 
capacity building with the aim to prepare the sector to absorb pre-accession funds; Support for 
the alignment of national legislation with EU acquis in the area of agriculture and rural 
development; Support for increasing the economic growth by developing the agricultural 
sector and increasing its competitiveness; Support for the national authorities to analyse 
priority areas, carry out agricultural census, improve statistics in the sector and establish land 
cadastre and farmers register as well as support for advisory and extension services and access 
to credit for farmers. 

Page 30, of the same document indicates that the law on statistics amended, while cooperation 
and coordination within the national statistical system improved. An agriculture census 
conducted, an agriculture register created, while national accounts further developed 
according to ESA 95 (including improvement of the data sources). 

This Project will significantly contribute to the improvement of agricultural statistics 
through introduction of a FADN system in Serbia. It will enable the collection of more 
detailed, accurate and reliable data on farm incomes, agricultural prices and production 
costs, which will provide a more rigorous evidence base for agricultural and rural 
development policy formulation. It is also an essential requirement in order that Serbia 
can access EU farm support mechanisms and agri environment finances under the 
Common Agricultural Policy. Additional benefits will be more highly skilled personnel 
capable of collecting, managing and analysing agricultural statistics, and greater 
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understanding by farmers of the competitiveness of their businesses through active 
integration of farmers in the data collection process.  

2.5.  Link with National development Plan (where applicable) 
N/A 

2.6.  Link with national/ sectoral investment plans (where applicable)  

National Agriculture Strategy: 
Under Chapter V.1.2, (The changing conditions) European integration, One of the basic goals 
of agriculture in Serbia is to be integrated into Common agrarian policy of EU and upon 
entering, to meet the second requirement of the Copenhagen agreement – to be competitive in 
such an environment.  

Putting in place a system for collection of accurate data according to EU standards is a key to 
the integration process. 

In Appendix 2: The Agricultural Strategy – Republic of Serbia one of the identified activities 
to be implemented, is setting up a monitoring system of economic and production markers on 
selected farms (i.e. a Farm Accountancy Data Network) 

Poverty Reduction Strategy Paper for Serbia (PRPS) 
Chapter 2.1.3. (page 203), points out problems with the existing data sources. It explains that 
the issue of the revision of the system of statistical surveys has been addressed through the 
preparation of the new Master Plan for Statistical Surveys and the development of a concrete 
action plan for making a revision of surveys (proposed by FSO and RSO of both republics3). 
This plan takes account of most of the criticisms made so far and envisages the revision of 
quite a number of surveys. In addition, the plan also envisages general personnel and 
technological improvement of the statistical system. In the situation analysis and preparation 
of the plan, assistance was provided by international statistical organizations (including 
EUROSTAT, and renowned statistical agencies of other countries). International expert and 
financial assistance will continue through the ongoing reform of the system.  

Section 2.2.2 of this strategy proposes revision of the existing data sources and requirements 
from the statistical system such as revision of the existing Household Budget Survey (HBS), 
enabling the implementation of standard poverty monitoring methodologies, and Analysis and 
revision of the present Master Plan of Statistical Surveys in accordance with demands for 
monitoring the achievement of the PRSP and Millennium Development Goals (page 205). 

This Project will contribute to the further improvement of data quality collected by the 
Republic’s Statistical Office by preparing and implementing required legislation needed for 
the introduction of a FADN system in Serbia, provision of training for staff, and through 
farmer involvement in provision of the required information. This process will 
contribute to the preparation of Serbia’s agricultural sector for EU integration by 
meeting the EU acquis and enabling compatibility of Serbian and EU agricultural 
statistics. Relevant EU regulations that must be met are outlined below. 

                                            
3 Then Serbia and Montenegro 
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3.  Description of the project 

3.1.  Background and justification:  
According to the Law of Ministries, the Ministry of Agriculture, Forestry and Water 
Management (MAFWM) is responsible for development of strategies, policies and measures 
in the field of agriculture, forestry and water management. The Ministry also has 
competencies related to the implementation of agricultural policy by preparing and 
implementing both development programmes and direct support schemes. Provision of 
training to farmers and guidance of the rural population in general are also main 
responsibilities for the Ministry. 

Within the Ministry the Sector for Statistics and Agrarian policy carries out the functions of 
agricultural data collection and analysis and support for development of policies in the 
agricultural sector.  

A key strategic goal is the preparation of Serbian agriculture for integration into the EU. 
Harmonisation with EU legislation requires a system for the collection of accurate data in the 
field of agriculture in accordance with EU standards. Each member state must establish a 
Farm Accountancy Data Network (FADN) for evaluating incomes on (commercial) 
agricultural holdings. The data is used to assist in the assessment of impacts on the Common 
Agricultural Policy (CAP) and FADN data also plays a critical role in the CAP reform 
process  

The EU Farm Accountancy Data Network (FADN), which was established in 1965 with 
Council Regulation (EEC) No 79/65, is a national survey carried out by each Member State of 
the European Union. It represents the most important source of micro-economic data related 
to the commercial agricultural holdings in the Union. Holdings are selected to take part in the 
survey on the basis of sampling plans prepared at national level in the Union. Each sample 
farm provides book-keeping data that reveal detailed information on outputs as well as inputs, 
costs and profit of the farm. 

Problem Analysis: 
Currently, agricultural statistics in Serbia cover land areas, yields and production of about 60 
crop species as well as the size and balance of livestock, the production of milk, eggs, honey 
and wool in agricultural organizations, both state and privately owned, as well as in private 
holdings. This information is obtained through sampling a small percentage of producers each 
year but there is currently no collection of micro-economic data that can be used for a FADN 
system. 

A Serbian census of agriculture was last carried-out in 1969. Data on land categories and 
livestock on agricultural holdings have been compiled through the successive population 
censuses of 1971, 1981, 1991 and 2002, but this data provides a limited amount of 
information. In addition, the comparison of data from regular annual surveys on agricultural 
statistics with the main agricultural data provided by the 2002 population census reveals 
significant discrepancies thus questioning the quality of Census data, mainly regarding land 
areas being utilised.  

Existing statistical information on agricultural activity is limited, covering approximately half 
of those estimated to be involved in agriculture. The statistical register of holdings only 
includes legal entities, i.e. persons (enterprises and cooperatives) and entrepreneurs that are 
legally engaged in agriculture. There is no register of private holdings (family agricultural 
holdings). In addition there are no data available on farm structure and no economic 
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indicators of on-farm activity are available. The agricultural data collected with traditional 
approaches does not give a complete or accurate track of farm incomes, expenses and other 
economic indicators. Consequently, there is a need to set up an efficient system of collecting 
farm accountancy data based on the required EU standards and methods for data collection, 
analysis and reporting. Legislation is also required to establish the necessary Liaison Agency 
if Serbia is to abide with the EU statistical requirements stemming from Council Regulation 
79/65.  

The lack of reliable agricultural statistics is causing significant problems as many political 
decisions in the agricultural sector are currently being made based on estimates derived 
from incomplete or inaccurate statistical data collected by the Statistical Office of the 
Republic of Serbia, or received from Agricultural Extension Services. Formulating policy 
on an unreliable evidence base will make it harder for Serbia to effectively implement 
requirements of the Common Agricultural Policy, and reduce the capacity to understand 
the implications of policy change on agriculture and the rural sector. 

This project will contribute greatly to Serbia’s preparation for adopting the EU acquis. It will 
also develop the administrative and statistical capabilities inside MAFWM and build capacity 
among extension agents, farmers, and central government officials in collecting, analysing 
and reporting agricultural data. More importantly, the project will improve the evidence base 
necessary for effective agrarian planning and policy making, provide better understanding of 
the rural economy, and lead to the introduction of modern methods of book-keeping among 
farmers selected for the sample survey. It will provide an improved quality of data for 
agricultural and rural development research, and for other kinds of planning or rural 
development decision making. 

3.2.  Assessment of project impact, catalytic effect, sustainability and cross 
border impact (where applicable) 

Catalytic effect 
It is expected that the provision of micro-economic data will contribute to improved 
agricultural statistical capacity, better planning and improved implementation of agrarian 
policies as a whole. Since the system in place is intended to be sustainable and permanent in 
compliance with the EU standards and in line with the acquis of the agricultural sector the 
Project will contribute to Serbia’s EU accession process.  

With the establishment of the FADN system, reliable information will be  provided on 
the Serbian agricultural sector. Also another effect of the project is providing information for 
the national income analysis and analysis of income distribution, which is currently missing. 
The information collected, apart from being useful for FADN and the Ministry will be 
available for use by agricultural researchers, chambers of commerce, the Statistics Office, and 
other interested parties. 

To ensure the sustainability and involvement of farmers, an awareness campaign aimed to 
encourage farmers to participate in the system will be organized. Feedback of useful sectoral 
and on-farm economic data (as currently occurs in other EU member states) will also ensure 
continued farmer involvement and support in the accountancy system.   

Use of the existing agricultural extension services to implement the data collection procedures 
will build on the existing local expertise that is essential for developing a farm accounting 
network. The development of a FADN using extension agents will enhance the role of local 
extension agents, providing them with enhanced knowledge of the inputs and outputs of farm 
production in their area, as well as a better understadning of farm economics, which will be of 
use to them as, as part of their regular duties. Expertise in implementing a farm accounting 
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system can be shared through provision of advice to other areas within the government and 
the region. 

After the end of the project, the Beneficiary will ensure maintenance and management of the 
IT system. The Beneficiary will be responsible (financially) for maintenance of the system 
which will become a valuable asset. Those who will be working with FADN system will be 
the users of the IT system and provide services within MAFWM and more widely (e.g. to the 
Statistical Office and those involved with agricultural and rural development). Users of the 
system will have been trained in data management and analysis, and be capable of providing 
special reports or analyses of the data held as required to assist with policy formulation, 
implementation, and evaluation.   

3.3. Results and measurable indicators: 

1. Preparation of a National plan to facilitate the introduction of a Farm Accountancy 
Data Network (FADN) system and complete the pilot project to test methodologies and 
structures.  
Indicators:  

• Prepare a National plan/roadmap for introduction of FADN. 

• Gather information, consolidate and put them in a system to avail it for further use. 

• Structure roles and responsibilities of all involved agencies.  

• Test the used methodologies. 

• Data collection, data management and data analysis in use. 

2. Approximation of required legal basis according to the various EC regulations. 

• Number of associated of relevant regulations and by-laws prepared. 

3. Institutional capacity with adequate staff/farmers trained in techniques and 
methodologies for sampling farms, and collecting, organizing and analysing farm data. 

• Training programme operating. 

• Adequately trained staff/farmers in place at central, regional and local levels. 

4. A functional IT system capable of managing and analysing the level of data required. 

• Software designed and developed.  

• Complete manuals for software administrators and users elaborated, printed and 
disseminated to experts. 

• Staff trained in use of equipment. 

5. Effectively operating FADN in place. 

• Preliminary data collected and analysed from each region. 

• Systems in place for verifying and monitoring quality of data. 

• Evaluation by external body. 
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3.4.  Activities 

Result 1. Preparation of a National plan to facilitate the introduction of a Farm 
Accountancy Data Network (FADN) system and complete the pilot project to test 
methodologies and structures. 
1.1 Supply of necessary information and complementary knowledge about the two 
regions, the municipalities within those regions, and the farm structures by the beneficiary.  

1.2 Prepare for sampling criteria, evaluate and improve the procedures for identification and 
selection of different types of farms, especially farms not keeping accounts. 

1.3 Determine the different means to encourage the farmers (who are the major actors in 
the system) to participate to the system voluntarily.  

1.4 Determine methodologies for data collection (produce a questionnaire), analysis and also 
explain how data will be collected, verified, put into the system and processed and how cross 
checks will be made. 

1.5 Plan and implement information and communication campaigns (publications, meetings 
and seminars). 

Result 2: Approximation of required legal basis according to the various EC regulations. 
2.1. Training staff in relevant EC regulations governing the FADN system. 

2.2. Design and publish necessary regulations, by-laws, guidelines and other rulebooks for 
implementation. 
These tasks will be carried out as required over the life of the project. 

Result 3: Institutional capacity with adequate staff/farmers trained in techniques and 
methodologies for sampling farms, and collecting, organizing and analysing farm data 
The activities to deliver this result focus on training and developing personnel and farmers in 
order to develop the capacity to improve statistical information and operate a FADN. 

3.1 Undertake study visits to selected range of EU member states to examine national farm 
accounting systems. 
Study visits will take place to explore alternative approaches to agricultural statistics 
collection and analysis. Visits will focus on the management of data used to meet EU FADN 
requirements, and developing understanding and knowledge of the Serbian delegates that take 
part. Statistical methods, training packages and IT requirements will also be explored during 
the visits. 

3.2. Train experts at national level in data collection methodologies, data entry. 

Specialised training will be required for those involved in developing and managing data 
bases, analysing and reporting data. The majority of these experts are expected to be at 
national level in the new unit established within MAFWM for managing agricultural 
statistics. 

3.3. Specialised training for extension agents that will be in direct contact with farmers for 
data collection purposes 

Extension agents involved in recruiting farmers for the annual surveys and assisting farmers 
to fill out survey questionnaires will need training in how to undertake the data collection 
operations. 

3.4.  Provide training for farmers in techniques of book-keeping on their farms. 
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Farmers recruited as part of the sample will need assistance in filling out forms and recording 
information during the course of each year. It is anticipated that Extension agents will deliver 
much of this training on-farm during the initial phase of data collection. 

Result 4: A functional IT system in place.  
Activities to achieve this objective relate primarily to developing the specifications for IT 
software and hardware required and training. The system will be managed from a central 
office (MAFWM) working with the regional offices; selected local offices will also be 
involved. 

4.1 Assessment of user requirements and technical specifications for software/ hardware. 

The first stage activity required is to determine the needs for both hardware and software at 
local and central levels. Visits to other member states taking place under Activity 3.1 will also 
explore IT requirements. The particular characteristic of the Serbian situation and the survey 
and analytical methods selected under Result 1 will further influence the IT specifications 
required. 

4.2 Development and testing of the software, corrections and adaptations to the local needs. 

4.3 Training of users at relevant levels for collection, data entry, analysis, reporting and 
transmission. 

Training will be required, particularly with regard to data entry, data management, data 
transmission, and other activities where specific software might be developed.  

Result 5: Effective operation of annual farm surveys providing agricultural statistics 
capable of being harmonised with EU FADN requirements 
MAFWM must determine a start date for the annual surveys and establish deadlines for 
submission of farm survey data, verification of data quality, and publication of reports. 

5.1 Collection of data, data entry and analysis of relevant data, verification at national level. 

Project success will depend on effective operation of all the systems involved with collecting, 
handling, analysing, and reporting on the survey data. Testing of all aspects of the agricultural 
surveys from sampling to analysis will need to be completed before the end of the project, and 
any problems resolved. 

5.2 Production of data useful to Serbian stakeholders and capable of being harmonised with 
EU FADN requirements.  

The true measure of success will be the utilisation of data within Serbia, and the acceptability 
of relevant statistical data to the EU Commission in line with EU FADN requirements. Serbia 
will be able to check the acceptability of the data collected through evaluation by the relevant 
part of the European Commission.  

This project will be implemented through 1 service contract. 

3.5.  Conditionality and sequencing: 

The Law on Agriculture and Rural development provides a legal base for the implementation 
of FADN in Serbia. However, as the provision of FADN data in most EU member state 
systems is voluntary this project is not dependent on adoption of the law (although it would 
provide a stronger foundation for MAFWM to engage in this form of activity). Several steps 
have already been taken within MAFWM to prepare the ground for the collection of FADN-
type data, in particular the creation of an agricultural holding registration system that will be 
utilized for identifying sample farms for annual surveys. 
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The first phase of the Project will develop a stakeholder agreed strategy for introduction of 
a FADN system in Serbia.  

The previous section has outlined in some detail the activities required to implement this project. 
The contract will be the technical assistance (Services). This will carry out an initial review 
of the situation, develop the methodologies, and identify and carry out the training required. 
The current conditions, characteristics of Serbian agriculture, and methodological approaches 
will determine the hardware and software IT requirements (expected as a second contract 
under IPA 2011 for supply and installation of IT equipment).  

3.6.  Linked activities 
It is expected that IPA 2007 project: “Improving Structural Capacity of the Serbian 
Statistical Office in view of approximating European Statistical System (ESS) 
requirements” will start in the first quarter of 2009. The pilot project for an agricultural 
census is planned within this project. The Statistics Office of the Republic of Serbia (SORS) 
plans to use the results of the planned agricultural census to establish a complete register of 
agricultural holdings that will serve as a sampling base for improving its surveys and 
introducing new ones. The activities and outcomes of this pilot will be used as a guideline for 
further improvement of the sampling methodologies developed for the FADN system.  

3.7.  Lessons learned   
The Agricultural Twinning Project (ATP) CARDS 2004, with a component of upgrading the 
analytical and strategic planning and evaluation capacity has contributed to capacity building 
of the analytical and agrarian policy sector within MAFWM. Experience from this project 
shows the need for reliable data, as well as sufficient trained personnel. This project will build 
on that capacity development using existing staff in the Ministry. 

The project design will take into account lessons learned in EU Member States. The project 
will actively examine a range of farm accounting systems and procedures in a range of 
Member States. Implementation of a full farm accounting network takes time and the aim of 
the project will be to build capacity of personnel over the project in order to provide data and 
information of increasing reliability and utility. The development of improved statistical 
capabilities within SORS will be drawn upon where needed to assist in development of 
methodologies for this project. 
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4. Indicative Budget (amounts in EUR) 

  SOURCES OF FUNDING 
FADN TOTAL 

EXP.RE 
IPA COMMUNITY 
CONTRIBUTION NATIONAL CONTRIBUTION PRIVATE 

CONTRIBUTION 

IB INV EUR EUR Total EUR Central 
EUR 

Regional / 
Local EUR

IFIs 
EUR EUR 

ACTIVITIES 

(1) (1) (a) = (b) + 
(c) + (d) (b) 

% (2) 
(c) = (x) + (y) 
+ (z) 

% (2) 

(x) (y) (z) (d) 

% (2) 

Activities 

1,2,3,4,5 
                        

contract 1 
(TA) X   2,200,000 2,200,000 100%           – 

TOTAL  IB 2,200,000 2,200,000 100%             

TOTAL PROJECT 2,200,000 2,200,000 100%         

Amounts net of VAT 

(1) In the Activity row use "X" to identify whether IB or INV 

(2) Expressed in % of the Total Expenditure (column (a)) 
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5. Indicative Implementation Schedule (periods broken down per quarter)  

Contracts  Start of 
Tendering 

Signature of 
contract 

Project 
Completion 

Contract 1 1Q 4Q 12Q 

6. Cross cutting issues (where applicable) 

6.1.  Equal Opportunity 
Selection of staff and other personnel to work on the projects will be based in objective 
assessments of qualification and experience, regardless of gender.  

The proposed project will be equal opportunity sensitive and ensure access of women, disabled 
and elderly, particularly with regard to access to training. In particular, under activities related 
to training one will ensure that equal opportunity issues are properly addressed. Equal 
opportunity will also be taken into account during training needs analysis. 

6.2.  Environment  
Using agricultural extension personnel to assist in identification of sample and collect data 
will minimise energy consumption from transport (and consequent emissions). Extension 
agents will integrate these tasks into farm visits and current activities. 

6.3.  Minorities 

The proposed project will be implemented in a way which does not discriminate against any 
individual on the grounds of their gender, ethnic origin, race or religion. Data collection will 
be carried out in the language used by the farmer, and thereafter the official language. The 
project will bring improvement in data relevance which is beneficial to all citizen, and 
improved understanding of their business for farmers involved in the survey.  
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ANNEX I: Logical framework matrix in standard format 

LOGFRAME PLANNING MATRIX FOR Project Fiche Programme name and number  

Contracting period expires 2 years 
after signature of FA 

Disbursement period expires 5 years 
after signature of FA Establishment of the Serbian Farm Accountancy Data Network (FADN) 

Total budget: € 2,200,000 IPA budget: € 2,200,000 

Overall objective Objectively verifiable indicators  Sources of Verification  

To contribute to improvements 
in the quality of Serbia’s 
agricultural statistics in 
compliance with EU criteria. 

 Harmonization with part of the EU acquis 

 Improved understanding of the 
characteristics of the  agricultural sector 

 

- State/EU report on accession 
process  

- EC Regular Reports in 2008 
onwards - EUROSTAT 

- Official Gazette of the Republic 
of Serbia 

Reports of the Advisory 
Committee 

 

Project purpose Objectively verifiable indicators  Sources of Verification Assumptions 

Establishment of a Farm 
Accountancy Data Network 
(FADN) in Serbia and 
improvement of administrative 
capacity according to EU 
standards, and the Serbian Law on 
Agriculture and Rural 
Development4. 

 

Farm accountancy data capable of transferral 
to EU from 2014 

All aligned legislation prepared by 2013 

The majority of the required sample size data 
entered in the database of FADN by 2012. 

FADN in place and functioning effectively, 
in accordance with the relevant EU 
requirements by 2014 

EC Regular Reports  

EU FADN database- EUROSTAT  

Official Gazette of the Republic of 
Serbia 

Monitoring Committee Reports 

Reports of Advisory Committee 

Final Project report 

Commitment towards accession to 
EU.  

EU and government resources are 
available for sustainability 

Effective sampling procedures are 
developed in the absence of a full 
agricultural census carried. 

                                            
4 Serbian Law on Agriculture and Rural Develop Section VII, article 31 
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Results Objectively verifiable indicators  Sources of Verification Assumptions 

1. Preparation of a National plan 
to facilitate the introduction of a 
Farm Accountancy Data Network 
(FADN) system and complete 
the pilot project to test 
methodologies and structures  

 

-Prepare a National plan/roadmap 
for introduction of FADN. 

-Gather information, consolidate and 
put them in a system to avail it for 
further use. 

.Structure roles and responsibilities 
of all involved agencies.  

-Test the used methodologies. 

-Data collection, data management 
and data analysis in use. 

- Official gazette of the Republic of Serbia 

-Minutes of meetings with stakeholders 

 

Support, agreement  and 
commitment of key 
stakeholders  

 

2.  Approximation of required 
legal basis according to the 
various EC regulations. 

 

- Number of associated of relevant 
regulations and by-laws prepared 

EC Regular Reports  

Official Gazette of the Republic of Serbia 

Monitoring Committee Reports 

Reports of Advisory Committee 

Final Project report 

Support by parliament for 
successful adoption of new 
regulations.  

 

3. Institutional capacity with 
adequate staff/farmers trained in 
techniques and methodologies 
for sampling farms, and 
collecting, organizing and 
analysing farm data 

 

- Training programme operating 

-Adequately trained staff/farmers in 
place at central, regional and local 
levels 

 

Training manuals 

Training institution’s reports 

Training workshop and Seminar participant lists  

Reports from site visits and monitoring reports 

3-month post training questionnaires 

Posts all filled 

Project progress reports 

Sufficient trainers available 
with required level of 
knowledge and skills 

Effectiveness of site visits to 
EU member states 

Willingness by farmers to 
participate. 

Support and agreement of key 
stakeholders  
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Results Objectively verifiable indicators  Sources of Verification Assumptions 

Minutes of Steering Committee meetings 

Regular reviews and departmental reports 

Minutes of meetings with key stakeholders 

Plans for introduction of FADN in place by the 
fourth quarter of the project 

Technical Report outlining organisational 
structure and methodologies with supporting 
rationale 

Evaluation report of pilot project 

Early capacity available to 
train personnel in order to 
carry out an effective pilot 
project. 

Development of effective 
sampling procedures 

4. A functional IT system in 
place 

-Software designed and developed 

-Complete manuals for software 
administrators and users elaborated, 
printed and disseminated to experts 

-Network built  and tested by the 7th 
quarter of the project 

Tests/reviews of performance and functionality 
of the system. 

End-users´ manual  

Minutes of steering committee meetings 

Early agreement on IT 
software and hardware 
requirements 

Sufficient capacity available 
for installation, software 
development and training 

5. Effectively operating FADN 
in place 

-Preliminary data collected and 
analysed from each region 

-Systems in place for verifying and 
monitoring quality of data 

-Evaluation by external body 

EU FADN database; EUROSTAT 

EC regular reports 

Serbian FADN data published in national statistics 
and EUROSTAT by 2012; 

Serbian FADN recognized as EU compatible 
by the EU 

Regular monitoring reports 

External evaluators report 

Sufficient human resources in 
place and adequately trained 

Commitment and support of 
MAFWM  
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Activities Means & Costs Assumptions 

Result 1. Preparation of a National plan to facilitate the introduction of a Farm Accountancy Data 
Network (FADN) system and complete the pilot project to test methodologies and structures.  

1.1 Supply of necessary information and complementary knowledge about the two regions, the 
municipalities within those regions, and the farm structures by the beneficiary.  

1.2 Prepare for sampling criteria, evaluate and improve the procedures for identification and 
selection of different types of farms, especially farms not keeping accounts. 

1.3 Determine the different means to encourage the farmers (who are the major actors in the 
system) to participate to the system voluntarily.  

1.4 Determine methodologies for data collection (produce a questionnaire), analysis and also 
explain how data will be collected, verified, put into the system and processed and how cross checks 
will be made. 

1.5 Plan and implement information and communication campaigns (publications, meetings and 
seminars). 

Result 2: Approximation of required legal basis according to the various EC regulations. 

2.1. Training staff in relevant EC regulations governing the FADN system. 

2.2. Design and publish necessary regulations, by-laws, guidelines and other rulebooks for 
implementation. 

Result 3: Institutional capacity with adequate staff/farmers trained in techniques and 
methodologies for sampling farms, and collecting, organizing and analysing farm data. 

3.1 Undertake study visits to selected range of EU member states to examine national farm 
accounting systems. 

3.2. Train experts at national level in data collection methodologies, data entry. 

3.3. Specialised training for extension agents that will be in direct contact with farmers for data 
collection purposes. 

3.4. Provide training for farmers in techniques of book-keeping on their farms. 

1 x Technical 
Assistance: 2,200,000 
€ 

-Successful adoption of new 
regulations in Parliament 

-Staff provided with 
sufficient support and 
opportunity to use the 
acquired skills. 

-Willingness by farmers to 
participate. 

 Interest by stakeholder 
institutions to participate. 

 -All training arrangements, 
studies, supplies completed in 
time and the right levels of 
quality and quantity, as 
planned 

-Timely transfer of the EU 
funding 

Development of an effective 
methodology for sampling the 
farm sector 
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Activities Means & Costs Assumptions 

Result 4: A functional IT system in place.  

Activities to achieve this objective relate primarily to developing the specifications for IT software 
and hardware required, for contract to provide and install equipment, and for training. The system 
will be piloted from a central office working with the regional offices; selected local offices will 
also be involved. 

4.1 Assessment of user requirements and technical specifications for software/ hardware. 

4.2 Development and testing of the software, corrections, and adaptations to the local needs. 

4.3 Training of users at relevant levels for collection, data entry, analysis, reporting and 
transmission. 

Result 5: Effective operation of annual farm surveys providing agricultural statistics capable of 
being harmonised with EU FADN requirements. 

5.1 Collection of data, data entry and analysis of relevant data, verification at national level. 

Project success will depend on effective operation of all the systems involved with collecting, 
handling, analysing, and reporting on the survey data.  

5.2 Production of data useful to Serbian stakeholders and capable of being harmonised with EU 
FADN requirements.  
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ANNEX II: amounts (in M€) Contracted and disbursed by quarter for the project  (IPA contribution only) 

 

Contracted N+1Q N+2Q N+3Q N+4Q N+5Q N+6Q N+7Q N+8Q N+9Q N+10Q N+11Q N+12Q Total 

Contract 1 (TA) 2.20            2.20 

Cumulated 2.20 2.20 2.20 2.20 2.20 2.20 2.20 2.20 2.20 2.20 2.20 2.20 2.20 

Disbursed              

Contract 1 (TA)   0.44  0.39  0.38  0.39  0.38 0.22 2.20 

Cumulated 0.00 0.00 0.44 0.44 0.83 0.83 1.21 1.21 1.60 1.82 2.20 2.42 2.20 
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ANNEX III. Description of Institutional Framework 
The Ministry of Agriculture, Forestry and Water management in cooperation with the Serbian 
Statistical Office is responsible for agricultural data collection, analysis and use.  

It is planned that when Serbia achieves EU member state status, the Liaison Agency will be 
Sector for Analysis and Agrarian Policy within the Ministry of Agriculture, Forestry and 
Water Management. The Department for Analysis of effects of agrarian measures will be 
responsible for managing the FADN system.   

The Ministry of Agriculture currently contracts the Agricultural Extension services to carry 
out particular activities on its behalf. There are 34 Agricultural Extension Services offices: 13 
in Vojvodina, 20 in Central Serbia and 1 in Kosovo. There are a total of approximately 120-
150 extension officers representing all geographical regions of the country. The 
responsibilities of staff employed within the Extension services are closely related to 
provision of advice and transfer of modern techniques to farmers. This project proposes to 
utilise the knowledge and experience of Extension Service personnel to collect the required 
information (data) from farmers in conjunction with other activities and during their regular 
visits. 

The Institute for Science Application in Agriculture (IPN) in Belgrade is an agricultural 
research body with specific capabilities in data collection and analysis.  The knowledge and 
experience of IPN can be utilised through contracts with MAFWM to carry out specific 
activities. 

The Statistical Office of the Republic of Serbia (SORS), which is official institution 
responsible for government statistics, will offer coperation and guidance using their expertise. 
There are good working relationships and sharing of information between MAFWM and 
SORS. MAFWM is currently working with SORS to develop a questionnaire on agriculture 
that will be part of the proposed 2010 agricultural census. SORS currently collects some 
limited data on agricultural activities based on a sampling approach and estimation 
techniques. Data held by SORS is collected through contracts with outside bodies. Statistical 
and analytical expertise exists within SORS, but not the capacity to collect data.  

MAFWM manages a more comprehensive registration database of information on agriculutral 
activities on farms >0.5 ha in size and currently receiving financial benefits. The register was 
established in 2005 as a first step towards creation of a FADN.  The Analytical Department 
currently consists of approximately 13 -15 personnel with variable skills.  The majority would 
require training in order to develop capacity to manage and utlise a FADN system.  The 
Vetinary Service within MAFWM also maintain a new data base of livestock identification 
and animal movements (which is only partially complete at the present time). 
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ANNEX IV. Reference to laws, regulations and strategic documents: 

Link with AP/NPAA / EP/ SAA 

European Partnership: 
Within the Agriculture and statistics section of the European Partnership with Serbia, 
including Kosovo (Council Decision of 18 February 2008), the following priorities relates to 
the subject:  

Short term priorities; 

- Strengthen the administrative capacity needed to formulate and implement agricultural and 
rural development policy. 

- Conduct an agricultural census, create an agricultural register and continue the development 
of national accounts according to ESA 95 including improving the data sources. 

Medium term; 

- Continue efforts to strengthen administrative structures and capacity needed to formulate 
and implement agricultural and rural development policies. 

- Further develop the quality management system; put in place agricultural statistics and 
further develop all sectoral statistical areas. 

The Project will introduce FADN concept by training relevant staff on techniques and 
methodologies for collecting and organizing farm data and provision of assistance in 
establishment of administrative body for the implementation of FADN system in Serbia.  

SAA: 
Article 90 of the agreement emphasizes statistical cooperation, and such stipulates that: 
“cooperation between the Parties shall primarily focus on priority areas related to the 
Community acquis in the field of statistics. It shall notably be aimed at developing efficient 
and sustainable statistical systems capable of providing, reliable, objective and accurate data 
needed to plan and monitor the process of transition and reform in Serbia.”  

Article 97 has a direct link with the agricultural and agro-industrial sector and it stipulates the 
following: “Cooperation between the Parties shall be developed in all priority areas related to 
the Community acquis in the field of agriculture, as well as veterinary and phyto-sanitary 
domains. Cooperation shall notably aim at modernising and restructuring the agriculture and 
agro-industrial sector, in particular to reach community sanitary requirements, to improve 
water management and rural development as well as to develop the forestry sector in Serbia 
and at supporting the gradual approximation of Serbian legislation and practices to the 
Community rules and standards”.  

National Integration Program: 
Chapter 3.18.6, Agricultural statistics; 

The Ministry of Agriculture, Forestry and Water Management drafts wine and food balances 
and collects administrative data in the area of livestock and agricultural homesteads, and 
monitors traceability in production. The Ministry will get actively involved in the 
preparations of the Republic’s Statistical Office for conducting an overall agricultural 
inventory which hasn’t been made since 1969, and which is expected to provide a realistic 
cross-section of total agricultural resources in the Republic of Serbia. 

Link with MIPD  
In the Multi-annual Indicative Planning Document (MIPD) for the Republic of Serbia 2009-
2011 (under Council Regulation EC No 1085/2006), the expected results by the end of the 
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period and measurable indicators for the Agriculture and Rural development sectoral policies 
(page 26-27) are as follows:  

Assistance to the national structures responsible for agriculture and rural development to 
obtain the necessary capacity to define strategies and programmes and to manage and monitor 
agriculture and rural development programming activities; Support for institution and 
capacity building with the aim to prepare the sector to absorb pre-accession funds; Support for 
the alignment of national legislation with EU acquis in the area of agriculture and rural 
development; Support for increasing the economic growth by developing the agricultural 
sector and increasing its competitiveness; Support for the national authorities to analyse 
priority areas, carry out agricultural census, improve statistics in the sector and establish land 
cadastre and farmers register as well as support for advisory and extension services and access 
to credit for farmers. 

Page 30, of the same document indicates that the law on statistics amended, while cooperation 
and coordination within the national statistical system improved. An agriculture census 
conducted, an agriculture register created, while national accounts further developed 
according to ESA 95 (including improvement of the data sources). 

This Project will significantly contribute to the improvement of agricultural statistics 
through introduction of FADN concept in Serbia which will provide new and more reliable 
data, proviside of training to relevant staff on techniques and methodologies for collecting 
and analysing farm data and by encouraging the farmers to be actively included into the 
system.  

Link with National development Plan  
N/A 

Link with national/ sectoral investment plans  

National Agriculture Strategy: 
Under chapter V.1.2, (The changing conditions) European integration, One of the basic goals 
of agriculture in Serbia is to be integrated into the Common Agricultural Policy of EU and 
upon entering, to meet the second requirement of the Copenhagen agreement – to be 
competitive in such an environment. Putting in place a system for collection of accurate data 
according to EU standards is a key to the integration process. 

In appendix 2: to the Agricultural Strategy – Republic of Serbia one of the identified activities 
is setting up a monitoring system of economy and production markers on selected farms (i.e. a 
Farm Accountancy Data Network). 

Link to Poverty Reduction Strategy Paper for Serbia (PRPS) 

Chapter 2.1.3.(pg. 203), points out problems with the existing data sources. It explains that the 
issue of the revision of the system of statistical surveys has been addressed through the 
preparation of the new Master Plan for Statistical Surveys and the development of a concrete 
action plan for making a revision of surveys (proposed by FSO and RSO of both republics- 
Serbia and Montenegro). This plan takes account of most of the criticisms made so far and 
envisages the revision of quite a number of surveys. In addition, the plan also envisages 
general personnel and technological improvement of the statistical system. In the situation 
analysis and preparation of the plan, much assistance was provided by international statistical 
organizations (including EUROSTAT, and statistical agencies of other countries). 
International expert and financial assistance will continue through the ongoing reform of the 
system.  

2.2.2 of this strategy proposes revision of the existing data sources and requirements from the 
statistical system, such as the existing Household Budget Survey (HBS), enabling the 
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implementation of standard poverty monitoring methodologies, and revision of the present 
Master Plan of Statistical Surveys in accordance with demands for monitoring the 
achievement of the PRSP and Millennium Development Goals (pg. 205). 

This Project will enhance capacity of government bodies to manage and utilise statistical 
data, and contribute to preparation of Serbia’s agriculture for EU integration by enabling 
compatibility of Serbian and EU agricultural statistics.  

Legal framework 
The Law on Agriculture and Rural development provides a legal base for activities in this 
project.  

Relevant EU regulations: 

Regulation No 79/65/EEC of the Council of 15 June 1965 setting up a network for the 
collection of accountancy data on the incomes and business operation of agricultural holdings 
in the European Economic Community 

Commission Regulation (EEC) No 1859/82 of 12 July 1982 concerning the selection of 
returning holdings for the purpose of determining incomes of agricultural holdings 

Commission Regulation (EEC) No 3272/82 of 6 December 1982 amending Regulation (EEC) 
No 2237/77 on the form of farm return to be used for the purpose of determining incomes of 
agricultural holdings 

Commission Regulation (EC) No 868/2008 of 3 September 2008 on the farm return to be 
used for determining the incomes of agricultural holdings and analysing the business 
operation of such holdings 

Commission Regulation (EC) No 1242/2008 of 8 December 2008 establishing a Community 
typology for agricultural holdings. 
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