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Project Fiche – IPA Annual Action Programme 2007 for Bosnia and Herzegovina  
EU Support for Preparatory Activities for the Population and Housing Census in BiH,  

Phase I 
 
1. Basic Information 
 

1.1 CRIS Number: 
1.2 Project Title: Preparatory Activities for the Population and Housing Census in 

BiH,  phase I 
1.3 ELARG Statistical code: 03.18 - Statistics 
1.4 Location: Sarajevo, Bosnia and Herzegovina 
Implementing arrangements: 
1.5 Contracting Authority: European Community, represented by the European   
Commission for and on behalf of beneficiary country 
1.6 Implementing Agency: EC Delegation in Bosnia and Herzegovina 
1.7 Beneficiary (including details of project manager): 
Agency for Statistics of Bosnia and Herzegovina (BHAS), Sarajevo (including  
Branch Office in Brčko District) in coordination with:  
Institute for Statistics of Federation of Bosnia and Herzegovina, Sarajevo 
Institute for Statistics of Republic Srpska, Banja Luka 
Mr. Zdenko Milinovic, BHAS Director  
Zelenih beretki 26, 
71000 Sarajevo 
e-mail: milinovicz@bhas.ba 
 
Financing: 
1.8 Overall cost: 0,5 mil EUR 
1.9 EU Contribution: 0,5 mil EUR 
1.10 Final date for contracting: N+2 
1.11 Final date for execution of contracts: N+4 
1.12 Final date for disbursements: N+5 

   
2. Overall Objectives and Project Purpose: 
 

2.1 Overall Objective 
To prepare for the Population and Housing Census in 2011 by building institutional 
capacity at the BiH Agency for Statistics. 

 
2.2 Project Purpose 
To carry out the necessary preparatory activities needed to conduct the Population and 
Housing Census and to strengthen the coordination role of the BiH Agency for Statistics 
(BHAS).  

 
2.3 Link with EP 

The 2005 European Partnership for BiH identifies short-term priority for Statistics:  
“Develop reliable economic statistics and build up institutional capacity to produce and 
publish basic statistical data harmonised with European standards, in particular in the areas of 
national accounts, labour statistics and business statistics.” 
 
In Bosnia and Herzegovina 2006 Progress Report (Brussels, 08.11.2006) in the chapter on 
European standards, situation in Statistics is described as follows:  
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“The statistical system of Bosnia and Herzegovina is not compliant with the relevant 
European standards. Classifications need to be introduced in many areas to establish 
comparability of statistical information with other European countries. At present, the 
country produces a very limited amount of economic data, lacking any comprehensive 
balance of payment statistics and any comprehensive national accounts data. GDP data are 
only produced on a yearly basis. The collection and processing of agricultural statistics 
remains deficient. The insufficient quality and availability of economic statistics, in particular 
concerning fiscal data, national accounts and external balances, is a serious constraint to any 
economic policy discussion, both within the authorities and with the international 
community.  
Bosnia and Herzegovina's preparations in the field of statistics are in their initial phase. 
Ensuring completeness of data, especially through the proper co-ordination between all 
producers of statistics in Bosnia and Herzegovina, upgrading methodology and improving 
overall quality, remain the key challenges.” 
 

2.4 Link with Bosnia and Herzegovina  MIPD 2007 – 2009 
This project is linked to Component 1 of the MIPD 2007-2009 Transition Assistance and 
Institution Building, specifically the area of intervention on European Standards, which 
supports the establishment and capacity building of agencies and institutions required for the 
implementation and enforcement of sectoral policies.  
The collection and production of reliable statistics, in particular economic statistics, and their 
harmonisation with state, entity and European methodology, is emphasised as a key 
objective. 
This project is listed as one in pursuit of this objective. 
 

2.5 Link with NSI Development Plan 
Multi Annual Programme of the BiH Statistics for period 2005 – 2008 (approved by BH 
Council of Ministers foresees activities in preparation for the Population Census within 
Demographic and Social Statistics, and the objectives are as follows “Feasibility Study on 
Census to be prepared including the representatives of the statistical institutes to work on 
preparation; to define the coverage of the Census; to prepare all necessary maps, data entry 
and controls programme; to develop all the necessary classifications and codices, implement 
a pilot census, draft a Law on Census” 
 
It is obvious that there is growing need in BiH to produce much more reliable and 
comparable statistical data. 
Population Census is one of the most important data resources for the statistics and the 
society in general.  
 
3. Description of the project 
 

3.1 Background and Justification 
The aim of the Population Census is to provide the State Government, the Entities, Cantons 
and Municipalities, and the civil society with necessary statistical data for the planning and 
application of the general development policy. Additionally the aim is also to increase the 
knowledge level and perception of the demographic, economic and social reality of Bosnia 
and Herzegovina. 
 
The Population and Housing Census is one of the most important activities of official 
statistics and one of the most important data resources for the society in general.  
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According to the EU and UN recommendations the census should be carried out every 10 
years.  
The last Population & Housing Census in BiH was organised in 1991 by the Republic 
Statistical Office BiH in the former Yugoslavia.  
Other countries in the Region have conducted censuses in the last decade: Croatia and 
Albania in April 2001, Macedonia and Serbia in 2002; Montenegro in 2003.  
 
A population census is necessary because the war in Bosnia and Herzegovina (1992 -1996) 
resulted in significant migration flows of the population and huge devastation of dwellings. 
The forthcoming census should take into account the large number of refugees and displaced 
persons; their previous and present territorial distribution and basic demographic, social and 
economic structures in fulfilment of Annex VII and Annex X of the Dayton Agreement. 
The results of Census will provide a better view of the dynamic social and economic 
processes and demographic trends. 
Census data is relevant and important both for the implementation of significant projects in 
the field of scientific research and in finding solutions for practical issues related to daily 
social and economic affairs 
 
The Census of Population, Households and Dwellings will be conducted throughout the 
whole territory of Bosnia and Herzegovina and will cover the total number of basic units of 
enumeration. 
 
As countries in the Region are planning next Census for 2011, this year should be choice for 
BiH as well. This is also a recommendation by EC and UNDP. 
 
The first pre-preparation activities have been implemented and further preparation will be 
continued in 2007. The draft project proposal “Population and Housing Census of Bosnia and 
Herzegovina” developed in cooperation with UNFPA presents the result of this pre-
preparation activity.  
 
The precondition of all future activities is the formal approval of the Council of Ministers for 
the formal conduct of Population census. Council of Ministers also has to define its concept 
and exact year and performance.   
 
The first visible sign of preparation activities and necessary precondition would be the 
establishment of a Central Bureau on the state level and soon after these two Entity Bureaus 
on the entity level. 
 
According to the Concept paper: “The Central Census Bureau is an operational statistical 
body responsible for census activities, headed by the Director of the BiH Agency for 
Statistics, and composed of professional staff from the BiH statistical institutions.  
 
Entity Census Bureaus are operational statistical bodies responsible for census activities 
under the competence of the entity statistical institutions. Entity Census Bureau are headed by 
the Directors of the Entity Statistical institutions, and composed of professional staff from the 
entity statistical institutions.  
 
The technical part of preparatory activities is mostly described in the Concept Paper but some 
recommendations remain subject to revision and final agreement by all stakeholders.  
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Coordination mechanisms and responsible bodies are to be defined by this project and fully 
operational in the second phase of it. 
An important pre-condition for the success of the Population Census is the establishment of a 
monitoring mechanism. 
The detailed and comprehensive planning of the monitoring mechanism for the entire process 
of the Population census will be the subject of this project. Independent monitoring activities 
should be transparent from the very beginning and carefully planned and implemented. 
Therefore, members of the monitoring group should be carefully selected from experts with 
sufficient international experience.  
 
The existence of up-to-date maps (Cartography documentation) is a key element of a 
population & housing census.  
 
This project will define the methodology for mapping the statistical and enumeration areas, 
and concrete arrangements for the production of maps will be prepared and agreed in close 
cooperation with Geodetic Administrative Offices and Ministry of Civil Affairs. 
 
The first phase of this project should support the important task of initiating the preparation 
processes in general and the start up of the Central Census Bureau as the focal point for the 
next Population census in BiH.  
 
Phase II of the project is considered as the final technical preparation phase (it is foreseen to 
last for two years) and should provide assistance and support for the implementation of the 
Pilot Census; procurement of the necessary equipment for conducting the Census; conducting 
the Census; data processing and analysis; and the publication of the results. 
 
The success of the second phase will fully depend on the successful preparation activities of 
the first.  The two phases will run consecutively without termination and breaks. 
 
Prompt EU assistance and involvement is very much needed. Respecting EU 
recommendations and harmonisation with EU legislation in relation to this issue are 
preconditions for achieving relevant and recognised results. 
 
In conclusion:  

 There is an important need for BiH to produce reliable and comparable statistical data. 
 A Population Census is one of the most important sources of demographic and social 

statistical data.  
 Successful implementation of the Population census depends very much on timely 

and comprehensive preparation.  
 Due to the complexity of BH statistical system, the preparatory activities should be 

carried out carefully and with technical expertise provided by the international 
community. 

 
3.2 Assessment of project impact, catalytic effect, sustainability and cross border 
impact (where applicable) 

As already told the Population and Housing Census is one of the most important activities of 
official statistical organisations and one of the most important data resources of the country.  
This Population and Housing Census shall provide statistical data comparable with other 
countries, since they will be produced according to European and international standards.  
The Population Census will also produce important secondary effects for the statistics in BiH: 
• creation of a sample frame for all statistical surveys in Bosnia and Herzegovina 



 
 

 
 

5

• correction of the civil registration system of vital statistics 
• creation of the required statistical and administrative registers 
• training of professional staff and increasing the technical capacities of the BHAS and two 

Entity Statistical Institutes 
 

3.3 Results and measurable indicators 
Results could be roughly divided in following three main categories where each category 
consists of more specific results as defined in the attached Logical Framework Matrix: 
 
R1 Capacity of BH statistical institutions (particularly BHAS) strengthened through 
establishment and functioning of the Central Census Bureau (state level).  
 
R2 Documentation related to the technical issues/preparation process, harmonised with 
EU standards, developed, agreed and accepted.  
 
R3 IT needs analysis done and specification prepared 
 

3.4 Activities 
For Result 1: 

- Initial activities of the Central Census Bureau including detailed analysis of all 
available documentation - carried out  by long term expert (LTE)  

- Preparation of activity plan for the establishment of Entities Bureaus – carried out  by  
LTE together with staff from three institutions 

- Preparation of activities list and division of the work among three Bureaus prepared – 
carried out  by  LTE together with staff from three institutions 

- Needs analysis based on all foreseen activities carried out by  LTE together with staff 
from three institutions 

- Final preparation of organisational structure including proposed staffing.  
- Preparation of training needs for the staff in Bureaus and related materials -  carried 

out  by LTE and STE 
- Preparation of study visits - by LTE 
- Study visits to a EU country and regional one – arranged by LTE/STE 
- Implementation of training activities in country – workshops and seminars  for 

personnel prepared by LTE and STEs 
For Result 2: 

- Revision of the Concept paper by established working groups (established by 
representatives from statistical institutions and other relevant stakeholders) 

- Changes and new recommendations agreed by all involved parties – process  led and 
supported by LTE and STEs 

- Preparation of the final activity plan for the conduct of  the Population census - done 
by  LTE and STEs together with staff from three institutions 

- Translation of EU documentation and preparation of harmonised local documentation 
– translation provided and paid through service contract; documentation prepared by 
all involved parties, supervised by LTE 

- Work on preparation and elaboration of questionnaires  and manuals - by staff from 
three institutions supervised by  LTE and STE 

- Work, discussions and proposals in relation to the monitoring process – by all 
involved parties supervised and led by LTE/STE 

- Working group for cartography established and all analyses done – whole process 
supervised by LTE/STE and professionals from different relevant institutions 
involved   
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- Solution and proposal for  maps production prepared –by working group and 
supported by LTE/STE 

- Preparation of various other documentation (based on the agreed proposals) 
For Result 3: 

- IT analysis and preparation of specification needed for the conduct of the Census –by 
IT expert (STE) 

- Preparation of training list and related materials – research: by IT expert in 
cooperation with local staff 

 
3.5 Conditionality and sequencing 

An order to successfully start and complete implementation of the project it is necessary to 
fulfil following preconditions:  
Political decision about next Population Census in BiH on the state level has to be adopted 
and agreed by all involved parties in 2007 or beginning of 2008. 
 
Other assumptions are: 

1. Comprehensive and detailed plan of activities to be  prepared by BHAS in 2007 
based on the Concept Paper (UNFPA), 

2. Sufficient resources have to be available 
3. Support of policy-makers 
4. Strong management capacity available  
5. Qualified staff available in all related and relevant fields  

 
3.6 Linked activities 

As the pre-preparation activity for population census, three Statistical institutes in Bosnia and 
Herzegovina in cooperation with United Nations Population Fund (UNFPA) have drafted 
Project Proposal for the pre-preparation of the Census of Population, Households and 
Dwellings in Bosnia and Herzegovina. 
This project was implemented in 2005-2006 resulting in the so called “Concept paper”. It was 
prepared by the staff from three institutions and international expert who spent in total about 
2 months in BiH.  
The Concept Paper has to be presented to a broader public. Its content presents a very 
important base for the future activities. Certain conclusions and recommendations have not 
been agreed by professionals from all three Institutes who actively took part in the project 
implementation.  
Nevertheless, this document remains a key input to the preparation and planning of the 
Population Census.  
The BH Ministry of Civil Affairs is planning to implement a project “Orthophotos and 
Positioning Services for a Spatial Information Infrastructure of BiH”, which should set up the 
basis for orthophotos. This is important for the production of the maps that will be used for 
Population census and if the MoCA project on Spatial Information Services for BiH is going 
to be implemented successfully, the infrastructure for producing cartography documentation 
will be available by the end of 2008. 
 

3.7 Lessons learned 
Preparation for the census is long process and requires commitment of all involved parties 
with clearly defined roles.  
Recently implemented project funded by UNFPA where staff from three institutions was 
equally engaged showed that very often two or three different opinions exist on different 
technical issues and sometimes it was difficult and time consuming to make a final decision. 
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In the future, there is a clear need for technical support to help in creating efficient 
mechanisms for solving technical issues and making decisions. 
 
4. Indicative Budget  (amounts in €) 
 

  SOURCES OF FUNDING  

 
TOTAL  
COST EU CONTRIBUTION 

NATIONAL PUBLIC 
CONTRIBUTION  PRIVATE  

Activities  Total % * IB INV Total % * Central Regional IFIs Total % * 
Activity 1             
contract 
1.1  500 000 100 500 000   o 0    0 0 
              
TOTAL 500 000 500 000    0 0    0 0 
  
           
* expressed in % of the Total  Cost         

 

5. Indicative Implementation Schedule (periods broken down per quarter) 

 

Contracts Start of Tendering Signature of 
Contract 

Project Completion 

    

Contract 1 4th  quarter 2007 2nd  quarter 2008 2nd quarter 2009 

 

6. Cross cutting issues (where applicable) 

 

6.1. Equal Opportunity 
No discrimination of whatever nature will be applied. 
The principle of non-discrimination regarding nationality, gender, religion and race will be 
applied during tendering, contracting and implementation of this project and all parties 
involved in all phases of the project will have equal opportunity.  
The project will support BHAS and its partners in order to recognize and address issues of 
equal opportunity. 
 

6.2 Environment  
No environmental impact is expected. 
   

6.3 Minorities  
Please see 6.1 above. 
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LIST OF ANNEXES 
 
Annex I Log frame in Standard Format  
 
Annex II Amounts contracted and Disbursed per Quarter over the full duration of  

Programme 
 
Annex III Institutional framework 
 
Annex IV Reference to laws, regulations and strategic documents: 

Reference list of relevant laws and regulations 

 

Annex V Details per EU funded contract, where applicable: 

 For TA contracts: account of tasks expected from the contractor  
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ANNEX I: Logical framework matrix in standard format 
LOGFRAME PLANNING MATRIX 
FOR Project Fiche 

Programme name and number: Preparatory Activities for the Population and 
Housing Census in BiH,  phase I 

 

 

 Contracting period expires Disbursement period expires  

  Total budget : 500,000 EUROs  
 

IPA budget:500,000 EUROs 

    
    
Overall objective Objectively verifiable indicators  Sources of Verification  
Capacity building for the Agency for 
Statistics including preparation for the 
census 2010 – 2011 

 By the end of 2008 statistical system 
in BiH coordinated in preparation for 
Census implementation and all 
necessary documentation is in place 

- MoU/Agreement on Conduction of 
Population Census between three 
institutions agreed and signed  
- Legislative documentation available 

 

Project purpose 
 

Objectively verifiable indicators  
 

Sources of Verification Assumptions 

• Implementation of necessary 
preparation activities needed for 
conduction of Population Census.  

• Strengthen primarily the capacity of 
BHAS  and two Entities’ institutes  

 

Documentation prepared 
and available 
 
 

 Efficient management in all three 
statistical institutions  
Sufficient number of professional staff 
available 
 

Results Objectively verifiable indicators  Sources of Verification Assumptions 
R1 Capacity of the  BH statistical 
institutions,  particularly of the 
Agency/BHAS strengthened  through 
the establishment of Central Census 
Bureau (state level) and its 
functioning 
R1.1 -  Central Bureau is in operation 
and basic training provided for the staff 
R1.2 - Activity plan with the timetable, 
for the Census preparation and 
establishment of Entities Bureaus and 
sub-office in Brcko District prepared. 

Central Census Bureau established. 
 
 
 
 
 
 
 
Two Entities’ Bureaus established. 
 
 
 
 

Central Census Bureau operational and 
all related documentation prepared and 
available. 
 
Regular progress reports for EC. 
 
 
 
 
 
 
 
 

Comprehensive and detailed plan of 
activities for 2007 and 2008 prepared 
by BH statistics institutes 
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R1.3 - Detailed Organisational 
structure of Bureau(s)  developed and 
agreed among three statistical 
institutions together with external 
stakeholders 
R1. 4  - Entities’ Bureaus established  
 
 
 
 
R2  Documentation in relation to the 
technical issues/preparation process 
developed, agreed and accepted  
R2.1 - Final Activity plan for the 
conduction of the Population Census 
prepared 
R2.2 - Draft Methodology for the 
Census implementation prepared 
including Questionnaires and manuals  
R2.3 - Proposal for the efficient 
monitoring mechanism of all Census 
activities developed and agreed 
R2.4 - Cartography methodology 
defined and solution for maps 
production agreed with Geodetic 
Administrative Offices and Ministry of 
Civil Affairs  
 
R3 IT need analysis done and 
specification prepared 
R3.1 - IT need analysis carried on and 
specification of equipment needed for 
conduct of the Census prepared 
R3.2- list of necessary related trainings 
prepared 

 
 
 
 
 
 
 
 
 
 
 
 
 
A number of meetings in relation to all 
issues held,  different proposals 
discussed and agreed  
 
 
 
 
Methodologies agreed and accepted  
 
 
 
 
 
 
 
 
 
 
 
Research and meetings  
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
Minutes from the meetings.  
All necessary documentation 
harmonised with EU and other 
international standards in place. 
Activity plan available. 
 
 
 
 
Documentation on monitoring  process 
available 
 
 
 
Proposal for cartography methodology 
and maps solution in place. 
 
 
 
 
Specification of needed IT equipment 
approved and available 
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Activities Means Costs  Assumptions  
 

1. 

A1.1 – Initial activities of the Central 
Bureau including detail analysis of all 
available documentation  
A1.2 – Preparation of activity plan for 
the establishment of Entities’ Bureaus 
and sub office in Brcko District 
A1.3 - Preparation of activities list and 
division of the work among three 
Bureaus prepared  
A1.4 - Need analysis based on all 
foreseen activities 
A1.5 - Final  preparation of 
organisational structure with number of 
needed staff 
A1.6 - Preparation of training list for 
the staff in Bureaus and related 
materials 
A1.7 - Preparation of study visits 
A1.8 - Study visits to a EU country and 
regional one 
A1.9 - Implementation of training 
activities in country 
2. 
A2.1 – Revision of the Concept paper 
(document produced with UNFPA) by 
working groups that will be established 
by representatives from statistical 
institutions and other relevant 
stakeholders 
A2.2 – Changes and new 
recommendations agreed 

 
 
Technical assistance 
(service contract): 
 
1 long term expert (demographer) 
 
2 - 3 short term experts 
(demographers e.g: 
specialist for cartography  
specialist for monitoring 
specialist for some specific modules 
e.g. migration) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

500,000 EURos  Premises  for the Bureau(s) provided 
by BiH authorities (state and entity 
level) 
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A2.3 - Preparation of the final activity 
plan for the conduction of  Population 
census 
 A2.4 – Translation of EU 
documentation and preparation of 
harmonised local documentation 
A2.5 – Work on preparation and 
elaboration of questionnaires  and 
manuals 
A2.6 –Work, discussions and proposals 
in relation to the monitoring process 
A2.7 - Working group for the 
cartography established and all 
analyses done  
A2.8 - Solution and proposal for  maps 
production prepared  
A2.9 - Preparation of other different 
documentation (based on the agreed 
proposals) 
 
3. 
A3.1- IT analysis and preparation of 
specifications 
A3.2 - preparation of training list and 
materials 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
IT expert 
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ANNEX II: Amounts (in €) contracted and disbursed by quarter for the project 
 

Contracted  4th q 
2007 

1stq 
2008 

2nd q 
2008 

3rd q 
2008 

4th q 
2008 

1stq  
2009 

2nd q  
2009 

3rd  q  
2009 

Contract 1   500 000      

Cumulated   500 000      

Disbursed         

Contract 1   100 000  350 000   50 000 

Cumulated    100 000  450 000   500 000 
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ANNEX III: Reference to laws, regulations and strategic documents:  

 

Institutional framework 
 
Institutions involved and responsible for the census implementation  
• The BiH Agency for Statistics according to the Article 8 of the BiH Law on Statistics 

shall coordinate planning, maintaining and publishing of the results of the BiH Census 
of Population, Households and Dwelling Units pursuant to the General Framework 
Agreement, Annex 7 and 10.  

 
• Institutions and organisations in BiH responsible for census operations (BiH Law on 

Census): 
- FBiH Institute of Statistics and Institute of Statistics of Republika Srpska, 
- Entity institutions and organizations responsible for census operations (Entity Laws 

on Census Organization) 
 
The BiH ministries that are responsible for census operations in addition to the Census 
bodies created by the State Law on Census are:  
• The BiH Ministry of Defence, 
• The BiH Ministry of Foreign Affairs, 
• The BiH Ministry of Justice 
• The BiH Ministry of Civil Affairs 
• The BiH Ministry for Human Rights and Refugees 
• The BiH Ministry of Security 

 
The bodies and organizations in the entities, pursuant to the Entity Laws on Census 
Organization, that shall be responsible for the census preparation, organization and taking 
are, within the scope of competence, the following authorities: 
• In FBiH: Ministry of Justice, Ministry of Internal Affairs, Ministry of Displaced 

Persons and Refugees, Bureau of Geodetic and Property Issues; 
• In Republika Srpska: Ministry of Justice, Ministry of Veterans and Disabled Persons 

Protection, Employment Bureau, Republic Geodetic Administration Office; 
 
LEGAL FRAMEWORK FOR POPULATION CENSUS 

Constitutional aspects 

• State Constitution: the legal basis to enact the Laws on Population is defined in the Article 
1 and/or Article 3, paragraph 1- Competencies of the BiH institutions, under the 
subparagraphs f, g and h.  

• Federation of Bosnia and Herzegovina Entity Constitution: the legal basis to enact the 
Law on Population is defined in the Article 4.A.20/1.d according to which the Federal 
Parliament is competent to enact the Law on the Implementation of the Federal Authority 
Function.  

• Republika Srpska Entity : the legal basis to enact the Law on Census in the Amendment 
32, paragraph 9 to the Constitution of the Republika Srpska, by which the Republika 
Srpska defines and provides collection of statistical data being of general interest. The 
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Parliament of the Republika Srpska is obliged to enact this Law pursuant to Article 70, 
paragraph 2.  

 
Existing Laws on Statistics 
• State: BiH Law on Statistics (Official Gazette of BiH, 26/04 and 42/04) establishes the 

BiH statistical system with clear definition of the competencies of the BiH Agency for 
Statistics and entity statistical institutes for the organization, preparation and distribution 
of statistical data.  
The Article 8 of the BiH Law on Statistics stipulates that the BiH Agency for Statistics 
shall coordinate planning, maintaining and publishing of the results of the BiH Census of 
Population, Households and Dwelling Units pursuant to the General Framework 
Agreement, Annex 7 and 10.  

• FBiH: Law on Statistics (Official Gazette of FBiH, 63/03) says that the Federal Institute of 
Statistics is the competent body for the statistical activities in the FBiH. The Article 9 of 
this Law defines the activities related to the organization and implementation of the 
statistical surveys under the competence of the Federal Institute of Statistics.  

• Republika Srpska: Law on Statistics (Official Gazette of the RS, 85/03) says that the 
Republic Institute of Statistics is the competent body for the statistical activities. Article 
13 of the Law says that the large scope of statistical activities shall be defined by a 
separate law.  

 
International Recommendations 
The Recommendations for the 2010-2011 Censuses of Population and Housing in the ECE 
Region jointly prepared by the United Nations Economic Commission for Europe and the 
Statistical Office of the European Communities (Eurostat), shall be relevant for the Census. 
These recommendations are aimed at facilitating and improving the international data 
comparability by harmonizing the definitions and classifications of the population censuses in 
the region. For this, they provide detailed definitions of the units of enumeration, 
characteristics and modalities specifying them as obligatory and/or facultative, etc. 
 
In preparation: DRAFT State Law on Census 
The State Law on Census defines the organisation and provision of financial resources of the 
BiH Agency for Statistics and other bodies and organisations competent for the Census 
activities in BiH to carry out the activities and operations during preparation, taking and 
processing of the census documents. 

The objective of the State Law on Census is to regulate uniformly and legally the Census: 

The draft State Law on Census is the first proposal of the Sub-Group on legal regulations and 
UNFPA consultant and can be used only as working document and the base for further 
discussion and development. 

Appropriate verification by legal specialists should be applied to this draft law in order to be 
sure that all proposed provisions are fully compatible with the Law on Statistics.  

Several Articles in this Draft Law are considered as controversial, and no agreement has yet 
been reached.  
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ANNEX IV: Details per EU funded contracts  
For TA contracts: List of tasks expected from the contractor 

The task of experts: 
- Ensure and support the completion of results R1.1R1.4; R2.1–R2.4; R3.1-R3.2 
- Coordination of the project activities  
- Ensuring efficient implementation of the project 
- Analyses, evaluation and writing report 
- Preparation of study visits for BH staff (selection of the countries with some 

similarity with BiH whose  experience in conducting Population census could be 
useful  for BiH staff) 

- Arranging  study visits of BH staff to the relevant EU and regional countries  
- Arranging training of the BH staff according to the need analysis and prepared  list 
- Training of BH staff in specific field  
- Other technical assistance and support in specific areas (cartography/GIS, IT, 

sampling, migration) 
 
Experts Profile 
The involved and engaged experts should have: 

- At least 5 years of experience concerning population census 
- Good knowledge of  EU legislation in related field 
- Practical experience in conducting population census 
- Experience in project management 
- Good leadership and communication skills 
- Excellent in English 
- Experience in elaborating and implementing training programmes 

 
At least one expert should come from the countries in Region and 

- have experience in conducting last round of population census,  
- be familiar with BiH situation  
- have good management and communication skills 
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