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Project Fiche – European Integration Facility  
1 IDENTIFICATION  

Project Title European Integration Facility 

CRIS Decision number 2012/23589 

Project no. 12 

MIPD Sector Code 7  Acquis related and other actions 

ELARG Statistical code 40 – Project Preparation Facility/Technical Assistance Facility 

DAC Sector code 43010 Multisector aid 

Total cost EUR 7 014 495 

EU contribution EUR 6 155 495 

Management mode  Centralised  

EU Delegation in charge Delegation of the European Union to Bosnia and Herzegovina 

Implementation 
management 

Delegation of the European Union to Bosnia and Herzegovina 

Implementing modality Stand-alone projects 

Project implementation 
type 

C01 

Zone benefiting from 
the actions 

Bosnia and Herzegovina 

 

 
2 RATIONALE 

2.1 PROJECT CONTEXT: ISSUES TO BE TACKLED AND NEEDS ADDRESSED 
 

EU Integration  

For the European integration process in Bosnia and Herzegovina (BiH) it is of critical 
importance to have effective European integration capacities at all relevant levels of 
government, in line with their respective competencies, as well as to ensure their effective 
cooperation and coordination. This in particular relates to the Stabilisation and Association 
Agreement (SAA) implementation, Programme of Integration (PI) implementation, legal 
harmonization process i.e. transposition of Acquis in unique way in BiH, that remain rather 
challenging tasks in the BiH context and multi-level administrative set up. 
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The coordination mechanism including precise procedures and instruments that will enable 
timely and efficient internal harmonisation as well as approximation of BiH legislation with 
Acquis, is a must if BiH is striving for a smooth and fast integration to the EU. Further 
improvement of the European integration structures, including Directorate for European 
Integration (DEI) and line ministries of the Council of Ministers, Federation of BiH (FBiH) 
coordination capacities and their line ministries, the Republika Srpska (RS) Ministry of 
Economic Relations and Regional Cooperation and line ministries of RS Government, and 
Brčko District government, strengthening of their capacities, and enhancing cooperation 
among these institutions are key priorities. 

The process of European integration is a dynamic and evolving process and is confronting the 
country and its institutions with new challenges that are to be tackled. Complementary to main 
stream IPA projects, which are programmed with a two years lead time, there is a need for a 
flexible instrument which can react to short-term developments and provide necessary 
assistance and capacity building support to the authorities in BiH at various levels by assisting 
them in Stabilisation and Association Agreement (SAA) implementation, Acquis adoption, 
projects preparation and implementation, as well as reinforcing their institutional capacity for 
SAA implementation and absorption and management of IPA/pre-accession funds.  

This project will directly support sustainability of the implementation of the Road Map for 
Bosnia and Herzegovina’s EU Membership Application agreed in the High Level Dialogue on 
the Accession Process in Brussels on 27 June 2012, which, among other things, calls for an 
effective coordination mechanism for engagement with the EU. 

Authorities at all levels of government in Bosnia and Herzegovina (BiH) face challenges in 
relation to IPA project/programme preparation and/or in relation to implementation of 
projects relating to specific parts of the Acquis or SAA requirements. Participants in the 
preparation of projects and their implementation come from different institutions from 
different levels of government, and not all of them have sufficient experience in this area and 
adequate and harmonised level of knowledge. Furthermore, project’s readiness depends 
among other things also on availability of quality tender documents. The authorities do not 
have sufficient experience in developing such documents and need assistance in this respect; 
sometimes the nature of technical specifications is also too specific and one needs very 
specific expertise. 

BiH authorities need to prepare for utilisation of the pre-accession assistance/instrument for the 
EU budgetary period 2014-2020. This includes preparatory activities and capacity building with 
respect to strategic planning, programming, implementation and strengthening capacity for 
coordination of these processes, taking into account the constitutional competencies and 
division of responsibilities among different levels of government in BiH and specific needs of 
different actors at various levels of government involved in programming, managing and 
implementation of pre-accession assistance. Currently there is limited support foreseen to do all 
that preparatory work. Therefore, among others, the activities foreseen in this project in relation 
to analysing and preparing sector and multi-sector strategies for the use of EU pre-accession 
funds become crucial. 

BiH participation in EU Programmes 

From January 2007 the EU Programmes became open for BiH to participate in, based on the 
Framework Agreement between the European Community and Bosnia and Herzegovina on the 
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general principles for the participation of Bosnia and Herzegovina in Community programmes. 
In relation to that, the country is to pay the financial contribution which is to be determined by 
agreement in the form of a Memorandum of Understanding between the Commission, acting on 
behalf of the Community, and Bosnia and Herzegovina. BiH is planning to use the IPA funds to 
continue co-financing its participation in the selected programmes. 

BiH has become an associated member of the7thFramework Programme as of January 1st 
2009. The country has been participating in the Programme since and paying the entry ticket 
for each year of participation. Besides the FP7, BiH has also become a member of the COST 
and has a National Information Point status in EUREKA. 

BiH has been participating in the programme Culture as of January 1st 2011 and BiH has been 
paying the entry ticket for each year of participation. 

Bosnia and Herzegovina is in the final phase of entering into the Europe for Citizens 
Programme and as soon as the Memorandum is signed, the potential applicants from BiH will 
be able to submit project proposals.  

Partial participation in the Lifelong Learning Programme (LLP) was offered to BiH by the 
European Commission – Directorate General for Education and Culture. After internal 
consultations in the country, the Ministry of Civil Affairs BiH expressed official interest for 
partial participation (the centralised actions of the Programme)in the Programme starting as of 
2014. 

Bosnia and Herzegovina is interested in becoming a member of the Safer Internet programme 
from 2014 and has sent a letter of interest to Brussels.  

Bosnia and Herzegovina is also interested in becoming a member of the COSME programme 
from 2014, as the Ministry of Foreign Trade and Economic Relations BiH (MoFTER) 
considers that there is a capacity among the small and medium enterprises in the country to 
participate in project partnerships with the countries in the EU and in the region. 

In the future, BiH will continue to selectively approach other EU Programmes, taking into 
account its institutional, human and financial capacities and needs.  

 

2.2 LINK WITH MIPD AND NATIONAL SECTOR STRATEGIES  

Capacity building for EU integration that would "establish an effective cooperation mechanism 
between the State-level and Entities and the District of Brcko, including both parliaments and 
governments, which will positively impact screening and harmonisation of EU-related 
legislation" was one of the IPA 2012 and 2013 priorities identified in the letter from DG 
Sannino sent to the Chairman of the BiH Council of Ministers Dr Spiric on 30 November 
2011. 

In the Multi-Annual Indicative Planning Document (MIPD) 2011-2013 in the Chapter 
3.2.Public Administration Reform, the relevant key areas of intervention include (Chapter 
3.2.3. Sector Objectives for EU support over next three years): 

“Support the alignment of the legislative framework with the European Acquis in all accession 
relevant sectors/…/” 
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Indicators: 

- Progress in the alignment of the legislative framework with the European Acquis; 

- Improved human resource management and training capacities. 

The project is in line with the MIPD 2011-2013 and it contributes to all of its strategic 
priorities. 

The MIPD 2011-2013 specifically states (Chapter 3. Main sectors for EU support for 2011 – 
2013) that: “IPA may finance actions that fall outside the scope of the specified main sectors 
such as, but not limited to: i) project/sector programme identification and preparation; ii) 
Acquis related actions that need to be adopted/implemented according to an established 
timetable (e.g. negotiating framework, NPAA, adapting the policy and institutional 
framework for the preparation of EU pre-accession assistance to agriculture and rural 
development, electronic communication or information society); iii) participation in EU 
Programmes to which the country becomes eligible unless they are included in one of the 
sectors chosen above; iv) support measures for the implementation, monitoring and audit of 
IPA programmes; v) as well as measures to support confidence building and reconciliation”. 

BiH Strategy of Development of Science and Technology 2010-2015 

The Strategy has been adopted in December 2009, with its Action Plan. The aim of the 
Strategy is to pave the way for the leading role of research and development as one of the 
main factors for enhanced long-term development of Bosnia and Herzegovina. The 
implementation of the strategy should also allow for stronger networking and joint researches 
between universities, research institutes and industry; higher participation of researchers and 
institutions in the European research network and the European Research Area; development 
of research infrastructure according to international and EU standards; participation in the 
activities of the 7th Framework Programme (FP7) of the EU, as well as in other international 
programmes. 

 

2.3 LINK WITH ACCESSION PARTNERSHIP (AP) / EUROPEAN PARTNERSHIP (EP) / 
STABILISATION AND ASSOCIATION AGREEMENT (SAA) / ANNUAL PROGRESS REPORT 

The project contributes to the following SAA priorities: 

Among the BiH commitments under the Interim Agreement and SAA,in Article 111 (Public 
Administration Reform), it is mentioned that "Cooperation will aim to further the development 
of an efficient and accountable public administration in Bosnia and Herzegovina and will 
focus on institutional building and strengthening of the policy making process".  

Obligation to approximate existing legislation of BiH to the EU Acquis is stated in Article 70 
of the SAA, Title VI – Approximation of Laws, Law enforcement and Competition Rules. 

Link with Progress Report 2011 for BiH:  

The Progress Report identifies numerous lacks in coordination of European integration and 
harmonisation processes: 
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Chapter 1.2 (Context): "The EU accession process requires political will and functional 
institutions at all levels with an effective coordination mechanism on EU matters." 

Chapter 1.3 (Relations between European Union and BiH): "The difficulties encountered 
during the programming exercise demonstrate the need to urgently address the issue of 
coordination on EU matters within the country's institutions at every level. Strengthening 
coordination mechanisms on the programming of future EU financial assistance and on other 
EU matters, is an issue to be addressed as a matter of urgency."  

Chapter 2.1 (Democracy and Rule of Law- Government):  

- "Regarding coordination on EU matters, the Directorate for European Integration (DEI) has 
increased its staffing levels but remains without the necessary authority to drive the EU 
integration process forward. Its role in terms of coordination on EU-related matters 
between all authorities requires further strengthening." 

- "The administrative capacity of Republika Srpska to monitor EU-related laws improved. 
However, an effective coordination mechanism remains to be established with the State-
level authorities on EU matters in order to harmonise the transposition of the EU Acquis 
throughout the country." 

- "The lack of capacity for coordination of EU-related matters within the Federation 
government and between the Entities and the State-level remains an issue of concern." 

- "An effective coordination mechanism between the State, the Entities and Brcko District 
remains to be established as a matter of urgency regarding EU matters and the 
harmonisation of EU related legislation." 

As regards the EUROPE 2020 Strategy the EU programmes such as COSME, FP7 and LLP 
would contribute to the areas of employment, research and development and education sector. 
BiH would contribute to the educational improvement, competitiveness and creation of jobs in 
those areas by establishing partnerships and participating in the projects of joint interest, 
together with the partners from the EU and the countries in the region.   

The Annual Progress Report 2011 (chapter 1.3 Relations between the EU and Bosnia and 
Herzegovina) states that “Bosnia and Herzegovina participates as a full member in the 7th 
Framework Programme for research, technological development and demonstration activities 
(FP7) and in the COST and the EUREKA networks. Bosnia and Herzegovina became an 
associate member of the Culture 2007-2013 programme. Bosnia and Herzegovina is preparing 
for its participation in the Lifelong Learning Programme”. 
The Report (chapter 4.1. Internal market - 4.1.9 Education and Research) also states that "there 
was some progress in the area of culture. Bosnia and Herzegovina started to participate in the 
Culture Programme. Focal points were established at State and Entity levels". 

As stated in the Enlargement strategy 2011-2012 (Annex 2 – Bosnia and Herzegovina), 
„Bosnia and Herzegovina made limited progress in aligning its legislation and policies with 
European standards." BiH's participation in EU programmes would contribute to the 
alignment of domestic policies with the EU standards and to the future integration into the 
EU. 
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2.4 PROBLEM ANALYSIS 

The accession to the European Union is an extremely complex process, involving practically 
all governmental bodies, requiring continuous and efficient coordination among key players 
in the process. Some coordination bodies and mechanisms in BiH already exist, but they need 
to be re-organized and up-graded, and new structures should be established in order to be 
prepared for candidate status relation with the EU.  

A need for improvement of the coordination structures has been identified also in Bosnia and 
Herzegovina Progress Report for 2011 as referred under chapter 2.3, as well as at meetings of 
the Interim Committee and interim subcommittees. Currently in BiH there is no appropriate 
and overall system of European integration activities that would enable achieving “one voice” 
in communication between BiH and EU. In December 2011 also the EU Council underlined 
that establishing an effective coordination mechanism for dealing with EU matters, including 
IPA related issues in BiH, is the key priority. In addition, one of the Joint Conclusions from 
the High Level Dialogue on the Accession Process of 27 June 2012 was: „To ensure that 
positions communicated to the EU Institutions, reflect the discussions with all competent 
Institutions and authorities in Bosnia and Herzegovina, following effective coordination. A 
functioning coordination mechanism needs therefore to be put in place”. Support will be 
needed for the Entities and Brčko District to establish the effective coordination mechanisms 
and strengthen capacities of counterparts to the DEI.  

 

Description of current coordination mechanisms in BiH dealing with EU affairs: 

At the state level 
 
At the State level, the Directorate for European Integration is the responsible institution for 
the coordination of the EU integration and law approximation process. 
 
At the entity levels 

Republika Srpska (RS) 

In the RS, the Ministry of Economic Relation and Regional Cooperation is the responsible 
institution for the coordination of the EU integration and law approximation process. 

Federation of BiH (FBiH) 

The organisational set-up of the European integration process in the FBiH is more complex. 
Actually a EU integration department, which will be responsible for the European integration 
coordination process, will be established in the FBiH General Secretariat. In addition, there is 
a Board for EU Integration, composed of all FBiH ministries and the cantons appointed 
coordinators for EU integtration. 

Brčko District of BiH 

The Division for European Integration of the Government of Brčko District is responsible for 
overall coordination between DEI at state level and sectoral government departments at Brčko 
District level. 
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The European integration processes in BiH face great challenges due to the administrative set 
up of the country and division of competences among different levels of government. As 
described above, the EU coordination mechanism in Bosnia and Herzegovina (BiH) is 
cumbersome and complex. It lacks coherent coordination/cooperation between state level, 
entities' and Brčko District of BiH. This affects the entire process of legal harmonization, i.e. 
transposition of Acquis in entire legal system of BiH. Functional coordination and Program of 
Integration are however both crucial for further process of European integrations, especially 
for uniform transposition of the EU Acquis and consequently implementation of Acquis in 
equal manner in BiH. 

The need to respond to unforeseeable emerging needs for support for institutions in BiH in 
relation to SAA priorities implementation, Acquis adoption, pre-accession assistance utilisation 
and management, has been repeatedly seen. It is important to ensure support the European 
integration process needs, implementation of the requirements of the SAA, as well as to the 
effective allocation and utilisation of pre-accession funds in line with the needs of the country. 
Bosnia and Herzegovina lacks important strategies in accession and Acquis related areas that 
will become even more critical in the context of effective preparation for and utilisation of the 
new upcoming pre-accession assistance instrument. This instrument requires its own strategic 
documents at different levels: at the level of the entire pre-accession instrument and/or at the 
level of specific objectives and priorities.  

The different levels of authorities are at the different level of development and facing 
different challenges as far as European integration. For instance, due to the latest decision by 
the Office of the High Representative to close its office and suspend the supervisor’s 
functions in Brčko District of BiH, increased assistance will be needed for the Districtto 
facilitate Brčko’s adoption of reforms required for BiH’s European integration. Fulfilling EU 
requirements and making progress in the Stabilisation and Association Process, calls for 
developing the current institutional structures and expertise of civil servants to satisfy the 
requirements of the EU and carry out the associated tasks.  
In line with the constitutional set up and the competencies of authorities at different levels of 
government, there are many and a wide range of stakeholders in the programming process in 
BiH. Their level of understanding and capacities to participate in the process and prepare 
proposals is different. This and upcoming greater requirements  related to utilisation of future 
pre-accession assistance, call for further advancement of the coordination process and of the 
capacities of the stakeholders with respect to defining priorities and preparing projects, in 
accordance with their constitutional responsibilities and respective roles. 

The requirements for the establishment of the Decentralised Implementation System (DIS) are 
explicitly stressed within the framework on the new pre-accession assistance instrument, and it 
is necessary to secure further support in this respect, in line with the EU requirements in the 
period 2014-2020. 

In addition to support to IPA planning and programming and development of mature project 
proposals, specific interventions are required in relation to the implementation of the EU 
financed projects. In many cases thorough project implementation documentation in the form of 
tender dossiers, technical specifications or terms of reference need to be drafted in order to 
initiate the tender procedures for acquiring the services or supplies required. Often the technical 
know-how required for drafting the project implementation documentation is either too specific 
for the BiH institutions, or alternatively the drafting process would prove to be unreasonably 
time consuming for the non-specialists of the field. In those cases the assistance of experts 
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would allow speedier approach and also provide the authorities in BiH at all levels with hands-
on training.  

In conclusion, the process is asking for an instrument such as the GTAF/PPF that will provide 
flexible technical assistance to the respective needs of authorities in BiH at various levels by 
assisting them in carrying out European Integration process, Acquis implementation, project 
preparation and implementation, as well as reinforcing their institutional capacity for SAA 
implementation and absorption and management of IPA/pre-accession funds. 

The eligible beneficiaries for this component are the line ministries and government 
institutions/agencies at various levels of government and staff directly involved in the EU 
accession process. 

European integration is a long process that requires the understanding and implementation of 
the EU policies and the fulfilment of the EU standards on all levels. In relation to that, the EU 
programmes contribute to improving the knowledge on these issues. 

2.5 LINKED ACTIVITIES AND DONOR COORDINATION  

EU Integration  

Assistance to be provided will build on the previous and on-going/planned EU assistance 
provided through the following projects: 

• BiH National CARDS 2001; the project “Support to the BiH Government for the 
European Integration Process and Co-ordination of Community Assistance – Phase I” 
[24 months duration, November 2003-December 2005]; BiH National CARDS 2005; 
the project “Support to the BiH Government for the European Integration Process and 
Co-ordination of Community Assistance – Phase II” [31 months duration, January 
2006-August 2008]; IPA Programme 2007; the project “Support to the BiH 
Government for the European Integration process and co-ordination of Community 
Assistance – Phase III” [27 months duration, January 2010 - April 2012].The one of 
the main achievements of above mentioned projects was improvement of capacities of 
DEI to coordinate number of activities arising from the process of European 
Integration, for example developing methodology drafting documents such as regular 
annual Contribution of BiH Institutions to the Regular Annual Report on BiH Progress 
etc. Relevant for this component is important to mention also that projects helped in 
establishing for example joint bodies in accordance with the IA. Representatives from 
BiH institutions were participating in number of project trainings and seminars; core 
assistance was targeted however to the DEI. 

• IPA Programme 2010; the extension of the project “Support to the BiH Government 
for the European Integration process and co-ordination of Community Assistance – 
Phase III” has been granted for 12 months and started in July 2012; the extension will 
provide support to DEI and relevant institutions in BiH with respect to setting up EU 
Affairs Coordination Structures within BiH, setting up the BiH Programme of 
Integration, as well as strengthening legal harmonisation process and aid coordination 
activities and is financed from the 2010 Project Preparation Facility.  
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• Transposing EU Legislation in the BiH Legal System (project financed by the PAR 
Fund) 

• IPA 2008 Project Preparation Facility support is to assists the BiH authorities to 
produce good quality projects related to the priorities deriving from the European 
Partnership and the Stabilisation and Association Agreement, at the same time 
strengthening capacities of the BiH authorities.  

• Similarly, IPA 2010 Project Preparation Facility support is to assist the BiH 
authorities to produce good quality projects and project implementation 
documentation in supporting the priorities deriving from the Stabilisation and 
Association Agreement. Additionally, it should support project preparation and 
effective implementation of environment and water and sanitation projects, at the 
same time strengthening capacities of the institutions in BiH.  

• Under IPA 2011 the PP/GTAF has also been planned to provide flexible technical 
support to Bosnia and Herzegovina authorities aimed at addressing specific needs 
identified in the course of the SAA implementation and the usage of IPA instrument. 

 

BiH participation in EU Programmes 

• The payment of the entry tickets for FP7 programme was financed from IPA 2008, 
IPA 2009, IPA 2010 and IPA 2011. 

• The EC funded project CARDS 2006 “Capacity building and Institutional 
Strengthening of Science and Research in Bosnia and Herzegovina” (September 2009 
– August 2010), assisted the Ministry of Civil Affairs BiH (MoCA BiH) in 
strengthening its capacity in the science sector. 

• Through the Austrian Development Cooperation (ADC) funded project in the period 
2004-2008, a National Contact Point (NCP) System was established in BiH for the 
implementation of EU Framework Programmes that was positioned within the MoCA 
BiH. The ADC support was also ensured to the BiH NCP System and its Focal Points 
System for 2010-2012.  

• In 2008 and 2010 Ministry of Civil Affairs BiH allocated funds in amount of EUR 250 
000 for researchers and research institutions in BiH that participate in the 
FP7,EUREKA and COST projects. 

 

Contributions from IPA 2008-2011: 

EU programme IPA 2008 IPA 2009 IPA 2010 IPA 2011 

FP7 990 000 1 520 100 *860 000 2 102 400 

Culture     180 000    

* The entry ticket for FP 7 for 2011 is estimated to be EUR 2 011 000. Due to the savings of funds, allocated 
for Community programmes under IPA 2009, one half of the entry ticket for 2011 was co-financed from IPA 
2009 in amount of 1 000 175 EUR, while the other half (indicatively EUR 860,000) was co-financed from IPA 
2010 programme. 



 

10 

 

2.6 Lessons learned  

EU Integration  

As referred above the European integration processes in BiH faces a great challenge due to the 
administrative set up of the country and division of competences among different levels of 
government. This has been seen during the SAA negotiations, the work of the Interim 
Committee and Interim Sub-Committees, Acquis adoption, IPA programming, and other 
European integration processes. The need to strengthen capacities of all institutions required to 
undertake European integration related work at various levels of government in their respective 
sectors has been recognised. Particular effort is required to develop and maintain effective 
coordination among different levels of government for the European integration process 
purposes. 

The need for strengthening capacities of DEI and line ministries of the BiH Council of 
Ministers, the RS Ministry of Economic Relations and Regional Cooperation and line ministries 
of RS Government, Brčko District and EU Integration Department of the General Secretariat of 
FBiH Government, as well as FBiH and cantonal line ministries, has been in particular 
recognised as far as EU policies, legal approximation, EU affairs coordination are concerned. 
The earlier technical assistance (TA) showed that development of capacity, models and 
mechanisms requires work with a wider range of recipient institutions and civil servants. More 
time for development of models and capacities due to higher number of players is needed, and 
the real needs need to be addressed in a flexible manner. As the previous and current TA 
projects have been more focused on the support of the DEI than its partners, the future 
assistance needs to give special attention also to the DEI partners which are Ministry of 
Economic Relations and Regional Cooperation of RS, Office of the Mayor of BD, and EU 
Integration Department of the General Secretariat of FBiH Government, as well as and FBiH 
and cantonal their line ministries. 

This European Integration Facility has been developed in light of the ongoing assessment of 
the EU integration related capacities and needs of BiH authorities. Continuous, timely and 
flexible support to institutions in BiH in relation to the European integration process is 
needed. Given the administrative structure in BiH and the corresponding division of 
competencies, it has been in particular recognised that support is required to institutions at all 
levels of government.  

The lessons learned from IPA 2008 and IPA 2010 Project Preparation Facilities, are proven to 
be very useful and needed and substantial interest among beneficiary institutions in BiH for 
utilisation of the facility has been noted. The experience shows that the demand for this type of 
assistance has always been very high and this type of assistance has been particularly useful to 
respond quickly to urgent and evolving needs. 

 

BiH participation in EU Programmes 

First of the programmes that BiH entered into was the 7th Framework Programme. Prior to its 
entering, as the non-associated country, BiH succeeded to get EUR 2.7 million in the grants for 
the projects approved. Some 241 applications were submitted and further EUR 2.7 million 
received for 30 approved projects under FP7 until the June of 2012. There is therefore a 



 

11 

 

“critical mass” research community in BiH that will continue actively participating in FP7 and 
using funds from the EU RTD Programmes and thus continue strengthening its research and 
innovation activities. 

From January 2011, when BiH became a member of Culture programme, nine projects with the 
participation of BiH stakeholders were approved. 
As regards other programmes for which it has expressed a formal interest and has yet to become 
their member, BiH has no experience in projects submission. However, in cooperation with 
bilateral donors, the EU funded projects and the relevant ministries, DEI has co-organised info 
days and seminars on various programmes for different stakeholders (for potential applicants 
and for government institutions at various levels), which showed that there is a great interest 
among stakeholders for respective programmes. A pool of potential applicants has shown great 
need for networking, mobility, mutual exchange of best practices and experiences. 

 

3 DESCRIPTION 

3.1 OVERALL OBJECTIVE OF THE PROJECT 

Contributing to Bosnia and Herzegovina’s overall progress in fulfilling its obligations for 
accessing the European Union. 

3.2 SPECIFIC OBJECTIVE(S) OF THE PROJECT  
Flexible support to institutions in BiH at various levels, aimed at addressing specific needs 
identified in the course of European integration process and EU funds and programmes 
utilisation. 
 

3.3 RESULTS 

 
Flexible and effective technical assistance and other support to the pre-accession process, 
SAA priorities implementation, Acquis related requirements, pre-accession assistance 
instrument utilisation, and to the emerged unforeseen European Integration needs provided, 
and institutional capacities in BiH at various levels in this respect strengthened, enabling BiH 
to pursue its EU integration path. 

Relevant BiH institutions/organisations have access to activities and opportunities that arise 
from the memberships under the respective EU programmes. 

3.4 MAIN ACTIVITIES 

EU Integration  

The following list is indicative of the types of activities that may be implemented under this 
intervention but is not exhaustive:   

• Developing coordination mechanism in BiH, including all levels of government, that is 
relevant for BiH accession to EU;  
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• Developing methodology for compiling, monitoring and revising the Programme of 
Integration of BiH to the EU (PI) according to relevant best practices; 

• Developing software and providing training for the users to apply an IT system for 
monitoring of PI; 

• Training relevant staff in all governmental bodies at all levels in strategic planning, policy 
development processes, in the screening and accession negotiation process, in necessary 
general and specific Acquis related knowledge related to negotiation process; 

• Developing needed capacities for legal harmonisation process and implementation; 

• Assessing the existing level of harmonisation of legislation with EU Acquis; 

• Developing relevant software for the databases of the harmonisation of legislation; 

• Designing and conducting relevant trainings  for using databases for  the harmonisation of 
legislation; 

• Providing assistance to other emerging needs as appropriate in the EU integration process. 

• Provision of technical advice and preparation of required documents and analysis to 
support SAA implementation, Acquis adoption and implementation, and the EU accession 
process in  BiH; 

• Supporting  urgent or unforeseen emerging priority tasks to support EU integration and 
SAA implementation priorities, through technical assistance and other interventions 
(including software and IT equipment); 

• Drafting manuals, working procedures, job descriptions, rulebooks and other procedural 
documentation for the implementation of SAA priorities, utilisation of pre-accession 
instruments, DIS establishment, and in support of EU accession process in  BiH; 

• Analysing, assessment and preparation of sector strategies, multi-sector strategies and 
strategic programming documents, for the harmonisation of national legislation, SAA 
implementation, and the current and future use of EU pre-accession funds; 

• Drafting of (pre-)feasibility and impact studies in relation to Bosnia and Herzegovina’s 
compliance with the SAA and carrying out (pre-investment studies, regulatory impact 
assessment studies, environmental impact assessment studies, business plans, market 
studies, economic and cost-benefit analyses, investment appraisals, etc.) for the upcoming 
investments; 

• Preparing projects for upcoming IPA/pre-accession funding, in particular those requiring 
specialised expertise, including support to the project preparation process and all necessary 
project documentation and annexes to programming documents; 

• Preparing  of project tender and procurement documentation (terms of reference, technical 
specifications, bills of quantities, guidelines for grant schemes and other supporting 
documents for tender dossiers);  
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• Provision of institution building activities and training relevant to any of the above-
mentioned activities and the European integration process; 

• Participating in European integration related meetings, workshops, study visits; 

• Provision of information activities and material regarding EU integration. 

• The line ministries and government institutions/agencies at various levels who are involved 
in the EU accession process will be assisted through these above mentioned activities.  

The activities linked to the above results will be implemented through various types of contracts 
(Service/Framework contracts/Twinning/Twining light/Works/Supply). 

BiH participation in EU Programmes: 
Payment of the entry ticket for 7th Framework Programme for the participation of BiH in the 
year 2013; 

3.5 ASSESSMENT OF PROJECT IMPACT, CATALYTIC EFFECT AND CROSS BORDER IMPACT  

EU Integration  
Strengthening of coordination on European Affairs will enable competent institutions at all 
levels of government to fulfil their obligations arising from European Integration Process in a 
timely manner and coordinated way, contributing thus to the overall progress of BiH  towards 
EU membership. 

The Facility will enable to respond to the Bosnia and Herzegovina’s European integration 
priorities and needs, at the same time reinforcing its institutional capacities at various levels of 
government. 

The assistance provided will facilitate effective SAA implementation and strengthen 
capacities of Bosnia and Herzegovina authorities in this respect, through provision of required 
technical assistance and advice. The assistance will include support to smaller scale 
interventions that could not qualify as discrete IPA projects and/or could not be foreseen at 
the stage of IPA programming. As such BiH authorities will be enabled to respond to 
emerging priority EU accession tasks in a more flexible and immediate way.  

The Facility will contribute to the quality of processes and documents required for planning, 
programming and implementing of the Instrument for Pre-accession Assistance (IPA) and the 
new 2014-2020 pre-accession instrument. In parallel, it will strengthen capacities of the Bosnia 
and Herzegovina authorities' for absorption and management of pre-accession funds by 
enabling learning-by-doing or other forms of trainings in planning, programming and 
implementing of IPA/pre-accession assistance. Longer-term impact will be well targeted 
projects and efficient use of IPA/pre-accession funds. 

 

BiH participation in EU Programmes 
The Programme would support the research activities and capacities of institutions, universities, 
as well as the SMEs and public companies in their development. Of crucial importance are 
further international cooperation and the mobility of BiH researchers in the EU countries. 
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3.6 SUSTAINABILITY 

After completion of this project specific knowledge and skills in the field of EI, software and 
improved system of coordination of European affairs and harmonisation of legislation in the 
country will be available to beneficiaries of the project.  

The Facility will strengthen capacities of institutions in Bosnia and Herzegovina at all levels 
with respect to IPA projects preparation and implementation, SAA implementation, Acquis 
application and effective implementation of the EU integration process, thus ensuring 
sustainability of the intervention and results. Furthermore, the facility will enable timely 
delivery of well-targeted priority interventions of critical importance for the EU integration 
process in Bosnia and Herzegovina thus enabling unhindered progress of the EU integration 
process and fulfilment of its requirements. 

Participation of BiH in the 7th Framework programme and cooperation with the potential 
partners from the region and from the EU member states in the projects of common interest 
would prove to be sustainable in the long run, as stakeholders in BiH would thus build-up and 
strengthen their institutional, organisational and human capacities. Additionally, the potential 
applicants would become introduced to the internal policies of European Union, thus 
contributing to BiH efforts to implement the EU standards on its way towards the European 
integration and to prepare itself for the EU membership in the future. 

3.7 ASSUMPTIONS AND PRE-CONDITIONS 

EU Integration  

Commitment of BiH governments towards EU accession. 

Readiness of the state, entity, canton and district authorities to further support the EU 
Integration process through a proactive participation. 

Continued commitment to the implementation of the Interim Agreement and SAA. 

Adequate and timely identification of priority areas for assistance and availability of 
satisfactory quality expertise are important preconditions for the success of the project. 
Furthermore it is necessary that the beneficiary institutions commit staff and other resources 
for an effective implementation of the project and in order to ensure institutional capacity 
building. 

BiH participation in EU Programmes 
The risk associated with the successful participation of BiH in the EU programmes is if 
sufficient number of good quality project proposals is submitted. Risks would be mitigated 
through the contact points or programme coordinators established in BiH, who would promote 
a particular programme through info days, seminars, workshops, programme materials all 
over the country and would guide applicants in preparing good quality project proposals. The 
preconditions are related to the interest of relevant authorities in BiH to initiate procedures for 
the participation of BiH in the respective and future EU programmes. 
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4 IMPLEMENTATION ISSUES 

EU Integration  
The assistance will be implemented in the centralised management mode, in accordance with 
the PRAG rules and through multiple contracts of various types (Service, Framework, 
Twinning, Twining light, Works, Supply). The Delegation of the EU will inform its partners 
in regular intervals of its intention to commit funds from the Facility. Requests for utilisation 
of Facility funds will be submitted to the EU Delegation via NIPAC. The preparation of 
Terms of Reference will be done in consultations with entities and Brcko District BiH in cases 
it directly concerns them. Implementation will be done in close coordination with the 
beneficiary institution(s) for the specific contract.   

Transparency will be ensured with respect to the implementation of the Facility, through 
regular reporting on the utilisation of the funds.  

BiH participation in EU Programmes 
No specific implementation issues apply as the application includes payment of entry ticket to 
EU by BiH. It is however critical that BiH institutions make timely payment so to avoid 
penalties.  

4.1 INDICATIVE BUDGET 
Overall budget of the Facility:   
 
Total expenditure EUR 7 014 495, IPA contribution EUR 6 155 495  
(7th Framework Programme 2013 – Total expenditure EUR 3 336 000, IPA contribution EUR 
2 670 000 (80%)) 
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Indicative Project budget (amounts in EUR)1  

 SOURCES OF FUNDING 
PROJECT TITLE – European Integration 
Facility TOTAL 

EXPENDITURE IPA CONTRIBUTION 2012 NATIONAL CONTRIBUTION PRIVATE 
CONTRIBUTION 

 

IB 
(1) 

INV 
(1) 

EUR 

(a)=(b)+(c)+(d) 

EUR 

(b) 

%(
2) 

Total 

EUR 

(c)=(x)+(y)+(z) 

% 
(2) 

Central 

EUR 

(x) 

Regional/Loc
al 

EUR 

(y) 

IFIs 

EUR 

(z) 

EUR 

(d) 

% 
(2) 

Activity 1 

EU Integration Facility 
                 

Multiple contracts over the 
lifetime of the Facility X X 3 678 495 3 485 495 95 193 000 5 193 000     

Activity 2 

EU Programmes 
               

contract 3.1  

IPA Contribution for the 
entry ticket for FP7  

X – 3 336 000 2 670 000 80 666 000 20 666 000       – 

TOTAL  IB 7 014 495 6 155 495 88 859 000 12 859 000 12     

TOTAL  INV           

TOTAL PROJECT 7 014 495 6 155 495 88 859 000 12 859 000 12       

 
 
 

                                            
1 Under centralised mode of implementation of IPA assistance the co-financing is implemented as parallel co-financing. 
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4.2 INDICATIVE IMPLEMENTATION SCHEDULE (PERIODS BROKEN DOWN BY QUARTER) 

Contracts  Start of 
Tendering/ 
Call for 
proposals 

Signature of 
contract 

Project 
Completion 

Contracts1* 
Multiple contracts over the lifetime 
of the Facility (Service/Framework 
contracts/Twinning/Twining light/ 
Works/Supply) 

Ongoing 
from Q2 
2013 

Ongoing from 
Q3 2013, Q3 
2016 at latest 

Q3 2018 at latest 

Contract 2 

EU contribution to the entry ticket 
for the 7th Framework Programme 
for 2013 (IPA 2012) 

 

N/A 

 

1Q/2Q/2013 

 

 

3Q/2014 

*NB. Due to the nature of the Facility it is not possible to accurately predict precise timing of 
the implementation schedule.  

4.3 CROSS CUTTING ISSUES 

4.3.1 Equal Opportunities and non discrimination 

Equal opportunity principles and practices in ensuring equitable gender participation and non-
discrimination within the project will be guaranteed. 

4.3.2 Environment and climate change 

The projects will not lead to any negative environmental effects. 

4.3.3 Minorities and vulnerable groups 
Participation in the project activities will be guaranteed on the basis of equal access regardless 
of racial or ethnic origin, religion or belief, disability, sex or sexual orientation. 

4.3.4 Civil Society/Stakeholders involvement 
IPA programming process included consultations with Civil Society and Donor Community 
in BiH, through two consultation meetings and exchange of relevant information on the 
process and individual proposals.  
 
The involvement and participation of civil society in the European Integration process is very 
important and cooperation between governmental and non-governmental sectors crucial. As 
an integral part of the European Union accession process, opportunities for dialogue and 
cooperation among civil society actors and public sector actors will be further developed 
through various initiatives under the proposed Facility. 
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ANNEXES 
1. Log frame 

2. Description of Institutional Framework 

3. Reference list of relevant laws and regulations only where relevant 

4. Details per EU funded contract  

5. Project visibility activities 
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ANNEX 1: Logical framework matrix in standard format 

LOGFRAME PLANNING MATRIX FOR Project Fiche Project title and number:  12 European Integration Facility  

 Contracting period expires: Three years following the date of the 
conclusion of Financing Agreement  

Execution period expires: Two years following the end date for contracting 

 Total budget EUR 7 014 495  

 IPA budget: EUR  6 155 495  

Overall objective Objectively verifiable 
indicators (OVI) 

Sources of Verification  

Contributing to Bosnia and 
Herzegovina’s overall 
progress in fulfilling its 
obligations for accessing the 
European Union. 

Faster progress of BiH towards 
meeting the requirements of the 
SAA and the Acquis, and in 
participating in EU programmes. 
Effective and timely response to 
emerged EU integration 
priorities  

 
 

EC Annual Progress Reports 

IPA Monitoring Reports 

 

 

Specific objective  Objectively verifiable 
indicators (OVI) 

Sources of Verification Assumptions 

Flexible support to institutions i
BiH at various levels, aimed at 
addressing specific needs  
identified in the course of  
European integration process  
and EU funds and programmes 
utilisation. 

Planning, contracting and 
disbursement of IPA/pre-
accession assistance in line with 
programming timetable 

Project fiches submitted to EC 
in line with programming 
timetable, and subsequently 
approved 

Number of 
institutions/organisations 
fully benefitting under 
respective EU programmes 
 
 
 
 
 
 
 

Project reports 

IPA/pre-accession programme documents 

IPA monitoring reports 
 
 
 
 
 
 
Different EC DG's, managing respective European Union 
Programmes 

 

 

 

There is political support for BiH institutions to participatein the EU integration processes 
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Results Objectively verifiable 
indicators (OVI) 

Sources of Verification Assumptions 

Flexible and effective 
technical assistance and other 
support to the pre-accession 
process, SAA priorities 
implementation, Acquis 
related requirements, pre-
accession assistance 
instrument utilisation, and to 
the emerged unforeseen 
European Integration needs 
provided, and institutional 
capacities in BiH at various 
levels in this respect 
strengthened, enabling BiH to 
pursue its EU integration 
path. 

 

Relevant BiH 
institutions/organisations 
have access to all activities 
and opportunities that arise 
from the memberships under 
the respective EU 
programmes. 

 

 

 

- 15-20 quality technical 
assistance and other 
projects/interventions 
implemented and documents 
prepared, at latest by Q3 2018 

- At least 100 civil servants 
directly involved in EU 
integration processes trained and 
successfully performing their 
obligations and responsibilities  
in this respect  at various 
government levels in BiH at 
latest by Q3 2018 
 

- A number of applications 
and approved projects under 
respective EU programmes in 
the first year of the participation 
and 30% increase of those each 
year after the first year of 
participation 

- In terms of co-financing of 
projects, BiH receives peryear 
an equal or greater amount than 
the one paid for the entry ticket. 

 

Component I 
Minutes of the relevant meetings 
Project Reports 
 
 
 
 
 
DEI reports,  
EC Annual Progress Report 
 
 
 
 
 
 
 
 
 
 
Database reports 

 

 

Reports and project documentation from individual TA and other 
contracts 
Monitoring reports within DEI 
Submitted and approved fiches 
Tender documentation  
Documents developed 
Training records 

 

Project Reports 

Respective EC DGs 

 

 

 

Identification of priority areas for assistance in a timely manner. 

 

 

 

 

 

 

 

 

Good cooperation with all relevant stakeholders established. 
 
The responsible ministries on state level continuously facilitatethesupport to the applicants'participation in 
the relevant EU programmes. 
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Activities to achieve results Means / contracts Costs  Assumptions 

Sample activities:  

Developing coordination 
mechanism in BiH, 
including all levels of 
government, that is relevant 
for BiH accession to EU;  

Developing methodology 
for compiling, monitoring 
and revising the Programme 
of Integration of BiH to the 
EU (PI) according to 
relevant best practices; 

Training relevant staff in all 
governmental bodies at all 
levels in strategic planning, 
policy development 
processes, in the screening 
and accession negotiation 
process, in necessary 
general and specific Acquis 
related knowledge related to 
negotiation process; 

Developing needed 
capacities for legal 
harmonisation process and 
implementation; 

Provision of technical 
advice and preparation of 
required documents and 
analysis to support SAA 
implementation, Acquis 
adoption and 
implementation, and the EU 
accession process in  BiH; 

Supporting  urgent or 
unforeseen emerging 
priority tasks to support EU 
integration and SAA 
implementation priorities, 
through technical assistance 
and other interventions 
(including software and IT 
equipment); 

 
 
Various contracts for specific 
tecnical assistance and other 
support contracts (Service, 
Framework, Twinning, Twining 
light, Works, Supply) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
IPA contribution: EUR 3 485 495 
Co-financing EUR 193 000 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Availability of quality expertise.  
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Analysing, assessment and 
preparation of sector 
strategies, multi-sector 
strategies and strategic 
programming documents, 
for the harmonisation of 
national legislation, SAA 
implementation, and the 
current and future use of 
EU pre-accession funds; 

Drafting of (pre-)feasibility 
and impact studies in 
relation to Bosnia and 
Herzegovina’s compliance 
with the SAA and carrying 
out (pre-investment studies, 
regulatory impact 
assessment studies, 
environmental impact 
assessment studies, business 
plans, market studies, 
economic and cost-benefit 
analyses, investment 
appraisals, etc.) for the 
upcoming investments; 

. 
 

- payment of the entry 
ticket for 7th Framework 
Programme for the 
participation of BiH in the 
year 2013 (IPA 2012); 

 

 

 

 

 

 

 

 

 

 

 

 

 

- IPA contributions to the 
entry ticketfor the 7th 
Framework Programmefor the 
participation of BiH in the year 
2013; 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
IPA contribution: EUR 2 670 000  
Co-financing EUR 666 000 

 

 

 

 

 

 

 

 

 

 

 

 

 

Good cooperation with all relevant stakeholders established. 
 
There are sufficient good quality applications by the potential beneficiaries. 
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ANNEX 2 Description of Institutional Framework 
 
 

• The role of Directorate for European Integration is defined in accordance with the 
Article 23 of the Law on the Council of Ministers of BiH (Official Gazette of BiH, 
No. 38/2002, of December 18, 2002), as well as in accordance with the Article 18 of 
the Law on Ministries and Other Administration Bodies of BiH(“Official Journal of 
BiH”  5/03, 42/03, 26/04, 42/04, 45/06, 88/07, 35/09, 59/09 i 103/09). On the basis of 
these two laws, the Decision on the Directorate for European Integration (Official 
Gazette of BiH, No. 41/03) was also passed.  
Among other things, DEI is competent for the following: co-ordination of activities on 
harmonisation of the BiH legal system with the EU accession standards (Acquis); 
verification of the coherence of all draft laws and regulations submitted to the BiH 
Council of Ministers; harmonisation of the activities of the authorities and institutions 
of BiH in the field of the EU integration; coordination of implementation of decisions 
passed by relevant authorities and institutions of BiH, Entities and of the Brčko 
District of BiH in regard to all activities necessary in the field of the EU integration. 
 

• Based on FBIH Government Decision from February 2012, the General Secretariat of 
FBiH will include EU integration department which will be responsible for overall 
horizontal and vertical coordination of all EU integration related matters. The role of 
EU integration department within the General secretariat is to support and monitor 
effective participation of all federal line ministries in all aspects of EU integration 
processes, as we as to establish and support effective participation and coordination of 
cantonal governments in this regard.   
 
Line ministries - Board of EU Integration within respective ministries on FBiH level is 
chaired by the EU coordinator and comprise all representatives of the line ministry 
who take part in the work of joint working groups and committees set up for the 
purposes of EU integration (monitoring of the implementation of the Stabilisation and 
Association Agreement, IPA programming, etc).The chairman of a ministry-level 
Board of EU Integration reports to the EU integration department within the 
Secretariat for EU matters on all activities in the area of EU integration on a monthly 
basis. 
 
Cantonal governments -All cantonal government have appointed a coordinator for EU 
matters. The process of defining coordination mechanisms between cantonal and 
federal level of governance will be launched shortly.  

 
• The role of the Ministry of Economic Relations and Regional Cooperation of RS is 

defined in accordance withthe Article 31 of Law on Republic Administration.The 
Ministry of Economic Relations and Regional Cooperation of RS is within the RS 
responsible for coordination of EU integration related activities and, above all, for 
monitoring of implementation of the SAA through coordination and monitoring of 
actions of the representatives of the Republika Srpska in the joint bodies of BiH and 
EU based on the SAA, for coordination of harmonization of legislation of the 
Republika Srpska with the regulations of the EU and for development of cooperation 
with the National Assembly of the Republic of Srpska in the legislative process 



 

24 

 

concerning harmonization of draft and proposal laws with the regulations of the 
European Union. 

• Competences of the Brčko District of BiH are determined by the Statute of BD 
providing that Brčko District of BiH is authorized to create its own legal 
framework.By the Supervisory Order Abolishing Entity Legislation within Brčko 
District and Declaring the Inter-Entity Boundary Line to Be of No Further Legal 
Significance within the District(dated August 4, 2006), the Entities laws have no legal 
effect on the territory of Brčko District of BiH.  
The Division for European Integration of the Government of Brčko District is 
responsible for overall coordination between DEI at state level and sectoral 
government departments at Brčko District level. The Division coordinates with the 
Legislative Office at Brčko District level in terms of legislations harmonisation. The 
role of this Office is to provide technical assistance to the Government of Brčko 
District in the process of harmonisation of legislation. 

FP7 programme 
The MoCA of BiH is the state authority responsible for science and culture at the state level. 
The Department for Science and Culture of the ministry at the state level is responsible in the 
field of science and culture for the coordination of activities and harmonisation of plans of 
entity authorities (in FBiHand in RS) and the definition of the international level strategies. 
The Ministry of Science and Technology of the Republika Srpska and the Ministry of 
Education and Science of Federation of BiH are responsible for science development at the 
entity level. All cantons in the Federation of BiH have their own ministries that are dealing 
with these topics. 
The NCP FP BiH system is part of the Sector for Science and Culture of the MoCA of BiH. 
There are also 8 focal points at all public universities in BiH and 6 FP7 Thematic NCPs, as 
well as the country representatives to the Programme Committees.  
The Ministry of Education and Culture of Republika Srpska and the Ministry of Culture 
andSports of the Federation of BiH are responsible institutions for culture at the entity level. 
Allcantons in the Federation of BiH have their own ministries that are dealing with these 
topics. 
 

ANNEX 3 Reference list of relevant laws and regulations only where relevant 
 
Component I 
 
State level 

 
• Law on the Council of Ministers of BiH (Official Gazette of BiH, No. 38/2002, of 

December 18, 2002); 
• Law on Ministries and Other Administration Bodies of BiH (“Official Gazette of BiH”  

5/03, 42/03, 26/04, 42/04, 45/06, 88/07, 35/09, 59/09 i 103/09); 
• Decision on the Directorate for European Integration (Official Gazette of BiH, No. 

41/03); 
• Decision on Implementation of Coordination in the Process of the BiH Accession to 

the EU” (Official Gazette of BiH, No. 44/03); 
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• Decision on Instruments of Harmonization of Bosnia and Herzegovina Legislation 
with Acquis (“Official Gazette of BiH”, No. 23/11); 

• Decision on the Establishment of Organisational Units for European Integration in 
Administrative Bodies of BiH(“Official Gazette of BiH”, No. 66/08); 

• Decision on the Establishment of Working Groups for European Integration(“Official 
Gazette of BiH”, 47/09; 65/10); 

• Decision on the establishment of Commission for EI within the Interim Committee 
(“Official Gazette of BiH”, 92/08; 25/12). 

• Interim Agreement on Trade and Trade-Related Matters between European 
Community of the one part, and the Bosniaand Herzegovina, of the other part 
(“Official Gazette of BiH – International Agreements”, 5/08). 

 
Entity level 
 
Republika Srpska 
 

• Law on Republic Administration (“Official Gazette of the Republika Srpska” No 
118/08, 11/09, 74/10, 86/10 & 24/12); 

• Decision on the harmonization of RS legal system with the EU Acquis and legal acts 
of the Council of Europe (“Official Gazette of the Republika Srpska” No 46/11), 

• Methodology of harmonization of RS legal system with the EU Acquis (“Official 
Gazette of the Republika Srpska” No 46/11), 

• Instruction for making the ToC with EU law (“Official Gazette of the Republika 
Srpska” No 68/11), 

• Instruction for making the SoC with EU law (“Official Gazette of the Republika 
Srpska” No 68/11). 

 
Federation BiH 
 
Brčko District BiH 
 

• Decision on the procedures in the process of harmonization of the Brcko District of 
Bosnia and Herzegovina legislation with the Acquis communautaire (Official Gazette 
of the Brcko District of B&H, No. 25/09) 

 

Key documents of relevance for EU accession of Bosnia and Herzegovina include: 
- EU Integration Strategy of Bosnia and Herzegovina (2006) 
- Interim Agreement on Trade and Trade-Related Matters between European 

Community and Bosnia and Herzegovina (Official Gazette of BiH – International 
Agreements, 5/08) 

- Framework agreement between BiH and Commission of the European Communities 
on the rules for cooperation to implement EC financial assistance to BiH under the 
Instrument for Pre-Accession Assistance (IPA) 

- IPA Multi-annual Indicative Planning Document (MIPD) 2011-2013 

- Decision on the way of appointment, relieving, rightsand obligations of IPA National  
Coordinator, of the Council of Ministers of BiH (Official Gazette of BiH, 92/8) 
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- Decision on the appointment of IPA National Coordinator, of the Council of Ministers 
of BiH (Official Gazette of BiH, 62/10) 

- Decision on the establishment of the Senior Programme Officer function in the 
Ministries and other administrative bodies of Bosnia and Herzegovina, on the 
establishment of competencies and the necessary institutional support, of the Council of 
Ministers of BiH (Official Gazette of BiH, 05/09) 

- Decision on the appointment of members ofthe IPA Coordination Board (Official 
Gazette of BiH, 92/8) 

- Strategy for introduction of Decentralized Implementation System (DIS) for  
management of European Community assistance programmes in BiH (2008)  

- Decision on the appointment of the National Authorising Officer (Official Gazette of 
BiH, 62/10) 

- Decision on the appointment of Competent Accrediting Officer (Official Gazette of 
BiH, 44/12) 

FP7  programme 
- Framework Law on Scientific and Research Operations and Coordination of the 

Interentityand International Scientific and Technical Cooperation 
- Science Strategy of BiH and Action plan 2010-2015 

 

ANNEX 4  Details per EU funded contract 

Due to the nature of the Facility it is not possible to detail elements of prospective individual 
contracts but multiple contracts over the lifetime of the Facility (Service contracts, Twinning 
and Twinning Light, Framework contracts, Works contracts, Supply contracts) will be 
deployed in accordance with the PRAG rules. For the FP7, part of the entry ticket for 2013 
will be paid.  
 

ANNEX 5  Project visibility activities 

The Project visibility activities will be undertaken according to the specific project activities 
implemented, in line with the EU visibility and communication rules and requirements.  

The EU programmes component will be made visible through coordinators and contact points 
for respective EU programmes.  

 


