
 

Action Summary 

The Action supports the development of integrated flood risk management in 
Bosnia and Herzegovina observing the cornerstone relevant European Union 
Floods Directive and the Action Plan for Flood Protection and Water 
Management developed by an ad-hoc Working Group gathering all relevant 
stakeholders. 

The Action envisaged under IPA II 2016 aims to enhance the preparedness 
level for protection from harmful effects of waters in BiH by means of non-
structural measures divided in two components: Component 1. Flood Risk 
Management Plans development as the last step of fulfilling requirements 
stipulated by the EU Flood Directive, and Component 2. Specific support to 
infrastructure project preparation to help beneficiaries bring flood protection 
projects to full maturity.   
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THIS SECTION SHOULD BE FILLED IN BY THE EU DELEGATION/EU OFFICE 

Action Identification 

Action Programme Title Annual Action Programme for Bosnia and Herzegovina for the year 2016  

 

Action Title Support to Flood Protection and Flood Risk Management 

Action ID IPA 2016/039-653.8/Bosnia and Herzegovina/Flood Protection 

Sector Information 

IPA II Sector Sector 6 - Competitiveness and Innovation 

DAC Sector 41050 - Flood prevention/control 

Budget 

Total cost  EUR 5 000 000 

EU contribution EUR 5 000 000 

Budget line(s) 22.020102 

Management and Implementation 

Management mode Direct management 

Direct management: 

EU Delegation  

Indirect management: 

National authority or 

other entrusted entity 

EU Delegation to Bosnia and Herzegovina  

 

Location 

Zone benefiting from the 

action 

Bosnia and Herzegovina  

Specific implementation 

area(s) 

N/A  

Timeline 

Final date for concluding 

Financing Agreement(s) 

with IPA II beneficiary 

At the latest by 31 December 2017 

Final date for concluding 

procurement and grant 

contracts 

3 years following the date of conclusion of the Financing Agreement, 

with the exception of cases listed under Article 189(2) of the Financial 

Regulation 

Final date for operational 

implementation  

6 years following the conclusion of the Financing Agreement 

Final date for 

implementing the 

Financing Agreement 

(date by which this 

programme should be de-

committed and closed) 

 

 

12 years following the conclusion of the Financing Agreement 
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Policy objectives / Markers (DAC form) 

General policy objective Not 

targeted 

Significant 

objective 

Main 

objective 

Participation development/good governance ☑ ☐ ☐ 

Aid to environment ☐ ☑ ☐ 

Gender equality (including Women In Development) ☑ ☐ ☐ 

Trade Development ☑ ☐ ☐ 

Reproductive, Maternal, New born and child health ☑ ☐ ☐ 

RIO Convention markers Not 

targeted 

Significant 

objective 

Main 

objective 

Biological diversity ☑ ☐ ☐ 

Combat desertification ☑ ☐ ☐ 

Climate change mitigation ☑ ☐ ☐ 

Climate change adaptation ☐ ☐ ☑ 
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1. RATIONALE  

PROBLEM AND STAKEHOLDER ANALYSIS 

Floods are the most frequent natural hazard in Bosnia and Herzegovina (BiH), occurring at least once a 

year and causing considerable damage to property. About 2500 km2 of the country’s territory is prone to 

flooding, in particular the River Sava and its tributaries.   

In December 2010, Bosnia and Herzegovina experienced the largest amount of precipitation recorded in the 

last 100 years, which resulted in massive floods on the entire territory. According to competent authorities, 

the hardest hit areas were on Drina River, in Central and Eastern Herzegovina. In these areas alone, more 

than 4000 people were evacuated.  

The heavy rainfall of May 2014 affected the country enormously causing the total damage of over 2 billion 

euro, which equals to 15 % of GDP. The analyses indicated that the private sector (small family business as 

well as mid-size and bigger companies), agricultural sector and a huge number of citizens suffered the most 

damage. The estimates show that the damage in the Federation of Bosnia and Herzegovina (FBIH) was 

1.04 billion euro, in the Republika Srpska (RS) 0.97 billion euro, and in the Brčko District 0.30 billion 

euro.  

Catastrophic consequences were a result of pre-existing environmental degradation drivers, such as 

deforestation, intrusion in floodplains and construction/developments in flood-prone areas, as well as other 

factors, such as inadequate flood protection infrastructure in urban areas, unfinished, damaged or poorly 

maintained flood protection structures, shortage or absence of data and analyses defining the actual flood 

risk, professional work in the field of flood protection interrupted by war, etc. 

The recovery actions in BiH started immediately after the floods. EU has encouraged Bosnia and 

Herzegovina to develop a comprehensive Action Plan as recovery framework for flood protection and 

water management. This Action plan determined the context for harmonised and coordinated flood 

protection and river management both in Bosnia and Herzegovina and at a wider regional level. 

The EU Floods Directive (Directive 2007/60/EC1 on the assessment and management of flood risks) aims 

to reduce and manage the risks that floods pose to human health, the environment, cultural heritage and 

economic activity. The Directive requires Member States to first carry out a preliminary assessment to 

identify the river basins and associated coastal areas at risk of flooding. For such zones they would then 

need to draw up flood hazard and flood risk maps, and establish flood risk management plans focused on 

prevention, protection and preparedness. The Directive applies to inland waters as well as all coastal waters 

across the whole territory of the EU. The countries should complete EU compliant flood hazard and flood 

risk maps as well as flood risk management plans. 

The frequency and intensity of natural disasters are expected to increase in the future due to climate 

change. The capacity of the country to reduce disaster risks depends on investment in appropriate 

infrastructure, on its ability to provide reliable scientific information on vulnerability, exposure and hazard 

predictions and to use this information in determining the levels of risk, and act accordingly. 

Therefore it is of utmost importance that competent authorities in BiH continue implementing the EU 

Floods Directive. By defining and implementing adequate programmes of measures envisaged in Flood 

Risk Management Plans (FRMPs), BiH will prevent material damages and human victims in future as well 

as create preconditions for the economic and social development of protected areas by improving the 

ecological conditions. FRMPs will promote implementation of Natural Water Retention Measures 

(NWRM) where it is feasible.   

Flood Risk and Flood Hazard Maps referred to in the Directive are being developed and, as planned, will 

be finalised by mid of 2018 (Flood Hazard and Flood Risk Maps Project in Bosnia and Herzegovina 

subject to WBIF assistance). They present a basis for development of FRMPs to be covered under 

                                            
1 http://floods.jrc.ec.europa.eu/eu-floods-directive.html 

http://floods.jrc.ec.europa.eu/eu-floods-directive.html
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Component 1 of this Action. Once established, FRMPs will be coordinated at the level of the rivers basin 

district and unit of management by 2021.  

Component 2 of the proposed Action responds to the above-described problems related to inadequate flood 

protection infrastructure in BiH. The Action targets the priorities set by key stakeholders in two watershed 

areas in BiH.  

Dealing with erosion is an integral part of the flood protection field. The urgency and importance of dealing 

with erosion was again proven on the occasion of catastrophic floods in 2014, when the landslides and 

deposits of eroded material (stones, mud) in the riverbeds caused the greater part of overall damages. The 

erosion affected torrent tributaries and accumulations of eroded material and debris led to physical 

narrowing of the riverbeds and consequently flooding the surrounding floodplains and settlements.  

Land erosion causes enormous and long-lasting damages that threaten several economy sectors at the same 

time: agriculture, forestry, transportation, utility infrastructure, settlements etc. To date, only partial 

protection measures were undertaken depending on the institution in charge and its particular interests. 

Much bigger and more effective impact would be achieved if the erosion preventing actions were 

coordinated and with the multi-disciplinary approach. The erosion issue was seriously tackled during the 

2014 floods. The RS undertook the activities to develop erosion maps for the RS territory as early as in 

2006. The FBIH has foreseen the issue of lowering of erosions in the Water Management Strategy of the 

FBIH 2010-2022. In line with that, the proposed Action, Component 2 foresees development of Erosion 

Management Programme for the FBIH and Brčko District of BiH, which would be the initial phase of 

monitoring and potential control of erosion in the territory of BiH flood areas.  

In order to increase the preparedness level of protection from harmful effects of waters in BiH further 

investment into solid physical infrastructure is critical. Therefore, physical infrastructure is important to 

successfully deal with flood occurrences and flood risk reduction across BiH. Given the importance to 

protect the highly flood-prone areas from huge flood-related damages the competent institutions in BiH 

will undertake necessary activities aiming to prepare the infrastructure projects to full maturity taking into 

account stipulations of the Article 4.7 of the Directive 2000/60/EC of the European Parliament and of 

the Council of 23 October 2000 establishing a framework for Community action in the field of water 

policy (Water Framework Directive: WFD). 

Technical concepts of and solutions for the riverbed route reconstruction will observe the natural line of the 

riverbed to the maximum extent possible in order to reduce the quantity of the land to be expropriated and 

thus ensure smooth solving of property-rights issues. Right after the 2014 catastrophic floods, urgent 

interventions were undertaken to rehabilitate the most heavily flood-affected areas (infrastructure, 

settlements and industrial facilities). This Action endeavours to support priority flood protection measures 

defined in the BiH strategic documents and observing the details of the measures additionally agreed upon 

by key stakeholder institutions. To ensure normal living conditions and help revitalising economy, 

agriculture and livelihood, the most urgent sites and their high priority sections were selected targets for 

this Action in the River Sava Watershed (Vrbas, Bosna and Tinja basins) and the Adriatic watershed 

(Trebišnjica  and Neretva basin). 

OUTLINE OF IPA II ASSISTANCE   

Coordination of all relevant actors, adequate planning and a solid physical infrastructure are critical to 

successful dealing with flood occurrences and flood risk reduction across BiH. Therefore, the proposed 

action is twofold: Component 1 aims to cover the coordination issues by improving BiH management 

system in terms of developed flood risk management plans for entire BiH; and Component 2 aims to 

develop technical solutions (plans and technical documentations) for structural measures on the most 

critical locations related to infrastructure for a higher level of protection from floods. These technical 

solutions include support for flood protection projects in priority areas to achieve full maturity and will 

include measures to mitigate the adverse effects on the status of the water bodies. 

Component 1 will have one result:   

Result 1: Improved flood risk management system in BiH. IPA II 2016 will support TA for creation of five 

flood risk management plans (FRMP), namely, two FRMPs in the FBiH, two FRMPs in the RS, one FRMP 

in the Brčko District of BiH, and the Roof Report for BiH.  
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Component 2 will have one result, in the Sava River and the Adriatic watersheds: 

Result 2: Increased readiness for implementation of structural measures protecting from floods in priority 

areas.  

Priority areas and sections for result 2 were set jointly by key stakeholders: 

- Ministry of Foreign Trade and Economic Relations of Bosnia and Herzegovina (MoFTER);  

- Ministry of Agriculture, Forestry and Water Management of Republika Srpska;  

- Federal Ministry of Agriculture, Water Management and Forestry;  

- Government of Brčko District Bosnia and Herzegovina, Department for Agriculture, Forestry and Water 

Management;  

- Public Institution – Vode Srpske;  

- Sava River Watershed Agency Sarajevo, Federation of Bosnia and Herzegovina; 

- Agency for Watershed of Adriatic Sea in Mostar, Federation of Bosnia and Herzegovina. 

Direct Beneficiaries of the project are MoFTER, the competent Entity Ministries and their relevant 

departments, River Basin Management Agencies in both entities, and the competent department of the 

Government of Brčko District BiH.  

Indirect beneficiaries are all municipalities and inhabitants within potentially affected areas. They will be 

benefiting since the measures taken by the proposed Action are a prerequisite for mitigation of flood-

related damage to human health, environment, cultural heritage and economic activity in the whole 

country.  

RELEVANCE WITH THE IPA II STRATEGY PAPER AND OTHER KEY REFERENCES 

SEE 2020 indicates that the implementation of the EU WFD in the SEE presents particular challenges 

related to water and environmental governance at national level including, among other issues, difficulties 

in preparing and implementing management plans; cost of infrastructure necessary for the implementation 

of measures. The proposed Action responds to the indicated challenges with its both components.  

The Action also directly meets the BiH 2015 Report requirement to address the disaster risk reduction and 

management as a priority, particularly in the light of the severe 2014 floods. The BiH 2015 Report 

emphasises that the Action plan for flood protection and river management in Bosnia and Herzegovina for 

2014-2017 has been adopted. The Report also indicates that a project to draw up flood risk and hazard 

maps is in preparation, which is being implemented and is planned to be finalised in 2017 as a necessary 

precondition for the Component 1 of the proposed Action.  

The Stabilisation and Association Agreement (SAA) makes BiH obliged (article 108) to harmonise its 

legislation with the EU acquis in the environmental field with the vital task of halting further degradation 

and to start improving the environmental situation with the aim of sustainable development. The flood 

protection and flood risk management are part of water management, which is a main component of the 

environmental field. The proposed Action dealing with flood risk management as well as preparation of 

pre-conditional technical solutions for flood protection infrastructure contributes to meeting the SAA 

requirement as presented in the cited Article 108.  

Directive 2007/60/EC of the European Parliament and of the Council of 23 October 2007 on the 

assessment and management of flood risks (Floods Directive: FD) stipulates the obligation to enact the 

plans for management of flood risks. Articles 7-11 of the FD describe the activities that need to be done 

when enacting the plans, and the Annex to the FD defines which components has to be included in the first 

flood risk management plans.  The FD also determines the steps preceding flood risk management plans: 1) 

Preliminary Flood Risk Assessment (PFRA); and 2) Flood hazard and flood risk maps.  The Directive shall 

be carried out in coordination with the Water Framework Directive, notably by flood risk management 

plans and river basin management plans being coordinated, and through coordination of the public 

participation procedures in the preparation of these plans. All assessments, maps and plans prepared shall 

be made available to the public.  

Appropriate involvement and coordination of water management, spatial and urban land use planning, 

agriculture and forest management institutions, as well as nature protection organizations, public 
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institutions and stakeholders will result with measures that can contribute to the implementation of 

objectives of different European union policies such as: Water Framework Directive, Floods Directive, EU 

Biodiversity Strategy, EU Action on Water Scarcity and Drought, EU Climate Change Adaptation Strategy 

and Marine Strategy Framework Directive. 

Following the floods in BiH and Serbia in May 2014, and based on a common understanding of the needs 

for investments in the sector and the implementation of the Floods Directive (FD), the European 

Commission (EC) ordered the analysis on the status of flood management in general and specifically on the 

implementation of the FD in the Western Balkans (WB) countries. The analysis is presented in the study 

for the European Commission “Flood Prevention and Management. Gap analysis and needs 

assessment in the context of implementing EU Floods Directive” (FPM). Selection of both components 

of here proposed Action is supported by the recommendations of the analysis. The need for the FRMPs, 

developed within the Component 1 of the Action, is clearly stipulated in the FD, whereas the sequencing of 

development phases and content details of FRMPs are highlighted in the FPM. Component 2 of the Action 

is about preparation of technical solutions for flood protection infrastructure investment projects, whose 

intervention types and sites FPM recommends based on the assessment against the criteria of (1) relevance 

(flood related), (2) availability of sufficient information and (3) compliance with EU and other legislation. 

Among the proposed projects, FPM recommends the priority areas for intervention coinciding with the 

priority areas set by the BiH competent institutions being the key stakeholders of this Action, e.g.: 

Trebišnjica basin (Trebinje, Petrovo polje), Vrbas basin (Laktaši, Gradiška, Srbac), Bosna basin (the Spreča 

River),  the Tinja River (Brcko)  and Neretva basin ( the Trebižat River) etc.  

Action Plan for Flood Protection and Water Management in BiH 2014-2017, adopted by the Council 

of Ministers BiH (2014), elaborates the need and indicates measures to harmonise legislation in BiH with 

key EU directives in this area, and particularly to fully meet the EU FD requirements implying the flood 

infrastructure improvement (Measure 2 of the Action Plan 2014-2017). Further, second part of the IPA 

2016 Action is in full line with Measure 3 of the Action plan 2014-2017.  Therefore, the proposed Action 

within IPA II 2016 is fully in line with the Action Plan priorities.  

Water Management Strategy of the FBiH (2010-2022) defines risk reduction of extreme hydrological 

occurrences as one of strategic objectives and proscribes measures to achieve operational objectives. 

Increased security of flood protection assumes rehabilitation and sanitation, construction and maintenance 

of facilities protecting from waters. Adjacent action plan foresees ensuring functionality of existing 

facilities protecting from harmful effects from waters aiming to increase the level of protection security 

from floods and to achieve strategic objectives of water management.  

Integrated Water Management Strategy of Republika Srpska (2015-2024) defines the protection of the 

population, settlements, property and material goods from floods and other harmful effects of water as one 

of the strategic objectives. The Strategy also specifies that, in line with the Floods Directive, the RS has to 

analyse and map the zones vulnerable to floods, including flood risk analysis. Based on the analyses, terms 

of land use have to be defined to prevent the current trend of massive increasing the potential damage from 

floods in the Republika Srpska.   

LESSONS LEARNED AND LINK TO PREVIOUS FINANCIAL ASSISTANCE 

 

There is an ongoing EU funded regional initiative managed by the European Commission Directorate 

General for Humanitarian Aid and Civil Protection (DG ECHO), i.e. IPA FLOODS project, started on 

January 2015 and will run until end 2016. Its goal is to increase flood risk management capacities at 

national, regional and EU levels in the Beneficiaries: Albania, Bosnia and Herzegovina, Croatia, the 

Former Yugoslav Republic of Macedonia, Kosovo2, Montenegro, Serbia and Turkey. To this purpose, IPA 

                                            

2 This designation is without prejudice to positions on status, and is in line with UNSCR 1244/99 and the ICJ Opinion on the 

Kosovo declaration of independence. 
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FLOODS supports capacity building for flood preparedness and response and approximation to the EU 

Floods Directive in the beneficiaries.  

The ongoing assistance under the WBIF aims to provide for flood hazard and flood risk maps in BiH. 

These outputs are precondition for implementing the activities under this Action Document, primarily 

under Component 1.  

The assistance planned under the IPA Multicounty Programme on Risk Assessment and Mapping in the 

Western Balkans and Turkey (2017-2019) will have 3 components: Component 1: Develop and improve 

national systems for disaster loss data collection; Component 2: Further develop and improve national risk 

assessments following EU guidelines and good practices, in particular including identification of risks of 

cross-border and regional aspects, and Component 3: Develop and improve national and regional risk 

mapping and establishment of Electronic Regional Risk Atlas (ERRA). 

It is important to link the activities of this Action Programme for BIH with the ongoing and planned 

regional IPA programmes to create synergies and avoid duplication. 

When dealing with the project “Capacity Building in the water sector in BiH” (IPA 2011) stakeholder 

institutions repeatedly realised how important precondition for the success it is to involve all competent 

institutions and ensure their full commitment and thus their ownership over the project. The project was 

about harmonisation of the relevant legislation in BiH with EU water related acquis, development of 

Management plans for the River Sava watershed in BiH, capacity building, tariffs in the water sector and 

strengthening the water information system. All project results were accepted and approved by the 

beneficiaries and are now in the process of formal adoption.  

In course of preparation of the IPA 2014 Special Measures Action ”Support to Flood Protection/Prevention 

and Water Management” (particularly the Component 1. Hydrological forecasting system for Sava River 

Basin) the need for participative involvement of the relevant institutions was recognised, to create sense of 

the ownership. However, in the ongoing preparations for implementation this still needs to be enhanced to 

ensure consent regarding identification of key measures and equipment to be provided through the Action 

so to unify the hydrological forecasting system/model in BiH. 

IPA 2014 Special Measures Action (Components dealing with infrastructure works) has shown that the 

adequate preparation (project documentation, construction permits, land expropriation) is important for the 

successful implementation of infrastructure projects. The local self-government units, on whose territory 

the works will be carried out, play an important role here. As part of their formal jurisdiction is a land 

expropriation, some local self-government units faced with the problems of a legal nature (land 

expropriation cannot be done or it requires a long procedure) and the problems related to budgetary 

limitations. Hence, it is important to include representatives of concerned self-government units at the very 

beginning of process in order to carry out long procedures regarding expropriation and to ensure financial 

means from other sources if they do not have their own. 

The regional joint project between Republic of Serbia and BiH (IPA 2014) confirmed that regional 

cooperation is an important aspect of water management and flood protection in particular. This is 

especially important for the river that connects several countries (e.g. the Sava River) when the joint and 

synchronised action of flood protection is necessary and the only multi-country approach makes sense and 

can provide satisfactory results. 

In light of the aforesaid, the Action proposed in the field of flood protection (IPA 2016) will duly take into 

account all the lessons learned in order to avoid project delays and maximise results to the highest possible 

level. .



 

2. INTERVENTION LOGIC  
 
LOGICAL FRAMEWORK MATRIX  
 
OVERALL OBJECTIVE 

OBJECTIVELY VERIFIABLE INDICATORS (*) SOURCES OF VERIFICATION  

To support the development of integrated flood risk management in Bosnia and Herzegovina in line with 

the European Union Floods Directive and in coordination with the Water Framework Directive 
Progress made in harmonisation with the EU Floods Directive, 

in coordination with the Water Framework Directive 

 

EC BiH Reports 

SPECIFIC OBJECTIVE  
OBJECTIVELY VERIFIABLE INDICATORS (*) SOURCES OF VERIFICATION ASSUMPTIONS 

To support the implementation of the Action Plan for Flood Protection and Water Management and  thus 

increase capacities of key stakeholders of Bosnia Herzegovina to manage flood risk management in terms 

of prevention, protection and preparedness to respond to potential hazards 

 

 

% of implementation of Measures 2 and 3 planned in the 

Action Plan  

EC BiH Reports 

Competent institutions` reports on the 

implementation of the Action Plan for 

Flood Protection and Water Management 

Annual and final reports on 

implementation of the Action  

BiH remains committed to progressing in 

fulfilling SAA requirements  

RESULTS 
OBJECTIVELY VERIFIABLE INDICATORS (*) SOURCES OF VERIFICATION ASSUMPTIONS 

Component 1.  

 

Result 1: Flood risk management system in BiH is improved 

Indicator 1.1:  Five Flood Risk Management Plans (FRMPs) as 

well as one roof report in BiH available and adopted 

EC BiH Reports 

Competent institutions` reports on the 

implementation of the Action Plan for 

Flood Protection and Water Management 

Good co-operation and co-ordination 

amongst key stakeholders  

Proactive involvement of all stakeholders 

involved in implementation of the Action 

Flood Hazard and Flood Risk Maps 

developed and available in time (subject 

to WBIF assistance), to allow for 

preparation of the FRMPs,  

Key stakeholder institutions in BiH 

agreed upon all BiH FRMPs  

Component 2.  

Result 2: Readiness for implementation of structural measures protecting from floods in priority areas is 

increased 

Indicator 2.1: Erosion protection plans for FBiH and BD 

finalised. 

Indicator 2.2. Technical design documentation for flood-

protecting infrastructure for the selected priority sections of 

the River Sava and the Adriatic watersheds completed. 

Competent institutions` reports on the 

implementation of the Action Plan for 

Flood Protection and Water Management 

(*) All indicators should be formulated as measurement, without specifying targets in the Logical 

Framework Matrix. The targets should be included in the performance measurement table in section 4. 

More detailed guidance on indicators is provided in Section 4 on performance measurement. 
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DESCRIPTION OF ACTIVITIES  

To achieve Component 1, Result 1 “Improved flood risk management system in BiH”, six main activities 

will be carried out within the Action:  

1.1. Creating a flood risk management plan for Sava River Watershed in the FBiH 

1.2. Creating a flood risk management plan for Watershed of Adriatic Sea in the FBiH 

1.3. Creating a flood risk management plan for district Sava River Watershed in the RS 

1.4. Creating a flood risk management plan for district Trebišnjica River Watershed in the RS 

1.5. Creating a flood risk management plan for the Brčko District of BiH 

1.6. Creating the Roof Report for BiH, summarizing key issues and key measures extracted from the five 

flood risk management plans. 

The number of plan documents reflects the constitutional setup of BiH, distribution of competences and 

provisions of current legislation in BiH. The plans will be made based on all relevant analyses (legal, 

technical, economic, inter-sectoral). The plan documents will cover entire BiH divided in five regions – two 

in the FBiH, two in the RS and one in BD of BiH. The Roof Report will be made for BiH as a whole. 

Development of FRMPs – as a Component 1 (a non-structural measure) of the proposed Action - will be 

processed according to standardised procedure within entire Bosnia and Herzegovina observing 

Constitutional competency (draft preparation plan, strategy for public awareness in order to ensure support 

for the Plan(s), determining the long list of measures and preparation of short list, methodology for measure 

assessment, public discussions, public participation, presentations, integration with River Basin Management 

Plans and Sava Commission Action Plan, finalisation and approval by competent authorities). FRMPs shall 

take into account relevant aspects such economic aspects of costs and benefits, flood extent, flood 

conveyance routes and areas having the potential to retain floodwater. Another important dimension of the 

FRMPs is that they will analyse potentials for use of natural water retention areas (those that can be 

purposely exposed to flood in order to protect priority areas). Based on the analyses, the FRMPs will identify 

and recommend the most appropriate natural water retention areas.  

The activities will be carried out based on complementary methodologies and analyses, which is critical 

particularly for the flood areas divided by the inter-entity borders. Concerning complementarity, the regional 

context will be also duly observed in terms of harmonising BiH plans with the plans developed at level of the 

River Danube watershed (International Commission for the Protection of the Danube River - ICPDR) and the 

River Sava watershed (International Sava River Basin Commission). 

All measures included in the flood risk management plans will be harmonised with the provisions of Water 

Framework Directive (2000/60/EC) (stipulated in Articles 9 and 10 of Floods Directive). 

To achieve Component 2, Result 2 “Increased readiness for implementation of structural measures 

protecting from floods in priority areas”, two main activities will be carried out within the Action: 

2.1. Developing plan documents related to protection from erosion in the territory of the FBiH and 

the Brčko District of BiH.  

2.2. Developing technical documentation (e.g. feasibility studies, cost benefit analyses, EIA, 

conceptual/preliminary/ detailed designs, etc. as appropriate) for infrastructure protecting from 

floods in the priority areas in the Sava River and the Adriatic watersheds in RS, FBIH and BD. 

Activity 2.1 foresees development of Erosion Management Programme for the FBiH and BD of BiH as an 

initial phase of monitoring and potential control of erosion in the FBiH flood areas. The Programme would 

be complementary to the document already developed in the RS, so there would be completed the overview 

of erosion areas (complete erosion maps) for the whole territory of FBiH and defined overall measures for 

combating erosion in FBiH. In addition, one of the outputs of this activity would be a defined scope of the 

needed monitoring to be performed annually for erosion control in the entire territory of FBiH. The 
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Programme should be based on the recommendations of the Protocol on sediment management to the 

framework agreement on the Sava river basin, made by the International Sava River Basin Commission.  

Land erosion causes enormous and long-lasting damages that threaten several economy sectors at the same 

time: agriculture, forestry, transportation, utility infrastructure, spatial planning etc. To date, only partial 

protection measures were undertaken depending on the institution in charge and its particular interests. Much 

bigger and more effective impact would be achieved if the erosion preventing actions were coordinated and 

with the multi-disciplinary approach.  

Activity 2.2 foresees developing a set of technical documentation (preliminary and detailed designs) aiming 

to bring flood protection projects in the priority areas to full maturity including measures to mitigate the 

adverse effects on the status of the water bodies. The key stakeholder competent institutions jointly identified 

critical areas that urgently need to be ready for infrastructural rehabilitation and re/construction. While 

indicating the priority areas, the stakeholder institutions observed the criteria of key beneficiaries in the field 

affected by the floods (taking into account the biggest potential material damages in the industrial zones, 

agricultural land and the highest risk for the population in settlements) as well as the criteria from the Action 

Plan for flood protection and water management in BiH 2014-2017, which  with the Measure 3 (“Adoption 

of new technical solutions for protection from floods, erosion and torrents in settlements and towns without 

constructed water protection facilities, and construction of new facilities”) fully justifies the activities 

envisaged within the Component 2 of the Action. Not the least, they also observed the criteria and 

recommendations presented in the study made for the European Commission “Flood Prevention and 

Management. Gap analysis and needs assessment in the context of implementing EU Floods 

Directive”. The institutions indicated some of the areas urgently needed to be ready for flood-protection 

infrastructural interventions: among others, e.g.: the River Vrbas area, the River Trebišnjica area, the River 

Spreča area, the Tinja River area and the Trebižat River area. Selected Areas are already identified as areas 

of significant flood risks (Article 5. of Floods Directive) and flood hazard and flood risk maps would be 

developed (Article 6. of Floods Directive) prior to this action.  

With the Framework Agreement on the Sava River Watersheds, also the Protocol on Flood Protection came 

into force, in November 2015.  The Action of IPA 2016 will directly contribute to the implementation of the 

Protocol and the Framework Agreement. 
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RISKS  

Assumptions  

 Full commitment and support of the decision-making apparatus of the involved institutions is ensured. 

Representatives of all competent institutions from the top management level had meetings and regular 

communication during the preparation of the draft of this Action Document (AD) and in the meeting of 

May 19, 2016 reached the final agreement on the inputs for development of the AD. During development 

of the AD all key stakeholders maintained regular communication;  

 Flood Hazard and Flood Risk Maps developed and available in time (subject to ongoing WBIF 

assistance), to allow for preparation of the FRMPs, subject to Component 1 of this Action; 

 Unrestricted access to all available relevant data, including maps, reports, normative acts, 

meteorological, environmental and hydraulic data and records, and to any required information relevant 

to the subject of the Action (particularly for Component 1); 

 To avoid overlapping, good coordination with related on-going projects in BiH is established and 

ensured. 

Risks  

 Lack of adequate data (information) to carry out the project, which, consequently, must be obtained; 

 Lack of close cooperation between all the stakeholders involved in the project;  

 Delays in development of the Flood Hazard and Flood Risk Maps project  (ongoing WBIF assistance);  

 Failure to consider implications to other environmental legislation (Water Framework Directive, EU 

Biodiversity Strategy, EU Action on Water Scarcity and Drought, EU Climate Change Adaptation Strategy and 

Marine Strategy Framework Directive etc. as deemed appropriate); 

 Failure to coordinate the two contracts (running in parallel) so that products of one (flood risk 

management plans) are compatible with the other (infrastructure planning). 

 

Specifics for Component 2 and corresponding Result 2  

When it comes to developing a set of technical documentation (preliminary and detailed design) for 

infrastructure protecting from floods one of the criteria for the preliminary and detailed design will be to 

require the minimal size of the land to be expropriated. In case that selected top priority sections do not meet 

this criterion, representatives of local communities will be timely contacted and their preliminary assent will 

be obtained so that the planned intervention can go smoothly.  

To ensure commitment of all directly affected stakeholders, Entity water agencies are involved in the Action 

design and implementation. In addition, the plan is to involve representatives of all municipalities that will 

be affected by Component 2 of this Action.   

CONDITIONS FOR IMPLEMENTATION 

There are two key conditions for creation of Flood Risk Management Plans (FRMP): 1) Preliminary Flood 

Risk Assessment (PFRA); and 2) Flood hazard and flood risk maps.   

PFRA is a means of identifying these areas that present a potential significant risk. This is primarily a desk-

based exercise that shapes what happens next and maybe seen as an unnecessary diversion away from the 

more pressing flood risk management activities, however it is certainly not. Articles 4 and 5 of the Floods 

Directive describe the requirements for PFRA. Relevant authorities in BiH have confirmed the PFRAs in 

BiH, which identified areas where the risks associated with flooding might be significant (referred to as 

Areas for Further Assessment, or ‘AFAs’), where more detailed assessment will be subsequently undertaken 

to more accurately assess the extent of flood risk, based on the selected methodology and using the flood 

index. 
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Flood hazard and flood risk maps are basis for establishing flood risk management plans (as described in the 

Article 7 of the Floods Directive). They must be produced for each of the Significant Flood Risk Areas 

(SFRAs) identified in PFRA. These maps provide a thorough understanding of the impact of flooding and 

are an important visual tool to communicate flood risk. They are used to assist in the selection of objectives 

and measures in FRMPs. BiH obtained finances from WBIF for creation of flood hazard and flood risk 

maps; the ToR is being finalized and adopted on June 10, 2016 whereas the implementation was planned to 

start in late July 2016 with the implementation period of 24 months.  
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3. IMPLEMENTATION ARRANGEMENTS 

ROLES AND RESPONSIBILITIES 

Flood risk management, mitigation, flood protection and prevention are an integral component of water 

management concept, which arises from the EC water related Directives. Flood risk management in Bosnia 

and Herzegovina is under the competence of BiH, Entities and for the area of Brcko District, under the 

competence of the Government of Brcko District. 

 

At the State level Ministry of Foreign Trade and Economic Relations (MoFTER) of Bosnia and Herzegovina 

is responsible for tasks related to defining policies; coordinating activities and harmonising plans of Entity 

authorities and bodies at international level – among others in the fields of agriculture, energy, protection of 

the environment, development and use of natural resources and tourism. The competencies of MoFTER in 

the water sector are focusing on the development and use of water resources as part of natural resources, and 

the coordination of the Entity Ministries of Water Management. 

Both entities and the Brčko District have separate water management institutions, as follows: 

 FBiH: the Federal Ministry of Agriculture, Water Management and Forestry, with the River Basin 

Management Agencies “Sava River Watershed Agency” Sarajevo and “Adriatic Sea Watershed Agency” 

Mostar; 

 RS: the Ministry of Agriculture, Forestry and Water Management of Republika Srpska, with the Public 

Institution “Vode Srpske” Bijeljina; 

 BD: the institutions lean on the legislation of RS and data gathered in both entities. The competent 

institution in the Government of the Brčko District BiH is Department for Agriculture, Forestry and 

Water Management.  

 

A Steering Committee will guide the implementation of this Action under IPA II 2016. Apart from 

Contracting Authority, Steering Committee will include representatives from main stakeholders: MoFTER, 

Entity River Basin Management Agencies, the competent Entity Ministries, and the Government of Brčko 

District. The composition of the Steering Committee will depend on equal representation of the interest of all 

key actors bearing in mind effectiveness and efficiency of such body.    

IMPLEMENTATION METHOD(S) AND TYPE(S) OF FINANCING   

The project will be implemented under direct management.  

The Action will be implemented through two service contracts as follows: 

 1st Service contract under Component 1 of this action document in order to provide the Technical 

Assistance in developing Flood Risk Management Plans for BiH. The Service contract is envisaged 

to last 24 months.  

 2nd Service contract under Component 2 for preparing Erosion Management Programme for FBiH 

and District Brčko of BiH and technical designs (e.g. feasibility studies, cost benefit analyses, EIA, 

conceptual/preliminary/ detailed designs, etc. as appropriate) for flood-protecting infrastructure in 

priority areas of the River Sava and the Adriatic Watersheds. The Service contract is envisaged to 

last 24 months.   

The proposed actions are foreseen to be implemented in parallel, as in line with conclusions of the donors' 

conference on floods and its review of last year. Namely, it highlighted that flood protection infrastructure 

should be done urgently as in BiH the damages after the 2014 flood are heavily due to deficiencies of 

existing and lack of proper infrastructure primarily. 
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4. PERFORMANCE MEASUREMENT 

METHODOLOGY FOR MONITORING (AND EVALUATION) 

The European Commission may carry out a mid-term, a final or an ex-post evaluation for this Action or its 

components via independent consultants, through a joint mission or via an implementing partner. In case a 

mid-term or final evaluation is not foreseen, the European Commission may, during implementation, decide 

to undertake such an evaluation for duly justified reasons either on its own decision or on the initiative of the 

partner. The evaluations will be carried out as prescribed by the DG NEAR guidelines for evaluations. In 

addition, the Action might be subject to external monitoring in line with the European Commission rules and 

procedures set in the Financing Agreement. 
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INDICATOR MEASUREMENT 

Indicator Baseline 

(value + year) 

Target 

2020  

Final Target 

(year)  

Source of information 

CSP indicator (impact/outcome)….(1)     

 

 

 

Progress made in harmonisation with the EU 

Floods Directive 

Year: 2010 

Status: a large amount of 

legislation transposing the 

Acquis is not in place. 

There is a lack of 

harmonised 

implementation of water 

laws, monitoring and river 

basin planning between the 

Entities. 

Alignment with the EU 

Floods Directive 

greatly achieved, at 

least 90% 

Year: 2021 

Alignment with the EU Floods 

Directive achieved 100% 

EC BiH Reports 

 

Specific objective indicator     

 

% of implementation of Measures 2 and 3 

planned in the Action Plan 

Year: 2014 

Status: further 

harmonisation with the 

Floods Directive and 

improved flood protection 

infrastructure is needed to 

provide for efficient floods 

prevention and 

management in BiH. This 

includes structural and 

non-structural measures. 

100% of the measures 

concerned and planned 

by 2020 in the Action 

Plan 

Year: 2021 

100% of the measures 

concerned and planned by 

2021 in the Action Plan 

EC BiH Reports 

Competent institutions` reports on 

the implementation of the Action 

Plan for Flood Protection and Water 

Management 

Annual and final reports on 

implementation of the Action 

Result 1 indicator     
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Number of Flood Risk Management Plans 

(FRMPs) in BiH available and adopted 

Year: 2014 

No FRMPs available in 

BiH.   

Year: 2020 

5 FRMPs (1.1, 1.2., 

1.3, 1.4, 1.5) and Roof 

Report for BiH drafted 

80%  

Year: 2021 

All FRMPs and the Roof 

Report for BiH completed and 

adopted  

EC BiH Reports 

Competent institutions`3 reports on 

the implementation of the Action 

Plan for Flood Protection and Water 

Management 

Result 2 indicator     

2.1. Number of erosion protection plans for 

BiH finalised. 

2.2. Degree of selected priority areas of the 

River Sava and the Adriatic watersheds 

addressed through provision of technical 

design documentation for flood-protecting 

infrastructure  

Year: 2014 

2.1. No Erosion protection 

plans in BiH 

2.2. Technical 

Documentation for urgent 

priorities subject to IPA 

2014 assistance (Special 

Measures) completed 

(procurement procedures 

for works execution under 

preparation) 

Year: 2020 

2.1. Draft Erosion 

protection plans 

completed for FBiH 

and BD 

2.2. 80% of the 

Technical 

Documentation for 

selected priorities 

sections completed 

Year: 2021 

2.1. Final Erosion protection 

plans for FBiH and BD 

agreed and completed 

2.2. Technical Documentation 

for selected priorities sections 

completed to enable launching 

procurement procedures for 

works 

Competent institutions` reports on 

the implementation of the Action 

Plan for Flood Protection and Water 

Management 

                                            

3 See list of key stakeholders in section 1. 
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5. SECTOR APPROACH ASSESSMENT 

Floods Protection and Flood Risk Management are embedded in the sector Environment.  

There is no countrywide environment strategy in place in Bosnia and Herzegovina. This is required to 

ensure a countrywide harmonised implementation of the EU acquis. Strategies at entities level are also 

fragmented and have not been prepared to present the situation and objectives for the sub-sector at a 

country level in a comprehensive and harmonised way. In the area of water, the “Strategy of Integrated 

Water Management of Republika Srpska 2015-2024” and the “Water Management Strategy of the 

Federation of Bosnia and Herzegovina 2010-2022” are relevant strategies at entity levels.  

In order to be better prepared for the future and prevent such catastrophic events from happening again 

Bosnia and Herzegovina prepared and adopted the Action Plan on water and flood management in 

2014. This comprehensive Action Plan set the context in which flood protection and flood risk 

management is taken forward in a harmonised and coordinated way, both within Bosnia and 

Herzegovina as well as on a regional basis.  

Regarding institutional settings, leadership, the capacity and performance framework, MoFTER is the 

institution responsible for coordination of strategic planning at the country level. According to the 

representatives of MoFTER, the capacities for strategic planning are insufficient;  

Regarding the sector and donor coordination, the main participating donors include the European 

Investment Bank (EIB), World Bank, SIDA, Kreditanstalt für Wiederaufbau (KfW), United Nations 

Development Programme (UNDP) and the EU. There are individual donor pipelines of projects, which 

are currently not coordinated. Donor coordination meetings in the environment sector are held but they 

are directly organised by the donors. There is a need for a stronger role of the national authorities in 

donor coordination. Besides the EU Delegation, the Swedish International Development and 

Cooperation Agency (SIDA) have a leading role regarding environment.  

6. CROSS-CUTTING ISSUES  

GENDER MAINSTREAMING 

The Action is an intervention aiming at strengthening capacities (in terms of prevention, protection and 

preparedness) for Flood Risk Management in Bosnia and Herzegovina. The impact of the Action is 

considered to be beneficial for both man and woman. However, in terms of consequences of the floods, 

women are considered more affected especially in rural areas, in terms of effects to employment and 

social aspects. Gender mainstreaming will be ensured in all aspects whenever possible, e.g. composition 

of various implementing, administrative or supervising bodies, capacity building exercises, gender 

sensitive language etc. All collected data in the studies and analyses within the Action – where 

applicable – will be gender segregated.  

EQUAL OPPORTUNITIES 

Equal opportunity principles and practices in ensuring equitable participation and non-discrimination 

within the Action will be guaranteed. Planning for infrastructural interventions within the Action 

should observe the standards set in the relevant documents. UN Convention on the Rights of Persons 

with Disabilities demands awareness of environmental barriers hindering the full and effective 

participation of disabled persons in society on an equal basis with others.  
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MINORITIES AND VULNERABLE GROUPS 

The Action is to develop a comprehensive and integrated approach in the area of flood protection. The 

approach is a part of Bosnia and Herzegovina recovery framework addressing the causes and 

consequences of floods. Through this Action, Bosnia and Herzegovina will assist the rehabilitation of 

local communities particularly along the basin Vrbas and Bosna as regions which have been the mostly 

hit by flood in May 2014. In those areas live mostly most vulnerable populations, e.g. Roma minorities 

and socio-economically vulnerable groups. 

The preparation of technical solutions for flood-protecting infrastructure in priority areas of the River 

Sava and the Adriatic Watersheds will contribute to restoring normal living conditions and revitalising 

economy, agriculture and livelihood in one of the most flood-prone areas in Bosnia and Herzegovina.  

Participation in the Action activities will be guaranteed on the basis of equal access regardless of racial 

or ethnic origin, religion or belief, disability, sex or sexual orientation. 

ENGAGEMENT WITH CIVIL SOCIETY (AND IF RELEVANT OTHER NON-STATE STAKEHOLDERS) 

Active involvement of civil society and interested parties in the consultation process during preparation 

of FRMPs and related public hearings is foreseen (Article 10. of Floods Directive). FRMPs as well as 

Preliminary Risk Assessments and Flood Hazard and Flood Risk Maps need to be publically available. 

FRMPs need to be revised every six years and integrated with relevant River Basin Management Plans 

thus strong engagement of civil society is needed.  

Further civil society involvement is foreseen for the period of the implementation of measures stipulated 

by FRMPs due to their high impact on the environment. The complex impact of the FRMPs 

implementation understands a cross-sector cooperation and consultation, where the role of civil society 

is of high relevance. This is particularly relevant for the implementation of non-structural and cross 

sectorial measures that will introduce new concepts for flood risk management (e.g. NWRM that cover a 

wide range of actions and land use types in Agriculture, Hydromorphology, Urban and Forestry sectors 

encouraging retention of water within a catchment and enhancing the natural functioning of the 

catchment).  

ENVIRONMENT AND CLIMATE CHANGE (AND IF RELEVANT DISASTER RESILIENCE) 

The Action fully observes the EU environmental acquis and contributes to achievement of the 

environmental objectives of Article 4 of Directive 2000/60/EC, soil and water management, spatial 

planning, land use, nature conservation, navigation aspects and port infrastructure (FD Art.7 (3) and 

Annex). FRMPs will be in the final stage of its development harmonised with the Article 4 of 

Directive 2000/60/EC. FRMPs have to duly take into account the Water Framework Directive, since 

their implementation directly influences the natural river courses and degrades the status of the natural 

courses. Therefore it is of high importance to harmonise the FRMPs with management plans for the 

watersheds of Sava and Danube, so it is highly recommended to maintain a close cooperation with the 

International Commission for the Protection of the Danube River and the International Sava River 

Basin Commission particularly in the final stages of the FRMPs development. 

By supporting the development of integrated flood risk management, the Action is contributing to a 

better climate change adaptation in the country, by anticipating its adverse effects and taking 

appropriate action to prevent or minimise the damage they can cause.  

Climate action relevant budget allocation: EUR 5 000 000 

7. SUSTAINABILITY  

The sustainability of results will be achieved through ensuring that the design of FRMPs and 

preliminary and construction designs will be done with full involvement of relevant authorities of 

Bosnia and Herzegovina. Technical assistance will provide advisory and hands on support observing 

roles, responsibilities and competences of relevant authorities.  
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The high involvement of stakeholders in FRMPs, plan documents and technical documentation 

development will ensure ownership, long-term links and commitment among relevant authorities. 

Coordination and monitoring of Flood Directives implementation at the respective levels of the Bosnia 

and Herzegovina structure will continue to function as the main instrument for discussing the needs 

and creating consensus around the Flood Risk Management not only in the country but in the region, 

i.e. in River Danube watershed and the River Sava watershed, too. 

Moreover, successful fulfilment of EU FD will serve as an example, encouraging adaption of good 

practice, tested methods and solutions in different contexts. In this respect, MOFTER should take up 

the role of coordinator and initiator of methodologies and new initiatives for flood protection and 

flood risk management.  

8. COMMUNICATION AND VISIBILITY  

Communication and visibility will be given high importance during the implementation of the Action. 

The implementation of the communication activities shall be the responsibility of the IPA II 

beneficiary, and shall be funded from the amounts allocated to the Action. 

All necessary measures will be taken to publicise the fact that the Action has received funding from 

the EU in line with the Communication and Visibility Manual for EU External Actions. Additional 

Visibility Guidelines developed by the European Commission (DG NEAR) will have to be followed. 

Visibility and communication actions shall demonstrate how the intervention contributes to the agreed 

programme objectives and the accession process. Actions shall be aimed at strengthening general 

public awareness and support of interventions financed and the objectives pursued. The actions shall 

aim at highlighting to the relevant target audiences the added value and impact of the EU's 

interventions and will promote transparency and accountability on the use of funds. 

It is the responsibility of the beneficiary to keep the EU Delegation fully informed of the planning and 

implementation of the specific visibility and communication activities.  

The beneficiary shall report on its visibility and communication actions in the report submitted to the 

IPA monitoring committee. 
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