
Action Summary 

RRAA-A is a demand-driven and flexible mechanism for the objective 
of alignment with EU rules, standards, policies and practices with a 
view to preparing for EU membership. 

The RRAA-A will include a project preparation facility to support 
Turkish beneficiaries in improving the quality of programming. Under 
a separate Unallocated Institution Building Envelope (UNIBE), the 
RRAA-A will cover institution building activities regarding the EU 
acquis and negotiation chapters, economic criteria, public 
administration reform and regulatory reform in fields not covered by 
other priority sectors.  
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Action Reference IPA/2014/ 031-874/2/TR/RRAA-A  

Sector Information 

ELARG Sectors Democracy and Governance  

DAC Sector 15110 - Public sector policy and administrative management 

Budget 

Total cost  EUR 36.000.000  

EU contribution EUR 32.400.000  

Management and Implementation 

Method of implementation  Indirect management 

Indirect management: 
Responsible Unit or 
National 
Authority/Implementing 
Agency 

Emine DöğerActing PAO-CFCU Director 
Central Finance and Contracts Unit 
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Tel: +90 312 295 49 00 
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E-mail: pao@cfcu.gov.tr, emine.doger@cfcu.gov.tr 

Implementation 
responsibilities 

Ministry for EU Affairs 

 

Location 

Zone benefiting from the 
action 

Turkey 

Specific implementation 
area(s) 

Turkey 

Timeline 

Deadline for conclusion of 
the Financing Agreement  

At the latest by 31 December 2015 

Contracting deadline 3 years following the date of conclusion of the Financing agreement 

End of operational 
implementation period 

6 years following the date of conclusion of the Financing agreement  
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1. RATIONALE  

PROBLEM AND STAKEHOLDER ANALYSIS 
 
RRAA-A will include as a first component a Project Preparation Facility (PPF) with the aim to 
strengthen the ability of the relevant institutions (potential beneficiaries) to design and appraise 
programmes and actions to be programmed in the framework of the pre-accession financial assistance 
to Turkey and to help beneficiary institutions in the assessment tasks regarding grant-schemes. 
 
Under the "Unallocated Institution Building Envelope" (UNIBE) component, the RRAA-A will cover 
activities regarding alignment with the EU acquis, support for meeting negotiation chapter 
benchmarks and economic criteria, assistance for regulatory reform and for developing standards, 
policies and practices with a view to preparing for EU membership. 
 
RRAA-A builds on the experience of the Enhanced Support for European Integration (ESEI) 
mechanism during IPA programming 2011-2013.Specific guidelines for implementation of RRAA-A 
UNIBE will be agreed at the beginning of the implementation period.  
 
Key elements are: 
 
• One-contract institution building activities only. Activities with more than one contract are not 

eligible under RRAA-A. 
• Technical Assistance, Twinning, Twinning Light or Direct Grants only. No supplies, works or 

grant schemes can be supported. 
• Maximum amount for a single UNIBE activity is EUR 3 million total budget.   
 
Moreover, during March-May 2014, a stakeholder consultation was carried out by the Ministry of EU 
Affairs including a wide range of institutions. Following exchanges with the EU Delegation in Ankara 
an indicative activity pipeline for 2014 has been developed. Thus, the RRAA-A Action Document is 
also based on the feedbacks from these initial consultations.  

RELEVANCE WITH THE IPA II STRATEGY PAPER AND OTHER KEY REFERENCES 
Project preparation facility (PPF) under RRAA-A will cover the activities with a view to supporting 
the potential beneficiaries in improving the quality of programming. PPF will address a number of 
demand-driven requests for specific expertise, short and medium term technical assistance like 
feasibility studies, detailed design of acquis related investment projects, preparation of institution 
building projects, training programmes and schemes, recruitment of external assessors for evaluation, 
assessment of applications under grant schemes, meetings/workshops, twinning and direct grant 
awards. In addition, the assistance will allow better and timely project preparation and implementation 
to proceed in a quick and effective manner. 

Unallocated Institution Building Envelope (UNIBE) under RRAA-A will cover institution building 
activities regarding the EU acquis and negotiation chapters, economic criteria, public administration 
reform and regulatory reform in fields not covered by other priority sectors.  

IPA II Strategy Paper's sector 1: Democracy and Governance mentions the most relevant activities in 
this regard: 
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"support to acquis alignment, regulatory reform and institution building, operational and 
administrative capacity building required in the process of accession negotiations and in particular 
for meeting the technical requirements of negotiation chapter benchmarks." 

Moreover, under IPA 2014 a part of the UNIBE envelope shall focus on activities relating to Public 
Administration Reform (PAR), including Public Financial Management (PFM). Relevant passages 
from the Strategy Paper refer to the following activities as priorities: 

"Establishing structures in line with the new model of metropolitan municipalities; providing support 
to the Union of Municipalities and the Citizens’ Assemblies in strengthening participatory decision 
making at local level; extending e-government and e-inclusion to increase citizens’ democratic 
participation; […] providing support to the Turkish Grand National Assembly to better fulfil its 
oversight functions based on needs assessment. 

Assessing the specific reform requirements in different public financial management sub-systems, i.e. 
revenue administration (tax/customs), budget preparation, budget execution with cash management, 
public procurement, accounting and reporting, public internal financial control and external audit; 
taking measures to align Turkish law and build capacity to meet acquis requirements in public 
procurement, EU budgetary frameworks, public internal financial control and external audit and 
support to implementation of the specific reform plans these include implementing the priorities in the 
Public Internal Financial Control (PIFC) policy paper and supporting the Turkish Court of Accounts 
to fully implement the law enacted in December 2010. 

Supporting the new national economic reform programme, which will replace the existing pre-
accession economic programme and provide the strategic framework for EU assistance (in addition to 
fiscal issues, the new programme will increasingly also manage external sustainability and structural 
obstacles to growth). 

Implementing Turkey’s national anti-corruption strategy; improving specific accession-related 
requirements on statistics, taxation and customs, […]." 
 

Several activities preliminarily identified in the indicative list of activities correspond to these 
priorities identified in the Strategy Paper. Additional activities which can be proposed on a rolling 
basis in a needs-driven manner and in line with the RRAA-A guidelines will be screened against the 
priorities identified in the IPA II Strategy Paper.  

SECTOR APPROACH ASSESSMENT 

As RRAA-A is a demand-driven mechanism for the objective of alignment with EU rules, standards, 
policies and practices with a view to preparing for EU membership, activities will address topics 
which are not (yet) addressed through a multi-annual sector planning/programming approach. 

Considering the variety of topics to be addressed, there is not one overall sector lead institution. 
Instead, Ministry of EU Affairs (MEUA) will take a coordination role in the identification and 
formulation stages of proposals, in close cooperation with the EU Delegation in Ankara and following 
the RRAA-A guidelines thereby established. 

Regarding alignment with strategies and action plans, individual activities to be supported under the 
UNIBE component of RRAA-A will consider as much as possible existing strategies and planning 
documents so as to support their implementation.   

LESSONS LEARNED AND LINK TO PREVIOUS FINANCIAL ASSISTANCE 

RRAA-A is considered as a successor of the Enhanced Support for European Integration (ESEI) 
mechanism under IPA programming 2011-2013). Considering the implementation of the ESEI – 
UNIBE component, the following issues are of great importance:   
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 The ESEI guidance has not always been followed in practice. Therefore, the guidelines for 
RRAA-A will be developed at the beginning of the implementation phase and MEUA will 
share them with all relevant beneficiaries so as to have a common understanding about the 
eligibility criteria and working methods. 

 While ESEI has been meant to be needs-driven and faster than the regular programming 
process, delays have been experienced with too many commenting rounds, and weak project 
documents. Capacity building of beneficiaries on project design and intervention logics 
remains a priority to improve the overall quality of programming. Also the Project Preparation 
Facility (PPF) that falls under the RRAA-A needs to be used more effectively in this regard. 

 Focus on institution building measures only (no supplies and investments allowed under 
UNIBE large scale projects) and budget limitations have discouraged beneficiaries from 
applying. For the IPA II period guidelines will be communicated more clearly.  

Concerning the PPF component, beneficiaries will be reminded that in particular for activities under 
sector approaches (or also stand-alone actions) which involve investment components such as supply 
and works, the PPF should be used as common practice for necessary feasibility studies, market 
analysis, etc. MEUA and EUD will jointly ensure that in particular the coordinating points in sector 
lead institutions under IPA II will be informed and take related action. 
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2. INTERVENTION LOGIC  
 
LOGICAL FRAMEWORK MATRIX  
 
OVERALL OBJECTIVE OBJECTIVELY VERIFIABLE INDICATORS (OVI) SOURCES OF VERIFICATION 

 

To contribute to Turkey’s efforts of alignment with EU rules, 
standards, policies and practices with a view to prepare for EU 
membership 
 

 
 
 

 
 

 

SPECIFIC OBJECTIVE  OBJECTIVELY VERIFIABLE INDICATORS (OVI) SOURCES OF VERIFICATION ASSUMPTIONS 

To support institution building activities regarding the EU acquis 
and negotiation chapters, economic criteria, public administration 
reform and regulatory reform 

Assessments of progress achieved for 
acquis alignment, regulatory reform and 
public administration reform 

European Commission 
Progress Reports 
 
Reports prepared by the 
MEUA  
 

RRAA-A implemented in 
line with the design 
outlined in this Action 
Document 
Sufficient number of 
activity proposals which 
qualify with eligibility 
criteria 
 

RESULTS OBJECTIVELY VERIFIABLE INDICATORS (OVI) SOURCES OF VERIFICATION ASSUMPTIONS 

Result 1: 

The absorption of programmed EU funds will have improved 
combined with an increased efficiency during implementation 
 
 
 
 
 
 
 
 
 

Number of total PPF activities 
implemented  
 
% of IPA II funded supply and works 
contracts for which PPF support has 
been used. 
 
 
 
 

Reports prepared by 
MEUA on utilisation of 
PPF and UNIBE 
components. 
 
Evaluation Report for 
RRAA-A 
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Result 2: 

The alignment with EU acquis and the implementation capacity in 
relevant fields will have increased 
 

Number of draft legislation in line with 
EU acquis, of regulatory frameworks in 
place, and of administrative structures 
and training systems established 
 
Number of total UNIBE activities in 
line with eligibility criteria 
 

 
 
 

ACTIVITIES  MEANS  OVERALL COST ASSUMPTIONS 

Small-scale project preparation facility (PPF) type activities similar 
to SEI mechanism  

- Short-term technical assistance 
- Feasibility studies  
- Detailed designs of acquis related investment projects  
- Preparation of institution-building projects, training 

programmes and aid schemes  
- Preparation of technical specifications, procurement plans and 

tender dossiers 
- Recruitment of external assessors for evaluation 
- Assessment of applications under grant schemes 
- Any other relevant activities 

 

Institution building activities in line with UNIBE criteria 
addressing the needs regarding EU acquis and negotiation chapters, 
economic criteria, public administration reform and regulatory 
reform outside the priority sectors.  
 

TA,  TW, TW light, Direct Grants, 
FWC contracts etc. 

Total Cost 36.000.000 € 
EU Contribution 
32.400.000 € 

RRAA-A implemented in 
line with the design 
outlined in this Action 
Document and the 
provisions of the RRAA-A 
guidelines 
Sufficient number of 
activity proposals 
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ADDITIONAL DESCRIPTION  

Project Preparation Facility (PPF) 

The identification of single initiatives that will receive support from PPF will be made at an early 
stage in the programming cycle of the pre-accession assistance, on the basis of initial proposals 
received from the potential beneficiaries in Turkey and their identification of needs to bring these 
proposals to an acceptable stage of development. During implementation of activities, beneficiaries 
may also request to benefit from this facility as long as there is no duplication and it concerns a 
priority listed in the IPA II Strategy Paper. 

Support provided to the beneficiaries under this component is basically focused on: 

• Short-term technical assistance 

Technical assistance for conducting stakeholder analysis and consultation, needs and gap analyses, 
baseline surveys, market research, training and study-visits and for the provision of management, 
organizational and other expert advice - to support beneficiary institutions in developing/upgrading 
necessary technical know-how and management skills in project preparation and implementation. 

• Feasibility studies  

The PPF can finance feasibility studies, and it can also be applied to complete studies or tests to ensure 
that their recommendations are coherent and feasible. The most obvious studies in this field are cost-
benefit and economic analyses of a recommended solution or sensitivity testing of various 
assumptions made in a feasibility study. In all cases required, environmental impact assessments will 
be carried out under this heading. 

• Detailed designs of acquis related investment activities  

This includes the detailed technical preparation of an activity following the completion of a feasibility 
study. It may involve developing detailed designs of geophysical and/or photogrammetric studies, 
descriptions and technical specifications, bill of quantity for necessary inputs, completion schedules 
for works delivery and drafting of technical drawings including tender dossiers for works, supervision 
and supply contracts in accordance with the PRAG. In addition, the support to preparation of complex 
grant and aid schemes can also be envisaged. 

• Preparation of institution-building activities, training programmes and aid schemes  

The PPF can assist with the preparation of such institution building programmes, training programmes 
and aid schemes. Also, training programmes for Turkish institutions involved in indirect management 
to improve the capacity building institutions such as MEUA, CFCU, NF and line ministries could be 
financed under PPF. 

• Preparation of technical specifications, procurement plans and tender dossiers 

For simple activities, detailed procurement plans are not necessary and the preparation of tender 
documentation mainly focuses on detailed technical documentation to be enclosed to a standard tender 
dossier according to the PRAG. On more complex activites however, external technical support might 
be needed. This may be the case not only on complex works/supplies contracts but also for the 
preparation of calls for proposals for a grant scheme. 

Project development to be supported under the PPF may include activities that are potential candidates 
for loans from IFIs, where such activities are linked to pre-accession and co-financing by the IFIs is 
considered as a possibility. Preparation costs for such activities can be supported by this facility, 
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subject to the same procedures as activities proposed for support by pre-accession financial assistance 
alone. 

• Recruitment of external assessors for evaluation 

This facility may also be used for the recruitment subject specific experts as external assessors for 
support to the evaluation of tenders, particularly complex works and supply tenders. 

• Assessment of applications under grant schemes 

The beneficiary institutions of grant-scheme programmes can be supported under PPF for the 
assessment of applications of these schemes, in case the human resource capacity necessitates such an 
action and there is no adequate specific allocation under the respective activity's budget foreseen. 

Unallocated Institution Building Envelope (UNIBE) in the Context of Preparations for Pre-accession 
Process and Accession Negotiations: this component is designed to respond to emerging institution 
building and investment-related needs and tasks in a flexible manner with prompt short term 
interventions. It may also provide for support to activities corresponding to the priorities of the IPA II 
Strategy Paper which do not fall within the scope of the sector approach of regular programming, and 
in line with the guidelines for RRAA-A.  

Under UNIBE support can be provided for: 

• Twining projects with EU Member States 

• TA for acquis related studies which are non-PPF type of projects (action plan drafting, 
strategy development, legal work, training) 

• Twinning light projects for acquis related studies or institution building type of activities 

• Direct grants with international organisations 

• Activities related to supporting and strengthening the Turkish institutions under the indirect 
management implementation system in Turkey. 

MEUA, being the beneficiary of this component, is responsible for the definition of the criteria for 
applications, in line with agreed priorities and guidelines for RRAA-A, the timing of calls for 
applications, the minimum-maximum size and duration of projects, the practical working/management 
methods and if necessary, budgetary proportions for different tools of support.  

3. IMPLEMENTATION ARRANGEMENTS 

ROLES AND RESPONSIBILITIES 

Ministry for EU Affairs is the leading institution.  

Taking into account the experience with ESEI and the guidelines for RRAA-A, the specific 
management model for RRAA-A mechanism will be further developed as part of the TA for IPA II 
preparations (Ministry of EU Affairs), which is in the tendering stage. 

IMPLEMENTATION METHOD(S) AND TYPE(S) OF FINANCING   

Taking into account the lessons learned from ESEI implementation, RRAA-A is designed as a 
mechanism of unallocated envelope to finance preparatory activities (PPF) and stand-alone institution 



 

10 

 

building activities (UNIBE) outside the IPA II priority sectors and in line with the RRAA-A 
guidelines.  

For the PPF component it is foreseen that at least 30 contracts will be signed to for preparatory work 
that will enable the implementation of accession activities by Turkish institutions. The approximate 
amount would be EUR 4 million. 

For the UNIBE component it is foreseen that at least 15 full scale one-contract institution building 
activities with Twinning / Technical Assistance / Twinning Light or Direct Grant modality will be 
implemented contributing to acquis alignment, meeting negotiation chapters’ opening or closing 
benchmarks and relevant institution building. The UNIBE component under this 2014 shall also 
include proposals specifically addressing aspects of Public Administration Reform, including elements 
of Public Financial Management. The approximate amount foreseen for UNIBE would be EUR 32 m 
with EUR 10.1 m indicatively earmarked for PAR (incl. PFM). 

Budgetary reallocation between PPF and UNIBE components will be possible in order to use the funds 
interchangeably, when necessary. This approach would enable the funds to be used in efficient and 
effective manner.  

Regarding the co-financing issue, MEUA will be responsible for co-financing of PPF type of 
activities. On the other hand, co-financing of the activities under UNIBE component will be covered 
by the beneficiary institutions. 

4. PERFORMANCE MEASUREMENT 

METHODOLOGY FOR MONITORING (AND EVALUATION) 

A monitoring mechanism for RRAA-A will be developed as part of this action. This concerns in 
particular data analysis linked to the key indicators for this action. Besides, single activities will be 
subject to overall monitoring and evaluation mechanism of IPA II. 
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INDICATOR MEASUREMENT 
 
 

Indicator Description Baseline 
(year) 

Last  
(year) 

Milestone 
2017 

Target 
2020 

Source of information 

CSP indicator(s) –  Progress 
made towards meeting 
accession criteria 

     European Commission 
Annual Progress Report 

Action output indicator 1 
Number of total PPF 
activities implemented 
 

 10  
 (2012) 

9  
(2013) 

30 
(2017) 

30  
(2020) 

MEUA and CFCU 
statistics 

Action output indicator 2 
Number of  draft legislation 
in line with EU acquis, of 
regulatory frameworks in 
place, and of administrative 
structures and training 
systems established 

Qualitative assessment only      

Action output indicator 3 
% of IPA II funded supply 
and works contracts for 
which PPF support has been 
used 

   50% 70% MEUA and CFCU 
statistics 

       
       
Action output indicator 4 
Number of total UNIBE 
activities in line with 
eligibility criteria 

 9 
(ESEI 
2011- 
UNIBE 
Large Scale 
contracts) 

 5 10 MEUA and CFCU 
statistics 
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5. CROSS-CUTTING ISSUES  

ENVIRONMENT AND CLIMATE CHANGE (AND IF RELEVANT DISASTER RESILIENCE) 

As the activities under this action are mainly about institution building, no environmental effects are 
foreseen for this Action. The activities are envisaged not to have any negative effect to climate change; 
considering low carbon travel facilities, avoiding excess of use of paper.   

ENGAGEMENT WITH CIVIL SOCIETY (AND IF RELEVANT OTHER NON-STATE STAKEHOLDERS) 

Engagement with Civil Society will be secured during the development of single activities under 
RRAA-A.  

In order to ensure civil society and non-state actors involvement in the design and implementation of 
RRAA-A activities where appropriate-: 

In the design stage on-line consultations and consultation meetings will be organised by MEUA in 
cooperation with the beneficiary institution to ensure active participation of relevant stakeholders to the 
sector and not only limited to Ankara and/or Istanbul, but possibly from the whole country.  

In the implementation/evaluation stage, CSOs and NSAs will be invited as observers in Steering 
Committee meetings and to attend and observe – where appropriate - activities under RRAA-A. 
Relevant material (agendas and minutes of meetings) shall be communicated in a way that will allow for 
active participation. 

EQUAL OPPORTUNITIES AND GENDER MAINSTREAMING 

Gender mainstreaming and equal opportunities will be key principles of implementation. An appropriate 
men/women balance will be sought on all the managing bodies and activities of the programme and its 
projects. Gender disaggregated data will be collected and analysed in all phases of the project cycle.  

MINORITIES AND VULNERABLE GROUPS 

According to the Turkish Constitutional System, the word minority encompasses only groups of persons 
defined and recognized as such on the basis of multilateral or bilateral instruments to which Turkey is a 
party. This Action Document will contribute to the enjoyment of fundamental rights and freedoms by all 
socially vulnerable persons.  

 

6. SUSTAINABILITY  
 
In the new period, the RRAA-A is considered as a very crucial mechanism with regard to realizing the 
objectives of the IPA II Strategy Paper in terms of alignment to EU rules, standards, policies and 
practices with a view to preparing for EU membership. In particular, activities related to legislation to 
align with the EU acquis will have a lasting impact beyond activities' duration.  
 
Through the PPF component potential beneficiaries' capacity will be strengthened to design and 
appraise programmes and activities to be submitted for financing Improved design of activities, early 
preparation of feasibility studies and support in the preparation of tendering documents and the set-up 
of grant schemes will have a sustainable impact in the sense of smoother implementation.  
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7. COMMUNICATION AND VISIBILITY  

Regular communication and information-flow will be ensured regarding annual RRAA-A 
programming for target institutions, starting with information sessions organised by MEUA on the 
RRAA-A guidelines to ensure that all potential beneficiaries are familiar with the mechanism's 
principles. All activities supported under the UNIBE component will have to comply with the EU 
visibility rules. 
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