
 

Action summary 

The Action will contribute to improving the investment potential for offshore 

wind energy generation in Turkey, hence supporting Turkey’s and the EU’s 

policy objectives on sustainable development and climate change. 

This Action promotes reinforcement of the Ministry of Energy and Natural 

Resources (MENR)’s level of preparedness to select and develop sites for 

auction/tender/competition for offshore wind energy generation up to the most 

advanced international standards. 

The Action is in line with Sustainable Development Goal (SDG) 7 to ensure 

access to affordable, reliable, sustainable and modern energy for all, SDG 13, 

to take urgent action to combat climate change and its impacts, the EU 

Indicative Strategy Paper for Turkey (2014-2020) and Turkey's National 

Renewable Energy Strategy and Action Plan (2013-2023). 
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Action Identification 

Action Programme Title Annual Action programme for Turkey 2019 

Action Title EU support to the Energy sector 

Action ID IPA 2019/042-259/5/Turkey/Energy  

Sector Information 

IPA II Sector Environment, climate action and energy 

DAC Sector 23210 - Energy generation, renewable sources - multiple technologies 

Budget 

Total cost  EUR 9 300 000 

EU contribution EUR 9 300 000 

Budget line(s) 22.020302   

Management and Implementation 

Management mode Indirect management  

Direct management for external evaluations 

Indirect management: 

National authority or 

other entrusted entity 

 

 

Indirect management by the entrusted entity:  The World Bank 

 

 

 

 

Implementation 

responsibilities 
EU Delegation to Turkey 

 

Location 

Zone benefiting from the 

action 

Turkey 

Specific implementation 

area(s) 

Turkey 

Timeline 

Final date for concluding 

Financing Agreement(s) 

with IPA II beneficiary 

At the latest by 31 December 2020 

Final date for concluding 

procurement and grant 

contracts and contribution 

agreements 

3 years following the date of conclusion of the Financing Agreement, 

with the exception of cases listed under Article 114(2) of the Financial 

Regulation 

Final date for operational 

implementation  

6 years following the conclusion of the Financing Agreement 

Final date for 

implementing the 

Financing Agreement 

(date by which this 

programme should be de-

committed and closed) 

12 years following the conclusion of the Financing Agreement 
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Policy objectives / Markers (DAC form) 

General policy objective Not 

targeted 

Significant 

objective 

Main 

objective 

Participation development/good governance ☐ ☐  

Aid to environment ☐  ☐ 

Gender equality (including Women In Development)  ☐ ☐ 

Trade Development  ☐ ☐ 

Reproductive, Maternal, New born and child health  ☐ ☐ 

RIO Convention markers Not 

targeted 

Significant 

objective 

Main 

objective 

Biological diversity  ☐ ☐ 

Combat desertification  ☐ ☐ 

Climate change mitigation ☐ ☐  

Climate change adaptation ☐  ☐ 
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1. RATIONALE  

PROBLEM AND STAKEHOLDER ANALYSIS 

Regarding renewable energy, Turkey’s priority in the forthcoming period will be reducing its dependence on 

the imports by exploiting its domestic and renewable energy potential along with securing the energy 

supply, as it has been so far. Within the framework of ensuring source diversification, Turkey aims at 

bringing domestic and renewable sources in its economy to the maximum extent in an environment-friendly 

manner. In 2017, Turkey already reached 31% renewable energy share in electricity generation. The Ministry 

of Energy and Natural Resources (MENR) organised two auctions separately for the wind and solar energy 

each with 1 GW capacity by realising the model of “RE-ZONE” in 2017. With broad participation from 

bidders in these auctions, Turkey achieved record-low prices; namely 0.0699 USD/kWh in Konya-Karapınar 

for solar energy auction while the price was 0.0348 USD/kWh in the wind auction. Auctions included 

introduction of new technologies and domestic manufacturing along with R&D studies in Turkey. In the 

light of this, Turkey’s goal is to develop 10 GW of additional capacity in solar and wind energy each by 

2026 compared to 2016 and increase the share of the domestic and renewable energy up to two thirds of the 

electricity production by 2023. Studies for the new support scheme are currently ongoing building upon the 

outputs of the post-2020 renewable energy support options project implemented under IPA 2013 European 

Bank for Reconstruction and Development (EBRD) component.  

Following the recent developments in the Turkish Renewable Energy sector and as a follow up to the targets 

set forth in the National Renewable Energy Action Plan (NREAP), it is necessary to use the untapped 

potential of other renewable resources such as off-shore wind energy.  

Within this framework, Turkey plans to tap the offshore wind energy potential by virtue of determination of 

eligible sites and launch of auctions/tenders/competitions for offshore wind energy generation. Accordingly, 

Turkey already launched a tender for a 1.2 GW offshore wind project on June 21, 2018 and bids were to be 

submitted by October 23, 2018. However, no application was received because of the lack of on-site 

measurement data. To attract investors' interest in off-shore wind in 2018, the Ministry of Energy and 

Natural Resources’s Directorate General of Energy Affairs (DGEA) decided to focus on de-risking and 

increasing transparency for potential investors while initiating a new competitive tender in the future. To this 

end, the institutional capacity of DGEA requires assistance for conducting preparatory technical studies 

including geological and geotechnical surveys, meteorological and oceanographic analysis and 

measurements, techno-economic pre-feasibility studies, environmental/social constraints analysis and other 

technical reports. These will set the scene for site selection and announcement of competitions. Based on the 

outputs of this Action, should any site proves to be feasible, a new competition is planned to be prepared and 

announced consecutively. In the future, following the competitions for offshore wind energy generation, IPA 

contribution may be also utilised for leveraging investments in collaboration with financiers. 

Among the main stakeholders, whose detailed roles are given below under Section 3, are Energy Market 

Regulatory Authority (EMRA), General Directorate of Mineral Research and Exploration (MTA), Turkish 

Electricity Transmission Company (TEIAS), Turkish State of Meteorology (TSMS), Ministry of Transport 

and Infrastructure (MTI), Ministry of Environment and Urbanization (MEU), Turkish Naval Forces, and the 

Office of Navigation, Hydrography and Oceanography. Also, some activities may require permissions from 

or formal notifications to relevant authorities the list of which is provided under Section 2. Coordination of 

and facilitation for such permission/clearance procedures by virtue of formal exchanges with the relevant 

stakeholders will be ensured by the DGEA. 

Apart from IPA intervention, with reference to the Danish-Turkish Memorandum of Understanding (MoU) 

from 2013 on energy efficiency and renewable energy, the Danish government has initiated a Strategic 

Sector Cooperation (SSC) with Turkey for developing an offshore wind roadmap for the further 

deployment of offshore wind in Turkey. At the Inception Phase four areas for cooperation were determined: 

1) Workshop on maritime spatial planning, 2) Workshop on framework conditions for offshore wind 

tendering processes, 3) Workshop on integration of renewable energy in the power system, 4) Workshop on 

analysis and ranking of cost-effective renewable energy sources deployment and power sector modelling. 

The first workshop was held in March 21, 2019 while the remaining ones will be organised in later 2019 and 

2020. The main activities in the inception phase included a study tour to Denmark and fact finding missions 
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to Turkey. This cooperation mainly focuses on exchange of experience and knowhow transfer on offshore 

wind. This cooperation will not overlap with but complement this Action with preliminary studies. 

Also, within the framework of the Turkish-German Energy Forum, a Letter of Intent was signed at the 

November 25
th
 2018 Forum which envisaged exploration of cooperation opportunities in offshore wind. This 

cooperation will focus on presentation about Alpha Ventus Offshore Wind Project by the German side as the 

project is the first offshore wind energy project in the country. On July 2
nd

 and 3
rd

, 2019, a workshop on 

offshore wind energy was organized in Ankara with the German counterparts. 

OUTLINE OF IPA II ASSISTANCE   

IPA II intervention will provide valuable input for reinforcement of MENR’s level of preparedness to select 

and develop sites for auction/tender/competition for offshore wind energy generation up to the most 

advanced international standards. 

Geological, geophysical and geotechnical surveys, meteorological and oceanographic analysis and 

measurements, techno-economic pre-feasibility studies, environmental/social constraints analysis and other 

technical studies and trainings will be conducted under this action. Activities under this project will improve 

the investment potential for offshore wind energy generation in the Marmara and Black Sea regions. 

RELEVANCE WITH THE IPA II STRATEGY PAPER AND OTHER KEY REFERENCES 

The EU has been committed to the issues of increasing the use of renewable sources, reduction of CO2 and 

other Greenhouse Gas (GHG) emissions and cuts in total energy consumption as regards its 2020 and 2030 

targets and 2050 long term strategy with a view to constitute a global engagement and to achieve safe, 

secure, sustainable and affordable energy use. In this context, the Commission Communication "A Clean 

Planet for all" (COM2018/773), sets a European strategic long-term vision for a prosperous, modern, 

competitive and climate neutral economy, in line with the Paris Agreement objective to keep the global 

temperature increase to well below 2°C and pursue efforts to keep it to 1.5°C. 

Accordingly, the 2030 framework for climate and energy policies sets the targets as to reduce EU domestic 

GHG emissions by 40% below the 1990 level, to increase the share of Renewable Energy (RE) to at least 

32% of the EU's energy consumption and to ensure 30% energy savings by 2030, with a possible upward 

revision in 2023.  

This programme is in line with the priorities identified for the energy sector under the revised Indicative 

Strategy Paper for Turkey for the period 2014-2020. As such, relevant IPA II financial assistance will be 

channeled for the: 

 

Promotion of the renewable energy and energy efficiency: Harmonising renewable energy and energy 

efficiency legislation with the EU acquis; building capacity to implement energy efficiency programs and 

renewable energy programs; increasing the technical capacity of energy service companies (ESCOs); 

supporting SMEs and micro enterprises to improve competitiveness; developing infrastructures to measure, 

monitor and report on energy savings and greenhouse gas emissions; and raising awareness and 

disseminating information on energy efficiency targeted to industry, commerce and households, promoting 

of renewable energy and energy efficiency applications in public buildings, facilities and municipal services 

including green transportation, and supporting energy efficiency in electricity and gas 

transmission/distribution grids and generation plants.  

 

Within the framework of the 2030 Agenda for Sustainable Development it is considered that this Action will 

contribute to SDG 7, to ensure access to affordable, reliable, sustainable and modern energy for all, and SDG 

13, to take urgent action to combat climate change and its impacts.  
 
LESSONS LEARNED AND LINK TO PREVIOUS FINANCIAL ASSISTANCE 
 
Under TF-016532 IPA 2012 Enhancement of Turkish Energy Sector in line with the EU Energy 

Priorities and Strategies and TF-019255 IPA 2013 Enhancement of Turkish Energy Sector in line with 

EU Energy Strategies projects, the activities implemented through a PIU (project implementation unit) at 
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the MENR achieved results, appreciated by all stakeholders concerned in Turkey's energy sector. The IPA 

2013 activities are ongoing to a good standard and on schedule, albeit some minor justifiable delays.  

The MENR received all planned outputs of high quality and on time through an operation executed in house. 

This solid success has been achieved despite MENR having no prior experience in implementing large-scale 

consultancy service operations involving several energy sector stakeholders. Thus, the capacities of MENR 

and key institutions have been improved and their coordination and relationships have been strengthened. 

Amongst the main achievements to date regarding particularly renewable energy under the 2012 program 

were the drafting of the Renewable Energy Integration road map (instrumental to the preparation of the 

TEIAS TSO Grid Master Plan), and leveraging of approximately EUR65 million in 69 small scale 

renewable energy investments from a project budget of EUR 2.2 million and the triggering of 79 energy 

efficiency projects, yielding annual savings of USD 0.54 million. In addition, an EU Energy Acquis 

Regulatory Impact Assessment Report coupled with training was developed and the Government has issued 

legislation regarding energy performance contracts (EPCs), allowing public buildings management to enter 

into 15-year contracts to invest in energy efficiency measures. 

Based on the accomplishments, the MENR intends to continue the cooperation with the World Bank for the 

Technical Assistance (Services) envisaged under IPA 2019 Action.  

On the other hand, within the components entrusted to the EBRD under the 2013 IPA programme, the 

project “Identifying and Mapping Off-shore Wind and Wave Energy Potential of Turkey” is under 

tendering with the aims to explore the off-shore wind energy potential of Turkey, update and upgrade the 

existing wind energy atlas of Turkey by extending it to off-shore in the seas surrounding Turkey (Black Sea, 

Aegean Sea, and Mediterranean Sea Shores), and to create a wave energy atlas. In addition to off-shore wind, 

the assignment will also review different setbacks requirements for wind turbines in the countries that have 

significant experience with wind energy. 

The current action will build on the above actions, ensure precise measurements and surveys, as well as 

validation and verification of data. It will draw lessons from the previous projects into account and 

coordination and synergies with current and future actions will be ensured.  



 

2. INTERVENTION LOGIC  
 

LOGICAL FRAMEWORK MATRIX  
 
OVERALL OBJECTIVE 

OBJECTIVELY VERIFIABLE INDICATORS (*) SOURCES OF VERIFICATION  

To promote energy efficiency and renewable energy in line with the EU’s resource 

efficiency and climate action targets.  

 

Quality of electricity supply [The System Average 

Interruption Duration Index (SAIDI), the System 

Average Interruption Frequency Index (SAIFI) and the 
Momentary Average Interruption Frequency Index 

(MAIFI)] 

Progress made towards meeting the EU energy and 
climate change acquis. 

EMRA 

Annual Progress Reports (Turkey 

Report) of the EC. 

SPECIFIC OBJECTIVE  
OBJECTIVELY VERIFIABLE INDICATORS (*) SOURCES OF VERIFICATION ASSUMPTIONS 

To improve the investment potential for offshore wind energy generation in Turkey. Number of pre-licenses granted for offshore wind 

energy generation in Turkey 

Energy Market Regulatory Authority 

(EMRA) 

 

Market participants bid for the 

auction/tender/competition to be 
launched for offshore wind energy 

generation. 

 

RESULTS 
OBJECTIVELY VERIFIABLE INDICATORS (*) SOURCES OF VERIFICATION ASSUMPTIONS 

Level of preparedness of MENR to select and develop sites for auction/tender/competition 
for offshore wind energy generation is reinforced up to the most advanced international 

standards. 

Number of meteorological and oceanographic 
measurement reports to be prepared for selected sites  

Number of reports on geological, geophysical and 

geotechnical data from sea-bed surveys to be 
conducted at selected sites  

Number of trainings 

Project reports 

 

The policy decision for MENR to 
launch an off-shore-wind 

auction/tender/competition is 

retained. 
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DESCRIPTION OF ACTIVITIES  

 

Result 1 - Level of preparedness of MENR to select and develop sites for 

auction/tender/competition for offshore wind energy generation is reinforced up to the most 

advanced international standards.  

The activities to reach the above result are: 

Activity 1.1 Conduction of geological, geophysical and geotechnical survey at specific offshore sites 

to be selected by MENR including conduction of studies such as (i) echo-sounding measurements, (ii) 

side scan sonar (SSS) investigations, (iii) seismic investigations, (iv) magnetometer and active metal 

detection surveys, (v) drilling and sampling for micro siting of offshore wind turbines, (vi) preparation 

of geological, geophysical and geotechnical sea bed survey reports and assessment of all survey 

outputs, and other relevant activities. 

Activity 1.2 Conduction of meteorological and oceanographic analysis and measurements at specific 

offshore sites to be selected by MENR including activities such as (i) installation of meteorological 

and oceanographic measurement systems, (ii) acquirement of high quality and reliable meteorological 

and oceanographic data, (iii) preparation of meteorological and oceanographic measurement system 

installation and data analysis reports, and other relevant studies. 

Activity 1.3 Preparation of technical, legislative, economic and environmental analyses and reports 

including deliverables such as (i) oceanographic report including wave model analysis, (ii) wind 

resource assessment, (iii) recommendations on offshore wind turbine location/size/type and type of 

foundations according to wind resource assessment and sea-bed survey studies, (iv) constraints 

analysis, economic and financial pre-feasibility
1
 report (bankability assessment, cash flow/investment 

return/LCOE/CAPEX/OPEX calculations) and recommendations on financial mechanisms to ensure 

private sector participation, (v) environmental
2
 and social constraints analysis (vi) grid connectivity 

assessment, (vii) recommendations on legislation, (viii) auction/tender/competition design and bidding 

document preparation, and other relevant studies. 

Activity 1.4 Trainings and knowhow transfer on topics such as (i) oceanographic report including 

wave model analysis, (ii) wind resource assessment, (iii) recommendations on offshore wind turbine 

location/size/type and type of foundations according to wind resource assessment and sea-bed survey 

studies, (iv) constraints analysis, economic and financial pre-feasibility report (bankability assessment, 

cash flow/investment return/LCOE/CAPEX/OPEX calculations), (v) environmental and social 

constraints analysis, (vi) grid connectivity assessment, (vii) auction/tender/competition design and 

bidding document preparation. 

RISKS  

The following risks and assumptions have been taken into consideration when programming 

activities in this Action Document:  

 A low impact risk is the public resistance and spread of misinformation on the assumed 

hazardous effects of measurement systems to be installed. In order to eliminate the risk, 

informative meetings with the local residents will be organized for demystification and public 

awareness. 

                                           

1 Full-fledged feasibility study for investment will be prepared by the investor at the investment stage. This preliminary study 

will address site suitability for tendering. 

2 Full-fledged EIA for investment will be prepared by the investor at the investment stage. This preliminary study will 

address site suitability for tendering. 
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 An assumption is that possible legislative changes and/or political developments will not be to 

the detriment of the progress in the renewable energy sector and in particular off-shore wind 

generation in Turkey. 

 An assumption is that the policy decision for MENR to launch an off-shore-wind 

auction/tender/competition in future is retained. 

 An assumption is that the signing and coming into force of the respective Financing 

Agreement will be timely.  

 

CONDITIONS FOR IMPLEMENTATION 

Activities 1.1 and 1.2 may require permissions from or formal notifications to relevant authorities. 

DGEA will ensure coordination of and facilitation for such permission/clearance procedures by virtue 

of formal exchanges with the relevant stakeholders. 

Required permissions will be obtained from the following authorities for Activity 1.1:  

 Turkish Naval Forces, Office of Navigation, Hydrography and Oceanography. 

 Directorate General of Coastal Safety. 

 Chamber of Maritime Trade. 

 Provincial Police Department /Marine & Harbour Division. 

 Port Authority (in related region). 

Required permissions will be obtained from the following authorities for Activity 1.2: 

 Turkish State of Meteorology (TSMS). 

 Directorate General of Coastal Safety. 

 Turkish Naval Forces, Office of Navigation, Hydrography and Oceanography. 

 Command of Coast Guard. 

 Ministry of Foreign Affairs/ Directorate General Aviation & Maritime.  

 Ministry of Transportation and Infrastructure (MTI). 

 Ministry of Environment and Urbanization (MEU), Directorate General of National 

Property. 

 

3. IMPLEMENTATION ARRANGEMENTS 

ROLES AND RESPONSIBILITIES 

The Energy Sector is governed by a very large number of institutions. The lead institution in the 

context of IPA sector approach is the Ministry of Energy and Natural Resources (MENR), which is 

responsible for development of policy, legislating and enforcement of legislation in all areas of the 

sector. The role of the MENR is to help define targets and policies related to energy and natural 

resources in a way that serves and guarantees the defence of the country, security, welfare, and 

strengthening of the national economy; and to ensure that energy and natural resources are researched, 

developed, generated and consumed in a way that is compatible with said targets and policies.  

Directorate General for Foreign Relations (DGFR) is responsible for the management, supervision 

and coordination of the EU relations of the Ministry, including all the attached, related and affiliated 

institutions. Programming, monitoring and coordination, evaluation and communication of the IPA 

projects for the MENR are under the responsibility of the Directorate General. DGFR will have a 

crucial role for providing coordination mechanisms between IFIs, investors and public institutions 
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especially in the areas of energy efficiency and renewable energy. The implementation of activities of 

all the beneficiaries is under the coordination and monitoring of the DGFR.  

Directorate General for Energy Affairs (DGEA) is responsible for utilisation of new and renewable 

energy resources and preparation/conduction of pilot projects for implementation in cooperation with 

research institutions, local administrations and NGOs, providing necessary consultancy for and 

utilisation of renewable energy, preparation and launching of renewable energy auctions/tenders, and 

determination of renewable energy targets and projections for Turkey. DGEA will be the direct 

beneficiary for Activities 1.1, 1.2, 1.3 and 1.4.  

Energy Market Regulatory Authority (EMRA) was established in 2001 in order to perform the 

regulatory and supervisory functions in the energy markets. The fundamental objective of EMRA is 

set forth in its founding document as to ensure the development of financially sound and transparent 

energy markets operating in a competitive environment and the delivery of sufficient, good quality, 

low cost and environment-friendly energy to consumers and to ensure the autonomous regulation and 

supervision of electricity, natural gas, and downstream petroleum and LPG markets.  

General Directorate of Mineral Research and Exploration (MTA) is responsible for geological 

research at sea and on land with the aim of finding out natural resources; providing effective use of 

new ore deposits and energy raw materials by performing scientific researches related to exploration 

and development of them; bringing in new data to geology; and training well-qualified researchers 

simultaneously. 

Turkish Electricity Transmission Company (TEIAS) is a related institution of MENR. Within the 

context of the “Transmission Licence” obtained from Energy Market Regulatory Authority (EMRA) 

in 2003 and according to the new market structure, TEIAS has been carrying out transmission 

activities by central and nationwide units responsible for project, installation, operation, maintenance 

and load dispatch.  

Turkish State of Meteorology (TSMS) is responsible for observations, providing forecasts, 

providing climatological data, archive data, and other information, communicating these to the public, 

providing meteorological needs of army and civil aviation.  

Ministry of Transport and Infrastructure (MTI), General Directorate of Marine and Internal 

Waters is responsible for regulating and managing marine and internal waters activities.  

Ministry of Environment and Urbanisation (MEU), General Directorate of Spatial Planning is 

responsible for conducting, planning practices with a balanced, guiding, scientific and participatory 

understanding in a way that will ensure public and private investments to be realized in a fast way. 

General Directorate of Environmental Impact Assessment is responsible for regulating, following and 

managing activities related to environmental impact assessment.  

Turkish Naval Forces, Office of Navigation, Hydrography and Oceanography is responsible for 

providing navigational, hydrographical and oceanographic services and products, carrying out national 

coordination and international activities in this field by using survey assets and existing abilities in 

hand, with the intention of supporting safety of navigation, scientific marine researches and operations 

of naval forces assets in the surrounding seas. 

IMPLEMENTATION METHOD(S) AND TYPE(S) OF FINANCING   

Activities 1.1, 1.2, 1.3, and 1.4 will be implemented in indirect management with an entrusted 

entity, namely The World Bank. The expertise and the good track record (including under EU 

programmes) of the World Bank in this sector justifies the choice as an implementing partner. Under 

the administration agreement, the World Bank will provide technical assistance to the Turkish 

counterparts for the achievement of the results via, among others, support to the preparation of 
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preliminary studies and tender dossier for the offshore wind measurement, geological/geotechnical 

survey, techno-economic pre-feasibility study and environmental/social constraints analysis activities.  

 

 

 

Justification: 

Leading donors active in the area of energy are the World Bank, the European Bank for 

Reconstruction and Development (EBRD), the European Investment Bank (EIB), the German 

Development Bank (KfW), the French Development Agency (AFD), the German International 

Cooperation Institution (GIZ), the Japan International Cooperation Agency (JICA), and the United 

Nations Development Programme (UNDP). These financial institutions contribute to developing a 

competitive and reliable energy market. 

The WB is expected to provide further financing for priority investment projects in the Turkish energy 

sector as well as to provide technical assistance to help address the sector’s key policy, regulatory and 

institutional challenges, including continued cooperation to liberalise and strengthen the gas and 

electricity markets, to enhance energy efficiency, and to promote renewable energy generation and 

integration in the grid.  

Under IPA 2012 and 2013, the World Bank was entrusted with activities entitled "Enhancement of the 

Turkish Energy Sector in line with the EU Energy Strategies" – phase 1 was funded under IPA 2012 

and completed successfully at the end of March 2018. Phase II was funded under IPA 2013 and is 

ongoing with expected completion in July 2020.  The overall objective of these activities was the 

achievement of a secure, liberal and transparent Turkish energy market, in line with the EU acquis and 

the Europe 2020 sustainable energy targets.   

Under IPA 2018, the World Bank was also selected as an entrusted entity to run a programme focused 

on residential energy efficiency awareness, electricity generation/transmission planning and natural 

gas market transparency monitoring. 

The main achievements to date regarding particularly renewable energy under the IPA 2012 

programme are addressed under the Lessons Learned section.  

On the other hand, the WB has been providing long-term support to the Turkish Electricity 

Transmission Company (TEIAS) to modernise its transmission network and to facilitate renewable 

integration. The advisory services through IPA 2012, 2013 and Energy Sector Management 

Assistance Program (ESMAP) financing aimed to help TEIAS take operational measures, including 

better monitoring the system and improved coordinated operations. Under the WB financed 

Renewable Energy Integration Project (REIP, USD350 million), TEIAS has upgraded and 

commissioned extra high voltage substations to facilitate power evacuation from wind power plants. 

Particularly following the March 2015 black out, the advisory services through IPA 2012, 2013 and 

ESMAP financing were targeted to help TEIAS take operational measures, including better 

monitoring the system and improved coordinated operations. The WB is currently preparing a lending 

operation with TEIAS regarding a second phase of the RE Grid Integration Project. The IPA 2018 

Action will further contribute to the planning and R&D capacity of TEIAS to allow for larger amounts 

of renewables penetration.  

Under the IPA 2019 Action, the above mentioned renewable energy activities in general and the 

specific studies conducted under REIP and ESMAP to help improve the renewable energy and wind 

energy integration will be further extended to cover also the offshore wind power generation. The 

activities planned are meteorological/oceanographic measurements and geological/geotechnical 

surveys along with capacity building trainings and technical/economic/environmental pre-

feasibility and constraints analysis studies for MENR for offshore wind energy site selection and 

auction/tender/competition preparation which will eventually contribute to the improvement of the 

investment potential for offshore wind in Turkey. 
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ESMAP funds of WB are planned to be used for tender dossier preparation to save time and directly 

start implementation once the EU funds are available. The funds will be provided under the Offshore 

Wind Development Program, which aims to fast track the adoption of offshore wind energy. This 

programme builds on the previous work of WB-ESMAP on preparing the Global Wind Atlas. 

Therefore, involvement of the World Bank in this Action will facilitate effective implementation of 

the policy advice provided in the energy sector to date. 

Another reason to prefer the WB as entrusted entity for indirect management of Technical Assistance 

under the IPA 2019 Action is the excellent technical expertise in the energy sector that the WB has 

proven able to provide in a timely fashion and their responsiveness to concrete, ad-hoc needs and 

demands of the various beneficiaries in the sector.  

Experience from IPA 2012 and 2013 projects has revealed that the WB’s clear engagement in the 

energy sector of Turkey enables the successful implementation of entrusted activities but also provides 

advice, transfer of knowledge and capacity building on further advancing the sustainable energy 

agenda in Turkey.  

4. PERFORMANCE MEASUREMENT 

METHODOLOGY FOR MONITORING (AND EVALUATION) 

The Action will be monitored by the MENR. Steering Committee meetings for this Action whose 

beneficiary is DGEA will be held at the premises of the MENR every quarter of the implementation 

years. DGEA will host and chair the steering committee meetings whereas MENR’s DGFRIP, EUD, 

NIPAC and the World Bank will be the members. Additionally, result-oriented monitoring will be 

provided by the Directorate for EU Affairs, Ministry of Foreign Affairs. 

In line with the IPA II Implementing Regulation 447/2014 and Article 57 of the Framework 

Agreement, an IPA II beneficiary who has been entrusted of budget implementation tasks of IPA II 

assistance shall be responsible for conducting evaluations of the programmes it manages. The 

evaluations will be carried out following DG NEAR guidelines on linking planning/programming, 

monitoring and evaluation
3
. A Reference Group comprising the key stakeholders of this action will be 

set up for every evaluation to steer the evaluation process and ensure the required quality level of the 

evaluation outputs as well the proper follow up of the recommendations of the evaluation.  

An amount of EUR100.000 is set aside for evaluation.  

The Commission may carry out a mid-term, a final or an ex-post evaluation for this Action or its 

components via independent consultants, through a joint mission or via an implementing partner. In 

case a mid-term or final evaluation is not foreseen, the Commission may, during implementation, 

decide to undertake such an evaluation for duly justified reasons either on its own decision or on the 

initiative of the partner. In addition, the Action might be subject to external result oriented monitoring 

in line with the EC rules and procedures set in the Financing Agreement. 

 

                                           
3 https://ec.europa.eu/neighbourhood-enlargement/sites/near/files/near_guidelines.zip 
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INDICATOR MEASUREMENT 

 

Indicator Baseline 

(value + year)  

Target 

2022 

Final Target 

(year)  

Source of information 

CSP indicator: Quality of electricity supply 

(SAIDI, SAIFI, MAIFI) 

(2015) 

SAIDI: 1610,15 

Minutes per customer 

SAIFI: 11,15 

Number of interruption 

per customer 

MAIFI: 0,96 

Number of interruption 

per customer 

N/A
4
  EMRA 

Number of pre-licenses granted for offshore wind 

energy generation in Turkey 
0 (2019) 0 At least 1(2027) EMRA 

Number of meteorological and oceanographic 

measurement reports to be conducted at selected 

sites 

0 (2019) 0 1 per site (2025) Project Reports 

Number of reports on geological and 

geotechnical data from sea-bed surveys to be 

conducted at selected sites 

0 (2019) 0 1 per site (2024) Project Reports 

Number of trainings 0 (2019) 0 7 (2025) Project Reports 

 

   

                                           
4 The target will be provided after the ‘validation of data’ process for the years 2014 and 2015 is completed and the data of the year 2016 is gathered from distribution companies by the 2nd quarter of 

2017. 
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5. SECTOR APPROACH ASSESSMENT 

Turkey has been experiencing rapid demand growth in all segments of energy sector over the last decade. 

After a temporary slowdown during the global crisis, energy demand is again rapidly growing, particularly 

electricity demand, energising the rebound in economic growth. The gross electricity consumption in Turkey 

in 2018 was 303.3 TWh more than doubling the 128.3 TWh of consumption in 2000. According to the 

reference scenario, electricity consumption in 2023 is expected to rise by 4.4% to 375.8 TWh. By the end of 

2018, 4,025 MW capacity was added to the system, and as of the end of December 2018, Turkey’s installed 

capacity has risen to around 88,551 MW almost tripling the 31.8 GW installed capacity in 2002. 

This rapid growth in energy demand has required Turkey to take concrete actions in order to increase 

energy efficiency (EE), reduce greenhouse gas (GHG) emissions, foster security of supply and create a 

sustainable energy sector within an efficiently functioning liberal energy market. For this purpose, several 

legal and institutional reforms were initiated and are still ongoing. In this context, last year, MENR 

announced National Energy and Mining Strategy in order to clinch the confidence in Turkish energy 

markets and update the goals. Ensuring energy supply security, maintaining predictable market conditions 

and localisation of technologies and energy production by virtue of domestic and renewable energy sources 

are the three pillars of Turkey’s policy in this matter. 

Since the beginning of the 2000s, with legal reforms, Turkey introduced an independent regulatory authority 

(EMRA) to license and supervise activities in the market and regulate the investments in accordance with the 

targets set by the government. In the same period, Turkey’s electricity generation and distribution sectors 

have gone through liberalisation and privatisation including wholesale and retail power trade. Turkey 

opened up the generation market to private sector and have increased private sector’s share in power 

production from 40% to 85% since 2002. As of the end of December 2018, state-owned Electricity 

Generation Company (EUAS) had a share of 20.9% in installed capacity of Turkey, as well as 60.8% share 

of the private sector, 6.9% of build-operate plants, 1.5% of build-operate-transfer plants, 3.8% of 

operationally transferred plants and 6% of unlicensed power plants. Initially, Turkey had set up a day-ahead 

market under the TSO operation, but then introduced also an intraday market within the newly established 

Turkish Energy Exchange (EXIST). 

Regarding renewable energy, Turkey’s priority in the forthcoming period will be reducing its dependence on 

the imports by exploiting its domestic and renewable energy potential along with securing the energy 

supply, as it has been so far. Within the framework of ensuring source diversification, Turkey aims at 

bringing domestic and renewable sources in its economy to the maximum extent in an environment-friendly 

manner. As of the end of 2018, 29.8% of electricity generation was obtained from natural gas, 37.3% from 

coal, 19.8% from hydropower, 6.6% from wind, 2.6% from solar, 2.5% from geothermal and 1.4% from 

other sources. As of the end of 2018, the distribution of Turkey’s installed power by resources included 

31.9% hydro, 29.5% natural gas, 22.2% coal, 7.9% wind, 1.45% geothermal power plants, 5.7% solar and 

1.3% other sources. In this regard, Turkey set a 30% target for share of RE in power production by 2023. In 

2018, Turkey already reached 33 % renewable energy share in electricity generation. MENR organized two 

auctions separately for the wind and solar energy each with 1 GW capacity by realising the model of “RE-

ZONE” last year. With broad participation from bidders in these auctions Turkey achieved record-low 

prices; namely 0.0699 USD/kWh in Konya-Karapınar for solar energy auction while the price was 0.0348 

USD/kWh in the wind auction. Auctions included introduction of new technologies and domestic 

manufacturing along with R&D studies in Turkey. The second tender for totally 1 GW onshore wind on four 

locations has been announced with the submission deadline of April 18
th
, 2019. In the light of this, Turkey’s 

goal is to develop 10 GW of additional capacity in solar and wind energy each by 2026 compared to 2016 

and increase the share of the domestic and renewable energy up to two thirds of the electricity production by 

2023.  

Energy efficiency is also vital for Turkey’s security of supply, sustainable economic growth and energy 

savings. Turkey’s gross domestic product (GDP) steadily increased in the period of 2005-2015 except for 

2009 and 2010. The cumulative growth in the period is by 65%, corresponding to an annual GDP growth 

5.2%. The primary energy consumption in the same period grew by 46%, i.e. lower than GDP growth. This 



 

15 

 

means that less energy is consumed to produce a unit of added value. In order to support and improve this 

trend in energy efficiency, Turkey had drafted with IPA assistance and has adopted the National Energy 

Efficiency Action Plan (NEEAP) this year. Accordingly, Turkey is expecting to achieve savings of $30.2 

billion until 2033. The country will be investing approximately $11 billion until 2023. This means that 

energy savings equal to 23 million tons and 66.6 million tons of emissions reduction equal to 14% of the 

primary energy consumption will be potentially achieved. As a result of these efforts, Turkey will be creating 

additional employment of 20,000 until 2023 and remove the obligation to invest in new power generation 

plants that are worth USD 4.2 billion.  

Turkey also privatised gas distribution and trading activities as well as investing in infrastructure. 16 years 

ago only 5 provinces were supplied with gas, as opposed to today’s gas supplies to households/ industrial 

customers in all 81 provincial cities in Turkey. Accordingly, in order to ensure security of supply and 

diversification in natural gas consumption, Turkey increased its gas storage capacity. With the Tuz Lake 

storage facility, Turkey reached almost 3.44 bcm capacity which is planned to be increased to 11 bcm by 

2023. Turkey's capacity for LNG imports is also increasing. Two FSRUs have become operational increasing 

the gas entry capacity to 300.3 mcm/d as of December 2018. Bearing in mind the daily peak gas 

consumption which was 245 mcm/d in 2018-2019 winter season (Date: 8 January 2019), security of gas 

supply is technically improved.   

Turkey’s electricity infrastructure has been strengthened and the production has increased in parallel with the 

rise in consumption. The parallel trial interconnection of the Turkish power grid with the European Network 

of Transmission System Operators for Electricity (ENTSO-E)’s Continental European Synchronous Area has 

been successfully completed in the last quarter of 2014 and a long term agreement between TEIAS and 

ENTSO-E was signed on 15 April 2015.  The Turkish power system has been permanently operated in 

connection with the system of Continental Europe since January 2016. This is a major step for the integration 

of the Turkish system into the European electric system, opening the way to new opportunities to reinforce 

this integration both for market activities and flexibility of network operation. TEIAS also became an 

observer member of ENTSO-E with the observer membership agreement signed on January 14, 2016.  

Legal framework of the above mentioned reforms, targets, policies and strategies are composed of the Law 

No: 6446 Electricity Market Law, 5346 Law on Utilisation of Renewable Energy Resources for the Purpose 

of Generating Electrical Energy, 5627 Energy Efficiency Law and 4646 Natural Gas Market Law. Political 

framework of the above mentioned reforms, targets, policies and strategies are composed of the MENR’s 

National Mining and Energy Policy, MENR’s 2015-2019 Strategic Plan, Electricity Market and Security of 

Supply Strategy Paper, NEEAP, National Renewable Energy Action Plan, National Climate Change Strategy 

2010–2023, and National Climate Change Action Plan. 

Energy sector in Turkey is governed by a very large number of institutions attached, related and affiliated 

with the main actor and the lead institution, MENR, which is responsible for development of policy, drafting 

and enforcement of legislation in all areas of the sector as well as coordinating the donor activities by 

financial institutions. Leading donors and financial institutions contribute to developing a competitive and 

reliable energy market. Bilateral coordination mechanisms are in place between the Government (under the 

leadership of the Treasury), and various other International Financial Institutions (IFIs) and donors. IPA 

projects provide leverage to the aforementioned institutions to set up new programmes in the energy sector 

of Turkey. 

6. CROSS-CUTTING ISSUES  

GENDER MAINSTREAMING 

Gender balance will be sought on all the managing bodies and activities of the Action and importance will 

be given during all stages. Equal participation of women and men will be secured in the design of activities 

and access to the opportunities they offer. Promotion of gender equality and equal opportunities will be 

considered. The gender dimension of the activities will also be closely monitored by the European Union in 

terms of compliance with the Gender Action Plan.  
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Principles of equal opportunity for female and male and non-discrimination on grounds of gender are 

considered throughout the programme implementation. Therefore, measures to ensure equal opportunities 

and non-discrimination regardless of gender are integrated in the design and the implementation of this 

programme. As such, the Action will ensure that equally qualified men and women will be given equal 

opportunity to participate and benefit from it. 

EQUAL OPPORTUNITIES 

Equal opportunity principles and practices in ensuring equitable gender participation in the project will be 

guaranteed. The main criteria for staff recruitment will be appropriate qualifications and experience in 

similar projects.  

Turkey government remains fully committed towards providing equal opportunities for men and women. 

The legislation ensures equal opportunities and no gender discrimination. All steps necessary to ensure equal 

representation and opportunities for women and men will be taken into consideration, including equal 

participation in implementation, monitoring and evaluation.  

MINORITIES AND VULNERABLE GROUPS 

According to the Turkish Constitutional System, the word “minorities” encompasses only groups of persons 

defined and recognised as such on the basis of multilateral or bilateral instruments to which Turkey is a 

party. This action has no negative impact on minorities and vulnerable groups.  

ENGAGEMENT WITH CIVIL SOCIETY (AND IF RELEVANT OTHER NON-STATE STAKEHOLDERS) 

Engagement with civil society will create the backbone of the awareness raising activities of the action. 

Informative meetings with the local residents for this Action will be organised for demystification and public 

awareness. In order to inform the public about offshore wind energy, close cooperation and coordination will 

be provided with line ministries, public institutions, NGOs and public in general. Stakeholder meetings and 

workshops will be employed for interacting with various stakeholders.  

ENVIRONMENT AND CLIMATE CHANGE (AND IF RELEVANT DISASTER RESILIENCE) 

Turkey is one of the fastest growing energy economies of the world; both primary energy and electricity 

demand are increasing rapidly in parallel with growing economy and rising social wealth. In recent years, 

Turkey has concentrated on increasing the use of national energy resources in a cost-effective manner. This 

requires sustainable private sector investments and a well-functioning and regulated energy market, while 

limiting environmental damage, reducing GHG emissions, and increasing energy efficiency and renewable 

energy utilisation. In this respect, increased utilisation of renewable energy and energy efficient technologies 

at the local level is considered to be an effective solution for both security of energy supply and reduction of 

GHG emissions. Activities of this action are going to contribute extensively to the sustainable environment 

targets of the EU and Turkey. 

7. SUSTAINABILITY  

This Action will contribute substantially to Turkey’s plans to tap the offshore wind energy potential by virtue 

of determination of eligible sites and launch of auctions/tenders/competitions for offshore wind energy 

generation. This Action will contribute to de-risking and increasing transparency for potential bidders for 

competitions. Geological and geotechnical surveys, meteorological and oceanographic analysis and 

measurements, techno-economic pre-feasibility studies, environmental/social constraints analysis and other 

technical studies will be conducted under this action which will set the scene for site selection and 

announcement of competitions. On the other hand, the institutional capacity of DGEA will be enhanced by 

conduction of trainings on preparatory technical studies including techno-economic pre-feasibility studies, 

environmental/social constraints analysis and other technical reports. 

As regards overall sustainability, IPA II intervention will provide valuable input for enhancement of 

institutional capacity of DGEA for offshore wind energy generation site selection and 
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auction/tender/competition preparation and thereby improvement of investment potential for offshore wind 

energy generation in Turkey. 

8. COMMUNICATION AND VISIBILITY  

Communication and visibility will be given high importance during the implementation of the Action. The 

implementation of the communication activities shall be the responsibility of the beneficiary, and shall be 

funded from the amounts of each individual budget (activity) lines allocated to the Action, as per the 

annexed Action Budget Breakdown.  

All necessary measures will be taken to publicize the fact that the Action has received funding from the EU 

in line with the Communication and Visibility Requirements for EU External Actions.  

Visibility and communication actions shall demonstrate how the intervention contributes to the agreed 

programme objectives and the accession process. Actions shall be aimed at strengthening general public 

awareness and support of interventions financed and the objectives pursued. The actions shall aim at 

highlighting to the relevant target audiences the added value and impact of the EU's interventions and will 

promote transparency and accountability on the use of funds. 

It is the responsibility of the beneficiary to keep the Commission fully informed of the planning and 

implementation of the specific visibility and communication activities. 

The beneficiary shall report on its visibility and communication actions in the report submitted to the IPA 

monitoring committee and the sectorial monitoring committee. 

All projects /contract implemented under this programme shall comply with the Visibility Guidelines for 

European Commission Projects in Turkey published by the EUD to Turkey, at 

https://www.avrupa.info.tr/tr/avrupa-birligi-gorunurluk-ilkelerini-ogrenin-16 

All communication and visibility activities should be carried out in close co-operation with the World Bank 

and the EUD to Ankara. The World Bank and the EUD are the main authorities in charge of reviewing and 

approving visibility-related materials and activities.  

The EU-Turkey cooperation logo should be accompanied by the following text:  

“This project is co-funded by the European Union.”  

Whether used in the form of the EU-Turkey cooperation logo for information materials or separately at 

events, the EU and Turkish flag have to enjoy at least double prominence each, both in terms of size and 

placement in relation to other displayed logos and should appear on all materials and at all events as per the 

Communication and Visibility Manual for European Union External Actions. At visibility events, the 

Turkish and the EU flag have to be displayed prominently and separately from any logos.  

Logos of the beneficiary institution and the World Bank should be clearly separated from the EU-Turkey 

partnership logo and be maximum half the size of each flag. The logos will not be accompanied by any text. 

The World Bank and beneficiary logo will be on the lower left-hand corner and lower right-hand corner 

respectively. The consultant logo with the same size will be in the middle of the World Bank and beneficiary 

logo. If the consultant is a consortium, only the logo of the consortium leader will be displayed. 

Any publication by the Supplier, in whatever form and by whatever medium, including the Internet, shall 

carry the following or a similar warning: “This document has been produced with the financial assistance of 

the European Union”. In addition, the back cover of any such publications by the Supplier should also 

contain the following disclaimer: “The contents of this publication is the sole responsibility of name of the 

author/Supplier/implementing partner – and can in no way be taken to reflect the views of the European 

Union”. 

 

https://www.avrupa.info.tr/tr/avrupa-birligi-gorunurluk-ilkelerini-ogrenin-16
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