| PA 2008 National Programme for Albania
Establishing and Strengthening of Monitoring Control and Surveillance system in
fisheries

1. Basic information

1.1 CRISNumber: 2008/020-116

1.2 Title Establishing and Strengthening of Monitoring Control and
Surveillance system in fisheries (MCS)

1.3 Sector: 03.13

1.4 Location: Albania

| mplementing arrangements:

1.5 Contracting Authority (EC):
Delegation of the European Commission to Albania

1.6 Implementing Agency:
Delegation of the European Commission to Albania on behalf of the Albanian
Government

1.7 Ben€ficiary:
Ministry of Environment Forestry and Water Management

Contact point: Roland Kristo, Director

Address: Ministry of Environment Forestry and Water Management, Rruga Durrésit,
Nr 27, Tirana, Albania

Email: rkristo@moe.gov.a; Phone Nr. +355 4 246171

Financing:

1.8 Overall cost (VAT excluded)’: 2 million €

1.9 EU contribution: 2 million €
1.10 Final datefor contracting:
Three years following the date of the conclusion of the Financing Agreement

1.11 Final date for execution of contracts:
Two years following the end date of contracting. These dates apply also to national co-
financing

1.12 Final datefor disbursements:
One year following the end date for the execution of contracts.

2. Overall Objective and Project Purpose
2.1 Overall Objective:
Improve the sustainability of the fishery sector by strengthening the protection of
marine resources and adopt responsible fishing management practices.

2.2 Project purpose:

! The total cost of the project should be net of VAT and/or other taxes. Should this not be the case, the amount of

VAT and the reasons why it should be considered eligible should be clearly indicated (see Section 7.6)
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The project purpose is to improve the management of fishing waters through the
establishment of a central national system of water area surveillance in the framework
of European Common Fisheries Policies (CFP) and strengthen the capacity and role of
the inspection service to prevent the damaging of marine resources due to inappropriate
or illegal fishing practices.

2.3 Link with AP/NPAA / EP/ SAA

The Stabilisation and Association Agreement (SAA) between the Government of
Albania and the European Community was signed in June 2006. This project’s
intervention field isin line with the objectives set out by this Agreement, in particular
Article 96, which outlines the possibility for the Parties to identify mutually beneficial
areas of common interest in the fisheries sector, through compliance of international
obligations concerning International and Regional Fisheries Organisation rules of
management and conservation of fishery resources.

The short and medium term priorities for Albania in the process of European
Integration are outlined in the European Partnership document. With regard to this
target area —fisheries- the project is in line with the following priorities as outlined in
the Partnership document:

In the short term, improvements of maritime safety conditions, particularly the
detention rate of Albanian ships under the Paris Memorandum of Understanding is
foreseen. Whereas, in the long term, priorities where measures to ensure that Albanian
fisheries policy moves closer to EU standards, in particular in the areas of resource
management, inspection and control and in market and structural policies, and
measures to achieve significant results in improving maritime safety conditions,
including port state control facilities and performance of the register of shipping
pursuant to the Paris memorandum of understanding need to be undertaken.

Establishing and strengthening of Monitoring Control and Surveillance system (MCYS)
is foreseen in the National Plan for the Stabilization and Association Agreement, as
a middle term priority 2008-2009°. In this framework is foreseen to adopt Council
Regulation (EEC) No 2847/93 dated 12 October 1993 modified for the enforcement of
Fisheries inspectorate and monitoring and Control of fishing fleet. Strengthening of
MCS system is an important element to control fishing fleet activity in frame of
Common Fisheries Policies. Strengthening of MCS system is an important element to
control fishing fleet activity in frame of Common Fisheries Policies. The MCS is in
accordance with the Needs and Principles set forth in the General Guidelines for a
GFCM Control and Enforcement Scheme, adopted by GFCM in 2005 to ensure
effective monitoring measures and its recommendation in GFCM 31 of January 2007.

2.4 Link with M1PD:

The Multi-annual Indicative Planning Document underlines the need for improvements
in the fishery policy. This project’s goals comply with priorities set out by the MIPD in
chapter 2.2.3.3 “Programmes to be implemented” where is mention that assistance to
develop fisheries policy closer to European Standard is foreseen.

2.5 Link with National Development Plan (where applicable)

2 National Plan for the Implementation of the SAA, point 3.10 Fisheries, 3.2.1 and 3.2.2, pg. 198-200, available
at http://www.mie.gov.al/?fg=brenda& d=5& gj=0j2& kid=112
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The establishing and strengthening of Monitoring Control and Surveillance System
(MCS) refers to the new Decision of the Council of Ministers on the Fisheries
inspectorate and establishing of a control system to adopt appropriate management
policiesin fisheries (in line with Council Regulation (EEC) No 2847/93 of 12 October
1993 establishing a control system applicable to the common fisheries policy,)

2.6 Link with national/ sector al investment plans
N/A

3. Description of project

3.1 Background and justification:

The Progress Report for Albania 2007 underlines that some progress has been achieved in the
area of fisheries. Especially law enforcement and inspections on the ground are improving.
An increase in the number of inspection staff allows more frequent controls. Nevertheless,
measures to prevent over exploitation and illegal fishing have still to be strengthened with
regard to licensing and controls.

IUU (Illegal, Unreported and Unregulated) fishing in Albanian territorial waters has been and
still persist a problem. This consist not only in irregularities attained by Albanian fishing
vessels (often, they don’t respect fishing activity according license conditions), but, what is
distressed, from the foreign fishing vessels that conduct fishery piracy in Albanian waters.
The fisheries inspectorate conditions don’t permits them to control fishing activities in all
Albanian waters due to the fact that missing necessary equipments. The control in
collaboration with Coast Guard permit to control the Albanian fishing vessels activities but
this control is not regular and scarce in detecting of such cases.

The Monitoring, Control and Surveillance (MCS) situation is considered to be quite crucial in
the case of the monitoring and surveillance (including both enforcement and voluntary
compliance), while the controls as described in the legal framework were generally accepted
as satisfactory. The financial and human constraints in the fisheries administration have led to
asmall MCS organisation (with 17 inspectors and a small administrative body) which require
additional support. It is foreseen that further improvement of fishery legidation will take
place and logistic support will be given to the fishery inspectorate to be able to combat the
illegal, unreported and unregulated fishing.

Furthermore, apart of institutional strengthening, the controlling of fishery activities cannot be
understood without the establishment of a functioning central national system of water area
surveillance. This system will be established by the government. This system of control is
based on Council Regulation (EEC Nr. 2847/93, dated 13 October 1993), as amended, and it
is an important element of fishing vessel control in the frame of Common Fisheries Policy.
Albanian fishing fleet consists of 268 vessels harbouring in four main fishing ports and about
170 small boats having their activities along the whole Albanian coast.

In accordance with the Directive 2847/93/EEC of 13 October 1993, there are currently 220
vessels (over 15 m length) obliged to install a blue-box. The necessary infrastructure for VM S
(Vessal Monitoring System) will be joined to the central national system at the Coast Guard —
CMOC Common Marine Operational Centre created by a Decision of the Council of Ministers

The concurrent implementation of the MCS activities, the strengthening of the Fisheries
Inspectorate and coordination of activities with other bodies such as Coastal Guard and
Border Police will bring on an improvement in the enforcing and compliance of legislation in
the fishery sector. The main result will be an improved sustainable utilization of resources due
to enforcing of legislation against illegal or inappropriate fishing practices, enhanced

3



information quality and adoption of the appropriate fishing policies.

3.2 Assessment of project impact, catalytic effect, sustainability and cross border
impact (where applicable)

The expected impact from the implementation and functioning of the system would be:

v Regeneration of marine resources close to the coast,

v Reduction of economic losses due to inappropriate and illegal fishing activities in the
coast,

v' Reduction of financial losses due to a more effective inspection and surveillance

system,

M ore balanced income distribution among the fishermen population,

Encouraged sportive fishing activities and increase of awareness on the protection of

natural resources,

v Improved administrative measures and acting capacity with regard to the treatment of
emergency cases such as rescues in open sea or water contamination from ship spill-
overs,

v More accurate information will assist in the developing of better long-term policies on
resource protection,

v Elements of alignment with EU fishery policy are achieved.

AN

Catalytic effect will be seen mostly in the medium and long-run when improving of resource
production potential due to better control on the resource utilization will trigger higher
revenues from fish-related activities.

When certain instruments are combined such as proper legidative framework regarding the
ingpection and surveillance, staffing, training and motivation of respective services and
utilization of new techniques and instruments, it results that the project has ensured the
elements of sustainability.

The project is expected to have a cross-border impact with Montenegro and Greece mostly in
terms of resource replenishment and likely on local community cooperation on resource
protection.

3.3 Results and measur ableindicators:

Results

1. Responsible fishing principles and norms have been established and respected by the
fishermen community,

2. Necessary legidation on the management and inspections in fishing activities
devel oped and agreed upon,

3. Restructured and trained fisheries inspectorate has become efficient in the performing
of tasks and preventing the damage to marine resources and coastal ecosystems,

4. System of the Vessel Monitoring and Information Communication functional in Coast
Guard - CMOC and MEFWA

Measurable indicators
e Number of the fishing vessels equipped with a blue box,
Number of fishing boat operators trained with the use of the new system,
Required legidlation transposed and enacted,
Number of inspectors trained,
VMIC system in place and functional,




e Number of violations and amount of fines collected,
e Fish harvesting index at the coastal line as resulting from monitoring.

3.4 Activities;

1. Assessment of the present inspection structure and proposal for its restructuring in
order to establish the capacity to combat illegal fishing in coastal and inland waters,

2. Analysis of the present Albanian fishery legislation and likely transposition of the EU
legislation to be incorporated into the Albanian legisation,

3. Training of the fishery inspectorate in the performing of inspection and surveillance
tasks in accordance with the structure and legal provisions,

4. ldentification and provision of the necessary equipment for the inspectorate to carry out
its tasks,

5. Establishment of a functional Vessel Monitoring and Information Communication
System in cooperation with other government bodies

6. ldentification of boats to receive the blue-box, instalation and training of vessel
operators,

7. Public awareness activities with the fishermen community with regard to the protection
of marine resources in the coastal line and means to avoid violations,

8. Set up stock monitoring baselines in the coastal line to measure the progress in the
species harvest index.

All activities (with exception of activity 4 and 6 to be covered by a supply contract 2.1) are
covered by service contract 1.1

3.5 Conditionality and sequencing

The Ministry of Environment, Forestry and Water Administration should ensure the necessary
funding to maintain the inspection and surveillance structure as recommended by the project in
agreement with all stakeholders.

In order to allow for new vessels to be registered, the government has to elaborate a proper
financial mechanism for the provision of vessels with blue boxes after the project is
terminated.

3.6 Linked activities

The Ministry of Environment, Forestry and Water Administration has been assisted during
2002 — 2007 for a total amount of $ 5.6 min by the a World Bank Pilot Projects for the
Development of Fishery

3.7 Lessons lear ned

The experience of the Fisheries Policies Directorate from previous projects implementation
has shown that the most important is to prepare a logica project proposal: from the
identification of the problems, setting realistic objectives, results and activities, establishing
management organisation, to monitoring on the basis of objectively verifiable indicators. The
preparatory works (drafting tender documents) should be done in time,

This good experience is manifested during application of the Pilot Project of Fisheries
Development, which had a good progress, fulfilling each of its components.

Such good experience was earned collaborating with FAO-AdriaMed project, from which,
except others, Albanian Fishery system had a professional assistance in compilation and
running up in the data collection and putting into data base fishery statistical system. The
acquirements gained and this system itself, already, by implementation of VMS and Blue-



boxes as structural part of it will constitute the core of implementation and well operating of
MCS system.

The Progress report in 2005, 2006 and 2007 and al approaching process with the UE
standards displayed that the legislation approaching in fishery control field is an important
component of fishery management as a whole in the frame of Common Fishery Policy.
Strengthening of control and fighting against Illegal, Unreported and Unregulated fishing give
to the Administrative body the possibility of correct catch monitoring and determining the
priorities and policy compiling in fishery field. In accordance with the Code of Conduct for
Responsible Fisheries of FAO and in accordance with Albanian law, the inspectorate structure
will ensure compliance with and enforcement of conservation and management measures and
establish effective mechanisms, as appropriate, to monitor and control the activities of fishing
vessels and fishing support vessels. Through this system, the Fishery Inspectorate will ensure
the proper application of law and also, ensure that vessels flying their flags fulfil their
obligations concerning the law, regulation and license conditions , collection and provision of
datarelating to their fishing activities.

The Albanian legislation in fishery field, until now has given the opportunity for an effective
control to entire fishery activities. Nevertheless, this legislation needs to be approached in a
way to be in line with UE Directives. Of a peculiarly importance is the fish catch effort
monitoring, for which the monitoring system is a first step in a way of ensuring that all
catches and landings are kept under surveillance. In this context the further legislation
improving and the obligation of logbooks keeping and fulfilling by the fishing vessel’s master
will give the possibility to fully reform the control/inspection system for the sake of
management and conservation policies compilation fish resources.

The proposal was built considering the priorities highlighted in this report, along with the
regular reports prepared by the European Commission, the European Partnership and the
national documents.






4. Indicative Budget (amountsin €).

SOURCES OF FUNDING

TOTAL | IPA COMMUNITY NATIONAL CONTRIBUTION PRIVATE
EXP.RE | CONTRIBUTION CONTRIBUTION
INV EUR EUR % Total % Central | Regional/ |[IFISsEUR| Total % *
IB EUR EUR Local
Activities EUR
Activity 1 Capacity
building and 1.000 0.000
implementation of 1.000 1.000 100.0
Contract 1.1/1.000 0.000 1.000
Activity 2 Provision 1.000
and installation of blue
boxes 1.000 1.000 100.0
Contract 2.1/0.000 1.000 1.800
Total IB 1.000 1.000 100.0
Total INV 1.000 1.000 100.0
Total project 2.000 2.000 100.0







5. Indicative Implementation Schedule (periods broken down per quarter)

Contracts Start of Signature of Project
Tendering contract Completion
Contract 1.1 June 2009 September September 2011
2009
Contract 2.1 December April 2010 September 2010
2009

All projects should in principle be ready for tendering in the 15 Quarter following the
signature of the FA

6. Cross cutting issues (wher e applicable)
6.1  Equal Opportunity:
N/A

6.2  Environment:
Increasing of marine resources due to better management and protection is expected to be the
main impact on environment..

6.3 Minorities;
N/A
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List of ANNEXES

Logical framework matrix in Standard Format

Amounts contracted and Disbursed per Quarter over the full duration of Programme

Reference to laws, regulations and strategic documents:

Details per EU funded contract (*) where applicable:

For TA contracts: account of tasks expected from the contractor

For twinning covenants: account of tasks expected from the team leader, resident
twinning advisor and short term experts

For grants schemes: account of components of the schemes

For investment contracts. reference list of feasibility study as well as technical
specifications and cost price schedule + section to be filled in on investment criteria
**)

For works contracts. reference list of feasibility study for the constructing works part of

the contract as well as a section on investment criteria (**); account of services to be
carried out for the service part of the contract

(*) non standard aspects (in case of derogation to PRAG) also to be specified

(**) section on investment criteria (applicable to al infrastructure contracts and
constructing works):

e Rateof return

e Cofinancing

e compliance with state aids provisions

e Ownership of assets (current and after project completion)
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ANNEX 1 Logical framework matrix in standard format

LOGFRAME PLANNING MATRIX FOR Project Fiche

Programme name and number

Establishing and Strengthening of Monitoring Control and
Surveillance system (MCS)

Contracting period expires:

Disbursement period expires:

Total budget : €

IPA budget: € 2 million

2 million

Overall objective Objectively verifiable indicators Sour ces of Verification Assumptions

The project overall objectiveis | Increasing of revenues of the fishing Statistical data,

to improve the sustainability of | operators and other activities linked Special surveys

the fishery sector by with fishing due to better management

strengthening the protection of | of the resources

marine resources and adopt

responsible fishing

management practices

Project purpose Objectively verifiable indicators Sour ces of Verification Assumptions
The project purpose isto Presence and functioning of a central In-situ verification Cooperation among agencies
improve the management of national system of water area Data generated from the system involved in the creation of the

fishing waters through the
establishment of a central
national system of water area
surveillance in the framework

surveillance

system ensured,

Additional funds allocated by
the government to expand the
application of the system to the

of European Common Fisheries newly registered boats.
Policies (CFP).
Results Objectively verifiableindicators Sourcesof Verification Assumptions

12



Responsible fishing principles
and norms have been establisheq
and respected by the fishermer]
community,

Observed cases of illega fishing ol
inappropriate practices,

Disapprovals of fishing community td
law violations

Records from inspectors
Number of complains from the fishing
community

Full commitment from the
Government isto enforce the
law,

Fishing community accepts and
respects the legal framework

Necessary legislation on the
management and inspectionsin
fishing activities developed and
agreed upon

Required |egislation transposed and
enacted

Officia Journa

The new legidlation is approved
within the timeframe of the
project

Restructured and trained
fisheries inspectorate has
become efficient in the
performing of tasks and
preventing the damage to
marine resources and coastal
ecosystems,

Number of inspectors trained
Number of violations,

Amount of fines collected,

Fish harvesting index at the coastal
line

Project reports on the training of
inspectors

Data from the Ministry reports
Datafrom surveys

Turnover of qualified staff is
reduced despite any political
change,

Government allocates the
necessary resources to sustain
the work of inspectors on the
field,

System of the Vessel
Monitoring and Information
Communication functional in
Coast Guard —CMOC and
MEFWA

Number of the fishing vessels equipped
with a blue box,

Number of fishing boat operators
trained with the use of the new system
VMIC system in place and functional

In-situ verification of boats equipped
with a blue box,

Training reports

Data reports from VMIC system

Cooperation among agencies
involved in the MCS system
established,

Government willing to ban
fishing from boats not having
the blue box

Activities M eans Costs Assumptions

1. Assessment of the presen 0.300 The Ministry of Environment,
ingpection  structure  and e Trainers Forestry and Water
proposal for its restructurin Administration provides
in order to establish th significant institutional and
capacity to combat illeg administrative support to the




fishing in coastal and inlang
waters,
2.Anaysis of the preseni
Albanian fishery legidatior
and likely transposition of the
EU legidation to  be
incorporated into the Albaniar]
legislation,
3.Training of the fishery
ingpectorate in the performing
of inspection and surveillance
tasks in accordance with the
structure and legal provisions,
4. |dentification and provision oﬂ
the necessary equipment fo
the inspectorate to carry out its
tasks
5. Establishment of a functional
Vessel Monitoring ang
Information  Communicatior]
System in cooperation with
other government bodies
6. ldentification of boats ta

receive the blue-box
installation and training of
vessel operators,

7.Public awareness activities
with the fishermen community
with regard to the protectior
of marine resources in the
coastal line and means ta
avoid violations,

e Experienced company in this area

e Legal experts
e Trainers

0.100

0.300

0.100

0.100

0.900

0.100

project during its lifetime,
\
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8.Set up stock monitoring
baselines in the coastal line tg
measure the progress in the
species harvest index.

0.100

Pre-conditions

15
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ANNEX 11
Amounts (in €) Contracted and disbursed by quarter for the project

Contracted 11 v I [ 11 v I [ 11 v
2009 2009 2010 2010 2010 2010 2011 2011 2011 2011
Contract 1
1.0
Contract 2 10
Cumulated 1.0 2.0
Disbursed
Contract 1 0.300 0.200 0.200 0.200 0.100
Contract 2 0.600 0.400
Cumulated 0.300 1.100 1.700 1.900 2.000




ANNEX 3
Description of Institutional Framewor k

Based in the existing legislation, the responsible institution for managing and supervising
fishery resourcesis:
a) The Ministry of Environment, Forests and Water Administration, more specifically,
b) The Fishing Policies Directorate, which is composed of 4 specialists, as well as the
local inspectors.
c) The Fishing Inspectorate has its offices in different places, wherever it is deemed
necessary, in order to ensure the implementation of this law, and the legal and sub-
legal acts deriving from it.

The Fishing Policies Directorate, as part of the Ministry of Environment, Forests and Water
Administration, cooperates with the respective Directorates of the Ministry and with the
Environment Inspectorate.

The Fishing Policies Directorate cooperates with the following:

e Ministry of Interior, General Directorate of Police, from where it secures the support
regarding the controls and fines regarding the legal offences, which come up during
the checks/Inspectorate’ s inspections.

e Ministry of Defense, with which, pursuant to the law “On the Coastguard”, and the
Coastguard Manual, they carry out specia operations for the control of the sea space,
in cooperation with the Inspectorate structure. The specific co-operation agreements
drafted with the Coastguard specify the modalities of this cooperation.

e The Ministry of Economy, Trade and Energy.

The project foresees the adjustment of vessel monitoring. The implementation of Information
and Communication System, under the Coast Guard guide would help the Common Marine
Interoperation Centre, which has the obligation to control the whole Albanian marine space.
VMS will be integral part of this centre joined, through the link with Fishery Policies
Directorate. Within the Fishery Policies Directorate, will be built the elaboration system of
fishery data’ s of log-books. The Common Marine Interoperation Centre, even the Coast Guard
will have a link with Ministry of Environment, Forestry and Water Administration, Fishery
Policies Directorate to better coordinate the operations. On other hand, based in Regional
Fishery Institutions agreements and collaboration like FAO-GFCM will be exchanged the
information specialy in regard of fishing vessels that come to fish in Albanian waters from
foreign countries and/or vice versathat may result engaged in IUU fishing
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ANNEX 4
Referenceto laws, regulations and strategic documents

Reference list of relevant laws and regul ations

e Law No. 7908, dated 5.4.1995, “On Fisheries and Aqua-culture”, amended by Law No.
8763, dated 2.4.2001, as well as Law No. 8870, dated 21.3.2002 No. 1, dated 29.3.2005,
”On the implementation of the legality in the Fishery and Aqua-culture”,

e Law No. 9093, dated 3.7.2003, “On the ratification of the Agreement for the establishment
of the General Fisheries Commission for the Mediterranean Countries*

e Law No. 9401, dated 19.05.2005, “On the adhering of the Republic of Albania in ‘The
Agreement for encouraging the respect the international measures for managing and
preserving sources from the fishing vessals in the open sea”;

Laws and other acts that do not transpose community acts:
e Decision of the Council of Ministers No. 135, dated 8.3.2006, “On the procedures and
prices of letting the water surfaces for the purposes of the exercising of the intensive
aqua-culture activity”;

The following instruments are especially related to the management of fishery field in Albania:

e 1982 UN Convention on the Law of the Sea, ratified in June 2003

e 1995 FAO Code: “The Code of behaviour for the Responsible Fishing”, (implemented
asavoluntary code in 1997);

e 1993 FAO, Implementing Agreement, (accepted in May 2005);

e General Fishing Commission for the Mediterranean Countries, (GFCM), (ratified in
July 2003);

e International Commission for the Conservation of the Atlantic Tuna, (ICCAT),
(observation status);

e 1957 European Counselling Fishing Commission for Interior Waters, (EIFAC)

Reference to Stabilisation and A ssociation Agreement

The Stabilisation and Association Agreement (SAA) between the Government of Albania and
the European Community was signed in June 2006. This project’s intervention field isin line
with the objectives set out by this Agreement, in particular Article 96

ARTICLE 96
Fisheries
The Parties shall explore the possibility of identifying mutually beneficial areas of common
interest in the fisheries sector. Cooperation shall take due account of priority areas related to
the Community acquis in the field of fisheries, including the respect of international
obligations concerning International and Regiona Fisheries Organisation rules of
management and conservation of fishery resources.

Reference to European Partnership

The short and medium term priorities for Albania in the process of European Integration are
outlined in the European Partnership document. With regard to this target area —fisheries-
the project isin line with the following priorities as outlined in the Partnership document:

Short —termpriorities
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- Improve maritime safety conditions, particularly the detention rate of Albanian ships under
the Paris Memorandum of Understanding.

Medium —term priorities

- Take measures to ensure that Albanian fisheries policy moves closer to EU standards, in
particular in the areas of resource management, inspection and control and in market and
structural policies;

- Achieve significant results in improving maritime safety conditions, including port state
control facilities and performance of the register of shipping pursuant to the Paris
memorandum of understanding.

Reference to MIPD

The Multi-annual Indicative Planning Document underlines the need for improvements in the
fishery policy. This project’s goals comply with priorities set out by the MIPD in chapter
2.2.3.3 “Programmes to be implemented” where is mention that assistance to develop fisheries
policy closer to European Standard is foreseen.

Reference to National Development Plan

Establishing and Strengthening of Monitoring Control and Surveillance system (MCS) is
linked with new Council of the Ministers Decision for Fisheries inspectorate and establishing
a control system to implement management policies in fisheries (as adoption of Council
Regulation (EEC) No 2847/93 of 12 October 1993 establishing a control system applicable to
the common fisheries policy, under preparation)

Reference to national / sectora investment plans
N/A
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ANNEX 5

Details per EU funded contract (*) where applicable:
For TA contracts: account of tasks expected from the contractor
n/a

For twinning covenants. account of tasks expected from the team leader,
resident twinning advisor and short term experts

n/a
For grants schemes: account of components of the schemes

For investment contracts: reference list of feasibility study as well as technical
specifications and cost price schedule + section to be filled in on investment
criteria(**) n/a

For works contracts: reference list of feasibility study for the constructing works
part of the contract as well as a section on investment criteria (**); account of
servicesto be carried out for the service part of the contract n/a
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