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Standard Summary Project Fiche – IPA centralised programmes 

Project Number 1: Strengthening the rule of law in Serbia 

 

1. BASIC INFORMATION 

1.1 CRIS Number       2011/022-585 

1.2 Title Strengthening the rule of law in Serbia 

1.3 ELARG statcode  01.24 Political criteria. Justice, freedom and 
security 

1.4 Location                                                  Republic of Serbia  

Implementing arrangements: 

1.5 Contracting Authority: EU Delegation to the Republic of Serbia 

1.6 Implementing Agency:  Project is composed of three components, each of 
them will be implemented separately                                

Component I – Implementation of Justice Sector 
Reform and Anti Corruption Policies 

First subcomponent will be implemented through 
direct agreement (DA) with the World Bank, while 
second subcomponent will be implemented through 
DA with the Council of Europe.   

Component II- Establishment of Stationary and 
Mobile Video Surveillance System for State Border 
Protection and Surveillance 

Component III - Development of Strategic Planning 
and Improvement of Horizontal communication within 
the Ministry of Interior 

 

1.7 Beneficiary (including details of project manager) 

 
COMPONENT  I -  Ministry of Justice and all other institutions of 

the justice sector 

Name:  Senior Program Officer is Assistant Minister of 
Justice for European Integration and 
International Projects  

Address:  Ministry of Justice, Nemanjina 22-26, 11000 
Belgrade, Serbia 
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Tel/fax:  Tel: +381.11.36.20.458; Fax: +381.11.36 
20.542 

Email:  slobodan.boskovic@mpravde.gov.rs  

 

For first subcomponent: 

The Project Manager is the World Bank Trust Fund-accredited Task Team Leader who will 
coordinate with the Ministry of Justice of the Republic of Serbia.  

For second subcomponent: 

The Project Steering Committee (PSC) will be composed of the representatives of the 
Delegation to the European Union, Ministry of Justice, and Council of Europe. PSC will be 
established for control and supervision of the project activities/outputs. The PSC will provide 
strategic guidance to the project and provide opinions and recommendations. 

 
COMPONENT  II:         Ministry of Interior 
 

Name:  Senior Program Officer (SPO) is 
Assistant Minister of Interior Mr. 
Zeljko Kojic.  

Address:  Bulevar Zorana Djindjica 104 
Tel/fax:  +381113008-217 
Email: zeljko.kojic@mup.gov.rs 
 

Steering committee:  The Project Steering Committee will be established to monitor progress 
project activities implementation Members of PSC will be representatives of Ministry of 
Interior: Border Police Department, Department for Combating Transborder Crime and 
Criminal Intelligence and Sector for finance, human resources and common affairs, as well as 
representatives of Delegation of European Union and other relevant bodies.  

The Border Police Directorate of the Ministry of Interior is located in Bulevar Mihajla Pupina 
no.2, Belgrade.  

COMPONENT  III:       Ministry of interior   
     

Names:          Mr. Zeljko Kojic 
Department:  Bulevar Zorana Djindjica 104; 
Address:  Bulevar Mihajla Pupina No.2, Belgrade 
Tel/fax:  +381113008-217 
Email: zeljko.kojic@mup.gov.rs 
 

Steering committee will be composed by the representatives of the Ministry of Interior (Sector 
for finance, human resources and common affairs, Biro for strategic planning), Serbian 
European Integration Office and Delegation of the EU to the Republic of Serbia. : This 
committee carries out at least four meetings in a year for assessing the activities and 
recommend solutions for solving the problems that might occur during the implementation of 
the project. 

 

 

mailto:slobodan.boskovic@mpravde.gov.rs
mailto:zeljko.kojic@mup.gov.rs
mailto:zeljko.kojic@mup.gov.rs
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Financing 

1.8 Overall cost: EUR 9.90 million 

1.9 EU contribution: EUR 9.75 million 

1.10 Final date for contracting: 2 years after the signature of the 
Financing Agreement (FA). 

1.11 Final date for execution of contracts: 4 years after the signature of the FA. 

1.12 Final date for disbursements: 5 years after the signature of the FA. 

2. OVERALL OBJECTIVE AND PROJECT PURPOSE  

2.1 Overall Objective: 

To contribute to good governance in Serbia by ensuring the rule of law, efficient state border 
security, improving the efficiency and accountability of the public sector, and tackling 
corruption as essential elements of a framework, within which economies can prosper. 

2.2 Project purposes: 

COMPONENT I:    Implementation of Justice Sector and anti corruption policy 
Subcomponent 1 (Direct agreement with the World Bank): Support to Multi-Donor Trust 
Fund for Justice Sector 

To support the Multi Donor Trust Fund for Justice Sector in introduction of sector wide 
approach in design, programming and implementation of justice sector reform initiatives.  

Subcomponent 2 (Direct agreement with the Council of Europe): Strengthening the 
capacities of law enforcement and judiciary in the fight against corruption in Serbia 

To improve capacities and quality of the implementation of institutional reforms aimed at 
preventing and combating corruption. 

COMPONENT II – Video surveillance system for State border protection and 
surveillance 

Improvement of the capacities of Ministry of Interior in the field of border protection in 
accordance with international standards.  

COMPONENT III – Strategic planning and horizontal communication within the 
Minister of Interior 

Institutionalizing strategic planning, strategic management and evaluation and monitoring in 
the Ministry of the Interior of the Republic of Serbia. 
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2.3 Link with AP/NPAA / EP/ SAA 

COMPONENT I - Implementation of Justice sector and anti corruption policy 

European Partnership (EP) amongst its key priorities states as follows:  

Improve the functioning of the judiciary, guarantee its independence, accountability, 
professionalism and efficiency and ensure that the career development and recruitment of 
judges and prosecutors are based on technical and professional criteria and free from political 
influence. Ensure proper functioning of the Constitutional Court (short term priority). 

Reduce the backlog in courts and further increase the efficiency and professionalism of 
courts. Introduce uniform standards in order to gather reliable data on the judiciary. (mid-term 
priority). 

It also states that Serbia’s priorities are to step up the fight against corruption at all levels and 
develop a comprehensive public system of financial control to increase transparency and 
accountability in use of public finances.  More specifically, with regard to the anti-corruption 
policy section it identifies the following priorities: 

 Implement the action plan on the anti-corruption strategy and establish an independent 
and effective anti-corruption agency; 

 Ratify international conventions against corruption; 

 Further clarify and enforce regulations related to the prevention of conflict of interests, in 
line with international standards; and 

 Develop and implement a transparent system of declaration of assets of public officials. 

The same partnership document, foresees priorities also in strengthening capacities of the 
judiciary, related and interlinked with the fight against corruption and good governance such 
as to: 

 Ensure effective, independent, accountable and impartial courts and prosecution offices, 
free from political influence; 

 Strengthen the Prosecutor's Office to ensure that it is able to comply with the principles of 
autonomy and impartiality. Continue to strengthen the Special Prosecutor's Office. Ensure 
the implementation of an efficient witness protection security scheme; 

 Further develop legal education and training, particularly for judges, prosecutors and 
administrative personnel. Transform the Judicial Institute into a viable institution 
responsible for judicial training; 

 Develop the capacity in the government free from undue political influence to take on 
responsibilities in the areas of justice and the interior; 

 Implement a system of appointment, dismissal and career promotion for judges and 
prosecutors in line with European standards, free from political interference; and 

 Strengthen the administrative capacity, coordination and effectiveness of the judiciary and 
all law enforcement agencies. 

 

Stabilization and Association Agreement (SAA) in the Article 80, states as follows: 
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Reinforcement of institutions and rule of law  

In their cooperation on justice, freedom and security, the Parties shall attach particular 
importance to the consolidation of the rule of law, and the reinforcement of institutions at all 
levels in the areas of administration in general and law enforcement and the administration of 
justice in particular. Cooperation shall notably aim at strengthening the independence of the 
judiciary and improving its efficiency, improving the functioning of the police and other law 
enforcement bodies, providing adequate training and fighting corruption and organised crime. 

In 2010 Serbia Progress Report, it is stated that: 

Serbia made little progress towards further bringing its judicial system into line with 
European standards, which is a key priority of the European Partnership. 

The Law on the Judicial Academy was adopted in December 2009 and the Academy 
established as the body responsible for the vocational training and continued professional 
development of judges, prosecutors and judicial staff. New Court Rules of Procedure were 
adopted in December 2009. They regulate the work of courts and the internal organisation of 
the new court network. A new Law on Expert Witnesses was adopted in June 2010. 

The large backlog of pending cases remains a matter of concern, in particular as the recent 
reforms impacted negatively on the overall efficiency of the judicial system. The reduction of 
the number of judges and prosecutors was not based on a proper needs assessment. Under the 
new court system, courts which were closed continue to function as court units, in which civil 
cases are heard. This means that judges and judicial staff have to travel between courts and 
court units requiring significant resources and creating security concerns. A uniform system 
for organising the work of the court seats and the new court units has not been established. 

Case registration and the IT system connecting all courts and court units and allowing access 
to files are not fully operational. 

The Constitutional court faces a backlog of some 7,000 pending cases, including the appeals 
filed by judges and prosecutors who have not been reappointed. The setting up of the Judicial 
Academy still is at an early stage and vocational trainings have not yet started.  

Related to Anti-corruption policy it is underlined that: 

Serbia made some progress in the fight against corruption. Implementation of the outstanding 
GRECO recommendations of June 2006 continued. Amendments to the Law on Civil 
Servants and the Law on Free Access to Information introduced the obligation for civil 
servants to report corruption and provided a certain protection from retaliatory measures. Also 
the access to information was improved. As regards the processing of corruption cases, there 
is good cooperation between the police and the state prosecution. 

Overall, the institutional framework to fight corruption is in place with the Anti- Corruption 
Agency starting its work in January 2010. However, corruption remains prevalent in many 
areas and continues to be a serious problem. The legislative framework still shows 
shortcomings, in particular with regard to supervision of political party funding and the 
protection of whistleblowers. The Anti-Corruption Agency needs to be strengthened. 
Implementation of existing laws needs to be improved. Further efforts are needed to better 
process corruption cases, from investigation to final convictions. 

National Plan for Integration (NPI)  

Section 3.23.1.3 Mid-Term Priorities, sets out following priorities: 

• Fully functional national data system on the performance of judges;  
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•Clear criteria regarding financial possibilities for providing legal aid in litigation and 
criminal proceedings;  

• Implementation of the Law on Notary Public Office shall commence not earlier than a year 
after its adoption. This period is necessary as notaries public will assume part of the work, 
which now falls within the court competency. In the stated period, by-laws should be adopted 
and amendments should be made to other laws related to notaries public. Furthermore, notary 
public examination should be administered, notaries public should be selected and notary 
public chamber should be established. 

High Judicial Council exercises competencies set forth by law;  

• When it comes to independent judicial budget, the High Judicial Council takes over full 
competencies over judicial budget, as of January 1, 2011;  

• All judges shall be held accountable on the basis of revised standards of judicial 
productivity, with regular performance evaluation made by the High Judicial Council;  

• National Judicial Training Institute has been established and has become fully functional;  

• Court network has been rationalized and functions efficiently; 

Section 1.1.7 referring to the Anti-Corruption Policy, indicates the following mid-term 
priorities:  

 Full implementation of international conventions on the fight against corruption  
 Participation of the Ministry of Justice in the UN Office on Drugs and Crime (UNODC) 

Pilot Project on Self-Analysis, with the help of the UN experts; harmonisation of domestic 
legislation with the UN Convention Against Corruption.  

 Efficient operation of the Anti-Corruption Agency  
 Further capacity building of the state bodies for fight against corruption 

 
 
COMPONENT II - Video surveillance system for State border protection and 
surveillance 

Stabilisation and Association Agreement - Article 82. 

The Parties shall cooperate in the visa field, border control, asylum and migrations and will 
strengthen the frames for cooperation, including cooperation on the regional level in these 
areas, taking into consideration and using the other existing initiations in this field, when that 
is appropriate.  

Cooperation in this field will be based on mutual consultations and close coordination 
between the parts, and it should include technical and administrative help in:  

а) statistical data exchange and information about legislature and practice; 
b) making regulations draft; 
c) increasing capacities and efficiency of institutions; 
d) employers training; 
i) safety of travel documents and discovering false documents; 
f) border management; 

The European Partnership emphasises the need for Serbia to develop the technical 
infrastructure and human resource capacities to implement the Integrated Border Management 
policy including strengthening the border police and the customs services. (pp 18) 
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The 2010 EC Progress report highlighted some progress in the area of border 
management. The coordination body for implementing the Integrated Border Management 
strategy has been established in June 2010. 
Serbia has continued to improve the infrastructure and equipment at border crossing points 
and to strengthen security checks on persons, documents and goods. Installation of the 
TETRA system has progressed, but has not yet been completed. Border police cooperation 
has continued, with joint patrols with Bosnia and Herzegovina, Hungary and Montenegro. 
Efforts to further increase the risk analysis capacity of the border police have continued. 
Serbia has been involved in joint operations and has regular data exchange with Frontex and 
participates in Western Balkans Risk Analysis Network. The implementation of the working 
arrangement is satisfactory. 
However, border police, customs and phytosanitary services are still lacking operational 
coordination and cooperation with regional counterparts needs to be improved. Disparities in 
infrastructure between border crossing points persist, with control of the borders with the 
former Yugoslav Republic of Macedonia, Montenegro, Bosnia and Herzegovina and Croatia 
still showing important weaknesses. Not all border crossings are fully connected to the central 
database of the Interior Ministry and to the Interpol system (I-24/7). Surveillance and control 
at the Administrative Boundary Line with Kosovo need to be further strengthened and 
cooperation and exchange of information with EULEX/Kosovo police improved. Border 
police is not yet fully staffed and its risk analysis capacity needs to be further strengthened. 
 
Overall, Serbia started to address its priorities regarding border control. Further efforts are 
needed to eliminate the disparities between individual border crossing points and to improve 
control at the borders with the former Yugoslav Republic of Macedonia, Montenegro, Bosnia 
and Herzegovina and Croatia and in particular at the Administrative Boundary Line with 
Kosovo. 

COMPONENT III - Strategic planning and horizontal communication within the 
Ministry of Interior 

Stabilisation and Association Agreement (article 80) 

Reinforcement of institutions and rule of law 

In their cooperation on justice, freedom and security, the Parties shall attach particular 
importance to the consolidation of the rule of law, and the reinforcement of institutions at all 
levels in the areas of administration in general and law enforcement and the administration of 
justice in particular. Cooperation shall notably aim at strengthening the independence of the 
judiciary and improving its efficiency, improving the functioning of the police and other law 
enforcement bodies, providing adequate training and fighting corruption and organised crime. 

European Commission Serbia 2010 Progress Report 

Political criteria 

2.1 Democracy and Rule of law 

Public administration (page 10)  

"Overall, the capacity of the public administration is good but reform in this area is advancing 
at a slow and uneven pace. Further improvement of the legislative framework and a stronger 
commitment to respect the mandate of independent regulatory bodies and provide them with 
adequate resources are needed." 
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2.3 Regional issues and international obligations (page 21) 

"The investigative capacity of the police in war crimes was hampered by the lack of expert 
staff such as military analysts and intelligence officers. This adversely affected the quality of 
the work of relevant services." 

Section 4.3.4 Police  

"Serbia has made some progress in the area of police reform. Capacity building has continued 
primarily within specialised services of the criminal police such as the services for combating 
organised crime, financial investigations and high-tech crime. Some measures have been 
taken to improve the methodology and standards of police work, including an information 
booklet explaining the regulatory framework. Training and education have continued on best 
practice in police work and on work in communities and with minorities. However, at the 
level of the Interior Ministry, there is no effective strategic planning and human resource 
management remains weak. This adversely affects prioritising and budgeting. Intelligence-led 
policing and the criminal intelligence system need to be improved. The lack of openness and 
transparency of recruitment procedures and career development within the police remains of 
concern. Understaffing and inadequate working conditions for some police services need to be 
addressed." 
 

2.4 Link with MIPD1 

COMPONENT  I - Implementation of Justice sector and anti corruption policy 

3.1. Justice and Home Affairs Sector  

3.1.3. Sector Objectives for EU support over next three years 

Strengthening the rule of law is a key challenge of the Enlargement Strategy 2010, in 
particular intensified judicial and police cooperation fight against organised crime and 
corruption. Better rule of law is also necessary in Serbia for improving the business 
environment. 

The focus will be on justice and the judiciary, the penitentiary system, law enforcement, 
migration, and fundamental rights. The Progress Report 2010 pointed to shortcomings in the 
reform of the judicial system. Support to the reform may be provided through participation in 
the Multi-Donor Trust Fund. 

The specific objectives that IPA assistance will focus on are: 
• To strengthen the independence, efficiency, effectiveness and accountability of the 

judiciary;  
• To improve the fight against corruption and organised crime, including through the 

strengthening of the capacity of law enforcement institutions and enhancing their 
cooperation at domestic level as well as with relevant international institutions; 

• To strengthen relevant legislative framework and improve alignment with European 
standards;  

• To strengthen the functioning of  the custom administration; 
• To increase the awareness of citizens about their rights and enhance their confidence in the 

judicial system.  

                                                 
1 Multi-Annual Indicative Planning Document 
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COMPONENT II - Video surveillance system for State border protection and 
surveillance 

3.1. Justice and Home Affairs Sector  

3.1.3. Sector Objectives for EU support over next three years 

The specific objectives that IPA assistance will focus on are: 
• To improve the fight against corruption and organised crime, including through the 

strengthening of the capacity of law enforcement institutions and enhancing their 
cooperation at domestic level as well as with relevant international institutions; 

• To strengthen relevant legislative framework and improve alignment with European 
standards;  

COMPONENT III - Strategic planning and horizontal communication within the 
Minister of Interior 

3.2. Public administration reform sector  

3.2.3. Sector Objectives for EU support over next three years 
 
Focus will be on capacity building for policy reforms, and implementation of the existing 
legal and strategic framework. Attempts may be made - together with other donors - to 
support a wide approach programme. 
Particular attention will be paid to the administrative capacities in the European integration 
process. There is a need to strengthen capacities in all line Ministries dealing with EU acquis.  

The specific objectives that IPA assistance will focus on are: 
• To improve the efficiency and effectiveness of the public administration at both central 

and local level  
• To improve policy coordination for EU integration 
• To rationalise the administrative resources 
• To build capacity in managing IPA funds 
 

2.5 Link with National Development Plan (where applicable) N/A 

2.6 Link with national / sectoral plans 

COMPONENT I - Implementation of Justice sector and anti corruption policy 

National Judicial Reform Strategy was adopted by Serbian National Assembly in May 
2006. Its basic objective is to restore public trust in the judicial system of the Republic of 
Serbia by establishing the rule of law and legal certainty. The Strategy relies on four key 
principles: judicial independence, transparency, accountability and efficiency. Along with its 
Action Plan, it expires in 2011. 

The National Anti-corruption Strategy:  As a coordinator of activities of the Serbian 
Government to combat corruption, the Ministry of Justice prepared the National Anti-
Corruption Strategy (2006), drafted by following the recommendations from assistance 
programs with and by the Council of Europe. In December 2005, the National Assembly 
adopted the Decision on Establishing the National Anti-Corruption Strategy.   In December 
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2006, the Government of the Republic of Serbia adopted Strategy Implementation Action 
Plan.  

The objective of the Strategy is to reduce corruption and achieve an anti-corruption culture 
which is aligned with developed European countries, by accomplishing the following goals:   

 Conclusively eliminate the conditions which allow for the occurrence and development of 
corruption;  

 Establish a legal and institutional framework for the prevention and reduction of 
corruption;   

 Consistently introduce criminal and moral liability for illegal acts;   
 Set appropriate ethical standards and efficiently introduce international anti-corruption 

standards;   
 Ensure transparency in the funding of political parties, elections and election campaigns;   
 Prevent conflict of interest in the public sector;   
 Assure the legal and responsible execution of decisions;   
 Increase the efficiency of bodies responsible for the implementation of laws;   
 Reform of public administration, with the aim to enhance professionalism and 

transparency;   
 Institute open and transparent procedures of planning and using budgetary funds, as well 

as public monitoring of budgetary expenditures;   
 Provide training and support to the private sector in the implementation of anti-corruption 

measures;  
 Define the role of the media in combating corruption;   
 Stimulate citizens to participate in the fight against corruption;   
 Promote co-operation and raising of public awareness about the authorities and  
 obligations of State bodies, economic entities, civil society and citizens with regard to 

combating corruption; and   
 Encourage participation in the regional and international fight against corruption 

The Poverty Reduction Strategy also underscores that a successful battle against corruption 
calls for a comprehensive approach with consistent, ongoing and dynamic activities to ensure 
implementation, based on previously defined and understood rules and responsibilities. 

 

COMPONENT II - Video surveillance system for State border protection and 
surveillance 

National Program for the Integration of the Republic of Serbia into the European Union  

3.24.2.2. Short-term priorities 

• Improvement of collecting and exchanging data and strengthening of investigation 
capacities of Border Police 

• Administration in fight against cross-border crime 
• Create and implement Logistics strategic plan with a view to modernize the 

infrastructure, 
• Equipment and information technology for performing tasks related to security and 

control of crossing the state border in accordance with real needs and capacities, along 
with follow-up and implementation of best practice examples of border services in EU 
member countries. 
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3.24.1.3. Mid-term priorities 

• Adjust and promote curricula and programmes for specialized training for border 
police by modern trends. 

• Continue with the development of national information and communication system in 
order to perform appropriate cross-border checks and security as well as inland control 
and checks on foreigners 

• Improve the infrastructure of collection and reception centres for illegal migrants, as 
well as the level of technical equipment therein. 

In Article 6, Point 12, it is predicted for the border police officer to apply police authority, 
measures and activities in executing the state border protection which presumes that he can 
install and use the technical equipment, etc 

Integrated Border Management Strategy adopted by the Government of the Republic of 
Serbia in 2006, clearly expresses determination of the state to improve capacities for securing 
and control of state border through development and upgrade of infrastructure to support the 
work of border police in order to provide openness of border for movement of people and 
goods and closeness for illegal activities and crime. The particular objective 6 of the IBM 
Strategy foresees optimal development of the information technology, as support to integrated 
border management, which means, inter alia, connecting of border services information 
systems. The realization of this project will contribute to enforcement of this objective.  

Basis of legal regulation of border cross and state border security control in the Republic of 
Serbia is the Law on State Border Protection (Official gazette RS no. 97/2008 from 
27.10.2008.). 

By this Law are also determinate the goals of state border protection: 

Ensure the immunity of state border, prevention and discovering of criminal offences and 
finding the perpetrators of these criminal offences, protection of life and health as well as 
environment and prevent of illegal migration.  

Law on State Border Protection is defined that the state border security may operate by 
technical resources, including electronic resources (Article 49). 

 

COMPONENT III - Strategic planning and horizontal communication within the 
Ministry of Interior 

National Program for the Integration of the Republic of Serbia into the European Union 

The public administration tasks include the participation in shaping Government policy (by 
preparing laws, other regulations and general acts for the Government and proposing 
development strategies and other measures); monitoring and assessment of the state of affairs 
in the areas falling within the competence of specific authorities; execution of laws, other 
regulations and general acts;(pg.6) 

Link with Document “Needs of the Republic of Serbia for International assistance in the 
period 2009-2011”: One of the priorities and strategic tasks of the Ministry of the Interior, in 
line with the requests from the European partnership, is development in the police education 
field as well as institutional development of this ministry and implementation of 
comprehensive reforms. In order to achieve this objective, the Law on Police was adopted in 
2005, which is based on the highest standards set in the EU documents and in compliance 
with the reform commitment which states that the police should become a Citizen Service.  
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Some basic principles and objectives of the already launched police reform have been 
embedded and elaborated in the law on Police.  This law regulates specific issues pertaining 
to police officers and other employees of this ministry, having in mind that their position, 
duties, rights and obligations differ from these of other civil servants, and taking into account 
other issues in connection to police work control, financing, cooperation in the performance 
of police duties, auxiliary police etc.  

Strategy for the reform of the State Administration 
In the Decision of the EU (80/46, 2008; L 80/59; L 80/60) principles, priorities and conditions 
for the partnership of the Republic of Serbia are defined. Within the framework of the short 
term priorities which are defined by this document the reform processes of the state 
administration and security aspects are encompassed.  

The Stockholm Programme represents the EU strategy for the next five years in the area of 
building and maintenance of freedom, security and justice. This Programme can be a starting 
point for the design solution of the development strategy of the MОI and assessment of needs 
and possible models of strategic planning that can be applied, which would in turn speed up 
the reform process in the MОI, as well as the process of the EU integration. 

 

3. DESCRIPTION OF COMPONENTS 

COMPONENT I - Implementation of Justice Sector Reform and Anti Corruption 
Policies 

 

1.2  Background and justification: 

Component I encompasses two subcomponents.  

Subcomponent 1: Support to Multi-Donor Trust Fund for Justice Sector 

MDTF-JSS Governance - A Multi-Donor Trust Fund for Justice Sector Support (MDTF-
JSS), with contributions from development partners and administered and executed by the 
World Bank, is an effective instrument for coordination between the Ministry of Justice 
(MOJ), other justice sector institutions such as the courts and prosecutors, the EU Delegation, 
development partners and civil society which enables Serbian authorities to: (a) update the 
National Judicial Reform Strategy (NJRS); (b) develop an adequately resourced NJRS 
implementation plan with progress benchmarks; (c) strengthen the institutional capacity of the 
MOJ, as well as the judiciary to implement, coordinate, monitor and evaluate judicial reforms 
and modernization; (d) track and report progress on judicial reforms and (e) incorporate 
NGO/civil society/academic/development partner participation in justice sector reform and 
modernization efforts. 

The MDTF-JSS constitutes the financing vehicle for the activities necessary to achieve reform 
objectives of the Serbian judiciary which are debated, consulted and consolidated through the 
Partners’ Forum. The World Bank administers and executes the MDTF-JSS with 
responsibilities, which are specified in Administration Arrangements between the Bank and 
each MDTF-JSS contributor. The MDTF-JSS Management Committee is administered by 
the World Bank and comprises of all contributing partners which have been contributed a 
minimum of EURO 100,000. The World Bank reports to the MDTF-JSS Management 
Committee quarterly on activities financed or under consideration from the MDTF-JSS.  Day-
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to-day execution of MDTF-JSS activities are responsibility of the World Bank Trust Fund-
accredited Task Team Leader  

Governance of the Partners’ Forum - The Partners’ Forum objective is to facilitate Serbia’s 
EU justice sector integration process and improve the performance of the justice sector, by 
providing a forum for program- and results-based policy dialogue between the MOJ, courts, 
prosecutors, donors and other stakeholders on: (a) justice sector reform, institutional 
strengthening and modernization; (b) justice sector performance management and 
performance improvements; (c) improving justice sector aid coordination and effectiveness 
and (d) monitoring and reporting on reform progress and impact. The Partners’ Forum 
represents the framework for policy dialogue and interaction between justice sector 
institutions, the MOF, the EU and other development partners working in the justice sector.  

Following its 2000 political transformation, Serbia accelerated its justice sector reforms, 
recognizing its importance for EU accession, strengthening governance, improving the 
business climate, combating corruption and improving state accountability and effectiveness. 
The National Assembly endorsed the National Judicial Reform Strategy (NJRS) in 2006 to 
guide sector reforms. However, the overall reform impact so far has been less than 
anticipated: public trust and confidence in the judiciary remains low; institutional capacity 
constraints affect reform design, coordination and implementation; fragmented donor-
financed projects and programs have over-tasked already low absorption capacity of the 
beneficiary. A key reason for underachievement on justice sector reform has been that – as in 
many other sectors - overall capacity to coordinate, prioritize, sequence, resource and 
implement a multi-year sectoral strategy remains weak. Hence a credible results-oriented 
justice sector strategy still needs to be anchored to a strong central policy process that 
provides to the Cabinet (in the executive) and – in the special case of the justice sector – also 
to the judiciary and legislative leadership oversight of such a key strategy. 

However, with Serbia having signed the SAA with the EU and with endorsed National 
Program for Integration (NPI) into the EU, there is a renewed commitment to justice sector 
reform and a window of opportunity to transform planned reforms into concrete and visible 
actions whose impact could be assessed through objective performance indicators. 

After constitution of Serbian Government in 2008, based on a consensus, which has been 
reached between the MOJ, the EU, the World Bank and donors, a 2-pronged approach to 
support Serbia’s justice sector reforms has been envisaged: 

A Partners’ Forum: An accessible forum for a policy and results-based dialogue between the 
Serbian authorities (MOJ, judges, prosecutors) and donors on: (i) articulation of medium-term 
justice sector priorities for reform, institutional strengthening and modernization; (ii) justice 
sector performance improvement and indicators to track and report on performance; and (iii) 
increased aid coordination and effectiveness - the strategic advice and guidance from such a 
Forum underpinning an updated justice sector reform strategy/action plan/expenditure 
program; and 

An MDTF: The establishment, at the request of donors and the MOJ in December 2007, of a 
Bank-administered and -executed MDTF for Justice Sector Support (MDTF-JSS) as a key 
vehicle to pool donor contributions to finance a coordinated work program to support the 
MOJ and justice sector institutions to achieve the above objectives and prepare the foundation 
for appropriate longer-term operational support for Serbia. Key donors active in the justice 
sector reform in Serbia have pledged defined amounts of money aimed at implementation of 
reform activities defined upon establishment of MDTF. Detailed breakdown of resources 
pledged by each donor is provided in Annex VI of this document.  
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The MDTF-JSS was formally established in early 2009 to support Serbia’s EU accession 
process. The trust fund aims to provide targeted short term advisory assistance and 
analytic/policy support to the  authorities for their key justice sector capacity-building and 
modernization needs and facilitate communication between key stakeholders in Serbian 
judicial reform process. The trust fund also aims to strengthen aid effectiveness and donor 
coordination in Serbia’s justice sector through implementation of a coordinated work 
program, financed by pooled financial contributions from Serbia’s development partners.  

By channelling development partner resources through, the MDTF-JSS will support 
government-led donor coordination on justice sector reform and modernization.  It will build 
on and strengthen the existing dialogue and coordination arrangements between the executive, 
judiciary, development partners and civil society. In addition, MDTF-JSS-financed activities 
are expected to facilitate greater cooperation and collaboration between the executive and 
judicial branches and thereby accelerate the policy dialogue on and implementation of justice 
sector reforms.   

The MDTF-JSS results orientation will help strengthen the results framework for judicial 
reform overall, and at the same time facilitate monitoring tracking and reporting of progress 
and impact in a progressively more harmonized and transparent manner. Most importantly, 
the MDTF-JSS is envisaged to support the government to develop a multi-year Justice Sector 
Expenditure Program, to be financed through Serbia’s budget resources and the EU and, if 
necessary, co-financed by other development partners. Such an approach could (a) reduce 
Serbia’s transactions costs in dealing with a multitude of development partners with their 
respective implementation and reporting requirements, and (b) strengthen Serbian institutions’ 
capacity to develop, coordinate, implement, monitor and report on reforms. 

After initial establishment of MDTF as a tool for short term focused intervention, it is 
expected that this structure in the future could be used as a basis for introduction of Sector 
Wide Approach (SWAp) oriented towards the achievement of strategic goals especially in the 
field of EU integration. 

Being the biggest donor in judiciary sector, EU could contribute to rationalization of 
resources and increase of aid effectiveness by joining other development partners in 
implementation of reform activities in Serbia. 

Subcomponent 2:  Strengthening the capacities of the justice sector in the fight against 
corruption in Serbia 

The fight against corruption and establishment of good governance remains to be a priority 
for Serbia in its road towards European integration and its economic development. During the 
last couple of years, the Serbian government has shown increased capacities as far as concerns 
introducing new legislation and policies by indicating a greater consensus in its way to the 
European integration. Consequently, in December 2005, the National Assembly adopted 
National Anti-Corruption Strategy and in December 2006, the Government of the Republic of 
Serbia adopted Action Plan for its implementation.  

Key legislation aimed at regulating certain priority areas has been passed by the Parliament 
where new laws and secondary legislation are now in place. During 2008 and 2009, the 
Serbian parliament passed a number of important laws aimed at prevention and combating 
corruption and economic crime, including:  Law on financing of political parties; Law on the 
confiscation of proceeds from crime; Law on criminal liability for legal entities; amendments 
to the Law on civil service; and the new law establishing the Anti-corruption Agency of 
Serbia. In that respect the anti-corruption agency was finally established as an independent 
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body accountable to the Serbian Parliament as of 2008, and became operational as of January 
2010. The Agency will unify current activities against corruption including:   

 enforcing the National Anti-Corruption Strategy; 
 monitoring, controlling and regulating issues of conflict of interest;  
 handling procedures related to the declaration of assets and financial interests of high 

public officials; 
 monitoring political party financing; and  
 facilitating national and international anti-corruption cooperation efforts and networking.  

The Anti-Corruption Council as an advisory structure of the Serbian Government is expected 
to continue and coordinate with different governmental institution and the newly established 
Anti-corruption Agency the monitoring and issues related to the national policy and measures 
in the fight against corruption.  

A specialised department within the Public Prosecutors Office for prosecution of serious 
corruption cases was established according to Work Plan and Programme of the Republic 
Public Prosecution for 2008. Furthermore, establishment of anti-corruption departments in the 
Republic Public Prosecution and District Public Prosecutions took place in Belgrade, 
Kragujevac, Niš and Novi Sad as the result of organizational changes aimed at enhancing 
capacities in combating corruption. These organizational changes were aimed at 
implementing the recommendations of the Council of Europe for departmentalization and 
specialization of the Public Prosecution as well through the implementation of the UNDP 
Project – Institutional Support Project for Combating Public Corruption. A list of corruptive 
criminal offences was introduced and where specialised training was provided in order to 
increase further the quality of operations of the Public Prosecution. The mentioned 
Department shall deal with the prosecution of corruption and economic crime related offences 
linked with corruption and fraud of the state administration officials, elected officials, as well 
as high public officials.  

Despite the fact that the National Anti-Corruption Strategy has been adopted, as well as some 
important anti-corruption laws, the fight against corruption has not shown yet adequate 
results. It  is  important  to  note  that  operational  implementation  of  laws  has  been weak  
to date.  In most cases,  the bodies  responsible  for  implementation of  the adopted  laws  
lack  the resources,  human  and  financial  to  adequately  carry  out  their mandate.  In  
addition,  the  key implementation  commitments  of  the  national  strategy  to  combat  
corruption  are  yet  to  be fulfilled. The numbers of criminal proceedings against corruption 
cases need to be statistically compared against the number of allegations and charges raised, 
as well as the profiles of offenders (high public official vs. normal citizen’s passive bribery or 
petty corruption).  Such empirical data lacks in order to really establish measuring tools of 
indicators of progress in this area.  According to the current official court statistics, number of 
corruption related criminal offences that procedurally wise were brought up to the court is still 
rather low. The following table shows that for active bribery an average of ¼ of filed charges 
end up with conviction.  However, this should not be considered the measuring tool but the 
finalisation of a case through a court decision. The common issues of concern that are being 
testified by the practitioners in court and prosecution, point out that the major problems are 
enforcement of laws and building quality evidence and case against corruption related 
offenders. The reality in so far has been that building up a “corruption case” is still a 
challenge for the prosecution and the judiciary to accept and verdict it.  
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2006 

 Complaints Indictments Convictions

Unlawful mediation / / / 

Receiving bribes 97 43 38 

Offering bribes 43 45 40 

2007 

 Complaints Indictments Convictions 

Unlawful mediation 5 8 7 

Receiving bribes 129 38 31 

Offering bribes 109 36 29 

2008 

 Complaints Indictments Convictions 

Unlawful mediation 18 12 8 

Receiving bribes 91 33 23 

Offering bribes 102 35 31 

 

Some initial steps have been taken to introduce specific anti-corruption measures for the 
public administration, however the public administration reform is being considered in itself 
as not complete, lacking adequate follow up with regards to reducing corruption possibilities 
within the public administration while pointing out the need for sustainable and sound good 
governance tools.  

Furthermore, some parameters show where Serbia stands on the "world corruption map". 
Namely, throughout the last five years, the TI’s Corruption Perception Index – (CPI) rates 
Serbia from 0-10 (where 10 being the best) as follows:  2.8 (97) for year 2005; 3.0 (90) for 
year 2006; 3.4 (79) - 2007; 3.4 (85) - 2008; 3.5 (83)- 2009.  While the World Bank’ Survey on 
“Doing Business”—Ease of Doing Business Index (EDBI) ranks Serbia from a listing of 1 
to183 as: 90 rank (for year 2009) and 88 rank (for year 2010).  

The Council of Europe’s group of States against Corruption (GRECO)2 in its joint 1st and 2nd 
Evaluation Round report (June 2008) states that:   

In view of this situation, a project addressing issues as such would support and take further 
the on-going legislative and institutional reforms in the right direction and contribute to the 
sustainability of efforts that Serbia has been investing in so far. Since preventing corruption is 
long lasting process emphasis should be given to institutional capacity building of the 
institutions that play a key role in prevention and combating corruption.  

This component will play an important role in strengthening further capacities within 
judiciary and law enforcement as well their linked and related administrations and ministries 
(Ministry of Justice and Ministry of Interior in order to increase the quality of law 

                                                 
2 www.coe.int/greco  

http://www.coe.int/greco
http://www.coe.int/greco
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enforcement and implementation of especially new criminal provisions related to corruption 
related offences and those that ensure transparency and independence of the judiciary.  
Furthermore, the project will provide very strong basis for enhancing the ability of other 
institutions to cooperate when implementing anti-corruption policies. 

1.2  Assessment of project impact, catalytic effect, sustainability and cross border 
impact (where applicable) 

Impact: 

The proposed project will help to facilitate Serbia's justice sector EU integration process. It 
will influence promotion of stakeholder participation in supporting Serbia's justice sector and 
improving aid effectiveness. Consequently, this will enable rationalization of costs and 
increase judiciary efficiency.  Through support to Multi Donor Trust Fund, this project will 
contribute to more transparent, efficient, independent and accountable justice sector.  

A concerted effort of the EU and the CoE, based on the experience of many successful joint 
projects in this area would be an appropriate approach to ensure that European standards and 
practices are clearly followed when applied in Serbia. Such an effort would contribute to 
coherent anti-corruption reforms in Serbia, thus make reform results more sustainable and 
bring them in line with European standards. 

The standards of the Council of Europe (where Serbia is a Member State), and of the 
European Union (where Serbia’s aspirations are being toward of) and other relevant 
organisations should serve as a framework of reference and help define benchmarking, 
assessment and the evaluation of measures against economic crime - and more specifically 
corruption – in Serbia in order to ensure progress in this area.  In general, the strength of the 
Council of Europe is that standard setting activities in this field are backed up by monitoring 
and technical cooperation.    

Sustainability: 

The proposed project will establish conditions that will further enhance the institutional 
capacities and tools to prevent corruption and at the same time enforce further the aspects and 
mechanisms designed to combat it as a criminal effect. Financing of institutional structures 
responsible for fight against corruption is envisaged in state budget, which will provide for 
sustainable functioning and implementation of the reforms that Serbia has already launched.  

1.3  Results and measurable indicators 

Subcomponent 1:  Support to Multi-Donor Trust Fund for Justice Sector 

Result 1.1  Increased capacity of the Serbian justice sector for better planning and 
implementation of projects in line with Sector Wide Approach (SWAp) 

Measurable indicators: 

 In line with the requirements of future negotiations of chapter 23 for accession and the 
national sector strategy, a roadmap of projects will be prepared and used for planning 
and implementation of future initiatives, including inter alia in the field of 
international legal assistance, backlog reduction and efficiency of courts. When 
establishing the roadmap full account will be taken of past and on-going activities of 
other donors and of the Ministry of Justice/ other responsible authorities in the justice 
sector. 
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 From the roadmap of projects, related project documents such as studies and project 
fiches will be developed for the projects considered of higher priority and which 
therefore should be considered for funding by the EU or other sources. 

  By the end of project, the SWAp methodology is used in planning justice sector 
reform projects at central level and related capacities of the national stakeholders are 
improved. 

 Consultation processes among all relevant stakeholders in the sector improved. 

Result 1.2  Improved functioning and efficiency of the judiciary through 
establishment of high professional and performance standards for prosecutors and 
judges 

Measurable indicators: 

 Justice sector performance indicators defined, documented and formally approved; 
 Statistical data on judiciary performance are available and easily accessible for 

professionals and general public. 

Result 1.3:  Developed and improved organisational structure and procedures aimed 
at reduction of backlog and inflow of cases to the courts  

Measurable indicators: 

 Report on review of case management system;  
 Relevant preconditions for implementation of newly introduced judicial services are in 

place; 
 Measures for efficient reduction of inflow of minor cases to the courts are defined.  

 

 

Subcomponent 2:  Strengthening the capacities of law enforcement and judiciary in 
the fight against corruption in Serbia 

Result 2.1  Strengthened judiciary and law enforcement capacities to carry out 
efficiently corruption related criminal proceedings. 

Measurable indicators: 

 List of obstacles for conducting criminal proceedings as referred by the Risk Analysis 
over the level and indicators of implementing anti- corruption legislation in the 
country; 

  Number of participants in training activities and level of skills gained through training 
modules; Level of evidence collection and number of cases carried out by prosecution 
and law enforcement agencies;  

 Number of criminal proceedings initiated and successfully finalised at court;  
 Legislative reviews and proposals to improve implementation aspects of laws 

Result 2.2 Strengthen capacities to prevent and fight corruption within the judiciary 
and prosecutorial services. 

Measurable indicators: 

 Risk analysis of corruption possibilities in judiciary and law enforcement agencies; 
 Level of involvement and implementation of disciplinary regulations within the 

system of promoting and demoting judges and prosecutors;  
 Number of training activities;  
 Level of application and implementation of ethical rules 
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1.4  Activities: 

Subcomponent 1 - Support to Multi-Donor Trust Fund for Justice Sector 

Result 1.1  Increased capacity of the Serbian justice sector for better planning and 
implementation of projects in line with Sector Wide Approach (SWAp) 

Activities related to result 1.1: 

1.1.1. Development of a road map of projects in agreement with the EU Delegation in line 
with the sector strategy and with requirements of future negotiations of chapter 23 for 
accession, and fully taking into account past and on-going activities of other donors or 
national stakeholders; 

1.1.2. Based on the above roadmap and focussing on those projects considered as higher 
priority, prepare documents needed for the further planning, design as well as actual 
implementation of these projects. Such documents may encompass among others assessments, 
studies (e.g. cost-benefit analysis), project fiches (including logframes with indicators) and 
procurement documents (e.g. terms of reference).  

1.1.3. Training related to any of the above-mentioned activities may be provided to relevant 
national authorities.; 

1.1.4. Improvement of the existing consultation mechanisms with relevant stakeholders in line 
with the principles of the SWAp  

Result 1.2 Improved functioning and efficiency of the judiciary trough establishment 
of high professional and performance standards for prosecutors and judges 

Activities related to result 1.2: 

1.2.1. Support to the development of justice sector performance indicators for judges and 
prosecutors; 

1.2.2. Support to development of an effective mechanism for collection, analyses and 
publicising of statistical data on judiciary performance for the purposes of a better analytical 
work of the Ministry of Justice, High Judicial Council and State Prosecutorial Council. 

Result 1.3  Developed and improved organisational structure and procedures aimed 
at reduction of backlog and inflow of cases to the courts  

Activities related to result 1.3: 

1.3.1. Review and update of the case management system in the courts of general jurisdiction; 

1.3.2. Support to the newly introduced judicial services in accordance with the best practices 
(i.e. notaries, bailiffs, etc.); 

1.3.3. Develop measures for efficient reduction of inflow of minor cases to the courts; 

1.3.4.. Assessment/Improvement of the efficiency and reliability of the new court network  

Subcomponent 2 - Strengthening the capacities of law enforcement and judiciary in the 
fight against corruption in Serbia 
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Result 2.1  Strengthened judiciary and law enforcement capacities to carry out 
efficiently corruption related criminal proceedings. 

Activities related to Result 2.1: 

2.1.1. Carry out risk analysis in order to assess all obstacles to carry out criminal proceedings 
efficiently and provide recommendations for improvement; 

2.1.2. Prepare and provide multidisciplinary trainings and specialized courses to judiciary, 
prosecutorial services and law enforcement officers on corruption, economic crime cases, 
accounting and auditing; 

2.1.3. Introduce new techniques (and possibly data base) and strategic capacities of 
prosecutorial services to investigate corruption and white collar crime; 

2.1.4. Provide specialized training for undercover agents in charge of cooperating with 
prosecutorial services and law enforcements aimed at collecting evidence by use inter alia of 
special investigative means; 

2.1.5. Provide legal opinion and recommendations to improve the current internal procedures 
and tools within the judiciary and prosecutorial services aimed at increasing the work and 
quality of investigations.  

Result 2.2 Strengthen capacities to prevent and fight corruption within the judiciary 
and prosecutorial services. 

Activities related to Result 2.2: 

2.2.1. Carry out risk analysis on the current situation with regard to possibilities of corruption 
within the judiciary, prosecution and law enforcement;  

2.2.2. Provide recommendations with regard to introducing ethical and disciplinary rules, 
management and procedural aspects aimed at preventing and combating corruption within 
judiciary; 

2.2.3. Provide legal opinions and advice to the High Judges Council and State Prosecutors 
Council with regard to disciplinary measures against ethical violations from judges and 
prosecutors when construed as corruptive practices/allegations; 

2.2.4. Provide training for Judges, Prosecutors and Law Enforcement on aspects of detecting 
corruption and controlling conflict of interests within the structures.  

 

The activities under Subcomponent 1 will be implemented through one contribution 
agreement with the World Bank. 

The activities under Subcomponent 2 will be implemented through one contribution 
agreement with the Council of Europe. 
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1.5  Conditionality and sequencing: 

Conditionality: 

 
A major step for the implementation of the judicial reform process is to remedy the 
shortcomings identified in the re-appointment of judges and prosecutors. The Serbian 
authorities needs to address this issue namely through the election of the High Judicial 
Council and the State Prosecutorial Council in their standing composition in a transparent 
way ensuring adequate self-representation of the judiciary and a review of the re-appointment 
procedure by the new Councils. Legislative changes (to the laws on judges, on prosecutors, on 
the High Judicial Council and on the State Prosecutorial Council) were adopted by the 
National Assembly on 29 December 2010. Further EU assistance for the implementation of 
the Justice Sector Reform, including component 1 of the present project, can only be provided 
once a credible track record in reviewing the re-appointment procedure in a transparent, merit 
based and independent manner has been demonstrated.  

 
With regards to the anti-corruption component: intensive cooperation and coordination of all 
relevant state institution is the precondition for every anti-corruption activity in any country. 
For this project it will by necessary to secure full commitment of all public authorities in 
Serbia.  Sustainable and continuous financial allocation and support from the government and 
parliament in ensuring operational capacities for all institutions involved is a precondition for 
successful delivery of the project outputs. 
 

Sequencing: 

The month prior to the start of the project activities will constitute an inception phase, during 
which a detailed work plan will be elaborated. The general delivery framework to ensure the 
sequencing of activities supporting the main areas of work, and the capacity and resources are 
available  

1.6  Linked activities 

The following projects are under implemention by the Ministry of Justice: 

Under IPA 2007: 

“Support to the National Judicial Academy” - the objective of the project is to provide 
technical assistance for the establishment of the initial and continuous mandatory training for 
Judges, Prosecutors and other relevant staff in the Serbian Judiciary. This project will be in 
correlation with proposed project with regards to training component for relevant judicial and 
law enforcement institutions.  

“Improvement of efficiency and transparency of judiciary system” - the objective of the 
project is to provide assistance to the Ministry of Justice to improve the efficiency and 
transparency of the Serbian Courts through the development of a case management system, 
including document handling and data collection.  

“Improvement of the penalty system” - the objective of the projects to provide assistance for 
the design, tender dossier preparation and supervision of works for the Administration for 
Enforcement of Penal Sanctions 

Through IPA 2008 programming package the Ministry of Justice is supported through the 
following projects:  
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“Fight against Corruption” - the project will contribute to reducing the level of corruption by 
supporting the operational functioning of a comprehensive Agency that will coordinate the 
fight against corruption, i.e. Agency for fight against corruption Mentioned project is in 
correlation with this project on the basis of their mutual purpose-efficient fight against 
organized crime. 

“Improvement of transparency and efficiency (prosecutors and penal system)” - the objective 
of the project is to provide assistance to the Ministry of Justice to improve the efficiency and 
transparency of the Serbian prosecution and penalty service through the development of a 
case management system, including document handling and data collection. This project will 
have interconnections with this proposed project with regards to case management and 
efficient exchange of information between prosecution and the Directorate for Confiscated 
Property Management.  

IPA 2009: 

Project “Capacity building in the Seized Property Management Directorate and upgrading of 
the system of seizure of property acquired in criminal activity” is aimed at improvement of 
institutional capacity and efficient functioning of the Seized Property Management 
Directorate of the Ministry of Justice, as well as other key institutions involved in the 
discovery, expropriation, confiscation, management and seizure of property acquired in 
criminal activity in Serbia.  

IPA 2010: 

Project “Further Alignment of Penal system of Republic of Serbia with EU standards and 
strengthening alternative sanction system” comprises of two components: 

Subcomponent 1 - Strengthening capacities of Ministry of Justice for introduction of efficient 
practical professional training program for convicts to enable them to be employed once their 
sentence is finished. 

Subcomponent 2 - Establishment of necessary preconditions for an efficient and effective 
alternative sanctions system in the Republic of Serbia. 
 

1.7   Lessons learned   

A robust multi-donor funding mechanism requires significant flexibility on one hand and 
careful planning of organization and execution arrangements on the other. This experience 
should be taken into consideration prior to commencement of implementation of this project.  

With regards to component 2, past and on-going projects managed by CoE will be useful for 
exchange of experiences and lessons learned among others.  

 

COMPONENT II – Establishment of stationary and mobile video surveillance system 
for state border protection and surveillance 

 
2.1 Background and justification: 
The main principles of efficient border management in the context of the European standards 
are that borders have to be open for free trade and movement of people, which are essential 
factors of Stabilization and Association Agreement. At the same time borders have to be 
closed for all criminal actions and other activities endangering stability in the region (such as: 
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all types of smuggling, illegal migrations, and terrorism and organized crime). Thus, 
facilitation of regular trans-border communication contributes both to the economy 
development as well as to the regional stabilization and cooperation.  

The Integrated Border Management Strategy adopted by the Government of the Republic of 
Serbia (2006) clearly stresses the commitment to improve the capacities of border crossing 
security and control. Principles for efficient border control system in the Republic of Serbia 
are laid down in the adopted Law on state border protection. Namely, it is stipulated that the 
border police is authorized to use technical and other means to collect personal data from 
persons, subject to exercise of powers of the border police, and to enter these data into records 
and process them. These technical and other means are devices for searching, determining 
identity and detecting and apprehending perpetrators of criminal offenses and misdemeanors 
during state border protection, by photographing, recording and video surveillance. Collected 
personal data shall be destroyed within five years from the date of recording, unless they are 
required for persecuting a criminal offence or misdemeanour. Presently, Ministry of Interior, 
Border Police has enough technical equipment for the first line control. The integrated 
passport reader connected to a terminal for consulting national databases ensures the fast and 
effective border check 

All passenger data are checked in the national databases and stored. At local level the stored 
personal data are available for 30 days. According to the national law handling of personal 
data is not limited at the central database.  

The current state of play in the field of illegal migration on and across the territory of 
Republic of Serbia, as well as the configuration of the terrain near the state border, implies the 
need for establishing the stationary and mobile video surveillance system for state border 
protection and surveillance. Namely, during 2008 and 2009, there has been a significant 
increase in number of illegal migrants, especially the nationals of Afro- Asian origin. One of 
the main factors is the accession of Hungary in the Schengen system on December 21, 2007, 
by which the Serbian-Hungarian border has become the external border of the Schengen area. 
. This possibility represents a very important “pull” factor (factor of attraction) leading to 
raising pressure of illegal migrants on the border with the Republic of Hungary. According to 
assessment of the European Agency for the Management of Operational Cooperation at the 
External Borders of the Member States of the European Union (FRONTEX), the Serbian-
Hungarian border is in the 3rd place having in mind the level of vulnerability from illegal 
migration, after Macedonian-Greek border and Albanian-Greek border. 

Border Police Directorate of the Ministry of Interior is composed of three organizational units 
at the central level, dealing with state border security: Border Department, Department for 
Foreigners, Department for Cross-Border crime and Criminal Intelligence Duties, and 
Regional Centres at the regional level Border police An organizational unit in the Ministry of 
Interior performs duties related to control of crossing and securing the state borders; it 
undertakes measures to suppress cross-border crime – particularly illegal immigration, 
trafficking of persons, smuggling of narcotic drugs, weapons, forbidden substances, 
prevention of false and fake travel documents. Also it hascrime-intelligence duties, such as 
collecting and analysing crime-intelligence data in regards to cross-border crime, and 
following  moves of international criminal perpetrators and terrorists. The unit also has duties 
related to movement and sojourn of foreigners and participates in procedures of 
acknowledging asylums; performs normative and legal tasks, controlling legality of work and 
doing logistic duties; as well as other duties as prescribed by law. 

New organizational structure envisages the establishment of new units at the central level - 
Central Mobile Unit and the Unit for Risk Analysis. These two units will be established based 
on the Schengen standards (EC Regulation 562/2006 – border policing has to include the 
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analysis of the risks for internal security and the analysis of the threats that may affect the 
security of the EU external borders as well; updated EU Schengen Catalogue on External 
borders control, Return and Readmission (Council of the European Union, Nr 7864/09, 19 
March 2009) and FRONTEX recommendations and will coordinate the activities of all units 
at the regional and the local level dealing with these issues. In order to be able to manage 
border control activities and to implement IBM effectively, constant attention should be paid 
to the assessment of the situation. Thus, the performance of a border management system 
should be adjusted in accordance with the prevailing conditions along all its borders. Valid 
and reliable data should form part of a permanent evaluation, which could be shared with 
Schengen States.  

In order to have adequate situation awareness, to establish and maintain a comprehensive and 
reliable situational picture, risk analysis activities should be centralized and clearly structured 
at all levels in the framework of the organization, which is responsible for border 
management. By implementing this project these units would be fully operational, enabled to 
respond any kind of violation of border security. 

To cover all requirements and tasks defined in the new IBM-strategy and the national Action 
Plan, drafted through the CARDS 2006 twinning, the coordinating bodies should be 
structured as follows: 

Coordination body 

The Coordination body (was established in May 2009 by the Government). The work of the 
body is coordinated and led by the Minister of Interior. Border Police is responsible for the 
administrative part of the coordination. The main task of this decision-making body is to 
ensure political commitment to the national IBM strategy and to oversee its implementation 
on national as well as on international level.  

Central level working group 

The establishment of the Central level working group (is in process). Main tasks of this 
working group are to update on a permanent basis the national IBM strategy and the national 
action plan and to coordinate its implementation.  

Regional working groups 

Regional working groups should be established by the Central level working group.     
Regional working groups support the achievement of the strategic objectives of the Action 
plan, which must be reached along with expected outcomes, working methods, coordination 
and communication, decision making process, follow up procedures, time frame for 
realisation of goals, team cooperation as well as cooperation with the Central Level working 
group. 

Local working groups 

For the implementation and coordination at local level the respective local working groups 
should be appointed and established by the Central level working group.  

Recently drafted IBM Strategy and action plan also foresee a further upgrade of the IT and 
telecommunication infrastructure on Border Crossing Points (BCPs) as one of the priorities 
and as a precondition for a more efficient security system on the borders. As part of the 
general strategic goal, an integrated video surveillance system of high availability and 
reliability is to be established.  

Introduction of mobile and stationary video surveillance system would enable better 
efficiency of police officers in performing their duties. Such a system will ensure interactive 
communication and information exchange between data bases and other telecommunication 
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services. Approach of common use of equipment will contribute to a more efficient 
functioning of border services, heightened their optimal work and decreased costs. The 
system of integrated border management can function efficiently only if adequate 
infrastructural and technical conditions are provided. In that sense, realistic investment plans 
were developed and synchronised between border services  

In addition to this, CARDS 2006 twining project resulted in drafting of list of priority border 
crossings according to the evaluation of their importance position on the main routes and 
frequency of traffic flow, passenger flow, smuggling routes etc. Respective analyses have 
been drafted based on inputs given to the twinning partners by the representatives of all 
border services (police, customs, veterinary, phyto-sanitary inspection). Further analysis need to 
be performed as regards to technical capacities of the border crossing points. Inputs provided 
by the CARDS 2006 twinning project are not directly related to the instalment of the 
envisaged mobile and stationary video surveillance system of border crossings and border 
crossing areas but they cover the analysis of the border crossing points in general. 
Furthermore, field analysis will be conducted in close collaboration with representatives of 
the border police due to the fact that the Border Police will be the beneficiary of this 
respective project.  New IBM Strategy also envisages the need for the joint risk analysis 
system to be established. It is necessary to establish a system of joint risk analysis which will 
help identify and deal with strong and weak points in those activities presently performed at a 
border.  

2.2  Assessment of project impact, catalytic effect, sustainability and cross border 
impact (where applicable) 

Impact: 

As a cross roads country Serbia’s geographical position offers many benefits and challenges. 
Traversed by Corridor X (Europe’s north-south motorway) and Corridor VII (the River 
Danube), the region occupies a pivotal location in transport terms. Serbia’s policy makers 
have to ensure that goods and people flow efficiently with the minimum amount of delays. 
Serbia’s borders also have to be secure in tackling criminal cross-border activities including 
terrorism. Within border control functions, complicated supply chain logistics and the 
heterogeneity of actors make international trade integration a complex challenge. Coupled 
with the need to combat terrorism, border agencies need unprecedented levels of collaboration 
across agencies, among nations and with the private sector. Any type of technical 
modernisation requires coordination among many diverse functions and initiatives. The 
implementation of this project will help resource Serbia’s borders to meet both the economic 
and security requirements more efficiently. 

The effects of efficient border management will also help to achieve progress in other areas 
including crime prevention, improving safety in traffic and transport. 

Sustainability: 

The mobile and stationary video surveillance system will be maintained, managed and 
updated after project completion. The costs of this will be met by the Ministry of Interior. The 
project will build training capacity so that the MoI can carry out data management training in 
the future. 
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2.3  Results and measurable indicators 

Result 1:  

Based on the comprehensive risk analysis conducted in the field the prioritised border 
crossings and border areas for implementation of the stationary and mobile video 
surveillance system are being identified.  

Measurable Indicators: 

 Reports on risk analysis on each border have been finalised and delivered. 
 Reports on cross-border cooperation with neighbouring countries have been 

exchanged. 
 Reports on returnees-third countries nationals overtaken on the basis of readmission 

agreements have been fully analysed.   
 Reports of mutual border patrols with neighbouring countries have been analysed. 
 The analysis of the reports of bilateral and multilateral operations organized by 

FRONTEX has been finished. 

Result 2:  

The border control officers are using modern technics for border control in line with EU 
requirements educated in creating, implementing, using and maintaining of the 
stationary and mobile video surveillance system. 

Measurable Indicators: 

 Progress report states that the border control is being performed in accordance with 
EU reqirements . 

 Number of detected illegal migrants has increased. 
 Police officers working at the border line are using the video survaillance without any 

difficulties. 
 Time for detection and repair of technical problems has been minimalised.  

Result 3:  

The stationary and mobile video surveillance system is successfully implemented on 
selected pilot border crossings and border areas. 

Measurable Indicators: 

 Delivered technical reports on the proper functioning of the installed equipment are 
positive. 

 

2.4  Activities: 

Result 1:  

Based on the comprehensive risk analysis conducted in the field the prioritised border 
crossings and border areas for implementation of the stationary and mobile video 
surveillance system are being identified.  

Activities related to result 1: we would suggest mentioning the inputs coming from on going 
IBM twinning for this activity) 
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1.1 To review and update if necessary basic criteria for identification of the priority border 
crossings and border areas with the analysis of the technical capacities for establishment of 
the mobile and stationary video surveillance system on the basis of information’s provided by 
the MoI,  and the relevant authorities of the neighbouring countries. 

1.2 To prepare overall Plan of activities for introduction of the stationary and mobile 
surveillance system in the RS. 

1.3 To select pilot border crossings and border crossing areas on the basis of defined criteria 
and Plan of activities. 

1.4 To provide assistance/supervise the process of purchasing and instalment of equipment 
needed for efficient functioning of the mobile and stationary video surveillance system. 

Result 2:  

The border control officers are using modern techinks for border control in line with EU 
requirements educated in creating, implementing, using and maintaining of the 
stationary and mobile video surveillance system. 

Activities related to result 2: 

2.1 To define training curricula on creating surveillance system, installation, usage and 
maintenance of the system for the mobile and stationary video surveillance 

2.2 To conduct trainings to the MoI employees for installation, usage and maintenance of 
video surveillance system. 

2.3 To prepare and print booklets and manuals for creating, installation, usage and 
maintenance of the mobile and stationary video surveillance system on the basis of the 
conducted trainings. 

2.4 To assist the beneficiary in evaluation of functioning of the mobile and stationary video 
surveillance system installed.  

Result 3:  

The stationary and mobile video surveillance system is successfully implemented on 
selected pilot border crossings and border areas. 

Activities related to result 3: 

3.1 To procure technical equipment that is necessary for the implementation of the system on 
determined border crossings and border crossing areas. 

3.2 To create technical preconditions for the exchange of information gathered with stationary 
and mobile surveillance systems with services in other countries. 

3.3 Installation and testing of the system implemented in pilot border crossings and border 
areas and preparation of recommendations for further development. 

 

Contracting Arrangement: Project will be implemented trough one service and one supply 
contract.   

 



28 

2.5  Conditionality and sequencing: 

Conditionality: 
The government is committed to the control and efficiency of Serbia’s border in terms of 
facilitating trade and reducing criminal activities. In order for this to be realised, the Ministry 
of Interior must work closely with other key line ministries and other institutions. Also 
partnership must be established with the neighbouring countries aiming to efficient 
information exchange. Law on Border Control (“Official Gazette RS” no. 97/08) is defining 
roles and responsibilities of all the parties involved in border control and therefore 
implementation of this project.   

Sequencing: 
In terms of contract sequencing, the service contract will be launched in the first quarter after 
signature of the financing agreement and the first priority task will review and update the 
basic criteria for identification of the priority border crossings and border areas. Revision and 
update will be done on the basis of information provided by the Ministry of Interior and in 
close collaboration with the Border police department. Supply contract has to be launched 6 
months after launching the procedure for service contract. 
 

2.6  Linked activities 

In the field of IBM there have been many EU projects oriented to restructuring and upgrading 
of border crossing points. In 2001, 2002 and 2004 the EU launched projects for the border 
crossing points at Horgoš, Batrovci and Preševo, all affecting the Serbian part of Corridor X as 
far as road transport is concerned. The railway border crossing at Dimitrovgrad railway station 
represents the continuation of the intervention along Corridor X.  

In 2002 the EIB and the EBRD extended loans to Serbia for the rehabilitation of the railway 
sector, with a value of EUR 70 and EUR 56 million respectively. This project that is 
monitored by the PIU (railways) 2002 projects of the Agency, also includes rehabilitation 
works along the Niš – Dimitrovgrad line on Corridor X. Similarly for the road sector in 2002 
the EIB and EBRD have extended loans for rehabilitation of roads, with a value of EUR 95 
million and EUR 76 million respectively and this project is monitored by PIU (roads) of the 
Agency.  

In addition a document prepared in 2004 by the EAR on the subject of the secondary border 
crossings in particular with Bosnia and Hercegovina has been made available to the 
government of Serbia and to the EU Delegations in Croatia and in Bosnia and Hercegovina. 
This document is expected to facilitate a common approach of the institutions both inside the 
EU and in the IFIs, in order to promote coordinated project planning in the sector.  

From 2002 to 2006 “The Regional CARDS Programme for Western Balkan – Multi-Year 
Indicative programme 2002-2006 (MIP)” took place. The programme gave some orientations 
and recommendation to Serbian representatives in the field of IBM but also found out that 
Balkan states in general have no comprehensive approach to border management, which 
inevitably brings about poor results.  

From October 2003 to April 2005 the Project “Support of Law Enforcement Agencies in 
Serbia and Montenegro” (EuropeAid/114617/D/SV/YU) was held by the FIIAPP in Serbia. 
The beneficiaries’ authorities were Border police, Organised Crime, Criminal Forensic 
Laboratory and Prosecutors Offices.  
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In the framework of 2004 budget for the AENEAS Programme (financial and technical 
assistance to third countries in the areas of migration and asylum) UNHCR assisted Serbia and 
Montenegro with 698.005,92 EUROS for building an Asylum Structure.  

The CARDS Regional Project ''Establishing Compatible Legal, Regulatory & Institutional 
Frameworks in the Field of Visas, Migrations and Asylums'' was implemented in the period 
from 2004 to 2005. The Project was developed through three modules - asylums, visas and 
migrations, and one international organization (UNHCR, ICMPD and IOM) was responsible 
for each.  Each module was implemented through 6 to 8 seminars, and the results published as 
a ‘’Road Map’’. 

In 2005, Twinning with the EU Member State (Slovenia, Holland) in Serbia assisted in the 
reform of Veterinary and Phyto-sanitary Inspections, development of new inspection 
procedures and modernization of the border crossing points. Twinning’s achievements were 
mostly shown in the adoption of legislation, regulations and handbooks, training of inspectors 
and the provision of equipment on the border crossing points.  

Starting from year 2004 DCAF (Democratic Control for Arm Forces) organized conferences 
on “Border Security”. Aims of the conferences were to enhance international co-operation in 
the SE Europe in the field of Border Control. Work is organized in several working groups, 
including a separate Committee for the IT with the primary goal to exchange information 
according to the current state of development of national border management systems, 
analyze possible technologies and ways of information exchange in order to support cross 
border cooperation and information exchange. The general basis for this work is the Vienna 
Convention which is accepted by Republic Serbia authorities.  

The CARDS 2006 twinning project will review and analyse the current Human Resources 
Management system, including the legal framework, design a new Human Resources 
Management System, carry out training of the key personnel and develop the curricula for 
education and training of the staff involved in the IBM activities.  

Under IPA 2007 planned actions of assisting the Serbian Customs Administration to set up 
Community Transit corresponding administrative, legal and equipment structures and 
preparing for the implementation of an NCTS-compatible automated transit system is directly 
linked to the activities of this project. 

IPA 2007 also provides EUR 5.5 million for conducting organizational review, gap analysis 
of the needs and requirements for technical equipment including training at borders. 
Resources are also secured for the supply and installation of required telecommunication 
equipment, special vehicles and special equipment for the borders with Bosnia and 
Herzegovina and Croatia. IPA 2007 will assist the Serbian Police force in meeting EU 
standards of professionalism and conduct and create higher control standards at Serbian 
borders in line with the Integrated Border Management Strategy. 

Prerequisite for establishment of more efficient system for exchange of data on illegal 
migrations will be fulfilled by providing basic communication IT infrastructure covered by 
project implemented by IPA funds for 2007 (contains the component of transmission pass) 
and for 2008 (contains the component of IT infrastructure). Scope of these projects is to 
provide adequate technical infrastructure for border crossing check, and there are requests for 
further capacity building in special areas like illegal migration prevention. This means to 
upgrade procedure of prevention of illegal migration using new technological solutions, and 
increase efficiency and reliability of the identification of illegal migrants 

It is envisaged that IPA 2007 project will provide in depth gaps and needs analysis with respect 
to information exchange and technical preconditions for implementation of IBM Strategy, 
whereas IPA 2008 project, on the bases of conducted assessment and improved technical 
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preconditions, should commence with creation of an integrated information system along with 
priorities of IBM Strategy.  

Finally IPA 2010 project will strengthen capacities of the Border Police Directorate in the area 
of illegal migration suppression and fight against high-tech crime. Trough this project 
electronic data base of illegal migrants will be established. Respective data base will be 
connected into existing information system of the Ministry of Interior. Also, exchanging of 
information between Republic of Serbia regarding illegal migrants will be possible with 
similar services in other counties (EURODAC).  

2.7 Lessons learned  

Through the implementation of projects like Border State Surveillance which developed 
mobile units on the border with Hungary, Republic of Serbia received great amount of 
financial help. The highly sophisticated system is in place, thanks to this project, but the unit 
is moved according to new Border police priorities. However, the way the system has been 
designed doesn’t allow moving it to the other part of the border without extra cost. Any future 
system should be designed in such a way that it can be easily used at any part of the state 
border. 

Any system developed must be integrated and compatible with existing systems or parts of 
the systems. The responsibility for ensuring compatibility should rest with the future supplier. 

Any system developed has to be compatible with external EU systems or parts of systems 
minimum on that level that it is capable to communicate in standardised way according 
regulations. 
 

COMPONENT III – Development of Strategic Planning and improvement of horizontal 
Communication within the Ministry of Interior 

3.1 Background and justification: 

The Ministry of Interior performs very complex public administration affairs relating 
primarily to protection of life, citizens’ personal and property safety, prevention and detection 
of criminal offences, state border protection etc. Duties falling within the competence of the 
Ministry of the Interior require proper planning at strategic and policy level, effective 
execution management with a focus on performance, and coordination of activities within the 
Ministry of the Interior itself as well as in cooperation with other state authorities. Finally, in 
the context of modernization and reform of the public administration, the Ministry’s delivery 
needs credibility, professional monitoring and evaluation.  

The Ministry of Interior is currently facing multiple challenges related to the police reform 
process. In the context of Serbia’s determination to integrate the European Union (EU), and 
within the general public administration reform taking place in Serbia, the police reform aims 
at an irreversible transformation into a modern, efficient, effective, democratic and 
accountable police service which complies with the EU standards and models. To integrate 
the acquis and uphold the standards required by the European Administrative Space, the 
Ministry of Interior will need to profoundly modify its operating procedures. The Ministry 
needs to integrate strategic planning through the development of strategic documents and 
policy decisions, strategic performance-oriented management necessary for the efficient 
implementation of documents and decisions, and professional monitoring and evaluation 
ensuring that the Ministry of Interior is an accountable organization. 
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The recent impetus of the European integration process in Serbia creates favourable 
conditions for such evolution. Relevant strategic documents adopted by the Serbian 
Government and agreements with the European Union are positive factors. The Ministry of 
Interior has adopted a number of relevant sector-specific strategies such as its communication 
strategy, which pave the way for , as well as the current efforts towards public administration 
reform provide strong grounds for the introduction of strategic management.  

Strategic Planning 
The Ministry’s recent efforts in the areas of strategic planning and human resources issues 
constitute a favourable environment to introduce strategic management procedures and 
practices. To date, the Bureau for Strategic Planning, belonging to the Minister’s Cabinet, is 
chiefly in charge of facilitating and coordinating strategic planning. By the start of the project, 
a certain practice of strategic planning will therefore exist in the Ministry. However the 
Ministry of Interior lacks a full-fledged, institutionalized methodological approach that would 
systematically include all relevant structures of the Ministry in an adequate manner into the 
strategic planning process. Currently, there is no uniformed model for horizontal cooperation 
within the strategic planning process. Instruments that are being used are ad hoc working 
groups. In the absence of methodology and practice of consultation and consensus-building, 
the quality and adequacy of strategic documents is sometimes suboptimal. This shortfall also 
reduces the ownership of the responsible police services towards the strategic documents, 
which in turn endangers effective implementation. 

The Ministry requires procedures and mechanisms that will institutionalize wide internal 
consultations and the channelling of strategic analysis into strategy-making. This necessitates 
the establishment of strong structural relations between the Bureau for Strategic Planning and 
other organizational units. The Bureau for Strategic Planning needs to strengthen its role as a 
coordinator and facilitator of strategic planning and development of strategic documents, 
strategic analysis, reform projects coordination as well as institutional building of the 
Ministry of Interior. In that respect procedures and methodologies securing the collaboration 
between the Bureau for Strategic Planning, the Police directorate and four sectors3 that make 
up the structure of the Ministry of Interior is essential. The  Sector for Analytics, 
Telecommunications & Information technologies  in particular should have an important role 
in strategic planning of the Ministry, as it will contribute to anticipating the trends of further 
development of the Ministry based on SMART (specific, measurable, achievable, realistic, 
time-bound) criteria. In the strategic planning process we need to bear in mind the resources 
available and/or that will be available to the institutions competent for realization of strategic 
objectives. The Sector of Finance, Common Affairs and Human Resources will therefore be 
actively involved in the planning process. For the purpose of efficiency, within every Sector 
of the Ministry of Interior and particularly in the Police Directorate the personnel in charge 
for strategic planning issues and cooperation with the Strategic Planning Bureau personnel 
should be identified.  

The Ministry also lacks elaborate methodologies for the definition of priorities and their 
channelling into strategic documents. Short of systematic planning standards, the Ministry 
lacks the basis, upon which to monitor and evaluate the execution of strategies and policies. 
The Ministry needs to embed strategic planning and strategic analysis into operational 
decision and policy making, using effective procedures and practices. The Ministry therefore 
needs to systematize the use of strategic planning methodologies, and embed strategic 

                                                 
3 Sector for analytics, Sector for finance, common affairs and human resources, Internal affairs sector, Sector for emergency management  
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planning into its practices and organisational culture.  This will lead to consistent, coherent 
strategy-making. The methodology should comprise the following steps: 

 Performing strategic and functional analysis; 
 Review of strategic documents map  
 Identification of the teams in charge of strategic objectives implementation; 
 Reporting on the level of the defined objectives accomplishment; 
 Use of balanced scorecard (BSC) and other relevant tools; 
 Defining maps in the process of evaluation. 

Strategic, performance-oriented management 
The significant efforts that Serbia and its international partners have invested in police reform 
will be of limited impact in the long run if strategies and policies are not implemented by 
efficient, capable senior managers inside the MoI and the police service. If the Ministry of 
Interior is to sustainably implement the planned reforms and play an active part in the process 
of European integration, it will need to adapt its internal management structures, procedures 
and practices. We are aware of the disappointing fact that out of all strategic documents 
developed, at global and national levels, a minority are adequately implemented. 

By the end of 2011, a number of basic management training sessions should have been 
conducted. Yet strategic management capacities at senior management and leadership levels 
are insufficient: modern management principles and skills including efficiency and 
optimization of resources, performance-oriented management, human resources management 
principles, delegation of responsibilities, accountability of managers, gender and minority 
management, management of occupational safety and health, all essential to a modern police 
service, remain unequally spread or under-utilized. This seriously reduces the level of 
efficiency in the implementation of reform strategies and strategic objectives. Lengthy and 
heavy internal management procedures and a lack of delegation mean that senior managers, 
overburdened with day-to-day tasks of little relevance to their actual function, do not 
sufficiently perform strategic management. Another negative effect of this situation is the 
repeatedly reported unsatisfactory retention rate of staff in which education and training 
investment has been made. Finally, the lack of clear delegation of responsibilities, combined 
with absence of solid monitoring and evaluation structures and procedures, dilutes 
professional accountability at implementation level. 

For the purpose of efficient implementation of strategies, groups of tasks need to be 
identified; the functions of the various management layers need to be re-defined with a higher 
degree of delegation, while duties and responsibilities should be more clearly stated. 
Organizational units must become functionally connected with a view to more efficient 
communication, team work and coordination at all levels. In other words, the Ministry of the 
Interior and the police service need to develop their public administration business models, 
based on the best practice of the EU Member States. The developed model should be 
institutionalized and embedded into internal organization and everyday operation of the MoI 
at all levels of the organization, with a particular emphasis on both the vertical and horizontal 
communications. The management model must ensure that every representative of the 
Ministry is responsible for their performance and understands the benefit of their activity. The 
Ministry also requires the formation of a Core management group which would facilitate the 
transmission of strategic documents and priorities, mainly from the Ministry of Interior's 
overall strategy, to the implementation management levels. In particular, this will require 
targeted restructuring, strong capacity building and deep procedural changes. 

Monitoring and evaluation 
While strategic planning and strategic management have received increasing attention, which 
should lead to the existence of basic capacities by the start of the project, the Ministry to date 
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does not possess any monitoring and evaluation component The Ministry of Interior does 
utilize certain basic principles of internal and external control and audit (implementation of 
general budget and regular reporting to the Government and the Parliament). However, these 
activities are of limited effect, because they are not geared towards the identification of 
lessons learned. There are no trained professionals in independent monitoring and evaluation 
in the Ministry. Finally, the Ministry officials are not sufficiently trained on the ways to use 
the results of monitoring and evaluation for better planning and management.  

In the years to come, and as the reform process accelerates in the context of EU accession, 
this shortfall will be growingly detrimental to an informed development process for the police 
service. Without sound monitoring and evaluation, the results and process of strategies and 
policies implementation cannot be assessed, lessons cannot be identified, and strategic 
documents cannot be consequently updated, budget and human resources planning cannot be 
adequately adjusted. 

Accordingly, the Ministry needs to develop its internal structures to transform itself into an 
institution accountable for results, which critically reviews its achievements on a regular basis 
and strives for constant improvement. The Ministry therefore needs to equip itself with the 
human resources, capacities, procedures and mechanisms to monitor and evaluate the 
fulfilment of its objectives. The development strategy, as well as all strategic documents, will 
need to include a basic monitoring scheme, which should serve as a basis for performance 
assessment. A monitoring and evaluation unit, whose location in the organizational structure 
needs to be determined, based on professional assessment, would develop SMART criteria 
and precise evaluation schemes, and perform monitoring and evaluation functions. The 
strategic planning methodology should then incorporate evaluation results to update and stir 
strategic decisions, taking into account lessons learned. Finally, at implementation level, 
management procedures will need to build upon performance evaluation to increase delivery. 
This means that strategic monitoring and evaluation will not only feed into future strategies 
and policies; they will also strengthen performance management. This approach would enable 
to ensure best possible performance, and augment the accountability of the Ministry and the 
police towards those they serve. 

3.2 Assessment of project impact, catalytic effect, sustainability and cross border 
impact (where applicable) 

Impact assessment 
By rooting strategic planning methodologies that build on inclusive consultation processes 
within and outside of the Ministry of Interior, the project will ensure that the Ministry’s 
strategies are supported by all who are responsible for their implementation. Indeed, the 
envisaged methodology will institutionalise knowledge-based decision making that takes 
account of the professional analysis provided at both operational and strategic levels: will 
their assessments and the challenges they face adequately integrated in strategic decisions, the 
implementing personnel as well as the Ministry’s partners will have increased ownership. In 
addition, through its management component, the project will increase the Ministry’s 
implementation management capacity, leading to more effectiveness and efficiency at 
operational level. This means strategic decisions will not only be more informed, they will 
also be better implemented, with a high expected impact on the overall efficiency of the 
Serbian police in combating and preventing crime, and guaranteeing internal security. 

Institutionalised strategic planning and management processes will further contribute to a 
change of organisational culture in the Ministry of Interior, which will formulate long-term 
objectives and priorities and deliver results with increased efficiency. Strategic planning and 
management will foster continuity in the policy, practices and resources management of the 
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Ministry of Interior. This will contribute to reducing the gap between priorities emerging from 
changes on the political scene, and the objectives defined at professional police level. Overall, 
increased coherence and continuity in strategies and policies is expected to increase 
predictability, police efficiency and the confidence of the citizens in their police service. 

The project foresees the establishment at strategic level of a professional monitoring and 
evaluation component in the Ministry of Interior. This is coupled, at implementation level, 
with performance-oriented management procedures and practices that promote clear 
delegation of responsibilities and performance review. By institutionalizing performance-
oriented management and an independent, professional monitoring and evaluation component, 
the project will secure a high level accountability of the police and the Ministry of Interior. 
This will in turn contribute to the overall reform of the state institutions, and ultimately to 
embedding democratic culture of public administration, in line with the requirements of the 
European Administrative Space.  

Overall, the project contributes to Serbia ensuring internal security, integrating the acquis, 
fulfilling the requirements for EU accession and upholding the standards of the European 
Administrative Space. 

Catalytic effect 
The project, although chiefly targeting the Ministry of Interior, will have a spill-over effect on 
other public administration sectors. By pioneering strategic planning, strategic management, 
and a performance-oriented public administration that upholds high standards of 
accountability, the Ministry of Interior could trigger emulation and similar efforts in other 
Ministries. This will be reinforced by the inter-ministerial character of the strategic planning 
process that the project envisages to establish in the Ministry of Interior. The context of 
European integration, with the challenges it poses to the entire public sector, as well as the 
high expectations of the public, are particularly favourable to this catalytic effect. 

Sustainability 
The sustainability of the project is primarily guaranteed by its comprehensive nature, in terms 
of themes of intervention (planning, management, monitoring and evaluation), in terms of the 
type of activities (amendment of procedures, adjustment of structures and human capacity 
building), and in terms of outreach within the Ministry. 

The project aims at a profound transformation of planning and management procedures and 
practices in the Ministry of Interior. It addresses the full cycle of strategic planning, 
implementation management and monitoring and evaluation. With the implementation of this 
project, planning will be transmitted to operational management, which will be subject to 
monitoring and evaluation, while monitoring and evaluation results will in turn feed planning 
and execution. Therefore the three components of the project complement each other in a 
virtuous circle of service delivery. The transformation of the Ministry’s traditional 
functioning mode into a cyclical one will ensure that the results of the project reproduce 
themselves, hence securing sustainability of the project results. In addition, each component 
of the project introducing a stronger degree of accountability for results. With every official of 
the Ministry of Interior and the Police increasingly accountable, violation of the procedures 
and practices of the project will be easily spotted and corrected.  

The project uses a wide range of intervention techniques to provoke change and achieve 
lasting results. The Ministry of Interior and police’s organisational culture gives strong 
importance to procedures and routine, which is quite natural having in mind the nature of the 
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tasks performed. Therefore, by modifying planning, management and monitoring and 
evaluation procedures, the project will lastingly affect the mode of operation, and the 
organisational identity of the Ministry of Interior and the police. Activities geared towards 
modification of procedures are complemented by a strong training component which will 
reinforce change by affecting the perception that officers have of their responsibilities. This 
methodology will also ensure that new procedures are adequately promoted and receive 
support from all layers of the Ministry and police. Indeed the training activities do not only 
target incumbent senior managers but also junior managers who will constitute the future core 
of the Ministry’s decision makers. Therefore, the project presents a low vulnerability to turn-
over, and invests into both human resources and institutional structures in the long run. 
Finally, the project envisages some targeted restructuring activities: the creation of an 
independent monitoring and evaluation unit, and the adoption of a regulatory framework on 
basic organisational structures of the Ministry. This reduces the risk of existing structures 
becoming a barrier to the changes introduced by the project. On the contrary, the Ministry’s 
structures will come in support of new planning and management procedures and practices. 
This multi-methodological approach ensures that each activity of the project reinforces the 
others. Not only does this approach ensure coherence of the intervention, it also means that 
the changes provoked are deep enough to be lasting. 

The project is also comprehensive in that it will address the Ministry’s general functioning 
rather than focusing on isolated units. The inclusion of all segments of the Ministry into the 
project will create a critical mass of drivers of change throughout the institution, and secure 
the adhesion of all concerned. The project will therefore entrench strategic approach and 
performance-oriented management as a self-reproducing practice. 

In addition, at the time of implementation of the project, key officials will already possess an 
experience of basic strategic planning practices. The Ministry of Interior will have produced 
its overall strategy, as well as a number of sector-specific strategies. The introduction of 
institutional standards and procedures of strategic planning will crown these efforts and make 
strategic planning a lasting practice. At management level, by the start of the project, the 
Ministry’s communication strategy, including a two-way dialogue with the citizens, will have 
been implemented for at least two years. This signifies that expectations of the citizens will be 
better known, hence providing strong motivation for the Ministry and police personnel to rip 
the benefits of the project and continue improving the image of their organisation. The same 
communication strategy also addresses internal communication and promotion. Thus, the 
project will be able to rely on already updated internal communication practices, which will 
greatly facilitate the diffusion of a new organisational culture following the realisation of the 
three project results. 

Moreover, while the project will cover all layers and segments of the Ministry of Interior and 
the Police, the Ministry of Interior recognises that certain segments need particular support. 
This mainly applies to human resources management. When the project starts, projects 
targeting the human resources system will already have delivered results. Therefore, human 
resources will not hinder the realisation and sustainability of the project; on the contrary they 
will be ready to support the changes introduced through the project. 

Finally, it should be kept in mind that the project relies on an existing reform architecture, 
ensuring that all crucial segments of the police and Ministry of Interior reform are targeted in 
a way complementary to the project (see the section Linked Activities.) In this way, the project 
will rely on a number of secure pre-conditions. Chiefly, at the time of implementation of the 
project, the Ministry of Interior will have already invested a lot of efforts, in partnership with 
various donors and institutions, into raising the awareness of its employees to the concepts of 
strategic planning, strategic management, accountability, monitoring and evaluation. In this 
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respect, we would like to emphasise importance of bilateral cooperation between the Ministry 
of Interior and Sweden, which will result in production of police reform strategy. Also, the 
Ministry of Interior is working very intensively with the OSCE in the field of strategic 
planning, strategic management and monitoring. Therefore the project will intervene in a 
prepared environment, where new procedures and practices are expected and their purpose 
understood.  

Cross-border impact 
By increasing the overall efficiency of the Serbian police to prevent and combat crime, in 
particular organised crime, the project will have a direct impact on the region’s ability to 
reduce the threat of cross-border crime. 

3.3 Results and measurable indicators 

1. All modern analytical technique for strategic planning process are applied and 
functional strategic planning system established 

Indicators 

• Consultations are regularly held and contributions requested throughout strategic 
planning processes 

• Strategic and operational analysis are basis for strategic documents and policies 
• The Ministry issues strategic decisions and produces strategic documents within a 

determined timeframe 

 

2.   Ensured continuous improvement of strategic management and accountability of 
institution 

Indicators 

• Decision makers and policy makers are applying in their everyday work the strategic 
management methodologies and procedures 

• New Rulebook of internal organization of the Ministry of Interior adopted by the 
Government and responsibilities of both managers and subordinates clearly defined in 
each organisational unit 

• Human, financial and material resources allocated in accordance with goals defined in 
strategic documents 

• Performance of organisational units and individual monitored regularly and in line 
with description of tasks and delegation of responsibilities  

 

3.   Strategic decisions are updated according to monitoring and evaluation results.   

Indicators 

• Synthetic evaluation reports regularly produced and disseminated 
• Further strategic plans integrate the results of evaluation reports 
• Management procedures and practices are updated based on the recommendations from 

evaluation reports 
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3.4 Activities: 

Activities related to the result 1: 

1.1 Conduct analysis of the present strategic planning process in the Ministry of Interior in 
relation with planning, determine compliance/noncompliance ratio and identify possible gaps 
in the system, which contribute to the inadequate formulation of strategic documents and 
develop recommendations for system improvement and better interconnectivity.  

1.2      Design, in line with the EU best practice and using the recommendations provided a 
strategic planning methodology, and procedures for the development of the Ministry of 
Interior strategic objectives.  

1.3     Develop and deliver a three-level training program in the field of strategic planning for, 
respectively, decision and policy makers, employees of the Bureau for strategic planning, and 
other employees engaged in the preparation of strategic documents and plans.  

1.4      Organize study visits with the aim to adopt best practice of the EU in the area of 
strategic planning in the institutions of similar character.  

 1.5    Update the Ministry of Interior overall strategy, and the relevant sector-specific 
strategies, using the new mechanisms and procedures.  

Activities related to the result 2: 

2.1    Develop an assessment of general management procedures, as well as of current 
organisational structure of the Ministry, and formulate recommendations on adjustments 
necessary to accommodate the new requirements of strategic planning and strategic 
management. 

2.2 Prepare, enact and present to the Ministry staff a new Rulebook (regulatory 
framework) on internal organizational structure of the Ministry of the Interior in accordance 
with assessment under Activity 2.2. 

2.3 Develop terms of reference for a Core Management Group responsible for facilitating 
the execution by the management structures, of the strategic priorities defined as per Result 1. 

2.4     Develop a tool for regular mapping of strategic and operational documents and 
presenting their functional links and hierarchy, as well as their links to the implementation 
management structure. 

2.5 Develop general strategic performance-oriented management procedures of the 
Ministry of Interior, with a view to implementation of strategic objectives in line with the EU 
best practice and using the recommendations provided.  

2.6    Develop and deliver a three-level specialized training programs on strategic and 
performance-oriented management and updated management procedures for, respectively, 
senior, middle and first-line managers. 

 2.7    Design handbooks on practical implementation of methodology and procedures of 
strategic planning, management and monitoring of the realization of strategic objectives.  

Activities related to the result 3: 
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3.1 Conduct an assessment of existing capacities for professional and independent 
monitoring and evaluation, as well as determine, in consultation with all sectors of the 
Ministry, the best location of a future monitoring and evaluation unit in the updated 
organizational structure. 

3.2 Develop terms of reference for new professional and independent monitoring and unit 
in charge of conducting evaluation; staff the evaluation unit 

3.3 Develop and deliver a training program for the new monitoring and evaluation unit. 

3.4      Define and introduce relevant tools, balanced score card or other in line with the EU 
best practice using the recommendations provided. 

3.5      Develop a modular, multi-level training program on using independent evaluation 
results for realizing strategic objectives and perfecting management procedures and practices, 
for, respectively, decision and policy makers, employees involved in strategic planning, 
senior, middle and line managers.  

3.6     Organize a study visit with an aim to adopt best practices used in an EU member state 
in using evaluation and monitoring as a means to foster the realization of strategic goals and 
perfect management procedures and practices.    

3.5 Conditionality and sequencing: 

The Ministry of Interior must continue its progress regarding strengthening of their planning 
and management capacities. Therefore, cooperation and timely communication among all 
internal units of the Ministry of Interior is necessary. The Ministry of Interior must also remain 
committed to finding new ways to involve other state institutions in the strategic documents 
drafting such as Ministry of Public Administration and Local Self-Government, Ministry of 
Justice, Ministry of Finance, Ministry of Human and Minority Rights etc. In that respect 
positive opinion from HRMS and Ministry for Public Administration and Local self-
government on the proposed rulebook and consequent adoption from the Government are 
assumed. 

This Project will be implemented trough one twining contract, so there are no specific 
sequencing requirements related to the Project.     

3.6 Linked activities 

The project crowns an existing reform architecture, which draws on several donors and 
partners. At the time of implementation of the project, several endeavours will have delivered 
results. 

Primarily, the Ministry of Interior has been engaged since 2009 in the formulation of its 
overall strategy, identifying chief strategic objectives for the organisation. This will represent 
a good foundation for the implementation of the project. Building on this given, the project 
will equip the Ministry with institutionalised procedures and practices to regularly update this 
basic document and break it down into achievable sub-strategies and objectives. 

Within the Memorandum of Understanding signed between the Ministry of Interior of the 
Republic of Serbia and the OSCE Mission to Serbia in September 2009, both Ministry and 
OSCE Mission are seen as the strategic partners in the priority areas of the police reform. One 
of the main defined activities within the MoI is strategic planning and development. The 
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Bureau for Strategic Planning realizes focused activities of smaller scope aimed to 
development of strategic planning process and capacity building for strategic planning and 
management. 

In February 2009, the Ministry of Interior signed with OSCE Mission to Serbia the 
Memorandum of Understanding for realization of the Project “Enhancing core capacities for 
Strategic Planning and Management in the Ministry of Interior of the Republic of Serbia” 
financed by the Government of Finland. Project aims to assist the Ministry of Interior’s 
Bureau for Strategic Planning in increasing its core capacities for strategic planning and 
decision making, thereby improving existing management practices within the Ministry. This 
is seen as a key requirement for advancing a sustainable, effective and efficient police reform 
process. The Project will be finalized by June 2010.  

The CARDS 2006 twinning project had the goal to analyse the current Human Resources 
Management system, including the legal framework, design a new Human Resources 
Management System, carry out training of the key personnel and develop the curricula for 
education and training of the staff involved in the IBM activities.  

The project will build upon recent and on-going activities implemented in the Ministry of 
Interior and the police service, as well as in the Serbian Government and administration more 
generally. 

Primarily, the project will take place within the context of continued police reform activities 
and project. At the time of implementation of the project, the following on-going activities 
directly linked to the project should be on-going: 

- Continued reform of the human resources management (HRM) system of the Ministry 
of Interior, in cooperation with the Norwegian Government, the OSCE and possibly 
Sigma (a joint EU and OCDE agency). This set of activities will draw on the 
evaluation of the Ministry’s HRM system performed with the same partners in 2010, 
and will offer strong synergy with the proposed project. 

- Continued integration of the Ministry of Interior and police into the Government’s 
overall planning efforts, including in particular human resources and financial 
planning. In particular the Ministry of Interior will be fully participating to the yearly 
operational (GOP) plan of the Serbian Government. As earlier mentioned, this aspect 
will increase the catalytic effect of the project, as the changes introduced in the 
Ministry of Interior are likely to create emulation in other public administration bodies 
who conduct joint planning with the Ministry of Interior. 

In addition, the project will link with public administration reform activities implemented in 
the Government of Serbia and Serbian public services in general: 

- It is expected that concomitantly to the project, other IPA projects will be on-going in 
other sectors of the Government. This will reinforce the impact of the project, while 
constituting a favourable context for the proposed project. 

- At the time of project implementation, the reform of the Justice sector, particularly 
criminal justice, will have matured, with significant impact on the processing of the 
cases brought to justice as a result of Ministry of Interior and police activity. This will 
constitute a supplementary pulling factor for the project. 
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3.7 Lessons learned  

The project will constitute an excellent platform for identifying lessons learned about public 
administration procedures and practices. Lessons learned will be identified in two distinct but 
complementary ways: monitoring of the implementation of the project (1), and collection of 
works of the new monitoring and evaluation unit of the Ministry (2). The lessons identified 
will be of high value to the donor, not only in the scope of their activity in the Ministry of 
Interior, but also within the broader framework of support to public administration reform in 
Serbia as a whole. 

(1) Lessons learned about the implementation of the project will be identified through a 
detailed monitoring plan, to be developed before inception of the project. This monitoring 
plan will include: 

- results indicators evaluating the degree of realisation of the project objective, and more 
generally the impact of the project,  

- and process indicators evaluating the pace of implementation of the project and the quality 
of the processes emerging through implementation of the project.  

Not only will this monitoring plan allow for an evaluation of the project itself, it will also 
provide the project team in the Ministry of Interior, as well as the donor, with invaluable 
lessons learned about the Ministry’s organisational culture and change management abilities. 

(2) An important component of the project is the establishment of a functional monitoring and 
evaluation unit in the Ministry of Interior. The work of this new unit will be paramount to 
identify and channel lessons learned, both internally and with the donor as relevant. 
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4. INDICATIVE BUDGET (AMOUNTS IN M EUR) 

SOURCES OF FUNDING 

Title: Strengthening the rule of law in 
Serbia 

TOTAL 
EXP.RE IPA EU 

CONTRIBUTION NATIONAL CONTRIBUTION Other 
CONTRIBUTION 

ACTIVITIES IB IN
V 

M€ (a) = 
(b) + (c) 

+ (d) 
M€ (b) %* 

Total M€ 
(c) = (x) + 
(y) + (z) 

%* 
Centra
l M€ 
(x) 

Regional / 
Local M€ 

(y) 

IFIs 
M€ 
(z) 

M€ (d) %* 

Contribution Agreement 
with World bank X  2 2 100%        

Contribution Agreement 
with CoE X  1.40 1.25 89.28

%      0.15 10.71
% 

Service contract X  1 1 100%        

Supply contract  X 4 4 100%        

Contract 1 (Twinning) X  1.5 1.5 100%        

TOTAL IB 5.90 5.75         

TOTAL INV 4.0 4.0         

TOTAL PROJECT 9.90 9.75         

Amounts net of VAT 

(1) In the Activity row use “X” to indentify whether IB or INV 

(2) Expressed in % of sum of each line of the Total Expenditure (column (a)) 
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5. INDICATIVE IMPLEMENTATION SCHEDULE 

Contracts  Start of 
Tendering

Signature of 
contract 

Project Completion 

Component I  

Contribution Agreement 
with World bank  

/ T+1Q T+12Q 

Contribution Agreement 
with Council of Europe 

/ T+1Q T+12Q 

Component II  

Service contract T+1Q T+3Q T+12Q 

Supply contract  T+1Q T+6Q T+12Q 

Component III  

Twinning Contract  T + 1 Q T +4Q T + 11Q 

 

6. CROSS CUTTING ISSUES 

6.1 Equal Opportunity 

Equal opportunities and gender issues will be highly taken into consideration throughout the 
entire project implementation.  The Project activities will cover major areas of judiciary 
reform, thus indirectly will deal with relevant groups and with no discrimination at all.  It will 
pay a special attention in addressing gender equality.  

6.2 Environment  

This project is harmonised with national environmental regulations and standards. It will not 
have any negative impact on the environment nor jeopardise environment, health and security 
in the future. The project will be delivered in the most environmentally friendly way possible. 

6.3 Minorities 

The project will be implemented in a way which does not discriminate against any individual 
on the grounds of their ethnic origin, race or religion.  

Minorities and vulnerable groups are always the first to suffer from corruption and poverty. A 
reduction of corruption is expected to lead to a general improvement in the socio-economic 
environment of Serbia, which will be particularly beneficial for such groups. Good 
governance will be strengthened through the implementation of various anti-corruption 
measures.  This will enhance civic responsibility among these groups which are often 
marginalised and socially excluded. 
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ANNEXES 

I. Logframe in Standard Format 

II. Indicative amounts contracted and Disbursed per Quarter over the full duration of 
Programme 

III. Description of Institutional Framework 

IV. Reference to laws, regulations and strategic documents: 

Reference list of relevant laws and regulations 

Reference to AP /NPAA / EP / SAA 

Reference to MIPD 

Reference to National Development Plan 

Reference to national / sectoral investment plans  

V. Details per EU funded contract (where applicable) 

VI        Overview of the resources of MDTF pledged by other donors  
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ANNEX I: Logical framework matrix 

LOGFRAME PLANNING MATRIX FOR Project Fiche  

Contracting period  expires 
2 years after the signature of the 
FA 

Disbursement period   expires  
5 years after the signature of the 
FA 

Project title: 

Strengthening the rule of law in Serbia 

Total budget : EUR 9.90 
million  

IPA budget:  EUR 9.75 
million 

OVERALL OBJECTIVE Objectively verifiable indicators Sources of Verification  

To contribute good governance in 
Serbia by ensuring the rule of law, 
efficient state border security, 
improving the efficiency and 
accountability of the public sector, 
tackling corruption and strengthening 
of the state audit institution as essential 
elements of a framework within which 
economies can prosper 

Positive evaluation of good governance 
introduction   and approximation by EC 

EC progress reports for Serbia  

PROJECT PURPOSE Objectively verifiable indicators Sources of Verification Assumptions 
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Component I:  

Subcomponent 1: Support to Multi-
Donor Trust Fund for Justice Sector 

To support the Multi Donor Trust 
Fund for Justice Sector in introduction 
of sector wide approach in design, 
programming and implementation of 
justice sector reform initiatives. 

Subcomponent 2: Strengthening the 
capacities of law enforcement and  

Reform initiatives in the sector  of judiciary 
are planed and implemented in line with 
SWAp 

 

 

 

 

 

 

 

 MDTF reports 
 MoJ annual reports 
 EC progress reports 
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judiciary in the fight against 
corruption in Serbia 

To improve capacities and quality of 
the implementation of institutional 
reforms aimed at preventing and 
combating corruption. 

 

Component II: 

Project purpose:  

Improvement of the capacities of 
Ministry of Interior in the field of 
border protection in accordance with 
international standards.  

 

 

 

 

 

 

 

 

 

 

 

Increased number of discovered law 
Regular reports about the work of the 
Border Police and the Criminal 
Investigation Police infringements on the 
border crossings and border areas. 

 

 

 

 

 

 

 

 

 

 

 

 

Regular reports about the work 
of the Border Police and the 
Criminal Investigation Police 

 

 

 

 

 

 

 

 

 

 

Government adopted new 
Integrated Border Management 
Strategy drafted trough CARDS 
2006 twinig project. 

New Law on state border 
protecton adopted.   
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Component III:  

Project purpose:  

Institutionalizing strategic planning, 
strategic management and evaluation 
and monitoring in the Ministry of the 
Interior of the Republic of Serbia. 

 

 

 

 

Compliance between operational plans and 
strategic planning process improved and 
increased percentage of the goals foreseen 
in operational plans which stems from the 
strategies comparing 2010 and 2016. 

 

 
  

 

 

 

Annual Government working 
plan for 2016. 
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RESULTS Objectively verifiable indicators Sources of Verification Assumptions 

Subcomponent 1 
Result 1.1: 

Increased capacity of the Serbian 
justice sector for better planning 
and implementation of projects in 
line with Sector Wide Approach 
(SWAp) 

 Road map of projects document prepared and 
used for planning and implementation of all 
other initiatives within the project 

 
 By the end of the project, SWAp 
methodology is used in planning justice 
sector reform projects at central level  

 Consultation process of all relevant 
stakeholders provides benchmarks for 
prioritisation of sector wide reform 
interventions 

Priority projects from the road map are prepared 
in the form of completed project document 

 Road map document  
 Project reports 
 Planning/implementation 
documents and reports for 
other individual initiatives 
under results 2 and 3 

 Documents of newly 
developed projects based on 
Road map 

 Meeting notes from Partners 
Forum sessions 

 

 

Result 1.2: 

Improved functioning and 
efficiency of the judiciary trough 
establishment of high professional 

 Analyses/recommendations and projects 
aimed at efficiency improvement are prepared 

 Justice sector performance indicators defined, 
documented and formally approved 

 Statistical data on judiciary performance are 

 Projects and analyses 
documents 

 Official document of 
performance indicators 

 Databases and other 
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RESULTS Objectively verifiable indicators Sources of Verification Assumptions 
and performance standards for 
prosecutors and judges 

 

available and easily accessible for 
professionals and general public 

 Number of participants in Judicial Academy 
training programs and their positive 
evaluations  

 ICT strategy document prepared and formally 
adopted 

electronic sources providing 
performance statistics 

 Training materials 
 Training evaluations 

ICT strategy document 

Result 1.3: 

Developed and improved 
organisational structure and 
procedures aimed at reduction of 
backlog and inflow of cases to the 
courts  

 Report on review of case management system 
 Relevant preconditions for implementation of 
notary services are in place 

 Mechanisms for efficient reduction of inflow 
of minor cases  to the courts are defined and 
formally agreed 

Increased number of mediation cases 

 Case management system 
review document 

 MoJ regular reports  
 Project reports 
 Document of plan for 
reduction of minor cases 
inflow 

Official judiciary statistics 

Necessary legislative changes 
in judicial sector are put as a 
priority of the National 
Assembly 

Subcomponent 2 
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RESULTS Objectively verifiable indicators Sources of Verification Assumptions 

Result 2.1Strengthened judiciary and 
law enforcement capacities to carry 
out efficiently corruption related 
criminal proceedings 

 

List of obstacles for conducting criminal 
proceedings as referred by the Risk Analysis over 
the level and indicators of implementing anti- 
corruption legislation in the country  

No of participants in training activities and level of 
skills gained through training modules 

Level of evidence collection and number of cases 
carried out by prosecution and law enforcement 
agencies 

Number of criminal proceedings initiated and 
successfully finalized at court 
Legislative reviews and proposals to improve 
implementation aspects of laws 

Risk assessment document 

Training reports and participant's 
evaluations  
Judicial statistics, Police reports 

Judiciary Training  Academy is 
operational and coordinates 

 
Cooperation with High Judges 

 

Council and the State 
Prosecutorial Council 

Result 2.2. Strengthen capacities to 
prevent and fight corruption within 
the judiciary and prosecutorial 
services 

Risk Analysis of corruption possibilities in Judiciary 
and law enforcement agencies; 

Level of involvement and implementation of 
disciplinary regulations within the system of 
promoting and demoting judges and prosecutors. 

Risk Analysis Document 

Recommendations for improving 
the current system; 

Judicial Statistics and Reports  

Training Manuals  

Judiciary Training  Academy is 
operational and coordinates 

 
Cooperation with High Judges 
Council and the State 
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RESULTS Objectively verifiable indicators Sources of Verification Assumptions 

Number of training activities 

Level of application and implementation of ethical 
rules 

 Prosecutorial Council 

RESULTS 

Component II 
Result 1: Based on the 
comprehensive risk analysis 
conducted in the field the 
prioritised border crossings and 
border areas for implementation of 
the stationary and mobile video 
surveillance system are being 
identified 

Objectively verifiable indicators 
Reports on risk analysis on each border have 
been finalised and delivered. 

Reports on cross-border cooperation with 
neighbouring countries have been exchanged. 

Reports on returnees-third countries nationals 
overtaken on the basis of readmission 
agreements have been fully analysed.   

Reports of mutual border patrols with 
neighbouring countries have been analysed. 

The analysis of the reports of bilateral and 
multilateral operations organized by FRONTEX 

Sources of Verification 
Document of the analysis. 

Regular reports of Border 
Police Directorate and the 
Criminal Investigation Police. 

 FRONTEX Annual Report 

Assumptions 
 

Issues on property rights 
related to the selected border 
crossings and border areas 
solved.  
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RESULTS Objectively verifiable indicators Sources of Verification Assumptions 
have been finished 

Result 2: The border control 
officers are using modern techinks 
for border control in line with EU 
requirements  educated in creating, 
implementing, using and 
maintaining of the stationary and 
mobile video surveillance system 

Progress report states that the border control is
being performed in accordance with EU
reqirements . 

Number of detected illegal migrants has
increased. 

Police officers working at the border line are
using the video survaillance without any
difficulties. 

Time for detection and repair of technical 
problems has been minimalised. 

Evaluation of employees by 
the executives  

Regular project 
implementation reports. 

Active interest of the participants 
of the training sessions  

 

Result 3:The stationary and 
mobile video surveillance system 
is successfully implemented on 
selected pilot border crossings and 

Delivered technical reports on the proper
functioning of the installed equipment are
positive. 

 Infrastructure requirements for 
installation of the surveillance 
system are met.   
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RESULTS Objectively verifiable indicators Sources of Verification Assumptions 
border areas. 

Component III 

Results 

 

1. All modern analytical 
technique for strategic 
planning process are applied 
and functional strategic 
planning system established 

 
 

• Consultations are regularly held and 
contributions requested throughout 
strategic planning processes 

• Strategic and operational analysis are basis 
for strategic documents and policies 

• The Ministry issues strategic decisions and 
produces strategic documents within 
determined timeframe 

 

• Government conclusion  

• Ministry of Interior intranet 
portal  

• Analytical reports; overall 
and sector strategies; 
references to analytical 
reports in policy statements 

• Proceeds and participation 
sheets of strategic planning 
meetings; internal 
communication and inter-

Willingness of all Ministry 
sectors and organisational 
units to contribute to strategic 
planning process; Sufficient 
human resources enable 
organisational units to 
participate in strategic 
planning process; relevant 
organisational units perform 
operational and strategic 
analysis; willingness of 
decision-makers to 
incorporate analysis results 
into decision-making 
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RESULTS Objectively verifiable indicators Sources of Verification Assumptions 
ministerial correspondence 

• Sector and overall strategies, 
policy statements 

Ministry’s post table; 
Ministry’s budget plans; 
Yearly Operational Planning 
(GOP) documents 

2.   Ensured continuous 
improvement of strategic 
management and 
accountability of institution 

 

• Decision makers and policy makers are 
applying in their everyday work the strategic 
management methodologies and procedures 

• New Rulebook of internal organization of the 
Ministry of Interior adopted by the 
Government and responsibilities of both 
managers and subordinates clearly defined in 
each organisational unit 

• Human, financial and material resources 

• Reports on             
conducted training and  the 
evaluation of the 
participants.  

• Internal correspondence; 
feed-back from employees 

• Annual report on MoI 
progress 

Willingness of employees to 
take on delegated 
responsibilities; willingness of 
managers to delegate 
responsibilities. Ability of 
mid-level managers to 
appraise subordinates; ability 
of senior managers to appraise 
organisational units. Ability of 
human resources directorate 
to process and compile 
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RESULTS Objectively verifiable indicators Sources of Verification Assumptions 
allocated in accordance with goals defined in 
strategic documents 

• Performance of organisational units and 
individual monitored regularly and in line 
with description of tasks and delegation of 
responsibilities  

performance appraisal. 

 

3.   Strategic decisions are 
updated according to 
monitoring and evaluation 
results.   

 

• Synthetic evaluation reports regularly 
produced and disseminated 

• Further strategic plans integrate the results of 
evaluation reports 

• Management procedures and practices 
are updated based on the recommendations 
from evaluation reports 
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Activities Means & Costs Assumptions 

Component I Subcomponent1  

Result 1.1 

1.1.1. Development of a road map of projects in line with the sector strategy and with 
requirements of future negotiations of chapter 23 for accession, and fully taking into 
account past and on-going activities of other donors or national stakeholders; 

1.1.2. Based on the above roadmap and focussing on those projects considered as higher 
priority, prepare documents needed for the further planning, design as well as actual 
implementation of these projects. Such documents may encompass among others 
assessments, studies (e.g. cost-benefit analysis), project fiches (including logframes with 
indicators) and procurement documents (e.g. terms of reference)..  

1.1.3. Training related to any of the above-mentioned activities may be provided; 

1.1.4. Improvement of the exiting consultation mechanisms with relevant stakeholders in 
line with the principles of the SWAp  

 

 

Result 1.2 

Contribution agreement 
with the World Bank: 
EUR 2,000,000 
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Activities Means & Costs Assumptions 

1.2.2. Support to the development of justice sector performance indicators with the focus 
on indicators for judges and prosecutors; 

1.2.3. Support to development of an effective mechanism for collection, analyses and 
publicising of statistical data on judiciary performance for the purposes ob a better 
analytical work of the Ministry of Justice, High Judicial Council and State Prosecutorial 
Council; 

.  

Result 1.3 

1.3.1. Review of the efficiency and reliability of the courts and update of the case 
management in the courts of general jurisdiction – providing recommendations for the 
business reengineering of courts; 

1.3.2. Support to the newly introduced judicial services in accordance with the best 
practices (i.e. notaries, bailiffs, etc.); 

1.3.3. Identification of feasible solutions for efficient reduction of inflow of minor cases 
to the courts within the current legal framework; 
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Activities Means & Costs Assumptions 

Subcomponent 2  

Result 2.1 

2.1.1. Carry out risk analysis in order to assess all obstacles to carry out  criminal 
proceedings efficiently and provide recommendations for improvement; 

2.1.2. Prepare and provide multidisciplinary trainings and specialized courses to 
judiciary, prosecutorial services and law enforcement officers on corruption, economic 
crime cases, accounting and auditing; 

2.1.3. Introduce new techniques (and possibly data base) and strategic capacities of 
prosecutorial services to investigate corruption and white collar crime; 

2.1.4. Provide specialized training for undercover agents in charge of cooperating with 
prosecutorial services and law enforcements aimed at collecting evidence by use inter 
alia of special investigative means; 

2.1.5.Provide legal opinion and recommendations to improve the current internal 
procedures and tools within the judiciary and prosecutorial services aimed at increasing 
the work and quality of investigations 

Contribution agreement 
with CoE: EUR 
1,250,000 

 

 

Result 2.2   
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Activities Means & Costs Assumptions 

2.2.1. Carry out risk analysis on the current situation with regard to possibilities of 
corruption within the judiciary, prosecution and law enforcement;  

2.2.2. Provide recommendations with regard to introducing ethical and disciplinary rules, 
management and procedural aspects aimed at preventing and combating corruption 
within judiciary; 

2.2.3.Provide legal opinions and advice to the High Judges Council and State Prosecutors 
Council with regard to disciplinary measures against ethical violations from judges and 
prosecutors when construed as corruptive practices/allegations; 

2.2.4. Provide training for Judges, Prosecutors and Law Enforcement on aspects of 
detecting corruption and controlling conflict of interests within the structures. 

Component II  

Activities related to results foreseen under the component II 

  

1.1 To review and update if necessary basic criteria for identification of the priority 
border crossings and border areas with the analysis of the technical capacities for 
establishment of the mobile and stationary video surveillance system on the basis of 
information’s provided by the MoI,  and the relevant authorities of the neighbouring 

Service contract: EUR 1 
million 

Supply contract: EUR 4 
million 
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Activities Means & Costs Assumptions 
countries. 

1.2 To prepare overall Plan of activities for introduction of the stationary and mobile 
surveillance system in the RS. 

1.3 To select pilot border crossings and border crossing areas on the basis of defined 
criteria and Plan of activities. 

1.4 To provide assistance/supervise the process of purchasing and instalment of 
equipment needed for efficient functioning of the mobile and stationary video 
surveillance system.  

Activities related to result 2: 

2.1 To define training curricula on creating surveillance system, installation, usage and 
maintenance of the system for the mobile and stationary video surveillance 

2.2 To conduct trainings to the MoI employees for installation, usage and maintenance of 
video surveillance system. 

2.3 To prepare and print booklets and manuals for creating, installation, usage and 
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Activities Means & Costs Assumptions 
maintenance of the mobile and stationary video surveillance system on the basis of the 
conducted trainings. 

2.4 To assist the beneficiary in evaluation of functioning of the mobile and stationary 
video surveillance system installed. 

Activities related to result 3: 

3.1 To procure technical equipment that is necessary for the implementation of the 
system on determined border crossings and border crossing areas. 

3.2 To create technical preconditions for the exchange of information gathered with 
stationary and mobile surveillance systems with services in other countries. 

3.3 Installation and testing of the system implemented in pilot border crossings and 
border areas and preparation of recommendations for further development.  

  

Component III  

Activities related to results foreseen under the component III 

  

Subcomponent I of Component III 
Twining: EUR 1.5 
million 
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Activities Means & Costs Assumptions 

1.1Conduct analysis of the present strategic planning process in the Ministry of 
Interior in relation with planning, determine compliance/noncompliance ratio and 
identify possible gaps in the system, which contribute to the inadequate formulation of 
strategic documents and develop recommendations for system improvement and better 
interconnectivity.  

1.2      Design, in line with the EU best practice and using the recommendations provided 
a strategic planning methodology, and procedures for the development of the Ministry of 
Interior strategic objectives.  

1.3     Develop and deliver a three-level training program in the field of strategic planning 
for, respectively, decision and policy makers, employees of the Bureau for strategic 
planning, and other employees engaged in the preparation of strategic documents and 
plans.  

1.4      Organize study visits with the aim to adopt best practice of the EU in the area of 
strategic planning in the institutions of similar character.  

1.5    Update the Ministry of Interior overall strategy, and the relevant sector-specific 
strategies, using the new mechanisms and procedures.  
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Activities Means & Costs Assumptions 

 

2.1    Develop an assessment of general management procedures, as well as of current 
organisational structure of the Ministry, and formulate recommendations on adjustments 
necessary to accommodate the new requirements of strategic planning and strategic 
management. 

2.2 Prepare, enact and present to the Ministry staff a new Rulebook (regulatory 
framework) on internal organizational structure of the Ministry of the Interior in 
accordance with assessment under Activity 2.2. 

2.3 Develop terms of reference for a Core Management Group responsible for 
facilitating the execution by the management structures, of the strategic priorities defined 
as per Result 1. 

2.4     Develop a tool for regular mapping of strategic and operational documents and 
presenting their functional links and hierarchy, as well as their links to the 
implementation management structure. 

2.5 Develop general strategic performance-oriented management procedures of the 
Ministry of Interior, with a view to implementation of strategic objectives in line with the 
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Activities Means & Costs Assumptions 
EU best practice and using the recommendations provided.  

2.6    Develop and deliver a three-level specialized training programs on strategic and 
performance-oriented management and updated management procedures for, 
respectively, senior, middle and first-line managers. 

 2.7    Design handbooks on practical implementation of methodology and procedures 
of strategic planning, management and monitoring of the realization of strategic 
objectives.  

 

3.1 Conduct an assessment of existing capacities for professional and independent 
monitoring and evaluation, as well as determine, in consultation with all sectors of the 
Ministry, the best location of a future monitoring and evaluation unit in the updated 
organizational structure. 

3.2 Develop terms of reference for new professional and independent monitoring and 
unit in charge of conducting evaluation; staff the evaluation unit 

3.3 Develop and deliver a training program for the new monitoring and evaluation 
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Activities Means & Costs Assumptions 
unit. 

3.4      Define and introduce relevant tools, balanced score card or other in line with the 
EU best practice using the recommendations provided. 

3.5      Develop a modular, multi-level training program on using independent evaluation 
results for realizing strategic objectives and perfecting management procedures and 
practices, for, respectively, decision and policy makers, employees involved in strategic 
planning, senior, middle and line managers.  

3.6     Organize a study visit with an aim to adopt best practices used in an EU member 
state in using evaluation and monitoring as a means to foster the realization of strategic 
goals and perfect management procedures and practices.    

 

   

   



67 

ANNEX II: Indicative amounts (in M€) Contracted and disbursed by quarter for the project (IPA contribution only) 

Contracted Q1 Q2 Q3 Q4 Q5 Q6 Q7 Q8 Q9 Q10 Q11 Q12 Total 

Contribution Agreement 
with the World Bank 

2.0            2.0 

Contribution Agreement 
with CoE 

1.25            1.25 

Service contract    1.0          1.0 

Supply contract      4.0       4.0 

Twinning   1.5          1.5 

Cumulated 3.25  5.75  
  9.75  

      9.75 

Disbursement Q1 Q2 Q3 Q4 Q5 Q6 Q7 Q8 Q9 Q10 Q11 Q12 Total 

Contribution Agreement 
with the World Bank 2.0            2.0 

Contribution Agreement 
with CoE 1.25            1.25 

Service contract    0.3   0.2  0.2  0.2  0.1 1.0 
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Supply contract       2.4      1.6 4.0 

Twinning Contract    0.30 0.15  0.15 0.15 0.15 0.15 0.15 0.15 0.15  1.5 

Cumulated 0.8  1.85 2.0 2.6 5.35 5.85 6.2 6.7 7.05 7.55 9.75 9.75 

Amount net of VAT 

(1) In the Activity row use “X” to identify whether IB or INV 

(2) Expressed in % of sum of each line of the Total Expenditure (column (a)) 
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ANNEX III:  

Component I 

Institutional Framework – legal responsibilities and statutes 

The World Bank together with the Ministry of Justice are in charge of the implementation and 
monitoring of this project. The work, mandate and authorization of the Ministry are regulated 
by the Law on Ministries while Ministry of Justice and World Bank have a signed MoU 
which enables smooth implementation and cooperation of MDTF- JSS. 

The Ministry of Justice consists of the following departments:  

 Sector for the Judiciary and Minor Offences 

 Normative Affairs and International Cooperation Sector 

 European Integration and International Projects Sector 

 IT Sector 

 Material and Financial Operations Sector 

 Administration for the Execution of Penitentiary Sanctions 

 Ministry Secretariat  

 Directorate for Confiscated Property Management  

Other relevant stakeholders are: 

 High Judicial Council 

 State Council of Public Prosecutors 

 Judicial Academy 
 Mediation Centre 
 Serbian Bar Association 
 Civil society  
 Ministry of Finance 
 Ministry of Interior  
 Serbian European Integration Office  
 Agency for Fight against Corruption  
 Ministry of Interior (Special Unit for Financial Investigation) 
 Ministry of Finance (Directorate for Prevention of Money Laundering) 
 Republican Committee for Resolving Conflicts of Interest 
 Commissioner for Information of Public Importance and Personal Data Protection 
 Public Procurement Office  

Ombudsman of Republic of Serbia
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Component II 

Institutional Framework – legal responsibilities and statutes 

Description of Institutional Framework 

The Ministry of Interior is in charge of implementation and monitoring of this project.  Key 
beneficiaries would be the Border Police Directorate and the Department for High-tech Crime 
Suppression.  The work, mandate and competencies of the Ministry are regulated by the Law 
on Ministries and Law on the Police.  

The Ministry of Interior consists of the following departments:  

• Police Directorate (Border Police Department, IT Department, 
Criminal Police Department, Traffic Police Department, 
Gendarmerie, etc) 

• Internal Control Department 

• Finance and HR Department (Directorate for Police Education, 
Professional Development and Science) 

• Protection and Rescue Sector 

Border Police Department has been established as general and centralized service, 
hierarchically organized at central, regional and local level, and in charge of direct 
organisation and performance of activities related to control of crossing and securing the state 
border. 

At central level, this authority exercises the above-mentioned function through Department 
for border, Departments for foreigners, Department for prevention of cross-border criminal 
and criminal intelligence affairs, then through Department for international cooperation and 
Duty Operation Centre. At regional level this function is exercised through Border Police 
Regional Centres established for every neighbouring country. At local level Border Police 
Authority exercises its function through Border Police stations for control of crossing the state 
border and its security; their work is coordinated under Regional Centres. 

 Component III 

Description of Institutional Framework 

The Ministry of Interior is in charge of implementation and monitoring of this project.  The 
work, mandate and competencies of the Ministry are regulated by the Law on Ministries and 
Law on the Police.  

The Ministry of Interior consists of the following Sectors:  

Sector for analytics,  

Sector for finance, common affairs and human resources,  

Internal affairs sector,  

Sector for emergency management  
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Bureau for Strategic Planning is organizational part of the Cabinet of the Minister.  

Bureau for strategic planning is responsible for strategic planning, strategic analysis, reform 
projects coordination as well as institutional building of the Ministry of Interior. Its objective 
is to provide directions, monitor and coordinate the reform processes being implemented by 
the Ministry of Interior and evaluate status and position of the Ministry as a whole. 

 

 

ANNEX IV:  

Component I 

Reference to laws, regulations and strategic documents 

Key laws, regulations and strategic documents in the area of judiciary: 

General: 

 Constitution of the Republic of Serbia 

 Law for the Implementation of the Constitution of the Republic of Serbia 

 National programme for integration with the European Union (NPI) 

 Action Plan for the Implementation of the European Partnership Priorities 

 Stabilisation and Association Agreement 

 Rule of law: 

 Criminal Code (Official Gazette of Republic of Serbia 85/05) 

  Civil Procedure Code (Official Gazette of Republic of Serbia 125/04) 

 Criminal Procedure Code (Official Gazette of Republic of Serbia 85/05) 

 Law on Civil Enforcement Procedure (Official Gazette of Republic of Serbia 
125/04) 

 Law on Organisation of Courts (Official Gazette of Republic of Serbia 116/08) 

 Law on Public Prosecution (Official Gazette of Republic of Serbia 116/08) 

 Court Rules of Procedure (Official Gazette of Republic of Serbia 50/06) 

 Law on the Confiscation of the Proceeds from Crime (Official Gazette of Republic 
of Serbia 97/08) 

 Law on Agency for Fight  against  corruption (Official Gazette of Republic of 
Serbia 97/08) 

http://web.uzzpro.gov.rs/kzpeu/dokumenti/npi/npi_october2008_en.pdf
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 Law on the Liability of Legal Entities for Criminal Acts (Official Gazette of 
Republic of Serbia 97/08) 

 Law on Public Procurement (Official Gazette of Republic of Serbia 116/08) 

 Law on the Prevention of Conflicts of Interest in the Performance of Public 
Functions (Official Gazette of Republic of Serbia 43/04)  

 Law on Free Access to Information of Public Importance (Official Gazette of 
Republic of Serbia 120/04 and 54/07)  

 Law on the Ombudsman (Official Gazette of Republic of Serbia 79/05) 

 Law on the Police (Official Gazette of Republic of Serbia 101/05) 

 Law setting the Organisation and Competences of Government Agencies in 
suppression of Organised Crime (Official Gazette of Republic of Serbia 42/02, 
27/03, 39/03, 67/03, 29/04, 45/05, 61/05) 

Reference to AP /NPAA / EP / SAA 

European Partnership (EP) amongst its key priorities states as follows:  

Improve the functioning of the judiciary, guarantee its independence, accountability, 
professionalism and efficiency and ensure that the career development and recruitment of 
judges and prosecutors are based on technical and professional criteria and free from political 
influence. Ensure proper functioning of the Constitutional Court (short-term priority). 

Reduce the backlog in courts and further increase the efficiency and professionalism of 
courts. Introduce uniform standards in order to gather reliable data on the judiciary. (Mid-term 
priority) 

It also states that Serbia’s priorities are to step up the fight against corruption at all levels and 
develop a comprehensive public system of financial control to increase transparency and 
accountability in use of public finances.  More specifically, with regard to the anti-corruption 
policy section it identifies following priorities: 

 Implement the action plan on the anti-corruption strategy and establish an independent 
and effective anti-corruption agency; 

 Ratify international conventions against corruption; 

 Further clarify and enforce regulations related to the prevention of conflict of interests, in 
line with international standards; and 

 Develop and implement a transparent system of declaration of assets of public officials. 

The same partnership document, foresees priorities also in strengthening capacities of the 
judiciary where among others those related and interlinked with the fight against corruption 
and good governance are as follows: 

 Ensure effective, independent, accountable and impartial courts and prosecution offices, 
free from political influence; 
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 Strengthen the Prosecutor's Office to ensure that it is able to comply with the principles of 
autonomy and impartiality. Continue to strengthen the Special Prosecutor's Office. Ensure 
the implementation of an efficient witness protection security scheme; 

 Further develop legal education and training, particularly for judges, prosecutors and 
administrative personnel. Transform the Judicial Institute into a viable institution 
responsible for judicial training; 

 Develop the capacity in the government free from undue political influence to take on 
responsibilities in the areas of justice and the interior; 

 Implement a system of appointment, dismissal and career promotion for judges and 
prosecutors in line with European standards, free from political interference; and 

 Strengthen the administrative capacity, coordination and effectiveness of the judiciary and 
all law enforcement agencies. 

Stabilisation and Association Agreement (SAA) in the Article 80, states as follows: 

 Reinforcement of institutions and rule of law  

In their cooperation on justice, freedom and security, the Parties shall attach particular 
importance to the consolidation of the rule of law, and the reinforcement of institutions at all 
levels in the areas of administration in general and law enforcement and the administration of 
justice in particular. Cooperation shall notably aim at strengthening the independence of the 
judiciary and improving its efficiency, improving the functioning of the police and other law 
enforcement bodies, providing adequate training and fighting corruption and organised crime. 

National Plan for Integration (NPI)  

In section 3.23.1.3 Mid-Term Priorities, sets out following priorities: 

•  Fully functional national data system on the performance of judges;  

• Clear criteria regarding financial possibilities for providing legal aid in litigation and 
criminal proceedings;  

• Implementation of the Law on Notary Public Office shall commence not earlier than a year 
after its adoption. This period is necessary as notaries public will assume a part of the work 
which now falls within the court competency. In the stated period, by-laws should be adopted 
and amendments should be made to other laws related to notaries public. Furthermore, notary 
public examination should be administered, notaries public should be selected and notary 
public chamber should be established. 

High Judicial Council exercises competencies set forth by law;  

• When it comes to independent judicial budget, the High Judicial Council takes over full  

• competencies over judicial budget, as of January 1, 2011;  
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• All judges shall be held accountable on the basis of revised standards of judicial 
productivity,  

• with regular performance evaluation made by the High Judicial Council;  

• National Judicial Training Institute has been established and has become fully functional;  

• Court network has been rationalized and functions efficiently; 

In its section 1.1.7 when referring to the Anti-Corruption Policy, indicates following mid-term 
priorities:  

 Full implementation of international conventions on the fight against corruption  

 Participation of the Ministry of Justice in the UN Office on Drugs and Crime (UNODC) 
Pilot Project on Self-Analysis, with the help of the UN experts; harmonisation of domestic 
legislation wit h the UN Convention Against Corruption.  

 Efficient operation of the Anti-Corruption Agency  

 Further capacity building of the state bodies for fight against corruption 

Reference to MIPD 

Reference to national / sectoral investment plans  

National Judicial Reform Strategy was adopted by Serbian National Assembly in May 
2006. Its basic objective is to restore public trust in the judicial system of the Republic of 
Serbia by establishing the rule of law and legal certainty. The Strategy relies on four key 
principles: judicial independence, transparency, accountability and efficiency. Along with its 
Action Plan, it expires in 2011. 

The National Anti-corruption Strategy:  As a co-ordinator of activities of the Serbian 
Government to combat corruption, the Ministry of Justice prepared the National Anti-
Corruption Strategy (2006), drafted by following the recommendations from assistance 
programmes with and by the Council of Europe. In December 2005, the National Assembly 
adopted the Decision on Establishing the National Anti-Corruption Strategy.   In December 
2006, the Government of the Republic of Serbia adopted Strategy Implementation Action 
Plan.  

The objective of the Strategy is to reduce corruption and achieve an anti-corruption culture 
which is aligned with developed European countries, by accomplishing the following goals:   

 Conclusively eliminate the conditions which allow for the occurrence and development of 
corruption;  

 Establish a legal and institutional framework for the prevention and reduction of 
corruption;   

 Consistently introduce criminal and moral liability for illegal acts;   
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 Set appropriate ethical standards and efficiently introduce international anti-corruption 
standards;   

 Ensure transparency in the funding of political parties, elections and election campaigns;   

 Prevent conflict of interest in the public sector;   

 Assure the legal and responsible execution of decisions;   

 Increase the efficiency of bodies responsible for the implementation of laws;   

 Reform of public administration, with the aim to enhance professionalism and 
transparency;   

 Institute open and transparent procedures of planning and using budgetary funds, as well 
as public monitoring of budgetary expenditures;   

 Provide training and support to the private sector in the implementation of anti-corruption 
measures;  

 Define the role of the media in combating corruption;   

 Stimulate citizens to participate in the fight against corruption;   

 Promote co-operation and raising of public awareness about the authorities and  

 obligations of State bodies, economic entities, civil society and citizens with regard to 
combating corruption; and   

 Encourage participation in the regional and international fight against corruption 

The Poverty Reduction Strategy also underscores that a successful battle against corruption 
calls for a comprehensive approach with consistent, ongoing and dynamic activities to ensure 
implementation, based on previously defined and understood rules and 
responsibilities.Component II 

General: 

- Constitution of the Republic of Serbia 

- Law for the Implementation of the Constitution of the Republic of Serbia 

- National Strategy for Serbia and Montenegro’s Accession to the European Union 

- Action Plan for the Implementation of the European Partnership   

Home Affairs: 

Law on Ministries ("Official Gazette of the Republic of Serbia (RS)" No. 19/04, 84/04, 79/05, 
48/07; 

Law on State Administration ("Official Gazette of the RS" No. 79/05); 

Law on the Police ("Official Gazette of the RS" No. 101/05); 
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- Civil Procedure Code (Official Gazette of Republic of Serbia 125/05) 

- Criminal Procedure Code (Official Gazette of Republic of Serbia 85/05) 

 

Law on Travel Documents ("Official Gazette of the RS" No. 90/07); 

Law on National Identity Cards ("Official Gazette of the RS" No. 62/06); 

Law on Asylum ("Official Gazette of the RS" No. 109/07); 

Law on Maritime and Inland Navigation ("Official Gazette of the FRY" No. 12/98, 74/99, 
73/00); 

Law on Air Traffic ("Official Gazette of the FRY" No. 12/98, 5/99, 73/00 and 70/01); 

Law on Transport of Hazardous Materials ("Official Gazette of the SFRY" No. 27/90 and 
45790 and "Official Gazette of the FRY" No. 28/96 and 68/02); 

Regulation on Establishing of Border Crossing and State Border Crossing Control ("Official 
Gazette of the FRY" No. 2/92); 

Regulation on Control of the Crossing of the Administrative Line towards Kosovo and 
Metohija ("Official Gazette of the FRY" No.41/02); 

Law on confirmation of the Police cooperation in the Southeast Europe ("Official Gazette of 
the FRY" No. 70/07); 

the Law about Foreigners (Official Gazette of the RS No 98/2008) 

the Law on Border protection (Official Gazette of the RS No 98/2008) 

Law about Personal Data Protection (Official Gazette of the RS No 98/2008) 

EP / SAA 

Reference to national / sector investment plans  

Integrated Border Management Strategy adopted by the Government of the Republic of 
Serbia in 2006, clearly expresses determination of the state to improve capacities for securing 
and control of state border through development and upgrade of infrastructure to support the 
work of border police in order to provide openness of border for movement of people and 
goods and closeness for illegal activities and crime. The particular objective 6 of the IBM 
Strategy foresees optimal development of the information technology, as support to integrated 
border management, which means, inter alia, connecting of border services information 
systems. The realization of this project will contribute to enforcement of this objective.  

In accordance to recommendations presented in the “Road Map towards liberalization of visa 
regime of the European Union towards the Republic of Serbia” submitted by European 
Commission to Republic of Serbia, Government of Republic of Serbia adopted Strategy for 
Illegal Migrations Suppression on 26th of March 2009. Strategy foresees general and 
specific goals which Republic of Serbia needs to achieve in order to efficiently manage 
migrations. Strategy for Illegal Migrations Suppression is based on the national programme 
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for the EU integration, adopted IBM Strategy of the Republic of Serbia and current reform 
processes in the country. In the part 2.1.12, of the Strategy the use of modern technology, as 
proactive measure in suppressing illegal migrations has been recognized.  

In that sense, as a special objective of the Strategy for Illegal Migrations Suppression, the 
item 3.12 foresees proactive measure of improvement of modern technology implementation 
in the illegal migration suppression. Through realization of these goals functioning of the MoI 
and other relevant institutions involved in the process of suppression of illegal migrations will 
be more efficient and proactive 

 

Reference list to strategic documents 

 

 

Stabilisation and 
Association Agreement  

The Stabilisation and Association Agreement (SAA) between the EU 
and Serbia was signed on 29. April 2008.  

Articles No 82 and 83 

related to management of regular and irregular migrations and 
envisage obligations in order to ensure adequate standards in 
treatment of readmitted persons, asylum seekers, refugees and 
migrant workers 

National Programme for 
Integration with the 
European Union (NPI) 

Within the scope of the National Programme for the Integration of 
the Republic of Serbia into the European Union, within chapter 1.3.1 
it is indicated as priority to provide refugees with the right to a real 
choice between integration and sustainable return and to fully 
implement the Sarajevo Declaration, facilitating the integration of 
refugees who decide not to return, to maintain the bilateral 
cooperation among the countries in the region aiming at the 
development of good neighbourly relations and achieving the 
respective rights of refugees.  

Under chapters 3.19.5 and 3.24.2 capacity building of institutions for 
efficient reintegration of returnees is stressed as priority, both on 
national and local level. Housing schemes and employment are 
foreseen as needed projects. 

In the field of employment priority is to achieve the employment of 
hardly employable persons and encourage the employment of 
persons with disabilities, Roma, refugees and displaced persons, 
returnees under the readmission as well as women. 

National Plan for 
Approximation to the 

N/A  
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Acquis 

 

Link with National 
Economic Development 
Strategy (NEDS) 

N/A 

EU Financial regulation  

- Council Regulation (EC, EURATOM) N- 1995/2006 of 13 December 2006 amending 
Regulation (EC, Euratom) N- 1605/2002 on the Financial Regulation applicable t- the 
general budget of the European Communities  

- Council Regulation (EC, Euratom) N- 1605/2002 of 25 June 2002 on the Financial 
Regulation applicable t- the general budget of the European Communities  

- Commission Regulation (EC, Euratom) N- 2342/2002 of 23 December 2002 laying down 
detailed rules for the implementation of Council Regulation (EC, Euratom) N- 1605/2002 
on the Financial Regulation applicable t- the general budget of the European Communities  

- Commission Regulation (EC, EURATOM) N- 478/2007 of 23 April 2007 amending 
Regulation (EC, Euratom) N- 2342/2002 laying down detailed rules for the implementation  

Irregularities and OLAF  

- Council Regulation (EC, Euratom) N- 2988/95 of 18 December 1995 on the protection of 
the European Communities financial interests Commission Regulation (EC) N- 1848/2006 
of 14 December 2006 concerning irregularities and the recovery of sums wrongly paid in 
connection with the financing of the common agricultural policy and the organisation of an 
information system in this field and repealing Council Regulation (EEC) N- 595/91  

- Commission Regulation (EC) N- 2035/2005 of 12 December 2005 amending Regulation 
(EC) N- 1681/94 concerning irregularities and the recovery of sums wrongly paid in 
connection with the financing of the structural policies and the organisation of an 
information system in this field  

- Commission Regulation (EC) N- 2168/2005 of 23 December 2005 amending Regulation 
(EC) N- 1831/94 concerning irregularities and the recovery of sums wrongly paid in 
connection with the financing of the Cohesion Fund and the organisation of an information 
system in this field  

- Council Regulation (Euratom, EC) N- 2185/96 of 11 November 1996 concerning on-the-
spot checks and inspections carried out by the Commission in order t- protect the European 
Communities' financial interests against fraud and other irregularities  

- Working document - Requirement t- notify irregularities: practical arrangements. 19° 
CoCoLaF 11/04/2002  

- Interinstitutional Agreement of 25 May 1999 between the European Parliament, the Council 
of the European Union and the Commission of the European Communities concerning 
internal investigations by the European Anti-fraud Office (OLAF)  
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- Regulation (EC) N- 1073/1999 of the European Parliament and of the Council of 25 May 
1999 concerning investigations conducted by the European Anti-Fraud Office (OLAF)  

- Council Regulation (EURATOM) N- 1074/1999 of 25 May 1999 concerning investigations 
conducted by the European Anti-Fraud Office (OLAF)  

- Commission Decision of 28 April 1999 establishing the European Anti-fraud Office (OLAF) 
(notified under document number SEC(1999) 802) (1999/352/EC, ECSC, Euratom)  

Reference list of relevant laws and regulations 

General: 

- Constitution of the Republic of Serbia 

- Law for the Implementation of the Constitution of the Republic of Serbia 

- National Strategy for Serbia and Montenegro’s Accession to the European Union 

- Action Plan for the Implementation of the European Partnership   

Home Affairs: 

Law on Ministries ("Official Gazette of the Republic of Serbia (RS)" No. 19/04, 84/04, 79/05, 
48/07; 

Law on State Administration ("Official Gazette of the RS" No. 79/05); 

Law on the Police ("Official Gazette of the RS" No. 101/05); 

Reference to strategic documents 

Stabilization and Association Agreement (article 80) 

Reinforcement of institutions and rule of law 

In their cooperation on justice, freedom and security, the Parties shall attach particular 
importance to the consolidation of the rule of law, and the reinforcement of institutions at all 
levels in the areas of administration in general and law enforcement and the administration of 
justice in particular. Cooperation shall notably aim at strengthening the independence of the 
judiciary and improving its efficiency, improving the functioning of the police and other law 
enforcement bodies, providing adequate training and fighting corruption and organised crime. 

Multi annual Indicative Planning Document   

Further development of administrative capacity, coordination between IPA programming 
and government overall long-term development strategy, including allocation of human and 
financial resources 

Although Serbia has a good administrative capacity in a number of areas, it needs to be 
further developed across the entire administration. The administration should not 
underestimate the resources required in terms of people and finance to meet the challenges of 
EU integration. Further means should be identified to address the continued weak inter 
ministerial and inter services relations, coordination and communication which undermines 
implementation of both government and EU policy. While Serbia needs to ensure the 
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effective implementation of the civil service reform, notably as regards salary/career reform, 
retention policy, and public administration accountability it has made further progress in 
setting the legal framework for the civil service.  

The Programming of IPA must be sensitive to the Government’s limitations in carrying out 
long term strategic planning. There is a need to consolidate the overall strategy for Serbia’s 
development to ensure clearer and stronger links between policy, long term strategic planning 
and resource allocation and establish mechanisms for the verification of EU compatibility of 
Government policies and draft laws.  

Section 2.2.2 Strategic Choices for IPA assistance over the period 2009-2011 

Despite the positive progress in stabilising Serbian institutions and implementing obligations 
resulting from the new Constitution, there is still a need to strengthen the democratic 
institutions and the further implementation of public administration reform, the separation of 
powers (judiciary, executive, legislative). The functioning of the parliament in particular 
needs to be improved. The rule of law, human rights and respect for and protection of 
minorities and vulnerable groups and freedom of expression (including a free and pluralistic 
media) also have to be strengthened. This includes inter alia supporting actions to improve 
the functioning of the law enforcement agencies (prosecution, police, prisons). 

2.3.1.1 Political Criteria 

Improving the performance of Serbia’s public administration at all levels (governmental, 
parliamentary, para-governmental and regulatory bodies/structures), to foster democratic 
governance and public service to all people in Serbia. Making further sustained efforts to 
implement the reform of the public administration, including the civil service pay system, to 
ensure transparent recruitment, observing gender mainstreaming principles at all levels, 
professionalism and accountability specially of the senior civil service; in particular 
strengthen the European integration structures (including line ministries and the parliaments), 
and improve cooperation among them. 

Link with national / sectoral plans 

National Program for the Integration of the Republic of Serbia into the European Union-. 

The public administration tasks include the participation in shaping Government policy (by 
preparing laws, other regulations and general acts for the Government and proposing 
development strategies and other measures); monitoring and assessment of the state of affairs 
in the areas falling within the competence of specific authorities; execution of laws, other 
regulations and general acts;(pg.6) 

Link with Document “Needs of the Republic of Serbia for International assistance in the 
period 2009-2011”: One of priority and strategic tasks of the Ministry of the Interior, in line 
with the requests from the European partnership, is the development in the police education 
field as well as the institutional development of this ministry and implementation of 
comprehensive reforms. In order to achieve this objective, the Law on Police was adopted in 
2005, which is based on the highest standards set in the EU documents and in compliance 
with the reform commitment which states that the police should become a Citizen Service. In 
this law, some basic principles and objectives of the already launched police reform have been 
embedded and elaborated.  This law regulates some specific issues pertaining to police 
officers and other employees of this ministry having in mind that their position, duties, rights 
and obligations differ from those of other civil servants, as well as other issues in connection 
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to police work control, financing, cooperation in the performance of police duties, auxiliary 
police etc.  

Strategy for the reform of the State Administration 

In the Decision of the EU (80/46, 2008; L 80/59; L 80/60) principles, priorities and conditions 
for the partnership of the Republic of Serbia are defined. Within the framework of the short 
term priorities which are defined by this document the reform processes of the state 
administration and security aspects are encompassed.  

The Stockholm Programme represents the EU strategy for the next five years in the area of 
building and maintenance of freedom, security and justice. This Programme can be a starting 
point for the design solution of the development strategy of the MОI and assessment of needs 
and possible models of strategic planning which could be applied, which would in turn speed 
up the reform process in the MОI and the process of the EU integration as well.  
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ANNEX V: Details per EU-funded contract (where applicable): 

Component I 

Subcomponent 1/Contribution Agreement with World Bank will cover following 
activities: 

 Development of a road map of projects in line with the sector strategy and with requirements 
of future negotiations of Chapter 23 for accession 

 Support actions to increase absorption capacities of the justice sector in line with SWAp  

 Improvement of the exiting consultation mechanisms with relevant stakeholders in line with 
principles of SWAp 

 Preparation of projects for implementation identified as priorities in the road map. 

 Development of projects and/or recommendations related to improvement of the efficiency of 
judges and prosecutors, 

 Support to the development of justice sector performance indicators  

 Support to development of an effective mechanism for collection,  analyses and publicising of 
statistical data on judiciary performance  

 Training of judges and prosecutors (using the Judicial Academy when appropriate) with the 
aim of improvement of professional and performance standards 

 Development of comprehensive ICT Strategy for justice sector.  

 Review and update of the case management system in the courts of general jurisdiction 

 Support introduction of the notary services in accordance with the best practices   

 Develop mechanisms for efficient reduction of inflow of minor cases  to the courts 

 Support further implementation of mechanism of alternative dispute resolution  

MDTF-JSS is based on dual  execution arrangements with execution of activities by the 
beneficiary as well as by the World Bank which allow  for  funding  of  activities which  are  
not  eligible  under World Bank  execution. Al the activities planed in this project will be 
implemented within WB execution framework. 

Subcomponent 2 /will be implemented through joint management mechanism by signing one 
contribution grant agreement with CoE.  

CoE, as an implementing agency will be responsible to deliver legislative and administrative 
reviews and advice, training and coordination activities as set out in logical framework of this 
project. To achieve defined objective, CoE will use a rang of tools  for each activity (policy 
advice, on the job training, etc).  Which implementation tools will be used for a specific 
project activity should be agreed between the Implementing Agency, Beneficiary Institution 
and the E|U Delegation during the design of the direct grant agreement. 
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CoE will be responsible for implementation of following activities: 

 Carry out risk analysis in order to assess all obstacles to carry out  criminal proceedings 
efficiently and provide recommendations for improvement; 

 Prepare and provide multidisciplinary trainings and specialized courses to judiciary, 
prosecutorial services and law enforcement officers on corruption, economic crime cases, 
accounting and auditing; 

 Introduce new techniques (and possibly data base) and strategic capacities of prosecutorial 
services to investigate corruption and white collar crime; 

 Provide specialized training for undercover agents in charge of cooperating with prosecutorial 
services and law enforcements aimed at collecting evidence by use inter alia of special 
investigative means; 

 Provide legal opinion and recommendations to improve the current internal procedures and 
tools within the judiciary and prosecutorial services aimed at increasing the work and quality 
of investigations.  

 Carry out risk analysis on the current situation with regard to possibilities of corruption within 
the judiciary, prosecution and law enforcement;  

 Provide recommendations with regard to introducing ethical and disciplinary rules, 
management and procedural aspects aimed at preventing and combating corruption within 
judiciary; 

 Provide legal opinions and advice to the High Judges Council and State Prosecutors Council 
with regard to disciplinary measures against ethical violations from judges and prosecutors 
when construed as corruptive practices/allegations; 

 Provide training for Judges, Prosecutors and Law Enforcement on aspects of detecting 
corruption and controlling conflict of interests within the structures.  

Component II 

This project will be implemented trough one service and one supply contract.   

Activities to be done trough service contract: 

• To review and update if necessary basic criteria for identification of the priority border 
crossings and border areas with the analysis of the technical capacities for 
establishment of the mobile and stationary video surveillance system on the basis of 
information’s provided by the MoI,  and the relevant authorities of the neighbouring 
countries. 

• To prepare overall Plan of activities for introduction of the stationary and mobile 
surveillance system in the RS. 

• To select pilot border crossings and border crossing areas on the basis of defined 
criteria and Plan of activities. 
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• To provide assistance/supervise the process of purchasing and instalment of 
equipment needed for efficient functioning of the mobile and stationary video 
surveillance system.  

• To define training curricula on creating surveillance system, installation, usage and 
maintenance of the system for the mobile and stationary video surveillance 

• To conduct trainings to the MoI employees for installation, usage and maintenance of 
video surveillance system. 

• To prepare and print booklets and manuals for creating, installation, usage and 
maintenance of the mobile and stationary video surveillance system on the basis of the 
conducted trainings. 

• To assist the beneficiary in evaluation of functioning of the mobile and stationary 
video surveillance system installed 

Activities to be done trough supply contract: 

• To procure technical equipment that is necessary for the implementation of the system 
on determined border crossings and border crossing areas. 

• To create technical preconditions for the exchange of information gathered with 
stationary and mobile surveillance systems with services in other countries. 

•   Installation and testing of the system implemented in pilot border crossings and border 
areas and preparation of recommendations for further development. 

Component III 

Project will be implemented trough one twining contract which will perform the following 
activities: 

• Conduct analysis of the present strategic planning process in the Ministry of Interior in 
relation with planning, determine compliance/noncompliance ratio and identify possible 
gaps in the system which contribute to the inadequate formulation of strategic documents 
and develop recommendations for system improvement and better interconnectivity. 

• Design, in line with the EU best practice and using the recommendations provided a 
strategic planning methodology, and procedures for the development of the Ministry of 
Interior strategic objectives. 

• Develop and deliver a three-level training program in the field of strategic planning for, 
respectively, decision and policy makers, employees of the Bureau for strategic planning, 
and other employees engaged in the preparation of strategic documents and plans.  

• Organize study visits with the aim to adopt best practice of the EU in the area of strategic 
planning in the institutions of similar character.  

• Update the Ministry of Interior overall strategy, and the relevant sector-specific 
strategies, using the new mechanisms and procedures.  
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• Develop an assessment of general management procedures, as well as of current 
organisational structure of the Ministry, and formulate recommendations on adjustments 
necessary to accommodate the new requirements of strategic planning and strategic 
management. 

• Prepare, enact and present to the Ministry staff a new Rulebook (regulatory framework) 
on internal organizational structure of the Ministry of the Interior in accordance with the 
results of assessment  

• Develop terms of reference for a Core Management Group responsible for facilitating the 
execution by the management structures, of the strategic priorities defined as per Result 
1. 

• Develop a tool for regular mapping of strategic and operational documents and presenting 
their functional links and hierarchy, as well as their links to the implementation 
management structure. 

• Develop general strategic performance-oriented management procedures of the Ministry 
of Interior, with a view to implementation of strategic objectives in line with the EU best 
practice and using the recommendations provided.  

• Develop and deliver a three-level specialized training programs on strategic and 
performance-oriented management and updated management procedures for, 85Design 
handbooks on practical implementation of methodology and procedures of strategic 
planning, management and monitoring of the realization of strategic objectives.  

• Conduct an assessment of existing capacities for professional and independent 
monitoring and evaluation, as well as determine, in consultation with all sectors of the 
Ministry, the best location of a future monitoring and evaluation unit in the updated 
organizational structure. 

• Develop terms of reference for new professional and independent monitoring and unit in 
charge of conducting evaluation; staff the evaluation unit 

• Develop and deliver a training program for the new monitoring and evaluation unit. 

• Define and introduce relevant tools, balanced score card or other in line with the EU best 
practice using the recommendations provided. 

• Develop a modular, multi-level training program on using independent evaluation results 
for realizing strategic objectives and perfecting management procedures and practices, 
for, respectively, decision and policy makers, employees involved in strategic planning, 
senior, middle and line managers. 

• Organize a study visit with an aim to adopt best practices used in an EU member state in 
using evaluation and monitoring as a means to foster the realization of strategic goals and 
perfect management procedures and practices.    

 

ANNEX VI: Overview of the resources of MDTF pledged by other donors: 
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According to World Bank MDTF-JSS data, following are amounts pledged by individual 
donor: 

Donors Pledges Hybrid Note USD 

UK - DFID 800,000 GBP 1,295,560

Norway - Ministry of Foreign 
Affairs 

250,000 EUR 366,525

Switzerland - Swiss Agency 
for Dev. Corporation 

400,000 EUR 586,440

Denmark - DANIDA 333,000 EUR 488,211

Spain - SAID 490,000 EUR 718,389

Slovenia - Ministry of Finance 100,000 EUR 146,610

Netherlands -Dutch Embassy 300,000 USD 300,000

Sweden - SIDA 11,000,000 SEK 3,663,334

 TOTAL USD 7,565,069

An approximate amount of 6,052,055 Euros would be complemented by 2,000,000 Euros of 
IPA contribution making a total project budget of 8,052,055 Euros. 
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