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A. Executive Summary

This is the ninth biannual Facility Monitoring Report (FMR) produced to inform stakeholders of the progress made to-date
by the Facility for Refugees in Turkey (‘the Facility’)!. The system of reporting on the Facility was modified at the start of
2022, with the introduction of a shorter version of the report for the forthcoming 17 Steering Committee. The usual,
longer version of the report will be produced for the 18th Steering Committee at the end of 2022.

The report covers the performance of the Facility in terms of the level of achievement of a set of priority-area outcome
and output results together with two cross-cutting outputs. These are summarised in the form of priority area results
chains in each chapter. The Facility Results Framework (RF) is made up of 43 results covering seven priority areas and
their achievement is monitored using 121 indicators. The FMR reports the total (cumulative) progress to-date since the
start of the Facility in 2016 but also aims to focus on changes which have occurred during the six months since the last
report (in this case from the beginning of July to the end of December 2021).

The total number of Actions in the Facility’s portfolio - including both currently active and completed ones is 1292 Of
these, 84 were managed through the Facility’s humanitarian strand and 45 through the development strand. All of the
Tranche Il Actions are now underway. Whilst most Tranche | Actions are now finished, a few were still to be completed as
their implementation period had been extended.

The national context within which the Facility’s support was provided in the second half of 2021 was characterised by a
continued reduction in the level of impact of the COVID-19 pandemic but a worsening of the overall economic conditions
of the refugees. According to the Turkey Economic Monitor published by the World Bank, Turkey experienced an
accelerating economic recovery in 2021 but also rising macro-financial volatility, with impacts on households. The Turkish
Lira depreciated to record low levels in the fourth quarter of the year. Even though Turkey has made considerable overall
progress in recent years in reducing poverty, high inflation®, economic volatility, and the COVID-19 pandemic have set
back poverty-reduction progress. The high recent levels of inflation (food inflation was above 40 per cent at the end of
2021) have significantly weakened the purchasing capacity of low-income households, including that of refugees®.

m Education

The overall performance of the Facility in supporting academic and language teaching provision within the formal
education system has been good. In response to the significant learning losses brought about by the COVID-19 pandemic,
MoNE’s PIKTES programme strengthened its approach to delivering catch-up and back-up teaching and this accelerated
significantly over the July to December 2021 period with an additional almost 44,000 students receiving catch-up
teaching and 14,000 receiving back-up teaching.

The number of students enrolled in Turkish language courses decreased by about 10% between June and December 2021.
Two thirds of these were 3" Grade students attending the one-year adaptation classes and the remainder were children
(of all other grades) who attended additional (non-curriculum) classes delivered during out of school hours and taken on
a voluntary basis.

There was a significant increase in the number of children provided with Early Childhood Education (ECE) between July
and December 2021 (up from 115,000 to 141,000). Just over half of the beneficiaries were Syrian refugees and 48%
were host community students.

In response to the massive need for additional psycho-social support (PSS) to refugee children following the return to
face-to-face schooling after the COVID-19 pandemic, MoNE (via the PIKTES Action) recruited more guidance counsellors
and increased the coverage and intensity of the provision of psycho-social support to students — with the number of
beneficiaries almost doubling from 41,000 to 81,000 - two-thirds of whom were primary school students.

An additional 90,000 students received CCTE in the current academic year compared to the previous one (almost 761,000
students have been supported to-date). Fifteen percent of these were non-Syrian refugees - reflecting the relatively
higher level of poverty amongst these groups. Action implementing partners (IPs) report that the much higher level of
pressure on parents to cover their basic needs due to the economic situation has led to an increased level of use of

1 For reasons of brevity this report uses the term ‘refugee’ to refer to both Syrians under Temporary Protection (SuTPs) and Persons under
International Protection (PulP). The Government of Turkey (GoT) does not accept the use of the term ‘refugee’ to refer to SuTPs or PulPs. The report
uses the term ‘Syrian refugees’ to refer to SuTPs.

2This includes 19 non-Facility Actions which are financed by the EU but using funds which are not part of the Facility for Refugees in Turkey. These
projects are included because they involve the continuation of activities which were previously financed under the Facility.

31n December 2021, the Turkish Statistical Institute (TUIK) announced Turkey's annual inflation rate as 36.08%. This reached almost 70% in April
2022 (www.tcmb.gov.tr).

4 https://Iwww.worldbank.org/en/country/turkey/publication/economic-monitor
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children to support the household economy. Within this context, it appears that the fixed CCTE transfer values have had
a decreasing economic incentive effect for parents, thus undermining the likely effectiveness of the programme.

There has been a significant increase in the number of refugee and host community students receiving Facility-funded
scholarships to attend secondary-level TVET institutions but the number of students currently receiving transportation
services is still only at half the pre-COVID level.

The Facility’s performance in supporting education staff recruitment and training has been good. There has been a very
significant increase in the number of education personnel either employed or remunerated with Facility support since the
last report (up from almost 7,000 to over 18,000). This appears to be mostly due to the large humber of MoNE staff
remunerated for the provision of catch-up and back-up teaching services (over 10,000 in Qtr 4 2021). A large rise was
also recorded in the number of training days delivered to education service personnel during the second half of 2021.

In terms of educational infrastructure development, progress is mixed. An additional approximately 1,000 educational
facilities received upgrading support during the second half of 20215, A total of 13,000 educational facilities have now
been provided with equipment. Whilst the school construction programme remains considerably delayed, 131 schools
have been constructed to-date, 55 of which were completed in the second half of 2021. For those schools under
construction, the average project completion rate was 42% at the end of 2021.

The overall formal education enrolment rate of Syrian refugees in the 26 high-refugee-concentration provinces is steadily
increasing and the current number enrolled is approximately 742,000 - which is about 82,000 higher than for the previous
academic year. Although schooling returned to face-to-face teaching in the current academic year, the level of attendance
is reported from various sources to still be an issue - probably due to older students not returning to school either due to
unwillingness or the increased demands on them to contribute to the household economy. Vocational course enrolment
numbers remain low however, (3,700 students completed courses to-date — approximately half of whom were non-Syrian
refugees) so this is an area for improvement.

There was a drop in the proportion of refugee and host community children enrolled in primary schools (in the high-
refugee-concentration provinces) who have attended pre-primary education programmes. This is due partly to the fact
that PIKTES delivered no ECE teaching during the 2020-21 academic year (due to COVID-19) and partly to the overall
expansion in the number of primary school-aged children.

The primary level gross enrolment rate (GER) of Syrian refugees - for the 26 PIKTES-supported provinces - dropped from
80% (2020-21) to 77% (current academic year). The corresponding rate for lower secondary education has dropped by a
similar proportion (from 79% to 76%). Despite the fact that the absolute enrolment numbers are increasing, both
enrolment rates are currently decreasing as a result of the growth in the student population. The upper secondary level
enrolment rate increased however - from 40% to 43% - which is positive, although the current rate remains of concern.
Another way of looking at this is that over 400,000 Syrian refugee children are still out of school across the whole of
Turkey and the overall ‘Out of School’ children situation (in terms of absolute numbers) appeared to be deteriorating at
the end of 2021.

@ Health

The delivery of primary healthcare services has continued to progress well although there is a significant drop in the MoH-
reported number of operational Migrant Health Units (MHUs) due a reduction in the number of doctors available to staff
them. The number of primary health care (PHC) consultations provided to refugees in each quarter tends to fluctuate a
good deal from quarter to quarter but has dropped from a high of 1.5 million in Qtr 2 of 2021 to 870,000 in Qtr 4. The
high Qtr 2 number may be due to a ‘catching-up’ effect following the easing of the COVID-19 restrictions at that time
and the more recent lower consultations numbers may be due to an increase in the use of hospitals as well as local Family
Health Clinics - these aspects will be examined in forthcoming Action review missions.

At the primary healthcare level reproductive health (RH) and mental health and psycho-social support services have been
strengthened as a result of increases in staff recruitment. The vaccination programme for refugee children and women
also appears to be progressing well.

The level of provision of secondary healthcare consultations to refugees has been broadly stable during the first and
second halves of 2021 following a much higher level in the preceding year due to the COVID-19 pandemic. Most of the
services were provided by MoH hospitals which were supported through the provision of Bilingual Patient Guides (BPGS)
throughout the country. The number of refugees obtaining in-patient care in hospitals increased significantly between the
first and second halves of the year, which may be attributable to catching up on operations postponed due to the

5 An additional 110 Early Childhood Education Centres were added to the PIKTES programme for implementation in 2022.
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pandemic. In addition to the MoH services, mental health and psycho-social support (MHPSS) and physiotherapy and
rehabilitation (PTR) services were delivered by Facility-supported NGOs.

In the area of healthcare staffing and staff training, whilst the overall number of Facility-supported healthcare staff has
continued to increase, the recruitment of specialists continues to be a problem. Additionally, challenges have been
experienced with the retention of doctors to staff the MHUs and the number of operational MHUs has therefore recently
decreased. There was also very little staff training conducted over the second half of 2021.

The construction of 65 new Migrant Health Centres (MHCs) planned under a new Action is expected to start in early 2023
as the Action is still in its construction planning and procurement phase. Additionally, the equipping or renovation of 336
health facilities is also in the planning phase. The Facility has supported the upgrading of 548 healthcare facilities to-
date. By the end of 2021 the construction of the two new hospitals in Kilis and Hatay provinces had been completed and
the facilities were about to be provisionally accepted. It is expected that they will become fully operational in 2022.

Health literacy training and outreach work picked up over the second half of 2021 after a relatively low level of activity
in the previous six months because the programmes were still under preparation. As reported previously, some of the
outreach work is now being conducted together with mobile primary healthcare delivery through the use of combined
teams although most of this work is still conducted through the use of structured events at health centres and other fixed
locations.

Overall, it appears that the Facility's performance in supporting the delivery of quality healthcare services has been good
due mainly to the achievements in terms of the geographic coverage of MHCs and extended MHCs (EMHCs) and their
service provision levels (resulting in good levels of accessibility). However, there was a lack of availability of the data
required to measure a number of Facility results framework indicators due to delays in the implementation of the SIHHAT-
Il baseline survey.

ég% Protection

Since the beginning of the Facility, refugees have been benefiting from group information-provision and awareness-
raising sessions on their rights and obligations and the availability of protection, social and other services. There was a
small reduction in the level of provision of these sessions to refugees in the second half of 2021 (52,000 beneficiaries)
compared to the first half. This is due to the fact that more face-to-face sessions (with social distancing) and fewer
remote sessions were held. In addition, some IPs reported that they were nearing the end of their Actions. By the end of
2021, however, over 1.3 million refugees had been reached. Although information on social services/entitlements
continued to be the most requested type, a significant increase in the need for information on legal rights and
responsibilities was observed, which many protection service providers linked to the increase in domestic violence and
divorce cases as a result of unemployment, increasing economic pressures, and the COVID-19 lockdowns.

In the second half of 2021, over 165,000 new refugees were identified and assessed by the Facility’s IPs, bringing the
total since the beginning of the Facility to over 3.2 million. Of the 165,000, 43% were self-referrals, which is possibly an
indicator of an increased level of awareness amongst refugees of their rights and of how to access protection services
(and therefore of the effectiveness of the information provision processes).

In the second half of 2021, there was a significant increase in the number of child-at-risk cases and
unregistered/undocumented refugees compared to the first half of the year and a 70% increase in the identification of
unregistered refugees. Of the over 163,000 external referrals made, the highest proportion (30%) was made to the
education sector. This is linked to the interruption of education services caused by the pandemic and its associated
economic fall-out which provoked an increase in the number of out-of-school children and child labour cases. IPs also
highlighted a significant increase in levels of bullying at school, which had already been highlighted as an issue in the last
FMR.

As a result of the supported identification and referral processes, more than 210,000 specialised protection services were
provided to vulnerable refugees during the last 6 months of 2021, bringing the total to over 3.9 million protection services
provided since the beginning of the Facility. Overall, just over 2.3 million refugees have benefitted from these services so
far. The greatest increase in provision occurred in legal assistance/counselling sessions and individual psycho-social
support (PSS) - more than half of which were provided to female refugees. IPs also reported that an increased level of
demand for legal assistance was related to an increase in the number of newly arrived refugees who required information
on their rights and responsibilities.

In the area of strengthening of protection service institutional capacities, 79 staff were supported to work in MoFSS’s
Sacial Service Centres (SSC) in 15 provinces as part of the Facility-supported CCTE programme. Additionally, the Facility
supported the Presidency for Migration Management (PMM) to employ 553 migration management staff in 63 provinces.
Additionally, over 500 social services centre staff were trained over the second half of the year, bringing the total to just
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over 1,200. The level of staff training remained low however as the MoFSS’ new social protection Action has only recently
begun to pick up speed. As a result of this support almost 1.15 million refugee registration records were updated during
the second half of 2021 (compared to about 700,000 over the preceding six months). The results of recently conducted
satisfaction surveys showed that 88% of the surveyed beneficiaries reported being satisfied with the IP-provided
protection services. No data was available on refugees’ reported level of ease of access to government services as the
survey intended to collect this data had not yet been conducted.

é;;i Basic Needs

In the month of December 2021, over 1.9 million vulnerable refugees received unconditional regular cash transfers
through the ESSN (81%) and C-ESSN (19%) programmes (95% target achievement). The total number of beneficiaries
has remained reasonably stable at between 1.7 and 1.9 million beneficiaries for the last two years. The C-ESSN
programme focuses on single-parent households, elderly-headed households and households with one or more persons
with a disability. Additionally, for the last two years, IPs have been providing one-time cash assistance as a response to
the negative impacts of COVID-19 on refugees®, but by the second half of 2021, some IPs had already completed their
emergency COVID-19 response activities. Given that the challenging economic conditions persisted following the reduction
of intensity of the pandemic and that the resultant refugee protection needs continued, a one-time cash transfer was
provided to non-ESSN beneficiaries.

The efficiency of operation of the ESSN programme continues to be very satisfactory as the proportion of beneficiaries
receiving their cash transfers late is negligible and survey results show that the beneficiary refugees are very satisfied
with the ESSN application procedures.

According to the latest International Federation of Red Cross (IFRC) and Turkish Red Crescent (TRC) monitoring survey
findings’, the negative impacts of COVID-19 on refugees and the host community continued in the second half of 2021
and were exacerbated by the high inflation rate®

With the increased cost of living - especially for basic needs such as food, rent, transportation and utilities, refugee and
host community members had to increasingly adopt negative coping mechanisms to support their families. The 13" Post-
Distribution Monitoring Survey (PDM 13) findings indicate that during this period, people struggled to cover their basic
needs — with some 86% of ESSN beneficiaries and 77% of non-beneficiaries being in debt. Even considering the effects
of inflation, it appears that there has been an increase in the level of indebtedness of both ESSN beneficiaries and non-
beneficiaries.

The Livelihoods Coping Strategy Index (LCSI) calculated based on the results of PDM 13 indicates a relatively small
increase compared to that for PDM 11 (increasing from 4.3 in December 2020 to 4.5 in October 2021). However, the
increased level of withdrawal of children from school as a livelihood coping strategy is of great concern. The worsening
situation for refugees was also apparent in the PDM’s reduced Coping Strategy Index (rCSI) which focuses on food security.
Anecdotal evidence collected by ESSN implementing partners confirmed that the overall level of economic stress on
refugee households increased over the second half of 2021 despite the easing of the COVID-19 related restrictions.

Livelihoods

The number of refugee and host community beneficiaries participating in vocational skills development trainings picked
up considerably in the final quarter of 2021 with almost 33,000 people receiving this support. As several Tranche Il Actions
are at the stage of preparing their training courses, it is expected that further good progress will be made by the end of
2022. Progress in delivering labour market skills (soft/life skills) training is limited however - to-date just over 3,000
people have benefitted (the Facility target is over 46,000). Performance was better however in the area of employment
counselling where the target achievement rate now stands at 56%. Finally, over 1,200 supported refugee and host
community craftsmen and tradesmen obtained financial or material assistance over the second half of 2021.

In the area of entrepreneurship training, there was limited progress however, with about 550 people trained. The number
should pick up in 2022 as the relevant new Actions expand their training activities. To-date, enterprise advisory services
have been provided by the Facility to just over 1,000 enterprises, one fifth of which were women-owned (about half of
the 1,000 were refugee-owned and half were host-community-owned).

Over the second half of 2021, approximately 8,300 beneficiaries were registered with ISKUR with Facility support, bringing
the cumulative value to almost 58,000 (91% of the target). At the end of the fourth quarter ISKUR reported that 15,114

6The ESSN transfer value was increased from TRY 120 per person per month to TRY 155 in April 2021.
713" Post-Distribution Monitoring (PDM) survey (September-November 2021) - IFRC and TRC.
8 Turkish Statistical Institute (TUIK) announced Turkey’'s December 2021 yearly inflation rate as 36.08%.
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beneficiaries (refugees and host community members) obtained employment following the provision of their services, of
which 70% were host community and 30% were Syrian. About two-thirds of these were male and one-third were female.

Additionally, over the second half of the year, 677 new or improved jobs were obtained by refugees and host community
members following receipt of Facility employability support®. The cumulative value for the facility reached almost 6,600,
which is 469% of the Facility’s target. The level of job creation or improvement reported for 2021 is lower than for 2020
due to the completion of some Actions and the fact that newer ones are still establishing or building up their service
delivery systems (as well as the difficult economic context).

The Facility’s enterprise-development support performance also continues to be modest. During the second half of 2021,
31 additional enterprises received financial support, bringing the total number to 356 since the Facility’s start (3% target
achievement). The low achievement rate is partially explained by the fact that a number of enterprise development Actions
had not yet reached the point where their enterprise grants and support services had come on-stream.

A total of 489 enterprises had been established or expanded with Facility support by December 2021 - which is 7% of
the almost 7,200 target. In terms of job creation (as a result of enterprise support), given the Facility’s current cumulative
achievement of almost 2,000 jobs and its target of creating over 27,500 new jobs through its enterprise development
support, the Facility’s performance to-date is very modest. As the support has been focused on micro and small enterprises
the level of job-creation by the benefitting companies has been limited. Two-thirds of the jobs were created by existing
host-community owned businesses which received expansion support.

The number of Syrian-owned enterprises registered with the employers’ federation TOBB in 2021 was 3,240 which is a
significant increase on the value reported for 2020 (2,000)*°. The number of work permits reported to have been issued
to Syrians in 2021 was 91,492, which is substantially more than the approximately 62,000 reported for the previous year
(2020). This includes both new recipients and those already in employment who needed to renew their work permits.

No data was available on the percentage of working-age refugees and host community members in the Facility-supported
provinces who reported being employed as the relevant data from the Turkish Labour Force Survey was not available.
Similarly, there was very little data available from IP beneficiary follow-up surveys to provide a clear idea of the level of
overall job creation performance in the second half of the year.

@ Municipal Infrastructure

The Syrian refugee crisis contributed to a worsening of environmental problems in several high-refugee-concentration
provinces. A number of municipalities were particularly affected in terms of their ability to deliver safe water supply,
sanitation and solid waste management services - especially because their refugee populations are not taken into
consideration in their central government budget allocations. In response, the Facility has significantly increased its level
of support to municipal infrastructure under its Tranche Il funding, with three new Actions coming on-stream with a
combined budget of over EUR 500m?!. A total of 17 municipalities (mostly in the South-East) are targeted with this
support.

All of the 33 new municipal infrastructure facility projects were still in their pre-construction phase (planning, design
review and procurement of constructors) at the end of 2021, as the relevant Actions only began in 2020 and progress
was negatively affected by the COVID-19 pandemic and by new legal and administrative procedures. The average project
completion rate for these was 21%.

The construction of six solid waste management facilities has been supported to-date. Of these, five have been completed
and are operational, whilst the sixth is expected to become operational in the first half of 202212, Four additional facilities
are being developed under two new Tranche Il-funded Actions. The average project completion level of these is 65%.
Urban planning issues and project procurement-related factors account for the relatively slow progress experienced in the
implementation of the sub-projects.

For the recreational facilities Action, all 28 construction projects were at the planning and contracting stage - resulting in
an average project completion rate of 17%. The first batch of facilities are expected to be completed by the end of 2022
and all the facilities are due to be completed by the end of 2023.

9This is in addition to the employment reported by ISKUR above.

10 Note that this is a nation-wide statistic and is not directly linked to the Facility’s support.
1 This includes approx. EUR 135m of leveraged loan funding from one IP.

12The Tranche | Action implementing this is being extended until July 2022.
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Migration Management

Following the completion of the two Actions supported under Tranche | no more support has been provided in the area of
Migration Management.

Cross-cutting

During the second half of 2021, just over 840 additional refugees completed a Turkish language course with Facility
support, which is a very modest result given the importance of this area of support. Most of the beneficiaries were Syrian
refugees (and most of these were female). The majority of the courses were delivered through MoNE’s Public Education
centres (PECs). Of those completing courses, almost half did so for the beginner level course (A1) whilst 30% completed
A2 level courses.

There is still a high demand for Turkish language courses amongst the refugee population. According to the latest edition
of the Syrian Barometer, only 16% of the respondents reported being able to communicate fluently in Turkish. A total of
54,000 adults have completed courses so far with Facility support, which suggests that the level of support provided in
this area is relatively modest in relation to the need. Surveys consistently confirm the critical importance of refugees
having an adequate level of Turkish language capability in order to be able to effectively integrate into the local
community, and this is confirmed by local enterprise managers in high-refugee-concentration provinces.

During the second half of 2021, around 32,000 refugees and host community members participated in social cohesion
events designed to improve inter-community understanding and relations. This is a higher level of activity compared to
the previous reporting period which may be partially ascribed to the gradual return to holding normal social events as the
COVID-19 pandemic subsided. Despite the conduct of such activities, recent opinion surveys show that the level of social
distance between Syrians and their host communities is widening with a steadily decreasing level of acceptance of the
refugees in Turkey by the host communities.
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B. Results Achievement Progress

Note on the presentation of indicator data

1. ‘Indicator Type’ - A ‘cumulative’ indicator (C) reports the total value of the Facility Results Framework indicator since
the start of the Facility. An ‘incremental’ indicator (1) reports the change in value of the indicator over the last six months
(in the case of this FMR, over the July to December 2021 period). A ‘snapshot’ indicator (S) reports the current value at
a particular point in time within a specific reporting period. As no ‘Progress over time’ trendlines are presented for
snapshot indicators the quarter and year for which the value is reported is presented in place of the trendline chart
(e.g. Q3/2020).

2. ‘Progress over time’ - The ‘Progress over time’ chart shows the evolution or trend in the value of a particular indicator
over multiple quarters and reporting periods. For snapshot (S) and incremental (1) indicators, the trend line can go up
or down from one reporting period to another. For a cumulative (C) indicator however, by definition, the trend line can
either show no increase (if no progress is reported) or it can increase over time.

1. Education®?

' Intermediate Outcome 1

Incrammed wmval of feAagoe chidmn's acooes
13 (AN Meterton i) M sducssits palem b

Long-Term Outcome

Refugeo civddren and aduls are enroded
' wducHtion nywiam snd recerve gually

education, and the quay of oaucation for
hasl communiy mambes chidms s
sustained

13 A total of seven non-Facility Actions also contribute to selected Education indicators.
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LJ Output 1. Appropriate language and academic courses and associated support
provided to refugee children and youth in high-refugee-concentration provinces

INDICATOR NAME TYPE TARGET BASELINE INDICATOR PROGRESS OVER TIME TARGET ACHIEVEMENT RATE
VALUE

1. Number of refuges children provided g ok

with catch-up training with Facility c 87,377 0 90,627 i 0412021 _
support
=

2. Nueniber of refugee children provided , - 113 _

% - c 87,000 0 80,679 / e
with back-up training with Facility support _
3, Number of refugee children provided — 50k
with one or more Turkish language S o ] 50,010 \ e Q42021 Target not set
courses with Facility support
4. Number of refugee and host community il O 180k
children provided with pre-primary Cc 164,604 o 141,224 iy 042021 _
education with Facility support
5. Number of refuges children provided * pomn
with non-formal education with Facility Cc 39,450 0 41,030 Y 0472021 _
support
6. Number of refugee children provided A\ 1.7%
with Arabic language courses with Facility S 0 0 1,686 N A__» D'.,,m‘ Target not sot
support
7. Number of refugee students provided N » 81k
with psycho-social suppart services with s 0 0 80,969 / oanoe Targel not set

Facilty support

Result Achievement Assessment

Catch-up training: In response to the significant learning losses brought about by the COVID-19 pandemic MoNE’s
PIKTES programme strengthened its approach to delivering catch-up teaching and increased its overall catch-up
teaching target from 51,000 beneficiary students to 60,000.

Whilst there was only very limited progress made in the first half of 2021 (less than one thousand additional children),
the delivery of catch-up education over the July to December 2021 period accelerated with an additional almost 44,000
students supported - taking the cumulative total to almost 91,000 (exceeding the target). These classes consisted of
post-adaptation-year catch-up classes (over 17,700) for fourth graders as well as Turkish language catch-up classes
for students from all grades (almost 20,000 students).

Back-up training: Whereas no back-up teaching was provided by PIKTES in the last (2020-21) academic year, PIKTES
began once again to provide this form of support in the 2021-22 academic year to help ensure that students could
keep up with their courses and didn’t drop out of school. The support was provided face-to-face to lower and upper
secondary students and consisted of an additional 8 hours of teaching each week - delivered after school-hours or at
the weekends. For the Facility as a whole, almost 14,000 additional students benefitted from this support over the
second half of 2021, taking the cumulative value to almost 80,700 (a 93% target achievement rate). Most of these
(55%) were lower-secondary level students, whilst 35% were primary level and 10% were upper-secondary level.
Although gender parity existed in this area for primary and lower secondary students there was a marked disparity at
the upper secondary level where girls outhumbered boys.

Turkish language teaching: The number of students currently enrolled in Turkish language courses decreased from
almost 56,000 in June 2021 to 50,000 by the end of December 2021. Whilst the former included teaching delivered
online, the most recent data relates to courses delivered on a face-to-face basis. Around two thirds (66%) of these
were 3" Grade students attending the one-year full-time Adaptation Classes. The remainder (34%) were 1-12 Grade
students identified as needing to improve their Turkish language level who were attending additional (non-curriculum)
Turkish language classes delivered out of school hours and taken on a voluntary basis. PIKTES reported an attendance
rate of about 80% in these classes — which may be indicative of the more general enrolment and attendance issues
with older students caused by the current economic situation. Only a very small proportion (2%) of the students
attending these courses were non-Syrian refugees even though this group represents approximately 10% of the refugee
student population.

Early Childhood Education (ECE): Whilst no ECE was provided between early 2020 (when the COVID-19 pandemic began)
and the end of June 2021, during the second half of 2021 (starting with the summer classes), an additional 36,000
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children were provided with ECE, taking the cumulative value to over 141,000. Just over half (52%) of the beneficiaries
were Syrian refugees and 48% were host community students.

Non-formal education: No new beneficiaries were recorded over the last six months in the area of non-formal education
of children as there were no Actions providing support in this area. The target for this activity (39,450) has however,
already been exceeded.

Arabic language teaching: There was a substantial increase in the number of refugee students enrolled in Arabic
language courses between the previous and current academic years (increasing from 586 to 1,686). Most of the
students were in the lower and upper-secondary-levels. Nevertheless, the overall trend since the start of PIKTES is
downwards (there were 12,000 beneficiaries in 2018). In the current academic year, 514 students were attending
regular Arabic courses whilst 1,172 were receiving back-up classes (which commenced this academic year).

Psycho-saocial support: In response to the urgent need for additional psycho-social support (PSS) to refugee children
following the return to face-to-face schooling after the COVID-19 pandemic, MoNE (via PIKTES) recruited more guidance
counsellors for the current academic year and increased the coverage and intensity of the provision of support to
students. As a result, the number of students benefitting from PSS almost doubled from 41,000 in Qtr 2 to 81,000 in
Qtr 4. The bulk of the support was provided to primary school students (65%).

— Output 2: Refugee students and socio-economically disadvantaged host community
Lo students (in the high-refugee-concentration provinces) receive the economic and
f‘gﬁ logistical support necessary to attend school or university

INDICATOR NAME TYPE TARGET BASELINE INDICATOR  PROGRESS OVER TIME TARGET ACHIEVEMENT RATE
VALUE
L Number of refugee children enrolied In &
schools whosae family have received T 760k _
700,000 0 760,858 —

Conditionsl Cash Tranafer for Education / Q40T

(CCTE)

2. Number of refugee and host community >

students who recelved (Facility- 2 _
’ ¢ c 27,095 ] 27181 S~ oapon

supportad) scholarships to attend TVET e Ve

of higher education institutions

3. Number of refugee and host cormmunity ~

students who recelved (Facllity- ] | _
REAE c 1127634 0 2,017,632 / P pro

supported) in-kind support necessary 1o o— 202

attend education Institutions

4, Number of students provided with AN 27k

{Facility-supported) transportation s 0 0 26,591 J \ 7 amoit Target not set

services {0 attend education nstitutions

Result Achievement Assessment

Conditional Cash Transfer for Education (CCTE): During the second half of 2021, an additional 65,000 students
benefited from the CCTE programme with the cumulative total increasing from 695,000 to over 760,000 (exceeding
the 700,000 target). Most of the beneficiary students were either in primary schools (43%), or lower secondary schools
(43%), whilst only 14% were at upper secondary level. Interestingly, a relatively high proportion of the beneficiaries
were non-Syrian (15%), reflecting the relatively higher level of poverty amongst these groups.

Action implementing partners (IPs) report that the much higher level of pressure on parents to cover their basic needs
due to the economic situation has led to an increased level of use of children to support the household economy. Within
this context, it appears that the fixed CCTE transfer values have had a decreasing economic incentive effect for parents,
thus undermining the likely effectiveness of the programme. The major increase in the number of education-related
referrals reported under the Facility’s protection Actions appears to confirm this trend.

Student scholarships: There has been a significant and steady increase in the number of refugee and host community
students receiving scholarships to attend TVET or higher education institutions since June 2020 with an increase of
about 11,500 students between the end of the 2019-20 and 2020-21 academic years and of about 14,000 between
2020-21 and the current academic year - taking the cumulative total to 27,000 (58% of whom were refugee students).

14The absolute values of the CCTE transfers are aligned with those made by the GoT to poorer Turkish families.
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Most of the scholarships were provided under the PIKTES Action and all these were to support attendance at secondary-
level TVET institutions. There is no Action currently providing university scholarships under the Facility.

Provision of in-kind support to students: By the end of 2021, more than 2 million students (Syrian - 55% and host
community — 45%) had benefitted from the provision of in-kind support - an increase of about 800,000 since the end
of the previous academic year. Just over two-thirds of the beneficiaries were at the primary level. The support provided
included nutrition support provided to MoNE’s Early Childhood Education (ECE) last summer and additional stationery
sets for all education levels.

School transportation services: Whilst the level of provision of transportation services between the start of the COVID-
19 pandemic and the end of the 2020-21 school year was very low due to the repeated school closures and delivery
of online teaching (only around 13,000 students benefitted in Qtr 4 2020) the current school year has seen an increase
in the numbers to about 26,600 in Qtr 4 2021. About half of the beneficiaries were at the upper-secondary level and
a quarter at lower-secondary level (18% of them were host community students). However, the level is still only about
half that of the pre-COVID-19 period. It is not entirely clear whether this is due to a reduced level of demand for
transportation services or other factors?s,

@ Output 3: Improved education system staffing level and quality in high-refugee-

concentration provinces

INDICATOR NAME TYPE TARGET BASELINE INDICATOR PROGRESS OVER TIME TARGET ACHIEVEMENT RATE
VALUE
1. Number of education service personnel A ' 18k
\ /
employed andor remunerated with Facllity S 0 0 18,085 /' \_—  oupon Target not sat
support
.= -~

2. Number of education service personnel / 180k _

c 211,889 0 179,014 / o4
trained with Facility support i 4200
3. Total number af ‘person training days’ A 0.4k
provided to education service personnel ] 82,492 0 58052 \\_ . ;;;.':t:n _

with Facity support

Result Achievement Assessment

Education staff employment and remuneration: There was a very significant increase in the number of education
personnel either employed or remunerated with Facility support over the second half of 2021, with the indicator
increasing from almost 7,000 to over 18,000. Just over 3,000 Turkish language teachers, 17 Arabic teachers, 302
Guidance Counsellors, over 3,000 cleaning staff and nearly 1,600 security staff were being employed through PIKTES
as of December 2021. Of these 18,000, almost 8,000 were directly employed (up from almost 5,400) and 10,000 were
receiving remuneration for services provided under the PIKTES programme (up from almost 1,500). Overall, about 75%
of the 18,000 were teaching staff and the rest were support staff.

Training of education service personnel: There was a slight increase recorded in the number of education personnel
trained in the second half of 2021. The cumulative value of the indicator stands at over 179,000, but this is mostly
due to a now closed Tranche | Action which trained over 144,000 teachers. A significant increase was however recorded
in the number of training days delivered to education service personnel during the second half of 2021 (an additional
10,800 days were delivered, taking the cumulative value to 58,000). Whilst the number of training days delivered per
quarter was in the 1,000 to 2,000 range in the first half of 2021, this increased to around 10,000 in the second half

of the year.

15 This will be further explored during forthcoming SUMAF review missions to PIKTES.
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Output 4: Increased education system infrastructure capacity in high-refugee-
|ﬁ| concentration provinces

INDICATOR NAME TYPE TARGET BASELINE INDICATOR PROGRESS OVER TIME TARGET ACHIEVEMENT RATE
VALUE
-
1. Number of educationsl facillties /' 13k _
c 18,172 o 13,048 —~  capen
upgraded with Facility support e v
"
2. Number of new educational facilities A / 40
' | an 0 131 At
constructed with Facility support — W oo
3. Average completion level of (Facility- e
) akcotonaifeciites. R
supported] educational faciiities S 100 o 42 ol aape

construction projects

Result Achievement Assessment

Renovation and upgrading of educational facilities: An additional approximately 1,000 educational facilities received
upgrading support from the Facility during the second half of 2021. Furthermore, an additional 110 Early Childhood
Education Centres (including 100 prefabricated and 10 mobile centres attached to existing PIKTES-supported schools)
were added to the PIKTES programme for implementation in 2022,

A total of 13,000 educational facilities have been upgraded through the provision of equipment. Most of the additional
upgrading has consisted of the installation of computer laboratories and air-conditioning in PIKTES-supported schools.
The majority (57%) of the facilities upgraded to-date have been primary schools whilst 23% were ECE centres, 12%
were lower-secondary and 6% upper-secondary schools.

New school construction: The Facility has now achieved a 32% target achievement rate in terms of the number of
school construction projects completed - with 131 schools constructed to-date (55 of these completed in the second
half of 2021). Of the schools constructed, just over two-thirds were solid structures and the rest were prefabricated.
Almost half of the completed facilities are primary schools (44%).

For those schools which are either ‘on the drawing board’ or under construction, the average project completion rate
was 49% at the end of 2021. Overall, the Facility’s school construction programme remains considerably delayed
however, due to a range of factors including contractors going into liquidation, problems obtaining construction permits
from municipalities, institutional capacity issues and the COVID-19 pandemic’s effect.

Intermediate Outcome 1: Increased level of refugee children's access to (and retention
in) the education system in high-refugee-concentration provinces

INDICATOR NAME TYPE TARGET BASELINE INDICATOR PROGRESS OVER TIME TARGET ACHIEVEMENT RATE
VALUE

-

-
umber of refuges chiiaren enrotied in 5 aso'ooa ‘99'53‘ 741'678

the formal education system Qanon

2. Percantage of refugee children
regularly attending public schools

3. Percentage of CCTE benefliciary

children enrclied at the beginning of the 0
schoal year who are still regularly s 85 77 0 T—
attending school at the end of the school

year

Result Achievement Assessment

Refugee children enrolment: The enrolment figure in the formal education system is steadily increasing, with the 2021-
22 figure some 40,300 higher than that for the previous academic year and with approximately 742,000 refugee
students enrolled in the PIKTES-supported provinces.
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School attendance: As reported in the previous FMR, no attendance rate data was available for the 2020-21 academic
year due to the school closures and related delivery of online teaching. The data for the current academic year (2021-
22) had not yet been reported by MoNE at the time of preparing the present FMR. Although schooling returned to face-
to-face teaching in this academic year the level of attendance is reported from various sources*® to still be an issue -
probably due to older students not returning to school either due to unwillingness or to the increased demands on them

to contribute to the household economy.

CCTE attendance: The CCTE programme implemented by UNICEF relies on MoNE for its attendance rate data and this
was not available for this report. As reported previously, the level of attendance of refugee children at online classes
over the three school semesters affected by COVID-19 was very low. The previous FMR also reported some evidence
of a declining incentive effect of the CCTE programme in supporting school attendance and this issue appears to
continue to be present — as reported by the Facility IPs and their local partners.

Intermediate Outcome 2: Increased level of access to vocational and higher education
for refugee and host community students in high-refugee-concentration provinces

INDICATOR NAME TYPE TARGET BASELINE INDICATOR  PROGRESS OVER TIME TARGET ACHIEVEMENT RATE
VALUE
1. Number of Facility-supported refuges P
y-Supp: o 7N 546 m
end host community students who have I 15,000 o 3,709 e e o3non
compiated vocational education
2. Number of refugees students who S o
complated a higher oducation programme | 598 0 430 —— _
~e

with Faciity support

Result Achievement Assessment

Vocational education: The number of Facility-supported refugee and host community students completing vocational
education courses was lower in the third quarter of 20217 compared to the end of June 2021 when it stood at over
3,100. This is mainly because graduation occurs at the end of the second quarter of the year. During the second half
of 2021 an additional 546 refugee and host community students completed vocational education. Progress to-date is
far short of the 15,000 target. Of the total number of graduates to-date, half were host community members, 47%
were Syrian and the remainder were non-Syrian refugees. The ratio of female to male graduates was 52% to 48%.
Two-thirds graduated from Vocational and Technical High Schools (VTHS), and the remainder from Vocational
Educational Centres (VECS).

Higher education: There was no change in the number of refugee students reported as completing a higher education
programme with the Facility’s support (430 students) as the relevant Facility-supported Actions were completed some

time ago.

Overall rating

Intermediate Outcome 3: Increased access of refugee and host community children to
pre-primary education in high-refugee-concentration provinces

2][ 3]

INDICATOR NAME TYPE TARQGET BASELINE INDICATOR PROOGRESS OVER TIME TARQGET ACHIEVEMENT RATE
VALUE

1. Percentage of refugee and host "
community children enrofled in prima N\, 2

3 i 0 5 2 / ® oanon Target not set
schools who have attended pre-primary /
education programme

Result Achievement Assessment

The proportion of refugee and host community children enrolled in primary schools who had attended pre-primary
education programmes dropped from 4.9% (2020-21 academic year) to 2.3% (2021-22 academic year), which is a

16 verbal communications to SUMAF from PIKTES and UNICEF staff.
7No data was available for Qtr 4/2021.
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significant drop in relative terms. In the current academic year, over 1.5 million children were enrolled in the first grade
of primary school in the 26 PIKTES-supported provinces. Over 26,000 of them attended the summer (2021) ECE
programme provided through the PIKTES programme. In the previous academic year (2020-21), Over 1.9 million
children were enrolled in the 1% grade of primary school in the 26 PIKTES-supported provinces. Almost 95,000 of the
enrolled children attended ECE programmes. The drop in the indicator value can be partially explained by the fact that
the PIKTES programme delivered no ECE teaching during the 2020-21 academic year due to the COVID-19 pandemic.

Overall rating
Long-Term Outcome: Refugee children and adults are enrolled in the education system

and receive quality education, and the quality of education for host community
members children is sustained

INDICATOR NAME TYPE TARGET BASELINE INDICATOR PROORESS OVER TIME TARGET ACHIEVEMENT RATE
VALUE

1. Percentage of refugee children enrolled S—

L7
In primary education (Grass Encolment S 90 0 7 '\. Q32021
Rate -GER)
2. Percentage of refugee children enrolled '\_\ 76
in lower secondary education (Gross -3 80 46 76 N\, 0372021 _
Enrolment Rate - GER) i
3, Percentage of refugee children enrolied Vol a3
in upper secondary education (Gross S 40 24 43 Q372021 _
Enrolment Rate - GER)
4, Transition rate of refugee students p o8
between primary and lower secondary S 0 - 98 /,' 0372021 Target not sat
oducation levels
5. Transition rate of refugee students ;- 79
betwean lower secondary and upper s 0 - 79 \_. 0N2021 Targot not sot
secondary education levels
w0 kg s e a 32 oajz2021

children who are out of schoal

Result Achievement Assessment

Compared to the number previously reported, the gross enrolment rate (GER) of refugee children in primary education
(in the 26 PIKTES-supported provinces) has dropped from 80% (2020-21 academic year) to 77% (2021-22 academic
year8). The corresponding rate for lower-secondary education dropped by a roughly similar proportion (from 79% to
76%). The upper-secondary level enrolment rate has improved however - from 38% to 43%. The primary education GER
is far below its target level of 90% whilst the lower-secondary rate is closer to the target of 80%. Despite the fact that
the absolute enrolment numbers are increasing, both rates are currently moving in the wrong direction as a result of the
growth in the student population. Positive (national) progress has nevertheless been achieved by the Government with
regard to upper-secondary level enrolment which is encouraging?.

Some progress has been registered in the percentage of school-age refugee children who are out-of-school with the
value dropping from 36% in the 2020-21 academic year to 32% as of the end of December 2021. Nevertheless,
approximately 400,000 Syrian refugee children are still out of school in Turkey. However, the total number of refugee
children (of all nationalities) who are out-of-school is higher than this®.

18 First semester data in both cases.

19 The (national) data for transition rates between educational levels does not align with the gross enrolment rates reported by MoNE above. There
appear to be some problems with the regard to the reliability of this data.

20The inclusion of an unknown number of unregistered non-Syrian refugee children would further increase the number.
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'(% Output 1: Quality healthcare services are delivered through Facility-supported primary
/ level healthcare facilities

INDICATOR NAME TYPE TARGET ODASELINE INDICATOR PROGRESS OVER TIME TARGET ACHIEVEMENT RATE
VALUE
.

1. Number of Facility-supported Migrant tE
S 190 o Rl / ”w

Health Centres (MHCs) — dadissas

2. Number of Facility-supported Migrant S\, 822 _
s 200 0 822 / .

Health Units (MHUSs) == Q&

3 Number of consultations provided to 870k

refugees at Facility supported primary | 3841381 o0 2281703 | "‘__/""“\.‘.,.,\. oaes

love! hoalthcare facilition

4 Torsl numder of vaccinations (doses) B30k

\ e
provided to refugee children with Facifity ! 1] 0 6,371,669 N o402 Target not set
supporn

Result Achievement Assessment

Migrant Health Centres (MHCs): Primary healthcare (PHC) services for refugees are provided by the Ministry of Health
(MoH) via the network of Migrant Health Centres (MHCs) operated by the Facility-supported SIHHAT-II programme and
also by the regular Family Health Centres with some services previously provided by other humanitarian organisations
funded by the Facility. During the second half of 2021, SIHHAT opened one additional MHC bringing the total to 181
(95% of the target). Just over a quarter of these centres are Extended MHCs (EMHCs) delivering some specialised
services in addition to the regular PHC services. The MoH is currently analysing PHC service needs with a view to setting
up the remaining centres required to achieve the target of 190.

2 One non-Facility Action also contributes to selected Health indicators.
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Migrant Health Units (MHUs): The number of Migrant Health Units (MHUs) supported by the Facility in 2021 had been
steadily increasing between the first and third quarters of the year (up from 828 to 871). However, MoH reported a
value of 822 for the fourth quarter which implies a reduction of 49 MHUSs. This reduction is reportedly due to a number
of factors including resignations of Syrian doctors and the reassignment of Turkish doctors from clinical work to
managerial positions. However, the MoH is working on this issue to bring the numbers of operational MHUs back up to
achieve the target in the coming year.

Primary Health Care (PHC) consultations: The Facility-supported PHC service providers are delivering general PHC
services (82%), sexual and reproductive health (SRH) services (17%) and the remaining healthcare services were related
to other healthcare services including mental health and psychosocial support (MHPSS) services and maternal and child
health services. To-date, 81% of the PHC services provided under the Facility were provided by SIHHAT’s MHCs (including
mobile health clinics) and the remainder by NGOs and UN operated health centres. Two thirds of the PHC services were
provided to women and girls.

The number of PHC consultations provided to refugees in each quarter has increased significantly since the initial stages
of the COVID-19 pandemic, reaching a high of 1.5m in the second quarter of 2021, which may be due to the backlog
of required consultations being addressed following the easing of COVID-19 restrictions. Since then the number of
consultations conducted dropped to 980,000 in Qtr 3 and 870,000 in Qtr 4. One reason for this drop might be that
refugees were using more hospital-based services as the fear of visiting hospitals subsided. Another may be that an
increasing number of refugees are registering with their local Family Health Centres (as opposed to the MHCs) 22,

Cancer-screening services provision continued over the second half of 2021 with a focus on breast, cervical and
colorectal cancer. The Qtr 4 cumulative levels of target achievement relating to the provision of breast-cancer screening
remained relatively low.

Routine vaccinations: The level of vaccinations administered to children and women with the Facility's support has
increased steadily since the last quarter of 2019, which is a very good result given the impact of the COVID-19
pandemic on service provision. Almost 6.4 million vaccinations had been administered to children by the end of 2021
- up from 5.5 million doses at the end of Qtr 2 202123, This indicates an improvement in the level of acceptance of the
national vaccination calendar by the refugee parents, combined with more effective work of the Facility-supported
facilities implementing the Extended Immunisation Programme.

fﬁi’ Output 2: Quality healthcare services are delivered through Facility-supported
EQ::‘\, secondary level healthcare facilities

INDICATOR NAME TYPE TARGET BASELINE INDICATOR  PROGRESS OVER TIME TARGET ACHIEVEMENT RATE
VALUE
L Number of consultations provided to ' 1M
refugees at Facility supported secondary 1 65434856 0 43428764 || J‘ W) l\." e 04/2021 _
level healthcare facilities
2. Number of ref 3 treated as /* gak
. Num refugee asn-
e s 0 0 94,229 ousox  Targetnot set

patients in hospitals

Result Achievement Assessment

Secondary health care (SHC) consultations: Approximately 1.2 million SHC consultations were provided to refugees in
each of the last two quarters of 2021 which is similar to the number for the first half of the year but much less than
that of the second half of 2020. Most of these were provided by MoH hospitals — supported by the Facility through the
provision of bilingual patient guides (BPGs). The SHC facilities delivered almost all the reported consultations, with the
remainder - mental health and psycho-social support (MHPSS) and physiotherapy and rehabilitation (PTR) - delivered
by NGOs. Almost all (99%) beneficiaries of the SHC consultations were Syrian refugees.

2This aspect will be explored in more detail as part of the forthcoming review mission to the SIHHAT-II Action.
2 These are national child vaccination calendar vaccinations and do not include COVID-19 vaccinations.
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The third and fourth quarters of 2021 saw a higher level of treatment of refugees as in-patients in MoH-run hospitals
compared to the previous reporting period (up from 163,000 to 191,000). This may be attributable to the fact that the
refugees felt more confident to return to using hospitals once the threat of the COVID-19 pandemic began to recede
and the level of stress placed on the hospitals was reduced. It is also quite possible that more secondary level
consultations occurred as people sought to ‘catch up’ on non-COVID related consultations which had been previously

postponed.

8} Output 3: Improved healthcare staffing level and quality in high-refugee-concentration

provinces
INDICATOR NAME TYPE TARGET BASELINE INDICATOR  PROGRESS OVER TIME TARGET ACHIEVEMENT RATE
VALUE

—_

1. Number of healthcare service staft Jo— 4.1k

; s 0 ) 4,054 - oaaoay  Target not set

employed with Facility support / jaus
_—

2. Number of healthcare service staff - 12k _

® c 15,081 0 12,169 —~ ARG

trained with Facility support -~ 20

3, Total umber of 'person training days' A 8

provided 1o healthcare senvice staff with ! 107,340 0 94,400 o~ _

N Q42021
3 -9
Facility support

Result Achievement Assessment

Staff employment: Almost 4,100 healthcare staff were employed under Facility-supported Actions in the fourth quarter
of 2021, which is broadly similar to the number reported in the previous FMR. Aimost all of the staff (97%) were
employed by the SIHHAT-II Action and the remainder by NGOs. Of the SIHHAT-employed staff, 36% were doctors and
64% were paramedics (including nurses) and auxiliary staff (including BPGs). Almost 80% of the staff were Syrian and
nearly two-thirds were male.

Difficulties in recruiting health professionals and the level of turnover of staff (doctors mostly) employed in the SIHHAT-
Il programme continues to be a problem and gaps persist in the availability of specialists such as dentists,
gynaecologists and paediatricians as well as technicians. The lack of availability of doctors is the main reason for the
inability of SIHHAT-II to meet its target for the number of operational MHUs (see above).

Staff training: Very few healthcare staff have been trained since the first quarter of 2021 and almost no staff training
was conducted in the last six months of 2021 (the overall training target achievement rate is 81%). This is partly
because delays have been experienced by SIHHAT-II in completing a training needs assessment and in procuring a
training provider.

Overall rating
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on“ Output 4: Increased healthcare service infrastructure capacity in high-refugee-
concentration provinces

INDICATOR NAME TYPE TARGET BASELINE INDICATOR PROGRESS OVER TIME TARGET ACHIEVEMENT RATE
VALUE
' -

1. Number of healthcare facilites 548 _

3 c 884 o 548 GhiRis
upgraded with Faciity support / o)
2. Nurmber of new healthcare facilities ' 67 0 o iy O
constructed with Facility support Q4202

3. Average completion level of (Facility- S—
supported) healthcare faciity construction S 100 0 177
projects

17.7 [ 0

° Qezom

Result Achievement Assessment

Health facility construction: The construction of 65 new MHCs (including EMHCs) planned under a new Action has not
yet started as the Action is still in the stage of designing the sub-projects and working with the MoH to complete the
various procurement processes. The construction work is expected to start in the first quarter of 2023.

Construction completion rate: The two hospitals under construction with Facility support (in Kilis and Hatay provinces)
were at an average 95% completion rate at the end of 2021. Both sub-projects are now at the provisional acceptance
stage. The installation of equipment and operationalisation of the hospitals is due for completion this year (2022).

Healthcare facility upgrading: In addition to the new constructions mentioned above, some 336 facilities are due to be
either equipped and/or renovated with Facility support. This work is currently in the sub-project planning phase. A total
of 548 such upgrades have been completed to-date.

Overall rating

ﬁ?ﬁ Output 5: Increased level of refugees’ awareness and knowledge relating to health-
: seeking behaviour and local healthcare provision

INDICATOR NAME TYPE TARGET BASELINE INDICATOR  PROGRESS OVER TIME TARGET ACHIEVEMENT RATE
VALUE
\
1. Number of refugees reached through 34k _
5 5 | 266371 0 238,708 N o A s
outreach activities with Faciity support S axe

2. Percentage of refugees reporting
having recelved healthcare awareness S 0 0 0 - Target not set
messages

Result Achievement Assessment

Community outreach: Community outreach work consists of direct engagement with groups and individuals in the
community with the objective of educating them on various health topics including management of their health and
how to effectively access and use health services. In this sense it is a light form of health literacy training. SIHHAT-II's
work in this area had a slow start but picked up over the second half of 2021. The number of people reached by
SIHHAT’s outreach teams was more than six times higher than in the previous reporting period.

SIHHAT-II has been experiencing a significant delay with the implementation of the pre-survey to report data for the
indicator ‘percentage of refugees reporting having received healthcare awareness-raising messages’. This delay is
related to technical and procedural difficulties in the finalisation of the survey methodology and tools, as well as
procurement tendering. As of the end of 2021, the methodology and tools were finalised, and tendering was ongoing.

Overall rating

17



The Facility for Refugees in Turkey

Monitoring Report: June 2022 s European
- Commission

Intermediate Outcome 1: Increased availability and accessibility of quality healthcare
services in high-refugee-concentration provinces

INDICATOR NAME TYPE TARGET BASELINE INDICATOR PROORESS OVER TIME TARGET ACHIEVEMENT RATE
VALUE

-~ N

1. Average number of refugees per s 3.500 24,100 4367 \_ 4.4k
Migrant Health Unit (MHU) : y : o AN
»
2. Number of doctors per 10,000 r~ 22
: e s 2 18 22 /
population J
% 9
3. Numnber of hospital beds per 10,000 . — 2
: ” P s 30 26 20 ol A
population . /

4. Average number of Antenatal care
{ANC) consultations per pragnant s 4 a 0
(refugee) woman

5. Percentage of post-partum refugee
woman who received at least one S 75 39 58 Q3/2020
Postnatal Care {PNC) consultation

Result Achievement Assessment

Migrant Health Unit (MHU) coverage: The average number of refugees per operational MHU - currently 4,400 - hasn't
changed since the previous reporting period. This is still significantly above the target of 3,500 although it is not far
from the MoH’s target ratio of 4,000 registered patients per doctor. However, there are 10 provinces where the value
exceeds 6,000, which would suggest that the level of accessibility to services for refugees may be an issue in these
provinces. The new health infrastructure Action (SHIFA) should help address this issue once it starts completing its sub-
projects although the problem of insufficiency of doctors still needs to be addressed.

Doctor coverage: The number of doctors per 10,000 population in the high-refugee-concentration provinces slightly
increased to 22 from 21 in the previous reporting period - surpassing the target (which was 21). However, as in the
case of the MHU indicator discussed above, there is quite a wide variation in the doctor coverage rates in the different
Facility-focus provinces in line with the national provincial variations.

Hospital bed coverage: The number of hospital beds per 10,000 population in the high-refugee-concentration provinces
has been steadily increasing and is currently at 29, almost reaching the target value of 30 beds. However, there is a
large degree of provincial variation as 10 provinces fall significantly below the target (by between 21% and 56%). It is
not clear to what extent there are greater access issues (such as longer waiting times for operations) for the Facility’s
target groups in the more poorly served provinces?*,

Antenatal care (ANC) consultations: Data on the average number of antenatal care (ANC) consultations per pregnant
refugee woman was not available for the current reporting period. According to SIHHAT, over 430,000 ANC consultations
were provided to around 100,000 women in 2021. On average each woman received 4.4 consultations.

Postnatal care (PNC) consultations: The data on the percentage of post-partum refugee women who received at least
one PNC consultation could not be reported due to the lack of availability of SIHHAT-II pre-survey results (see above).

24 This will be further probed during the forthcoming SUMAF Action review mission.
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Intermediate Outcome 2: Improved health literacy and health-seeking behaviours of
refugees

x|

INDICATOR NAME TYPE TARGETY BASELINE INDICATOR PROORESS OVER TIME TARGET ACHIEVEMENT RATE
VALUE

1. Percentage of refugees who

demonstrate an 'adequate’ level of health s a0 18 24 Q3/2020 _

literacy

2. Percantage ofrefugees who repor T
arcantage of refugees who repol s o 37 28 Q3/2020

improved health-seeking behavior

Result Achievement Assessment

Both of the indicators relating to health literacy and health-seeking behaviour are measured using the surveys
contracted to third parties by the SIHHAT-II Action. These surveys are intended to be conducted once every two years
at the start and end of the SIHHAT-II programme. As mentioned above, SIHHAT-II has not been able to conduct the pre-
survey which was due to be conducted in 2021. It is therefore not possible to assess the progress which has been made
as a result of the health literacy and outreach work conducted by SIHHAT-II over the last two years. Nevertheless, it is
understood that in the meantime, some separate local-level focus group discussions will be conducted by SIHHAT-II to
support its health literacy and outreach monitoring work.

Overall rating

4 Long-term Outcome: Refugees and host communities access and receive quality
'} healthcare services in the public health system

INDICATOR NAME TYPE TARGET BASELINE INDICATOR PROORESS OVER TIME TARGET ACHIEVEMENT RATE
VALUE

1. Proportion of reproductive age refugee
women expressing an unmet nead for S 20 as 37 Q3/2020
reproductive health sarvices

2. Number of refugee infants (0-2 years)

barn in Turkey who have completed the b 45k
2 % | 250,000 51158 92,032 NN G o
{national calendar) vaccination e Bt
programme
3. Percentage of health service users
expressing satisfaction with the quality of s 76 72 £ Q3/2020 _

service they received

Result Achievement Assessment

Reproductive health services: The data on the proportion of reproductive-age refugee women expressing an unmet need
for reproductive health services is collected and reported biennially using the SIHHAT-II surveys. As the survey planned
for 2021 was delayed, there is no new value available to report for this indicator. The last reported value for this
indicator was 37%. Other research confirms these figures. Given that the baseline was 46% and the target is 20%, the
progress made is very modest.

Child vaccination: During the second half of 2021, approximately 45,000 refugee infants completed their national
vaccination programme with Facility support in the high-refugee-concentration provinces. The total number to-date is
just over 92,000 which is only 37% of the 250,000 target for the SIHHAT-II Action.

Service user satisfaction: No new data exists for the level of health user satisfaction with health services as the source
for this is the SIHHAT-II pre-survey (see above).
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3. Protection®
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Output 1: Increased level of awareness of refugees of their rights and obligations and
the availability of protection, social and other services

INDICATOR NAME TYPE TARGET BASELINE INDICATOR PROGRESS OVER TIME TARGET ACHIEVEMENT RATE
VALUE

1. Number of individuals who participated

A
- V) oo o
in (Facility-supported) information I 1308717 0 w288V Wan

Qa0
.y " °
provision and swareness raising activities

2, Average level of awareness among the
refugees of their rights and obligations S 0 0 0 - Target not set
relating to accessing protection services

Result Achievement Assessment

Awareness-raising activities: Since the beginning of the Facility, refugees have been benefiting from group information
provision and awareness raising sessions on their rights and obligations and the availability of protection, social and
other services. By the end of 2021, over 1.3 million refugees?® had participated in information provision and awareness
raising activities, with over 52,000 refugees receiving such sessions over the second half of 2021%. This is a little less
than the figure for the first half of the year and much less than the 125,000 figure for the second half of 2020. This
is due to the fact that more face-to-face sessions (with a reduced number of participants to ensure social distancing)
and fewer remote sessions (which involved a higher average number of participants) were held. In addition, some IPs
reported that they were nearing the end of their Actions and were therefore scaling back this type of activity.

% A total of 22 non-Facility Actions also contribute to selected Protection indicators. These are Actions financed by the EU and managed by ECHO which
are usually follow-on projects from Facility-funded Actions.

% |n addition to refugees, over 62,000 (5% of the total beneficiaries) Host Community members also participated in the information provision and
awareness raising activities. The purpose of including HC in these sessions is to eliminate misconceptions within the HC on refugees' rights and
responsibilities in Turkey.

27 This includes some small non-Facility Actions.
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In terms of the subjects covered in the sessions, although information provision on social services/entitlements
continued to be the most requested one, a significant increase in the need for information on legal rights and
responsibilities was observed. Many protection service providers linked it to the increase in divorce cases as well as
domestic violence as a result of unemployment, increasing economic pressures, and the lockdowns decreed as a result
of the COVID-19 pandemic. Protection needs assessments and monitoring visits conducted by Action IPs confirm that
domestic violence within the refugee community increased in the last 6 months of 2021.

Refugee awareness levels: No data was available on the average level of awareness of refugees on their rights and
obligations relating to accessing protection services as the survey intended to collect this data had not yet been
conducted. However, according to the latest round of the Inter-agency Protection Sector Needs Assessment?8, 58% of
the survey respondents reported that they had enough information on their rights and services. They reported their
primary source of information as friends/family (61%) followed by social media (52%), UN Agencies/NGO (30%) and
government agencies (28%) among others.

o 0
876 A Output 2: Vulnerable refugees are identified, assessed, and referred to relevant
o ™ _A& protection, social and other services
I\R A
INDICATOR NAME TYPE TARGET BASELINE INDICATOR PROORESS OVER TIME TARGET ACHIEVEMENT RATE
VALUE
1. Number of identified and assessed | 3,005,740 © 3,252,286 VII"‘ Z,?:“
individuals with Facility support @ T
‘. ] lam [ n !m"
2. Number of referrals made 10 external 1 1,655,535 0 1,083,628 IXes- e 2"8;(“'

sarvices with Facility support s

3. Number of individuoals referred 10 ,»—*". 920k
refevant external {specialised) services c 1208279 O 922,562 A7 Q412021
with Facility support

Result Achievement Assessment

Identification and assessment of individuals: Over the course of the second half of 2021, more than 165,000 new
individuals (refugees)?® were identified and assessed, bringing the total since the Facility’s start to over 3.2 million. This
is a similar level of activity to that reported for the previous six months. The most common form of identification was
that of self-referral by beneficiaries (43%) through either visiting community centres or reaching out to IPs using online
or phone-based methods developed by the IPs in response to the COVID-19 pandemic. The increase in the level of self-
referrals is possibly an indicator of an increased level of awareness amongst refugees of their rights and of how to
access protection services. The return to easier levels of access to community centres following the easing of pandemic
restrictions may also have contributed to this.

In terms of identified vulnerabilities, there was a significant increase in the number of child-at-risk cases and
unregistered/undocumented refugees compared to the first half of 2021. As a result of the efforts made to reach the
most vulnerable refugees and of the work of new Actions targeting specific vulnerable groups such as undocumented
migrants, a 70% increase in the identification of unregistered refugees was observed for the second half of 2021.

Referrals to external specialised services: Of the over 164,000 external referrals made in the second half of 2021, the
highest proportion (30%) was made to the education sector. This is linked to the interruption of education services
caused by the pandemic, where an increase was observed in the number of out-of-school children as well as the number
of child labour cases. Implementing partners identified and assessed 22% more ‘child at risk’ cases in this period
compared to the preceding one. IPs also highlighted the importance of the increase in levels of bullying at school which
may be partly due to the loss of social cohesion and communication between refugee and host community students as
a result of the delivery of education online.

The second highest number of external referrals (27%) was made to protection services. As reported previously there
is an increasing trend of the referrals being made to governmental services (about 70% for Qtrs 3 and 4 of 2021)

28 https:/iwww.refugeeinfoturkey.org/repo/Protection/ia_pnas.html
25 Almost 84,000 host community members were also identified and assessed, out of which 48,000 were refereed to relevant external services.
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which indicates a successful transition from reliance on humanitarian support agencies to reliance on permanent
developmental services.

It is interesting to note that non-governmental providers of protection services learned during the COVID-19 pandemic
how to better promote their services and how to make their services available remotely. They found that some service
users — many of whom were women - preferred the remote delivery modality as they didn’t need to find alternative
child-carers or to incur transportation costs when accessing services. A reported downside however, is that it can be
hard to ensure privacy during such sessions due to the presence of other household members.

@%@ Output 3: Protection services are provided to vulnerable refugees according to their
needs

INDICATOR NAME TYPE TARGET BASELINE INDICATOR  PROOGRESS OVER TIME TARGET ACHIEVEMENT RATE
VALUE
A

1. Number of protection services provided a'A 110k _

1 3,661,914 0 951,014 [ YA >
with Faciity support v 3, 7 S e Q42021

—

2. Nurnber of individuals who benefited o 2.3M

Cc 3,175,722 0 2,315,201 s Qa/2021 7%

from (Facility-fundied) protection services

Result Achievement Assessment

Protection services provision: During the last 6 months of 2021, more than 210,000 specialised protection services
were provided to vulnerable refugees, bringing the total to over 3.9 million since the beginning of the Facility. Overall,
just over 2.3 million refugees have benefitted from these services so far®,

In conformity with that reported under Output 1 (see above), the data shows that during the second half of 2021, the
greatest increase in protection service provision occurred in legal assistance/counselling sessions and individual psycho-
social support (PSS) — with the highest demand coming from female refugees. There was a 39% increase in the number
of individual PSS sessions provided compared to the preceding six months. Of these, more than half were provided to
female refugees - compared to only 23% in the previous 6 months. Similarly, there was a 43% increase in the demand
for legal assistance - especially from female refugees (up from 20% to 51%). Protection service providers report that
this is linked to increases in domestic violence and divorce which are in turn linked to the psychological and economic
effects of the pandemic and the general economic instability.

Legal support was also in demand in connection with the Government’s introduction of an “Address Verification” exercise
which involved checks on whether the address information of the refugees registered in the official refugee registration
system matches with the reality on the ground. Finally, IPs also reported that an increased level of demand for legal
assistance was related to an increase in the number of newly arrived refugees who required information on their rights
and responsibilities.

30 |In addition to refugees, almost 220,000 host community members also benefited from the Facility funded protection services.
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Output 4: GoT institutions are supported to strengthen their capacity to deliver social
assistance and protection services to refugees and other vulnerable persons

INDICATOR NAME TYPE TARGET BASELINE INDICATOR PROORESS OVER TIME TARGET ACHIEVEMENT RATE
VALUE
1. Number of social services and migration 0 632
management staff employed with Facday S 668 0 632 Q4071 _
support
2. Number of Social Service facilities —a 30
c 75 0 30 0
upgraded with Faclity support G
.
3. Number of Scclal Services Centres 1.2k
- e ) c 8,409 0 1,208 __»/ ait 1
{SSC) staff traned with Facility support _ vy
4, Total number of ‘person traning days'
p \ 264 t
provided to Sociaf Services Centres (SSC) | 40,965 0 3ne N\ g G42021

staff with Facility support

Result Achievement Assessment

The Presidency of Migration Management (PMM) and Ministry of Family and Social Services (MoFSS) continued to
receive staff support during the reporting period. Through the child protection component of the CCTE programme, 79
staff (26 interpreters and 53 social workers) have been supported to work in MoFSS’s Social Service Centres (SSC) in
15 provinces. Additionally, UNHCR has been supporting PMM to employ 553 migration management staff - including
361 interviewers, 99 protection desk officers and 93 staff of other professions - in 63 provinces.

There was no additional activity conducted in terms of facility infrastructural upgrading during the second half of 2021.
The target achievement rate has dropped since the last FMR due to the inclusion of the targets for an additional MoFSS-
implemented Action.

An additional over 500 social services centre staff were trained over the second half of the year, bringing the total to
just over 1,200, which is currently 13% of the overall Facility target. The number of staff training days delivered was
still low however as the MoFSS’ new Facility-supported social protection Action has only recently begun to pick up speed.

Overall rating

Intermediate Outcome: Increased access to quality protection, social, and other
services for refugees and other vulnerable persons

AL

INDICATOR NAME TYPE TARGET BASELINE INDICATOR PROORESS OVER TIME TARGET ACHIEVEMENT RATE
VALUE
1. Number of refugee registration record o 810k _
3821192 1,766,250 4,078,814 L e BaPID
updates conducted e iy s vt
2. Percentage of refugees reporting being \ — o
\/ o o ]
satistied with the protection servicesthey S 80 0 88 \ Q42021

received

Result Achievement Assessment

Refugee registration record updates: As a result of the increased level of support provided by the Facility (together with
other sources of support) to the Provincial Directorates of Migration Management (PDMMSs) over the second half of
2021 almost 1.15 million refugee registration records were updated (compared to about 700,000 over the preceding
six months). This is a result of the PDMM offices returning to full staff capacity and the implementation of shift-working.
Increases in the level of refugee mobility between provinces also contributed to the increase. Of the total number of
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registration record updates, 80% were for Syrians under temporary protection and the rest were for international
protection applicants®.,

Refugee satisfaction with protection services: Nine beneficiary satisfaction surveys were conducted over the last half
of 2021 by IPs to assess levels of refugee satisfaction with the protection services they received. Overall, 88% of the
surveyed 1,659 beneficiaries reported being satisfied with the IP-provided protection services (Syrian refugees reported
an 89% satisfaction level, whilst other refugees reported a 82% level). However, it is reported that there are still
significant differences between the provinces in terms of the functionality and ease of refugee registration updating

processes.

~= | Long-term Outcome: Vulnerable refugees are protected and integrated into
émgﬁ government systems (of services provision)

INDICATOR NAME TYPE TARGET BASELINE INDICATOR PROGRESS OVER TIME TARGET ACHIEVEMENT RATE
VALUE

1. Level of refugee reported ease of

S 0 0 0 - Target not set
#CCass to government sarvices

Result Achievement Assessment

No data was available on refugees’ reported level of ease of access to government services as the survey intended to
collect this data had not yet been conducted. The data for the indicator is expected to be available for the next FMR.

According to the Inter-agency Protection Sector Needs Assessment (Round 5), 70% of the respondents reported that
they can access government/non-government services and that the COVID-19 pandemic has not affected access to the
services. One service which refugees report difficulty in accessing is that of refugee registration or updating of
registration details with the PDMM offices.

Those who reported lack of access to services mentioned reasons such as services being closed (30%); lockdown/curfew
(25%); unable to book appointments through the online system (25%); services being crowded (24%); financial barriers
(20%); lack of availability of the services (20%); service provider is not being helpful (11%) and lack of transportation
services (8%). The survey also found that 70% of the respondents were able to access health services. Furthermore,
over half of the respondents reported that their household members received COVID-19 vaccines.

Overall rating

81 e, refugees from countries other than Syria.
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4. Basic Needs??

lﬁ ;ﬁ % r:.;

Long-Term Outcome
Vulnerabie refugoas receive resource The sbiity of vuinerstie refugees 1o mest
transfers 10 meot thair Dasic noeds thew basie noads s improved

‘ Lﬁ Output 1. Vulnerable refugees receive resource transfers to meet their basic needs

INDICATOR NAME TYPE TARGET BASELINE INDICATOR PROGRESS OVER TIME TARGET ACHIEVEMENT RATE
VALUE

1. Number of refugees receiving /_____..n -
unconditional regular resource transfers S 1,997,692 0 1,900,974 \ S a:|.-.'c7| _
with Faciity funding
2. Number of individuals who received A 320k

A T
restricted, seasonal or one-off rescurce | 3,327,808 0 3,292,044 ~J _® g4a/2021

transfers with Faciity funding

Result Achievement Assessment

Unconditional regular resource transfers: In the month of December 2021, over 1.9 million vulnerable refugees (54,500
more beneficiaries than in June 2021) received unconditional regular cash transfers through the ESSN*? (81%) and C-
ESSN34 (19%) programmes (95% target achievement rate). The total number of beneficiaries has remained reasonably
stable at between 1.7 and 1.9 million beneficiaries for the last two years. The C-ESSN programme implemented by the
Ministry of Family and Social Services (MoFSS) assists the most vulnerable categories of refugees - single-parent
households, elderly-headed households and households with one or more persons with a disability.

Ninety percent (90%) of the cash transfer programme recipients were Syrian refugees while the remaining 10% were
non-Syrian refugees. Nearly two-third of the beneficiaries were children (less than 18 years old). The proportions of
male and female beneficiaries were almost equal. A total of 35,350 individuals with disabilities benefited from the two
cash-transfer programmes (2% of the total).

The ESSN Action is increasing its efforts to ensure the dissemination of information relating to programme eligibility
and the application process to ensure that all eligible refugees can benefit from the support programme.

Other resource transfers: For the last two years, some IPs have been providing one-off (or one-time) cash assistance
as a response to the negative impacts of COVID-19 on refugees (both ESSN and non-ESSN beneficiaries). In the second
half of 2021, many IPs had already completed their emergency COVID-19 response activities. However, given that the
challenging economic conditions persisted following the reduction of intensity of the pandemic and that the resultant
protection needs continued, it was decided to extend the one-off cash assistance to non-ESSN beneficiaries. Through
the new UNHCR Action, more than 317,000 refugees received this assistance.

32 One non-Facility Action also contributes to selected Basic Needs indicators.
33 Emergency Social Safety Net (ESSN)
34 Complementary Emergency Social Safety Net (C-ESSN)
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Intermediate Outcome: Regular resource transfers are efficiently and effectively
provided to the most vulnerable refugees to meet their basic needs

INDICATOR NAME TYPE TARGET BASELINE INDICATOR PROORESS OVER TIME TARGET ACHIEVEMENT RATE
VALUE
1. Percentage of cash transfer applicants P o
reporting being satisfied with the s 8s 88 0 y N T
appliication procedures
2. Parcentage of cash transfer recipients —_— a0
¢ s 5 0 0

whaose initial cash transfer is delayed

Result Achievement Assessment

Applicants’ satisfication level: The third round of the Beneficiary Satisfaction and Feedback Survey was conducted under
the ESSN programme between December 2021 and January 2022 to measure the satisfaction level of the ESSN
applicants. The survey®® involved short phone interviews with both successful and unsuccessful applicants. The results,
which were broadly consistent with those of the previous round, showed that 96% of ESSN recipients and 84% of non-
recipient households reported being satisfied or very satisfied with the ESSN application procedures.

Cash transfer delays: During the last half of 2021, a total of almost 23,400 individuals (from almost 4,900 households)
received their first ESSN payment. Of these, the payments to only 48 applicants (from 9 households) were significantly
delayed®® which indicates that the screening and payment systems appear to be working efficiently.

Q{j) Long-term Outcome: The ability of vulnerable refugees to meet their basic needs is
i_Js=3® improved

INDICATOR NAME TYPE TARGET BASELINE INDICATOR PROGRESS OVER TIME TARGET ACHIEVEMENT RATE
VALUE

1. Percantage of (Facility-funded)

resource transfer beneficiary households et 77 _
- s 75 69 77

with expenditure above the Minimum -

Expenditure Basket

2. Mean Livelihoods Coping Strategy /,'
Index (LCS!) for Facility-funded resource S a 6 5 : Q420
transfer beneficiary households

3. Average (median} amount of debt held » 25k
by resource transfer beneficiary s 0 700 2,500 — D;,'-\:'-" Target not set
househalds

Result Achievement Assessment

Ability to cover basic needs: The latest (13") Post-Distribution Monitoring (PDM) survey conducted between
September and November 2021 under the ESSN programme covered almost 2,000 ESSN recipient and 2,000
non-recipient households. It found that 77% of surveyed households had monthly expenditures which were above
that required to ensure the satisfaction of basic household needs - i.e. the Minimum Expenditure Basket (MEB).
Given that the value was 71% in the first quarter of 2021 this result appears on first inspection to be positive.
However, two factors need to be borne in mind. Firstly, although the actual monetary value of the MEB is adjusted
on a monthly basis based on the monthly inflation rate, other aspects of the calculation methodology need to be
updated to align with the present situation and these adjustments are currently under discussion®”. Following this,

35The survey participants were randomly selected from the ESSN applicants.

36 Delayed refers to the application, approval, and first cash transfer process taking more than 93 days to complete.

37 There is also a question whether the official national inflation rate is the same as the actual inflation rate experienced by the refugee community in
their monthly expenditures.
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it is possible that the proportion of households with expenditure greater than the MEB may drop. Secondly, the
results of the latest PDM are not strictly comparable to the previous ones (and the baseline value) as the structure
of the surveyed population has changed with the exit of the more vulnerable (and therefore often poorer)
households to be supported under the new C-ESSN programme.

Household debt levels: The PDM 13 survey also found that the average household debt level of beneficiaries was
2,500 TRY. This is higher than the 2,000 TRY reported in the previous survey - although as mentioned above, the
two samples are not completely comparable (non-ESSN recipient households had an average of 3,000 TRY of
debt). Even bearing in mind the effects of inflation it appears that there has been an increase in the level of
indebtedness.

Use of negative coping strategies: The Livelihoods Coping Strategy Index (LCSI) calculated based on the results
of PDM 13 indicates a relatively small increase compared to that for PDM 11 (bearing in mind the population
sampling issue) - increasing from 4.3 in December 2020 to 4.5 in October 2021. However, the increased level of
withdrawal of children from school as a livelihood coping strategy is of great concern. The worsening situation
for refugees was also apparent in the PDM’s reduced Coping Strategy Index (rCSl) which focuses on food security.
Anecdotal evidence collected by ESSN implementing partners also confirmed that the overall level of economic
stress on refugee households increased over the second half of 2021 despite the easing of the COVID-19 related

restrictions®e.

38 There was no significant difference between the average LCSI score of ESSN beneficiaries (4.5) and non-recipients (4.7), indicating that both groups
were adopting similar coping strategies.
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5. Livelihoods

Long-Term Outcome

8
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Irproved InooTme - gENBIIon oo les
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Totgee CONOOTITNBON IOV

Output 1: Employability capacity development and support services provided to
refugees and host community members

INDICATOR NAME TYPR TARGET BASELINE INDICATOR PROGRESS OVER TIME TARGET ACHIEVEMENT RATE
VALUE

1 Number of refugees and host cormmunity
members registared for (Facility-
supported) short-term vocational skills
development trainings

| 107,487 o 61,084 S

2. Number of refugees and host community
members who completed (Facility -
supported) short-term vocational skills
development trainings

3. Number of refugees and host community

members provided with basic labour ——/_J‘ 3k .
market skills (softfife skills) training with ¢ 46,520 o 3,104 Qa@oat
Facility support

4, Nurmnber of refugees and host community o
members who benefited from employment  C 172170 0 96,073 /_/*/‘/ canozt Lt
counselling services with Facility support

5. Number of refugees and host community

members who obtained a certificate in a 1.2k
vocational skill area Issued by an | 15,400 0 13621 /JV gamont N

authorised vocational certification body
with Facllity support

8. Number of refugees and hast community
craftsmen and tradesmen provided with
financialimaterial assistance with Facilty
support

1.6k
1,530 0 1,601 / i

Result Achievement Assessment

Vocational skills training: Although the number of refugee and host community beneficiaries participating in vocational
skills development trainings increased in the second half of 2021, it was not very significant. The cumulative figure
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rose to just over 61,000. However, the number reported in the previous FMR (52,500) was lower than the actual number
of people registered for these skill-development courses as one Action had not submitted its progress data in time for
the report®. Given that some new Tranche Il Actions have now completed their initial establishment-related activities
and are beginning to deliver their courses, the numbers should increase significantly in the coming months.
Nevertheless, the overall cumulative progress remains limited with a current target achievement rate for course
registrations at 57% (67% for the number of beneficiaries completing courses). Roughly 60% of the trainees were
Syrian refugees participating in On-the-Job Training (OJT). The drop-out rates from these trainings are reportedly below
10%.

Labour market skills training: The overall progress made to-date in delivering soft or life skills to enable beneficiaries
to navigate the employment market successfully remains modest with only a few hundred people receiving this support
since the start of the year. To-date just over 3,000 people have benefitted compared to a Facility target of over 46,500.

Employment counselling: An additional 10,000 people benefitted from employment counselling services over the
second half of 2021 taking the overall achievement rate to 56%. Over 80% of these were Syrian refugees and the rest
were host community members.

Certification of vocations: After a run of quarters in which the number of beneficiaries receiving a certificate in a
vocational skill area declined, there was an upswing in Qtr 4 of 2021 which took the total number to 13,600, which is
89% of the Facility’s target.

Support for craftsmen and tradesmen: During the second half of 2021, over 1,200 refugee and host community
craftsmen and tradesmen obtained financial or material assistance with Facility support. Some of this support, however,
consisted of one-off support provided to help the beneficiaries cope with the effects of the COVID-19 pandemic (and
its related economic fallout).

Output 2: Enterprise development support services are delivered to refugee and host
DDD community entrepreneurs and their enterprises

INDICATOR NAME TYPE TARGET BASELINE INDICATOR PROGRESS OVER TIME TARGET ACHIEVEMENT RATE
VALUE

1. Number of refugees and host

community members provided with /7 38k
{ ¥ : c 12,120 0 3644 s N

antreprenaurship traning with Facilty — -
Support
2. Number of emerprises, owned by e
refu s and host community members, /S 1k

s X c 15,012 0 1,030 : % &
provided with adwvisory services with —_ "
Facility support
3. Number of emterprises, owned by -
refugees and host communety members, ,«“'_ 356

g y c 10,622 0 356 =y i

provided with financial sndfor material
assistance with Facilty support

Result Achievement Assessment

Entrepreneurship training: The Facility's entrepreneurship training target achievement rate is low (30%) because the
target includes a number of Tranche Il Actions which began in late 2020 and which are still in the stages of preparing
for services delivery to beneficiaries. This also explains why the progress made since the last Facility Monitoring Report
(covering the first half of 2021) is modest — with only an additional 547 people trained in entrepreneurialism. The
numbers are expected to pick-up in the coming quarters however. Entrepreneurship training conducted in the second
half of 2021 covered topics like Introduction to Entrepreneurship, Innovative Entrepreneurship, Creative thinking,

39 The sudden increase in the indicator value between Qtr 3 2021 and Qtr 4 2021 is due to the fact that one Action (which is the most important Action
in terms of employability indicator values) had not previously supplied data for Qtr 2 or Qtr 3. SUMAF recently received the cumulative value from the
Action (which includes all previous quarters) but did not receive the data distributed by quarter — hence it could not retrospectively update the previous
quarters’ values.
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Marketing Communication, and Basic Accounting. Most of the beneficiaries to-date have been Syrian refugees (80%),
and 30% of the beneficiaries were women.

Enterprise advisory services: A significant change was recently made to the target value for the number of enterprises
supported with advisory services (it was increased by approximately 10,000). This is due to the work of one Action
(which supports farm enterprises) being reassessed as contributing to this indicator rather than an Output 4 indicator.
About 70 additional enterprises benefitted from this type of support over the six months to December 2021. As the
current value is just over 1,000 a significant increase in this area will be needed in the coming reporting periods to
achieve the over 15,000 target. Almost half consisted of either medium-sized (42%) or medium to large-sized
enterprises (10%). Syrians owned 50% of the supported enterprises whilst host community entrepreneurs owned 48%.
Women entrepreneurs owned 19% of the enterprises.

Most of the current Actions have been putting in place the necessary pre-conditions for their enterprise support activities
(implementation unit establishment; beneficiary identification and assessment; tools development etc) and were
planning to deliver their enterprise support services in mid-2022. In some cases, challenges have been encountered
related to recruitment or procurement processes. It is expected that the reported target achievement rate will increase
in the next reporting period.

Financial/material support to enterprises: The rate of progress in the number of enterprises receiving financial and/or
material support has also been modest. During the second half of 2021, thirty-one (31) additional enterprises received
financial support, bringing the total number to 356 since the Facility's start (3% target achievement)“, This is because
a number of the Tranche Il enterprise development Actions had not yet reached the point where their enterprise grants
and support services are operational. However, this should change in time for the next FMR. Most of the enterprises
supported were Syrian refugee owned (62%). Only nine enterprises were owned by non-Syrian refugees. Approximately
68% of the supported enterprises were either small or micro-sized enterprises.

o Output 3: Strengthened capacity of government and non-government institutions
& @ providing employment and enterprise development services to refugees and host
community members

INDICATOR NAME TYPE TARGETY DASELINE INDICATOR PROGRESS OVER TIME TARGET ACHIEVEMENT RATE
VALUE
1. Number of employability and enterprise o 420
/
development institutions’ staff provided Cc 7,462 (1] 420 ~ ouon '
with (Facility-supported| trainng
2. Total number of ‘person training days’ o
provided to employability and enterprise P s 2k
s | 6,606 0 1,966 oA [ son

development Institutions’ staff with 7
Facility support

Result Achievement Assessment

Various Facility-supported Actions seek to enhance the capacity of governmental, semi-governmental and private sector
institutions which provide employment and enterprise development services. These include MolT, ISKUR, TOBB, TESK,
KOSGEB and regional development agencies.

Over the recent reporting periods, the COVID-19 pandemic seriously hampered progress under this output as face-to-
face trainings could not be provided. In addition, the implementation of newer Tranche Il Actions still needed to gain
pace. Over the second half of 2021, an additional 146 staff received a total of 311 days of training (approx. 2 days
per trainee) taking the total to 420 (6% of the Facility target).

40 There was an increase in the target value for the indicator (from 8,207 to 10,522) due to an adjustment of the target for one Action.
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lﬂ Output 4: Increased awareness and capacity of the private sector to promote
employability and enterprise development for refugees and host community members

INDICATOR NAME TYPE TARGET BASELINE INDICATOR PROGRESS OVER TIME TARGET ACHIEVEMENT RATE
VALUE

1. Number of private sector companies

-
that benetited from (Facility-supported) " 1.4k
(reciity-sppored). o 4,685 0 1,350 _— e =
awareness raising and capacity - @

deveiopment activities

Result Achievement Assessment

The involvement of private sector employers is essential to enable and advance access to the labour market for
refugees and vulnerable host community beneficiaries. Moderate progress was achieved over the second half of 2021
in raising the private sector's awareness of issues related to the employment of refugees and in related capacity-
development. Almost 340 companies benefitted from this type of support during the period, taking the total to 1,350
(29% of the target of 4,085)*. Facility-supported Actions found that the level of interest of medium and larger
companies in this area declined markedly over the last 18 months or so due to the pressures placed on them by the
COVID-19 pandemic.

Awareness-raising and capacity-building activities recently provided to the beneficiary companies comprised various
topics including: the work permit application process; foreign employees in the workplace; innovation and export for
Syrian entrepreneurs; export to Arabic speaking countries, product range enhancement, and customer base enlargement.
Whilst one Action focuses its work on small enterprises another focuses on large companies to try to help them move
to more ‘refugee-inclusive’ employment practices.

Overall rating

Intermediate Outcome 1. Increased level of employability of refugees and host
community members in high-refugee-concentration provinces

INDICATOR NAME TYPE TARGET BASELINE INDICATOR PROGRESS OVER TIME TARGET ACHIEVEMENT RATE
VALUE

1. Estimated number of refugees and host
community members reporting obtairin el
Y P ) 9 6.6k m
new or impraved employment following 1 38,797 0 6,581 / o420
recept of Facility employability and
employment suppart

Result Achievement Assessment

Over the second half of the year 677 new or improved jobs were obtained by refugees and host community members
following receipt of Facility employability support*2. This is a little more than the number reported for the previous six
months*3. The cumulative value for the facility reached almost 6,600, which is still only 17% of the Facility’s target.
The level of job creation or improvement reported for 2021 is lower than for 2020 due to the termination of some
Actions and the fact that newer ones are still establishing or building up their service delivery systems.

The Facility-supported Actions in the Livelihoods Priority Area seek to provide refugees and host community members
with new jobs or improved jobs, i.e. formal jobs or jobs with improved employment conditions. Data used for the
monitoring of this outcome indicator comes from beneficiary follow-up surveys undertaken by IPs.

411t should be noted that the target for the indicator has been reduced since the last facility monitoring report due to the re-mapping of the work of one
Action to another indicator under Output 2 (relating to farm enterprises).
42 In addition to this, over 15,000 refugees and host communality members obtained employed through ISKUR as a result of Facility support

(Intermediate Outcome 3).
“3Note: This was previously reported as a snapshot indicator but is now reported as an incremental value.
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JO8S . intermediate Outcome 2: Increased level of enterprise start-up and expansion by
\ refugees and host community members in high-refugee-concentration provinces

INDICATOR NAME TYPE TARGET DASELINE INDICATOR PROGRESS OVER TIME TARGET ACHIEVEMENT RATE
VALUE

1. Number of enerprises owned by

refugess and host community members 7 489

9 oy 7180 0 489 / o420 |
established or expanded following receipt a— vl
of Facility support

—
2. Number of new jobs created by Facility- / 2k
; Ry 27,505 0 1977 / %o |

supported enterprises — L
3. Percentage of Facility-supportod (new) 0.0
enterprises stil operating after s 50 0 0 \ oAz

terrmination of Facility support

Result Achievement Assessment

Business establishment and expansion: Entrepreneurship training and business development support provided by the
Facility resulted in the establishment or expansion of 19 businesses in the second half of 2021, taking the cumulative
value to 489. The businesses included small businesses and one cooperative in Ankara*. The target achievement level
for this critical indicator currently stands at 7%. As explained under the output sections above, it is too early to make a
judgement regarding whether or not the relevant Actions will significantly fall short of their targets. Several Actions
which have taken time to get to their service delivery stage are very likely to be extended this year so the next two
years will tell the extent to which the targets are likely to be achieved.

New job creation by supported enterprises: According to reporting to the Facility, the 19 established or expanded
enterprises created a total of 144 new jobs over the second half of the year - a relatively low value given the Facility’s
current cumulative achievement of almost 2,000 and its target of creating over 27,500 new jobs through its enterprise
development support. The current target achievement rate for this indicator is 7%4. This is mostly because the
enterprises involved were micro and small enterprises, whose job-creation capacity is relatively limited. Over 70% of
the new jobs created is attributable to existing companies owned by host community entrepreneurs (66%) and Syrian
entrepreneurs (24%).

Supported enterprises survival rates: In the second half of 2021, no data was reported for the proportion of Facility-
supported enterprises which were still operational more than 6 months after withdrawal of Facility support. The last
reported value (in Qtr 2 of 2021) for this indicator was 88%.

[i';’ Intermediate Outcome 3. Increased effectiveness of GoT in delivering employment
R support services to refugees and host community members in high-refugee
W concentration provinces

INDICATOR NAME TYPE TARGET BASELINE INDICATOR PROGRESS OVER TIME TARGETY ACHIEVEMENT RATE
VALUE

1 Number of refugees and host community
obtaining employment through ISKURasa | 10,000 0 1%Bsna Q20 _

result of Faclty support

2. Number of refugees registered with N 4.3k _
= SR I 63,300 0 57,914 S

ISXUR with Faciity support g 04037

Result Achievement Assessment

Employment creation following ISKUR support: The first indicator for this outcome relates to one Action that supports
ISKUR in the delivery of several core active labour market services, including counselling and job-search assistance

44 The final target was increased (from 6,651 to 7,176) as some Actions have increased their respective targets.
45 There is a significant increase in the target (from 18,340 to 27,550) because targets of a few Actions were added
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provided by trained Job and Vocational Counsellors (JVC). ISKUR reports that 15,114 beneficiaries obtained employment
following the provision of their services, of which 70% were host community and 30% were Syrian. About two-thirds
of these were male and one-third were female.

Refugee reqistrations with ISKUR: Several Facility-funded Actions support refugees to be registered with ISKUR in order
to receive training and employment support services. Over the second half of 2021, approximately 8,300 beneficiaries
were registered with Facility support, bringing the cumulative value to almost 58,000 (91% of the target). In comparison
with the first half of 2021, when almost 17,000 new registrations occurred, this number is relatively low. Approximately
80% of the total number registered to-date were male.

Long-term Outcome: Improved income-generation opportunities for refugees and
host communities in high-refugee-concentration provinces

INDICATOR NAME TYPE TARGET BASELINE INDICATOR PROGRESS OVER TIME TARGET ACHIEVEMENT RATE
VALUE

1. Percentage of working age refugees
and host community members (in Facility-

1] 87 0 - Target not st
supported provinces) reporting being
employed
. /‘
2. Number of emerprises with Syrian b4 o 3.2k
s o 3,218 240 ” Target not set
ownarship 3 " Qep200 arget not se
A
3. Number of work-penmits issued for — 9k
3 e, s o 13,290 01,492 - cwzon  Target not set
Syrians in the past 12 months o e

Result Achievement Assessment

There continued to be a lack of available data for the first indicator for this outcome as this originates from an

assessment of the relevant data (including for Syrian refugees) from the Turkish Labour Force Survey conducted by
TUIK.

The number of Syrian-owned enterprises registered with TOBB in 2021 was 3,240 which is a significant increase on
the value reported for 2020 (2,000).

The number of work permits reported to have been issued to Syrians in 2021 was 91,492, which is substantially more
than the approximately 62,000 reported for the previous year (2020). This includes both new recipients and those
already in employment who needed to renew their work permits.

Overall rating

33



The Facility for Refugees in Turkey

European
Commission

Monitoring Report: June 2022

6. Municipal Infrastructure

Long-Term Outcome

: The capacity of supported municioaiies 10
5 selected municpaities ) g PIOVIC® @Esential municipal 50rdces &

maintaned or improved

zx

ﬁ% Output 1: The capacity of the water supply and sanitation system in selected
=z municipalities is increased in response to increased needs

INDICATOR NAME TYPE TARGET BASELINE INDICATOR PROORESS OVER TIME TARGET ACHIEVEMENT RATE
VALUE

1. Number of water supply and sanstation

construction facilites (new and upgraded) “\. 0
: ; ponact 1 35 0 2 i
completed and operational (with Faciity - o
support)
2. Average completion level of (Facility- e —

g ' AN
fundad) water supply and sanitation S 100 0 21 e 42021

system construction projects

Result Achievement Assessment

Water supply and sanitation facilities: Under Tranche | funding, there were only two municipal infrastructure facilities
completed in the water supply and sanitation area - a wastewater treatment plant in Hatay and a solar drying (of waste
from sanitation) facility in Kilis. Both of these facilities are currently being operated within their Defects Liability Period
(i.e. their first year of operation).

With regard to water supply and sanitation, the target was increased to 35 new or upgraded facilities. A total of 17
municipalities (mostly in the South-East) are targeted with this support. Two major new Actions involve the construction
or upgrading of 23 potable water supply and sanitation facilities.

Sub-project completion level: At the end of 2021, the 33 additional works were still in their pre-construction phase as
these Actions started in 2020. Progress was negatively affected by the COVID-19 pandemic as well as several legal
and administrative procedures. Additionally, due to slow early implementation progress, in some cases the
municipalities involved financed the planned works using alternative funding arrangements. Tendering for works
contracts was expected (at the end of December 2021) to commence in the second quarter of 2022 whilst construction
of most sub-projects was expected to commence in the second half of 2022.

Although the average project completion rate for these 33 sub-projects did not change during the second half of 2021,
the recent increase in the targeted number of facilities from 28 to 35 caused the average completion level to decrease
from 23% at the end of June 2021 to 21% by the end of December 2021.
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=t Output 2. The capacity of the solid waste management system in selected
' municipalities is increased in response to increased needs
INDICATOR NAME TYPE TARGET BASELINE INDICATOR PROGRESS OVER TIME TARGET ACHIEVEMENT RATE

VALUE
1. Number of solid waste management \ °
\
facilities (new and upgrades) complated | 10 0 5 \ m

and operational {with Facility support)

2, Average completion level of (Facility-

es IO
funded) solid waste management S 100 0 65 N ¢ 0472021

construction projects

Result Achievement Assessment

Solid waste management facilities: The construction of six solid waste management facilities was supported under
Tranche |. Of these, five are operational, whilst the sixth - a Mechanical Biological Treatment facility in Gaziantep - is
expected to become operational in the first half of 2022.

Four additional solid waste management facilities will be completed under two new Tranche II-funded Actions, all of
which are at the early design and procurement stage. The COVID-19 pandemic, urban planning issues and project
procurement-related factors account for the relatively slow progress experienced in the implementation of the sub-
projects. Construction of three of the four facilities is expected to start during the second half of 2022, while the fourth
will begin in early 2023.

Sub-project completion level: The average completion level of solid waste management facilities has increased from
62% at the end of June 2021 to 65% at the end of December 2021.

Overall rating

! d) t Output 3: The capacity of recreational facilities in selected municipalities is increased
in response to increased needs

INDICATOR NAME TYPE TARGET BASELINE INDICATOR PROOGRESS OVER TIME TARGET ACHIEVEMENT RATE
VALUE

1. Number of recreational faciities

0
complated and operational (with Facity I 28 0 0 >
support)
2, Average completion level of (Facility-
S —7
funded) recreational facllity construction S 100 0 7 Q42021

projects

Result Achievement Assessment

Recreational facilities: The single Action contributing to this output started in August 2020 and is due to be completed
in July 2024. It covers a total of 12 provinces and aims to construct a wide range of recreational facilities including
seven youth centres, twelve football fields, eight training halls, a youth camp, a swimming pool and several tennis
courts.

As of the end of December 2021, all 28 construction projects were at the first stage (“Planning and contracting
ongoing”), with an average completion rate of 17%. Delays were experienced by the Implementing Partner in the
implementation consultant procurement process. The first works construction contracts are expected to be signed by
April 2022. The first batch of facilities are expected to be completed by the end of 2022 and the remainder by the end
of 2023, which is within the original planned project life. However, a time extension is envisaged in order to cover the
Defects Notification Period.

35



The Facility for Refugees in Turkey

Monitoring Report: June 2022 s European
- Commission

Intermediate Outcome: Refugees and host communities in selected municipalities have
improved access to safely-managed water supply, sanitation, solid waste
management and recreational services

INDICATOR NAME TYPE TARGET BASELINE INDICATOR PROORESS OVER TIME TARGET ACHIEVEMENT RATE
VALUE

1. Number of people provided with access

to safely-managed municlpal water supply S 2,840,953 o 0

sarvices (with Facility support)

e 0

2. Number of peopha provided with access
to safely-managed municipal sanitation S 4484513 0 182,490
sarvices (with Faciity support)

« 180K 0

Qaaon

3. Number of people provided with access

to safely-managed municipal salid waste ety 330K
i vRisiped s 3055385 0 331,522 o33« H

managemant services (with Facility '

support)

4, Estimated number of users of Facility-

3 £ 0 o o - Target not set
supported recreational facilities

Result Achievement Assessment

Increased access to services: The dashboard presented above shows the current number of people who have been
provided with improved access to water, sanitation and solid waste management services as a result of the supported
infrastructure projects. For potable water supply, as all of the sub-projects are financed under Tranche Il and are still
under development, there are no recorded beneficiaries as yet.

For sanitation services, approximately 180,000 people benefitted from the sub-projects completed under Tranche |
funding (4% target achievement rate) and approximately 330,000 benefitted from completed solid waste management
facilities (11% target achievement rate).

Long-term Outcome: The capacity of supported municipalities to provide essential
municipal services is maintained or improved

INDICATOR NAME TYPE TARGET BASELINE INDICATOR PROGRESS OVER TIME TARGET ACHIEVEMENT RATE
VALUE

1. Percentage of hausaholds in the target °
municipaities with access to safely- s 0 0 0 ) - Target not set
managed municipal water supply

2. Percentage of househaolds in the target 0

——
municipafties with access to safely- s 0 0 0 Target not set
manraged municipal sanitation

Result Achievement Assessment

Service coverage rates: As of the end of December 2021, no data had been reported to the Facility for the potable
water supply population coverage rate or for the sanitation services coverage rate. The baseline values have not yet
been reported as the relevant surveys have not yet been completed by the relevant IPs.

Overall rating
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7. Migration Management

g5

Long-Term Outcome

No Long-Term Owicoms specified.

Output: Migration management capacity increased

INDICATOR NAME TYPE TARGET BASELINE  INDICATOR  PROORESS OVER TIME TARGET ACHIEVEMENT RATE
VALUE
-
1 Number of porzons who recerved .
c 1,750 0 989
traning on migration related topics % Qdpaon

2. Numbaer of migrants hosted in removal 8.6k
R s 0 0 8,562 \/‘ o201 Target not set

3. Number of removal centres established

—! [oon |
1
and operational ’ ° Q42019
4, Number of migrants recesving — 230k
assistance while hosted in removal [ 110,000 0 325,589 / a2

centres

Result Achievement Assessment

Following the completion of the two Actions supported under Tranche |, no more support has been provided in the area
of Migration Management.
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8. Cross-cutting

Output 1: Increased access of refugee adults to Turkish language training

INDICATOR NAME TYPE TARGEY BASELINE INDICATOR PROGRESS OVER TIME TARGET ACHIEVEMENT RATE
VALUE

1. Number of adult refugees who /,./—0 sk

completed one or more Turkish language Cc 72,447 0 54,358 e Q472021 _

courses with Facility support

Result Achievement Assessment

Turkish language course completion: During the second half of 2021, only just over 840 additional (adult) refugees
completed a Turkish language course with Facility support*®. Most of the course participants were Syrian refugees, and
most of these were female (68%). A large majority of the courses (819%) were delivered through MoNE’s Public
Education Centres (PECs). Of those completing courses, almost half did so at the beginner level (A1) whilst 30%
completed A2 level courses*’. As reported previously, there is still a high demand for Turkish language courses among
the refugee population. According to the latest edition of the Syrian Barometer, only 16% of the respondents reported
being able to communicate fluently in Turkish?®,

Whilst the overall Facility target for this indicator (approx. 72,000) is very modest in terms of the percentage of Syrian
adults living in Turkey, only 54,000 adults have completed courses so far, indicating that the level of activity of the
Facility in this area is still quite low in relation to the need. Information presented in surveys and collected from focus
group discussions with both Syrian refugees and host communities consistently confirms the critical importance of
refugees having an adequate level of Turkish language capability in order to be able to effectively integrate into their
local communities.

Overall rating

Output 2: Opportunities created for improved social interaction between refugees and
8 their host communities

INDICATOR NAME TYPE TARGETY BASELINE INDICATOR PROGRESS OVER TIME TARGET ACHIEVEMENT RATE
VALUE

C-0t.03 Nurmber of refugees and host

community members who participated in \ /'A‘./- 24k
| 559,385 0 686,418 / \ aosv.

(Faclity-supported) inter-community % AN ezon
social cohesion events
Result Achievement Assessment

During the second half of 2021, around 32,000 refugees and host community members participated in social cohesion
events designed to improve inter-community understanding and relations. This is a higher level of activity compared to

46 See the Education Priority Area chapter for information on Turkish language teaching to children
47 11% completed B2; 10% completed B1; 257 (1%) refugees completed C1
“8The remaining respondents were either unable to communicate in Turkish at all (23%) or had partial or very limited communication ability (61%).
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the previous reporting period which may be partially ascribed to the gradual return to holding normal social events as
the COVID-19 pandemic subsided. At the end of 2021, five Actions reported having carried out this type of activity

during the third and fourth quarters. Among them, the largest contributor was MoNE (via the PIKTES Action) which
conducted several events for students and parents.

Despite the conduct of such activities, recent opinion surveys show that the level of social distance between Syrians
and their host communities is widening. According to one survey°, over one-third of the Syrian respondents felt that
there are more social tensions compared to the previous years. Another public opinion survey®®, ranked ‘refugee issues’
as the second most important concern among the Turkish population. According to the same survey, the number of
people who expressed general discontent with refugees increased from 55% in 2020 to 69 % in 2021.
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