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Standard Summary Project Fiche – IPA decentralised National  programmes 
 
 

1. Basic information 
 

1.1   CRIS Number: TR2009/0318.01   
1.2   Title: Upgrading the Statistical System of Turkey Programme Phase III  
1.3   ELARG Statistical code: 18  
1.4   Location: Ankara, Turkey  

Implementing arrangements: 
 
1.5   Implementing Agency: 
 

The CFCU will be Implementing Agency and will be responsible for all procedural 
aspects of the tendering process, contracting matters and financial management, 
including payment of project activities. The director of the CFCU will act as 
Programme Authorizing Officer (PAO) of the project. The contact details of CFCU 
Director are given below: 

Mr. Muhsin ALTUN (PAO- CFCU Director) 
Central Finance and Contracting Unit  
Tel: + 90 312 295 49 00 
Fax: + 90 312 286 70 72 
E-mail: muhsin.altun@cfcu.gov.tr    
Address: Eskişehir Yolu 4. Km. 2. Cad. (Halkbank Kampüsü) No: 63 C-Blok 06580 
Söğütözü/Ankara TÜRKİYE 
 
1.6 Beneficiary (including details of SPO):  
Turkish Statistical Institute 
 
Dr. Ünal GÜNDOĞAN 
Vice President 
Turkish Statistical Institute 
Yücetepe Mah. Necatibey Cad. No:114  
ÇANKAYA/ANKARA-TURKEY 
Tel  :(+90)312 425-17-97 
Fax :(+90)312 417-15-01 
unal.gundogan@tuik.gov.tr 
 
 
 
 
Financing: 

mailto:muhsin.altun@cfcu.gov.tr
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1.7   Overall cost (VAT excluded)1: 3.016.410 
1.8   EU contribution: 2.714.769 
1.9   Final date for contracting: 2 years after the signature of financing agreement  
1.10 Final date for execution of contracts: 2 years following the end date for 
contracting 
1.11 Final date for disbursements: 1 year after the end date for the execution of 

contracts 
 
2.   Overall Objective and Project Purpose  
 

2.1 Overall Objective:  

To provide adequate data and analysis for the purposes of facilitating policy decisions 
towards implementation of the pre-accession strategy and the adoption of the Acquis in 
statistics. 

 

2.2   Project purpose:  

To further improve the compliance with the EU standards in the selected areas of the 
statistical system of Turkey and to ensure the efficient coordination by the TurkStat. 
 

2.3 Link with AP/NPAA / EP/ SAA 

Accession Partnership: 
 In the Council Decision of 18 February 2008 on the principles, priorities and conditions 
contained in the Accession Partnership with Turkey, some of short term priorities on 
Statistics are defined as follows: 

• Produce timely key national accounts indicators in accordance with ESA 95, 
• Align the methodology and the organizational set-up for collecting information 

to provide agriculture statistics in line with EU requirements, 
• Finalize establishment of the business register. 

 
Medium term priority on Statistics is:  

 
• Reinforce the coordinating role and improve the administrative capacity of 

TurkStat to ensure more timely collection, processing and dissemination of 
data. 

 

National Programme: 

The priority areas addressed by the proposed projects are related to Classifications 
(PRIORITY 12.2), Registers (PRIORITY 12.3), Statistics on Economic activities of 
enterprises (PRIORITY 12.4), Population and Demographic Statistics (PRIORITY 
12.5), Statistics Related to the Labour Force, Wages, Labour Costs and Structure of 
Earnings (PRIORITY 12.6), Safety and Consumer Protection (PRIORITY 12.7), 
Annual Economic Accounts, Quarterly and Environmental Accounts, Monitoring and 

                                                 
1  The total cost of the project should be net of VAT and/or other taxes. Should this not be the case, the amount 

of VAT and the reasons why it should be considered eligible should be clearly indicated (see Section 7.6) 
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Resources (PRIORITY 12.8), Prices (PRIORITY 12.10), Energy and Raw Materials 
(PRIORITY 12.11), Training of Staff and Administrative Capacity Building 
(PRIORITY 12.22), ICT System (PRIORITY 12.23). 

 

2.4  Link with MIPD  

In MIPD 2008-2010 document, under the heading of Transposition and implementation 
of the acquis notably in priority areas with voluminous legislative alignment and high 
investments needs, it is stated that statistics is one of the priority areas in particular 
national accounts, macro-economic, demographic, labour market, regional, agricultural 
and business statistics.  

2.5  Link with National Development Plan (where applicable) 

NA 

2.6  Link with sectoral policies, strategies and implementation plans       
The Official Statistics Programme, based on the Statistics Law of Turkey No 5429, has 
been prepared for a 5-year-period in order to determine the basic principles and 
standards dealing with the production and dissemination of official statistics and to 
produce reliable, timely, transparent and impartial data required at national and 
international level. In this context, the USST Programme Phase III is prepared in line 
with the objectives and strategies of the Official Statistics Programme.   

3. Description of project 
 

3.1 Background and justification:  

The Turkish Statistical Institute (TurkStat) is the central body with the task to compile, 
evaluate and to publish statistical data on the economic, social, cultural and 
demographical development of the country. TurkStat produces 85% of the official 
statistics used in Turkey. Other public institutions, such as the Ministries of 
Agriculture, Forestry, Tourism, Work and Social Security, Health, Industry and Trade, 
the Under-secretaries of Treasury and Foreign Trade, the Central Bank, the General 
Directorate for Security Affairs etc., also have subject based functions in the Turkish 
Statistical System (TSS).  

 
The New Statistical Law brought the legal basis of the TSS fully in line with the 
Statistics Act of the European Union.  

 
The TSS has been producing, evaluating and publishing statistics related to the 
economic, social and cultural aspects of Turkey according to international standards. 
Compliance with the EU requirements as comparable and reliable statistical 
information are needed during the pre-accession process, is currently the main 
challenge for TurkStat and other producers of official statistics in Turkey.  

 
In this parallel, the Upgrading the Statistical System of Turkey (USST) Programme 
Phase I funded by European Commission was implemented during 2003-2007.  
Moreover, USST Programme Phase II was initiated in 2007 targeting the statistical 
acquis those need further improvement and those were not covered by the first 
programme. 
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Since statistical acquis is large and contains a wide range of methodological 
handbooks and manuals in the various statistical domains, further alignment with the 
EU acquis stand as a challenge to TurkStat. Regular Reports published by the 
European Commission yearly, asses the EU alignment degree and stresses on the areas 
need further alignment. Moreover, screening process was also important in 
determining the statistical areas those need further alignment. The post screening 
report stated that; although substantial progress was achieved through pre-accession 
aid schemes and co-operation with Eurostat, since statistical acquis is quite large and 
ever-evolving, continuing and sustainable efforts are needed to implement it fully. The 
reports stresses that National authorities need to ensure efficient management 
structures to ensure a satisfactory administrative capacity. Moreover, three areas were 
defined as areas where discrepancies between EU acquis and national practice. These 
are notably in fields of registers, agricultural statistics and economic and monetary 
statistics.  

 
Therefore, taking in to account the Accession Partnership Document and the National 
Plan, recommendations of the regular reports and post screening report and the gained 
experiences from the USST Programme Phase II, TurkStat felt the need to prepare this 
project fiche which addresses the areas those need further alignment with EU acquis. 
These areas targeted by this project fiche are namely business statistics, social 
statistics, environmental statistics, and macro economic statistics; moreover capacity 
building and institutional strengthening of TurkStat were also covered. 
 
There is a need to complete an evaluation study on current USST-II project for the 
service contract which will assess the relevance, impact, efficiency, effectiveness and 
sustainability of the project. The outcomes of such an evaluation should be taken into 
account when preparing the terms of reference of the service contract. 

 

3.2 Assessment of project impact, catalytic effect, sustainability and cross border 
impact (where applicable) 

The project will provide a continued impetus for the further upgrading of the statistical 
system in Turkey and its harmonization with EU statistical standards which is one of 
the priorities set out in the Accession Partnership and the National Programme. The 
catalytic effect is to improve the capacity of the Turkish statistical system by providing 
technical assistance and required investments. The EU support for this project will 
increase the pace of accession-driven actions in the field of statistics and this will 
directly improve and upgrade the statistical system according to EU standards. Without 
EU support, this project will take place at a later date and will last longer. 

TurkStat, the main body of the Turkish Statistical System, has the capacity to absorb 
and sustain the investments proposed within this project. The operating and 
maintenance costs of the equipment purchased under this project will be provided by 
TurkStat.  

TurkStat will ensure that EU visibility will be promoted based on the EC visibility 
guidelines as well as the specific demands on the side of the EC-Delegation in Turkey. 
The project which will be financed by the EU will therefore be presented in official 
documents as well as on the occasion of meetings and official events. The progress of 
the project will be issued via the mass media with the aim to promote the successful 
investment and to support the accession process of Turkey. 
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The training grant will enable Turkstat and main data providers’ staff to participate in 
events with expert from EU member states and candidate countries. This could have a 
positive contribution for cross border cooperation. 

 

3.3 Results and measurable indicators: 

In order to achieve the objectives of the project, project cycle and implementation 
management has been structured by sub-projects. The anticipated results are: 

 
1. Improvement of Business Register System 
 
1.1. Improved effectiveness of ongoing Business Registers (BR) studies aiming to set 
up a national BR that fully comply with EU norms according to new developments 
 
2. Improvement of social statistics 
2.1. Improved quality of cross-sectional, longitudinal and regionally disaggregated 
data for producing income distribution, poverty, social exclusion and other socio-
economic indicators.   
2.2. Increased data quality on Social Protection Statistics 
2.3. Improved coverage of all death persons, in accordance with the EU standards and 
methods for causes of death statistics. 
2.4. Improved system of health accounts and minimized deficiencies in the system. 
2.5. Produced population projections based on administrative sources 
2.6. Improved international migration statistics compatible with EU standards based 
on administrative sources. 
2.7. Improved population census statistics by using existing administrative registers 
compatible with EU standards. 
2.8. Developed annual updates for earnings and labour cost 
2.9. Improved time use survey system including design of questionnaires, concepts, 
definitions and data quality in line with Eurostat's recommendations. And, increased 
quality for time use statistics  
2.10. Investigated quality problems on Turkish Labour force survey and try to find out 
solutions. 
 
3. Improvement of Environment Statistics and Accounts 
 
3.1. Increased capacity of statistical units (municipalities, industrial establishments, 
regional offices of the ministries etc.) providing environmental data.  
3.2. Increased data availability on water, wastewater, waste, air emissions, and 
expenditures and accounting to be reported to EU institutions  
 
4. Improvement of macro economic statistics 
 
4.1. Improved the coverage of Excessive Deficit Procedure (EDP) notification tables. 
4.2. Improved coverage and quality of Non-financial accounts for institutional sectors 
4.3. Improved and compiled outward foreign affiliate’s statistics 
4.4. Improved annual supply and use tables and input-output tables 
4.5. Improved quarterly national accounts  
4.6. Improved regional accounts estimation by calculating GDP at NUTS 2 level for 
the most recent years in current values and by compiling employment and 
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compensation of employees at NUTS2 level for the most recent years in current values 
and by estimating FISIM at NUTS 2 level for the most recent years in current values. 
4.7. Developed household price index for households, central bank and government. 
4.8. Improved statistics for “prices” variable adding “import prices” to measure the 
gross monthly change in the import price of product coming from the Rest of the 
World by means of price indices.  
4.9. Improved statistics for “prices” variable adding “output price indices for 
construction” which can be used as an approximation for the construction cost 
variables.  
4.10. Improved statistics for “prices” variable adding “services prices” to measure 
change in prices of specific services sectors by means of price indices.  
 
5.  Improvement of business statistics 
 
5.1. Improved Structural Business Statistics. 
5.2. Harmonized Short Term Statistics with the EU. 
 
6. Increased capacity building and institutional strengthening of TurkStat. 
 
6.1. Management of TurkStat started to use the previously developed Management 
Information System efficiently and effectively. 
6.2. Increased knowledge of TurkStat staff and participants from main statistical 
providers on specific areas of the Statistical Acquis Communautaire. 
6.3. Comprehensive training to TurkStat staff was provided. 
6.4. Strengthened project management and compliance monitoring capacity of the 
staff 

 
Measurable Indicators of the above-mentioned results are: 
 
1. Improvement of Business Register System 
 
1.1. Business Demography and Enterprises Group Figures are produced in the ratio of 
35% in 2001 and 70% in 2012 
Usage of Business Register system by all the related bodies of TurkStat according to 
authorization in the ratio of 40% in 2001 and 80% in 2012. 
Encounter the needs of external data users in line with confidentiality in 2001 80%, in 
2012 100%) 
 
2. Improvement of social statistics 
 
2.1. Comparable income distribution, poverty, social exclusion and other socio-
economic indicators demanded by Eurostat and produced 2011 and 2012 from cross 
sectional and longitudinal data.    
2.2. All social protection data entered by the schemes on time and these data are sent 
to EUROSTAT on scheduled time at the end of 2012. 
2.3. Percentage of certified and coded deaths with regard to all deaths is increased by 
the end of 2012. 
2.4. % 100 of health expenditures is included in the system. 
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2.5. Population Projections at National and sub -national level based on administrative 
sources on a yearly basis in 2013and Demographic indicators on a yearly basis in 
2013. 
2.6. Statistics on immigration and emigrations that happened during a calendar year 
(flow data) (in 2013). Statistics on the population at the end of the reference year 
(stock data), consisting from data on persons with usual residence in the country by 
migration related variables in 2013. 
2.7. Annual statistics on population size and demographic, social and economic 
characteristics of population in 2013 
2.8. Annual updates of earnings and annual updates of labour cost are produced in 
2012. 
2.9. Number of comparable variables covered in the Eurostat's Recommendations on 
TUS increase 80%. by the end on 2012. 
2.10. Response rates increased, Sampling errors (CV’s) and frame errors (over & 
under coverage rates) are decreased. 
 
3. Improvement of Environment Statistics and Accounts 
 
Pollutants are reported to the European Environment Agency by the end of 2012. 
Filled cells in JQ-IW and WStatR are increased by the end of 2012. Quality and 
quantity of environmental data from administrative sources are increased by the end of 
2012 
The most of the air pollutants on the EMEP/CORINAIR methodology are calculated 
by the end of 2012. 
Data required to fill SEEA tables are compiled by 2012 
Number of filled cells in JQ-I, and WstatR are increased by the end of 2012 
 
4. Improvement of macro economic statistics 
 
4.1. Consistency between EDP tables and tables related to general government sector 
(non financial and financial accounts of government) is achieved in 2012. 
4.2. Consistency between government sector accounts and EDP notifications and GFS 
figures is achieved in 2012. 
4.3. Y9 and Y10 tables were produced in 2012 and publications were prepared and the 
tables delivered to Eurostat in 2012. 
4.4. Supply and use table at basic and purchasers' prices, trade and transport margins, 
taxes less subsidies on products, use table for imports, use table for domestic 
production and symmetric input-output table are prepared in 2012. 
4.5. GDP series by production approach, GDP series by expenditure approach and 
GDPseries by income approach are available in 2013. 
4.6. Regional GDP in current prices and regional compensation employees figures 
(2013) 
4.7. Regular house prices were compiled and 2010 based housing price index is 
calculated. 
4.8. 2010 based import price indices calculated and disseminated by 2012. 
4.9. Output price indices for construction is decided to calculate for 2010 base year 
and results are sent to Eurostat by 2012. 
4.10. SPPI for specific services sectors is calculated and set as data to be transmitted 
to Eurostat. 
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5.  Improvement of business statistics 
5.1. Adapted methodology and survey procedures and produced comparable and 
compliant data with EU standards in important fields of Iron and Steel Statistics  
5.2. Developed Indicators requested by short term statistics regulation are to be 
available by the end of project. Sufficient and comparable statistics compiled for all 
indicators required by the STS regulation. 
  
6. Increased capacity building and institutional strengthening of TurkStat 
6.1. All users with pre-defined roles maintained to use MIS actively for their all 
inputs/outputs by the end of 2012. 
6.2. Increased knowledge of TurkStat experts and major providers of statistics with the 
statistics being compiled EU Member States and their compilation methods, standard 
and terminologies by the end of project. 500 TurkStat staff is trained. 200 experts are 
trained from other statistics providers 

 

3.4 Activities: 
 
1. Improvement of Business Register System 
 
1.1. BR standards are fully complied with EU norms. 
1.1.2. Finalise BR system (TA).  
1.1.3. Integrate necessary modules (Enterprise Groups (EGs), Business Demography 
(BD) and NACE transition modules) to the system (TA). 
1.1.4. Authorized staff use the system. 
1.1.5. Train the staff from regional offices of TurkStat in the subject of BR system 
(TG). 
 
2. Improvement of social statistics 
2.1 Improved quality of cross-sectional longitudinal and regionally disaggregated data 
for producing income distribution, poverty, social exclusion and other socio-economic 
indicators. 
2.1.1. Implementation of the Turkish version of the Eurostat micro simulation model 
SM2 with the consultancy of the EU experts (TA). 
2.1.2. Construct the panel data analyzing system with the consultancy of the EU and 
local experts (TA).   
2.1.3. Organize the local meetings with regional offices experts for evaluation of the 
implementation of SILC (TG). 
2.1.4. Participation of the meetings, workshops, conferences, seminars and study visits 
(TG) 
 
2.2.1. The possible SP data suppliers will be identified to increase the coverage. 
2.2.2. A contact person will be identified in the related organizations/schemes and a 
how to fill out the ESSPROS questionnaires training will be constructed (TA).  
2.2.3. A web based data entry system will be constructed to collect the data on time. 
The related persons of the schemes can see their old data on the SP data based system 
(TA). 
 
2.3.1. Establish automated coding system by means of IRIS software programme 
(TA). 
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- Qualify TurkStat regional offices staff on coding of CoD certificates. 
- The convertion ICD 10 index into dictionary for IRIS and editing of constructed 
dictionary. 
- Conduct a pilot application to generalize the automated coding system for deaths. 
2.3.2. Produce a report on future activities of e-certification for complete coverage of 
deaths correctly and harmonization of web base e-certification with automated coding 
system and conduct necessary studies. (TA) 
- Training course for TurkStat staff on e-certification (TG) 
- Improve e-certification and apply a pilot study on e-certification on different kinds of 
health institutions 
- Workshops on e-certification, automated coding and codification (TG). 
2.3.3. Training of related staff (TG) 
 
2.4.1. The analysis of the data obtained by means of the questionnaires prepared for 
the foundations and associations and private insurance companies (TA). 
2.4.2. The analysis of the data obtained by means of the questionnaires prepared for 
the households to calculate the out of pocket health expenditures (TA). 
2.4.3. Construct a system to calculate health expenditures of private corporations 
which can be obtained from business statistics and its conversion to system of health 
accounts (TA). 
2.4.4. Achieve the compatibility of Medula classification with the classification of 
system of health accounts to calculate the public health expenditures (TA). 
2.4.5. Consultancy services for the analysis of data on private health expenditures, out 
of pocket health expenditures and conversion of Medula classification to system of 
health accounts classification (TA). 
2.4.6. Workshops on data analysis and results of pilot studies (TG). 
2.4.7. Study visits on system of health accounts (TG).   
 
2.5.1. Improve the methodology of population projections based on administrative 
sources (TA)  
2.5.2. Produce better prediction of population size, age and sex structure as well as 
demographic characteristics of the national and sub-national level for Turkey (TA). 
2.5.3. Efficient package program used for producing population projections 
2.5.4. Improve the technical and human resource capacity as well as relevant 
experiences (TA and TG). 
 
2.6.1. Improve data collection on international migration based on administrative 
sources with related organizations (TA). 
2.6.2. Produce regular, reliable and comparable data on international migration with 
related organizations. 
2.6.3. Provide International migration statistics according to EU standards (TA). 
2.6.4. Improve the technical and human resource capacity as well as relevant 
experiences (TA and TG). 
 
2.7.1. Improve administrative registers with related organizations (TA) 
2.7.2. Produce regular, reliable and comparable statistics related with census purposes 
with related organizations 
2.7.3. Provide annual official statistics (demographic, social and economic statistics) 
from administrative registers according to EU standards (TA) 
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2.7.4. Consultancy on the production of statistics related with census purposes by 
using existing administrative registers (TA) 
2.7.5. Improve technical and human resource capacity as well as relevant experiences 
(TG). 
2.7.6. Participate in seminars and study visits to gain more technical experience (TG) 
 
2.8.1. Produce methodology of annual updates of earnings (TA and TG) 
2.8.2. Produce methodology of annual updates of labour cost produced (TA and TG ) 
 
2.9.1. Improve the survey methodology including questionnaire design and field 
application techniques, definitions of concepts and coverage etc. with an EU expert 
(TA). 
2.9.2. Participation to working parties, workshops, conferences, study visits in 
member state statistical offices and local meetings with Regional Office staff (TG). 
 
2.10.1. The results of the studies being realized through the Task Force established by 
the Eurostat in order to review the quality of the LFS (mainly coherence and 
comparability aspects) will be followed (TG).  
2.10.2. Main quality concerns and lacks of the Turkish LFS will deeply be 
investigated together with an international expert (TA). 
2.10.3. During these studies, appropriate solutions will be developed for removing the 
determined problems (TA) 
2.10.4. Participation to working parties, workshops, conferences, study visits in 
member state statistical offices and local meetings with Regional Office staff (TG). 
 
 
3. Improvement of Environment Statistics and Accounts 
3.1.1. Organize local training programmes for related persons of municipalities and 
industrial enterprises (as data providers) and staff in regional offices of TurkStat and 
other related ministries (as data collectors) (TG) . 
3.1.2. Estimate emissions of PM10, NH3, black smoke, PAH and other Air Quality 
Strategy Pollutants (TA). 
3.1.3. Analyze and clarify EMEP/CORINAIR methodology (TA). 
3.1.3. Produce SEEA tables on hybrid water flow accounts for Turkey  
3.1.4. Analyze and evaluate to ensure the quality of water and waste data. 
 
 
4. Improvement of macro economic statistics 
4.1.1. Identify data sources and estimation methods needed to improve the EDP 
notification Tables (TA) 
4.1.2. Estimate missing data to complete the tables for other sub-sectors (TA) 
4. 1.3. Participate in training courses, study visits, workshops and working parties and 
conferences (TG). 
 
4.2.1. Identify data sources and estimation methods needed to complete the 
Institutional Sector Accounts up to the Capital Account (TA) 
4.2.2. Compile, balance and evaluate the Institutional Sector Accounts (TA)  
4.2.3. Participate in training courses, study visits, workshops and working parties and 
conferences (TG). 
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4.3.1. Conduct survey of outward foreign affiliates (TA) 
4.3.2. Participate in training courses, study visits, workshops and working parties and 
conferences (TG). 
 
4.4.1. Analyze data for the preparation of SUT (TA). 
4.4.2. Participate in training courses, study visits, workshops and working parties and 
conferences (TG). 
 
4.5.1. Improve estimation methods in private household consumption (TA). 
4.5.2. Improve constant price estimation methods (TA). 
4.5.3. Improve estimation of Capital Stock and GFCF (TA). 
4.5.4. Improve estimation methods in subsidies (TA). 
4.5.4. Improve exhaustiveness in national accounts (TA). 
4.5.5. Participate in training courses, study visits, workshops and working parties and 
conferences (TG). 
 
4.6.1. Calculation of GDP at NUTS 2 level in current values (TA). 
4.6.2. Estimation of FISIM at NUTS level in current values (TA). 
4.6.3. Analysis of the results of the study and the preparation of a report on regional 
GDP. 
4.6.4. Compilation of employment and compensation of employees at NUTS level in 
current values (TA). 
4.6.5. Preparing the inventory with the description of the methods and concepts, 
underlying statistics that are relevant for the compilation of regional accounts and 
long-term plan for the future work on regional accounts (TA). 
4.6.6. Participate in training courses, study visits, workshops and working parties and 
conferences (TG). 
 
4.7.1. Select sample houses sold and bought and design of price collection 
questionnaire (TA). 
4.7.2. Conduct housing price survey and calculate Housing Price Index  
4.7.3. Participate in study visit (TG). 
 
4.8.1. Select sample products, reporting units and representative commodities, design 
of price collection questionnaire. 
4.8.2. Conduct import price survey of importers Calculate import price index 
4.8.3. Participate in study visit (TG). 
 
4.9.1. Methodological comparison of output price indices for construction and 
Building Construction Cost Index. 
4.9.2. Participate in study visit (TG). 
 
4.10.1. Select reporting units and representative services, design of price collection 
questionnaire. 
4.10.2. Conduct price survey of service producers. Calculate producer price index for 
services. 
4.10.3. Participate in study visit (TG). 
 
5.  Improvement of business statistics 
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5.1.1. Produce structural business statistics according to EU regulations (TA and TG) 
5.2.1. Compile short term business indices according to EU regulations (TA and TG) 
 
6. Increased capacity building and institutional strengthening of TurkStat 
 
6.1.1. Within the framework of Strategic Management and Performance Based 
Budgeting, data/information collected from its sources, monitoring and evaluation 
done (TA and TG) 
6.1.2. Standardization and coordination in information flow maintained (TA and TG) 
6.1.3. Reliable, secure and timely data/information used by decision makers (TA and 
TG) 
6.1.4. Infrastructure for internal auditing established (TA and TG) 
 
6.2.1. Obtain information on European Statistical System (ESS) and its statistical 
standards (TA). 
6.2.2. Provided information exchange with Eurostat, National Statistical Offices of 
Member States, Acceding and Candidate Countries and EFTA Countries (TA and 
TG). 
6.2.3. Strengthened compliance monitoring capacity of the staff (TA and TG) 
 
6.3.1. Prepare staff training programme (TA and TG) 
6.3.2. Prepare Middle level administrator’ training programme (TA and TG) 
6.3.3. Prepare High level administrator’ training programme (TA and TG) 
6.3.4. Prepare other staff’ training programme (TA and TG) 
 
6.4.1. Participate in training courses, study visits and workshops TurkStat staff (TG) 
6.4.2. Support project management and compliance monitoring (TA). 
 
6.5.1. Plan an EU Visibility plan (TA) 
6.5.2. Organize a seminar or conference on EU Visibility to promote the project (TA) 
 
 
3.5 Conditionality and sequencing: 
Sustainable coordination between TurkStat and statistical data providers is important in 
ensuring the projects success. The completion of an evaluation study on current USST-
II project is a precondition for launching the tender procedure for the service contract.  
 
Contract Sequence should be as follows:  

1. Direct Grant Agreement for Training 
2. Service Contract for TA  

 
3.6 Linked activities 
 
The main linked activity to this programme is Upgrading the Statistical System of 
Turkey (USST) – Phase I and Phase 2. USST Phase 1 implemented during the period 
of January 2003- March 2007. The Programme consisted of the following components; 
Setting up of a business register system, Reform of the business statistics, their 
collection system and statistical units, Review and renovation of the IT system of the 
TurkStat, Reform of the agricultural statistics system, Upgrading of the regional 
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statistical system, introduction of NUTS classification, data collection systems and a 
regional indicator database, Smaller projects as the household budget survey, social 
surveys and upgrading national accounts, etc., Improving dissemination of statistical 
data, Establishment of a classification server with links to other administrations, 
Participation in the Community Multi-Beneficiary Programme for Statistics, Capacity 
building and institutional strengthening. 
 
TurkStat currently conducts USST Phase 2. The programme focuses on following 
components; Improvement of Business Register System by Studying on Enterprise 
Groups, Upgrading the social and demographic statistics of Turkey and establishing a 
system to provide periodical data, Improvement of Tourism Statistics, Improving the 
Business Statistics, Reform of the Agricultural Statistics System, Enhancement of 
environmental statistics capacity, Upgrading the Health Statistics of Turkey and 
Establishing a System to Provide Periodical Data, Revision of the Classification 
System and Classification Server of TurkStat, Development of Multi-Domain 
Statistical System and Statistical Analysis, Improvement of National Accounts 
according to the recommendation of ESA95, Improvement of information and 
communication technology and Support for the Improvement of Administrative 
Structure of TurkStat. 
 
TurkStat participated in the Phare Multi-Beneficiary Programme 2001 for Statistics. 
Moreover, TurkStat has participated in the Phare 2005 Programme for Statistics 
implementation of which ended by the end of year 2008. Currently, TurkStat is 
participating to Multi-Beneficiary Programme 2006. The programme has started in 
January 2008 and will end by December 2010. "TurkStat is participating in the IPA 
2007 Multi-Beneficiary Statistical Cooperation Programme. The programme has 
started in July 2008 and will end by March 2010." 
 
 
1. Improvement of Business Register System 
USST I Programme contained activities relating to set up BR System. Methodological 
studies, evaluating the administrative sources had been realised. The BR System 
software has not been completed. Studies are on process. USST II Programme which 
includes Improvement of Business Registers, Enterprise Groups and Business 
Demography studies. The other linked activity is Phare 2005 Project. Phare 2005 
focused on Enterprise Group studies and NACE Rev.2 transition.  
 
2. Improvement of social statistics 
 
Social protection 
The Social Protection Statistics project started as a Multi-beneficiary Programme 
(MBP) in 2003. Then it continued as USST II Project in 2008. 
 
Causes of death statistics 
In USST1, USST2, a new CoD certificate was developed. There is a plan for to qualify 
TurkStat regional offices staff on coding of CoD certificates, so that there will not be 
any data entry in TurkStat central office. The conversion ICD 10 index into dictionary 
for IRIS and editing of constructed dictionary is not achieved yet. Automated coding 
system for deaths should be implemented in the whole country. Also e-certification is 
not developed yet and put into application in all health institutions.  
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Health accounts 
In USST2, a new form was developed in order to compile household health expenditure 
statistics. Also an analysis was performed on the availability of public health 
expenditures data and its compatibility to the Eurostat standards. Besides, a form was 
developed for compiling of private institutions’ health expenditure data.   
 
Earnings and labour cost statistics 

Under USST 1, (a) Labour Costs Survey in Turkey in 2004 according to Eurostat 
recommendations and Community legislation was implemented (b) the preparatory 
work to launch the SES fieldwork in the 2nd quarter of 2007 was conducted.Under 
USST 2, Structure of Earnings Survey 2006 which is in line with EU regulations was 
carried out in 2007. The press release based on survey results was published in 1st of 
July 2008. Under PHARE 2005, national global and plausibility checks applied in SES 
2006 was reviewed and compared with Eurostat’s checks. 

 
International migration 
There is linked with the project on "Immigration and Asylum Statistics" under the 
program of Upgrading the Statistical System (USST II). 

 
Population projections, Time use survey, Labour force survey 
These activities are not linked with the previous project activities. 

 
Census methodology 
There is linked with the project on "Population and Housing Census" under the 
program of Upgrading Statistical System of Turkey Programme Phase II (USST II). 
Sub-Project C: Upgrading the Social and Demography Statistics of Turkey and 
Establishing a System to Provide Periodical Data. Component C3: Population and 
Housing Census. 
 
3. Improvement of Environment Statistics and Accounts 
Main efforts will be on data quality assurance for current environment statistics, as 
well as estimations of  PM10, NH3, black smoke, PAH and other Air Quality Strategy 
Pollutants emissions, and  production of hybrid water flow accounts for Turkey. 
 
4. Improvement of macro economic statistics 
 
Excessive Deficit Procedure (EDP) notification tables, Outward foreign affiliates 
statistics(FATS), Annual supply and use tables, output price indices for construction, 
import prices, household price index 
These activities are not linked with the previous project activities. 
 
Quarterly National Accounts 
Under USST I programme five projects were carried out related to improvement of 
quarterly national accounts. These are; Exhaustiveness of National Accounts, 
Production Accounts for Non-financial Corporation Sector, Private Household 
Consumption, Gross Capital Formation, Capital Stock, Consumption of Fixed Capital, 
Estimation Methods at Constant Price. Under USST.2 programme three projects have 
been carried out related to improvement of quarterly national accounts these are; 
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Improving Methods for Constant Price Estimation, Improving Estimation Methods for 
Expenditure Approach, Exhaustiveness of National Accounts. 
 
 
Regional Accounts 
This is a linked activity with USST I and USST II. 

Annual Institutional Sector Accounts 

Under the USST II - Annual Institutional Sector Accounts project only the production 
accounts and generation of income accounts were analyzed. By this new Project 
studies will concentrate on secondary distribution of income account and on use of 
income account. 

 
Services prices 
Multi-Beneficiary Project 2006 (EU short-term consultancies). One of three missions 
performed in October 2008 for three-day expert visit. 

 
5.  Improvement of business statistics 

 
Short Term Business Statistics   
With USST 1 and USST 2, all of the indices required by EU Regulations has been 
started to compile and announce. Although these indices has been commenced to 
compile as these indices are new indices for TurkStat, they should be improved. With 
these projects the quality of these indices, methodologies and timeliness will be 
improved.  
 
6. Increased capacity building and institutional strengthening of TurkStat. 
Within the framework of USST II, Sub-Project M: Support for the Improvement of 
Administrative Structure of TurkStat is linked to this Project.   

 
3.7 Lessons learned  
 
The creation of an operation PIT has proved to be highly beneficial to the 
implementation of the Phase 1 and Phase 2.  Phase 3 should be programmed in such a 
way that no gap between the Phase II and Phase III will occur. Therefore, keeping now 
trained and experience staff and keeping the impetus of improvement also in the 
departments is very vital for the success of the Project. 
 
Moreover, experiences gained from the previous projects showed the importance of 
cooperation and coordination with other statistical data providers. Therefore, this 
Project is designed to ensure the participation of data providers to direct grant activities. 
In this frame, it is planned that participants from data providers will attend in study 
visits, training courses and local activities. 



 16 

TR2009/0318.01 
 
 
4. Indicative Budget (amounts in EUR) 
 

 
SOURCES OF FUNDING 

  
TOTAL EXP.RE 

TOTAL 
PUBLIC 
EXP.RE 

IPA COMMUNITY 
CONTRIBUTION NATIONAL PUBLIC CONTRIBUTION PRIVATE 

CONTRIBUTION 

 ACTIVITIES 

IB
(1) 

INV
(1) 

EUR 
(a)=(b)+(e) 

EUR 
(b)=(c)+(d) 

EUR 
(c) 

% 
(2) 

Total 
EUR 

(d)=(x)+(y)+(z) 

%  
(2) 

Central 
EUR 
(x) 

Regional/ 
Local 
EUR 
(y) 

IFIs 
EUR 
(z) 

EUR 
(e) 

%  
(3) 

Activity 1                   

1. Service 
Contract for 
Technical 
Assistance 

X  1.627.000 1.627.000 1.464.300  90 162.700 10 162.700 -  -  -  – 

Activity 2                  

2. Direct 
Grant 
Agreement 
for Training  

X  1.389.410 1.389.410 1.250.469 90 138.941 10 138.941  - -  -  – 

TOTAL  IB 3.016.410 3.016.410 2.714.769  301.641  301.641 - - - – 

TOTAL  INV - - -     - - - – 

TOTAL PROJECT 3.016.410 3.016.410 2.714.769  301.641  301.641 - - - – 
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5. Indicative Implementation Schedule (periods broken down per quarter)  
  
Contracts  Start of 

Tendering 
Signature of 
contract 

Project Completion 

1. Service Contract for Technical 
Assistance 

I/2010 IV/2010 IV/2012 

2. Direct Grant Agreement for 
Training 

--- IV/2010 IV/2012 

 
6. Cross cutting issues (where applicable) 
 

6.1 Equal Opportunity 

The project will comply with the European Commission’s equal opportunity policy. Gender equality will be respected during the 
implementation of project activities. 
 

6.2 Environment  

The programme will not have any adverse environmental impacts, other than those due to normal activities. The environmental statistics 
and indicators are mainly needed for development, monitoring and evaluation of national environmental policy. Within the EU 
harmonization process, significant progress has been achieved regarding especially, waste management, protection of the nature, noise, 
air and environmental impact assessment. There is a great effort to improve the infrastructure for environmental monitoring, auditing and 
reporting for increasing their efficiency and to ensure that the information flow and exchange among the relevant institutions are carried 
out through an integrated system. Within this context, the environmental statistics sub-component of this programme could contribute to 
the protection of environment in Turkey through assisting TurkStat to improve the quality of data which are to be used by the decision 
makers and the related institutions on this issue. 
 
6.3 Minorities and vulnerable groups 
According to the Turkish Constitutional System, the word minorities encompass only groups of persons defined and recognized as such on 
the basis of multilateral or bilateral instruments to which Turkey is a party. This project has no negative impact on minority and vulnerable 
groups. The project includes activities on several related areas, such as social protection, causes of death, migration, and health 
expenditures. The indicators to be produced can draw attention of the policy makers, statistics users and can contribute to improvement of 
living conditions of the vulnerable/disadvantageous groups such as poor, elderly, migrants, unemployed, etc 
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6.4 Civil Society 
Not Applicable. 

 
 
 
 
 
 
 
 
ANNEX 1: Logical framework matrix in standard format 
LOGFRAME PLANNING MATRIX FOR Project Fiche Programme name and number 

Upgrading the Statistical System of Turkey Programme- Phase III
 

 

 Contracting period ) expires 2 years after the signature of financing 
agreement 

Disbursement period   expires 1 year 
after the end date for the execution of 
contracts 

 
  

 Total budget : 
EUR 3.016.410 

IPA budget: 
EUR 2.714.769 

    
    
Overall objective Objectively verifiable indicators  Sources of Verification  

To provide adequate data and analysis for the 
purposes of facilitating policy decisions 
towards implementation of the pre-accession 
strategy and the adoption of the Acquis in 
statistics  

Compliance with Acquis Communautaire; 
 
Necessary data available for the accession process, 
 
Strengthened institutional capacity and higher 
efficiency within the institutional frames,  
 
Improved co-operation and co-ordination between 
the TurkStat and other administrative units and 
main statistics provider, an increased know-how 
level and professional skills of TurkStat staff on 
statistical standard methods, on indicators and on 
information of the EU 

Periodical review (Peer Review), assessment and reporting including 
independent monitoring and evaluation;   

 
Eurostat assessment in collaboration with other services of the 
European Commission;  
 
Progress reports; 
 
Regular Report 

 

Project purpose 
 

Objectively verifiable indicators  
 

Sources of Verification Assumptions 
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To further improve the compliance with the 
EU standards in the selected areas of the 
statistical system of Turkey and to ensure the 
efficient coordination by the TurkStat. In 
order to achieve this purpose following 
projects will be realized.   
 
- Improvement of business register system 
- Improvement of social statistics 
- Improvement of environmental data quality 
- Improvement of macro economic statistics 
- Improvement of business statistics 
- Capacity building and institutional 
strengthening of TurkStat 
 
 

- Provide sustainable Business Register System for 
statistical purposes (1st year 40%, 2nd year 80%). 
Qualified and satisfactory data which is required to 
catch up with EU norms (1st year 60%, 2nd year 
100%) 
 
- Primary and secondary variables recommended 
by Eurostat is produced in 2011 on income 
distribution and living conditions. 
 
- All schemes satisfying social protection are 
covered at the end of 2012. 
 
- Incidence rate of diseases resulting in death in 
regional level is determined by the end of project. 
 
- Decrease in the deficiencies of system of health 
accounts 
 
- Population size, age and sex structure on a yearly 
basis in 2013. 
 
- Statistics on the population at the end of the 
reference year (stock data), consisting from data 
on persons with usual residence in the country by 
migration related variables in 2013. 
  
- Annual statistics on population size and 
demographic, social and economic characteristics 
of population in 2013 
 
- Annual updates of earnings and annual updates 
of labour cost are produced in 2012. 
 
- Concerning the labour force survey, response 
rates increased, Sampling errors (CV’s) and frame 
errors (over & under coverage rates) are  
decreased 
 
- Availability and quality of environmental data is 
increased by the end 2012. 
 
- Consistency between EDP tables and tables 
related to general government  sector (non 
financial and financial accounts of government) is 
achieved in 2012 
 
- Consistency between government sector accounts 
and EDP notifications and GFS figures is achieved 

Survey results, Project report;  Evaluation reports, Data sent to  
Eurostat, Publication, Databases, Progress report Administrative  
records, annual records, census results,  Eurostat reports,  Press  
Release, Management Information System. 
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in 2012. 
 
- GDP series by production approach, GDP series 
by expenditure approach and GDP series by 
income approach  (2013) 
 
- Regional GDP in current price (2013) 

 
- 2010 based Housing Price Index is calculated and 
disseminated by 2012. 
 
 - 2010 base year is appropriate for calculating 
import price indices. 

- Output price indices for construction is decided to 
calculate for 2010 base year and results sent to 
Eurostat by 2012. 

- Telecommunication and transportation comprise 
the major share of the GDP by 46,6% of other 
services in 2007. Therefore SPPI should be 
calculated for these sectors initially. 

- All users with pre-defined roles maintained to 
use Management Information System actively for 
their all inputs/outputs by the end of 2012. 
 
- Increased capacity building and institutional 
strengthening of TurkStat 

 
Results Objectively verifiable indicators  Sources of Verification Assumptions 

In order to achieve the objectives of the 
project, project cycle has been structured by 
sub-projects. The anticipated results for each 
sub-projects are: 
 
1. Improvement of  Business Register 
System 
1.1. Improved effectiveness of ongoing 
Business Registers (BR) studies aiming to set 
up a national BR that fully comply with EU 
norms according to new developments 
 
 
 
 
 
 

 
 
 
 
 
1. Improvement of  Business Register System 
1.1. Business Demography and Enterprises Group 
Figures are produced in the ratio of  35% in 2001 
and  70% in 2012 
Usage of Business Register system by all the 
related bodies of TurkStat according to 
authorization in the ratio of 40% in 2001 and 80% 
in 2012. 
Encounter the needs of external data users in line 
with confidentiality in 2001 80%, in 2012 100%) 
 
 

 
 
 
 
 
1. Improvement of  Business Register System 
1.1. Surveys, Ministry of Finance records, Other related administrative 
bodies , related EU documents 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
1. Improvement of  Business Register 
System 
1.1. A completed Business Register 
system with all required modules in 
order to fully comply with EU norms. 
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2. Improvement of social statistics 
 
2.1. Improved quality of cross-sectional and 
longitudinal and regionally disaggregated 
data for producing income distribution, 
poverty, social exclusion and other socio-
economic indicators.   
 
2.2.Increased data quality on Social 
Protection Statistics 
 
2.3. Improved coverage of all death persons, 
in accordance with the EU standards and 
methods for causes of death statistics. 
 
2.4. Improved system of health accounts and 
minimized deficiencies in the system. 
 
2.5. Produced population projections based 
on administrative sources 
 
2.6. Improved international migration 
statistics compatible with EU standards 
based on administrative sources. 
 
2.7. Improved population census statistics by 
using existing administrative registers 
compatible with EU standards. 
 
2.8. Developed annual updates for earnings 
and labour cost 
 
2.9. Improved time use survey system 
including design of questionnaires, concepts, 
definitions and data quality in line with 
Eurostat's recommendations. And, increased 
quality for time use statistics  
 
2.10. Investigated quality problems on 
Turkish Labour force survey and try to find 
out solutions. 
 
 
 
 
 
 
 
 

2. Improvement of social statistics 
 
2.1. Comparable income distribution, poverty, 
social exclusion and other socio-economic 
indicators demanded by Eurostat and produced 
2011 and 2012 from cross sectional and 
longitudinal data.    
 
2.2. All social protection data entered by the 
schemes on time and these data are sent to 
EUROSTAT on scheduled time at the end of 2012.
 
2.3. Percentage of certified and coded deaths with 
regard to all deaths is increased by the end of 
2012. 
 
2.4. % 100 of health expenditures is included in 
the system. 
 
2.5. Population Projections at National and sub -
national level based on administrative sources on a 
yearly basis in 2013and Demographic indicators 
on a yearly basis in 2013. 
 
2.6. Statistics on immigration and emigrations that 
happened during a calendar year (flow data) (in 
2013).  Statistics on the population at the end of 
the reference year (stock data), consisting from 
data on persons with usual residence in the country 
by migration related variables in 2013. 
 
2.7. Annual statistics on population size and 
demographic, social and economic characteristics 
of population in 2013 
 
2.8. Annual updates of earnings and annual 
updates of labour cost are produced in 2012. 
 
2.9. Number of comparable variables covered in 
the Eurostat's Recommendations on TUS increase 
80%. by the end on 2012. 
 
2.10. Response rates increased, Sampling errors 
(CV’s) and frame errors (over & under coverage 
rates) are decreased. 
 
 
 
 

2. Improvement of social statistics 
 
2.1. SILC Questionnaire (yearly), The results published by; News 
bulletin (yearly) and Publications (yearly).  The methodology 
summarized in the Quality reports 
 
2.2. Eurostat and TurkStat records 
 
2.3. Administrative records, annual records. 
 
2.4. Administrative records, annual records. 
 
2.5. Administrative  Sources, Census, Demographic Survey, Result of 
population projections, Technical Reports 
 
2.6. Administrative records, yearly statistics on international 
migration, technical reports 
 
2.7. Administrative registers such as central population register, 
business register, building and dwelling register, education register, 
employment and income register, family and household register, 
Housing conditions. And, Existence and reliability of registers and 
their inter-linking with others. 
 
2.8. Prepared methodology document 
 
2.9. Time Use Survey (TUS) questionnaires and Eurostat's 
Recommendations on TUS 
 
2.10. Quality reports. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

2. Improvement of social statistics 
 
2.1. Administrative registers are 
available for improving the data 
quality. 
 
2.2. All schemes are identified by the 
technical personnel of TurkStat 
successfully. 
 
2.3. Efficient coordination between 
TurkStat and Ministry of Health. 
 
2.4. Efficient coordination among all 
related institutions 
 
2.5. Administrative sources are reliable, 
sufficient, consistent and accurate to 
produce population projections. 
Fertility, mortality and migration are 
well-formulated. 
 
2.6. Related organizations give access 
to data on international migration. 
Related organizations provide 
continuous support for achieving the 
Project targets 
 
2.7. Related organizations give access 
to data on statistical purposes. Related 
organizations provide continuous 
support for achieving the Project 
targets. 2010 Population and Housing 
Census is conducted by using existing 
registers 
 
2.8. Having results of 2008 Labour 
Cost Survey and access to Structural 
Business Survey and Short Term 
Statistics results 
 
2.9. Questionnaires (diaries for time 
use of individuals) are needed to be 
filled accurately. 
 
2.10. Expert/s to be studied with need 
to be directly involved in this subject. 
The members of the TF studying on the 
quality of the LFS are preferred. 
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3. Improvement of Environment Statistics 
and Accounts 
3.1. Increased capacity of statistical units 
(municipalities, industrial establishments, 
regional offices of the ministries etc.) 
providing environmental data.  
 
3.2. Increased data availability on water, 
wastewater, waste, air emissions,  
expenditures and accounting to be reported 
to EU institutions  
 
 
 
 
 
 
 
4. Improvement of macro economic 
statistics 
 
4.1. Improved the coverage of Excessive 
Deficit Procedure (EDP) notification tables. 
 
4.2. Improved coverage and quality of Non-
financial accounts for institutional sectors 
 
4.3. Improved and compiled outward foreign 
affiliates statistics 
 
4.4. Improved annual supply and use tables 
and input-output tables 
 
4.5. Improved quarterly national accounts 
According to ESA-95 recommandation by 
improving  constant prices estimation, 
Private Household Consumption estimation,  
estimation of capital stock and gros fixed 
capital formation, estimation of subsides and 
by improving exhaustiveness in national 
accounts 
 
4.6. Improved regional accounts estimation 
by calculating GDP at NUTS 2 level for the 
most recent years in current values and by 
compiling employment and compensation of 
employees at NUTS2 level for the most 
recent years in current values and by 

3. Improvement of Environment Statistics and 
Accounts 
 
Pollutants are reported to the European 
Environment Agency by the end of 2012. 
Filled cells in JQ-IW and WStatR are increased by 
the end of 2012. Quality and quantity of 
environmental data from administrative sources 
are increased by the end of 2012 
The most of the air pollutants on the 
EMEP/CORINAIR methodology are calculated by 
the end of 2012. 
Data required to fill SEEA tables are compiled by 
2012 
Number of filled cells in JQ-I, and WstatR are 
increased by the end of 2012 
 
 
4. Improvement of macro economic statistics 
 
4.1. Consistency between EDP tables and tables 
related to general government sector (non financial 
and financial accounts of government) is achieved 
in 2012. 
 
4.2. Consistency between government sector 
accounts and EDP notifications and GFS figures is 
achieved in 2012. 
 
4.3. Y9 and Y10 tables were produced in 2012 and 
publications were prepared and the tables 
delivered to Eurostat in 2012. 
 
4.4. Supply and use table at basic and purchasers' 
prices, trade and transport margins, taxes less 
subsidies on products, use table for imports, use 
table for domestic production and symmetric 
input-output table are prepared in 2012. 
 
4.5. GDP series by production approach, GDP 
series by expenditure approach and GDPseries by 
income approach are available in 2013. 
 
4.6. Regional GDP in current prices and regional 
compensation employees figures (2013) 
 
4.7. Regular house prices were compiled and 2010 
based housing price index is calculated. 
 

3. Improvement of Environment Statistics and Accounts 
 
Annual environmental statistics surveys EEA reports, Eurostat reports 
Press releases on the environmental accounts published both on paper 
and internet by TurkStat 
 
 
 
 
 
 
 
 
 
 
 
 
 
4. Improvement of macro economic statistics 
 
4.1. EDP notifications and questionnaires, Administrative registers 
and GFS figures of Ministry of Finance,  Social Security Institutions 
and UT. General government sector accounts  produced by TurkStat 
 
4.2. Sector accounts produced by TurkStat and GFS figures produced 
by MoF, Financial accounts produced by Central Bank, EDP 
notifications. 
 
4.3. Annual Survey of outward FATS 
 
4.4. Balance of payment statistics, administrative data for taxes and 
subsidies, government expenditure and results of surveys conducted 
by TurkStat. 
 
4.5. Press release 2013 
 
4.6. Press release 2013 (including regional GDP series) 
 
4.7. General Directorate of Land Registry and Cadastral give us the 
main information about the households sold and bought the houses 
monthly. Information can be gathered from the households sold and 
bought houses with a questionnaire. Moreover real estate agents and 
banks used for information for checking the reliability.  Monthly price 
survey of households conducted and results of index is transmitted to 
Eurostat, central bank and relevant associations. 
 
4.8. Import prices indices and Data sets 
 
4.9. Result of Quarterly  price survey 

3. Improvement of Environment 
Statistics and Accounts 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
4. Improvement of macro economic 
statistics 
 
4.1. Government sector accounts 
constituted, impacts the EDP Tables  
 
4.2. Supply and Use Tables are 
prepared annually.  Ministry of Finance 
should produce data related to general 
government sector. Not only the 
National Accounts Department but also 
the others give access to necessary data 
on sector accounts  
 
4.3. Undersecreteriat of Tresaury and 
Annual Structural Business Survey 
gives the framework of the survey of 
outward FATS 
 
4.4. – 
 
4.5. – 
 
4.6. –  
 
4.7. General Directorate of Land 
Registry and Cadastral give us the main 
information and the other sources like 
real estates can be used. 
 
4.8. Import unit value indices does not 
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estimating FISIM at NUTS 2 level for the 
most recent years in current values. 
 
4.7. Developed household price index for 
households, central bank and government. 
 
4.8. Improved statistics for “prices” variable 
adding “import prices” to measure the gross 
monthly change in the import price of product
coming from the Rest of the World by means 
of price indices.  

4.9. Improved statistics for “prices” variable 
adding “output price indices for 
construction” which can be used as an 
approximation for the construction cost 
variables. The aim of this project is to make 
an evaluation of replacement the construction 
cost variable with the output price variable in 
this process. 

4.10. Improved statistics for “prices” variable 
adding “services prices” to measure change 
in prices of specific services sectors by means 
of price indices. TurkStat plans to develop 
services producer price index (SPPI) for 
telecommunication and SPPI for 
transportation with the assistance of the 
project. 

 

5.  Improvement of business statistics 
 
5.1. Improved Structural Business Statistics 
 
5.2. Harmonized Short Term Statistics with 
the EU 
 
 
 
 
 
 
 
 
6. Increased capacity building and 
institutional strengthening of TurkStat 
 
6.1. Management of TurkStat started to use 

4.8. 2010 based import price indices calculated 
and disseminated by 2012. 
 
4.9. Output price indices for construction is 
decided to calculate for 2010 base year and results 
are sent to Eurostat by 2012. 
 
4.10. SPPI for specific services sectors is 
calculated and set as data to be transmitted to 
Eurostat. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
5.  Improvement of business statistics 
 
5.1. Adapted methodology and survey procedures 
and produced comparable and compliant data with 
EU standards in important fields of Iron and Steel 
Statistics  
 
5.2. Developed Indicators requested by short term 
statistics regulation are to be available by the end 
of project. Sufficient and comparable statistics 
compiled for all indicators required by the STS 
regulation. 
 
  
6. Increased capacity building and institutional 
strengthening of TurkStat 
 
6.1. All users with pre-defined roles maintained to 
use MIS actively for their all inputs/outputs by the 

 
4.10. Quarterly  price survey of producers 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
5.  Improvement of business statistics 
 
1.2. Questionnaire 
1.3. Questionnaire 
 
 
 
 
 
 
 
 
 
 
6. Increased capacity building and institutional strengthening of 
TurkStat 
 
6.1. Active page view, page rank and active page time of the pre-
defined users’ in MIS. 

provide an accurate approach about 
price changes. 
 
4.9 There are adequate data and 
information to calculate output price 
indices for construction for Turkey. 
Building Construction Cost Index does 
not provide commensurate data for 
construction cost variable. 
 
4.10. The sample of the services 
producers is defined and price 
collection forms are designed. Services 
definitions are defined to collect prices 
and price collection questionnaires are 
sent to producers. 
 
 
 
 
 
 
 
 
 
 
 
 
 
5.  Improvement of business statistics 
 
1.2. Collecting questionnaires from the 
enterprises on time is necessary. 
1.3. Collecting questionnaires from the 
enterprises on time is necessary. 
 
 
 
 
 
 
 
 
6. Increased capacity building and 
institutional strengthening of 
TurkStat 
 
6.1. Management of TurkStat started to 
use the previously developed 
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the previously developed Management 
Information System efficiently and 
effectively. 
 
6.2. Increased knowledge of  TurkStat  staff 
and participants from main statistical 
providers on specific areas of the Statistical 
Acquis Communautaire. 
 
6. 3. Comprehensive technical training to 
TurkStat Staff was provided. 
  
6.4. Strengthened project  management and 
compliance monitoring capacity of the staff 
 
 
 
 
 

end of 2012..
 
6.2. Increased knowledge of TurkStat  experts and 
major providers of statistics with the statistics 
being compiled EU Member States and their 
compilation methods, standard and terminologies 
by the end of project. 500 TurkStat staff is trained. 
200 experts are trained from other statistics 
providers 
 
 

 
6.2.  Project reports, Mission reports, Evaluation reports, Audit reports 
 
6.3. Comprehensive training to  TurkStat  staff  was provided 
Satisfaction Survey results and evaluation reports 
 

Management Information System 
efficiently and effectively. 
 
6.2. Appropriate training courses for 
statisticians are available from 
specialized training institutions or 
National Statistical Offices when 
required, and Member States remain 
committed to offer study visits. 
Cooperation and full involvement of all 
statistics providers. 
 
 
 

Activities Means Costs  Assumptions 
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1. Improvement of Business Register 
System  
1.1. BR standards are fully complied with 
EU norms. 
1.1.2. The BR system is finalised  
1.1.3. Necessary modules (Enterprise Groups 
(EGs), Business Demography (BD) and 
NACE transition modules) are integrated to 
the system 
1.1.4.  Authorized staff  use the system  
1.1.5. The staff from regional offices of 
TurkStat is trained in the subject of BR 
system. 
 
 
2. Improvement of social statistics 
2.1 Improved quality of cross-sectional 
longitudinal and regionally disaggregated 
data for producing income distribution, 
poverty, social exclusion and other socio-
economic indicators. 
 
2.1.1. Implementation of the Turkish version 
of the Eurostat micro simulation model SM2 
with the consultancy of the EU experts. 
2.1.2. Construct the panel data analyzing 
system with the consultancy of the EU and 
local experts.   
2.1.3. Organize the local meetings with 
regional offices experts for evaluation of the 
implementation of SILC. 
2.1.4. Participation of the meetings, 
workshops, conferences, seminars and study 
visits  
 
2.2.1. The possible SP data suppliers will be 
identified to increase the coverage. 
2.2.2. A contact person will be identified in 
the related organizations/schemes and a how 
to fill out the ESSPROS questionnaires 
training will be constructed.  
2.2.3. A web based data entry system will be 
constructed to collect the data on time. The 
related persons of the schemes can see their 
old data on the SP data based system. 
 
2.3.1. Automated coding system by means of 
IRIS software programme is established. 
- Qualify TurkStat regional offices staff on 

1X Service contract with technical assistance 
 
1X Direct Grant Agreement for Training 
 
 

EUR 1.627.000 
 
EUR 1.389.410 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

1.1. Conditions are NPAA and BR 
Regulation. 
 
The staff from other administrative bodies 
participate the NACE 2 coding training. 
 
Trained staff for the EGs and BD survey. 
 
Required experience on maintaining BR data 
is gained 
 
 
 
 
 
 
 
2.1. Improvement of social statistics 
 
All schemes are identified by the 
technical personnel of TURKSTAT 
successfully, 
 
The trained personnel of the schemes 
are not sifted to another position and 
they are entered the data via web on 
time. 
 
A  coordination among Ministry of 
Health and TurkStat, improved 
capacity of TurkStat regional offices 
staff on coding 
 
Coordination among all related 
institutions. 
 
Administrative sources  are reliable, 
sufficient, consistent and accurate to 
produce population projections  
 
Assumptions  on fertility, mortality and 
migration are well-formulated 
 
Related organizations give access to 
data on international migration 
 
Related organizations provide 
continuous support for achieving the 
Project targets 
 



 26 

coding of CoD certificates. 
- The conversion ICD 10 index into 
dictionary for IRIS and editing of 
constructed dictionary. 
- A pilot application is conducted to 
generalize the automated coding system for 
deaths. 
2.3.2. A report on future activities of e-
certification was produced for complete 
coverage of deaths correctly and 
harmonization of web base e-certification 
with automated coding system and the 
necessary studies are conducted. 
- Training course for TurkStat staff on e-
certification 
- Improve e-certification and apply a pilot 
study on e-certification on different kinds of 
health institutions 
- Workshops on e-certification, automated 
coding and codification. 
2.3.3. Training of related staff 
 
2.4. 1. The analysis of the data obtained by 
means of the questionnaires prepared for the 
foundations and associations and private 
insurance companies. 
2.4.2. The analysis of the data obtained by 
means of the questionnaires prepared for the 
households to calculate the out of pocket 
health expenditures. 
2.4.3. Construct a system to calculate health 
expenditures of private corporations which 
can be obtained from business statistics and 
its conversion to system of health accounts. 
2.4.4. Achieve the compatibility of Medula 
classification with the classification of 
system of health accounts to calculate the 
public health expenditures. 
2.4.5. Consultancy services for the analysis 
of data on private health expenditures, out of 
pocket health expenditures and conversion of 
Medula classification to system of health 
accounts classification. 
2.4.6. Workshops on data analysis and results 
of pilot studies. 
2.4.7. Study visits on system of health 
accounts.   
 
2.5.1. Improve the methodology of 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Related organizations give access to 
data on statistical purposes 
 
Related organizations provide 
continuous support for achieving the 
Project targets 
 
2010 Population and Housing Census 
be conducted by using existing 
registers 
 
Having results of 2008 Labour Cost 
Survey and access to Structural 
Business Survey and Short Term 
Statistics results 
 
Studies may only be realized in the 
suitable period for the Unit. There is no 
other condition. 
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population projections based on 
administrative sources  
2.5.2. Produce better prediction of population 
size, age and sex structure as well as 
demographic characteristics of the national 
and sub-national level for Turkey. 
2.5.3. Efficient package program used for  
producing population projections 
2.5.4. Improve the technical and human 
resource capacity as well as relevant 
experiences. 
 
2.6.1. Improve data collection on 
international migration based on 
administrative sources with related 
organizations 
2.6.2. Produce regular, reliable and 
comparable data on international migration 
with related organizations. 
2.6.3. Provide International migration 
statistics according to EU standards. 
2.6.4. Improve the technical and human 
resource capacity as well as relevant 
experiences. 
 
2.7.1. Improve administrative registers with 
related organizations 
2.7.2. Produce regular, reliable and 
comparable statistics related with census 
purposes with related organizations 
2.7.3. Provide annual official statistics 
(demographic, social and economic statistics) 
from administrative registers according to 
EU standards 
2.7.4. Consultancy on the production of 
statistics related with census purposes by 
using existing administrative registers  
2.7.5. Improve technical and human resource 
capacity as well as relevant experiences  
2.7.6. Participate in seminars and study visits 
to gain more technical experience. 
 
2.8.1. Produce methodology of annual 
updates of earnings  
2.8.2. Produce methodology of annual 
updates of labour cost produced 
 
2.9.1. Improve the survey methodology 
including questionnaire design and field 
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application technics, definitions of concepts 
and coverage etc. with an EU expert. 
2.9.2. Participation to working parties, 
workshops, conferences, study visits in 
member state statistical offices and local 
meetings with Regional Office staff. 
 
2.10.1. The results of the studies being 
realized through the Task Force established 
by the Eurostat in order to review the quality 
of the LFS (mainly coherence and 
comparability aspects) will be followed.  
2.10.2. Main quality concerns and lacks of 
the Turkish LFS will deeply be investigated 
together with an international expert. 
2.10.3. During these studies, appropriate 
solutions will be developed for removing the 
determined problems. 
2.10.4. Participation to working parties, 
workshops, conferences, study visits in 
member state statistical offices and local 
meetings with Regional Office Staff 
 
3. Improvement of Environment Statistics 
and Accounts 
3.1.1. Organize local training programmes 
for related persons of municipalities and 
industrial enterprises (as data providers) and  
staff in regional offices of TurkStat and other 
related ministries (as data collectors) for;  
3.1.2. Estimate emissions of PM10, NH3, 
black smoke, PAH and other Air Quality 
Strategy Pollutants. 
3.1.3. Analyze and clarify 
EMEP/CORINAIR methodology  
3.1.3. Produce SEEA tables on hybrid water 
flow accounts for Turkey  
3.1.4. Analyze and evaluate to ensure the 
quality of water and waste data. 
 
4. Improvement of macro economic 
statistics 
4.1.1. Identify data sources and estimation 
methods needed to improve the EDP 
notification Tables  
4.1.2. Estimate missing data to complete the 
tables for other sub sectors  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
3. Improvement of Environment 
Statistics and Accounts 
Physical supply and use tables for 
water flow accounts were produced 
within the USSTII project 
 
 
 
 
 
 
 
 
 
 
 
4. Improvement of macro economic 
statistics 
Data compliance with ESA 95 should 
be provided for all of the subsectors of 
government 
 
Data compliance with ESA 95 should 
be provided for all of the institutional 
sectors 
 
Structural Business Survey results for 
the year 2007-2009 is given to National 
Accounts and Economic Indicators 
Department 
 
Households provide price data 
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4. 1.3. Participate to training courses, study 
visits, workshops and working parties and 
conferences. 
 
4.2.1. Identify data sources and estimation 
methods needed to complete the Institutional 
Sector Accounts up to the Capital Account  
4.2.2. Compile, balance and evaluate the 
Institutional Sector Accounts,  
4.2.3. Participate to training courses, study 
visits, workshops and working parties and 
conferences. 
 
4.3.1. Conduct survey of outward foreign 
affiliates 
4.3.2. Participate to training courses, study 
visits, workshops and working parties and 
conferences. 
 
4.4.1. Analyze data for the preparation of 
SUT. 
4.4.2. Participate to training courses, study 
visits, workshops and working parties and 
conferences. 
 
4.5.1.Improve estimation methods in private 
household consumption 
4.5.2. Improve constant price estimation 
methods 
4.5.3.Improve estimation of Capital Stock 
and GFCF 
4.5.4. Improve estimation methods in 
subsidies 
4.5.4. Improve exhaustiveness in national 
accounts 
4.5.5. Participate to training courses, study 
visits, workshops and working parties and 
conferences. 
 
4.6.1. Calculation of GDP at NUTS 2 level in 
current values. 
4.6.2. Estimation of FISIM at NUTS level in 
current values. 
4.6.3. Analysis of the results of the study and 
the preparation of a report on regional GDP 
4.6.4. Compilation of employment and 
compensation of employees at NUTs level in 
current values. 
4.6.5. Preparing the inventory with the 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

required. 
 
Importers provide price data required. 
 
Producers provide data required. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 30 

description of the methods and concepts, 
underlying statistics that are relevant for the 
compilation of regional accounts and long-
term plan for the future work on regional 
accounts. 
4.6.6. Participate to training courses, study 
visits, workshops and working parties and 
conferences. 
 

4.7.1. Select sample houses sold and bought 
and design of price collection questionnaire  
4.7.2. Conduct housing price survey and 
calculate Housing Price Index (Equipments) 
4.7.3. Participate to study visit. 

4.8.1. Select sample products, reporting units 
and representative commodities, design of 
price collection questionnaire 
4.8.2. Conduct import price survey of 
importers Calculate import price index 
4.8.3. Participate to study visit. 

4.9.1. Methodological comparison of output 
price indices for construction and Building 
Construction Cost Index. 
4.9.2. Participate to study visit. 

4.10.1. Select reporting units and 
representative services, design of price 
collection questionnaire 
4.10.2. Conduct price survey of service 
producers. Calculate producer price index for 
services. 
4.10.3. Participate to study visit. 
 
5.  Improvement of business statistics 
5.1.1. Produce structural business statistics 
according to EU regulations 
 
5.2.1. Compile short term business indices 
according to EU regulations 
 
 
6. Increased capacity building and 
institutional strengthening of TurkStat 
6.1.1. Within the framework of Strategic 
Management and Performance Based 
Budgeting, data/information collected from 
its sources, monitoring and evaluation done. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
5.  Improvement of business statistics 
Working on regulations and new 
decisions taken by EU 
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6.1.2. Standardization and coordination in  
Information flow maintained. 
6.1.3. Reliable, secure and timely 
data/information used by decision makers. 
6.1.4. Infrastructure for internal auditing 
established. 

6.2.1. Obtained information on European 
Statistical System (ESS) and its statistical 
standards. 

6.2.2. Provided information exchange with 
Eurostat, National Statistical Offices of 
Member States, Acceding and Candidate 
Countries and EFTA Countries. 
6.2.3. Strengthened compliance monitoring 
capacity of the staff  
 
6.3.1. Prepare training programmes for 
TurkStat and statistics provider. 
6.3.2. Prepare Middle and high level 
administrator’ training  programme 
6.3.3. Improve quality of all kind of formal 
statistics in Turkey.  
6.3.4. Obtain standard methodology and 
technical usage in formal statistics.  
 
6.4.1. Participate in training courses, study 
visits and workshops TURKSTAT staff 
6.4.2. Support project management and 
compliance monitoring. 
 
6.5.1. Plan an EU Visibility plan (TA) 
6.5.2. Organize a seminar or conference on 
EU Visibility to promote the project (TA) 
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