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EUR 8 800 000  

(EUR 8 M of EU contribution + EUR 0.8 M of contribution from 
the Government of Albania) 

EU contribution EUR 8 000 000, divided in the following policy areas: 

1. Climate change and environment – 2 M EUR 
2. Nature protection - 4 M EUR 
3. Waste management - 2 M EUR 

Management mode  Centralised management  

EU Delegation in charge Delegation of the European Union to Albania 

Implementation 
management 

Ministry of Environment  
Mr Alqi Bllako,  
General Secretary 
e-mail:  Alqi.Bllako@moe.gov.al  
 

Ministry of Transport and Infrastructure 
Mr. Florian Bilali 
Senior Programme Officer 
e-mail: Florian.Bilali@mppt.gov.al 
 

Implementing modality Projects 

Zone benefiting from 
the action(s) 

Albania 

 

2 RATIONALE 

2.1 LINKS WITH NATIONAL SECTOR OBJECTIVE(S) AND MIPD SECTOR OBJECTIVE(S) 

NSDI 
The Strategic Goals of the Republic of Albania in the field of environment are defined in the 
National Strategy for Development and Integration (NSDI). The Environmental Cross-
cutting Strategy (ECS) as an integral part of the NSDI defines the vision: the sustainable 
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development of the country, protection of our natural resources from pollution and 
degradation, and promotion of environmental values. 
As regard the waste management strategic priorities in this field are defined in the National 
Strategy and Plan on Integrated Waste Management (NSPIWM). The strategy and 
subsequent plan aims to minimize the impact of waste on the environment, both locally and 
globally, and to improve resource use efficiency in Albania. Two interim targets were set to 
reflect the short-term need to focus on municipal waste: to increase the amount of waste 
collected by local authorities who is recycled or composted to 25% by 2015; and to increase 
the amount of waste collected by local authorities who is recycled or composted to 55% by 
2020.  

MIPD 
In the Multi-annual Indicative Planning Document for Albania 2011-2013 Environment 
and Climate Change is part of the six sectors in which the EU assistance will be primarily 
focused. As EU environment and climate legislation together are one of the largest parts of 
the acquis, the European Partnership addresses environmental protection in its short and 
medium-term priority setting. It is also important to improve the administrative capacity, in 
particular with view to the proper implementation and enforcement of legislation in this field. 
 
The main objective in the environment and climate change sectors is to support Albania to 
comply with EU environmental and climate change legislation requiring the adoption and 
implementation of all relevant Directives and legislation, as well as the necessary associated 
investments, which will help create a cleaner and safer environment for citizens and mitigate 
climate change. 

 
PROGRESS REPORT 2012  
The progress report 2012 states that efforts are urgently needed to align with EU acquis, 
implement and enforce legislation. Public awareness and consultation on legislative initiatives 
or public investments remain weak. There is a need for greater political commitment and 
coordinated action in these sectors.  

Substantial investment is needed while current resources allocated remain limited. 
Environment needs to be better integrated into other policy areas, such as energy or transport. 
Concerning climate change, substantial efforts are required on awareness-raising, setting a 
more strategic approach for the country, aligning with and implementing the acquis, as well 
as strengthening administrative capacities and inter-institutional cooperation. 
 
Little progress can be reported in the field of nature protection. Preparatory work has started 
for approximation with and implementation of the EU nature legislation and for establishment 
of the NATURA 2000 network. There was no progress in the area of industrial pollution 
control and risk management, as well as chemicals, noise and civil protection sectors. 
 
Adoption of the already prepared regional waste management plans of Fier, Elbasan, Tirana 
and Durres is still pending. Medical and veterinary waste treatment is not properly managed. 
Municipalities are facing difficulties in managing the growing volume of waste. There is still 
no procedure for management and control of the landfills in place and several uncontrolled 
dumpsites are still in use. Little progress has been achieved on water quality. There is little 
capacity to assess the quality of water or of waste water discharged by industrial plants. In 
this respect, there was no progress on identifying sensitive areas. 
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2.2 SECTOR ASSESSMENT – POLICIES AND CHALLENGES 

1) National sector policy, strategy and context  
Environmental problems typically are not stand alone issues, but are mutually related and 
inter-dependent. For this reason the sector comprises a considerable number of strategies, as 
below mentioned:  

A. The Environmental Cross-cutting Strategy (ECS) for the period 2007-2013 has 
identified concrete goals in order to have a healthy and ecological environment through the 
development of sustainable use of natural resources, the prevention of environmental 
contamination and degradation and the promotion of environmental protection in Albania. 
The goals include: 

• Achievement of required  standards (EU and World Health Organisation) for air 
quality, water supply and treatment, noise, urban waste, industrial pollution and risks 
assessment, chemicals and protected areas with the purpose of improving the life 
quality; 

• Reduction of greenhouse gas emission and ozone depleting substances with the aim of 
contributing to prevention of climate changes; 

• Protection and improvement of biodiversity, protected areas and species with the 
purpose of preserving the natural and cultural heritage of our environment in line with 
our European and international commitments. 

These goals are partly integrated in other inter-ministerial strategies such as the Strategy and 
Action Plan for the Development of the Albanian Tourism Sector (2005), Integrated Coastal 
Zone Management and Clean-up Programme (2010) and the National Strategy and Plan on 
Integrated Waste Management (2011).  

In cooperation with the Albanian Department for the Strategy and Donor Coordination, the 
Ministry of Environment is proceeding with the revision of the ECS (2007-2013), which will 
be completed by March 2013.  The overall objective is to finalise the transposition of 
environmental acquis, to further strengthen the administrative capacity of the institutions 
involved in environmental protection both at national and local levels and to ensure the full 
implementation of the transposed legislation. 

B. The National Biodiversity Strategy and Action Plan (NBSAP), 2000 aims at: 
• Protection and improvement of biological and landscape diversity; 
• Incorporation of the principles and policies required for sustainable biodiversity use 

and management; and 
• Promoting sustainable development for present and future generations.  

 
C. The National Waste Policy was prepared along with the National Waste Management 
Plan (NWMP), in May 2009, and were approved with DCM no 175 date 19.01.2011 “On the 
approval of the National Waste Strategy (NWS) and National Waste Management Plan”. The 
National Waste Strategy aims at preparing for reuse, recycling, recovery and disposal of waste 
as a strategic move towards sustainable development.  

In line with the Strategy, the goals of the National Waste Management Plan are to minimise 
the impact of waste on the environment, to improve resource use efficiency in Albania, and to 
remedy the environmental damages, as consequence of inadequate waste management. 
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2) Sector and donor coordination 
In Albania, the national co-ordination of international assistance is ensured by the 
Department of Strategy and Donor Co-ordination (DSDC) located within the Council of 
Ministers (CoM). The Ministry of European Integration (MEI), represented by the Minister as 
the National IPA Coordinator (NIPAC), is responsible to co-ordinate the European Union 
assistance. The process of programming and monitoring the use of donor funds is fully 
integrated into the Albanian Government’s Integrated Planning System (IPS). The Albanian 
Government also regularly monitors the implementation of: 

• The National Strategy for Development and Integration (NSDI –covering seven years, 
current version: 2007-2013); 

• 38 national strategies, on a sectorial or cross-sectorial basis, each under the 
responsibility of one lead ministry; 

• Medium Term Budget Programmes (MTBPs – covering 3 years). 

As regards IPA funds, apart from the NSDI, the national strategic document serving as a basis 
for programming is the National Plan for the Implementation of the Stability and Association 
Agreement (NPI SAA), which is regularly updated under the lead of the Ministry for 
European Integration. 

The IPS system is designed to ensure a high degree of consistency and national ownership 
with regard to the use of donor funds. As a key priority for the next planning period (2014-
2020) the Albanian government wishes to increase the mutual integration between the NSDI 
and the NPI SAA even further.  

Donor co-ordination at sector level is ensured through sector working groups (SWGs), 
meeting two or three times a year. During 2012 there was hold one meeting in Water Sector. 
There are more than 30 specialised SWGs in operation. Lead donors are established for each 
sector. This mechanism is utilised as forum of discussions on potential joint programming 
between the GoA and the donor community and also to jointly address sector challenges and 
project implementation issues. In order to achieve greater aid effectiveness and to facilitate 
effective cross-cutting government/donors dialogue at environmental sector, the GoA 
organizes on a frequent basis Sector Working Group meeting for Environment and Integrated 
Waste Management. The GoA recognizes the need to invest more resources in strengthening 
the Environment sector working groups and donor coordination. 
 
Ministry of Transport has shown constant commitment to lead donor coordination in the 
sector. In close cooperation with Austrian Development Cooperation (Donor Focal Point), 
donors have been called for meetings each quarter during 2011-2012 periods. The donors 
participating in this working group are: World Bank, EU Delegation; European Bank for 
Reconstruction and Development (EBRD); France; Germany/KfW (Kreditanstalt für 
Wiederaufbau), (German Agency for International Cooperation) GIZ, Japan International 
Cooperation Agency (JICA), Italian Development Cooperation, Swiss Cooperation and 
Organization for Security and Cooperation in Europe ( OSCE). This mechanism was utilised 
to discuss on potential joint to jointly address sector challenges and project implementation 
issues such as construction permits not delivered on time and VAT imbursement delays. In 
spite of all the positive initiatives and efforts done, it still remains a challenge for the day to 
day management to meet donor expectations and deadlines. Practical inter-sector coordination 
on middle management level is often hampered by limited human resources or a change of 
priorities due to urgent tasks.  

Proper and efficient implementation of the National Waste on Management Plan calls for the 
establishment of a three level groups: 
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1. An Inter-Ministry Committee on Waste (at central and political level); 
2. A National Waste Advisory Group on Waste (at central and technical level); 
3. Waste Areas Groups (at local and technical level at each Qark/Waste Area). 

3) Sector budget and medium-term perspective 
The Government’s policy intentions are to operationalize objectives and integrate them with 
the financial realities as expressed in the government’s multiannual budgetary frameworks. 
Furthermore, the Government has created a specific Environment Fund. 

Sources of financing of sector policy 

Planned budget € million Sub-sector 
2011 2012 2013 2014 

Planning, Management Administration 0.7 0.83 0.84 0.86 
Environmental Protection 2.92 7.51 5.49 4.44 
Support to Fisheries 2.4 2.66 2.16 1.86 
Water Administration 0.23 0.36 0.37 0.38 
Forest Administration 7.22 5.1 5.24 5.40 
State budget total 13.47 16.46 14.1 12.94 
Foreign investments 

• water supply and sewerage  
• solid waste 

30.44
 

48 
5.8 

 
47,58 

1.2 
51.26

2.3
Grant 

• water supply and sewerage  
• solid waste 

10.52
 

17.43 
5.80 

 
20.12 

1.2 
21.05

3.4
Loans (IFI)  

• water supply and sewerage  
• solid waste 

19.92
 

30.57 
 

 
27.46 

3.5 
30.21

2.3
Other foreign investments for environment sector 
(grant) 2.28 3 3.71 5.85

GRAND TOTAL 63.16 110.6 104.77 110.97
 

EU MIPD Indicative Financial Allocation  

MIPD allocation 2007 – 2011 2011 – 2013 
2011-2013 € million € million % of MIPD total 
 Environment 80.12 51.55 20% 
 Transport 49.06 51.55 20% 

4) Sector monitoring system 
The implementation of NSDI, the related national strategies, the Mid-term (multi-annual) 
Budget Programmes (MTBP) and the annual budgets is monitored on a well-established and 
result-based performance assessment system, as part of the Albanian Government’s Integrated 
Planning System (IPS). The core elements of that system are Performance Assessment 
Matrices (PAMs) based on the core strategy indicators of the NSDI and the (cross) sector 
strategies.  

The Environmental Cross-cutting Strategy (ECS) has identified 5 major objectives for the 
Environment as follows: (i) improving air quality and reducing air pollution and noise 
pollution in major urban areas, (ii) integrated pollution prevention and control and the risks of 
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industrial accidents monitor and control the implementation of norms and standards for 
discharges into the environment from industrial operators, (iii) Fulfilling of national and 
international standards for integrated waste management with a focus on their correct 
treatment and increasing social awareness on the harmful effects on the environment; 
improving chemicals management, (iv) Protection and sustainable management of 
biodiversity, increasing the surface area of the Protected Areas and their good management 
and (v) Adaptation to climate change and reduction of greenhouse gases. Their achievement 
will be monitored by 14 indicators. The Indicators for the implementation of the ECS will be 
monitored with the participation of the civil society.  

The monitoring of IPA funds is jointly ensured by National IPA Coordinator (NIPAC) and the 
European Union Delegation to Albania as contracting authority. For all IPA components I and 
II under implementation, there is the IPA Monitoring Committee (IPAMC), a high-level 
committee that meets once a year.  The meetings of the IPAMC are co-chaired by the NIPAC 
and a ranking European Commission representative. The use of IPA funds is also part of the 
IPS exercise.  

5) Institutional setting  
The Ministry of Environment (MoE) is the responsible authority in charge of environmental 
management and policy at national level. The organization and structure of the MoE 
corresponds to various environmental sectors, including air and water quality, nature and 
biodiversity conservation, administration of waste, forestry, Environmental Impact 
Assessments (EIA), Strategic Environmental Assessment (SEA), climate change, fisheries 
etc. 
 
In principle, the MoE comprises three separate elements:  

• Technical directorates based in Tirana, supported by a legal department, Directorate of 
Integration and Projects, and administrative departments; 

• National Environment Agency, responsible for management aspects of the 
environment, including permitting, monitoring, natural resource management, and 
provision of certified analytical results for both monitoring and inspection purposes;  

• State Environment Inspectorate, responsible for enforcement of environmental law, 
and for ensuring state control of environmental protection and the exploitation of 
natural resources.  

The proper setting-up of the Inter-Ministerial Committee on Waste and the National Advisory 
Group on Waste, as foreseen by the NWMP, as well as the identification of areas for waste 
management are key actions to achieve. For each waste area – corresponding to the Qark 
administrative level – there will be a regional advisory group so called waste area group with 
a wide representation of local technical stakeholders who will be able to advise local 
government on issues of waste management policy and planning at that regional level. 

A number of other ministries and institutions also have important roles as regards 
approximation of the EU environmental Acquis. 

The Ministry of Transport (MoT) manages a capital investment programme which 
contributes to the development of communal environmental infrastructure – solid waste 
management, drinking water supply, wastewater collection and treatment. In line with its 
mission MoT is the contracting authority for the concessions of economic activities under its 
responsibility (public services including waste management), thus waste concession projects 
as well. The Concession Unit within MoT does the identification of potential concessions and 
estimates their cost-effectiveness and financial appropriateness judging on the given 
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concessions. MoT is responsible for organizing the procurement prodedure, tendering, 
contracting and implemention of the concession. The MoT also works on the identification of 
the necessary investments for the construction of the new landfill and closure of the existing 
dams.  

Under a fresh sector approach, the consolidation and clarification of the institutional setting 
and existing capacities are needed. Inter-ministerial cooperation between MoT and MoE 
should be strengthened and institutionalized in order to allow a better coordination between 
the two Ministries, respect of legal requirements (EIA, permitting). In addition, an equal 
treatment as regards budget allocation and decision-making is necessary, as well as right 
balance between accountability at central and local level.  

The Ministry of Interior is supervising the activities of the Local Government Units (LGUs). 
LGUs are important partners as they have taken over around 60 % of forests and pastures in 
Albania, thus being responsible for their management and sustainable use. As a result of the 
decentralization process, the LGUs have a very important role in the administration of 
environmental services. They have responsibilities for collection, transport and disposal of 
municipal solid waste, as well as management of the drinking water and sewerage facilities. 

The Ministry of Defense (MoD) is the leading national law enforcement institution on the sea 
and the responsible institution for the surveillance of maritime domain and the control of blue 
border (realized through the Interagency Maritime Operational Center - IMOC). Naval 
Force/Coast Guard is responsible for monitoring the implementation of anti-pollution 
legislation in the Albanian maritime space. With regard to marine environment, in the field of 
the prevention of sea pollution has an important role. 

6) Macro-economic context and Public Financial Management 
Currently, the Albanian government is implementing a reform of public financial 
management and control (FMC). The reform is lead by the Ministry of Finance and aims at 
moving closer to international standards and the best practices in public internal financial 
control applied by EU member states. A new law to this effect was approved and is now being 
gradually put into practice using, inter alia, international donor assistance.   

Thereby, improving the efficiency transparency of the use of taxpayers’ money and 
strengthening the accountability of the state administration are receiving special attention. In 
this context, the implementation of the new law on Financial Management and Control will 
demand a significant change in the management of public policies and institutions and require 
strong financial and institutional support, if it is to deliver the desired objectives.  

Furthermore, in line with National Plan for Implementation of Stabilisation Association 
Agreement (NPI SAA) priorities, the Albanian government wishes to develop and implement 
a consolidated system of public internal financial control. The reform of FMC will focus not 
only on spending public money in accordance with relevant laws and regulations, but also on 
achieving value for money. 

7) Sector Assessment 
Many of Albania’s environmental problems are linked to its historic legacy of a centrally 
planned economy. The key environmental problems are (not in order of priority): water 
pollution, air pollution, land degradation/soil erosion, biodiversity losses and waste 
management, as well as disaster risks and climate variability and change. 



8 

 

Despite positive developments in horizontal legislation, the sector continues to suffer of 
considerable implementation gaps and many environmental challenges have not been solved 
and have become more acute.  

Policy area 1 - Climate change and environment 

Greenhouse gas emissions continue to rise especially in the urban areas, followed by 
intensive construction and growing demand for private mobility. Furthermore the climate 
variability and change pose continuous challenge for Albania in regard to disaster risk 
management in general and flood prevention management in particular. 

A national system that includes all institutional, legal and procedural arrangements for 
estimating anthropogenic emissions, reporting and verification is not established yet. 
The future accession to the EU requires additional efforts going beyond the current UN 
Framework Convention on Climate Change-UNFCCC requirements for non-Annex I 
countries that have no quantified obligation to reduce GHG emissions. Also, as the EU 
expects non-Annex 1 countries to take action for climate change mitigation, there is ample 
scope for assistance. This may include: 

• Design the appropriate policy documents and intervention mechanisms in line with 
UNFCCC and the EU climate change requirements through the development of an 
Integrated National Strategy to address climate change issues in Albania; 

• Approximation of relevant EU Climate Change legislation into the national 
legislation; 

• Build the capacities on establishing the national system for monitoring greenhouse gas 
emissions and for implementing   the Kyoto Protocol. Setting-up of the national 
expert’s network on estimation of the Greenhouse gas (GHG) Emission, completing 
the CRF report; 

• Implementation of the EU Monitoring Mechanism legislation (Monitoring Mechanism 
Regulation (EU) No 525/2013, its implementing provisions, the UNFCCC Inventory 
Reporting Guidelines for Annex I countries, etc.).  

The progress made with the achievements of ECS’s goals so far consisted mainly in drafting 
and adopting primary and secondary legislation transposing EU Directives. However, it is 
recognised that the proper implementation and enforcement of enacted legislation requires the 
further development of institutions, strengthening of human resources and substantial capital 
investments. This regards not only the enforcement of legislation in the area of climate 
change but also in other correlated sector areas. 

As far as air pollution is concerned, especially in the urban areas and the surroundings of 
Tirana and Elbasan, the air quality is poor and largely exceeds national and international 
standards. Major sources of air pollution include (road) transport, industry, energy production 
(oil and gas extraction and refining) and rapid urban development.  

The challenge on air quality area are related to: (i)  adaption of european standarts on air 
quality and air emission (ii) adopting and implementing  the air quality plans in the local level  
(iii) establishing the system on national air emission inventory as the requirement of the 
relevant protocols of CLRTAP Convention.  

Water pollution poses a severe problem. The quality of drinking water does not, in many 
cases, comply with the European standards due to the lack of adequate treatment and 
disinfection. The contamination of surface water is serious, especially close to cities and 
industrial sites, due to insufficient wastewater collection and treatment, leaking sewers and 
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waste dumps. Toxic organic compounds and metals from mining and industrial activity are 
heavily affecting the rivers Shkumbini, Fani, Gjanica and Semani.  

Although the legal framework on chemicals and hazardous substances is updated, it still 
remains partially transposed with the respective EU acquis. Moreover, this field is not 
supported with administrative structures that will enable its implementation. Challenges in 
chemicals consist on the setting-up of a national system on chemicals management in 
accordance with the EU regulations, the Roterdam Convention and the Global Harmonized 
System (GHS). 

In the field of industrial pollution, the aim is to guarantee the compliance of major industrial 
operators with the requirements of the Law No. 10448, of 14.7.2011 “On environmental 
permits” and the elaboration of secondary legislation for proper implementation and 
enforcement.  

Policy area 2 - Nature protection 

Some 15, 8 % of the country's territory has protected status. The current coverage of protected 
areas is uneven and is not representative of the different habitat types which exist in the 
country.  The national network is still small to have an effective long-term impact on 
biodiversity protection. Moreover, protection is itself threatened by informal construction and 
illegal hunting still being widespread. The illegal hunting of birds and mammals is 
jeopardising efforts for biodiversity management. Fishing resources are also endangered 
particularly due to the over-fishing near coastal area and use of illegal practices. 

Very few investments have been done in the sector of Protected Areas and Nature Protection 
in Albania since more than 10 years. This has led to frequent law breaches within the 
Protected Areas. Law enforcement is weak and measures are still insufficient to counter the 
negative trend of biodiversity, fish and forest depletion. 

Challenges in the field of nature and biodiversity protection consist on: (i) the identification 
and setting-up of the NATURA 2000 network of protected areas as an ecological network of 
Sites of Community Importance (SCI-s); (ii) effective implementation of management plans 
of protected areas and (iii) proper law enforcement that will ensure the long term survival of 
the species and habitats present in the country by achieving their ‘favourable conservation 
status’. 

In Forestry major challenges consist on (i) approximation and enforcement of the EU 
legislation covering forestry and pasture areas; (ii) increase of managing capacities of 
communal forests and capacity building; (iii)  improvement of the information system and of 
the forestry database; (iv) strengthening of research, technological development and 
innovations in forestry.   
In Fisheries the major challenges consist on (i) setting-up an improved system of data 
collection on fishing fleet, fishing capture quantities, biological conditions of population in 
Albanian waters and (ii) structural investments in the fisheries sector.  

Policy area 3 – Waste management 

The waste management situation in Albania is at a low level and has become a major source 
of pollution due to:  

• Chronic lack of investment in waste management infrastructure by successive central 
or local governments; 
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• No strategic approach to waste management and therefore no correlation between 
waste management planning and investment or operational finance at either regional 
government or municipal government level; 

• No satisfactory taxation of residents for provision of a waste management service at 
municipal level; 

• Continued use of illegal dumpsites and very low level of recycling; 
• No segregation of hazardous and non-hazardous waste at healthcare facilities. 

Changing this situation will take considerable time, effort and investment. Such undertaking 
needs to be well planned at local, regional and national levels. Looking at the objectives of the 
National Strategy and the National Plan on Waste Management, the Ministry of Transport and 
Infrastructure have planned investments on the feasibility studies for the closure of the 
existing non environmentally-friendly dumps in each region.  

A solution must be found to improve waste management at local level. New infrastructures 
for waste treatment are needed, as well as additional financial resources for Municipalities 
for waste collection, cleaning, transportation and disposal. Local municipalities should also 
increase their capacities for integrated waste management, focusing on different waste 
control and disposal methods, such as source reduction, recycling, re-use and also land filling, 
in order to minimize the environmental impact of commercial and industrial waste streams.  

New infrastructure for waste treatment will be planned and designed and pilot actions for 
integrated waste management will be launched in Fier and Durres regions, which are most 
affected by waste problems.  

The Fier Region (Fier, Patos, Roskovec, Lushnje, Divjake, Ballsh, Communes) produce 119 
104 ton wastes/years. Waste collection in Fier City is carried out by the Municipality. Solid 
waste is disposed in uncontrolled dumpsites, which are open areas, fenceless and without 
environmental protection (soil, ground and surface water, odour, air) and do not have facilities 
for sorting, processing, or waste recycling. These sites are also supposed to sort industrial 
waste, construction and demolition waste, hospital waste and hazardous waste (such batteries, 
used oils). 

The Metro region Tirana-Durres consists of two qarks/counties. The area stretches over 2,352 
km2 and hosts the two largest cities of the country, Tirana (pop: 717,426 inhabitants) and 
Durres (pop: 242,801 inhabitants). Including the smaller municipalities, the total population 
adds up to 800,347 inhabitants for Tirana Qark and 310,499 inhabitants for Durres Qark, in 
total some 1.1 million (2009). The waste of the Metro region is currently disposed at two 
disposal sites, Porto Romano dumpsite for Durres and Sharra landfill for Tirana. Porto 
Romano is a site far away from being in line with sanitary disposal standards. Therefore, the 
site needs to be closed as soon as possible. Sharra landfill has been in operation for a long 
time, consisting of a grandfathered area and an extension area which was built in 2009. The 
current landfill will be exhausted in mid-2015. The Municipality of Tirana is working on 
another extension with a designed landfill volume for 5-15 years. As a result of this situation, 
in the Metro region several irregular sites are still used, causing considerable environment 
challenges.  

Durres, located 45 km West of Tirana, is an important harbour and a tourist destination, 
where 82,886 tons of waste/year are generated equal to 0.75 kg/capita and day. Therefore, 
appropriate solutions should be identified to solve waste disposal problems in an efficient and 
best practice manner. An IFC-funded assessment has already identified a site near the villages 
of Sukhti-Shijak for the construction of a landfill for the region of Durres. This assessment 
should be further explored with a dedicated feasibility study.   

http://www.businessdictionary.com/definition/disposal.html
http://www.businessdictionary.com/definition/method.html
http://www.businessdictionary.com/definition/source-reduction.html
http://www.businessdictionary.com/definition/recycling.html
http://www.businessdictionary.com/definition/land.html
http://www.businessdictionary.com/definition/environmental-impact.html
http://www.businessdictionary.com/definition/commercial.html
http://www.businessdictionary.com/definition/industrial-waste.html
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3) DESCRIPTION 

3.1 OVERALL OBJECTIVE OF THE IPA SECTOR SUPPORT 
The Overall Objective is to develop a cleaner and safer environment for citizens in Albania 
and mitigate climate change. 

3.2  SPECIFIC OBJECTIVE(S) OF THE IPA SECTOR SUPPORT 

Specific objectives of the areas identified for IPA support in the environment and climate 
change sectors are:  

1. Climate change and environment 

To fulfill the requirements of the UNFCCC and EU climate change regulation, as well as to 
approximate the Albanian legislation to the relevant EU acquis on environment 
 

2. Nature protection 

To strengthen biodiversity protection through the establishment of protected areas 

3. Waste management  

To prepare Albania for reuse, recycling, recovery and disposal of waste as a strategic move 
towards sustainable development  

3.3  RESULTS 

1. Enhanced capacity of Albanian Institutions responsible for Environment and Climate 
Change to transpose, implement and enforce EU climate change and environmental 
legislation. 

Albanian institutions at all levels need to be prepared to meet the EU and other requirements 
emerging from international treaties related to the environment and climate change, including 
further progress towards regional cooperation in these policy fields. Enforcement capacity in 
the field of environmental protection and climate action will be strengthened.  

2. Acquis for nature conservation gradually implemented. 

Sustainable use of natural resources through the development of protected areas network is 
improved. 

3. Integrated waste management system improved through the definition of new modern 
waste facilities/landfills in Fier and Durres or other regions, which are most affected 
by waste problems. 

Feasibilities studies for the construction of new landfills, as well as pilot actions in Fier and 
Durres regions for better management and monitoring of waste streams in accordance with 
the Waste Framework Directive and National Policy.  
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3.4 MEASURES/OPERATIONS2 TO ACHIEVE RESULTS 

1. Measure: institution building at the Ministry of Environment in enforcing 
Environmental and Climate Acquis  

Operation 1.1 Assistance to achieve the administrative obligations under the UN Framework 
Convention on Climate Change and Kyoto Protocol, as well as assistance to design an 
Integrated National Strategy on climate change issues.  

Operation 1.2 Facilitation to carry out the greenhouse gas inventory and to identify future gas 
projections. 

Operation 1.3 Capacity building for transposition and implementation of EU acquis-related 
legislation, with a special focus on strengthening capacities of central and local institutions for 
strategic planning and sound implementation (National Environmental Agency, responsible 
inter alia for air monitoring, and the State Inspectorates for Environment, responsible for law 
enforcement). 

Operation 1.4 Supply of equipment for State Inspectorates for Environment 

This measure will be implemented via a technical assistance service contract to cover 
operations 1.1, 1.2 and 1.3 (IPA contribution) and a supply contract to cover operation 1.4 
(national contribution)   

2. Measure: strengthening the national capacity in nature protection and preparation for 
Natura 2000 network  

Operation 2.1 Implementation of management plans for 10 protected areas, which are 
supposed to be drafted by the IPA 2010 SELEA project and to be approved within the end of 
2013.  

Operation 2.2 Improvement of infrastructure in the 10 selected protected areas. 

Operation 2.3 Capacity building of protected areas administration, as well as Forestry 
Services Directorates in charge of the definition of the national legal framework on nature and 
biodiversity. 

Operation 2.4 Identification of the preliminary list of the sites that will form the Natura 2000 
network, i.e. the ecological network of sites, which host flora and fauna species and habitat 
types of interest as defined by the EU Directive 92/43/EEC of 21 May 1992 on the 
conservation of natural habitats and of wild fauna and flora (Habitats Directive). The 
operation will also focus on the preparation for the Natura 2000 network, by listing the 
relevant species and habitats present in Albania. The operation will also contribute to 
increasing the level of control over natural resources and prevent illegal exploitation in 
protected areas. 

This measure will be implemented via a call for proposals for International Organizations 
and Member States to cover operations 2.1, 2.2, 2.3 and 2.4 

A co-financing of 10 % will be provided by the beneficiary institution according to the work 
plan that will be jointly prepared with the selected International Organization or Member 

                                                 
2  As defined in Article 6(2) of the IPA Implementing Regulation No 718/2006. IPA Component I programmes 

are subdivided into sectors (priorities), each of which define a global objective to attain and which shall be 
implemented through measures, which may be subdivided into operations, or directly through operations. 
Operations shall comprise a project or a group of projects (implemented by the Commission or the 
beneficiary country). 
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State. The co-financing, which will cover some of the activities of the project, upon the 
agreement with the International Organization or Member State, will be in addition to the 
contribution in kind (office space, facilities, ect.). 
 

3. Measure: improvement of integrated waste management in Fier and Durres or other 
regions, which are most affected by waste problems. 

Operation 3.1 Feasibility studies, including preliminary designs, concerning modern waste 
facilities for Integrated Waste Management System in the regions of Fier and Durres. 

Operation 3.2    Technical Assistance for supporting the Municipalities in planning, operation 
and maintenance of waste management systems in Fier and Durres and pilot actions for reuse, 
recycling, recovery and disposal of waste. 

This measure will be implemented via a service contract covering operations 3.1 and 3.2 

3.5 OVERVIEW OF PAST OR ONGOING ASSISTANCE, LESSONS LEARNED, MECHANISMS FOR 
DONOR COORDINATION/SECTOR WORKING GROUP AND/OR POLICY DIALOGUE  

EU Support 
The EU has been one of the main donors in the environment and water sector in recent years. 
CARDS have also provided administrative support to the Ministry of Environment in the 
preparation of environmental legislation, in line with the EU acquis.  

IPA 2010: A project of 4 Mln Euro is currently ongoing (SELEA) in the Ministry of 
Environment aiming to strengthening administrative and technical capacity of the Ministry, 
the National Environmental Agency, and the Environmental Inspectorates. 

IPA 2008: Consolidation of the Environmental Monitoring System in Albania (CEMSA), 
including the following results: a) An Emission assessment is carried out and followed by an 
Emission Inventory, which will be established based upon the guidelines of the European 
Pollutant Release and Transfer Register (E-PRTR) directive; b) The IEMS architecture with 
regard to air, water, and biodiversity and soil is operational; c) The 6 main laboratories 
involved in the monitoring network and the National Reference Centre are certified and 
accredited in compliance with EC standard and Quality System scheme (mainly ISO 9001 and 
17025); and d) The Environmental Information Management System (EIMS) is operational. 

The European Commission has over the years financed several infrastructure projects within 
the water sector. Within the infrastructure development projects of IPA 2008, 2009, 2010 and 
2011, have also been introduced some institutional strengthening and capacity building 
elements in the water management sector.  

There are also numerous other projects funded through GEF/ UNDP and the World Bank as 
well as bilateral assistance. To be mentioned: 

• DfID (2003-4): Support to the Ministry of Environment and 3 regional environmental 
agencies; 

• World Bank (2004-2011): International Development Fund (IDA) grants to finance 
the Strengthening of Aarhus Convention Implementation Project. The actual project is 
being implemented during 2010-2012;  

• Netherlands Development Organisation (SNV): support to the extension services 
for communal forests;  

• Spanish Cooperation (2009): Development of Environmental Capacity in the 
Judiciary and University law schools; 
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• Italian Cooperation (2008-2011): Development of management plans for two 
protected areas; Albania Air  Pollutant Emissions Inventory in the frame of the 
Convention on Long Range Transboundary Air pollution and the Implementation of 
the Erzeni River Basin Management Plan;  

• Germany/Kfw: The German bilateral funding bodies, GIZ KfW have focused their 
activities on waste management, on the assessment of waste management options and 
specifically on waste disposal in the Korça region and a number of sewage water 
collection and treatment projects; 

• SIDA (2004-11) The Swedish bilateral funding agency has supported several projects, 
in particular on waste management and on the strengthening local and regional 
authorities and their capacity to meet new requirements, especially the elaboration 
Operational Plan (OP), as the core element of the Sector Strategy. 

The most visible progress Albania has made so far in the environment sector is with the 
drafting and adoption of primary and secondary legislation. The Albanian Government is 
committed to continue in aligning the legislative framework with the Acquis. Further 
assistance is required to provide the sector with the necessary resources to implement and 
enforce legislation, to improve the inspection system, and improve environmental 
management at national and regional levels.  

Also the coordination of activities across sectors in the implementation process has to be 
improved. This has proved to be particularly true with regard to the implementation of the 
capital infrastructure projects with the financial support of the international donor community.  

Lessons learned: 

As regards the implementation of Technical assistance projects the main lessons learned are 
as follows: 

• Better planning of dedicated administrative staff employed on permanent basis, which 
will ensure the sustainability of the project activities; 

• The involvement of high-level decision making structures from the very beginning of 
the project phases is very important and a precondition for success; 

• Better institutional cooperation between all the beneficiaries/stakeholders is needed.  

As regards the infrastructure projects, the main lessons learned during the implementation of 
these projects are:  

• Due to fragmentation in previous investments in municipalities, after completion, the 
impact of investment did not meet expectations as regards is impact on services. In 
order to avoid fragmentation adequate funds need to be allocated for the full 
construction of the infrastructures, and investment amounts need to be focussed; 

• Local communities and local government units (LGUs) need to be engaged from the 
very early stages of every project, as many state competences have been decentralised 
and local municipalities are often responsible for utilities service delivery. Earlier, 
some local authorities ultimately refused taking ownership of the investments 
completed. For that reason all stake-holders have to be involved from the early stage 
of the preparation of feasibility studies and project designs and also during 
implementation; 
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• The involvement and commitment of the institutions in charge of spatial planning has 
to be ensured through an effective and participatory process by engaging them right 
from the start; 

• Delays during construction often resulted in additional cost for consultancy services 
(supervision). This can be avoided by allocating a certain percentage of the budget for 
unforeseen situations and the proper planning/preparation of the project. 

3.6   SUSTAINABILITY 
The development and overall activity of environment sector is repeatedly and indivisibly 
connected with the social position of the citizens of Albania. Besides direct impact through 
smarter use of natural resources, the social position is influenced by the possibility of 
employment, entrepreneurship, additional education, the modernization of technological level 
of labour structure in Albania, as well as overall quality of life through the achievement of 
sustainable development. There are reform strategies in place (NSDI, NPI SAA etc.) that 
ensure a steady progress towards EU harmonisation which will ensure a policy/institutional 
sustainability. The Government of Albania has the political will to cease cross-parties 
consensus not only to introduce changes at the regulatory level and steady progress towards 
EU integration with regard to all Copenhagen criteria, but also to introduce new measures for 
more sustainable use of natural resources and prevention of problems caused by climate 
change, and the continued coverage of the costs of environmental investments by enterprises 
and the population. The funds needed to operate institutions and infrastructure newly created 
or enlarged under IPA will be incorporated, in line with IPS rules, into the MTBP and the 
National Budget to ensure the financial sustainability.  

3.7  ASSUMPTIONS AND PRECONDITIONS  
The successful implementation of the sector programme presupposes the following 
assumptions: 

• Steady overall economic development allowing the continued coverage of the costs 
of environmental investments by enterprises and the population; 

• Political will and cross-party consensus to adopt new legislation and institutional 
reforms; 

• Sustainability of results of reforms and institutions (Financing, legal status, 
continuous HR management and training ensured); 

• Sustainability of new infrastructure ensured through full application of the polluter 
pays principle; 

• Awareness of and support for the population of environmental and climate 
protection; 

• Availability of appropriate co-financing from the Albanian budget; 
• Ensuring that agencies and staff concerned adequately participate in capacity 

building measures. 

The proper preparation of investments – including technical designs, proven financial 
feasibility, and the availability of necessary permits will be treated as a precondition for 
works measures.  
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4. IMPLEMENTATION ISSUES 

The IPA contribution amounts to EUR 8 million, distributed among the three measures as 
follows: 

• Measure 1 - Institution Building for the Ministry of Environment in transposing and 
enforcing the EU acquis on environment and climate change - EUR 2 million; 

• Measure 2 - Strengthening national capacity in nature protection – preparation for 
Natura 2000 network -  EUR 4 million;  

• Measure 3 – Technical Assistance for Integrated Solid Waste Management Systems 
for the regions of Durres and Fier or other regions, which are most affected by waste 
problems -  EUR 2 million. 

 
The Albania Government has earmarked EUR 0.8 million as national contribution to cover 
10% of the pilot sector programme.
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4.1  INDICATIVE BUDGET (AMOUNTS IN EUR)  
 SOURCES OF FUNDING 

Sector Programme on Environment and 
Climate Change TOTAL 

 EXPENDITURE IPA CONTRIBUTION NATIONAL CONTRIBUTION PRIVATE 
CONTRIBUTION 

 
IB 
(1) 

INV 
(1) 

EUR 
(a)=(b)+(c) 

EUR 
(b) 

% 
(2) 

Total 
EUR 

(c)=(x)+(y)+(z) 

%  
(2) 

Central 
EUR 
(x) 

Regional/Local 
EUR 
(y) 

IFIs 
EUR 

(z) 

EUR 
(d) 

% (2) 

Measure 1                   

Service contract for technical 
assistance  
(operations 1.1;1.2 and 1.3) 

X 2.000.000  2.000.000     - -   – 

Supply contract 
(operation 1.4) 
National contribution  

  X 400.000   400.000       

Measure 2                 

Call for proposals with 
international organizations and 
member states  
(operations 2.1,2.2,2.3 and 2.4) 

X   4.000.000 4.000.000      - -   – 

Contract – national contribution 
(operations 2.1,2.2,2.3 and 2.4)  X  400.000   400.000       

 Measure 3                    

Service contract  
(operations 3.1 and 3.2) X  2.000.000 2.000.000     - -   

TOTAL  IB               

TOTAL  INV           

TOTAL SECTOR SUPPORT  8.800.000  8.000.000  90% 800.000 10%          

NOTE: DO NOT MIX IB AND INV IN THE SAME OPERATION ROW. USE SEPARATE ROW 
Amounts net of VAT 
(1) In the Operation row, use "X" to identify whether IB or INV 
(2) Expressed in % of the Total Expenditure (column (a)
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4.2  INDICATIVE IMPLEMENTATION SCHEDULE (PERIODS BROKEN DOWN PER QUARTER)  
 

Operations Start of Tendering/ 
Call(s) for proposals 

Signature of 
contract(s) 

Activity Completion 

Measure 1     

Service contract for technical assistance  
(operations 1.1;1.2 and 1.3) 1Q 2014 3Q 2014 3Q 2016 

Supply contract 
(operation 1.4) 
National contribution 

2Q 2014 4Q 2014 3Q 2015 

Measure 2     

Call for proposals with international organizations and 
member states  
(operations 2.1,2.2,2.3 and 2.4) 

1Q 2014 3Q 2014 3Q 2016 

Contract – national contribution 
(operations 2.1,2.2,2.3 and 2.4)  

1Q 2014 3Q 2014 3Q 2016 

Measure 3     

Service contract  
(operations 3.1 and 3.2) 1Q 2014 3Q 2014 3Q 2016 

4.3 CROSS CUTTING ISSUES 

4.3.1 Equal Opportunities and non-discrimination 
The beneficiaries of the planned measures are equal opportunity employers. Equal access of 
all employees to the benefits of the project, especially trainings.  

Based on the fundamental principles of promoting equality and combating discrimination, 
participation in the project will be guaranteed on the basis of equal access regardless of sex, 
racial or ethnic origin, religion or belief, disability and age 

4.3.2 Environment and climate change 
All measures and operations under this SF directly contribute to the implementation of EU 
environmental legislation in Albania. Projects will comply with the entirety of EU 
environmental law, regardless of whether the relevant rules have already been transposed into 
Albanian legislation. The planned measures contribute to the improvement of the state of the 
environment and the adjustment to / prevetion of climate change. They affect the environment 
positively, by strengthening of environmental management on central and local levels as well 
as strengthening coordination between different institutions active in the sector. 

4.3.3 Minorities and vulnerable groups 

Minorities will equally benefit from the project. The training activities will include a specific 
component to address equal opportunities of minorities and vulnerable groups through a) 
assessment of the particular requirements of dealing with minority and vulnerable group 
issues within the subject matter the beneficiary’s mandate – mainstreaming minority and 
vulnerable group issues throughout the policy and implementation sequence, and c) assist the 
beneficiary to implement an ‘internal minority and vulnerable group assessment’ to identify 
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areas where it could improve its internal performance vis-à-vis minorities or other vulnerable 
groups. 

4.3.4 Civil Society/Stakeholders involvement 

Civil society and stakeholder involvement during the project identification and preparation has 
been ensured through the consultation in the respective fields to be covered by the project like 
natura and biodiversity protection, climate change and waste management. Environmental 
specialized NGO-s have also been consulted and their comments and suggestions have been 
taken into account when writing the sectoral fiche. 

The Environmental Crosscutting Strategy (ECS) has been widely discussed within the 
administration and with other stakeholders including NGOs and municipalities. An Operational 
Plan (2012-2014) for the environment sector has been completed in spring 2011 for 
implementing the ECS, using a Program Based Approach, a process in which all concerned 
ministries were involved. However, in order to implement the provisions indicated in the 
Operational Plan, it is necessary to strengthen capacities and raise awareness in all line 
ministries that have responsibilities for environmental protection. Moreover general 
mainstreaming of the environment into other sector plans and Strategic Environmental 
Assessment of sector plans needs a better introduction in the country.   
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ANNEXES 

1. Description of Institutional Framework 
The Ministry of Environment as the main institution responsible for environment and climate 
change policies has the following structure:  

• Technical directorates based in Tirana, supported by a Legal Department, Directorate 
of Integration and Projects, and administrative departments; 

• National Environment Agency, responsible for management aspects of the 
environment, including permitting, monitoring, natural resource management, and 
provision of certified analytical results for both monitoring and inspection purposes;  

• State Environment Inspectorate, responsible for enforcement of environmental law, 
and for ensuring state control of environmental protection and the exploitation of 
natural resources;  

• Directorates of Forestry Services in districts (which include protected Areas 
administrations and Forestry Police). 

The organization of Environmental Working Group is carried out by Ministry of 
Environment, Forestry and Water Administration, in coordination and communication with 
Swedish Embassy/ Sida acting as donor focal point.  The other donors participating in this 
working group are: World Bank, EU Delegation, UN/UNDP, OSCE, Austrian Development 
Cooperation, EBRD, Germany /GIZ -KfW, Italian Cooperation, Japan/JICA, and USAID.  
The presentation of the Environmental Operational Plan (EOP) was the main topic during the 
last meeting agenda held on 17 June 2011.  This meeting was particularly relevant since it 
gave the possibility to consult with donor’s community and other stakeholder this innovative 
instrument in the sector 

The central institution in charge of environment policy is the Ministry of Environment, 
including all aspects relating to climate change. However with regard to infrastructural 
investment in key areas related to the environment it is the Ministry of Public Works and 
Transport who is responsible, within the relevant policy frameworks, for the design and 
implementation of particular investment programmes and projects.  
 
Ministry of Public Works, Transport is in charge of preparation and implementation of 
policies and objectives and relating to road transport, railway, sea, water, air, sewerage, waste 
management facilities   
 
Within the Ministry of Public Works and Transport is set up the Directorate of Policies on 
Solid Waste Treatment). It is composed by two sectors:  

1. Technical sector of Solid Waste, which is responsible for the technical issues on the 
construction of the landfills; 

2. Monitoring Sector of Solid Waste, which is responsible for the identification and 
monitoring of investments in solid waste sector. 

(Including composition of the relevant sector Steering Committee, Sector Monitoring Sub-
Committees, and sectoral working group) 

 

 

2. Political, legal and institutional framework  
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1. Law No. 10431, of 14.7.2011. "On Environmental Protection" 
2. Law no. 10463, dated 22.09.2011 “On integrated waste management”. 
3. Law No. 8094, dated 21.03.1996 "On the public disposal of waste." 
4. Law no. 8672, dated 26.10.2000, for the ratification of the "Aarhus Convention on public 

access to information, to participate in decision-making and addressing the court on 
environmental issues"5. Decision of the Council of Ministers No. 103, dated 31.03.2002 
"On Environmental Monitoring in the Republic of Albania" The Ministry of Public 
Works, Transport and Communications to develop the National Register for the annual 
amount of solid waste and municipal level, district and Republic; 

5. Law No. 8405, dated 17.09.1998 "On Urban Planning" relevant amendments. 
6. Council of Ministers Decision No.34, dated 28.01.2002 "On the Approval of the National 

Action Plan for the Environment"; 
7. DCM Nr.1189, dated 18.11.2009, "On the rules and procedures for the design and 

implementation of the national program Regulation No. 1, dated 30.3.2007, "On the 
treatment of construction waste from creation, trnasportimi to their destruction"; 

8. 10. Law 8402, dated 10.9.1998, "On the control and discipline of the construction 
works."11. Law no. 9663, dated 18.12.2006, "On Concessions"; 

Reference to sector strategies and national / sector investment plans: 
• The Environmental Cross-cutting Strategy (ECS) 
• The National Biodiversity Strategy and Action Plan (NBSAP), 2000 
• The National Waste Policy has been prepared together with the National Waste 

Management Plan (NWMP) 
• Regulation on management of bulky waste (article 17 of Law 9010). It is not drafted 

yet. 
• Cross-border waste management (article 19 of Law 9010). It is not drafted yet. 

 
3. Visibility activities 

 

The EC rules for the visibility will be implemented. Billboards giving detailed information 
will be placed at nature sites selected for project implementation. Also all equipment supplied 
will have a sticker and a logo with EU visibility requirements. 
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ANNEX 4: Logical framework matrix for sector support in standard format  
 
LOG FRAME PLANNING MATRIX FOR Sector Fiche Sector support name and number  

 Contracting period expires Execution period expires  

Total budget   8.8 million Euro    

IPA budget:   8 million Euro   

National sector or sub sector objective Objectively verifiable indicators (OVI) Sources of verification  

• To contribute to the compliance of 
Albania with EU environmental and 
climate change legislation. 

• Share of population having access to safe 
water supply and wastewater 
treatment 

• Share of population having access to 
sustainable waste management services 

• Greenhouse gas emissions and 
industrial emissions of pollutants 
gradually reduced 

• National statistics (INSTAT) 

• EU progress report 

 

Sector  support  objective  within the MIPD 
sector 

Objectively verifiable indicators (OVI) Sources of Verification Assumptions 

• To improve the environmental 
management and climate action of 
Government Institutions with respect to a 
cleaner and safer environment for 
citizens and the mitigation of climate 
change 

• Steady progress of Albania towards 
compliance with EU standards, in line 
with NPI SAA and European 
Partnership 

• EU Annual Progress Reports on Albania 

• IPA project reports 

• Albania’s Official Journals (publication 
of new legislation) 

• Steady overall economic development 
allowing the continued coverage of the 
costs of environmental investments by 
enterprises and the population 

Results of the sector support  Objectively verifiable indicators (OVI) Sources of Verification Assumptions 

• Result 1: Enhanced capacity of Albanian 
Institutions responsible for Environment 
and Climate Change to transpose, 
implement and enforce EU 

• Transposition rate of EU legislation 
steadily improves in line with NPI SAA 

• Nature conservation acquis implemented 

• National statistics INSTAT 

• Reports to government and EU 
Commission on implementation of NPI 

• Political will and cross-party consensus 
to adopt new legislation and institutional 
reforms 
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environmental and climate change 
legislation.  

• Result 2: Acquis for nature conservation 
gradually implemented. 

• Result 3: Integrated waste management 
system improved through the definition 
of new modern waste facilities in Fier 
and Durres and/or other regions, which 
are most affected by waste problems. 

 
 

in line with NPI SAA 

• Waste management facilities 
implemented in line with Eu Directives.  

SAA 
• Sustainability of results of reforms and 

institutions (Financing, legal status, 
continuous HR management and training 
ensured) 

• Sustainability of new infrastructure 
ensured through full application of the 
polluter pays principle 

• Awareness of and support for the 
population of environmental and climate 
protection 

Measures to achieve  results Means / operations Costs  Assumptions 
 

Measure 1: Institution building at the Ministry 
of Environment in enforcing the 
Environmental and Climate Acquis 
 
 
 
Measure 2: Strengthening the national 
capacity in nature protection and preparation 
for Natura 2000 network 
 

 

Measure 3: Technical assistance for 
conducting feasibility studies and detailed 
design for  new landfills construction  in Fier 
and Durres and/or other regions, as well as 
pilot actions for integrated waste management. 

Technical assistance service contract 

Supply contract (national contribution)   

 

 

Call for proposals with international 
organizations and member states  

Contract (national contribution) 

 

Technical assistance service contract 

 

 

Eur 2 mln  

Eur 0.4 mln (national contribution) 

 

Eur 4  mln 

Eur 0.4 mln (national contribution) 

 

 

Eur 2 mln 

 

 

• Availability of appropriate co-
financing from the Albanian budget 

• Ensuring that agencies and staff 
concerned adequately participate in 
capacity building measures 
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