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1 Basic information

1.1. CRISNumber: 2008/20-111

12, Title Support to the State Court and Prosecutor’s Office
of BiH to fight War Crimes and Organised Crime

1.3. ELARG Statistical Code: 01.23 Judiciary and fundamental rights

14. Location: Bosnia and Herzegovina

| mplementing arrangements:

15. Contracting Authority: European Commission

1.6. Implementing Agency: European Commission

1.7. Ben€dficiary:

The Registry of the State Court of BiH and the Prosecutor’ s Office of BiH
Contact Name: Brendan Wright,

Kraljice Jelene 88

71000 Sargjevo

Bosnia and Herzegovina

Tel.: +38733707190

E-mail: Brendan.Wright@registrarbih.gov.ba

Financing:

1.8. Overall cost (VAT excluded): EUR 7 573 000

19. EU contribution: EUR 3 000 000

1.10. Final datefor contracting: Two years following the date of the conclusion of

the Financing Agreement
1.11. Final datefor execution of contracts. Two years following the end date of contracting

1.12. Final datefor disbursements: One year following the end date for the execution
of contracts
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2. Overall Objective and Project Purpose

2.1. Overall Objective:

The overall objective is to build sustainable intitutional capacity at State level by strengthening
the Court of BiH and the Prosecutor’ s Office of BiH.

The strategic framework is to improve the overal effectiveness an impartiality of these
ingtitutions through their ability to consolidate the rule of law and address violations of
international humanitarian law committed during the conflict between 1992 and 1995 in addition
to the prosecution of organised crime, economic crime and corruption cases.

2.2.  Project purpose:

The purpose of the project is to build sustainable professional and technical capacities for
prosecuting and investigating cases related to war crimes, economic crime, organised crime and
corruption.

2.3. Link with AP.NPAA/EP SAA

The project is linked to the political requirements of Stabilisation and Association Process. It
aims at strengthening the reconciliation process in the country and consolidating the rule of law.

It is also connected to the European Partnership key priority of reaching good co-operation with
the International Criminal Tribunal for the former Y ugoslavia.

2.4. Link with MIPD

The project falls under the Multi-Annual Indicative Planning Document (MIPD for 2007-2009)
within the Instrument for Pre-accession Assistance (IPA), Political Requirements Section 2.2.1.1
Main areas of intervention, priorities and objectives - Support to the Reform of the Judicial
System. This states that ‘the commission is committed to the support of the Sate Court to try war
crimes and organised crime cases to the highest standards.’

It also falls under section 2.2.1.2 Expected results and time-frames ‘the judicial institutions which
deal with war crimes and organised crime cases will be in line with international standards'.

25. Link with National Development Plan

The project islinked to the Poverty Reduction Strategy Programme in force, whereby referenceis
made to the establishment of special departments in the BiH Court and the BiH Prosecutor’s
Office to prosecute cases of war crimes, corruption and economic crime.

2.6. Link with national / sectoral investment plans

This project is linked to Project Implementation Plan agreed by the Peace Implementation
Council in 2004. As a result, the same year an International Agreement on The Registry was
signed between the Office of the High Representative and the Presidency of BiH and established
The Registry asinternational organisation.

In 2006 a Transition Strategy on The Registry was approved for finalising the project.



The revision included a detailed plan for the transition of judicia capacity from internationally
funded budgets to the national budgets of BiH. Its implementation commenced in December
2006 and shall continue through to the end of 20009.

3. Description of project

3.1. Background and justification:

This project is designed to complete the transition of the Registry’s national staff from an
internationally funded organisation to the relevant nationa institutions, primarily the Court of
BiH and the Prosecutor’ s Office of BiH.

The project’s main focus is to build the capacities of the State Court and the Prosecutor’s Office
of BiH to enable them to process a large number of suspected war criminals and individuals
suspected of being implicated in high profile economic crime cases. Existence of such
ingtitutions at the State level should lead to increased public trust in the national judiciary.
Prosecution of the most atrocious crimes from the conflict will initiate discussions about certain
events from that period and encourage the reconciliation process. The processes before the Court
of BiH have aready raised a lot of public attention and awareness, and huge amounts of
information have been disseminated to the public through the local media about the cases before
the Court of BiH.

The Registry was established by an Agreement between the High Representative for Bosnia and
Herzegovina and the Presidency of Bosnia and Herzegovina in December 2004 with the mandate
to build sustainable judicial capacity through the provision of administrative and other types of
support to the Sections for War Crimes and Organised Crime of the Court of BiH and the
Prosecutor’ s Office of BiH. The project was implemented following the acceptance of the project
implementation plan by the Peace Implementation Council. The Peace Implementation Council
(PIC) is an international body charged with implementing the Dayton Peace Agreement for
Bosnia and Herzegovina. The Council is, in effect, the realization, through the High
Representative for Bosnia and Herzegovina, of the international community's governance of
Bosnia and Herzegovina after signature of the Dayton Agreement. The PIC comprises 55
countries and agencies that support the peace process in many different ways - by assisting it
financialy, providing troops for EUFOR or directly running operations in Bosnia and
Herzegovina. The PIC clarifies the responsibilities of the High Representative as the main
implementing body of the civilian part of the Dayton Agreement, as set out in Annex 10 the
Dayton Agreement.

The secondary role of the international support to the Court and the Prosecutor’s Office of BiH
was to relieve the pressure from the International Criminal Tribunal for the former Yugosavia
(ICTY) by taking a number of cases in accordance with the Rule 11 bis of the ICTY Rules of
Procedure and Evidence to be tried by the Court of BiH. This means that the Court of Bosnia and
Herzegovina and the Prosecutor’s Office of BiH maintain a critical role within the closing
strategy of the ICTY. The ICTY is an ad-hoc UN tribunal established to try the cases of war
crimes committed during the Balkan wars. The closing strategy of the ICTY and the role of the
BiH judiciary in it were defined by the UN Resolution 1503 of 2003. According to this
Resolution the ICTY isto shut down by the end of 2010, and a specialised War Crimes Chamber
is to be set up within the State Court of BiH to alleviate the pressure from the ICTY. This was
done through the referring of a number of cases from the ICTY to the Court of BiH. To date 6
cases with a total of 10 indicted persons have been transferred from the ICTY for further trial at



the Court of BiH. Referral of these casesto the Court of BiH by a UN tribunal confirmed that that
the Court of BiH met with international standards of due process of law and fair trial. This
outcome is the direct result of the work performed by the Registry and the financial and material
support received by the international community and national partners.

Both the Court and the Prosecutor’ s Office are nascent institutions only having reached their full
capacity during 2006 and 2007. This capacity is a direct result of the implementation of the
approved Registry

Project Implementation Plan. It is envisaged that the international support to the War Crimes and
Organised Crime Departments of the Court and Prosecutor’s Office of BiH shall continue
through to the end of 2009. By this time, the national authorities will have gradually taken over
the costs and responsibilities associated with running of the said ingtitutions. The transition
process is now well advanced with the national authorities showing both commitment and
cooperation in terms of meeting their responsibilities arising from the International Agreement on
the Registry. However, it remains imperative to the goal of delivering sustainable capacity that
international financial and material support is continued through to the end of the projects
mandate as the success of the national and international parts of the project are heavily
interdependent. To fulfill al of its obligations and pay for the international staff working in these
institutions until the end of 2009, the International Community needs to allocate around EUR 18
million for 2008 and 2009. Over this period the national authorities shall continue to gradually
take on full financial and management responsibility for these institutions. Any deviation from
this financial plan would create capacity and sustainability problems which would have the
potential to undermine the effective and efficient operation of these institutions. Therefore, it is
imperative that both national and international partners fully observe their commitments and
obligations as defined under the international agreement.

International assistance will be required to support the successful transition of the Prosecutor’s
Office of BiH and the Court of BiH into a fully functioning and independent element of the BiH
judiciary. This IPA funded project would provide institutional capacity building programmes as
well as the provision of quality infrastructure in the form of:

- deployment of international and national experts, judges and prosecutors;
- hiring of qualified national staff
- the conduct of judicia training; and

All of the above, provided all other assumptions are fulfilled, will contribute to the institutions
capacity to conduct fair trials in accordance with international standards and within the
framework of strengthening the independence of these state-level ingtitutions. It will further
improve and enhance the systems that have been put in place in the Court and the Prosecutor’s
Office, which aim at better resource management and more efficient delivery of justice.

Aswas mentioned earlier, the Registry Agreement envisages the gradual transfer of management,
financial and judicia responsibility from international budgets and experts to national budgets
and officials. This critical phase of the Registry’s five year mandate is now underway and its
successful completion will, to a large extent, determine the overall success of the support that
was given to the Court and the Prosecutor's Office of BiH.



3.2.  Assessment of project impact, catalytic effect, sustainability and cross border impact

The processes before the Court of BiH have aready raised public attention and awareness, and
huge information has been disseminated to the public through the local media about the cases
before the Court of BiH. The ability and readiness of the Prosecutor’s Office of BiH and the
Court of BiH to prosecute even the most senior officials for organised crime, economic crime and
corruption, are a positive step towards the establishment of the rule of law and reconciliation
process. All of this will create a more favourable environment for foreign investments into the
local economy and create a positive image of BiH. It will also build the confidence in BiH as a
country and a serious partner in the accession process.

One of the main concerns when the Registry was launched in 2005 was the sustainability of the
War Crimes and Organised Crime Departments of the Court and the Prosecutor's Office beyond
December 2009. By the end of the project the international community will have invested over
EUR 48 million into the Court of BiH and the Prosecutor’s Office. This investment needs to be
secured through adequate national participation and funding after the end of the large Project.
With that in mind, attention was given to the cooperation with relevant national authorities to
ensure the state budget can absorb and continue to support at an adequate level what has been
created with the assistance of international funds.

Mid term budgets for the Court and the Prosecutor’s Office were drawn up in cooperation with
the State Ministry of Finance and sufficient funds were planned to ensure smooth functioning of
the said institutions beyond 2009. Systems and procedure have been and are being put in place to
allow the said ingtitutions to run on an affordable, efficient, yet effective system of delivery of
justice in al criminal matters tried before the State Court. In turn, this will leave Bosnia and
Herzegovina with highly professional, properly equipped and efficient judicial institutions at the
state level which will be a guarantee and a pillar of democracy in Bosnia and Herzegovina.

3.3. Resultsand measurableindicators:
Results:

- Triasin organised crime, economic crime, corruption and war crimes cases conducted in
both English and local languages during the presence of international judges and
prosecutors.

- Credible and viable assistance in witness support within war crimes cases.
- Judges received adequate support and training.

- Knowledge and expertise transferred between international judges and their national
colleagues.

- Management of the court and trials functioned smoothly.

- Knowledge and expertise transferred between international prosecutors, and
investigators, and their national counterparts in within the Special Departments for War
Crimes and Organised Crime.

- Support and resources required for prosecutors to carry out investigations and
prosecutions within organised crime, economic crime, corruption and war crimes cases
provided.

- Public suitably informed on the activities within the Court and Prosecutor’ s office.



- Defence lawyers trained to perform duties within the Court in a competent and
professional manner.

Indicators:

- The provision of qualified interpreters and translators for courtroom, investigation and
prosecution activity to all panels and prosecution/investigation teams that have an
international presence.

- A fully trained, funded and staffed witness support unit capable of support all war crimes
Ccases.

- The provision of relevant and adequate support to in the form of human resources and
technology to enable judges to carry out their duties both effectively and efficiently.

- Theprovision of international judges and the implementation of training programmes.

- Efficient and effective and efficient usage of courtrooms, technology, record keeping and
the allocation of casesto panels.

- The provision of international prosecutors and the implementation of training
programmes.

- The provision of relevant and adequate support to in the form of human resources to
enable prosecutors to carry out their duties both effectively and efficiently.

- The issue of regular and reliable press releases on the activities of the court and
prosecutors office.

- Public opinion surveys.
- Theprovision of training programmes for defence counsa.

- The provision of administration and security support to enable judges and prosecutors to
perform their duties in an efficient and effective manner.

3.4. Activities:

The project covers the direct costs necessary for the completing the mandate of The Registry, and
specifically salaries, operating costs and other costs for the following sections/units within the
Registry: Administrative Units including Information Technology, Finance, Procurement,
Security and Language Support, Witness Protection, Witness and Victim Support, Criminal
Defence, War Crimes and Organised Crime Prosecutorial Support, Court Support, Public
Information and Outreach Section and Detention/Prison Capacity support.

The selected activities are a core of the support services provided to the Court and Prosecutor’s
Office of BiH. Their funding by the international community until full integration into the
judicia institutions of BiH is crucial for the future success of the operations and sustainability of
the international efforts and financial support invested to date.

Provision of interpreters and translators

Support to witnesses

Support to judges and the provision of international judges

Support to the management of the court

Support to prosecutors and the provision of international prosecutors.
Support to Defense Counsel
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7. Support to Public Information
8. Provision of administrative and security support to the project

PROSECUTION SUPPORT SECTION

The Registry for Special Department for War Crimes and Special Department for Organized
Crime, Economic Crime and Corruption of the Prosecutor’s Office of Bosnia and Herzegovina
provides administrative, legal and other support services to Specia Department for War Crimes
and Specia Department for Organized Crime and Corruption of the BiH Prosecutor’s Office in
accordance with the Law on the Prosecutor’ s Office of BiH.

The Prosecution Support Section (PSS) provides administrative, legal, logistical and operational
support to the Special Department for War Crime (SDWC) of the Prosecutor’s Office of Bosnia
and Herzegovina. The PSS supports six Regiona Prosecution Teams to deal with the large
number of cases resulting from the crimes committed throughout Bosnia and Herzegovina. The
PSS is principally responsible for the delivery of material and professional capacity. That capacity
must be of a nature that the national system can sustain it in perpetuity. The PSS must also implement the
capacity to assure that its useis efficient and secure from misuse.

The PSS has worked closely with the Chief Prosecutor of BiH and the Head of the SDWC on
developing a streamlined organizational structure that meets the needs of the SDWC and its
increasing caseload. This has required the alocation of additional resources, as well as the
recruitment of additional personnel, in order to fully staff the prosecution teams and the different
sections of the SDWC.

The PSS is committed to the provision of essential development and training programmes for all
Prosecution personnel. To this end, it has been liaising closely with a number of national and
international ingtitutions. Training topics have included: International Humanitarian Law,
including the Geneva Conventions, Human Rights and Trial Advocacy, War Crimes
Investigations, BiH Legal and Political Structures, Information and Technology and the Media.

Together with the Prosecutor’'s Office the PSS staff has been dealing with the following
categories of cases:

- The first category of cases concerns those referred for prosecution before the Court of
BiH pursuant to Rule 11bis of the ICTY Rules of Procedure and Evidence.

- The second category of cases under the jurisdiction of the Prosecutor’s Office of BiH
concern cases in which the ICTY has initiated investigations but, in accordance with its
completion strategy, they will be transferred to the Prosecutor’ s Office of BiH for further
prosecution.

- The third category concerns those cases which are being prosecuted by the Prosecutor’s
Office throughout the territory of BiH,, the so-called “Rules of the Road cases’
(processed until September 2004 in accordance with the Rome Agreement of February
1996).

- Thefourth category of cases comprisesall war crime cases initiated after 1 March 2003.



Special Department for Organised Crime

The Special Department for Organized Crime, Economic Crime and Corruption in the State
Prosecutor’s Office of BiH ("SDOC") works in collaboration with the BiH entities and Cantonal
and District Prosecutor’s offices and domestic and international law enforcement officials. The
SDOC is responsible for investigating and prosecuting perpetrators of organized, economic and
corruption crimes committed in BiH or for which BiH isatransit country.

The presence of organized crime in BiH involving human trafficking; smuggling; extortion of
money from business owners; customs fraud; gangland murders and turf battles; forgery; money
laundering; tax evasion; corrupt public officials; etc., all undermine public safety and legitimate
market trade and competition that is absolutely essential for economic development in BiH, and
seriously impact negatively on and hinders the security and economic life of the community, and
development of ingtitutions that will ensure European integration of BiH.

The mission of SDOC includes:

- Fighting Organized Crime
Protecting the public and preventing fostering of an environment that facilitates the
introduction of organized crime by enforcing BiH laws intended to prevent organized
criminal acts, and investigating and prosecuting organized crime cases in a manner that
isdriven by politically neutral international standards of fairness and effectivenessin the
investigation and prosecution of such cases;

- Fighting Economic Crime
Investigating and prosecuting economic crime occurring in BiH, that hinders economic
development and collection of tax and custom revenues that would otherwise be used to
increase the standard of living conditions of ordinary citizens,

- Fighting Corruption
Investigating and prosecuting criminal acts of corruption committed by public officials,
materialy raising the level of confidence in the strengthening of the country’s
institutions within the framework of the European partnership with BiH; and,

- Public Awareness Campaign
Designing and implementing an aggressive public information and awareness campaign,
educating the public about the negative economic impact and disruption on economic
growth and stability that organized crime, economic crime and corruption have on the
local economy and on the livelihoods of ordinary citizens.

Accomplishing this mission will protect the BiH economy from predatory organized criminal
practices and corrupt public officials, ensure the health, safety, and security of al citizens, protect
the natural environment, and enable legitimate market competition that will nurture and ensure
economic growth in BiH and eventual European integration.

COURT SUPPORT

The Registry provides administrative, legal and other support services to Section | and Section |1
of the Court of BiH in accordance with the Law on the Court of BiH and the Rules of Procedure



of the Court of BiH. The following sections provide support to the Court: Court Management
Section — manages daily activities in order to provide a smooth functioning of Court operations,
Witness and Victim Support Section - provides practical and, where necessary, psychological
support to witnesses before, during and after testifying before the Court, Judicial Support Section
— provides legal assistance to judges and panels in the discharge of their duties, Public
Information and Outreach Section - responsible for contacts between the Court and the media, as
well as for any other contact of public nature.

o The Court Management Section is responsible for the supervision of receipt, processing,
archiving and distribution of documents, case files and all other court files of Section | and
Section I1 (including case files, evidentiary materials submitted during proceedings and archives),
and their maintenance, providing the integrity and security of data. It is also responsible for court
schedules and courtroom utilization planning, preparation of trial records and court proceedings
recording (transcripts and video recordings). The Court Management Section runs an automatic
case allocation system for the entire Crimina Division (including Section 1Il). The Section
coordinates the use of courtroom technical capacities in order to provide efficient and smooth
conduct of court proceedings, including the capacities for simultaneous interpretation of trials
into the three official languages of BiH and into English. It also prepares and manages statistical
data on the Court operations and provides reports on the performance of the Court.

o The Witness and Victim Support Section of the Court of Bosnia and Herzegovina is a
neutral body responsible for the provision of support to witnessesinvolved in all casesin Section
| for War Crimes and Section |l for Organized Crime, Economic Crime and Corruption of the
Court of BiH, for both Prosecution and Defence. The WSO is composed of a team of national
psychologists and national assistants.

The primary goal of the WSO is to provide appropriate psychological support and assistance to
witnesses before, during and after trial to ensure that the experience of testifying does not result
in additional harm, suffering or trauma for any witness. The Office coordinates with the Witness
Protection Department within SIPA on issues related to vulnerable withesses. The WSO operates
with the highest levels of integrity, impartiality and confidentiality. All information shared by the
witness, and, thereby, received by the WSO, is treated in a professional manner and referred to
the party who called the witness.

The rules and procedures of the Office were approved by both the President of the Court and the
Registry. A leaflet explaining Court procedures for witnesses and services provided by the WSO
was designed and distributed broadly. All witnesses are received by WSO staff, escorted to the
specialy designed waiting rooms and provided with psychological support where necessary.

o The Judicial Support Section directly supports the judges of Section | for War Crimes
and Section Il for Organized Crime, Economic Crime and Corruption of the Court of Bosnia and
Herzegovina in the delivery of jurisprudence. In the course of trial support, the Section provides
each panel of judges with support teams comprising national legal officers, interns and
international lawyers. Staff members are responsible for assistance in drafting decisions of the
Court, performing extensive research into complex legal matters and providing various other
forms of legal assistance to the judges.

The Judicia Support Section also provides interns with a unique learning experience through
their integration into support teams. In working closely with the judges and with the lawyers of




their respective teams, they benefit from the collected experience of national and international
judges and lawyers. The time spent working in the Section counts towards the two years of
experiencein ajudicial institution as a prerequisite to take the Bar Examination.

CRIMINAL DEFENCE SECTION

The Criminal Defence Section (OKO) of the Registry (providing support in war crimes cases) is
a unique ingtitution in the area of international criminal law, the exclusive role of which is to
ensure the highest defence standards in war crime trials. The OKO implements its role by
offering professional support through a legal aid framework to defence advocates in order to
ensure the equality of armsin court proceedings.

In accordance with the principle of independence in its work, since its establishment OKO has
achieved a number of key objectives, such as. setting up an office separate from the Court of
BiH, staffing the office with highly qualified nationals and internationals, training of more than
200 advocates in the area of legislation relevant for the defence in war crimes cases; creating a
system for the licensing of advocates appearing in cases before Section | for war crimes of the
Court, adoption of the “Additiona Rules of Procedure” pertaining to the defence, provision of
legal support and advice in the application of international humanitarian law, international
criminal law and human rights law.

OKO provides legal support within four Defence Support Teams covering four geographical
regions in BiH. Lawyers with specialized knowledge on the conflict in a specific region and the
legal issues involved in the cases provide advice to individual advocates defending cases before
the Court and assist them in the preparation and presentation of legal arguments before Court.

ADMINISTRATION

The Administration Section provides the necessary infrastructure that enables the efficient
functioning of support services provided by the Registry to the Court and Prosecutor’s Office of
BiH. The Section is comprised of the Personnel Unit, Procurement Unit, Building
Maintenance/Architecture Unit, Security, Language Unit and IT Department which collectively
ensure that the Registry complies with al interna Rules and Regulations. Following the
transition strategy of the Registry, all Administration staff, including the Chief of Administration,
arecitizens of BiH.

3.5. Conditionality and sequencing:
Conditionality is not applied in this Project.
Sequencing is noted as follows:

1. Avalilability of appropriately qualified international experts to advise and train national
officials.

2. Availability of appropriately qualified national staff.

3. Sufficient funding available to procure the necessary staff and technical equipment to
enable the implementation of the project.

4.  All international pledges coming in on time with no reduction in the amounts pledged or
promised.
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5. Theavailability of suitably qualified international judges and prosecutors through to 2009

6. There is suitable funding made available by the international community and national
officials to support general budgets of this project.

7. Thereis agradual increase with no reduction in the level of activity within the court and
prosecutor’ s office.

8.  Thereare no major deviations from the planned budgets, both national and international

9. State budget adopted on time and sufficient funds given to the state justice institutions to
allow for the successful implementation of the transition.

10. Sufficient funding available to procure the necessary technical equipment and implement
capital projects.

3.6. Linked activities

Funding of the Registry has been supported by the international community. The European
Commission allocated 5, 80 MEUR through the CARDS 2004 programme for the operational
activities of The Registry in the period 2005 to 2007. The EC assistance has been implemented
viadirect award grant contracts with The Registry.

This project is linked to the efforts made for overall judicia reform in Bosnia and Herzegovina
to sustain two State judicia institutions such as the Court and Prosecutors office of Bosnia and
Herzegovina. In specific terms, it is connected to strengthen and sustain domestic capacities for
prosecution of war crimes, organised crime, corruption and economic crime.

3.7. Lessonslearned
L essons learned from the past assistance to The Registry are noted as follows:

- Ensure political and financial support from the international community and national
officials to ensure sustainability of project capacity post transition.

- Ensure strong local/national leadership, management and buy-in to the projects ideals.

- Transition in a more gradual manner to ensure new work practices and skills are imbedded
within the institutions.

- Develop management skills of the final beneficiaries in tandem with capacity building and
transition programmes.

- Develop project governance and risk assessments.
- Totakeinto account auditors reports and recommendations.
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4. Indicative Budget (amountsin EUR)

SOURCES OF FUNDING

TOTAL COST EU CONTRIBUTION NATIONAL PUBLIC CONTRIBUTION PRIVATE
Activities Total % * 1B INV | Total | % * | Central Regional | |Fls Total % *
Grant 7.573.000 3.000.000] 40 3.000.000 0 0 0 0 0 0 4.573.000 60
TOTAL 7.573.000 3.000.000] 40 3.000.000 0 0 0 0 0 0 4.573.000 60

* expressed in % of the Total Cost

A direct award grant contract with The Registry isrequired for this project.
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5. Indicative Implementation Schedule (periods broken down per quarter)

Contracts Start of | Signature  of | Project
Tendering contract Completion

Contract 1: N/A Q22009 Q2 2010

Direct Award

Grant Agreement

6. Cross cutting issues
6.1. Equal opportunities:

Participation of men and women is ensured by The Registry for the recruitment process of the
staff needed. In thisrespect, The Registry applies the highest international standards in the
section and recruitment of staff in terms of gender balance.

The project will also ensure that gender concerns are al so raised and tackled. This appliesto
strengthening the witness protection for women victim of war crimes as well as psychological
assistance throughout trials and investigations. Consideration attention is given to preserve
victims' rights, which in great majority are women.

6.2. Environment:
This Project does not have impact on environment.

6.3. Minorities;

Equal participation of minorities is ensured by the Registry for the recruitment of staff. In the
political context in which this project operates, especidly sensitive is the issue of equal
representation of the three constitutional peoples of Bosnia and Herzegovina. The Registry has
paid alot of attention in its recruitment efforts to find a balance between the quality of staff and
the national make up of its staff. Also, minorities involvement was important as to ensure smooth
transfer of nationa staff from the international payroll onto national payroll. It isimportant to say
that state institutions are obligated by law to respect the national make up of the country when
hiring their staff.

6.4. Good governance and fight against corruption:

This project looks into the major issues of good governance and fight against corruption and
organised crime. On good governance, the project reinforces the third power of any democratic
country: judiciary. On the fight against corruption and organised crime, recent prosecutorial
investigations in Bosnia and Herzegovina show links between war criminal networks, organised
crime and corruption.
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ANNEXES

1- Log frame in Standard Format

2- Amounts contracted and Disbursed per Quarter over the full duration of Programme
3- Description of Institutional Framework

4 - Reference to laws, regulations and strategic documents:

5- Details per EU funded contract
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ANNEXI.

LOGFRAME PLANNING
MATRIX for Project Fiche

L ogical framework matrix in standard for mat

Programme name and number: Support to the State Court and
Prosecutor’s Office of BiH to fight War Crimesand Organised Crime

Contracting period expiresin 2011

Disbursement period expiresin
2014

Total budget: EUR 7.573.000

I PA budget: EUR 3.000.000

Overall objective

Objectively verifiable indicators

Sour ces of Verification

The overall objective is to build sustainable
ingtitutional capacity at State level by
strengthening the Court of BiH and the
Prosecutor’ s Office of BiH.

A credible, affordable and balanced
ingtitutional structureisin place.

Mid-term budgets for these institutions
allow for their growth and take into account
increase in the number of cases processed
before the Court.

The Court of BiH and the Prosecutor’s
Office of BiH apply the standards of
national and international law within War
Crimes, Organised Crime, Economic
Crime, and Corruption Cases.

Full management of the Court of BiH and
the Prosecutor's Office of BiH Is
transferred to national Officials.

All national capacity built by the Registry
in the form of both national staff and assets
are transferred to the Court of BiH and the
Prosecutor’'s Office of BiH by January
2010.

As of January 2010, all costs associated
with the running of these ingtitutions are
paid from the national budgets.

Judicial monitoring reports carried out by
reputable and independent national and
international organisations such as OSCE,
Human Rights Watch and interested NGO's

Quarterly Management  Reports  that
monitor effectiveness and efficiency of the
project.

Annua independent audits that review the
effectiveness and efficiency of the project.

Independent audit of financial statements

Project purpose

Objectively verifiable indicators

Sources of Verification

Assumptions
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The purpose of the project is to build
sustainable professional and technical
capacities within the competences of war
crimes, economic crime, organised crime
and corruption during. This purpose of this
capacity is the delivery of efficient and
effective judicial processes that are in line
with the highest level of international
standards of fair trial within both the Court
of BiH and the Prosecutor’s Office of BiH.
In addition, its purpose is to provide a
supporting mechanism for the closure of the
ICTY.

The provision of international judges within
key first and second instance panels.

The provision of international prosecutors
within key prosecution teams for war
crimes, organised crime, economic crime
and corruption case.

The transfer of 11 bis case and category two
filesfromthe ICTY.

Judicial monitoring reports carried out by
reputable and independent national and
international organisations such as OSCE,
Human Rights Watch and interested NGO's

Quarterly  Management  Reports  that
monitor effectiveness and efficiency of the
project.

Annua independent audits that review the
effectiveness and efficiency of the project.

Independent audit of financial statements

Long Term Peace and Stability

National Economic Development to sustain
long term funding requirements

Full political and economic support from
both national and international stakeholders
during and after the transition period.

State budget adopted on time and sufficient
funds adllocated to the state justice
ingtitutions to alow for the successful
implementation of the transition plan.

Results

Objectively verifiableindicators

Sour ces of Verification

Assumptions

e The ability for trials in Organised
Crime, Economic Crime, Corruption
and War Crimes cases to be
conducted in both English and local
languages during the presence of
international judges and prosecutors.

e  The credible and viable operation of
witness support within war crimes
cases.

e Judges receive adequate support and
training.

e There is an ongoing transfer of
knowledge and expertise between
international  judges and their
national colleagues.

e The smooth functioning of the
management of the court and trials.

e There is an ongoing transfer of
knowledge and expertise between
international prosecutors, and
investigators, and their national
counterparts in within the Specia
Departments for War Crimes and

The provision of qualified interpreters and
trandators for courtroom,, investigation and
prosecution activity to al panels and
prosecution/investigation teams that have
an international presence.

A fully trained, funded and staffed witness
support unit capable of support all war
Crimes cases.

The provision of relevant and adequate
support to in the form of human resources
and technology to enable judges to carry
out their duties both effectively and
efficiently.

The provision of internationa judges and
the implementation of training programmes.

Efficient and effective and efficient usage
of courtrooms, technology, record keeping
and the allocation of cases to panels.

Judicial monitoring reports carried out by
reputable and independent national and
international organisations such as OSCE,
Human Rights Watch and interested NGO's

Quarterly Management  Reports  that
monitor effectiveness and efficiency of the
project.

Annua independent audits that review the
effectiveness and efficiency of the project.

Independent audit of financial statements

Availability of appropriately qualified
international experts to advise and train
national officials.
Availability  of
national staff.

Sufficient funding available to procure the
necessary staff and technical equipment to
enable the implementation of the project.

appropriately qualified

All international pledges coming in on time
with no reduction in the amounts pledged or
promised.
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Organised Crime.

e  Prosecutor receive the necessary
support and resources available
required to carry out investigations
and prosecutions within Organised
Crime, Economic Crime, Corruption
and War Crimes cases.

e The Public is suitably informed of
the activities within the Court and
Prosecutor’s office.

o  Defence lawyers are suitable trained
to enable them to perform their
duties within the Court in a
competent and professional manner.

e The provison of  sufficient
infrastructure in the form of office
space, courtrooms, a relevant and
reliable  information  technology
platform together with appropriate
levels of administrative, financial,

The provision of international prosecutors
and the implementation of training
programmes.

The provision of relevant and adequate
support to in the form of human resources
and technology to enable prosecutors to
carry out their duties both effectively and
efficiently.

The issue of regular and reliable press
releases on the activities of the court and
prosecutors office.

A public opinion survey.

The provision of training programmes for
defence counsel.

! The provision of infrastructure,
legal and security support to the| gyminigtration and security support to
project. enable judges and prosecutors to perform
their duties in an efficient and effective
manner.
Activities M eans Costs Assumptions

Provision of interpreters and translators
Support to witnesses

Support to judges and the provision of
international judges

Support to the management of the court

Support to prosecutors and the provision of
international prosecutors.

Qualified staff, equipment, training

The availability of suitably quadlified
international judges and prosecutors through
to 2009

There is suitable funding made available by
the international community and national
officials to support general budgets of this
project.

There is a gradua increase with no
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Support to Defense Counsel
Support to Public Information

Provision of administrative and security
support to the project.

reduction in the level of activity within the
court and prosecutor’s office.

There are no maor deviation from the
planned budgets, both nationa and
international
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ANNEX Il.  Amounts (in EUR) Contracted and disbursed by quarter for the project

Fourth First quarter Second Third Fourth First Second Third
contr acted quarter 2009 q quarter quarter quarter quarter quarter quarter
2008 2009 2009 2009 2010 2010 2010
Contract 1 3M
Cumulated 3M
Disbur sed 2.4M 0.6M
Contract 1 2.4M 0.6M
Cumulated 2.4M aM

ANNEX I11. Description of Institutional Framework

The Registry is an international organisation which was set up by an Agreement on the
establishment of the Registry signed between Bosnia and Herzegovina and the Office of High
Representative for Bosnia and Herzegovina (OHR) in December 2004. This Agreement was later
amended in September 2006. The Registry enjoys diplomatic immunity under the Vienna
Convention, which it can then give to international judges and prosecutors working in the Court
and the Prosecutor’ s Office of BiH.

Its mandate is to build sustainable judicia capacity and provide administrative and technical
support to Sections for War Crimes and Organised Crime, Economic Crime and Corruption of
the Court of BiH and the Special Departments for War Crimes and Organised Crime, Economic
Crime and Corruption of the Prosecutor’s Office of BiH. Its mandate shall last until full transfer
of financial and management responsibility from the internationally funded Registry onto the
relevant national institutions and budgets. It is estimated that by the end of the project, the
international community will have invested over EUR 48 million into the Court of BiH and the
Prosecutor’s Office of BiH. Right now the Registry is in the transition process, which includes
the transfer of the Registry’s national staff into relevant national institutions. Thus, the capacities
that have been built by the Registry, with the support of international funds, will transfer under
the national ownership. Thisin turn, will ensure the sustainability of the investments to date and
give the State of Bosnia and Herzegovina two very important state level institutions that should
be guarantees of the rule of law and democracy in BiH.

The work of the Registry is reviewed by a Transition Council. It is a body set up under the
auspices of the Agreement on the Registry of September 2006. It is made up of heads of relevant
national ingtitutions that are involved in the transition process. It aso has two international
monitors who represent the interests of the international donors.

It is further audited by an independent internal auditor, Bentley and Jennison, as well as the
external auditor KPMG.

It is planned that by the end of 2009 the Registry will shut down and that all of its responsibilities
and authorities shall be transferred to the relevant national partners and budgets. This should also
be the end of international presence in the Court of BiH and the Prosecutor’ s Office of BiH.
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ANNEX IV. Referenceto laws, regulationsand strategic documents:
Poverty Reduction Strategy Programme;

Multi-Indicative Programme Document 2007-2009;

Project Implementation Plan 2004 of the Office of the High Representative;

International agreement on The Registry between the Presidency of Bosnia and Herzegovina and
the High Representative of 2004 and 2006;

Transition Strategy on The Registry of 2006;

ICTY Rules of Procedure and Evidence;

Law on the Court of Bosnia and Herzegovina;

Law on the Prosecutor's Office of Bosnia and Herzegovina.

ANNEX V. Detailsper EU funded contract

Contract 1 is a grant contract to be signed with The Registry of the State Court of BiH and the
Prosecutor’ s Office of BiH.
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