
1 

IPA National Programme 2011 – Bosnia and Herzegovina 

 

1. Identification 

Project Title Support to the Justice Sector Reform 

CRIS Decision number  

Project no. 3  

MIPD Sector Code 2. Justice and Home Affairs 
 

ELARG Statistical code 01.23 Political criteria / Judiciary and Fundamental rights 

DAC Sector code 15130 Legal and judicial development 

Total cost 
(VAT excluded)1 

EUR 5 600 000 

EU contribution EUR 5 200 000 

Management mode  Component I: centralised 

Component II: Council of Europe through joint management with 
the European Commission 

EU Delegation in charge Delegation of the European Union to Bosnia and Herzegovina 

Implementation 
management 

Delegation of the European Union to Bosnia and Herzegovina 

Implementing modality Stand alone project 

Project implementation 
type 

C01 

Zone benefiting from 
the action(s) 

Bosnia and Herzegovina 

 

2. Overall Objective and Project Purpose  

2.1 Overall Objective 

To ensure that Bosnia and Herzegovina's Justice System is in line with European standards.  

2.2 Project purpose 

                                                 
1  The total project cost should be net of VAT and/or of other taxes. Should this not be the case, clearly indicate the amount 

of VAT and the reasons why it is considered eligible. 
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To upgrade the ICT systems in the Judiciary as well as to align the Penitentiary system with 
European Standards.  

2.3 Link with AP/NPAA / EP/ SAA  

Over the past decade, the transformation of the judiciary in Bosnia and Herzegovina (BiH) 
have been undertaken in accordance with the principles outlined in Article 78 of the 
Stabilisation and Association Agreement (SAA) between the European Union and its Member 
States, of the one part, and BiH; to strengthen the institutions and rule of law in the area of 
justice.  

Considering the former judicial system, transitional justice issues resulting from the war, the 
administrative legacy and antiquated and war-damaged facilities, the aim has been to not only 
create, but also consolidate a more efficient, effective, independent and transparent judiciary 
for the citizens of BiH. A major reform of the judiciary commenced in 2001, whereby the 
number of the courts, prosecutor offices, judges and prosecutors were reduced.  In an attempt 
to improve the independence of the judiciary an increased and harmonised salary system was 
introduced for judges and prosecutors in 2004. The simplification of the procedures in 
processing minor offences has been another significant step. In creating and further 
developing an e-judiciary, a significant amount of ICT investment was made to bring 
electronic communication, and information management systems to all judicial institutions in 
BiH, the culmination of which has been a country-wide case management system for the 
courts and prosecutors offices. The system includes over 6,400 users. In addition, a judicial 
documentation centre was established for the judicial actors who now have online access to 
over 3,600 court decisions and many legal opinions. Most courts can boast their own website 
facilitating access of the public to court-case related information. In 2002, the entity judicial 
and prosecutorial training centres were established, and have provided thousands of days of 
training to judicial staff. In 2005, the court of BiH and the Prosecutor’s office of BiH were 
established to specifically deal with the most complex cases of war crimes, crimes against 
humanity and organised crimes and corruption. In parallel, some courts and prosecutor offices 
have seen renovations and refurbishment to update the facilities for the types and number of 
cases under their jurisdiction, and adjust to the specificities of processing war crimes. 
Following a merger of 3 former judicial councils, since its establishment in 2004 the High 
Judicial and Prosecutorial Council of BiH has led many of the above-mentioned reforms.  

In June 2008, the Justice Sector Reform Strategy (JSRS) was adopted by all 13 ministers of 
justice, the president of the High Judicial and Prosecutorial Council, and the Head of the 
Judicial Commission of Brčko District. The JSRS incorporates many requirements to 
modernise not only the judiciary, but the broader justice sector to bring it close to European 
standards, hence, the reference in the European Partnership requiring its implementation. Of 
the 5 pillars of the JSRS, the first pillar 'judiciary' has seen the most progress. 

However, not much attention has been paid to the prison reform which is still considered the 
weakest link in the criminal justice system. Sustainable reform of the police and the judiciary 
can only be achieved if there is also a reform of prison systems and execution of criminal 
sanctions as a whole. 

Despite the above mentioned reforms, and considering the level at which the reforms began, as 
noted in the European Commission’s 2010 Progress Report judicial reform is considered to be 
at an early stage. The report states that significant efforts are needed to ensure implementation 
of the JSRS. The report also stated that the prison conditions have improved but that the 
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overcrowding in prisons, especially in the Federation is a serious concern, that alternative 
sanctions even though they have started to be introduced are not widely applied and that the 
segregation of vulnerable groups remained insufficient. A comprehensive reform of the prison 
system has not started. 

The assistance outlined under component one, therefore, is aimed at updating the near outdated 
ICT systems, and compliment support foreseen under earlier IPA programmes. The assistance 
foreseen under component three aims at reducing the overcrowding and ill treatment of 
vulnerable groups in the prisons. 

In June 2011, the European Commission initiated the Structured Dialogue on Justice which has 
created political and technical momentum in supporting reforms in the justice sector. Amongst 
the positive outcomes of the semi-annual dialogue, are the technical recommendations, which 
provide  benchmarks for reform in many sub areas of the justice sector.  

2.4 Link with MIPD 

Multi-Annual Indicative Planning Document (MIPD) 2011-2013 

The MIPD foresees the achievement of an independent, efficient, effective and transparent 
judiciary, and to improve the situation of vulnerable groups in the penitentiary, ensure proper 
treatment of all prisoners in accordance with EU standards and to reduce overcrowding in 
prisons. This project will support all of these objectives. 

 

2.5 Link with National Development Plan   
BiH has prepared a country development strategy (CDS) and a social inclusion strategy which 
will serve as basis for the national development plan. Both strategies and the related action 
plans are yet to be adopted by the Council of Ministers.  

2.6 Link with national/ sectoral investment plans  

This project fiche follows the objectives and priorities of the Justice Sector Reform Strategy 
(JSRS) of BiH (2009-2013) and the HJPC Strategic plan. Here-below are the areas most 
relevant for this project fiche. 

Within the BiH Justice Sector Reform Strategy 2009 – 2013: 

Under Pillar 1- Judicial System; Strategic objective: To further strengthen and maintain 
independence, accountability, efficiency, professionalism and harmonisation of the judicial 
system which ensures the rule of law in BiH. Strategic Area 1.2 – Efficiency and 
Effectiveness; Strategic Programme 1.2.5 “Implement in full the measures relating to the 
computerisation of the judiciary as foreseen by the HJPC Strategic plan”. Activity 1.2.5.7 of 
the JSRS Action plan: “Renew the ICT equipment”.  

Under Pillar 2 -  Execution of the criminal sanctions programmes 2.2.1 Develop conditional 
release system, 2.2.2 Achieve recognition for execution of alternative sentences and  
implement the "community service “institute and  2.3.4 Develop and implement a coherent 
system of education and training for prison staff in BiH. 

 

3. Description of project  
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3.1 Background and justification 

Component I: Upgrading the ICT in the judiciary 

The successful introduction of ICT in the judiciary has fundamentally changed the way courts 
and prosecutor’s offices in BiH operate, exchange information and communicate. These 
achievements were marked in the European Commission's BiH 2010 Progress Report as 
contribution to facilitating distribution, management and monitoring of cases. 

The implementation of the IPA 2009 Component 2 (Automation of Courts and Prosecutor 
Offices) activities will further contribute to this progress. 

All these achievements in the field of the ICT have made BiH judiciary more advanced in its 
capacity to deliver justice. However, this also puts judicial information systems at the centre 
of importance in terms of requiring adequate hardware and software that ensures a continuous 
availability, security and quality of the systems. 

This information system, from the hardware point of view, consists of data centres in 
Sarajevo, Banja Luka, Tuzla and Mostar with servers and storage systems, and of wide area 
network connecting all judicial institutions, local area networks in all courts and prosecutors’ 
offices as well as computers, printers, scanners etc. The software component of the 
information system includes database and application software, e-mail and server licenses, 
Windows and Office licenses, antivirus and other system management software licenses, as 
well as custom developed software applications such as Case Management System for courts 
and prosecutors’ offices, Registry of Fines, Judicial Documentation Centre and Judicial Web 
Portal. 

In order to achieve compatibility of the judicial information system, in terms of system and 
application software used on servers and workstations, with the current standard software 
versions, it will be necessary to continuously upgrade hardware, software for all users and 
services. In addition, the introduction of new services and upgrade of hardware and software 
technologies will put additional requirements for network bandwidth and performance of 
network equipment. 

The HJPC has initiated a process of renewing certain hardware components like workstations, 
printers and servers that were procured through EC funds in 2005 and 2006. For these 
purposes funds were ensured through the state budget (EUR 750.000 in 2009 and EUR 
200.000 in 2010) and through IPA 2008 funds. However, these funds will not be sufficient to 
replace all necessary hardware and software.  

If hardware replacement and software upgrade is not performed, the judiciary would face 
numerous difficulties in overall functioning of the information system: 

• The Judiciary would not be able to serve the citizens up to already achieved standards; 
• The equipment running the system would fail due to its obsolescence, 
• Hardware and network equipment would not have performance capacity to support 

normal work of the internal users of the information system and public usage of e-
justice services accessible over internet, 

• The system would not be secured due to inability to receive regular updates from 
software vendors, 

• The judicial information system would not be compatible for data exchange and 
integration with external systems such as police, government registers, tax, business 
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etc, which are of utmost importance in the fight against organised crime and 
anticorruption.  

The HJPC, as the institution that manages judicial information system, has undertaken a 
thorough analysis of the information system needs in terms of hardware, software and 
network equipment in close co-operation with all courts and prosecutors’ offices.  

Renewing will encompass the following components of the information systems: 

• Software licences: In order to overcome security holes in currently installed software and 
keep judicial information system updated with newest technology trends, it will be 
necessary to upgrade database, application servers, identity management, e-mail, antivirus 
and other software components of the judicial information system . 

• Servers, storage and backup equipment: In order to provide sufficient processing and 
storage capacities for introduction of new CMS functionalities and to maintain operability 
of the current system, it is necessary to continuously upgrade those resources. 

• LAN/WAN equipment: Reliability and capacity of such equipment is of utmost 
importance for overall functioning of applications used in the judiciary. Upgrade of LAN 
equipment will provide additional capacity to the local network that will be needed for 
undisturbed functioning of new video streaming technologies in the court and prosecutor 
office operations. WAN equipment in the data centres, courts and prosecutor offices will 
also be renewed in accordance with the re-design of the network that is currently 
conducted by the HJPC. 

• Computers, computer equipment (printers, scanners etc.) and audio/video recording 
equipment: Upgrade of software licenses from Windows XP to Windows 7 requires more 
powerful hardware resources (memory, processors, hard drives). Also, in order to ensure 
the sustainability of the judicial information system, computers currently used in the 
judiciary will need to be replaced, as they will soon become outdated. This is also the case 
with audio recording equipment purchased in 2004. 

Having in mind the number of users (more than 5 000) and diverse services supported, the 
judicial information system represents one of the biggest information systems in BiH. All 
segments of this system must function smoothly so that users in the courts and prosecutors’ 
offices can properly perform their daily tasks. This can not be achieved without further 
investments in the new ICT technologies and solutions. ICT must be the main tool which will 
assist judiciary to enhance efficiency and effectiveness and improve the accountability of its 
work. 

 

Component 2: Penitentiary 
In BiH there are four systems of execution of criminal sanctions, which are regulated by the 
following laws: 

• Law on Execution of Criminal Sanctions, Detention and Other Measures of Bosnia 
and Herzegovina 

• Law on Execution of Criminal Sanctions in the Federation of Bosnia and Herzegovina 
• Law on Execution of Criminal Sanctions of Republika Srpska 
• Law on Execution of Criminal Sanctions of Brcko District. 
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De facto, there are only two prison systems, because all persons convicted by the courts on 
the territory of BiH serve their sentences in prisons of Federation of BiH and Republika 
Srpska. The possibility of transfer of sentenced persons between the two jurisdictions is not 
currently possible and is limited to the possibility of transfer of persons convicted by the 
Court of BiH with the decision of the Ministry of Justice BiH. The current laws are not 
always consistent with each other, which in practice has the effect that large differences occur 
in the conditions and standards of sentences (even within the same prison walls).  
 

Through the implementation of the pillar 2 (Execution of Criminal Sanctions) of Justice 
Sector Reform Strategy in BiH, efforts are made to make prison conditions and standards 
more compatible and harmonized with the European Prison Rules. This project will focus on: 
2.1 alternative criminal sanctions, 2.2 Probation Service, 2.3 Training of the Prison Staff and 
2.4 Treatment Programme. 
 
 
2.1 Alternative Sanctions (Conditional release, Community service and Conditional sentence)  
 
Conditional release 
Along with the execution of other alternative criminal sanctions which include community 
measures, conditional release represents a measure not only for effective rehabilitation of 
convicts in the community, but also reduces overcrowding in prisons. Conditional release at 
the state, entity and Brcko district level is applied in a manner that prisoners are released 
earlier due to their good behaviour, but without relevant supervision. As such, conditional 
release, does not contribute to effective rehabilitation of convicts and their integration into 
society neither it contributes to the community safety and reduction of crime. Furthermore, 
conditional release does not contribute to relieving the capacity of the institution. Therefore it 
is necessary to establish effective supervision of released prisoners through establishment of 
probation services.  
 
Community service 
The concept of community service is relatively new in BiH. It was defined in detail in 2003 
under the criminal justice reform.  The Criminal Code of BiH, “Official Gazette BiH” no. 
03/03, Criminal Code of the FBiH, “Official Gazette of FBiH”, no. 36/03 and the Criminal 
Code of RS, “Official Gazette of RS”, no. 49/03 covered this matter in their regulations. A by-
law in the form of the Rulebook on the type and conditions of the execution of criminal 
sanctions trough community service was adopted at state level. Republika Srpska did not yet 
adopt such a Rulebook. In FBiH the following cantons have adopted this Rulebook: Tuzla 
Canton, Sarajevo Canton, Hercegovina-Neretva Canton and Una- Sana Canton. 

Currently, this type of alternative sanction is not widely used and their use would greatly 
contribute to solving the problem of prison overcrowding in BiH. The main goal of 
community service is to enable individuals to stay in the community which contributes to 
better and faster rehabilitation and acceptance of offenders. The community service should 
take place in organizations of public interest. Recommendations that emerged from a joint 
project of the European Union and the Council of Europe, "Efficient management of prisons 
in Bosnia and Herzegovina", strongly indicated a need for greater use of alternative sanctions 
compared to imprisonment.  

Specific recommendations from the Council of Europe applicable for this project fiche: 
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- It is necessary to amend the Criminal Code of RS, in order to harmonize the provisions 
in the entity and state laws and by-laws in this area 

- It is necessary to define more clearly the alternative sanction of community service 
through the regulations or by passing a special law 

- It is necessary to prescribe and define the execution of supervision of implementation 
of sanctions on community service 

- It is necessary to create a list of types of legal entities engaged in activities of public 
interest where this measure would be enforced 

It is necessary to act in accordance with recommendations and analyses that have been made 
so far in this area. It is necessary, through establishment of working groups, pilot projects, 
changes and amendments to the law and bylaws, to create positive climate for the introduction 
of more serious attitude of the society and judiciary towards this type of alternative sanction. 
More serious attitude would be expressed through introduction of the probation system and 
through greater use of the work for common good.  

Conditional sentence 

The criminal justice system legislation in BiH has a warning sanction or measures of warning, 
a conditional sentence and judicial admonition. According to laws in BiH, with a conditional 
sentence, the court determines a punishment and at the same time determines that it will not 
be executed if a convicted person, in a time period determined by the court which may not be 
less than one year nor more than five years (probation period), does not commit a new 
criminal offense. However, these laws do not prescribe conditional sentence with supervision. 
In this sense, amendments of the Criminal codes and the Laws on Execution of Criminal 
Sanctions (LECS) BiH and entities legislation as well as harmonization of solutions in the 
regulations, and the establishment of a probation system should be undertaken, and thus 
comply with the recommendations of the Council of Europe. LECS BiH and entities govern 
specific details on this measure, but it is necessary to make further amendments in accordance 
with European standards, and amend the provisions relating to the person or institution that 
issues, revokes, or decides on complaints against the decision. As an example, supervision can 
be defined as it is done in LECS RS amendments, where a convicted person sentenced to 
probation has an obligation to report to a police station and a custody body. 

2.2 Probation Service 

In order to enable a successful application of alternative criminal sanctions it is necessary to 
establish probation services in BiH. Currently in the legislation of BiH there are no provisions 
about the probation service. Based on the recommendations of the project "Efficient 
management of prisons in Bosnia and Herzegovina" it is necessary to put additional efforts in 
order to develop and implement comprehensive strategies for establishing BH probation 
services taking into account local conditions.  

2.3 Training of Prison staff 

The most positive trend recorded in the systems of execution of criminal sanctions in BiH in 
the last couple of years is the budgetary increases, necessary to improve prison infrastructure, 
and enhance prison staff capacities. 

This marked the beginning of efforts by governments to commit to substantive reforms of this 
system. However ministries of justice don’t have a strong role in ensuring a standardized 
structure of the key functions of institutions, such as insurance, treatment, work engagement 
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and health care. It has turned out that prison staff, in their direct and daily contact with 
persons under their supervision, very often even unconsciously violates their human rights. In 
this sense, the training of prison staff on international standards relating to respect for human 
rights should contribute to improving conditions in penal institutions. It is necessary to put 
additional efforts on training of prison staff in order to find constructive and long-term 
solutions to mitigate and gradually eradicate violations of human rights of persons who are 
under their supervision.  

2.4 Treatment programme 

Vulnerable groups of prisoners are a special group of sentenced persons with special needs 
which the prison system should address with an appropriate treatment that meets those needs. 

Prisons in BiH have no programmes specifically designed for all vulnerable groups of 
prisoners. Within the previous joint project of the European Union and the Council of Europe, 
"Efficient management of prisons in Bosnia and Herzegovina", a treatment programme was 
developed for certain vulnerable groups, such as: imprisoned women, sex offenders, drug users 
and high-risk prisoners, and with the process of their admission to serve sentence. In order to 
enable a comprehensive approach and adequate treatment of all vulnerable groups in 
accordance with international standards, it is necessary to conduct an analysis based on which 
a treatment programme should be developed for the following vulnerable groups: Minors,   
persons under security i.e. under obligatory treatment, elderly population in prisons and 
persons with disabilities. 

3.2 Assessment of project impact, catalytic effect, sustainability and cross border impact  

Component 1: Upgrading the ICT in the judiciary 

Renewing of the ICT equipment and upgrade of the software platforms used in the BiH 
judiciary will keep judicial information system in line with the new hardware and software 
technology standards. This will in turn create an adequate and sustainable ICT environment for 
the normal functioning of the existing e-justice services and introduction of the new ones. 

This will have a positive impact on the work process efficiency and transparency of the judicial 
institutions. Furthermore, the upgraded information system will also enable smooth exchange 
of information between judicial electronic registers and similar registers maintained by other 
state authorities, especially in the field of law enforcement, tax, finances etc. This is of utmost 
importance having in mind that e-justice services cannot function and be maintained as an 
isolated island. They will need to inter-connect with other e-government services to produce 
right impact for functioning of the state authorities and for the benefit of citizens in BiH 
providing them with easier access to court services. This would increase public confidence in 
the judiciary and other state authorities. 

Upgraded information system will also provide judiciary with proper tool that will enable easy 
and reliable access to information stored in electronic registers over the internet, guaranteeing 
for the greater integrity, security and confidentiality of the information. 

All activities related to renewing of the ICT equipment and upgrading software platforms 
used in the judiciary of BiH are lead and coordinated by the HJPC. This significantly 
contributes to the institutionalisation of the overall support and sustainability of the judicial 
information system. The sustainability of this project will be improved by the gradually 
increasing national funding. 
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Component 2: Penitentiary 

Greater use of alternative forms of criminal sanctions ultimately has a positive effect on the 
prison overcrowding problem. These measures contribute to a better reintegration of offenders 
stimulating and enhancing a sense of responsibility and social skills through the confrontation 
with the consequences of his criminal behaviour, and demanding to carry out activities that 
contribute to its rehabilitation.  

The participation of the community in the implementation of alternative criminal sanctions is 
invaluable. Sanctions and measures in the community may take place only within an 
infrastructure oriented to the community and can be executed if there is an appropriate 
organization for its implementation, which is usually the Probation Service. In that light 
establishing of probation services will enable greater and above all successful application of 
alternative criminal sanctions.  

This project will also contribute to motivation, professionalism and knowledge of the staff 
working with prisoners, and above all to respect human rights and implement EU standards. 

Vulnerable groups face an increased risk as a result of their imprisonment and their detention 
should be carried out with special caution and care in order to ensure protection of their 
human rights. The programme for treatment of specific categories of prison population 
together with training of prison staff will contribute to improving the status of all vulnerable 
groups.  

 

3.3 Results and measurable indicators  

Component 1 

Result 1: Judicial information system in BH in line with new hardware and software 
technology standards. 

Measurable indicator 1: At least 2000 computers, 200 printers, 30 scanners, 100 servers, 6 
storage/backup devices, 400 switches, 80 routers, 5 wireless point-to-point, 15 point-to-
multipoint links, 20 audio video recording sets, 2000 client office licenses, 100 server 
licenses, 150 system management licenses and Oracle licenses for 2 data centres, delivered, 
installed and in use in judicial institutions in BiH2. 

Component 2 

                                                 
2 Please note that the estimation of ICT equipment and software licenses was made to the best knowledge and information 

available at this time, but will mainly depend on: 

o Dollar/euro ratio at the time of project implementation, as it will have a significant impact on the prices of the 
equipment.  

o Market prices of the equipment at the time of project implementation. The information and communication 
technology is rapidly changing so at this point in time it is not possible to give precise information about prices of 
equipment which will be available on the market at the time of project implementation. 
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Result 2.1: Laws and by-laws, harmonised with Council of Europe recommendations, on the 
use of alternative criminal sanctions (community service, conditional release and conditional 
sentence) proposed  

Result 2.2 Strategy and Action plan for the introduction of a BiH probation service prepared. 

Result 2.3 Sustainable professional training and education programme to international 
standards for all penitentiary staff prepared. 

Result 2.4 Programme for treatment of specific categories of prison population developed. 

Measurable indicator 2.1: Six (6) Laws and Six (6) by-laws proposed 

Measurable indicator 2.2: Plan for establishing BiH probation service completed  

Measurable indicator 2.3: Professional training programme prepared and minimum 300 staff 
trained  

Measurable indicator 2.4: Plan for treatment of specific categories (minors serving sentence, 
persons under security i.e. under obligatory treatment, elderly population in prisons and 
persons with disability) completed by the end of a project. 

 

3.4 Activities 

Component 1: Upgrading the ICT in the judiciary (HJPC, Contract 1 Supply contract) 

Activity 1.1 - Assess the needs and prepare the technical specifications of ICT equipment and 
software licences (HJPC) 

Activity 1.2 - Delivery of necessary equipment and software licenses (Contract 1 Supply 
contract) 

Activity 1.3 - Installation and deployment of the ICT equipment and software licences 
(Contract 1 Supply Contract and HJPC) 

Activity 1.4 - Supervise all activities related to renewing of ICT equipment and software 
licences (HJPC) 

Component 2: Penitentiary (Contribution agreement with the Council of Europe) 

Activity  2.1 related to results 2.1 -2.4- Agree on scope and methodology of cooperation with 
working group (composed of professionals from state, entity, cantonal and Brcko District 
levels of government) which will be involved in oversee and implementation of following 
project activities: 

a. Proposing laws and by-laws on alternative criminal sanctions 
b. Establishing BiH Probation service 
c. Developing training and education programmes for penitentiary staff 
d. Development of  the treatment programme for specific categories 
 

Activity 2.2 related to result 2.1- Propose and draft laws and by-laws to amend BiH laws in 
the use of alternative criminal sanctions. 
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Activity 2.3 related to result 2.1- Organise and implement pilot project(s) at entity and 
cantonal level, related to alternative criminal sanctions, using proposed laws and 
recommendations.  
 
Activity 2.4 related to result 2.1- Organise public awareness campaign on the advantages of 
alternative criminal sanctions. 
 
Activity 2.5 related to result 2.2 - Analyse alternative options, develop and propose a plan, 
including a legal framework and staffing plan for the introduction of a BiH probation service 
comparable with existing models in EU Member States. 
 
Activity 2.6 related to result 2.2 - Organise study tours to identify best practices in EC 
Member States’ probation services for transposition into proposals for BiH probation services 
 
Activity 2.7 related to result 2.3 - Design and implement a comprehensive, sustainable 
professional training and education programme for penitentiary staff in accordance with EU 
and international best practices. 
 
Activity 2.8 related to result 2.4 - Conduct analyses and develop treatment programme of 
following specific categories: 

a. Minors serving the sentence 
b. Persons  under security  i.e. under obligatory treatment 
c. Elderly population in prisons 
d. Persons with disability 

This component will be implemented in joint management with the Council of Europe in 
accordance with Article 53d (1)(c) of the Financial Regulation. The Council of Europe has 
unique expertise and experience in this area. This project will use the results of the previous 
joint project of the European Union and the Council of Europe "Efficient management of 
prisons". 

3.5 Conditionality and sequencing 

Component 1: Upgrading the ICT in the judiciary 
To be able to successfully complete the project, courts and prosecutors’ offices need to fully 
cooperate in the assessment and implementation phase of the project. This will require the 
HJPC to obtain the commitment of the court presidents and chief prosecutors before the project 
starts.  

Also, all relevant institutions, such as ministries of justice, should assist and support the 
sustained use of equipment at the courts and prosecutors’ offices under their jurisdiction, by 
providing proper funding through annual budgets for ICT support, staffing and maintenance of 
the delivered equipment and software licenses. The HJPC will, in accordance with its 
authority, continuously advocate for adequate funds for the maintenance of the equipment 
delivered.  

Activities 1.1, 1.2 and 1.3 of component 1 need to be implemented in a sequencing order. 
Activity 1.4 should be implemented along with activities 1.2 and 1.3.  

Component 2: Penitentiary 
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Activities listed in this project fiche are developed on the basis of priorities that were identified 
by the functional working group 2 for monitoring of implementation pillar 2 (Execution of 
Criminal Sanctions Justice Sector Reform Strategy). At the fifth Conference of Ministries of 
Justice these priorities were adopted. However, in order to be able to successfully complete the 
project the State Ministry of Justice, Entity Ministries of Justice, Cantonal Ministries of Justice 
and Judicial Commission of Brčko District need to fully cooperate in implementing the project. 
The state and entity ministries of justice will, in accordance with their authority, continuously 
advocate for the adoption of the proposed amendments and the bylaws.  

Activities 2.1, 2.2, 2.3, 2.5, and 2.6 of component 2 need to be implemented in sequencing 
order. Activity 2.3 should be implemented along with activities 2.4, 2.7 and 2.8. 

3.6 Linked activities  

Various EU and non EU countries have supported the judicial reform in BiH over the past 
several years. Donor support should also be noted in light of BiH’s own initiatives in the area.  

Component 1  

Bosnia and Herzegovina: In March 2004 a strategy was developed for the introduction of ICT 
into courts and prosecutors’ offices in BiH. The strategy was later adopted and implemented as 
the ICT/CMS Project by the HJPC and supported by different international donors.  

The National authorities of BiH provided funds for the human resources needed to successfully 
implement a computerised environment in the courts, prosecutors’ offices and at the HJPC and 
through the purchasing of some of the necessary equipment. In addition, as of 2008, the 
HJPC’s Annual State Budget covers capital investments related to implementation-related 
activities of case management system in courts and prosecutors’ offices. It also covers 
maintenance of the hardware, software and network used for the uninterrupted work of the 
judicial information system. The judicial information system relies on the existing countrywide 
telecommunications system used by the police, security related institutions and the judiciary. 
Maintenance of this system is provided through the state budget of the Agency for 
Identification Documents, Registers and Data Exchange of BiH (now IDDEEA formerly 
CIPS). 

EU/EC: The HJPC has been implementing information technologies at the courts and 
prosecutors’ offices in BiH since 2004, with the support of the EU (CARDS 2004, 2005, 2006, 
and IPA 2007 and 2008). Since 2008, the ICT/Case Management System (CMS) project has 
also been supported by the Joint Financing Agreement between the HJPC and the donor group 
as outlined here-below. Furthermore, the EC through CARDS 2004 provided assistance for 
“Court Administration and Management Assistance”, and through CARDS 2005 “Judicial 
Training Project”. The ongoing IPA 2009 grant support to the High Judicial and Prosecutorial Council 
complements the Norway/Sida Judicial Efficiency project. IPA 2010 also foresees the support 
to the automation of the courts and prosecutors’ offices as well as further development of E-
justice in BiH.  

Sweden and the Netherlands: In 2008 a phase II of ICT/CMS Project was approved by the 
Swedish International Development Agency (SIDA) and the Netherlands. This project was 
aimed at further developing and implementing IT in courts and prosecutors’ offices. The 
Netherlands have also funded a project “Jump start to Management” that started in 2005 with 
an aim to enhance managerial capacities of judges and prosecutors. 

Spain: Establishment of the court decisions database was a project mainly funded by the 
Spanish Agency for International Development Cooperation. It was implemented by the 
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Documentation Centre of the HJPC and provides an overview of selected case law, as well as 
allowing access to all decisions taken in one case and enables holders of judicial functions 
and the broader legal community to easily access the reliable legal information needed in their 
daily work.  

Norway: Norway financed a project entitled “War Crimes Data Base” which commenced in 
2007 and is aimed at developing a database of all war crime cases to be processed at the 
Prosecutor's Office of BiH. 

Norway/Sida: For several years Norway and Sida have supported the Judicial Efficiency 
project of the HJPC, as led by the HJPC, which complements the  ongoing IPA 2009 
mentioned above. 

UK: UK funded a three month project aimed at developing a new TCMS module which will 
enable prosecutors to access data contained in War Crimes Database through TCMS. 

Component   2 

This project will use the results of the previous projects "Efficient management of prisons", a 
joint project of the European Union and the Council of Europe and a project implemented by 
Lucid links "Support to the system of criminal sanctions",  funded by the UK Government. 

The results of these projects and the efforts of local government institutions made progress in 
this area in terms of legislation:  both entities have amended their laws on enforcement of 
criminal sanctions in order to reduce overcrowding in prisons. The European Commission 
Progress report for BiH also pointed out that "the scope of application of alternative sanctions 
expanded, especially in the Republic of Srpska, but these sanctions still in large part do not 
apply". The project of the European Union and the Council of Europe have dealt with the 
problem and managed to make some positive changes.  

Support to the prison system was also provided through the project: Assistance in reforming 
the prison system in Bosnia and Herzegovina, funded by CIDA. This project was focused on 
five areas: training, risk assessment and needs, complaints procedures, independent 
inspections, work with prison directors and legal reform. CIDA has also funded the project 
"Professionalization and harmonization of the prison system in Bosnia and Herzegovina. The 
main success of this project was the "organizational development initiative", which was able 
to gather, for the first time, all three ministries of justice, to the informal meeting where they 
discussed the main disadvantages of the various prison systems. 

Furthermore, assistance to the prison sector in BiH was provided by a joint project of the 
Council of Europe and European Commission funded from the CARDS Regional programme 
"Developing a reliable and functioning prison system respecting fundamental human rights 
and standards, and improving regional cooperation in the Western Balkans". This project 
created some valuable results. 

3.7 Lessons learned  

Component 1: The establishment of an electronic judiciary in a war-torn transition economy 
such as BIH has produced many learned lessons. The initial challenge was to find finances for 
the procurement of ICT equipment from computers to servers and wide area network 
equipment for what today includes 5,000 judicial staff spread throughout all courts and 
prosecutor offices in BiH. Whilst significant financing was provided by several donors, and 
also from the 14 budgetary authorities in BiH, the issue of replacement of equipment after a 4-
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5 year period was not always accepted by the budgetary authorities. The current financial 
hardships faced by the authorities in BiH have not improved matters, and whilst capacity 
building and strategic planning efforts will continue to encourage better budgetary planning, 
capital investments are often the first area to be excluded in times of hardship.  

The Case Management Systems in courts and prosecutor offices has seen more than one 
version, resulting in more than one need for user training. Whilst there have been some 
negative responses in its incremental introduction and reintroduction due to its new and 
sometimes additional work processes, overall it is considered a very effective tool to increase 
efficiency and internal transparency of work processes within both types of institutions. It also 
presents an endless amount of possibilities for the extraction of statistics and for policy 
making, amongst other areas. Notwithstanding, as with all institutional software, it is hoped 
that it will not lead to an over-bureaucratisation of simple processes. 

The introduction of a judicial web portal for websites for all courts and prosecutor offices in 
BIH has greatly increased the external transparency of the judiciary to the BiH public. In mid 
June 2011, BiH boasted over 74 standardised webpage's, with many more planned. The online 
judicial documentation centre includes over 7,500 court decisions, legal interpretations and 
general legal opinions of the entity Supreme courts greatly facilitating access not only for 
judicial actors, but also academics and law students. 

Irrespective of the fact that the e-judiciary of BiH is considered by many as the most advanced 
in the Western Balkans, if it is remain so, additional financial resources will be required not 
just of hardware, software and maintenance, but also for financing additional services related 
to a growing system.  

Component  2: The experience of previous projects has shown that the methodology, which 
included the implementation of projects through working groups, composed of representatives 
of the entities and state levels combined with study visits and workshops was very effective.  
However, even if strategies, manuals and legal amendments are produced through such 
working groups, is does not provide assurances of their eventual adoption by the BiH 
authorities which brings into question not only the authorities' level of interest but also 
ownership of the process. 

Equally, former experience has shown that greater political involvement of both the CoE and 
the EU will be required for future assistance, particularly when related to legal amendments. 

In this component the aforementioned experiences will be utilized to strengthen the sense of 
local ownership. In addition, the result of previous projects such as the joint project of the 
European Union and the Council of Europe, "Efficient management of prisons" and Lucid 
Links project "Support to the efficient and effective system of criminal sanctions in BiH" 
funded by the UK Government are the starting point for this component. 

.
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4. Indicative Budget (amounts in EUR)  

 

 SOURCES OF FUNDING 

  TOTAL EXP.RE IPA EU CONTRIBUTION NATIONAL CONTRIBUTION PRIVATE CONTRIBUTION 

ACTIVITIES 

IB
(1) 

INV 
(1) 

EUR 

(a)=(b)+(c)+(d) 

EUR 

(b) 

%(2) Total 

EUR 

(c)=(x)+(y)+(z) 

% (2) Central 
EUR 

(x) 

Regional/ 
Local 
EUR 

(y) 

IFIs 

EUR 

(z) 

EUR 

(d) 

% (2) 

Activities 
(1.1), (1.3), 
(1.4)3 

X  400 000   400 000 100 400 000     

 X  400 000   400 000 100 400 000     

Activities 1.2, 
1.3   X 4 000 000 4 000 000 100        

Contract 1 
(Supply)  X 4 000 000 4 000 000 100        

Activities 
(2.1)- (2.8) X  1 200 000 1 200 000 100        

Contract  2 
(Contribution 
Agreement)  

X  1 200 000 1 200 000 100        

TOTAL IB 1 600 000 1 200 000 75 400 000 25 400 000     

TOTAL INV 4 000 000 4 000 000 100        

TOTAL PROJECT 5 600 000 5 200 000 92,86 400 000 7.14 400 000     

                                                 
3 HJPC implemented activities are financed from the national budget. 
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5. Indicative Implementation Schedule  

 

Contracts  Start of Tendering Signature of 
contract 

Project Completion 

Contract 1 - Supply Q2 2012 Q4 2012 Q2 2013 

Contract  2 - 
Contribution Agreement 

N.A. Q2/2012 Q4/2014 

 

6. Cross cutting issues  

6.1 Equal Opportunity 

Women in BiH are represented in greater numbers in the judiciary than in any other branches 
of governance. According to available data of early 2011, the gender breakdown among 
judges and prosecutors in judicial institutions in BiH was 59% female and 41% male; female 
judges comprising 63% and male judges 37%, while among the prosecutors’ 47% were 
female and 53% male prosecutors. Despite this, there is a gap between the total number of 
women in the judiciary, and the number of women at higher level positions in judicial bodies 
or in courts of higher instance. 

6.2 Environment  

The assistance is not anticipated to have negative effects on the environment within the 
prevailing laws. 

6.3 Minorities  
One of the purposes of this project is to acquaint the staff with penal institutions, standards 
from international instruments and mechanisms related to the concept of human rights of 
persons deprived of liberty. Better understanding and application of basic principles of 
human rights will be reflected on the status of minority populations in prisons. 
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ANNEX I Logical framework matrix 
 
LOGFRAME PLANNING MATRIX  IPA National Programme 2011– Bosnia and Herzegovina;  

Fiche 1 "Justice" "Support to Justice Sector Reform" 

 

 Contracting period expires: Three years following the date of the conclusion of 
the Financing Agreement  

Disbursement period expires: One year following the end date 
for the execution of contracts 

CRIS Number: Total budget : 

EUR  5 600 000 

IPA budget:  

EUR  5 200 000 

 

Overall objective Objectively verifiable indicators  Sources of Verification  

To ensure that Bosnia and Herzegovina’s 
Justice system is in line with European 
standards. 

 

Progress made in meeting EU 
standards in areas covered by the 
project 

 

EC Annual Progress Reports; 

JSRS Annual, Semi-annual and Quarterly 
Progress Reports; 

HJPC Annual, Semi-annual and Quarterly Reports 
on strategic plan implementation and on 
efficiency of courts and prosecutor offices; 

Courts and prosecutor offices annual reports; 

MoJs  Annual Progress Report; 

Council of Europe Reports 

 

Project purpose Objectively verifiable indicators  Sources of Verification Assumptions 

To upgrade the ICT systems in the 
judiciary as well as to align the 
penitentiary system with European 
standards. 
 

1.1 100 % of courts and prosecutor 
offices in BiH have adequate 
ICT equipment and automated 
work processes. 

2  
2.1  BiH penitentiary staff 

1.1. HJPC annual, semi-annual and quarterly 
reports which include statistical data on the 
efficiency of courts and prosecutor offices. 

 
 

 

1.1 Continuation of commitment of 
the relevant governments in BiH to 
implement the reforms in judicial 
sector. 

2.1 Human resources available at 
courts and prosecutor offices are 
sufficient and optimally assigned. 
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(minimum 300    
Staff) has attended ministries 
of justice approved training 
and education programmes by 
2014. 

2.2 Institutional framework for 
establishing BiH probation   
service proposed to Ministries for 
adoption by the end of a project. 

 

2.1 MoJ reports on trainings 

 

 

 

2.2 Project Final report 

 

Results Objectively verifiable indicators  Sources of Verification Assumptions 

1.  Judicial information system in BH 
in line with new hardware and 
software technology standards 

 

 

 

 

 

 

 

 

 

 

2.1 Laws and by-laws harmonised with 

At least 2000 computers, 200 
printers, 30 scanners, 100 servers, 6 
storage/backup devices, 400 
switches, 80 routers, 5 wireless 
point-to-point, 15 point-to-
multipoint links, 20 audio video 
recording sets, 2000 client office 
licenses, 100 server licenses, 150 
system management licenses and 
Oracle licenses for 2 data centres, 
delivered, installed and in use in 
judicial institutions in Bosnia and 
Herzegovina. 

 

 
 
 

2.1 Laws and by-laws proposed. 
2.2 Plans for establishing BiH 
probation services completed. 

 
 
2.3 Professional training 
programme prepared and minimum 

 
1.1 Project reports; 

1.2. HJPC Annual reports; 

1.3 Provision Acceptance              

      Certificates (PAC) 

      for delivered equipment. 

 

 

 

 

 

 

 

2.1 Project report 

 

Assumptions relevant to component 1: 

1.1 Adequate funding through 
annual budgets, including 
HJPC budget, for the 
sustained ICT support, 
staffing and maintenance of 
the ICT in judiciary provided. 

1.2 Public uses ICT technology. 

1.3 Judges, prosecutors and other 
staff make optimum use of 
their newly acquired 
equipment, skills and 
resources. 
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Council of Europe recommendations, on 
the use of alternative criminal sanctions 
(community service, conditional release 
and conditional sentence) proposed. 
2.2 Strategy and Action plan for the 
introduction of a BiH probation service 
prepared. 

2.3 Sustainable professional training and 
education programme to international 
standards for all penitentiary staff 
prepared. 

2.4 Programme for treatment of specific 
categories of prison population 
developed. 

300 staff trained.  
 
2.4 Plan for treatment of specific 
categories completed by the end of 
project. 
 
 

 

 

2.2 Project report 

 

2.3 MoJ input into project report 

Activities Means Costs  Assumptions 

 

1.1 Assess the needs and prepare the 
technical specifications of ICT 
equipment and software licenses 

1.2  Delivery of necessary equipment 
and software licenses. 

1.3  Installation and deployment of the 
ICT equipment and software 
licenses 

1.4 Supervise all activities related to 
renewing of ICT equipment and 
software licences 

 

 

2.1 Agree on scope and methodology 
of cooperation with working group 
(composed of professionals from state, 
entity, cantonal and Brcko District 
levels of government ) which will be 

 
 

HJPC 

 

Contract 1 Supply 

HJPC and Contract 1 Supply 

HJPC 

 

 

 

 

 

 
 

EUR 4 000 000 

 

 

 

 

 

 

 

 

 

All courts and prosecutor offices 
cooperate in the assessment and 
implementation phase of the project. 

 

 

 

 

 

 

 

 

Activities listed in this logframe are 
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involved in oversee and 
implementation of following project 
activities: 

a. Proposing laws and by-
laws on alternative 
criminal sanctions 

b. Establishing BiH Probation 
service 

c. Developing training and 
education programmes for 
penitentiary staff 

d. Development of  the 
treatment programme for 
specific categories 

2.2 Propose and draft laws and by-laws 
to amend BiH laws in the use of 
alternative criminal sanctions. 
2.3 Organise and implement pilot 
project(s) at entity and cantonal level, 
related to alternative criminal 
sanctions, using proposed laws and 
recommendations.  
2.4 Organise public awareness 
campaign on the advantages of 
alternative criminal sanctions. 
A2.5 Analyse alternative options, 
develop and propose a plan, including 
a legal framework and staffing plan for 
the introduction of a BiH probation 
service comparable with existing 
models in EU Member States. 
2.6 Organise study tours to identify 
best practices in EU Member States’ 
probation services for transposition 
into proposals for BiH probation 
services. 

2.7 Design and implement a 
comprehensive, sustainable professional 
training and education programme for 
penitentiary staff in accordance with EU 

 

Contribution agreement with Joint 
management with CoE with 4 
components: 

 

 

a. Legal drafting 
b. Establishing Probation 

service 
c. Training and education 

programmes for 
penitentiary staff 

d. Developing treatment 
programme for specific 
categories 

 
 
 
 
 
 

 

 

 

 

 

 
EUR 1 200 000 
 

developed on the basis of priorities that 
identified by functional working group 
2 for monitoring of implementation 
pillar 2 (Execution of Criminal 
Sanctions Justice Sector Reform 
Strategy). At the fifth Conference of 
Ministries of Justice these priorities 
were adopted. 
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and international best practices. 

2.8 Conduct analyses and develop 
treatment  programme of following  
specific categories: 

a. Minors serving the sentence; 

b. Persons under security i.e. 
under obligatory treatment; 

c. Elderly population in prisons; 

d. Persons with disability. 
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ANNEX II Amounts (in EUR) Contracted and disbursed by quarter for the project   
Contracted Q2/2012 Q3/2012 Q4/2012 Q1/2013 Q2/2013 Q3/2013 Q4/2013 Q1/2014 Q2/2014 

Contract 1(Supply)   4 000 000       

Contract . 2. 1 200 000         

Cumulated 1 200 000 1 200 000 5 200 000       

Disbursed            

Contract 1 
(Supply) 

  2 400 000  1 600 000     

Contract  2. 570 000      510 000  120 000 

Cumulated 570 000 570 000 2 970 000 2 970 000 4 570 000 4.570.000 5 080 000 5 080 000 5 200 000 
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ANNEX III Description of Institutional Framework 

Component 1  

Article 17 (Competence) of the Law on High Judicial and Prosecutorial Council of 
Bosnia and Herzegovina prescribes the HJPC authority relevant to this proposal as 
follows:  

Paragraph (24) “Initiating, coordinating and supervising the use of information 
technology by courts and prosecutors’ offices in order to achieve and maintain uniformity 
in this area between and among courts and prosecutors’ offices throughout the country. 
No court or prosecutors’ office shall adopt an automated case-tracking registration, 
tracking or related system, including backup and storage systems, without obtaining the 
prior approval of the Council” 

 

Component  2 

Ministry of Justice of Bosnia and Herzegovina 

Ministry of Justice of Bosnia and Herzegovina was formed in 2003, in accordance to the 
Law on Ministries and Other Bodies of Administration of BiH (Official gazette BiH, 
number 5/2003), and is responsible for administrative functions pertaining to: 

• Judicial institutions at the state level; 
• International and inter-entity judicial cooperation (mutual legal assistance and 

contacts with international tribunals); 
• Drafting of relevant legislation to address the issues referred to in sub-paragraphs 

1 and 2 of this article;  
• Ensuring that legislation and implementation by BiH at all levels is in compliance 

with the obligations of BiH deriving from international agreements;  
• Cooperating both with Ministry of Foreign Affairs and with the Entities in the 

drafting of International Bilateral and Multilateral Agreements;  
• Providing guidelines and monitoring legal education to ensure inter-Entity 

harmonization and compliance with best practice;  
• Generally acting as central coordinating body for ensuring inter-Entity legislative 

and justice system harmony and best practice, whether by providing good 
conditions for discussion or coordinating initiatives;  

• Extradition;  
• Tasks of administrative inspection of legislation governing civil servants and 

employees of the bodies of administration, of administrative proceedings and 
special administrative proceedings, as well as of office operations in the bodies of 
administration;  

• Issues of associations of citizens and keeping of registers of associations of 
citizens and NGOs operating in BiH;  
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• Other tasks and duties which are not within the competence of other Ministries of 
BiH and which are related to the tasks and duties of this Ministry.  

Ministry of Justice Republic of Srpska 

Ministry of Justice carries out administrative and other tasks related to the competencies 
of the Republic of Srpska in the area: 

• judicial institutions and administrative supervision of the administration of 
 justice and penal institutions; 
• execution of criminal sanction; 
• inspection activities related to the execution of criminal sanctions; 
• providing uniform and legal enforcement of criminal sanctions; 
•  organization and operation of penal  institutions; 
• monitoring and control of services; 
• keeps the records for the purpose of analysis and observing the system of 
 execution of criminal sanctions and  suggest measures for improvement; 
• Conditional release 
• preparation of analysis, information and reports related to amnesty; 
• assist in the education of judges and prosecutors 
• actively participate in the preparation of drafting and adopting legislative 
 projects under its jurisdiction; 
• provides expertise on legal projects at the request of the other ministries; 
• pass by-laws necessary for law enforcement; 

Federal Ministry of Justice 

Federal Ministry of Justice carries out administrative, professional and other tasks related 
to the achievement of the competence of the Federation of BiH, and especially its judicial 
institutions and administration. Also in the competence of the ministry is the 
administrative supervision of the judicial administration and federal administrative 
bodies, as well as providing assistance in training judges and prosecutors, mergers in 
political organizations, civil associations and the establishment of micro-credit 
foundations, and supervision over the enforcement of criminal sanctions in the Federation 
of BiH. Federal Ministry of Justice also carries out administrative tasks that do not fall 
within the scope of another administrative authority. 

Within the jurisdiction of the Government, the Ministry participates in the preparation of 
drafts of regulations and other general acts of the Federation of BiH. To achieve the 
competences of the Ministry the following sectors and departments are identified: 
Cabinet of the Minister, Judicial Sector, Administration Sector, Sector for Strategic 
Planning, European Integrations and Human Resources Management, Sector for 
Execution of Criminal Sanctions, Administrative Inspectorate, Department for General 
and Common Affairs and Department for Finances and Accounting. In the Federal 
Ministry of Justice is also the Department for Public Administration as well as the Project 
Implementation Unit of the World Bank for the Land Registry Administration. 
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ANNEX IV  Reference to laws, regulations and strategic documents   

Reference list of relevant laws and regulations 

Components 1 The Law on the High Judicial and Prosecutorial Council of Bosnia and 
Herzegovina (Official Gazette of Bosnia and Herzegovina, no: 25/04, 93/05, 48/07, 
15/08); 

• The Law on the Policy of Foreign Direct Investment in BiH (Official Gazette of 
Bosnia and Herzegovina, no: 4/98, 17/98 and 13/03); 

• The Law on Foreign Investment in Federation of BiH (Official Gazette of 
Federation of FBiH, no: 61/01, 50/03); 

• Law on Foreign Investment in Republic of Srpska (Official Gazette of Republic 
of Srpska, no: 25/02 and 241/04) 

Component  2 

• Bosnia and Herzegovina Law on Execution of Criminal Sanctions, Detention and 
Other Measures of Bosnia and Herzegovina (Official Gazette of BiH No. 13/05, 
53/07, 97/07, 37/09, 12/10) 

• Criminal Code of BiH (Official Gazette of BiH No. 3/03, 32/03, 37/03, 54/04, 
61/04, 30/05, 53/06, 55/06, 32/07, 8/10) 

• Federation of Bosnia and Herzegovina Law on Execution of Criminal Sanctions 
in the Federation of Bosnia and Herzegovina (Official Gazette of F BiH No. 
44/98, 42/99, 12/09) 

• Criminal Code of FBIH (Official Gazette of F BiH No. 36/03, 37,03, 21/04, 
69/04, 18/05, 42/10) 

• Law on Execution of Criminal Sanctions of Republic of Srpska (Official Gazette 
of RS No. 12/10) 

• Criminal Code of RS (Official Gazette of RS No. 49/03, 108/04, 37/06, 70/06, 
73/10) Brčko District of BiH  

• Criminal Code of Brcko District (Official Gazette of BD No. 10/03, 6/05, 21/10) 
• Law on Execution of Criminal Sanctions of Brcko District (Official Gazette of 

BD No. 08/00, 1/01, 19/07, 36/07) 

Reference to AP /NPAA / EP / SAA 

- Council Decision 2008/211/EC of 18 February 2008 on the principles, priorities and 
conditions contained in the European Partnership with Bosnia and Herzegovina and 
repealing Decision 2006/55/EC (EP)4 and The Action Plan for implementation of the EP 
priorities (AP EP)5; 

                                                 

4 OJ L 80 of 19.03.2008. 

5 AP EP of 6.10.2008., Council of Ministers of Bosnia and Herzegovina.  
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- Stabilisation and Association Agreement between the European Communities and their 
Member States, of the one part, and Bosnia and Herzegovina, of the other part (SAA)6, 
Action Plan on implementation of SAA  (AP SSA)7 and Developed Action Plan on SAA8; 

-EC Progress Report 2010 

-Political criteria/ Democracy and the rule of law/ judicial system; Section 2, Subsection 
2.1 and 2.2 

-Reference to draft MIPD 2011 – 2013   

Section 3 Main sectors for EU support for 2011-2013” subsection 3.3.Private Sector 
Development 

Section 3.1.3. Sector Objectives for EU support over next three year for Justice and Home 
Affairs Sector 

Section 3.3.3. Sector Objectives for EU support over next three years 

-Reference to national / sectorial investment plans  

- Justice Sector Reform Strategy for the period 2009 – 2013 (JSRS)9 

- HJPC Strategic Plan for the period 2010-2013 

                                                 

6 Official Gazette of Bosnia and Herzegovina – International Agreements no: 5/08  

7 AP SAA of 29.7.2008, Council of Ministers of Bosnia and Herzegovina.  

8 Developed AP SAA of 5.3.2009, Council of Ministers of Bosnia and Herzegovina.   

9 Adopted by the Council of Ministers of Bosnia and Herzegovina on  23.6.2008 
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ANNEX V Detail per EU funded contracts  
 
Contract 1 Supply  
 
Within component 1: Upgrading the ICT in the judiciary it will be necessary to award 
supply contracts for the following activities: 
 
1.2. Delivery of necessary equipment and software licenses. 
1.3. Installation and deployment of the ICT equipment and software licences 
 
 
 
Contract  2 Contribution Agreement 
 
A Contribution Agreement with Joint Management will be concluded with the Council of 
Europe for the implementation of activities 2.1-2.8 

 


