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EXECUTIVE SUMMARY 

 

INTRODUCTION 

The primary objectives of the thematic evaluation of the EU’s support to Civil Society (CS) in the 

Western Balkans
1
 and Turkey (WBT) have been to:  

 Provide findings and recommendations to assist DG ELARG in the programming and 

implementation of EU pre-accession assistance to CS in candidate and potential candidate 

countries with a view to improving the instruments available to best respond to policy 

objectives and improve the performance of financial assistance; and 

 Assess the performance of financial assistance in achieving its objectives in relation to its 

relevance, efficiency, effectiveness, impact and sustainability.  

FINDINGS AND CONCLUSIONS 

The main findings and conclusions below comprise first a brief recapitulation of the findings of Phase 1 

(assessment of the Intervention Logic), followed by the findings and conclusions stemming from the 

findings of Phase 2 (Performance Assessment). 

With regard to the Intervention Logic, the strategic and programme level objectives of EU assistance 

to CS in the WBT are in line with the Copenhagen Criteria for Accession. The Copenhagen Criteria 

are appropriately reflected in these objectives. These are further supported by a significant financial 

assistance allocation, although budgetary allocations for WBT CS support are still below real needs. 

No disruption has been observed in the transition from, or linkages between pre-IPA and IPA national 

programmes and instruments, although the EU’s support on a regional (multi-beneficiary, MB) level 

has been strongly boosted and structured under IPA. Coordination and the participatory approach to 

policy and strategy formulation and programming have, in general, been significantly improved and 

reinforced under IPA. However, this is less true with regard to the support to CS. 

Although the strategic and programming objectives are accurate and realistic, they sporadically lack 

measurability. This is a weakness caused by the as yet insufficiently developed dialogue between the 

EU and national authorities towards developing a more structured and better-shared partnership 

approach to CS support. 

This weakness is also reflected in a relative lack of flexibility in adapting to the evolving needs of Civil 

Society Organisations (CSOs) in relation to: 

 their capacity building; and 

 the objective of supporting the stronger involvement of CSOs in effective national socio-

economic development. 

 

 

                                                 
1
 Albania, Bosnia and Herzegovina, Croatia, Former Yugoslav Republic of Macedonia, Kosovo (this designation is without 

prejudice to positions on status, and is in line with UNSCR 1244/99 and the ICJ Opinion on the Kosovo Declaration of 
independence), Montenegro and Serbia. 
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One reason for this relative lack of flexibility is that EU support to WBT CS has been contained almost 

exclusively within IPA Component I.
2
 Stronger CSO participation should therefore be supported in 

Cross-Border Cooperation programmes (CBC) under IPA Component II, along with support for CSO 

involvement under IPA Components III, IV and V. 

This limitation has also had a detrimental effect on the EU’s capacity to better prioritise its CS support. 

CSOs’ participation in their needs assessment and strategy selection has been significantly improved 

under IPA but it is now recommended to take a decisive step, by allowing and supporting CSOs’ 

involvement in a much wider and more diversified range of domains covered by all IPA components. 

With regard to Performance, the planned administrative and organisational structures have generally 

been set up, but have highly variable effectiveness and importance. This uneven situation from one 

country to another depends on a number of factors, in particular: 

 

 institutional capacity and achieved maturity (or not) of the national institutional CSO support 

partners; 

 overall soundness of the country’s governance, which in certain cases directly affects the 

effectiveness of the support to CSOs (absence of a more enabling institutional environment, 

biased position of national institutions in charge of CS, etc...). 

 

In this overall WBT CS landscape, in which the situation differs from one country to another, the 

introduction of Technical Assistance for Civil Society (TACSO) and its regional and national activities 

has already been favourably perceived, and its role should be further reinforced. 

 

In addition, both external and internal follow-up and monitoring of CS programmes and projects are 

not yet satisfactory, not only in terms of monitoring tools, structures and mechanisms, but also 

regarding the need to use monitoring feedback for CSOs’ capacity building and for their projects’ 

improvement and reinforcement. 

 

Nevertheless, the EU’s priority objective of supporting the development and capacity building of WBT 

CSOs has, to a significant extent, been achieved. In particular, the EU has played a decisive role, both 

in the period following the conflicts in the former Yugoslavia (post-conflict reconstruction) and during 

the current process of reconciliation and preparation for EU accession. 

 

EU support for the capacity building of CSOs should be pursued and reinforced, with a particular focus 

on their further empowerment, as well as on enhancing their role in the enlargement strategy and 

beyond. This would comprise, above all, addressing certain fundamental needs: 

 

 Going a step further, from “reconstruction” to “reconciliation”; and 

 Developing the CSOs’ capacity to fully participate in the design and implementation of national 

socio-economic development strategy. 

 

A particular emphasis should therefore be placed on the CSOs’ potential role as stakeholders and 

actors in territorial (local, regional and cross-border) and socio-economic development.  

 

 

As concerns the outreach to CSOs, neither the EU nor other international donors have yet managed to 

reach a more appropriate balance in supporting not only large, but also weaker and smaller CSOs. 

Small grassroots CSOs could be more easily reached and supported through simple thematic (micro-

                                                 
2
 Not counting EIDHR. 
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grant) Calls for Proposals (CfP), focussing on service delivery in certain fundamental issues of day-to-

day local and regional (including cross-border) concern, such as the environment and pollution, 

support to refugees, vulnerable groups, or discriminated communities. 

 

This confirms that the architecture of the EU’s support (i.e. the mix of different instruments), is still 

insufficiently balanced in terms of its focus and formal participation conditions (rather than in terms of 

the type of assistance as such). 

 

The need for over-arching regional scale support which offers an integrated combination of non-

financial and financial assistance has now been met. This support is currently provided by the Civil 

Society Facility (CSF), which should be further reinforced by more tightly inter-connecting its 

constituent components. 

 

Regarding the choice of a de-concentrated or Decentralised Implementation System (DIS), neither is 

more or less conducive than the other for EU support to CSOs.  The real challenge is rather to further 

reinforce EU assistance in order to empower the CSOs, thus leading to their stronger involvement in 

national socio-economic development and increasingly tangible contributions to the further 

consolidation of good governance in WBT countries. 

The future sustainability and reinforcement of current achievements will depend to a significant extent 

on the possibility of fine-tuning existing instruments and programmes, as well as designing new ones 

that would allow the CSOs to take a more significant part in socio-economic decision-making and 

implementation. This would allow a stronger potential impact: 

 on structural issues of local and regional development (including CBC); 

 in sector-wide strategies and programming; and 

 as an overarching driving force for the needed reconciliation throughout the Western Balkans, 

an issue of evident importance for the countries of the former Yugoslavia. 

Finally, further impact and sounder sustainability of the EU’s support to WBT CSOs are still hampered 

by constraints of a primarily institutional character, such as an insufficiently consensual dialogue 

between the EU and the national institutional stakeholders in charge of managing EU issues.  Sounder 

sustainability and deeper effects of the EU’s support to CSOs depend on several conditions: 

 reinforcement and intensification of the MB (CSF) support approach; 

 diversification of thematic programmes in order to build CSOs’ capacities in reconciliation and 

participation in territorial and socio-economic development (including in sector programmes, if 

introduced under IPA); and 

 further implementation of thematic grant schemes in fields of strong local interest and 

facilitation of CSO access to them, by allowing for significant simplification of procedures, 

including the possibility to use local (national) languages instead of English. 

 

RECOMMENDATIONS 

The table below recapitulates the two key recommendations that result from the main findings, lessons 

learned and conclusions of this evaluation, followed by a proposal to consider wider and more 

diversified support to WBT CSOs in the future.  
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Weakness or shortcoming Recommendation 

1 The current level of (external and 

internal) monitoring of CS 

programmes and projects 

(including CSF components) is not 

yet optimal and the information 

generated from their internal 

monitoring is not sufficiently 

focused on results and impacts. As 

a consequence, CSOs' 

accountability to their 

constituencies and the general 

public has suffered.   

Strengthen external and internal monitoring 

of EU support to CS in the WBT, including 

further building up of EU, regional, national 

and CSO (external and internal) monitoring 

capacities. In particular: 

(i) Ensure appropriate mainstreaming of 

the CSF’s overall and specific 

objectives in relevant external and 

internal monitoring, in order to set up 

appropriate monitoring indicators on 

the Results and Impact levels. 

(ii) Ensure inclusion of an agreed set of 

indicators directly related to CS 

issues in ROM and other IPA regional 

and IPA national (external and 

internal) monitoring activities. In 

particular, include indicators of the 

contribution of EU-supported CSOs to 

the achievement of the Copenhagen 

Political Criteria and the objectives of 

the Enlargement Strategy and Civil 

Society Strategy by accession and 

pre-accession countries. 

(iii) Strengthen both external and internal 

CS monitoring and ensure their more 

systematic application. 

2 EU support to CSOs in the WBT is 

not sufficiently “balanced”, as the 

outreach and support to small, rural 

grassroots CSOs is still insufficient. 

Promote the wider use of geographical / 

sectoral or thematic small grant schemes 

and introduce more flexibility in their 

conditions. In particular: 

(i) Ensure the inclusion of at least one 

small grant scheme per IPA 

beneficiary per year under the CSF 

national programmes. 

(ii) Promote, under such small grant 

schemes, less demanding eligibility 

criteria, simplified application 

procedures, minimum co-financing 

requirements, and usage of local 

languages. 

 

Additional proposal to consider wider and more diversified support to WBT CSOs 

Support stronger participation of CS in territorial and socio-economic development of the IPA 

Countries (IPA Component II, CBC, sector programmes if introduced under IPA, etc.), and of their role 

as driving forces for further regional integration, including reconciliation (e.g. thematic support to 

regional CS networks, etc). 
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Recommendation 1 Strengthen external and internal monitoring of EU support to 

CS in the WBT, including further building up of EU, regional, 

national and CSO external and internal monitoring capacities 

Monitoring of CS programmes and projects has, in general, not yet reached a satisfactory level. More 

particularly, internal CS monitoring consists primarily of project-based, activity-orientated monitoring, 

focussing more on efficiency and less on effectiveness and impact.  

The first and second phase of this evaluation have found that the introduction and further roll out of the 

CSF has contributed to a higher degree of coherence and consistency of EU support to CS in the 

WBT as far as programming and implementation are concerned. This situation is not yet reflected in 

the EU’s and other actors’ monitoring efforts. Hence, the CSF’s overall and specific objectives should 

be "mainstreamed" in relevant internal and external monitoring carried out by the EU, the beneficiary 

countries, and CS itself.  

The evaluation has also found that, as yet, there exists no agreed set of CS indicators to measure the 

contribution of EU support to CS towards the achievement of the Copenhagen Political Criteria and 

the objectives of the Enlargement Strategy and Civil Society Strategy in the WBT. Such a set of 

indicators should be developed by the EU, the beneficiary countries, and CS. They should then be 

included in monitoring at all levels, including the level of service contracts, large and small grants, and 

P2P events.  

Finally, the evaluation has found that monitoring of CS support programmes and projects can still be 

enhanced. This will help ensure that EU and beneficiary country decision-makers, programmers and 

all actors that are responsible for subsequent programme and project implementation receive relevant 

monitoring feedback. 

In this context, the TACSO Project could play a more significant role. In particular, its mandate should 

be widened and reinforced to include capacity building initiatives in order to strengthen CSOs’ internal 

monitoring of EU funded projects.  

Recommendation 2 Promote the wider use of geographical / sectoral or thematic 

small grant schemes and introduce more flexibility in their 

conditions 

EU support to WBT CSOs has not yet managed to strike an appropriate balance between larger and 

smaller CSOs, due to a number of factors found in all WBT beneficiaries. In particular, the donor-

driven “competitive” environment has favoured project-based empowerment and the resulting stronger 

growth of larger CSOs and of their corresponding fundraising capacity. The main difficulties 

encountered by small CSOs, very often located in outlying rural areas, are difficulty in accessing 

information on EU grant schemes, language constraints and the need to provide co-financing in order 

to get access to EU funds. 

However, smaller local grassroots CSOs have been more effectively reached and supported through 

certain thematic grant schemes which focus on service delivery for a number of fundamental issues of 

local concern, such as environment and pollution, support to refugees, vulnerable groups, 

discriminated communities, etc. 
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In order to reduce this gap between large and small CSOs and thereby ensure a more balanced 

territorial and social coverage of the EU’s support, it is recommended to: 

i) Further diversify grant schemes, in particular through their division into lots 

(sub-granting via large CSOs may contribute to improve access to information), 

in order to enable small CSOs to benefit from ad hoc capacity building 

assistance throughout the application process; and, in parallel 

ii) Consider the possibility to introduce more flexibility in co-financing 

requirements and the possibility for applicants to submit applications and 

deliver project reporting in the local (national) language. 

 

Additional Proposal 

 

Consider wider and more diversified support to WBT CSOs 

 

While the EU’s support to CS in the WBT has contributed significantly to building its operational 

capacity, the effective participation of CS as a fully recognised player (by both the population and the 

political establishment) in national reforms and socio-economic development has not yet reached a 

satisfactory level. 

Although formal mechanisms for consultation of CS in different IPA Components already exist, or are 

being set up, and although a substantial part of the CSF budget is allocated to CS Partnership 

Programmes, aimed at increasing CS capacity to influence policy and participate in decision making 

processes, CSOs still need to be further supported to take up their due share of responsibility, both in 

programming and implementing national socio-economic development initiatives, and in further 

contributing to regional integration, including reconciliation.  

This wider and more diversified support to the CSOs would lead to benefits stemming from their ability 

to transcend national and political boundaries (in support of regional integration and reconciliation). In 

this context, particular attention could be devoted to the support of regional CS networks on the one 

hand, and the potential leverage of certain other EU regional (MB) projects and institutions such as the 

RCC, ReSPA and CBIB, on the other hand. 
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1. INTRODUCTION 
 

1.1  Evaluation Purpose and Scope 

The primary objective of this thematic evaluation has been to provide findings and recommendations 

to assist the Directorate General for Enlargement (DG ELARG) of the European Commission (EC) in 

the programming and implementation of European Union (EU) pre-accession assistance to support 

Civil Society (CS) in candidate and potential candidate countries with a view to improving the 

instruments available to respond best to policy objectives and improve performance of financial 

assistance.  

The evaluation has also comprised an appraisal of the performance of the EU’s financial assistance in 

this field in achieving its objectives, and namely its relevance, efficiency, effectiveness, impact and 

sustainability.  

Its specific objectives have been the following: 

 To provide an assessment of the intervention logic of EU assistance to support CS in the Western 

Balkans and Turkey (WBT);  

 To provide a judgement on the performance (either actual or expected) of assistance, particularly 

as regards its relevance, efficiency, effectiveness, impact and sustainability; and, 

 Based on relevant findings, conclusions and lessons learned as per 1) and 2) above, to provide 

relevant operational recommendations for: (a) programming future EU assistance and (b) outlining 

corrective measures, where applicable, to improve the implementation and monitoring of on-going 

and future actions. 

It is important to underline that, in the framework of the overall guidance and follow-up of the 

evaluation mission, DG ELARG/E4 has strongly insisted on the need for the evaluation to focus on the 

overall impact of EU support to the WBT CS, beyond the – and as an ultimate synthesis of – 

evaluation findings, the structure of which is fully in line with the directions provided by the Terms of 

Reference (ToR) (evaluation structure and sequence, list of Evaluation Questions - EQs - etc.). 

As concerns its scope, the ToR stipulated that the evaluation should cover a number of instruments 

and programmes, listed in its Annex I, but also specified that this was “an indicative list of the 

programmes for each country to be covered by this evaluation”. DG ELARG/E4 requested that, in the 

wider framework of Inception Report 2, (i) a full overview of all existing projects be prepared by the 

evaluation team (past and under implementation, within the scope defined by the ToR), and (ii) the 

sampling criteria be applied to this (as) extensive (as possible) overview in order to propose a sample 

of projects for further evaluation. 

A comprehensive list of the EU-funded programmes and projects in support of CSOs in the WBT was 

therefore prepared in the first stage of Phase 2, including not only the projects of the Instruments 

CARDS 2005 and 2006, PHARE 2005 and 2006, IPA 2007, 2008 and 2009, and thematic 

programmes in support of CS in Turkey (TR), but also all wider available information on projects in 

support of CS funded in the framework of other Instruments (CARDS prior to 2005 and IPA after 2009, 

EIDHR, etc.). 

On this basis, it was possible to propose and approve a sample of 65 projects, which was used as a 

reference framework in Phase 2 fieldwork. These projects have already been implemented or are 

being so in all WBT beneficiaries, and include several multi-beneficiary (MB) grant contracts currently 
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funded in the wider framework of the Civil Society Facility (CSF) (IPA 2008)
3
. The recapitulated 

information on the comprehensive list of project is presented in Annex VI “Recapitulation of 

Comprehensive List of EU CS Support Projects”. 

 

1.2 Implementation and Methodology 

 

As concerns the implementation, and in line with the approved methodology and work plan, the 

evaluation was implemented in two phases, each resulting in one Final Report. 

 Report 1 covered the assessment of the intervention logic followed in the Instrument for Pre-

accession Assistance (IPA) 2007-2009 national programmes and the IPA multi-beneficiary 

programmes (MBP) under Component I. This included the MBPs within the CSF: TACSO, the 

People 2 People (P2P) programme and Partnership Actions
4
.  

 The present Report 2 covers EU pre-accession financial assistance provided to CS under IPA 

2007-2009 and under the last two years (2005-2006) of pre-IPA assistance to the WBT. 

Both Phases have been subject to an inception period and corresponding reporting, which has 

provided for more flexibility in the evaluation’s methodology and in the operational organisation. 

 

As concerns the methodology, its main points are underlined below, in order to clarify the bases on 

which the findings, conclusions and recommendations were reached throughout the second Phase 

fieldwork. 

 

The deskwork already undertaken during Phase 1 was continued throughout Phase 2 in order to (i) 

compile and complete the comprehensive list of projects and their proposed sample and (ii) study the 

sampled projects to the extent allowed by the available documentation. Additional documentary 

analysis was then performed after the fieldwork, during the preparation of the evaluation synthesis. 

 

In spite of its relatively reduced time frame, the fieldwork allowed applying all possible and available 

means for evidence collection, in all visited WBT countries: 

 interviews (briefing and/or debriefing) with the EC personnel in charge, both at the 

Headquarters and in all EU Delegations in the WBT; 

 working meetings with the key national institutional stakeholders in charge of the CS dialogue 

and support, in all WBT countries; 

 interviews with TACSO core team in BiH and with its country advisers in all the WBT 

countries; 

 working meetings with representatives of major CSOs in all WBT countries and in particular 

those that have acted as key players in the current EU-WBT CS cooperation (in particular in 

BiH and in TR); 

 where and whenever possible (in particular in Kosovo, ME, MK and RS), plenary meetings in 

form of focus groups; 

                                                 
3
 A more detailed account of the sample preparation and contents is provided in the Inception Report 2, dated 7 October 2011. 

4
 Only two components of the CSF: TACSO and Partnership Actions were evaluated in depth. The evaluation focuses on the 

support granted under the MBPs 2008, and (partly) 2009, implemented under CSF. Although the P2P programme had been 
foreseen to be within the scope of the evaluation, the present report does not provide a comprehensive evaluation of the P2P 
programme. 
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 working meetings with the stakeholders of the projects listed in the retained sample, in all 

WBT countries, completed or replaced by, in case of their non-availability (in particular for the 

projects already completed), meetings with other CSOs having benefited from EU support; 

 ad hoc survey of all the regional WBT CS networks that took part in the RCC-TACSO 

December 2012 conference in Sarajevo (see the table below), in order to obtain their 

viewpoints over certain key questions and issues addressed throughout the evaluation. This 

survey was facilitated by TACSO and RCC and the responses of the surveyed CS Networks 

are presented in Annex V “Survey of Regional CSO Networks”. 

 

The combined essential outcomes of these different evaluation methods contributed to weigh, retain 

and formulate all major findings and conclusions of this evaluation: they were all complementary one 

to another and none of them could be considered as more decisive than the others. 

 

In addition, the evaluation team took the opportunity of all WBT CS-related events, in order to widen 

and complete the range of evaluation fieldwork tools, as recapitulated in the table below: 

 

 

WBT CSO Event 

 

Place and Date 

 

Purpose and feedback to evaluation 

P2P Study Tour “Volunteering Policies” Brussels, 19-22/09/11 Participation as observer in the wider frame 

of the CSF appraisal, with the focus on P2P. 

TACSO LAGs Conference Pristina, 24-26/10/11 Participation on TACSO invitation to present 

the evaluation’s Phase 1 findings and first ad 

hoc consultations concerning the intended 

findings & recommendations. 

P2P Study Tour “Free Media in a World 
in Transition:  Ownership, Funding and 
the Role of Civil Society” 

Istanbul, 17/11/11 Participation as observer in the wider frame 

of the CSF appraisal, with the focus on P2P. 

“Civil Society Lost in Translation? Donor 
Strategies & Practices in Supporting Civil 
Society Development in the Balkans” 
Balkans Civil Society Development 

Network (BCSDN) 

Brussels, 21/11/11 Participation in order to take into 

consideration key findings and conclusions 

of the study carried out by the BCSDN and 

presented at this event. 

RCC – TACSO Conference “Regional 

Civil Society Organisations’ Networks in 

the IPA Countries” 

Sarajevo, 12-

14/12/12/11 

Survey (by e-mail) of all the regional CSO 

networks that took part in this Conference 

(available inputs and time schedule of 

evaluation did not allow for direct 

participation in the Conference). 

 

It is underlined that the above-listed TACSO LAGs Conference in Pristina allowed the evaluators, not 

only to present the evaluation’s Phase 1 findings, but also to meet a very large of WBT CSO 

stakeholders and discuss with them the preliminary lines and orientations of the second Phase 

findings and recommendations. Moreover, this event also allowed the fieldwork in Kosovo to be 

organised in form of several focus groups, thanks to the availability on the spot of the targeted 

stakeholders. 

Additional information concerning the fieldwork scope is provided in Annex III sections presenting the 

country-specific findings. 
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2. EVALUATION FINDINGS 

This chapter presents the key findings of Phase 2 related to eight Evaluation Questions (EQs), as 

defined in the ToR
5
. However, in order to present a wider overview of the evaluation’s findings: 

 Annex II presents the summary of Phase 1 findings, contained in the approved Report 1 (July 

2011); 
 Annex III presents the wider country-specific findings of Phase 2. 

2.1 CS Context in the WBT 

Following the findings and recommendations of Report 1, which dealt primarily with the strategic, 

financial and administrative framework of EU assistance to CS in the WBT,
6
 this report provides an 

assessment of the impact of the EU’s support to CS in this region.  

It therefore provides answers to important questions of relevance, efficiency, and effectiveness, impact 

and sustainability, as well as an indication of the extent to which the assistance is balanced (i.e. in 

terms of a variety of instruments and outreach to different types of organisations). The report also 

provides inputs on ways for improving the assistance framework towards better outreach, 

effectiveness and impact of the assistance.  

This section (2.1) outlines the context within which CS functions in the WBT, taking as a basis the 

comprehensive Needs Assessment (NA) carried out very recently by TACSO. In the framework of this 

Needs Assessment, specific country reports are accompanied with the regional report, which provides 

information on the CSO development context, their capacities and needs. These documents’ primary 

purpose is to serve as input for developing strategies for Technical Assistance (TA) provided by 

TACSO, but they are also a valuable resource for understanding the context and challenges CS faces 

in the WBT today. 

The box below contains an overview of the situation in the WBT regarding CS development that 

constitutes the background information for analysis and argumentation behind the findings of this 

Report.  

  

                                                 
5
 2.4.2.2. “Specific objective 2: Relevance, efficiency, effectiveness, impact and sustainability of financial assistance”: 

Judgement (Required output 2.1 as per section 2.5 of the ToR). 
6
 See main findings of the Report 1 in Annex III. 
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Recapitulation of TACSO Needs Appraisal 
 

Enabling environment for development of CS in the WBT 

The Western Balkans region is currently undergoing significant changes in the process of 

democratisation and reforms towards EU accession. A range of strategic reforms have been 

undertaken in each of the countries of the Western Balkans, including adoption of legislation and 

strategies for improvement of all sectors of governance, with increasing participation of CS actors in 

the process of consultation in decision making processes. TR is also facing improvements in the 

recognition of CSOs, however slow and limited the progress is. The Department of Associations within 

the Ministry of Interior is increasingly improving its outreach and transparency towards its clients, 

although it is not yet fully supportive towards CS initiatives.  

Legislative and institutional framework for CS in the WBT 

All countries of the WBT region have adopted legislation that enables the exercise of freedom of 

association, by establishing standards and frameworks for CSO registration. The existing legislation 

has been in the process of improvement, and the period of 2010-2011 saw the revision and 

improvement of such legislation in the Former Yugoslav Republic of Macedonia (MK), Kosovo and the 

Republic of Serbia (RS). However, some countries, such as Albania (AL), still struggle to create clear 

frameworks for procedures, like financial reporting and taxation. TR struggles with ensuring that 

freedom of association and speech is respected. According to the EC 2011 Progress Report “[c]ivil 

society organisations and human rights defenders often face prosecution and legal proceedings on 

charges of terrorist propaganda during demonstrations and protest meetings”. The TACSO NA report 

also noted that, “CSOs perceived as promoting a politically oppositional discourse against state 

ideology report that they are discriminated against by the authorities and are unofficially blacklisted”. 

Following the improvement of the legislation for CS, the process of registration has also improved, 

especially in terms of efficiency of the registration process. However, challenges to efficiency and 

effectiveness of the registration process are reported in Kosovo, where the procedures are still done 

manually, while the CSOs to be registered in TR face more restrictive legislation, especially foreign 

associations. This is because all foreign associations need to go through a procedure of consultation 

between the Ministry of Interior and the Ministry of Foreign Affairs, which often results in the rejection 

of applications.  

There have been measures to strengthen and institutionalise cooperation between government and 

CS in the WBT through different policy documents, such as Strategies and Rules and Guidelines for 

cooperation with CS and specific agencies for support to CS. Such specific strategic documents and 

institutional mechanisms have not yet been established in Kosovo or TR, while RS does have the 

institutional mechanism (Agency for Cooperation with CS) but has not developed the policy for 

cooperation with CS yet.   

Nevertheless, the TACSO NA reports reiterate the need for further work on improving the capacities of 

governments to adequately include CS in policy processes, and particularly to improve cooperation 

and partnerships between the two sectors. While cooperation with, and inclusion of CS in policy-

making processes is increasing, there is a strong need across the region to institutionalise this 

cooperation and inclusion and to harmonise the approach and extent to which CS is involved.  
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Financing CS activities 

The governments across the region do provide funding for CS. The amounts and extent of 

transparency for funding, however, varies from country to country. The TACSO NA notes that the 

funding for CS in TR is not regular, while the state resources are granted to certain CSOs by means of 

project partnerships, rather than grant allocations or service contracts. In other countries, the funding 

is generally unregulated, ad hoc and, in many countries, the granting is not transparent. On a positive 

note, facts from some countries, such as Croatia (HR), MK and Montenegro (ME) are showing 

significant steps forward in the harmonisation of mechanisms for the disbursement of funds in a more 

transparent manner.  

Capacities of CSOs  

CSOs across the WBT region have received significant TA, funding and capacity building support in all 

areas of organisational life by a variety of international and local CSO support mechanisms, including 

EU-funded ones. Thanks to organisational development and programme and governance support 

offered by these initiatives, a large number of organisations have increased their skills, knowledge and 

expertise. Such interventions have thus contributed to a general increase in the quality and outreach 

of CS organisations, and therefore to their impact on the development of WBT societies. However, the 

NA documents indicate that the CSOs, especially those in rural and/or remote regions continue to 

struggle with organising their work following standards and generally accepted approaches to CSO 

work. Organisations generally struggle with recruiting and retaining experienced staff and experts, 

particularly in management areas, such as project/programme development, financial compliance and 

Monitoring and Evaluation (M&E). Moreover, lack of stable funding, decreasing donor support and the 

on-going need to fundraise and compete for funds create significant challenges for sustainability of 

these organisations and contribute to enlarging the gap between the large and small CSOs. 

Organisations in the WBT are increasingly recognising the need to network and raise their profile and 

expertise in sectors in which they are active. CSOs are increasingly creating links and networks both 

within the countries and among the countries in the region and in the EU. Different EU programmes for 

dialogue between EU organisations and those from the regions have contributed to increased interest 

and understanding of the value of countrywide, regional and European networks.  

 

EU Assistance to CS in WBT comprises a comprehensive set of interventions aiming at the 

empowerment of CS, in order for the CSOs to be actively involved in the process of political, social 

and economic reform in the region. In this way, the EU contributes to the strengthening of democracy 

and reconciliation, with special focus on fulfilling the Copenhagen criteria
7
. This EU support is placed 

in a complex socio-economic and political WBT context and addresses a range of partners from 

national governments and CSOs, whereby different instruments, such as TA, micro and macro grant 

schemes, P2P, etc. have been applied towards the goal of building a vibrant CS in the WBT. 

This section examines the performance of EU assistance in terms of administrative and monitoring 

structures, its effectiveness and impact. It follows the sequence of EQs set out in the ToR for Phase 2 

of this evaluation. The analytical work within each EQ is based on a set of related evaluation criteria 

and indicators as detailed in Annex I “Evaluation Matrix”. 

  

                                                 
7
 The Copenhagen Criteria require that the candidate country must have achieved: stability of institutions guaranteeing 

democracy, the rule of law, human rights and respect for and protection of minorities. 
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2.2 Key Findings 

EQ 1: Are the administrative and organisational structures in place, ensuring efficient and 

effective implementation of financial assistance? 

 

Summary Answer 

Administrative and organisational structures needed in order to streamline the EU support to the 

CSOs are generally in place in all WBT beneficiaries, but the degree of their contribution to an efficient 

and effective implementation of the financial assistance varies from one beneficiary to another. This 

depends on the observed country-specific circumstances and conditions, as briefly recapitulated 

below.  

All WBT countries do have functional administrative and organisational structures in place. 

Programming and implementation of assistance modalities in Decentralised Implementation System 

(DIS) countries (HR, MK and TR) are decentralised and strict application of contracting and financing 

procedures is in place. However, in these DIS countries, the administrative procedures are often 

perceived as too cumbersome and delaying effective project execution. 

In particular, DIS in TR presents certain problems, directly impacting the effectiveness of the EU 

support to CS. The Central Finance and Contract Unit (CFCU) is generally regarded as a very 

bureaucratic and rigid institution that imposes strict and complicated procedures and regulations. This 

situation creates significant problems for CSOs, since the EU cannot easily transcend DIS in order to 

enhance its support to the CSOs. The impact of this bureaucratic context is such that small and/or 

human rights advocacy CS organisations are in practice deprived of EU-funded opportunities to build 

their capacities. This in turn widens the gap between the organisations that do receive the grants and 

those which do not – favouring, if not creating, a sort of elitism of “big” CSOs. A major new national 

CSO support programme contracted with a Consortium of strong CSOs will now be expected to fill this 

gap by setting up a CSO-operated “interface” platform of support to both Turkish CSOs and the 

national government bodies in charge of the CS sector. 

Management of IPA assistance in other Western Balkan countries remains within a centralised system 

for implementation of assistance (RS, Bosnia and Herzegovina - BiH, ME, AL, Kosovo) led by the 

EUDs in the respective countries. All these countries have established their roadmaps for DIS, and 

their respective National IPA Coordinator (NIPAC) offices lead the project preparation and 

implementation on behalf of their governments. In principle, the corresponding programming process 

is done in consultation with CS representatives. 

In particular the SEIO / SECO process in RS, supported by TACSO, stands out as an example of an 

increasingly efficient and effective involvement of CS in the programming of EU-funding. The SEIO / 

SECO process reflects well the minimum standards for consultation of CS on EU affairs
8
. Still, CS 

stakeholders have varying levels of satisfaction with the extent to which strategic decisions have taken 

their views sufficiently into account in the programming process. Furthermore, CS representatives 

report that consultations have been rather formal and one-off events without a sufficient continuity to 

create the momentum of a real participatory process. 

 

                                                 
8
 This was reported in Report 1. 
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The strategic decision by the EU to promote a sector wide approach, whereby CS representatives 

would also be involved through consultations in the preparation of different sectoral strategies, has 

been anticipated as a positive step forward towards a more constructive approach to programming 

and implementation of assistance to CSOs. This is especially positive as an alternative to mainly 

bilateral consultations, thanks to wider discussions involving all interested parties, and is therefore a 

step forward to a real participatory process and an opportunity for all partners to provide their more 

consistent input to the IPA priorities.  

As concerns the creation and capacity building of the governmental bodies in charge of the dialogue 

with the CS in all IPA countries, their actual development and degree of effectiveness vary from one 

country to another. EU-funded TA projects have been implemented in BiH to build capacities of such 

governmental bodies, and, under the CSF, RS has requested IPA 2011 financial assistance support 

for, among other projects, the consolidation of the Serbian Office for Cooperation with CS.  

However, these projects have had varying degrees of success in different countries. More particularly, 

a recent TA project in BiH has not attained its initial key objective, due above all to the increasingly 

neutralising impact of the institutional and political structure of the country on all structural efforts 

aiming at promoting good governance and pushing the development of the state forward. In TR, the 

EU Delegation (EUD) has invested the resources into organising two rounds of consultations with CS 

during the development of the CS strategy for the country. The consultations reached out to a range of 

organisations in different regions and have been considered an example of good practice of 

participatory planning.  

Finally, the introduction of TACSO and its regional and national activities have already been perceived 

as an “upstream” reinforcement to the actual organisational frameworks on a national level. Still, this 

TACSO potential is not yet fully utilised. 

EQ 2: To what extent are the monitoring mechanisms and structures appropriate and correctly 

functioning? 

 

Summary Answer 

 

Generally, the monitoring of CS programmes and projects has not yet reached a satisfactory level. 

This concerns both monitoring structures and mechanisms per se, and effective contribution of 

monitoring towards CSOs’ strengthened capacities and their projects’ enhancement. Due to lack of 

available means, internal monitoring (whether within DIS or in centralised management) necessarily 

has to focus on larger projects only or/and the projects that show serious deficiencies. Moreover, for 

basically the same reasons, external ROM monitoring (including ROM TA under DIS in TR) cannot 

cover very small projects. This clearly excludes smaller projects such as are frequently found in this 

domain. Finally, “self-monitoring” by the CSOs has been very rarely observed within the evaluation 

scope and coverage. 

Monitoring of assistance to CS in the WBT is generally conducted on three levels:  

 monitoring by the national authorities  in DIS
9
 or by the EC  in centralised management and 

for multi-beneficiary projects; 

 in all countries except HR and MK, some ROM, depending on the available resources. The 

impact of Results-Oriented Monitoring (ROM) remains therefore marginal due to its very 

limited coverage of CSO projects; 

                                                 
9
 This monitoring by national authorities (CFCU for administrative and financial monitoring and Ministry of European Affairs for 

technical monitoring) is reinforced in Turkey by an ad-hoc ROM technical assistance project. 
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 in all the countries, the EUDs (the EC Liaison Office, ECLO, in the case of Kosovo) monitor 

the performance of programmes supporting CS through various available means, including 

participation in steering committees, and various events, as well as field visits. As an example 

of good practice observed in RS, the contractor of the Serbia-EU Civil Society Dialogue 

project has developed a comprehensive monitoring manual and methodology that is specific 

for grant monitoring. Finally, TACSO is increasingly involved in monitoring of certain CSO 

projects in the WBT, but this component of its activities needs to be further developed and 

spread.   

Different forms and levels of CS projects’ monitoring in the WBT do not succeed in covering a critical 

mass of different CSOs or of all relevant programmes. In addition, internal monitoring sporadically 

practised by certain CSO projects is still far from being sufficiently widespread, and it does not follow a 

sufficiently unified methodology. Such a methodology would allow, however, the broadest possible use 

of its findings and streamlined them as more tangible feedback for the design and programming of EU 

support in this domain. 
 

Nevertheless, TACSO has managed to introduce some pilot monitoring interventions, particularly in 

support to certain EUDs (for example in BIH and AL), including some capacity building of CSOs in the 

area of M&E. This effort is positive, providing CSOs with needed new skills, and promoting monitoring 

as a tool to improve the efficiency and effectiveness of the projects. TACSO should therefore be 

encouraged to reinforce this component of its activities on both national and regional levels. 
 

Finally, in all its current forms of implementation, monitoring rarely follows its full cycle, with insufficient 

communication of its findings and recommendations to – and take-up by – the directly concerned 

project actors and stakeholders. This shortcoming deepens the overall weaknesses of the procedures 

that are currently applied. 

EQ 3: To what extent has/is EC financial assistance effectively contributed/ing to achieving the 

strategic objectives/priorities, including the development of the WBT CSOs and building their 

capacities, in particular with regard to their role within the enlargement strategy? 
 

Summary Answer 
 

The key structural and priority EU objective of supporting the development and building the capacity of 

the WBT CSOs has been achieved to a significant extent, thanks above all to the combined support 

and efforts of all international donors. In particular, in all Western Balkan countries born from the 

partition of former Yugoslavia, the EU support to the CSOs was fundamental in the initial post-war and 

reconstruction period (pre-IPA), in the absence of a more conducive and consensual cooperation 

dialogue between the EU and the then institutional and political stakeholders. Support has since been 

pursued under IPA. 
 

This EU support to the capacity building of CSOs should, however, still be reinforced, bearing in mind 

the fundamental needs of (i) moving from “reconstruction” to “reconciliation” and, (ii) developing the 

CSOs’ capacity to fully participate in the national development strategy and its implementation, 

including their role as actors of territorial (local, regional, cross-border) and socio-economic 

development (as channelled via EU IPA II, III, IV and V). 

The Western Balkan countries emerged from one-party communist rule at the beginning of the ‘90s. 

This opened space for development of CS. However, the conflicts that followed the dissolution of 

Yugoslavia have stalled the development of CS until the end of the ‘90s, when this sector started to 

flourish with the support of the international community in general and especially of the EU. In 

particular, thanks to sustained EU financial assistance to CS in BiH, HR, MK, ME, Kosovo and RS, 

both under CARDS/PHARE and IPA, all countries have achieved relatively good progress in terms of 

approximating the Copenhagen Political Criteria. This includes protection and promotion of human 

rights, fundamental freedoms, rule of law and protection of minorities. 
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EU financial assistance to CS has also helped the European integration process to advance. The role 

ME CS has played in pushing ME’s accession candidacy forward is well documented, as is the role of 

RS CS in assisting the government in preparing the Questionnaire for the Commission’s Opinion. In 

Kosovo CSOs drive the European integration process forward (both outside and inside the 

government as former CS activists have taken numerous staff positions in the Kosovo government). In 

addition, EU financial assistance to CS has certainly helped both the target countries to build enabling 

environments for a more vibrant CS and CS to build strong capacities to act as counterparts to both 

the EU institutions and to their own governments. 

CS in AL has developed differently. Even though this country did not see any armed conflict, the 

legacy of the Albanian isolationist communist regime has had an enormous impact on the slow 

development and recognition of CS in the transition of the country to democracy. During the internal 

upheavals in the second half of the ‘90s, CS was not able to exercise its role. However, with the 

beginning of the EU integration process and a significant increase in international support, CS started 

to take on a more substantial role. 

Finally, TR has undergone significant social, economic and political changes, also taking on an 

increasingly important role as a regional and international actor. However, CS in TR still faces serious 

obstacles to fulfilling its role in democratic processes. 

Within this overall context and taking into account developmental challenges in the WBT, it can be 

concluded that EU support to CS has indeed been fundamental as regards, in particular: 

 EU financial support has assisted the governments and CS through the promotion of an 

enabling institutional, legal and financial framework for a more vibrant CS, and through 

initiatives to establish functional relations between CS and government, particularly in favour 

of inclusion of CS in decision-making processes. CSOs are at present increasingly able to 

participate in policy-making processes, and to provide their due contribution into draft 

legislation and policies. 

 EU financial support (both pre-IPA and IPA) has been instrumental in building the capacities of 

CSOs and their empowerment to take on a more proactive role in the democratisation 

processes in their respective countries. The EU has contributed to strengthening capacities, 

aptitudes, coverage, focus and operational capacities of CSOs. This has enabled them to 

respond more adequately to the needs of their beneficiaries. Introduction of structured project 

frameworks, profiling of organisations in specific sectors and overall professionalization of 

organisations have all positively affected the overall recognition of CSOs as important 

counterparts of the governments in different areas, and especially as service providers in 

areas of important need where the actions and means of governments have not yet reached a 

satisfactory level.  

 It can therefore be said that the EU support helps CS in achieving its goals in areas linked to 

the EU strategic objectives, and builds CS capacities in providing services, with emphasis on 

social services to vulnerable groups. The overall EU contribution has therefore been 

considered as positive. 

This EU support to the capacity building of CSOs should, however, still be reinforced, with a particular 

focus on their empowerment and role in the enlargement strategy, and bearing in mind the 

fundamental needs of (i) moving from “reconstruction” to “reconciliation” and, (ii) developing the CSOs’ 

capacity to fully participate in the national development strategy and its implementation, including their 

role as actors of territorial (local, regional, cross-border) and socio-economic development (as 

channelled via EU IPA II, III, IV and V). Moreover, EU support should focus on certain key topics for 

which the CSOs need determined and strong support, such as on anti-discrimination, human rights, 

vulnerable groups and minorities. 
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EQ 4: Is assistance balanced in the sense of coverage of type, size and profile of organisations 

supported?  

 

Summary Answer 

The EU support to WBT CSOs has not yet managed to strike a more appropriate balance between 

larger and smaller CSOs, due to a number of factors found in all WBT beneficiaries. In particular, the 

donor-driven “competitive” environment (involving also other main donors) has favoured project-based 

empowerment and a resulting stronger growth of larger CSOs and of their corresponding fundraising 

capacity. These larger CSOs are consequently more responsive to all Calls for Proposals (CfPs) and 

are more experienced and better equipped to submit formally eligible applications. 

Smaller, local grassroots CSOs can be more effectively reached and supported only through certain 

thematic (micro) grant schemes which focus on service delivery for a number of fundamental issues of 

local concern, such as environment and pollution, support to refugees, vulnerable groups, 

discriminated communities, etc. 

While EQ3 addressed the overall contribution of EU assistance to the development of CS, this EQ4 

invites a critical assessment of the balance of this EU assistance. It is generally agreed that the EU 

assistance has contributed to the development of CS across the WBT region. However, the 

evaluation’s findings point to the fact that the EU assistance is not balanced to a satisfactory level in 

terms of including different types, sizes and profiles of organisations. This is mainly due to three 

decisive factors: 

 

 the formal administrative procedures and framework for the assistance are very rigid and 

demanding, requiring CSOs to have not only a very well developed level of knowledge 

and skills, but also an appropriate “organisational profile”, in order to be able to apply for 

EU funds. The application procedure itself remains fairly complex, requiring very good 

command of bureaucratic terminology and, in particular, a capacity to use the English 

language, which discourages smaller organisations from applying, as they do not have the 

capacity and human resources to respond to such demanding tasks; 

 the EU funding stipulates that, in order to be eligible, potential beneficiary organisations 

ensure up to 20% of total project cost. This is a significant obstacle for small organisations 

that do not necessarily possess these funds and are not able to utilise higher amounts of 

funding due to their low absorption capacity (in particular lack of administrative and human 

resources); 

 small grass-roots organisations often do not have timely information on available funds as 

they most often operate in remote rural areas, where information is scarce. Increasing use 

of internet and communication technologies, and EU efforts to reach out to more remote 

areas have achieved some results, but are still not sufficient to benefit a satisfactory share 

of grass-roots organisations.  

 

These factors contribute to deepening the gap between large and small organisations, whereby small 

organisations are further marginalised and ultimately some of them disappear from the CS scene. In 

addition, this situation further favours certain stronger organisations, because they benefit from a 

major share of available EC funding, which in turn puts them in the position to be able to win further 

support. This keeps the other smaller organisations in an unfavourable condition of not being able to 

compete because their competencies, track record and achievements are not valued appropriately. 

In this way, the EU financial assistance to CS has contributed to creating and consolidating a “market” 

that consists of a relatively small number of highly empowered CSOs, a larger number of moderately 

empowered CSOs, and a very large number of small CSOs that have not been able to access EU 

funding at all.  
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Nevertheless, there is wide agreement that instruments such as EIDHR have managed to reach out 

more efficiently to smaller (human rights based) organisations that would probably not have otherwise 

received any EU support
10

. 
 

There have been efforts by the EU to improve the balance of assistance through dividing CfPs into two 

lots aimed at enabling the smaller organisations to apply. A good example of such practice is found in 

ME, where CSF National Programme (NP) included micro grant schemes: through a CfP, two Non-

Governmental Organisations (NGOs) were selected to implement IPA micro grant schemes for small 

and remote CSOs. The expectation is therefore that the latter will be enabled to apply through 

simplified procedures and in the local language, thereby removing two major obstacles to participation. 

A similar approach is reportedly being planned in RS. 
 

Within a similar context, but with a much more ambitious overall strategic objective, an important EU-

funded programme (grant contract) will be implemented by a consortium of larger Turkish CSOs. It will 

focus on building the capacities of both the government and of the CSOs in CS-related issues, and on 

providing grants to smaller CSOs. 
 

This concept of interfacing larger “first-line” CSOs to implement programmes with (sub) grant schemes 

can be considered a potentially convenient and pragmatic orientation. However, it has two basic 

weaknesses: (i) risk of domination and “indoctrination” of smaller CSOs by the large CSO 

implementing the programme as a whole and (ii) possibly biased screening and selection of 

beneficiary CSOs by the government bodies in charge of programming, in particular as concerns 

human rights advocacy CSOs. 

 

EQ 5: To what extent is assistance balanced in terms of instruments mix (TA, including 

TACSO, micro and macro grant schemes, P2P, etc)?  
 

Summary Answer 
 

The actual assistance mix remains satisfactory as concerns the modes of support: (i) financial versus 

non-financial support, (ii) gradual introduction of peer-to-peer programmes, and launching under 

IPA/CSF of MB projects. This mix is less satisfactory in terms of CSOs’ coverage; smaller CSOs still 

do not have adequate access. The need has been clearly felt for an over-arching regional scale 

support, which would offer a more dynamic and inter-related mix of non-financial and financial 

assistance. The current CSF is approaching this objective and it would therefore be very useful to 

further reinforce this programme, including a tighter inter-relation among its components.  
 

The assistance instruments’ mix remains by definition within the available types of such instruments, 

but their relative share from one WBT country to another has varied to some extent, depending on the 

needs and challenges in each of them. As underlined above, the issue is less related to the mix as 

such, and rather concerns either a given instrument’s conditions or/and a given WBT beneficiary’s 

needs or constraints, as illustrated in a couple of main examples below: 
 

 Diversified grant schemes, either distinguishing between “large” and “small” CSOs, or 

specifically focussing only on small grass-roots ones, have shown better effectiveness and 

have allowed a certain extent of improvement in the outreach towards the smaller CSOs, in 

particular in rural areas. EIDHR, as is demonstrated by its micro grant schemes in RS, is 

clearly ahead of CSF in applying such diversified grant schemes.  

                                                 
10

 EIDHR in RS, for instance, has recently introduced two lots under its 2009 and 2010 CfPs that aim at reaching out to both 
“big” and “small” CSOs. To ensure participation of small, remote, and rural CSOs, the RS EUD set the minimum grant size at 
EUR 10 000 and the minimum co-financing at 5 %. This resulted in the award of 10 micro-grants under the 2009 and another 10 
under the 2010 CfPs. 
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 TA has been more acutely needed in BiH, with a nevertheless relatively low level of 

achievement to date, due above all to the very complex institutional situation of the country. 

Based on this outcome (and lessons learned) to date, it is necessary to weigh and tailor any 

potential continuation of such national TA very carefully. Nevertheless, as reported, RS has 

applied for 2011 IPA funding targeting institutional support, through inter alia a service contract, 

to the Government Office for Cooperation with CSOs.  

 Programmes supporting cooperation between CSOs and local authorities (such as for instance 

the previously UNDP managed Social Innovation Fund in RS or the UNDP-operated LOD in 

BiH) have shown their structural relevance, and could be considered as a reference frame for 

new innovative approaches, targeting CS empowerment in local and regional development. 

 The upcoming programme (grant contract with a sub-grant scheme) in TR is already an 

interesting example of adapting to a rigid institutional DIS context already underlined above. Its 

“interface” platform is expected to deliver technical (non-financial) support to both the 

government bodies in charge of CS (on both central and regional/local levels) and to the CS 

community. It will also operate a micro grant scheme (the administrative procedures of which 

remain, however, within the competence of the CFCU). This could prove a good practice to 

replicate in another WBT beneficiary, not excluding the regional MB level. 

 The MB dimension of the CSF, which combines non-financial (TACSO), financial (MB grant 

contracts) and “People to People” (P2P) components, is seen as a very important overarching 

structural support. Notwithstanding its now widely recognised usefulness, it still has to develop 

further in order to extend and deepen its role as a needed CS support player on the 

supranational level, and to reinforce the complementarity and synergy among its above 

mentioned components. 11  

 Last but not least, certain other EU programmes, which do not explicitly address CS needs, 

should be taken into consideration in order to enhance the possibility of CSOs’ participation. 

The current Cross-Border Cooperation (CBC) programmes and their implementation conditions 

have been designed in order to cater to the needs and eligibility criteria of local and regional 

authorities and bodies (e.g. regional development agencies), with less attention paid to the 

need to allow for a wider participation of CSOs. The same goes for certain regional economic 

development (RED) and municipal support programmes.   

EQ 6: To what extent are the different implementation systems (DIS and de-concentrated) 

affecting the support to CS in terms of relevance, efficiency, effectiveness, impact and 

sustainability? 

Summary Answer 

The current situation in the WBT does not lead to the conclusion that either a de-concentrated or DIS 

implementation system would be more or less advantageous for EU support to CSOs. It is clear that 

DIS is by definition the needed implementation system within IPA’s participatory role in the EU 

accession candidate countries. However, the question of whether DIS may positively or negatively 

affect EU support to CS depends first of all on the level of sound and good governance in the country 

in question. 

In this respect, it is interesting to observe that different situations in TR and BiH. Whereas in BiH the 

absence of DIS allows the EU to maintain closer relations with the CS community, given the country’s 

non-conducive institutional context, in TR, DIS seems to render the relationship between the EU and 

the CS community more difficult. 

                                                 
11

 For a more detailed presentation of the recapitulated findings and conclusions concerning P2P, see Annex IV of this Report. 
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Consequently, an important conclusion may be drawn from the evaluators’ discussions with relevant 

stakeholders across the WBT region:  when it comes to CS support, centralised management is a 

more favoured approach, primarily thanks to the fact that the EU has a very positive image as 

supportive to CS, especially to human rights organisations and defenders. This is also a side effect of 

the generally still weak relations between CS and their governments, the fact that human rights 

organisations stand as watchdogs or defenders of the rights of marginalised groups, and the current 

low recognition of the importance of CS in the overall development of the countries. 

 

The WBT countries are at different stages of either preparation for, or application of the DIS: 

 DIS application in HR, MK and TR; 

 DIS preparation (and thus currently centralised management) in all other countries (AL, BiH, 

Kosovo, ME and RS); 

 

It is recalled that Commission Regulation (EC) No 718/2007 of 12 June 2007 implementing Council 

Regulation (EC) No 1085/2006 for the implementation of assistance under IPA defines decentralised 

management of funds as a system “where the Commission confers the management of certain actions 

on the beneficiary country, while retaining overall final responsibility for general budget execution in 

accordance with Article 53c of Regulation 1605/2002 and the relevant provisions of the EC Treaties”
12

. 

This system is accredited and applied in the candidate countries of HR and TR, but it faces different 

realities when it comes to the EU support to CS: 

 In TR, the DIS reflects a whole set of issues and problems that CS in the country faces in its 

relations with the government, directly impacting the effectiveness of the EU support to CS. 

Within the DIS, the Ministry of EU Affairs is leading the programming, while the CFCU leads 

the financial and administrative components of the assistance. However, as underlined above, 

the CFCU is generally regarded as a very bureaucratic and rigid institution that imposes very 

strict and complicated procedures and regulations. There is also a fairly widespread 

perception by the CSOs that the DIS system favours certain types of organisations – 

presumably considered by the government as more “politically correct” or, at least, politically 

“neutral”, while human rights defenders and organisations advocating for politically sensitive 

issues are marginalised or not able to get EU funding through these DIS channels. In line with 

the above, interviewed CS stakeholders reportedly consider that the EU assistance to CS 

should rather be managed directly by the EU, in order to insure impartial and neutral access to 

funds, whereby human rights organisations would be able to access funds for their advocacy 

and service provision work. From this point of view, reasonable expectations can be placed for 

an improvement of the situation, through the implementation of the upcoming national EU 

support to CS programme, thanks to its new organisational concept. 

 In HR, the situation is significantly different thanks to the favourable overall conditions for CS. 

The Croatian government has established a range of institutional measures for cooperation 

with CS, such as the Office for Cooperation with CS, Fund for CS and a strategic framework. It 

is reportedly widely agreed that on-going improvements are visible as CSOs are becoming 

more familiar with implementation requirements and modalities as they are ‘owned’ by national 

authorities. 

Furthermore, centralised management of EU assistance allows the EU to be in a somewhat closer and 

more direct relationship with CSOs, without the interface of national institutional stakeholders involved 

in DIS. This has certainly allowed the EU to benefit from better visibility of its support, and to be widely 

considered as a major player in that domain. 
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Such a situation is evident in BiH, due to the country’s very complicated and non-conducive political 

and institutional context. The CSO sphere remains divided between few very strong and “professional” 

NGOs and their “networks” on one side, and a wide and heterogeneous community of smaller CSOs 

on the other. Minimum objectives of good governance have not yet been reached by the country’s 

government institutions in their relations with CS, either on a central or organisational level. In such an 

intricate environment, CSOs are potentially a key leverage for transcending the internal divisions and 

the EU has managed to some extent to support this leverage. However, much remains to be done, in 

particular as concerns the direct support to the enhancement of the institutional framework. 

In such a situation, the EU, as a recognised promoter of the values of democracy, transparency, 

respect for human rights and rule of law, is seen as a primary supporter of CS initiatives. That is why 

CSOs see the centralised management of assistance to CS as still being a more valuable and 

appropriate approach to support the sector.  

A related issue that is in particular flagged by stakeholders in RS is that as long as lack of 

transparency and accountability are major issues, governments can simply not be fully entrusted with 

the management of EU funding. In RS, stakeholders, including such important ones as the previous 

NIPAC, have repeatedly pointed at the experiences of neighbouring Bulgaria and its mismanagement 

of EU funding under DIS. In RS, there are reportedly examples of mismanagement of public funding, 

including the National Investment Plan, which hamper public confidence and trust in the authorities as 

regards their capacities to manage EU funds under DIS. This underlines the importance of a continued 

EU financial support to CSOs in order to strengthen their own internal monitoring capacity.  

EQ 7: What have been the impacts so far? To what extent are these impacts sustainable and 

what further improvements are needed? 
 

Summary Answer 
 

First of all, continuous EU support to the WBT CS has been systematically delivered over the last 20 

years through the successive instruments and/or thematic programmes throughout pre-IPA and IPA. 

This has indeed had a fairly deep positive structural impact on the CSOs, and their development and 

capacity building. The impact has been stronger for large and well-known CSOs, which have been 

more closely exposed to EU support and have also had a higher absorption capacity. Nevertheless, it 

has also reached a number of smaller CSOs, in particular through the EIDHR and certain thematic 

programmes addressing locally felt and shared needs. 

Further reinforcement of the already reached positive impacts and their future sustainability will 

depend to a significant extent on the capacity of adaptation of both existing and new instruments and 

programmes allowing the CSOs to take up a more significant role in decision-making and 

implementation: 
 

 in structural issues of local and regional development (including CBC); 

 in sector wide strategies and programming; and 

 as an overarching driving force for the needed reconciliation throughout the Western Balkans - 

an issue of utmost importance for the countries of the former Yugoslavia. 
 

Measuring impact is a very complex task that entails a comprehensive methodological exercise, 

including assessment of a wide variety of external and internal factors that affect the extent to which 

the evaluated support effectively contributes to social changes in a society or a region. Within the 

scope of this thematic evaluation and its available means, the presented findings provide a number of 

views and inputs to the understanding of the changes that can be attributed to EU support, among 

other factors, and bearing in mind also the presence of other stakeholders (in particular other 

international donors, whose support has not been covered by this evaluation) active in the CS sector 

in the WBT.  
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One should therefore also admit that an impact as such can never be attributed exclusively to one 

actor only, and this evaluation has not been calibrated to extend into an appraisal of the contributions 

and related impact effects of other major international donors, whether bilateral or multilateral. 
 

Bearing these constraints in mind, the observed impact of the EU support to the WBT CS can be 

recapitulated below on two levels: empowering the CS, and empowering the governments in order to 

allow for stronger inclusion of the CS in decision making.  
 

Empowering CS 

 

The assessment of different forms of EU support to CS in the WBT shows that significant changes 

have been achieved in the extent to which CS has been empowered (a key EU objective).  All 

countries in the WBT region show positive signs of democratisation and inclusion of CS in societal 

processes, and the voice of CS is increasingly heard and taken into consideration at all levels of 

government in all countries.  CSOs’ capacity building efforts supported by the EU have increased their 

organisational sustainability and widened the opportunities for them to provide extended support to 

their final beneficiaries in a structured manner and based on values such as human rights and 

democracy. As a consequence of improved organisational structures, better profiling of organisations 

and increased networking among them (including across the region) the services provided by CSOs 

have also improved.   

Even though it is observed that EU assistance, through its successive pre-IPA and IPA instruments 

and programmes, has not been sufficiently balanced in order to reach out deeper and include small 

and grass-roots organisations (see EQ4), significant changes have been achieved, including at local 

level. This concerns above all an improvement of project design skills and implementation capacities 

of CSOs which have, in return, contributed to enhancing models of work and development of local 

communities in which these CSO are placed and with which they cooperate. This has further 

contributed to an increased engagement of local stakeholders (population and local authorities) in 

different areas, particularly in environment and human rights. 

Significant changes in how CSOs operate and how they deal with their target groups, but also – and 

more importantly – their increasing transparency and accountability have been widely acknowledged 

as an important impact of EU assistance. However, the sustainability of such interventions is still not 

satisfactory and further progress is needed, in particular as concerns wider transparency and 

accountability, and better capacity of internal monitoring of CSOs’ activities and projects. 

Another important impact of EU assistance on CS is that CSOs are now able to organise their work in 

a more strategic way, with clearer project focus. Moreover, the contacts established and exchanges 

organised between EU and WBT organisations have brought them more closely together, while 

increased understanding and cultural exchange have also been very useful in opening up WBT 

societies to the EU.  

Supporting WBT governments to include CS in decision making  

A fairly strong impact of EU assistance (achieved through both policy dialogue and programming) is 

visible in the positive legislative changes achieved: new laws and by-laws concerning CS, greater 

transparency by means of public consultation in policy making processes, and generally improved 

recognition and inclusion of CS in all areas of life, especially as service providers to marginalised and 

vulnerable groups. If both pre-IPA and IPA instruments and programmes have placed their focus on 

institutional capacity building, this tendency has been reinforced under IPA, leading to an improved 

institutional, legal and financial environment for CSOs. 
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The last decade has seen significant improvements in institutional mechanisms for cooperation with 

CS, another key goal of EU policy. Whereas in the period when pre-IPA support to CS was launched 

there were virtually no such institutional mechanisms (such as the Office for Cooperation with CS), no 

strategic framework and/or no structured governmental funds for CS, the situation has evolved 

significantly to date. Almost all WBT countries do have such a government body in charge of the CS 

sector, and most of the countries are in the process of creating the needed strategic frameworks and 

are starting to have a more structured and transparent approach to providing funding to CSOs.  

EQ 8: Which are the prospects for impact and sustainability of on-going IPA assistance? Are 

there any elements which are hampering or could hamper the impact and/or sustainability of 

assistance? 
 

Summary Answer 
 

The main structural constraints, which still hamper the impact and sustainability of EU support to WBT 

CS, are primarily of an institutional character, i.e. an insufficiently conducive dialogue between the EU 

and national institutional stakeholders in charge of the CS sector. Deeper impact and sounder 

sustainability prospects are expected to depend on: 
 

 reinforcement and intensification of the MB (CSF) support approach; 

 diversification of thematic axes in order to build CSOs’ capacity in reconciliation and 

participation in territorial and socio-economic development (including in Sector-Wide Approach 

Programmes, SWAP); and 

 further implementation of micro-grant schemes in fields of strong local interest, through 

simplified procedures, including the possibility to use local (national) languages instead of 

English. 

As already indicated under EQ7, the impact of the EU assistance to CS has been significant and has 

affected CSOs, the government and society at large, in all WBT beneficiary countries. The on-going 

assistance thus has a fairly high prospect of further impact, especially in terms of helping WBT 

countries achieving the Copenhagen Criteria and the eventual accession of all the WBT countries to 

the EU. However, the concern for the sustainability of the achieved results of the EU assistance is 

mentioned in all strategic documents prepared for each country and at regional level. Ensuring 

sustainability is thus among the general conditionalities of the national programmes, requiring that 

WBT countries further reinforce their commitments in terms of good governance in general and in their 

dialogue and cooperation with CS in particular.  
 

The sustainability of the EU assistance to CSOs depends therefore to a significant extent on the WBT 

governments’ real commitment and fulfilment of their responsibilities in empowering their respective 

CSOs and creating a more conducive environment for the CSOs to take up their due role in the socio-

economic development of the countries. This also includes governmental allocation of needed 

financial resources, which to date is still far below a satisfactory level, making CSO projects supported 

by the EU frequently unable to sustain their efforts or achievements once the EU financial support is 

over.  

Another important obstacle to sustainability of results of projects implemented by CSOs is their short 

duration. The average life of a project is up to two years, which is too short for a more sustainable 

implementation, and to allow the project to achieve longer-term impacts. This raises the question of 

project design, i.e. the feasibility of projects’ objectives. Whereas projects frequently have clear 

intervention logic, their objectives are often too ambitious and entail requirements for further 

investment in order to achieve the targeted sustainable change. 
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Finally, sustainability prospects also depend to a large extent on the overall democratisation 

processes in the countries in the region, and the full adoption and implementation of good governance 

standards. Other factors include the political climate and overall recognition and image of CS in the 

societies in the region, which have not yet reached a satisfactory level in most of the WBT beneficiary 

countries.  

On a more positive note, the approach taken by TACSO, with the creation and strengthening of its 

Local Advisory Groups (LAG), may bring significantly increased sustainability prospects. Any further 

development of LAGs (in the framework of TACSO’s life span and potentially beyond) should be 

carefully planned, based on sound shared plans for their sustainable future, within the overall phasing 

out strategy of TACSO as a whole.  
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3. LESSONS LEARNED 

The set of six “Lessons Learned” (EQ9 to EQ 14 below) formulated by the ToR
13

 are understood in the 

evaluation approach as a further step of synthesis leading from the Findings under EQ1 to EQ8 

(Chapter 2) to the Conclusions and Recommendations (Chapter 4). Within this approach, and in order 

to remain at an adequate “altitude” regarding the WBT as a whole, the country-specific lessons 

learned or/and best practices are highlighted here, in addition to the examples already presented 

above, only if they represent a very relevant and structurally symptomatic situation or practice, of 

direct importance for the proposed recommendations. 

 

EQ 9: Are there any potential actions, which would improve the efficiency and effectiveness of 

on-going assistance, including actions on the administrative and organisational setting? 
 

Summary Answer 
 

Immediate potential actions in order to improve the actual efficiency and effectiveness of the on-going 

assistance are proposed to be planned and devised on three different but mutually complementary 

and synergetic levels, i.e. (i) investing in further capacity building, particularly in terms of M&E, (ii) 

support to small CSOs and (iii) support to government – CS relations & partnerships. Each of these 

components would contribute to ensuring that a holistic approach to development of CS is taken.  

 

Investing in further capacity building 

The analysis of the achievements and impacts of the EU assistance so far shows that this assistance 

has succeeded in raising the capacities, profiles and aptitudes of CSOs to take a more proactive role 

in the democratisation processes of the WBT countries. With the EU assistance, a range of 

organisations with good profiles has developed and has taken up important roles in the decision 

making process and as service providers. At this point in time, the EU should begin to invest more in 

enhancing the overall accountability of organisations vis-à-vis the population, as a further step in their 

capacity building, in order for them to serve and be recognised as true CS actors. 

The improved organisational and fundraising capacities of organisations can be further enhanced 

through support to reinforce the CSOs’ accountability and transparency. The TACSO Project may be 

encouraged to have a more significant role in the entire process. In particular, by extending or 

reinforcing its mandate to include capacity building for M&E of all CS projects funded by the EU, 

TACSO would be given more appropriate means to carry out more structured and wider-scope 

monitoring of significantly more projects. This would eventually enable them to organise their work in a 

more transparent and accountable manner, which would certainly contribute to an improvement of 

their image among the general public, and would also contribute towards a more structured impact of 

EU assistance as a whole.  

Support to small organisations 

 

It has been shown that the efficiency and effectiveness of EU assistance would be significantly 

improved by additional efforts to balance the assistance in order to better reach out to smaller and 

grass-roots organisations. This can be done by simplification of procedures for smaller grants, through 

enabling use of local languages, decreasing the share of co-funding, and allowing for simplified 

reporting procedures, whilst respecting the general rules and regulations of EU assistance. 
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The corresponding grant schemes should therefore be adjusted accordingly but also further enhanced 

through the provision of capacity building support to small organisations, if possible, through direct 

mentoring during the application process. In such a way, small organisations would learn important 

lessons from the process and would be more successful in winning the grants, which in turn would 

enhance their chances of securing further funding from not only the EU but also other sources. 
 

As it could be observed throughout the evaluation, small grass-roots CSOs often prove their high 

effectiveness and impact in thematic service delivery projects (environment, local development, 

support to vulnerable groups and minorities, etc.), with beneficial effects not only for such projects’ 

final users but also for the CSOs themselves. These are all tangible benefits: increasing their own 

capacities and visibility, and their wider partnership environment, with, in particular, local authorities. 
 

Support to government – CS relations and partnerships 

 

The governments in all countries of the WBT region have progressed towards a better recognition of 

the role, value and contribution of CS to the overall development of their countries. They are also 

increasingly aware of the need to include CS in decision making processes in all areas of life, in order 

to positively affect the lives of marginalised and excluded groups in particular. Further investment in 

building institutional and policy frameworks for cooperation with CS at different levels of government is 

valuable for enhancing the sustainability of efforts and the longer-term impact of assistance.   

EQ 10: Are there any actions, which would improve prospects for impact and sustainability of 

on-going assistance?  

 

Summary Answer 

 

The improvement of the impact and of the sustainability of the on-going EU support to WBT CSOs 

should be focussed on the strategic target of further enhancing the role of CSOs in the overall process 

of EU accession. This would be achieved through more diversified empowerment of the CSOs in order 

for them to progressively take up their due share in all essential issues related to the accession. In 

particular, this would target their involvement in design, preparation and implementation of the national 

(and regional) territorial and socio-economic development strategies, plans and programmes.  

The actions that would be beneficial in order to increase the impact and sustainability prospects of 

assistance should target: 

 fine-tuning of the existing instruments and programmes which are already being implemented 

in this domain - in particular, instruments supporting partnership between local CSOs and 

local authorities in local and regional development projects; 

 creation of new thematic programmes for CSOs and their capacity building in order to enable 

them to undertake their responsibilities in the design, preparation and implementation of (i) 

upcoming sector wide programmes and (ii) projects and programmes under IPA III, IV and V. 

Another important action that should form an integral part of interventions is ensuring the full 

commitment (political and financial) of local governments to undertake the needed reforms and also 

provide their contribution to the interventions supported by the on-going assistance.  
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EQ 11: How can support to CS in the short- and medium term contribute towards counteracting 

problems of management capacity of CSOs?  
 

Summary Answer 
 

The evaluation has confirmed the reality of a widening gap between large and “professionalised” 

CSOs and small grass-roots ones in the WBT, without any apparent trend toward a significant 

emergence of medium- or small-size CSOs. CSOs’ management capacity problems are thus more 

acute in smaller organisations, which often have a precarious status and which have not benefited 

widely from more continuous donor support (EU and other). 
 

However, capacity-building needs of larger CSOs should also be further supported by the EU, with a 

privileged focus on accountability, transparency and internal monitoring. The short and medium term 

support should therefore have a dual priority target of: 
 

 Pursuing the thematic grant schemes with proved better outreach to smaller CSOs and 

facilitating access of the latter to such schemes (tackling constraints of co-financing and 

language barriers); 

 In its support to larger CSOs, place the focus on reinforcement of transparency, accountability 

and internal monitoring capacity. 

Contrary to the example of regional development agencies (RDAs) which have been initiated and 

continuously supported by the EU in most Western Balkan countries, the CSOs have never, or very 

rarely benefited from so-called “operational grants”, i.e. direct (budget) support to their development 

plans and programmes. Such operational grants are not linked to any thematic CfPs, such as those 

benefiting the RDAs, and having a territorial focus (e.g. EURED in BiH etc.). A significant exception is 

the case of the CSO STGM in TR, created and supported directly by the EU in order, indeed, to be 

able to benefit from an interface or platform independent from the State, in the particular context of TR 

DIS (discussed in EQ 6). 

So far, EU assistance has contributed to building the organisational, advocacy and fundraising skills of 

larger CSOs. The second step is ensuring the sustainability and democratic values of all CSOs, 

including these larger ones, by investing in building their capacities in terms of transparency, CSO 

governance and accountability. In parallel, thematic (micro) grant schemes which have already proven 

their capacity for reaching small and local CSOs should be pursued and their number increased, while 

facilitating access, eligibility and utilisation by such local grassroots CSOs. 

EQ 12: How can EU assistance better reach smaller grass-root organisations, including those 

in remote and isolated areas?  
 

Summary Answer 
 

The evaluation has confirmed that the main weaknesses and shortcomings in trying to reach out to 

smaller grass-roots organisations lie in obstacles and constraints related to certain conditions of the 

instruments and programmes in question (in particular the constraint of self-financing, the language 

barrier and difficult access of smaller CSOs to information on grant opportunities) rather than in their 

concepts or objectives. 
 

The needed wider coverage of smaller CSOs is also part of the general issue of the CSOs 

management capacity, as underlined under EQ 11. As already recapitulated above, this wider 

coverage of smaller CSOs should be sought by (i) pursuing the thematic (preferably micro-grant) 

programmes which have already shown significant results in reaching small grassroots CSOs in rural 

areas and (ii) by rendering them easier to access and use. This could be achieved by allowing 

utilisation of the local (national) language and by softening, under certain conditions, the financial 

(equity) participation, whilst endeavouring to reinforce and deepen the dissemination of the related 

information. 
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An important obstacle to the development of small CSOs is their inability to compete for EU financial 

assistance against more “professionalised” CSOs due to their lack of knowledge, skills, trained human 

resources, (audit) track record for new organisations, and importantly, co-financing capacity. 

The observed emerging diversification of grant schemes through their division into lots (sub-granting), 

as well as enabling small organisations to benefit from ad hoc capacity building assistance throughout 

the application process (or, at least when a small organisation is close to winning a grant), are 

considered as beneficial and should be maintained and reinforced.  

Without having to consider strong modifications of the current EU support instruments and 

programmes to the point of deviating excessively from the general approved and mandatory 

frameworks (i.e. the PRAG), it would certainly be possible to foresee more flexibility for co-financing 

requirements and the possibility for applicants to submit applications in the local language. 

Such measures would enable small organisations to enter a fairer competition for smaller grants and 

would, in the long term, create a “pool” of new professionalised organisations of grass-roots character 

and mission, which is extremely needed throughout the region.  

EQ 13: How can EU assistance promote the interaction between CS and government/public 

authorities at local (within a country) level? 

 

Summary Answer 

 

The need for a stronger and more synergetic interaction between CSOs and government/public 

authorities at a local level is of growing interest and concern in the context of the current EU accession 

process. It is difficult to anticipate a more significant empowerment of the CSOs in the WBT if their 

interaction with government and other public authorities is not (in some countries significantly) 

improved through EU support. 

 

The whole realm of this interaction is multi-faceted and EU assistance should consequently devise 

and deploy a multi-directional approach targeting simultaneously, and in a non-exhaustive way: 

 

 upstream institutional issues (support to central authorities, legal frameworks etc.); 

 empowerment of CSOs to participate in devising, programming and implementing 

development policies and programmes; 

 local and regional development partnerships (including cross-border); and 

 regional interaction and cooperation vectors such as in particular the structurally essential 

reconciliation (cultural and natural heritage as a shared wealth rather than as an issue of 

conflict, etc.). 

The EU support on the institutional and policy level has already been introduced and should be 

pursued with increased pressure in the WBT beneficiaries, where the needed achievements have not 

yet been reached. This support should also be aimed at achieving a stronger and more systematic 

involvement and participation of CSOs in the preparation and implementation of sectoral development 

strategies (EU-funded SWAPs in preparation in the WBT in particular). 

In the same, but more integrated way, and directly in line with the EU accession paths ahead, the EU 

support should also address the stronger CSOs’ participation in programmes and projects funded 

under IPA III, IV and V. In particular, a stronger CSOs’ participation in local and regional development 

programmes would provide leverage for tighter cooperation between CSOs and local authorities. 
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In this respect, the good practice of LOD programme in BiH provides a direct support to partnerships 

and alliances among local CSOs and local authorities. This issue takes on particular importance if one 

considers the reported prospect of the political parties in certain Western Balkan beneficiaries 

proceeding to create ad hoc NGOs to serve as formal leverage in fund-raising from IPA Components 

III, IV, and V. A stronger and more visible presence of “real” CSOs in these domains would insure 

better transparency and accountability. 

A specific and yet insufficiently explored opportunity in this domain is the need to support an enhanced 

participation of CSOs in CBC programmes. It has been observed throughout the region that the 

conditions and criteria of CBC programmes have been designed with a privileged attention paid to the 

local authorities’ needs and specificities rather than those of the CSOs. This issue could also be 

addressed by an initiative of cooperation between TACSO and Cross-Border Institutional Building (the 

upcoming CBIB+). Since the scope and mandate of the upcoming CBIB+ is expected to address 

territorial and regional development, this could be used as leverage for enhancing stronger 

participation of CSOs in IPA Components devoted to these objectives. 

This leads to consider the potential structural support to CSOs’ mobilisation toward reconciliation 

among the countries of the former Yugoslavia, in the framework of specific MB thematic programmes 

(for example new thematic orientations in MB CSF grant schemes, focusing on cultural heritage, joint 

education programmes, etc.).  

In all this, the role of TACSO remains potentially important: one could consider replicating the best 

practices of TACSO mediation and advice in the CS policy and programming dialogue, as well as 

consultation between the EUD to TR and its national counterparts (the CFCU and the Ministry of 

European Affairs). TACSO should be encouraged to intervene as a facilitator in such upstream 

consultations between the EC and other WBT governments. 

Last, but certainly not the least, a better interaction between the national public authorities (both 

central and local) and CSOs can certainly be supported by a number of important on-going regional 

(MB) projects or/and institutions and, more particularly, the Regional School of Public Administration 

(ReSPA) and the Regional Cooperation Council (RCC). ReSPA’s mandate covers training and 

capacity building of not only central level public administration but also regional and local authorities. 

Certain structural aspects in that domain are relations and cooperation between local and regional 

authorities and the CS. In this respect, ReSPA could integrate in its annual programmes (and use the 

logistical platform of its campus) certain events (conferences, workshops, seminars) gathering 

together representatives of CSOs and of the local and regional authorities. 

On the other hand, the RCC also provides a very relevant institutional leverage and has already been 

mandated by certain new initiatives, such as the pilot grant scheme to support cultural heritage 

affected by the conflicts in the Western Balkans. It is too early at this stage to conclude on the success 

(or not) of this pilot cultural heritage grant scheme, which has only recently reached the award phase. 

However, it should be noted that the strength of the RCC’s institutional leverage and the relevance of 

cultural heritage for reconciliation have good potential to encourage stronger EU efforts and additional 

means in support of the CSOs in this particular domain. 
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EQ 14: What lessons learned can be drawn from assistance to CS in the course of the fifth EU 

enlargement and extrapolated to the WBT? 

 

Summary Answer 

 

The overall political, institutional and social contexts of the WBT are very specific, so that the 

evaluation could not capture any specific and particularly important lessons learned in this matter. 

However, certain problems encountered in some of the new EU Member States (MSs) in relation to 

corruption and misuse of EU funds points to the importance of putting even more emphasis on the 

reinforcement and empowerment of CSOs.  

The problems mentioned above have probably been exacerbated by an insufficient presence and 

participation of CS in the planning and implementation of EU funds, in particular those related to 

regional development.  

EU support should further build the capacity of CSOs so that they can effectively play their full role as 

“watchdogs” when it comes to policy issues and advocacy in matters such as human rights and the 

fight against corruption. CSOs should also be better empowered to intervene as actors and partners in 

sectoral (SWAPs), territorial and regional development, thereby narrowing the gap, or the “grey space” 

which favours and facilitates the achievement of political actors’ vested interests. 

This would encourage the CSOs to fully play their role in these matters, with a particular emphasis on 

CS partnership in devising, programming and implementing EU funding under IPA III, IV and V. 
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4. CONCLUSIONS AND KEY RECOMMENDATIONS 

 

4.1 Conclusions 

The main conclusions below comprise firstly a brief recapitulation of the conclusions of Phase 1
14

 

(assessment of the Intervention Logic), and secondly a compilation of those stemming from the 

findings of Phase 2 (Performance Assessment), in order to present a consolidated synthesis and basis 

for the recommendations (Chapter 4.2). 

4.1.1 Conclusions on Intervention Logic 

With regard to the Intervention Logic, the strategic and programme level objectives of the EU 

assistance to CS in the WBT are in line with the Copenhagen Criteria for Accession, and are 

appropriately reflected in these objectives on different levels. These are further supported by a 

significant financial assistance allocation, although budgetary allocations for WBT CS support are still 

below real needs. 

No significant disruption has been observed in the transition from or linkages between pre-IPA and 

IPA national programmes and instruments. However EU support on a regional (MB) level has been 

strongly boosted and structured under IPA. Furthermore, coordination and a participatory approach in 

policy and strategy formulation and programming have also generally been improved and reinforced 

under IPA. However, this is less true with regard to the support to CS, whether in pre-IPA or IPA. 

Although these strategic and programming objectives are accurate and realistic, they sporadically lack 

measurability. This is a weakness also caused by the as yet insufficiently developed dialogue between 

the EU and the national authorities towards developing a more structured and better-shared 

partnership approach to CS support. 

This weakness is also reflected in a relative lack of flexibility in adapting to the evolving needs of 

CSOs, both in terms of their capacity building per se and the objective of supporting the stronger 

involvement of CSOs in effective national socio-economic development.  

One reason for this relative lack of flexibility is that EU Support to WBT CS has been basically 

contained within IPA Component I
15

 only; a stronger CSO involvement should be supported in CBC 

under IPA Component II, alongside supporting CSO involvement under IPA III, IV and V. This 

limitation also has a detrimental effect on the EU’s capacity to better prioritise its CS support. 

CSOs’ participation in IPA Component I strategy and programming has been improved, but it is 

recommended now to take a decisive turn, by allowing and supporting CSOs’ participation in a much 

wider and more diversified range of domains, covered, in particular, by other IPA Components, as 

underlined above. 

4.1.2 Conclusions on Performance 

With regard to Performance, the planned administrative and organisational structures have generally 

been set up, but have very variable importance, efficiency and effectiveness. This uneven situation 

from one country to another depends on a number of factors, in particular: 
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 overall soundness of the country’s governance, which in certain cases directly affects the 

effectiveness, impact and sustainability of the support to CSOs (absence of a more enabling 

institutional environment, biased position of national institutions in charge of CS, etc.); 

 institutional capacity and achieved maturity (or not) of the national institutional CSO support 

partners. 

In this overall WBT CS landscape, in which country situations differ from one another, the introduction 

of TACSO and its regional and national activities have already been favourably perceived. Its positive 

role should therefore be further reinforced. 

In addition, both external and internal follow up and monitoring of CS programmes and projects is not 

yet satisfactory and this not only in terms of monitoring tools, structures and mechanisms but also 

regarding the need to use monitoring feedback for CSOs’ capacity building and for their projects’ 

improvement and reinforcement. 

Nevertheless, it can be considered that the EU’s priority objective of supporting the development and 

building the capacity of WBT CSOs has, to a significant extent, been achieved. The EU in particular 

has played a decisive role and this not only in the period following the conflicts in the former 

Yugoslavia (post-conflict reconstruction), but also in the current process of preparation for accession 

to the EU, but also reconciliation. This calls for the support to capacity building of the CSOs to be 

pursued and reinforced, with a particular focus on their empowerment and the enhancement of their 

role in the enlargement strategy and beyond. This would entail, above all, addressing certain 

fundamental needs: 

(i) Going a step further, from “reconstruction” to “reconciliation”; and  

(ii) Developing the CSOs’ capacity to fully participate in national socio-economic development 

strategy formulation, programming, development, implementation, monitoring and 

evaluation.  

A particular emphasis should therefore be placed on the CSOs’ potential role as stakeholders and 

actors in territorial (local, regional and cross-border) and socio-economic development. 

As concerns the outreach to CSOs, neither the EU nor other international donors have yet managed to 

reach a more appropriate balance in supporting not only large, but also weaker and smaller CSOs. A 

clear lesson learned from this evaluation is that such small grassroots CSOs have been more 

efficiently supported through simple thematic calls of (predominantly micro-grant) proposals, focussing 

on certain fundamental issues of local and regional (including cross-border) day-to-day concern, such 

as environment and pollution, support to refugees, vulnerable groups, discriminated communities, etc. 

As concerns the architecture of the EU support, i.e. the mix of different instruments, this remains 

insufficiently balanced overall, more in terms of its focus and formal participation conditions than in 

terms of the type of assistance itself. The observed situation confirms, however, that the need has 

been felt, and now met, for an over-arching regional scale support which would offer a more dynamic 

and inter-related mix of non-financial and financial assistance. This objective is currently pursued by 

the CSF. 

As concerns the relevance of either a de-concentrated or DIS implementation system, the observed 

situation does not allow concluding than either of them is more or less conducive than the other as a 

mode of EU support to CSOs. In particular, DIS has not brought any decisive advantage (and would 

not bring any in the short term, once set up in other WBT beneficiaries). On the contrary, as in the 

case of TR, it seems to only hamper the relationship between the EU and the CS community. The real 

challenge on this level would rather be to reinforce the EU assistance to the CSOs in support of their 

stronger involvement in development design, programming and implementation, by using as leverage 

other IPA Components, than to expect or rely on DIS to bring in decisive qualitative changes. 



 38 

Generally speaking, the continuous EU support to the WBT CS, systematically delivered over the last 

20 years and through the successive instruments and/or thematic programmes, has had a positive 

structural impact on the CSOs, more particularly on their development and capacity building. Although 

this impact has certainly been stronger for large and well-known CSOs, it has also reached certain 

smaller CSOs, albeit insufficiently, addressing locally felt and shared issues such as: environment, 

pollution, support to vulnerable groups and communities, etc. 

Further reinforcement of the positive impacts already reached and their future sustainability will 

depend to a significant extent on the capacity on the possibility of fine-tuning both existing and new 

instruments and programmes in a way that would allow the CSOs to take a more significant part (i) in 

decision-making and implementation in structural issues of local and regional development (including 

by definition CBC), (ii) in sector wide strategies and programming and, last but certainly not least, (iii) 

as an overarching driving force for the needed reconciliation throughout the Western Balkans, an 

issue of utmost importance for the countries of the former Yugoslavia. 

Indeed, deeper impact and sounder sustainability prospects are expected to depend on a (non-

exhaustive) array of inter-related initiatives such as: (i) reinforcement and intensification of the MB 

(CSF) support approach, (ii) diversification of thematic axes in order to build CSOs’ capacity in 

reconciliation and in participation in territorial and socio-economic development (including sector 

programmes, if introduced under IPA), and (iii) further implementation of grant schemes in fields of 

strong local interest and (iv) significant simplification of procedures, including the possibility to use 

local (national) languages instead of English. 

Finally, all further impacts and a sounder sustainability of EU support to WBT CSOs are already 

hampered by constraints primarily of an institutional character, and in particular by an insufficiently 

tight and consensual dialogue between the EU and the national institutional stakeholders in charge of 

managing EU issues. 

4.2 Key Recommendations 

In line with the general guidance provided by the DG ELARG/A3, only two key recommendations are 

proposed, considered as operational in the actual frame of CSF. To these two operational 

recommendations is added one global and much wider proposal to look at the future deeper and more 

diversified support to the WBT CSOs, in view of their stronger involvement in the overall socio-

economic and territorial development of their countries. 

The table below recapitulates the two key recommendations that result from the main findings, the 

most significant lessons learned and from the conclusions of this evaluation, followed by the proposal 

to consider deeper and more diversified support to WBT CSOs.  

Recapitulated Overview of Recommendations 

Weakness or shortcoming Recommendation 

1 The current level of (external and 

internal) monitoring of CS programmes 

and projects (including CSF 

components) is not yet optimal and the 

information generated from their internal 

monitoring is not sufficiently focused on 

results and impact. As a consequence, 

CSOs accountability to their 

constituencies and the general public, 

Strengthen external and internal monitoring of EU 

support to CS in the WBT, including further 

building up of EU, regional, national and CSO 

(external and internal) monitoring capacities. In 

particular: 

(i) Ensure appropriate mainstreaming of 

the CSF’s overall and specific 

objectives in relevant external and 
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Weakness or shortcoming Recommendation 

has suffered.   internal monitoring, in order to set up 

appropriate monitoring indicators on 

the Results and Impact levels. 

(ii) Ensure inclusion of an agreed set of 

indicators directly related to CS 

issues in ROM and other IPA regional 

and IPA national (external and 

internal) monitoring activities. In 

particular, include indicators of the 

contribution of EU-supported CSOs to 

the achievement of the Copenhagen 

Political Criteria and the objectives of 

the Enlargement Strategy and Civil 

Society Strategy by accession and 

pre-accession countries. 

(iii) Strengthen both external and internal 

CS monitoring and ensure its more 

systematic application; 

2 EU support to CSOs in the WBT is not 

sufficiently “balanced”, as the outreach 

and support to small, rural grassroots 

CSOs is still insufficient. 

Promote the wider use of geographical / sectoral 

or thematic small grant schemes and introduce 

more flexibility in their conditions. In particular: 

(i) Ensure the inclusion of at least one 

small grant scheme per IPA 

beneficiary per year under the CSF 

national programmes. 

(ii) Promote, under such small grant 

schemes, less demanding eligibility 

criteria, simplified application 

procedures, minimum co-financing 

requirements, and usage of local 

languages. 

 

Additional proposal to consider wider and more diversified support to WBT CSOs 

Support stronger participation of CS in territorial and socio-economic development of the IPA 

Countries (IPA Component II, CBC, sector programmes if introduced under IPA, etc.), and of their role 

as driving forces for further regional integration, including reconciliation (e.g. thematic support to 

regional CS networks, etc). 

 

Recommendation 1 Strengthen external and internal monitoring of EU support to 

CS in the WBT, including further building up of EU, regional, 

national and CSO external and internal monitoring capacities 

Monitoring of CS programmes and projects has in general not yet reached a satisfactory level. More 

particularly, internal CS monitoring consists primarily of project-based activity-oriented monitoring 

focussing more on efficiency and less on effectiveness and impact.  
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The first and second phase of this evaluation have found that the introduction and further roll out of the 

CSF has contributed to a higher degree of coherence and consistency of EU support to CS in the 

WBT as far as programming and implementation are concerned. This situation is not yet reflected in 

the EU’s and other actors’ monitoring efforts. Hence, the CSF’s overall and specific objectives should 

be “mainstreamed” of in relevant internal and external monitoring carried out by the EU, the 

beneficiary countries, and CS itself.  

The evaluation has also found that, as yet, there exists no agreed set of CS indicators to measure the 

contribution of EU support to CS towards the achievement of the Copenhagen Political Criteria and 

the objectives of the Enlargement Strategy and Civil Society Strategy in the WBT. Such a set of 

indicators should then be included in monitoring at all levels, including the level of service contracts, 

large and small grants, and P2P events. 

Finally, the evaluation has found that monitoring of CS support programmes and projects can still be 

enhanced. This will help ensure that EU and beneficiary country decision-makers, programmers and 

all actors that are responsible for subsequent programme and project implementation receive relevant 

monitoring feedback. 

In this context, the TACSO Project could play a more significant role. In particular, its mandate should 

be widened and reinforced to include capacity building initiatives in order to strengthen CSOs’ internal 

monitoring of EU funded projects.  

 

Recommendation 2 Promote the wider use of geographical / sectoral or thematic 

small grant schemes and introduce more flexibility in their 

conditions 

EU support to WBT CSOs has not yet managed to strike a more appropriate balance between larger 

and smaller CSOs, due to a number of factors found in all WBT beneficiaries. In particular, the donor-

driven “competitive” environment has favoured project-based empowerment and the resulting stronger 

growth of larger CSOs and of their corresponding fundraising capacity. The main difficulties 

encountered by small CSOs, very often located in outlying rural areas, are difficulty in accessing 

information on EU grant schemes, language constraints and the need to provide co-financing in order 

to get access to EU funds. 

However, smaller local grassroots CSOs have been more effectively reached and supported through 

certain thematic grant schemes which focus on service delivery for a number of fundamental issues of 

local concern, such as environment and pollution, support to refugees, vulnerable groups, 

discriminated communities, etc. 

In order to reduce this gap between large and small CSOs and thereby ensure a more balanced 

territorial and social coverage of the EU’s support, it is recommended to: 

iii) Further diversify grant schemes, in particular through their division into lots 

(sub-granting via large CSOs may contribute to improve access to information), 

in order to enable small CSOs to benefit from ad hoc capacity building 

assistance throughout the application process; and, in parallel 

iv) Consider the possibility to introduce more flexibility in co-financing 

requirements and the possibility for applicants to submit applications and 

deliver project reporting in the local (national) language. 
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Additional Proposal 

 

Consider wider and more diversified support to WBT CSOs 

 

While the EU’s support to CS in the WBT has contributed significantly to build CS’s operational 

capacity, the effective participation of CS as a fully recognised player (by both the population and the 

political establishment) in national reforms and socio-economic development has not yet reached a 

satisfactory level. 

Although formal mechanisms for consultation of CS in different IPA Components already exist or are 

being set up, and although a substantial part of the CSF budget is allocated to CS Partnership 

Programmes, aimed at increasing CS capacity to influence policy and participate in decision making 

processes, CSOs still need to be further supported to take up their due share of responsibility, both in 

programming and implementing national socio-economic development initiatives, and in further 

contributing to regional integration, including reconciliation.  

This wider and more diversified support to the CSOs leads to benefits stemming from their ability to 

transcend national and political boundaries (in support of regional integration and reconciliation). In 

this context, particular attention could be devoted to the support of regional CS networks, on the one 

hand, and the potential leverage of certain other EU regional (MB) projects and institutions such as the 

RCC, ReSPA and CBIB, on the other hand. 



 42 

5. ANNEXES 

 

5.1 Annex I - Evaluation Matrix16 

 

EVALUATION 
QUESTIONS (EQ) 

JUDGEMENT CRITERIA (JC) INDICATORS SOURCES OF INFORMATION (SOI) EQ SPECIFIC METHODOLOGY 

EQ1: Are the 
administrative and 
organisational 
structures in place 
ensuring efficient 
and effective 
implementation of 
financial assistance.  

 

JC 1.1. The administrative and 
organisational structures are in 
place ensuring the efficient 
implementation of EU financial 
assistance to CS in the WBT 

 

1.1.1. Amount of time used by 
EU, EUD and national 
authorities for programming of 
EU financial assistance to CS 
in the WBT vis-à-vis amount of 
time planned 

1.1.2 Amount of time used by 
EU, EUD and national 
authorities for implementation 
of EU financial assistance to 
CS in the WBT vis-à-vis 
amount of time planned  

1.1.4 Amount of financial, 
human and other resources 
used by EU, EUD and national 
authorities for implementation 
of EU financial assistance to 
CS in the WBT vis-à-vis 
amount of resources planned 

1.1.5 Status of implementation 
of IPA assistance where 
implementation is not 
completed or not at an 
advanced stage, in particular in 
terms of project preparation, 
procurement, and contracting 

IPA regulation; IPA framework agreements; 
IPA national programming guides, IPA multi-
beneficiary programming guide 

Commission Decisions, Financing Proposals, 
Project Fiches 

Administrative data from DG ELARG, EUDs 
and national authorities (if available) 

Enlargement Progress Reports, Cards and 
IPA Progress, Monitoring and Evaluation 
Reports 

Structured interviews with DG ELARG, EUDs, 
national authorities, programming and 
implementing actors, and beneficiaries of EU 
financial assistance to CS in the WBT 

ROM Monitoring Reports and Background 
Conclusion Sheets 

Mapping of administrative structures;  

Mapping of organisational structures 

Review of administrative and 
organisational structures vis-à-vis 
“benchmarks” as per IPA regulation 
and framework agreements 

Desk Study on duration of 
programming vis-à-vis planning 

Desk Study on duration of 
implementation vis-à-vis planning for 
pre-IPA and IPA assistance that is 
completed or at an advanced stage 

Desk Study on Status of Tenders, 
Calls for Proposals, and contracting 
vis-à-vis planning, for IPA assistance 
that is not completed or not at an 
advanced stage 

Comparative analysis at two levels: 
e.g. MBPs versus NPs and NPs 
versus NPs 

 

                                                 
16

 Source: Inception Report Phase 2 (approved on 10 October 2011) 
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EVALUATION 
QUESTIONS (EQ) 

JUDGEMENT CRITERIA (JC) INDICATORS SOURCES OF INFORMATION (SOI) EQ SPECIFIC METHODOLOGY 

 JC 1.2. The administrative and 
organisational structures are in 
place ensuring the effective 
implementation of EU financial 
assistance to CS in the WBT 

1.2.1 Performance by 
administrative and 
organisational structures vis-à-
vis agreed targets  

1.2.2 Flexibility of 
administrative and 
organisational structures in 
adapting to changing external 
conditions  

1.2.3 Contribution by 
administrative and 
organisational structures to 
ensuring visibility of EU 
financial assistance to CS in 
the WBT 

 

Cards and IPA regulations, framework 
agreements and other binding acts including 
administrative and organisational targets 

Enlargement Progress Reports; Cards and 
IPA Progress and Monitoring Reports; ROM 
Monitoring Reports and Background 
Conclusion Sheets, and progress and 
monitoring reporting by national authorities, 
CS and the media.  

Structured interviews with DG ELARG, EUDs, 
national authorities, programming and 
implementing actors, and beneficiaries of EU 
financial assistance to CS in the WBT 

Programme Level: 

 Mapping of administrative and 
organisational targets as per 
regulations, framework agreements 
and financing agreements 

 Mapping of administrative and 
organisational achievements vis-à-vis 
targets 

 Comparative analysis of 
achievements versus targets at two 
levels: e.g. MBPs versus NPs and 
NPs versus NPs 

 Project Level: 

Field missions including structured 
interviews and focus groups 

EQ 2: To what 
extent are the 
monitoring 
mechanisms and 
structures 
appropriate and 
correctly 
functioning? 

JC 2.1. . The formal and 
operational monitoring system is 
in place ensuring the efficient 
monitoring of assistance. The 
monitoring system is 
characterised by clear and 
formal assignment and division 
of monitoring responsibilities, 
staffing and budgeting 
arrangements, and systematic 
monitoring data collection and 
analysis mechanisms  

 

2.1.1.Monitoring structures in 
place through formal 
appointments of staff to fill IPA 
monitoring posts and adoption 
of monitoring procedures  

2.1.2. Performance by 
administrative and 
organisational structures vis-à-
vis agreed monitoring targets 
as per IPA regulation, 
framework agreements and 
financing agreements 

2.1.3. Amount of financial, 
human and other resources 
used by EUD and national 
authorities for monitoring of EU 
financial assistance to CS in 
the WBT 

IPA regulation; IPA framework agreements; 
IPA national programming guides, IPA multi-
beneficiary programming guide 

Administrative data from EUD and national 
authorities on monitoring, particularly on 
national procedures for monitoring, staffing 
arrangements and structures 

EU Progress Reports 

Mapping of administrative structures  

Mapping of organisational structures 

Mapping of data collection and 
analysis mechanisms 

Review of administrative and 
organisational structures vis-à-vis 
“benchmarks” as per IPA regulation 
and framework agreements 

Field missions including semi - 
structured interviews with relevant 
EUD and national authorities 
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EVALUATION 
QUESTIONS (EQ) 

JUDGEMENT CRITERIA (JC) INDICATORS SOURCES OF INFORMATION (SOI) EQ SPECIFIC METHODOLOGY 

2.1.4. Quality data collection, 
analysis and disbursement 
mechanisms in place 

 JC 2.2. Existence of a formal 
system for use of monitoring 
reports for analysis and follow up 
by EUD, DIS and project 
counterparts  

 

2.2.1. Number of CSO projects 
monitored 

2.2.2. ROM data demonstrates 
a satisfactory level (e.g. ROM 
rating A or B) of the relevance, 
efficiency and effectiveness of 
CS projects 

2.2.3. ROM and any other 
existing monitoring procedures’ 
recommendations are 
effectively disseminated and 
used 

2.2.4. Existence of internal 
project monitoring of CS 
projects (mid-term and final 
project evaluations)  

Cards and IPA Progress and Monitoring 
Reports 

ROM Monitoring Reports  

Project Fiches  

Mapping and analysis of ROM 
findings  

Mapping and analysis of internal 
project monitoring systems  

Field missions including semi - 
structured interviews 

 J.C. 2.3. National monitoring 
systems are established for the 
implementation of CSO related 
strategies and mechanisms  (e.g. 
Offices, Sectors for cooperation 
with CS) for CSO-government 
cooperation 

2.3.1. Number of national 
strategy monitoring systems 
established 

2.3.2. Recommendations from 
monitoring systems effectively 
used  

National strategies for cooperation with CS 

Administrative and management data on 
national mechanisms for cooperation 
between government and CS 

EU Progress Reports and other relevant 
studies and documents 

Interviews with relevant government and CS 
representatives  

Mapping of existing National 
strategies with particular focus on 
envisaged monitoring systems 

Mapping of existing national 
mechanisms administrative and 
management structures  

Field missions including interviews 
and focus groups 

 JC 2.4. SMART indicators are 
used to facilitate measurement of 
performance and design of CS 
support 

2.4.1 Incidence of SMART 
indicators in programming 
documents (phase 1-findings 
are to feed in) 
 

  Mapping the use of SMART 
indicators is to provide the basis for 
the formulation of SMART indicators 
and recommendations regarding their 
use 
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EVALUATION 
QUESTIONS (EQ) 

JUDGEMENT CRITERIA (JC) INDICATORS SOURCES OF INFORMATION (SOI) EQ SPECIFIC METHODOLOGY 

2.4.2. Incidence of use of 
SMART indicators for 
measurement of the 
performance of CS support 
(based on project sample, 
relevant findings from EQs 1 
and 3-8 are to provide 
observations) 

EQ3: To what extent 
financial assistance 
has/is effectively 
contributing to 
achieving the 
strategic 
objectives/priorities, 
including the 
development of 
Western Balkan and 
Turkish CSOs and 
building their 
capacities with 
particular regard to 
their role within the 
enlargement 
strategy? 

JC 3.1. Financial assistance to 
CS has effectively contributed to 
achieving stabilization of 
democracy, rule of law, human 
rights and protection of minorities 
in the WBT 

 

I 3.1.1. Examples of effects of 
EU support to CSOs on 
national governments’ policies 
that are relevant for 
stabilization of democracy, rule 
of law, human rights and 
protection of minorities 

 I 3.1.2: Evidence of 
consistency between relevant 
strategic objectives, country 
priorities, CSO project 
objectives and the amount of 
support for each project 

I 3.1.3. Ratio of objectives of 
EU supported projects that are 
linked with (the Copenhagen 
criteria) 

I 3.1.4. Ratio of EU supported 
projects with achieved result 
indicators that are linked with 
(the Copenhagen criteria) 

•EC Progress Reports for the beneficiary 
countries 

•Interviews and focus group meetings 

•Evaluations and studies 

•National Programmes under the TAIB 
component for the beneficiary countries 

•EC Progress Reports for the beneficiary 
countries  

•Project Fiches 

•Monitoring Reports 

Project Fiches 

•EC Progress Reports for the beneficiary 
countries  

•Monitoring Reports 

During the desk phase, document 
study will attempt to identify 
examples of a CS-related effect on 
the materialization of the 
Copenhagen criteria as well as 
examples of CSO capacity building 
that is related to EU support, while 
the EU attribution question will be 
kept in mind. Questionnaires, 
coordinated with the interview 
guides, will be sent to the 
stakeholders to be met, who will be 
requested to provide documentation 
that may not otherwise be available. 

In the field phase, the interviews will 
serve to verify or falsify the 
preliminary findings from the desk 
phase and additional documentation 
may be provided during the meetings 
with the stakeholders. The 
observations from this EQ will 
provide inputs for the impact-related 
EQs 7 and 8. 

 JC 3.2. Financial assistance has 
effectively contributed to 
developing and building the 
capacities of the Western Balkan 
and Turkish CSOs 

I 3.2.1: Evidence of increased 
number of employees / 
volunteers / members in 
beneficiary CSOs 

Interviews and focus group meetings 

Questionnaires to CSOs 

Studies and evaluations, incl. TACSO 

CSO sector overviews, incl. from government 
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EVALUATION 
QUESTIONS (EQ) 

JUDGEMENT CRITERIA (JC) INDICATORS SOURCES OF INFORMATION (SOI) EQ SPECIFIC METHODOLOGY 

 

I 3.2.2: Evidence of increased 
beneficiary CSO activity incl. 
increased use of Internet 
communication (website) 

I 3.2.3: Evidence of increased 
participation of beneficiary 
CSO in CSO-networking 
/coordination /cooperation 

I 3.2.4: Evidence of increased 
beneficiary CSO revenues, 
other than from external donors 

I 3.2.5. Examples of beneficial 
CSO consultations with public 
authorities 

I 3.2.6. Examples of beneficial 
CSO cooperation projects with 
local authorities 

I 3.2.7. Ratio of EU supported 
projects that are assessed 
“acceptable” in monitoring 
reports 

I 3.2.8. National CSO sectors 
expanded in target countries 

sources 

Internet sources 

EC Progress Reports for the beneficiary 
countries 

Same as above 

Same as above 

Same as above 

Same as above 

Same as above 

Monitoring Reports 

Government and CS sources 

Studies and evaluations 

EQ4 Is assistance 
balanced in the 
sense of coverage 
of the type, size and 
profile of 
organisations 
supported? 

JC 4.1.The assistance is 
balanced regarding its coverage 
of the different types of CSOs 

I 4.1.1. Ratio of projects 
approved / applications from 
small/medium/large CSO/NGO 

 

 

 

 

Baseline information on CS 

Studies and evaluations, incl. TACSO reports 

EUD and NIPAC reporting, incl. Annual 
Reports on the Implementation of the 
Instrument for Pre Accession Assistance 

Interviews 

Project selection conclusions 

During the desk phase, baseline 
information and EC documents will 
be studied. Questionnaires, 
coordinated with the interview 
guides, will be sent to the 
stakeholders to be met, who will also 
be requested to provide 
documentation that may not 
otherwise be available. 
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EVALUATION 
QUESTIONS (EQ) 

JUDGEMENT CRITERIA (JC) INDICATORS SOURCES OF INFORMATION (SOI) EQ SPECIFIC METHODOLOGY 

 

I 4.1.2. Ratio of allocation of 
financial assistance between 
NGOs (professional, with paid 
staff) and CSOs 

I 4.1.3. Ratio of allocation of 
financial assistance between 
CSOs in different sectors 

I 4.1.4. Ratio of allocation of 
financial assistance between 
CSOs with national vs. local 
coverage 

I 4.1.5. Ratio of allocation of 
financial assistance between 
NGOs working with advocacy 
of a political nature and within 
service provision 

I 4.1.6. Ratio of allocation of 
financial assistance between 
large, medium and small 
NGOs/CSOs 

 

Same as above 

Same as above 

Same as above 

Same as above 

Same as above 

 

 

In the field phase, the interviews will 
serve to verify or falsify the 
preliminary findings from the desk 
phase and additional documentation 
may be provided during the meetings 
with the stakeholders. In the 
interviews with the different 
stakeholders, their assessment of the 
coverage will be sought. While the 
individual assessments may be 
biased in various ways, their 
triangulation may reveal a pattern of 
interest to the overall assessment of 
the evaluators. 

 

A possible limitation may be access 
to project selection conclusions. It 
may be resolved by the use of a 
questionnaire where EUD staff may 
fill in the information needed 

EQ5: To what extent 
is assistance 
balanced in terms of 
instrument mix (TA 
– including TACSO, 
micro and macro 
grant schemes, 
P2Ps, etc.)? 

J.C 5.1 EU financial assistance 
to CS in the WBT provides a mix 
of financial instruments that 
address CS needs and 
constraints as identified and 
formulated in EU and national 
strategies, policies and 
programmes targeting CS in the 
WBT 

5.1.1. Pre-IPA and IPA EU 
support to CS in the WBT 
provides a mix of financial 
instruments 

5.1.2 Pre-IPA and IPA financial 
instruments supporting CS in 
the WBT address agreed CS 
priority in terms of financial 
instruments 

Pre-IPA and IPA programming 
documents 

Structured interviews with DG ELARG, EUDs, 
national authorities, programming and 
implementing actors, and beneficiaries of EU 
financial assistance to CS in the WBT 

Mapping of pre-IPA and IPA financial 
instruments 

Mapping of pre-IPA and IPA 
identified and formulated CS needs 
and constraints in terms of financial 
instruments 

Matching between needs and 
constraints and existing financial 
instruments and identification of gaps 
and weaknesses 

 



 48 

EVALUATION 
QUESTIONS (EQ) 

JUDGEMENT CRITERIA (JC) INDICATORS SOURCES OF INFORMATION (SOI) EQ SPECIFIC METHODOLOGY 

 JC 5.2 EU financial assistance to 
CS in the WBT provides for a mix 
of financial instruments that all 
respond equally well to the 
needs and constraints of CS in 
the WBT, e.g. they have similar 
supply and demand ratios 

5.2.1. Demand for (different 
instruments of) EU financial 
support to CS in the WBT  

5.2.2 Supply of EU financial 
support to CS in the WBT 

5.2.3 Ratio demand / supply 

Pre-IPA and IPA programme and project 
preparation documents 

Pre-IPA and IPA programming documents, 
Commission Decisions, Financial Decisions, 
Project Fiches 

CRIS data 

Mapping of demand of EU financial 
support to CS in the WBT according 
to type of instrument  

Mapping of supply of EU financial 
support to CS in the WBT according 
to type of instrument 

Calculation and comparative analysis 
of supply and demand ratios 

 JC 5.3 EU financial assistance to 
CS in the WBT provides for a mix 
of financial instruments that are 
complementary 

 5.3.1. Extent of duplication 
and overlap between EU 
financial instruments to support 
CS in the WBT 

5.3.2 Level of synergy between 
EU financial instruments to 
support CS in the WBT 

 Pre-IPA and IPA programming documents, 
Commission Decisions, Financial Decisions, 
Project Fiches 

Structured interviews with DG ELARG, EUDs, 
national authorities, programming and 
implementing actors, and beneficiaries of EU 
financial assistance to CS in the WBT 

Mapping of objectives of EU financial 
instruments 

Analysis of duplication / overlap 
among financial instruments 

Analysis of synergies between 
financial instruments 

EQ 6: To what 
extent are the 
different 
implementation 
systems 
(centralised, DIS 
and De-
concentrated) 
affecting the 
support to CS in 
terms of relevance, 
efficiency, 
effectiveness, 
impact and 
sustainability? 

JC 6.1 Different implementation 
systems ensure a distribution of 
support among the CSOs that is 
in line with CS contributions to 
the EU accession strategic 
objectives 

6.1.1. Different implementation 
systems provide for diverse 
mechanisms for inclusion of 
CS in programming and 
implementation of assistance 

6.1.2. Evidence of planned 
concerted action in relation to 
CS contribution to EU 
accession strategic objectives 
of programming documents  

6.1.3. % of projects selected 
that support CS directly or 
indirectly 

Programming documents  

Administrative data from DG ELARG, EUDs 
and national authorities  

EU Progress Reports 

Pre-IPA and IPA programming and financial 
data 

Structured interviews with DG ELARG, EUDs, 
national authorities, programming and 
implementing actors, and beneficiaries  

Mapping of administrative and 
organisational structures in WBT  

Desk study of internal and external 
information sources 

Field missions including interviews 
and focus groups 

Mapping of mechanisms for CS 
inclusion and level of participation in 
programming  

Mapping of CS projects  

Comparative analysis of financial 
instruments for CS under different 
implementation systems, e.g. 
Financial instruments under DIS or 
centralised management  



 49 

EVALUATION 
QUESTIONS (EQ) 

JUDGEMENT CRITERIA (JC) INDICATORS SOURCES OF INFORMATION (SOI) EQ SPECIFIC METHODOLOGY 

 JC 6.2. The different 
implementation systems 
contribute to the overall cost and 
time efficiency of the 
implementation of EU support to 
CSOs 

6.2.1. Targeted and 
comprehensive CSO needs 
assessment is used in the 
preparation of project fiches in 
view of sectoral policies, 
financial and time constraints 

6.2.2. 
Implementation/disbursement 
rate (%) in CS of related 
projects implemented under 
different implementation 
systems 

6.2.3. % of CS projects which 
are assessed in Monitoring 
Reports as acceptable (e.g. 
ROM rating A or B) in terms of 
relevance, efficiency and 
effectiveness under different 
implementation systems 

6.2.4. % of projects judged  
likely to achieve results & 
immediate impacts 

MIPD documents 

National programmes and financial 
agreements 

Project Fiches 

Administrative and financial data from EUDs 
and national authorities  

 

Cards and IPA Progress and Monitoring 
Reports 

 

Structured interviews with EUDs, national 
authorities, programming and implementing 
actors, and beneficiaries of EU financial 
assistance to CS in the WBT 

ROM Monitoring Reports  

Desk study of internal and external 
information sources 

Field missions including structured 
interviews and focus groups 

Comparative analysis of % of 2007, 
2008, 2009 CS projects contracted 
and disbursed under different 
implementation systems 

Comparative analysis of projects 
assessed as acceptable by ROM 
under different management systems 

 JC 6.3. The different 
implementation systems have 
had a visible impact in terms of 
strengthening mechanisms for 
CSO – government’s 
cooperation  

6.3.1. Number, type and 
success of CS related 
strategies developed and 
implemented to respond to EU 
CS inclusion standards with 
support from IPA assistance  

6.3.2. % of projects focusing on 
support to government-CS 
dialogue judged  likely to 
achieve results & immediate 
impacts 

National strategies and mechanisms for 
cooperation with CSOs  

EU Progress Reports 

Project Fiches  

ROM Monitoring Reports  

Other relevant reports and studies 

Mapping of existing national 
strategies and mechanisms for 
cooperation between government 
and CS 

Comparative analysis ROM Reports’ 
findings on projects focusing on 
support to government-CS dialogue 

Comparative analysis of 
achievements versus targets of 
national strategies and mechanisms 
for cooperation with CS 



 50 

EVALUATION 
QUESTIONS (EQ) 

JUDGEMENT CRITERIA (JC) INDICATORS SOURCES OF INFORMATION (SOI) EQ SPECIFIC METHODOLOGY 

What have been the 
impacts so far? To 
what extent are 
these impacts 
sustainable and 
what further 
improvements are 
needed? 

JC 7.1: EU support to CSOs has 
had an identifiable impact on the 
fulfilment of the Copenhagen 
political criteria  

7.1.1 Documented results of 
CSO support acknowledge 
democratic strengthening   

7.1.2 Results of CSO support 
benefit the rule of law 

7.1.3 Results of CSO support 
benefit human rights and 
respect for and protection of 
minorities 

7.1.4 Results of CSO support 
are acknowledged by and 
benefit the society at large 

Basic project documentation  

Project Progress Reports 

Interviews with direct and non-direct project 
stakeholders 

Interviews with CS and governmental 
stakeholders 

Independent ROM and Evaluation Reports 

The sustainability of impacts will be 
based on the Evaluation Team’s 
validation of impact. The 
investigation of this will focus on a 
limited number of sampled projects, 
in accordance with the evaluation 
methodology, and interviews with 
direct and non-direct stakeholders 

 JC 7.2: EU support to CSOs has 
had an identifiable impact on 
their target sectors 

7.2.1 CSO support has 
facilitated concrete benefits to 
their target sectors 

7.2.2 Demonstrable benefits to 
the target sectors are 
considered sustainable 

7.2.3 Benefits to the target 
sectors are 
acknowledged/recognised by 
direct and non-direct 
stakeholders 

Basic project documentation 

Project Progress Reports 

Interviews with direct and non-direct project 
stakeholders 

Interviews with CS and governmental 
stakeholders 

Independent ROM and evaluation reports 

Same as above 

 JC 7.3 EU support to CSOs has 
had an impact on their viability, 
outreach and advocacy potential 

 7.3.1 CSOs receiving EU 
support define achievement 
benchmarks  

7.3.2 CSO recipients of EU 
support have produced 
mandates for future activities 

7.3.3 CSO recipients of EU 
support undertake networking 
and dissemination 

 Basic project documentation 

Project Progress Reports 

Interviews with direct and non-direct project 
stakeholders 

Interviews with CS and governmental 
stakeholders 

Independent ROM and Evaluation Reports 

Same as above 
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EVALUATION 
QUESTIONS (EQ) 

JUDGEMENT CRITERIA (JC) INDICATORS SOURCES OF INFORMATION (SOI) EQ SPECIFIC METHODOLOGY 

7.3.4 CSO recipients of EU 
support have established on-
going and effective working 
relations with public authorities 

EQ 8 Which are the 
prospects for 
impact and 
sustainability of on-
going IPA 
assistance? Are 
there any elements 
which are/could 
hamper the impact 
and/or sustainability 

JC 8.1 There is reason to believe 
that EU support to CSOs will 
contribute to the achievement of 
programming objectives 

8.1.1 Projects define 
benchmarks on expected 
results relevant to projected 
impact and sustainability     

8.1.2 An effective dialogue 
between CSOs and 
government is operational 

8.1.3 National reform 
measures include CSO 
consultation modalities 

8.1.4 CSOs are associated 
with democratic and 
institutional stabilisation 

Project Progress Reports 

Interviews with direct and non-direct project 
stakeholders 

Interviews with CS and governmental 
stakeholders 

Independent ROM and Evaluation Reports 

The hampering of impact and 
sustainability prospects will focus on 
the degree of materialisation of risks 
at programming and project levels 
and the existence of unrealistic 
assumptions, insofar as these have 
been pre-defined. EQ3 will provide 
details for JC8.3, which looks at the 
CS capacity from the angle of 
probability of future impact and 
sustainability. Duplication of work will 
be avoided. 

 JC 8.2 There is reason to believe 
that EU targets the development 
of sustainable support 
instruments 

8.2.1 Expected results defined 
by CSOs comprise clear and 
realistic indicators of projected 
sustainability 

8.2.2 CSOs benefitting from 
EU support are embedded in 
decision-making and public 
consultation structures 

8.2.3 Project results are 
disseminated to and used by 
the society at large 

 

 

 

Project Progress Reports 

Interviews with direct and non-direct project 
stakeholders 

Interviews with CS and governmental 
stakeholders 

Independent ROM and Evaluation Reports 

Same as above 
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EVALUATION 
QUESTIONS (EQ) 

JUDGEMENT CRITERIA (JC) INDICATORS SOURCES OF INFORMATION (SOI) EQ SPECIFIC METHODOLOGY 

 JC 8.3 Potential impact and 
sustainability of EU support to 
CSOs is not hampered by 
external risks and unrealistic 
assumptions. 

 8.3.1 Risks and assumptions 
are systematically defined and 
updated 

8.3.2 Risks and assumptions 
reflect the actual situation on 
the ground 

8.3.3 Project implementation is 
responsive to risks and 
assumptions 

Project Progress Reports 

Interviews with direct and non-direct project 
stakeholders 

Interviews with CS and governmental 
stakeholders 

Independent ROM and Evaluation Reports 

Same as above 
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5.2    Annex II - Summary of Phase 1 Findings 

 
 

EQ1 

To what extent are objectives at different levels 

(strategic, MIPDs and programmes) relevant as 

regards the Copenhagen political criteria for 

accession? 

The objectives of the MIPDs 2007-09 & 2008-10, at the strategic, and programme level, reflect the Copenhagen 

political criteria in terms of support to the institutionalisation of democracy, rule of law, human rights and respect for 

and protection of minorities. Furthermore, there is consistency between the reflections of these criteria in the 

objectives at different levels 

 

EQ2 

To what extent has the allocation and use of 

financial assistance to civil society in the Western 

Balkans and Turkey been consistent with the 

objectives of Commission strategy for civil society, 

as stated in the 2007 Enlargement Strategy and 

with the overall enlargement strategy? 

Financial assistance allocation to CS in the WBT has been relevant to and has reflected the Commission objectives 

for CS set out in the “Enlargement Strategy and Main Challenges 2007-2008” and in the overall enlargement 

strategy- to the extent allowed for by the perceived CS absorption capacity. However, financial allocations in the 

WBT are modest in relation to the comprehensive tasks of CS as defined in the assistance’s objectives.  

Regarding the use of such allocations, support procedures that require good English language skills and project 

cycle management have not always been conducive to the enlargement objectives, as they restrict potential CSO 

participation. 

 

EQ3 

To what extent does programming provide for 

linkages between IPA and pre-IPA national 

programmes and assistance under other 

instruments, e.g. the multi-beneficiary scheme? 

Programming does provide for linkages between IPA and pre-IPA national programmes as well as for linkages 

between IPA related support for CS and support under other instruments. 

 

 

EQ4 

To what extent does programming take into 

consideration and interconnect with already existing 

national authorities' policies and strategies on 

support to civil society? 

The EC programming considers national authorities' existing policies and strategies on support to CS mainly 

through EU support for the elaboration of national policies and strategies. The EU also influences national CS 

policies at higher levels than programming, such as opinions and reports in the EU acquis approximation process. 

Interconnection is limited by the main focus of national strategies on legislation, institutional structures and 

procedures regarding the relationship between government and CS. 

 

EQ5 

To what extent are objectives at different levels 

(strategic, MIPDs and programmes) clear, 

measurable and realistic? 

The strategic and programming objectives relevant to support of CS in the WBT are accurate, largely realistic but 

lacking measurability. The EU integration process has given a political agenda to governments of the WBT, and a 

certain degree of programming and strategic coherence is being achieved, as this agenda is trickling down to the 

level of CSOs. However, measurement of progress is challenged by the general and ambitious character of 

strategic objectives and by the absence of specific indicators at the level of programming 

 

EQ6 

To what extent do programming and monitoring 

mechanisms include SMART indicators to measure 

progress towards achievement of objectives? 

SMART indicators are not systematically or regularly used in either initial programming or monitoring (as confirmed 

by the desk analysis and the interviews). Instead, measuring progress towards achieving objectives by Commission 

staff is most commonly based on monitoring findings and formal and informal discussions of lessons learned. 

 

EQ7 

To what extent does planning and programming 

provide adequate assessment of needs (both 

financial and time)? 

The planning and programming of CS support relies on established dialogue and consultation procedures between 

the EU and national authorities. These procedures are more structured and formal in accord with accession status - 

notably due to the negotiation of enlargement policy chapters in the case of Turkey and Croatia – thus allowing for 

direct integration of needs and requirements in the planning and programming cycles. Projects indicate that budgets 

are based on analysis of needs and costs of actions.  
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EQ8 

To what extent are annual IPA Component I 

allocations adequate in relation to the strategic 

objectives of the MIPDs? 

The IPA allocations that include CS in Component I are based on socio-economic parameters and perceived 

national absorption capacities. They are generally supportive of MIPDs strategic objectives. However, the larger 

context is negatively influenced by disbursement pressures and the EUDs general staff constraints across all 

sectors, which have reportedly affected the size of overall allocations to institution building and CS.  

 

EQ9 

To what extent does programming provide 

adequate prioritisation and sequencing of 

assistance? 

Programming of assistance to CS in the WBT involves a good degree of prioritisation, which is subject to 

agreement with the national and CS stakeholders. At the same time, sequencing is ensured less regularly and its 

practice depends largely on national sector priorities and the project context. 

 

EQ10 

To what extent is the project selection mechanism 

adequate in the sense of selecting the most 

relevant, efficient and effective projects to achieve 

the strategic objectives? 

The adequateness of the project selection mechanism at programme level in selecting the most relevant, efficient 

and effective projects, is moderately satisfactory. The adequateness of the project selection mechanism at project 

level, notably through Calls for Proposals (CfPs), is not satisfactory. 

 

EQ11 

To what extent has a range of CSOs and other key 

stakeholders been involved in the needs 

assessment, strategy selection and other relevant 

aspects of the intervention logic? 

The extent to which a range of CSOs and other key stakeholders have been involved in needs assessment, 

strategy selection and other relevant aspects of the intervention logic is moderately satisfactory. Compared to 

CARDS, IPA promotes participation of CS and other stakeholders better throughout the programming cycle. 

Nevertheless, the IPA programming process could still benefit from adoption, implementation and enforcement of a 

set of Minimum Standards on CS participation in IPA programming by all stakeholders.  

 

EQ12 

To what extent does programming take adequate 

and relevant account of other interventions 

promoted by key donors, where applicable, and 

how those interventions help meeting accession 

requirements? 

Programming takes into account other interventions promoted by key donors. However, this is not always 

adequately performed and programming does not sufficiently consider how other donor interventions help meeting 

accession requirements. 

 

 

EQ13 

To which extent are the concepts of “CS Facility”, 

“CS Development”, and “CS Dialogue” clearly 

defined and well understood by all stakeholders? 

There are no commonly accepted definitions of the terms “CS”, CS Dialogue”, “CS Development” or “CS Facility”. 

The understanding of these concepts ranges from high to very low by different stakeholders. 
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5.3   Annex III - Country Specific Findings 
 

5.3.1 ANNEX 3.1. – WIDER FINDINGS FOR ALBANIA 

 

The fieldwork in Albania comprised a wide array of stakeholders, directly and indirectly related to 

dialogue with and support to the national CSOs: EUD, TACSO, Council of Europe, international 

NGOs and foundations, OSCE, National Agency for Support to CS, and national and international 

think tanks. Consequently, both the evaluation’s country-specific findings and the country-specific 

weighing of all cross-cutting findings and conclusions could be carried out on this solid and wide 

basis. 

 

EQ 1: Are the administrative and organisational structures in place, ensuring efficient and 

effective implementation of financial assistance? 
 

At present, Albania’s organisational network is triangular, with three main stakeholders 

participating in the programming and implementation of EU support to CS, namely the recently 

established national Civil Society Support Agency (CSSA, 2009), the EUD and the TACSO 

country office. The EUD and TACSO collaborate closely. CSO donor dependency is significantly 

stronger in Albania than in neighbouring countries, yet donor withdrawal is becoming evident, due 

to Albania being upgraded to a transition country. The EU remains the largest donor to CS, 

followed by SIDA (Swedish International Development Cooperation Agency), the US, Switzerland 

and Austria.    
 

CS context and support structures have not yet been consolidated. Albanian CSOs are often 

linked to political parties and, consequently, CS has not acquired a stable profile. Operating 

modalities of the EU funding frameworks – for CS in Albania, this comprises the CSF, CBC and 

EIDHR – have been more extensively disseminated than in the past and CSOs are better aware 

of operational guidelines. The CBC pillar (i.e. IPA component II, relevant to CS) is now partially 

decentralised. The initial steps of decentralised programme management suffered delays, which 

led to the factual loss of a share of 2007 funding.     
 

Thus, overall, the country’s enabling environment for CS is still being defined – a recent Charter, 

which has the backing of all political parties, regulates the relationship between CSOs and 

government – but this process has suffered setbacks. A Working Group under the Ministry of 

Finance launched to amend the fiscal regime for CSO activities had stalled but is now 

resuscitated with high hopes. However, this comes with the daunting realisation that the Ministry 

of Finance is unwilling to reverse course and provide derogations on the 20% VAT applicable to 

income generating and service providing CSOs.  
 

Despite these challenges, it is fair to say that Albanian CS has proliferated and gained some 

visibility, with EU support, but the means and ends of a dialogue between government and CS 

are still generally absent. It was hoped that the agency would take on this role but its mandate is 

limited to project preparation. This hinders the prospect for policy dialogue and participatory and 

inclusive decision-making. It should be noted that time should be granted for the new context to 

evolve.   
 

EQ 2: To what extent are the monitoring mechanism and structures appropriate and 

correctly functioning? 
 

EUID staff carries out monitoring visits on a regular basis. It is the EUD’s intention to expand 

external monitoring practices, e.g. contracting out monitoring activities. In the CBC framework, 

monitoring visits are regularly carried out in cooperation with the CBC Joint Management 
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Structures (i.e. Operating Structures, Joint Technical Secretariat). In addition, TACSO has 

occasionally performed project visits on behalf of the EUD. ROM only applies to CS projects 

whose funding exceeds EUR 500 000: acknowledging the lesser value of grant contracts, this 

monitoring instrument has not been used. 
 

EQ 3: To what extent the EC financial assistance has/is effectively contributing to 

achieving the strategic objectives/priorities, including the development of the WBT CSOs 

and building their capacities, in particular with regard to their role within the enlargement 

strategy? 

 

EC financial assistance to Albania’s CS has been irregular, a result of the lack in demand by the 

government for IPA funding. Only 2009 saw an allocation of EUR 1.5 million to CS: neither 2007, 

nor 2008, nor 2010 programming earmarked funds for CS. This situation is changing with the 

CSF 2011 -2013, providing a three-year perspective by means of an annual allocation of EUR 1.5 

million to CS in Albania. Activities have largely focused on anti-corruption, environment and 

human trafficking. 

The consultation and participation of CSOs in law-making are significantly limited, with the 

possible exception of human rights. It is also recognised that support activities need to focus 

more on local community-based organisations, in order to boost grassroots leverage. Overall, CS 

lacks cooperation and capacities. These current limitations affect the proliferation of CSOs. 

Advocacy CSOs are regressing, due to fiscal reasons and the highly politicised context. 
 

Based on a review of a sample selection of CARDS and IPA projects, financial assistance to 

CSOs in Albania has been able to give a limited impetus to political objectives of enlargement 

and – in the observed cases - there has been difficulty in ensuring an entry point at the policy-

making level, or ensuring practical follow up. EU support to CSOs focusing on human trafficking 

has given way to enhanced and visible networking and dissemination of regional data but this 

stopped short of establishing an interface with local and regional authorities and national policy-

making in Albania.   
 

Similarly, support to enhance transparency of court decisions and proceedings has allowed the 

adoption of a regulation, with the support of the Ministry of Justice. In order to enforce the 

practical provisions of this regulation, however, the allocation of budgetary and human resources 

requires a central decision (not a court decision) and this action is pending. Selected courts in 

Tirana and Durres are implementing provisions of the regulation but this is voluntary. 
 

Activities to support increased gender participation in primary and secondary schools, principally 

in the North-eastern regions of Albania, have been successful in contributing to adherence to the 

fundamental right of education. The Ministry of Education is increasingly aware of the urgent 

priority needed to tackle the high dropout rate. Given the highly traditional and conservative social 

contexts of Albanian local communities the dropout rate affects girls in particular. 

  

EU support of the implementation of sustainable development provisions at the local level (under 

the umbrella of UN Agenda 21) has allowed a number of local communities to formally commit to 

the introduction of green agendas, with the appointment of a staff member as focal point. This is 

expanding the democratic outreach of local communities. 
  

A degree of democratic strengthening through citizen engagement has also been achieved 

through EU support of forestry anti-corruption. This allowed for increased awareness of and 

participation in concrete issues by means of fostering collaboration between CS, local and 
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regional authorities. The scope and depth of corruption in forestry has reached the national policy 

level, reflecting a potential for strengthened democratic practices in this contentious area. 

Community watchdog groups were created and continue to hold public officials accountable.    

 

EQ 4: Is assistance balanced in the sense of coverage of type, size and profile of 

organisations supported?  
 

Different types of CSOs have received EU support but, at present, EU financing modalities favour 

larger organisations, as is the case elsewhere in the region. Albanian CSOs are principally 

classified as associations, foundations and centres.   
 

 

Grassroots and remote CSOs do not have the financial capacity or skills to proliferate and 

compete. Needs of the local community-based organisations are often overlooked, as larger 

CSOs dominate the landscape and grass root insights are lacking. There are positive indications 

that the situation is about to improve. Cross Border Cooperation (CBC) Component II should 

allow expanding the funding outreach in bordering areas beyond Tirana, with greater involvement 

and responsibility of the MEI. The number of CSO applications in the last two cycles of EIDHR 

CfP has doubled, from approximately 60 to more than 100. This emphasises the results of the 

expanded dissemination and presence of EU funding possibilities. CS networking has increased 

but not in all subsectors. CSO coalitions on gender, for instance, have flourished, particularly at 

the level of local communities, but other areas, such as the rule of law and democratic 

strengthening, have not experienced similar growth.     
 

Albania’s current fiscal provisions governing CS are unclear and significantly hamper the 

proliferation and operations of smaller CSOs. The legal framework for CSO registration is 

relatively straightforward and in accordance with international standards. However, there remains 

confusion surrounding the distinction between not-for-profit and economic activity of CSOs, and 

the potential capacity of tax funding grants. Furthermore, a single consolidated law does not yet 

define provisions of the public benefit status granted to a CSO, rather, this is laid out in Ministerial 

bylaws. This further obfuscates scenarios for potential participation of smaller CSOs.            
 

EQ 5: To what extent is assistance balanced in terms of instruments mix (TA, including 

TACSO, micro and macro grant schemes, P2P, etc)?  

  

CS is still developing in Albania and CSOs needs and constraints are considerable. These 

constraints are being addressed by the mix of instruments available. CSOs express a preference 

for smaller scale support, believed to enhance practical and political leverage and overall 

operational efficiency.      
 

The presence of TACSO has had a positive effect on CSOs, which are increasingly aware of 

available EU funding modalities. Watchdog CSOs are not sufficiently targeted by EU funding. 

Decreasing donor presence in Albania gives greater prominence to the EU presence.    
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EQ 6: To what extent are the different implementation systems (DIS and de-concentrated) 

affecting the support to CS in terms of relevance, efficiency, effectiveness, impact and 

sustainability? 
 

Albania is being introduced to a partial decentralisation of EU support to CS, as the MEI 

progressively takes on responsibilities for the implementation of the CBC component and sees its 

operating capacities being strengthened.  
 

At present, three staff members at the EUD are responsible for CS activities within the framework 

of CSF, CBC and EIDHR programmes. IPA funding to CS has been intermittent while backlogs 

have persisted across the board, affecting all programmes. However, in 2010 the Albanian 

government declined IPA I funds for CS, reportedly due to the establishment of the CSSA.  
 

CSOs are gradually more aware of EU programming and funding possibilities and their 

involvement has increased. However, this does not sufficiently apply to remote and grassroots 

organisations. Provided the new EU programmes are becoming more inclusive with regard to the 

latter, implementation can become more effective and capitalise on the largely untapped know 

how and resources that exist at the local and regional levels. CSO service providers have 

expanded at the municipal level in Albania but change can reach momentum only when 

operations are effectively accompanied by regulatory reform, a trend that was largely lacking a 

few years ago.     
 

Projects supporting CS in Albania accomplish a degree of progress in terms of efficiency and 

effectiveness as intended objectives are achieved but results and impacts are sometimes not 

measured or given follow up. 
 

EQ 7: What have been the impacts so far? To what extent are these impacts sustainable 

and what further improvements are needed? 
 

EU support to CS in Albania, and the subject of this evaluation, is predominantly focused on pilot, 

networking, training and dissemination activities, which address basic and justified needs but do 

not lead to concrete or visible impacts. Furthermore, projects are rarely in a position to follow up 

on reviewing whether – and where – results, rather than outputs, have been achieved, and how 

effects can be sustained. This typifies CS support in the region. Albania’s enabling context is 

particularly challenging and new. For instance, a CSO supporting and promoting Roma 

integration and inclusion at the local and regional levels launched an initiative to petition the 

Albanian Prime Minister on the condition and grievances of Roma populations in Albania. Yet the 

action itself lacked the articulation of a wanted outcome, or did not envisage a process whereby it 

could increase and sustain awareness of Roma grievances. 
 

In general, the results of CSO support are not well disseminated and therefore largely unknown 

by the public, unless the CS activity took place at the local level and involved communities and 

citizen groups. This local approach allows the effects of project to reach a higher degree of 

impact and sustainability as local communities begin to perceive the real benefits from 

involvement and participation in a project related to a commonly perceived priority issue such as 

the environment. EU support for a community development centre in Skodra involved 200 

families in local waste collection and recycling. Municipal authorities contributed to financing 

waste management, while local families and children became involved in dissemination. These 

activities saw civic empowerment of local citizens while municipal authorities became aware that 

waste management was a significant democratic and economic opportunity worth pursuing.   
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CS projects sometimes foster a greater change in the community, such as a change in work 

practices, which may subsequently change attitudes. However, activities are not structured or 

equipped to maximise chances for a sustainable impact. The EU support of court transparency in 

Albania successfully promoted a participatory approach to the conceptualisation of enhancing 

courts’ public responsiveness and provision of information. The project led to the adoption of a 

regulation on court transparency. However, successful implementation requires staff and 

resources, an issue that was not addressed by the project. Outside of the remit of courts, the 

Ministries of Justice and Finance hold a centralised power over financial and human resource 

matters. Therefore, at present, impact depends on the voluntary adoption and enforcement of 

regulatory provisions, which has been effectively observed in district courts in Tirana and Durres. 
 

EQ 8: Which are the prospects for impact and sustainability of on-going IPA assistance? 

Are there any elements which are hampering or could hamper the impact and/or 

sustainability of assistance? 
 

CSOs active today in Albania have come a long way. Until a few years ago, CS was barely 

evolving, due to a lack of funding, a restricted level of activity, and an increasingly weak profiling 

of CSOs outside Tirana. Today, progress is undeniable. CSOs have demonstrated that they can 

play a small but active role in achieving democratic objectives. The legal and regulatory context is 

evolving, even if most remains to be done to launch an adequate fiscal regime for CSOs in the 

country. These are noticeable changes from a few years ago. It is fair to say that CSOs are or 

have been better off with EU support, than without. Yet, as elsewhere in the region, a persistent 

discrepancy remains between well-organised and strongly profiled CSOs and those with barely 

enough leverage to survive. Idem, projects often lack concrete outputs and visible achievements 

are not evident.  

 

 

In a fragile and politicised context, lower-scale interventions are preferred by a large number of 

CSOs, to maximise efficiency and independence. The Albanian government is coming to terms 

with the existence of CS, witnessed by recent institutional and legal initiatives, but has not 

consented to a structured dialogue. The latter is not a panacea but would help CSOs to target 

institutional and policy entry points, currently lacking in Albania. This would be particularly 

valuable in the case of CSOs focusing at the level of local communities, where small-scale and 

low-cost civil and municipal engagement can effectively make a difference. 

 

 

5.3.2 ANNEX 3.2. – WIDER FINDINGS FOR BOSNIA AND HERZEGOVINA 

 
The fieldwork in BiH covered meetings with a large number of organizations directly and indirectly 

involved in CS sphere, with in particular: key CSOs, several CS networks, EUD, TACSO core and 

national staff, State department in charge of CS, and several smaller CSOs from both Entities. 

These consultations formed a representative sample for the purposes of the evaluation, and an 

appropriate basis for both the formulation of country specific findings and identification of key 

lessons learned for the purpose of the overall WBT-level synthesis.  
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EQ 1: Are the administrative and organisational structures in place, ensuring efficient and 

effective implementation of financial assistance? 

 

An EC project (service contract for the “Cidi” Project) has recently been implemented in order to 

support the BiH governmental authorities (on all levels with a priority to the top State level) setting 

up an appropriate governmental body in charge of the dialogue with CS. This project has not 

achieved its key objective, due to a number of conditions, including, the increasingly neutralising 

impact of the institutional structure of BiH on all structural efforts aimed at pushing the 

development of the BiH State forward. 

 

This is a stark example of an acutely detrimental institutional context within which the EC support 

to national CS should try to transcend constraints by placing priority on pragmatic thematic 

programmes such as: cross-entity cooperation (“CEC”) focussed on structural topics related to 

the environment, gender empowerment, inter-faith dialogue, shared cultural and natural heritage 

safeguard and valorisation, support to minorities, etc. Frequently these projects not only combine 

several of these topics (e.g. environmental protection & gender empowerment & cross-entity 

cooperation) and significantly facilitate reaching out to smaller, locally and thematically focussed 

grassroots CSOs. This approach would also be conducive to the introduction of sector wide 

approach programmes (SWAPs), in which a clearly defined role of CS is an evident strategic 

need. 

 

The EU assistance in BiH is still under the centralised implementation system, and the 

programming and implementation of assistance is done primarily at the level of the DEU (EU 

Delegation) or in Brussels. The EUD team implements strong “hands on” coordination of the 

assistance for CS in the country. Brussels also coordinates some assistance. It should then be 

recognised that the administrative and organisational structures are in place and do ensure 

efficient and effective implementation of financial assistance. 

 

What is more, the initiative to introduce the sectoral approach to programming of assistance has 

shown some progress in profiling and networking of CSOs. Nevertheless, this approach should 

be introduced step by step, in order to allow smaller but profiled organisations to find their place 

and role in the greater system.  

 

EQ 2: To what extent are the monitoring mechanism and structures appropriate and 

correctly functioning? 
 

Internal EUD monitoring of CS projects is primarily done by the TM dealing with specific 

instruments. As for the (external) ROM monitoring, as in all WBT countries, only a few CSO 

projects are covered due to the above mentioned budgetary and methodological constraints. 

TACSO BIH has recently been tasked to provide technical assistance, “Guidance/Monitoring” to 

12 IPA 2008 funded projects. This is the first such activity of TACSO in the country.  

 

 

 

 

 

 
 



 61 

EQ 3: To what extent the EC financial assistance has/is effectively contributing to 

achieving the strategic objectives/priorities, including the development of the WBT CSOs 

and building their capacities, in particular with regard to their role within the enlargement 

strategy? 
 

As in other WBT countries, born from the partition of former Yugoslavia, EC support to CS had 

been fundamental, starting with the initial post-war reconstruction period (pre-IPA) to date (IPA). 

In BiH, this has particular importance due to political and institutional constraints which also affect 

CS. 
 

As in all other WBT countries, the support from the EU in BiH was primarily instrumental in 

building capacities of the CSOs to embrace the notion and process of Project Cycle Management 

(PCM) and strategic planning, which enhanced the aptitudes, coverage, focus, and responded to 

the needs of the beneficiary organisations. In addition, EU pressure on the government to adopt a 

range of measures more conducive to development and CS work in the country, has improved 

the overall context in which CS operates today. Finally, provision of grants to CSOs has 

significantly contributed to outreach to vulnerable and excluded groups, enhancing awareness 

and advocacy of human rights, EU values and integration processes.  
 

In conclusion, one of the main challenges for EU assistance to CS in BiH is the introduction of a 

sustainable process of empowerment of the CSOs in the sector wide approach programmes, 

while reinforcing the role of the CSOs in the territorial cooperation and implementation of the 

ERDF. The latter can usefully build on the results and impacts achieved by UNDP-operated 

LODs which have supported direct cooperation between local CSOs and local authorities. This 

concept could be adapted and replicated in order to encompass the regional development 

agencies in the country. 

           

EQ 4: Is assistance balanced in the sense of coverage of type, size and profile of 

organisations supported?  
 

As in other WBT countries, and notwithstanding the peculiar institutional architecture of BiH, EU 

assistance to CSOs in the country has not yet managed to significantly improve this balance for a 

fairer coverage of smaller NGOs. The current situation in BiH is clearly marked by a dichotomy 

between two “systems” or “spheres”. 
 

One system is dominated by a very small number of large and “professional” CSOs whose 

ambition is not only to directly intervene in policy dialogue but also, and increasingly, to compete 

strongly among them in order to regain or preserve their respective fundraising grounds and 

privileged donor relations.  
 

The other, still insufficiently covered by EU support, is characterised by more pragmatic and lower 

profile local development projects, operated by smaller CSOs, whether or not in partnership with 

traditional EU NGOs specializing in support to development.  
 

Another decisive factor that hinders adequate balance of assistance is more bureaucratic in 

nature. While all agree that the EU standards and requirements should be in place and should be 

the same for all, it is also understood that “small” organisations, especially those in rural areas, 

have difficulties in accessing EU (and other) funds due to a lack of capacity to prepare 

demanding applications as per EU standards. 
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In particular, these smaller CSOs often struggle to fulfil all criteria for accessing the grants. To 

tackle this problem, some EU instruments (e.g. EIDHR) have introduced two lots – aimed at 

reaching out to both “big” and “small” organisations. This is an example of a good practice that 

could be replicated. 

 

Somewhere between these spheres there is an interesting opportunity of allying local authorities 

and local CSOs. The UNDP LOD programmes offer an appropriate response to the need of 

supporting such alliances and their beneficial cross-fertilization effects. This produces a direct 

impact of capacity building by local actors (whether CS or local/regional authorities) to meet the 

upcoming challenge of territorial cooperation and ERDF. 

 

EQ 5: To what extent is assistance balanced in terms of instruments mix (TA, including 

TACSO, micro and macro grant schemes, P2P, etc)?  

 

The mix of the EU assistance reflects the overall situation briefly recapitulated under EQ4. 

However, there has been stronger EC support to the government (reportedly being pursued by a 

new TA service contract). This project has not managed to achieve its primary targets, due to the 

overwhelming weight of the specific institutional and political context of the country. It will 

therefore be very important to carefully address the lessons learned from this first project in order 

to make sure that the upcoming one will have a better chance achieving the required impact. 

 

It should also be noted that the above mentioned LOD programme, operated by the UNDP, 

supporting partnerships between local CSOs and local authorities in projects of shared local 

interest and relevance, is a good practice that could be replicated. 

 

EQ 6: To what extent are the different implementation systems (DIS and de-concentrated) 

affecting the support to CS in terms of relevance, efficiency, effectiveness, impact and 

sustainability? 

 

BiH is still under the centralised system of EU assistance implementation. In one sense, this is 

positive for CSOs in BIH as they can address the EU as a neutral (or positive) player in the 

country’s development, especially in light of the country’s very complex and difficult political and 

socio-economic context. 

  

CS has repeatedly asked for support from the EU (through shadow reports, reactions and inputs 

to the EU Progress Report, etc.) in different areas of policy-making. Some grants by the EU have 

contributed to the development of strong advocacy work by organisations to change/adopt some 

legislation that was crucial for the protection of rights (e.g. the Antidiscrimination Law). There are 

different opinions on many topics and issues within CS, but there is an agreement that – for the 

time being – the centralised system is more conducive for civil society development and the 

impact of the assistance.  

 

 

 

 

 

 

 



 63 

EQ 7: What have been the impacts so far? To what extent are these impacts sustainable 

and what further improvements are needed? 

 

The impacts of the EU assistance have been significant in the country. This impact should be 

looked at from two levels:  

 

 Policy/state level: Due to divergences and an internal power struggle between 

large/policy-oriented organisations, the impact of EU assistance sometimes is not 

apparent. Nevertheless, the EU support to advocacy organisations and service providers 

have brought significant changes in the way CSOs operate, how they deal with target 

groups, and – importantly – increasing their transparency and accountability.  

 Local level: The highest impact EU assistance can be found at the local level. Projects 

supported have brought significant changes and new models of work and development to 

local communities. However, the sustainability of such interventions is often in question 

due to a lack of capacities, financial mechanisms, and “buy in” from local governments to 

institutionalise and adopt best practices.  

 

In general, sustainability of assistance is in question. The BIH government, in most cases, does 

not adopt best practices and models. Also, CSOs are often project/donor oriented, and they tend 

to change their focus with the funds. This means the achievements of the projects lack proper 

followed up. 

 

EQ 8: Which are the prospects for impact and sustainability of on-going IPA assistance? 

Are there any elements which are hampering or could hamper the impact and/or 

sustainability of assistance? 

 

As with all WBT beneficiaries, the elements that are hampering the impact and sustainability of 

EC support to CS in BiH are institutional and political in nature. The principal risk for BiH civil 

society is dividing along the fault-line of political divisions between the three main institutional 

political players. The over-arching role of CS is to transcend these rivalries to fuel the CS 

dialogue in the country and region. 

 
5.3.3 ANNEX 3.3. – WIDER FINDINGS FOR CROATIA 

 
The fieldwork in Croatia covered a representative sample of national and international CSOs, and 

CS-related stakeholders, including the government office in charge of CS, selected national 

media, the UNDP, etc.  This facilitated the consultation and synthesis on the country level. 

 
EQ 1: Are the administrative and organisational structures in place, ensuring efficient and 

effective implementation of financial assistance? 

 

Croatia fully implements DIS and programming and implementation are entirely decentralised 

with the exception of CS specific instruments handled by the EUD, such as EU information grants 

and the European Instrument for Democracy and Human Rights (EIDHR), which is not part of this 

evaluation. The DIS repartition of workload between Croatian stakeholders and EUD is 

considered adequate and programming and implementation structures are highly elaborate. Yet 

DIS is a learning process and it is observed that governmental capacities and experience are still 

required to make financial support to CS more strategic, i.e. how to efficiently use projects to 

facilitate the implementation and strengthening of the policy framework.    



 64 

The Central Office for Development Strategy and Coordination of EU Funds (CODEF) comprises 

a programming department and the Central Finance and Contract Authority (CFCA) is in charge 

of budgeting, contracting, payment and accounting. Furthermore, three entities are contributing 

actively to the development of CS. The independent Council for Civil Society Development 

(2002), made up of elected CSO representatives, is a consultative body to government; the 

executive Government Office for Cooperation with NGOs (GO, 1998) is increasingly the leading 

funding agency and is awaiting full accreditation; and the National Foundation for CS 

Development (2003) provides expert and financial input to CS programmes and is the largest 

national donor of institutional (operational) grants to CSOs.  Monthly meetings are held between 

the GO, CFCA and EUD on on-going decentralised CS projects. Public funding of CSOs has 

been increasingly monitored by the GO since 2007. With the decentralisation of financial 

assistance, supervision of support to CS was handled by the GO. Its role in pre-accession project 

implementation can be judged positively insofar as it has allowed a strengthening and retention of 

skills and capacities.     

 

In light of its advancing accession status, Croatia was submitted to a tight screening of CS priority 

issues such as democracy and human rights and, over the years, this has provided a stimulus to 

establishing an accommodating operational context for CS. The accession framework gave a 

positive impetus to the quality of CSO proposals and it allowed fostering a participatory approach 

in programming and implementation.   

 

EQ 2: To what extent are the monitoring mechanism and structures appropriate and 

correctly functioning? 
 

Integrated monitoring structures (also known as Integrated Monitoring System, IMS) are sourced 

by in-house capacity at the GO. CS single grants are not directly monitored by the CFCA but a 

detailed overview of project progress is ensured, however. The latter does verify financial 

expenditure, which has given useful insights to CS managerial capacities. At present, twice-yearly 

monitoring committees and an annual IPA general committee are held that cover CS under the 

Justice and Home Affairs (JHA) component.  
 

CSO grant schemes are subject to GO internal monitoring procedures. Detailed reporting 

describes the state of play and results and sustainability are reviewed. The operating context for 

CS is also assessed in light of the intervention and legislative and political changes, which 

provides a good potential basis for impact judgment. SMART indicators are not systematically 

used in either programming or monitoring.  With financial support from IPA component I, CODEF 

can launch more in depth, sector-wide strategic evaluations but internal capacities are limited 

overseeing such activities.  
 

EQ 3: To what extent the EC financial assistance has/is effectively contributing to 

achieving the strategic objectives/priorities, including the development of the WBT CSOs 

and building their capacities, in particular with regard to their role within the enlargement 

strategy? 
 

Prospective accession to the EU has given Croatia a good impetus to support CS. Yet CS has 

not been able to carve a profile in the country’s democratisation process as CSOs remain largely 

excluded from policy-making processes. CSOs’ access to public documentation is still 

problematic. Occasionally, financial assistance to CSOs is able to disseminate or transpose 

outcomes and results directly or indirectly in line with the political objectives of enlargement, 

notably in the areas of human and fundamental rights and protection of minorities, comprising 

gender, ethnic social inclusion and environmental protection.  
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In the EU support to gender equality and integration in local government policies of Split, local 

authorities were introduced to the results of gender mainstreaming analysis and this has 

increased awareness. 
 

Other support targeting the training of Roma teaching assistants in public schools and the 

development of non-formal training for Roma households aimed to enhance parental skills and 

motivation for education in various cities and counties across the country, including Zagreb, 

Rijeka, Istria and Osijek. Project activities directly fed into European human rights priorities, as 

the European Court of Human Rights ruled last year that segregation of Roma in primary school 

was discriminatory. Activities allowed the emergence of a platform for discussion at local levels 

and highlighted the positive role of education in overcoming ethnic segregation. Furthermore, the 

importance of visibility and perceptions of Roma communities have been enhanced at the 

sensitive cultural crossroads represented by education. Croatia now reports on these matters to 

the Council of Europe (COE).  
 

In the area of environmental protection, EU support has fostered regional networking and 

collaboration between CSOs which resulted in a collective push to ensure that public consultation 

procedures will be respected in Croatia and BiH with regard to the planned construction of a 

power plant in Krsko (Slovenia), in line with the Espoo convention on Environmental Impact 

Assessment (EIA) in a Transboundary Context (1997).   
 

Even if CSOs do not expand or sustain staff during and after project completion, EU funding is 

often providing a temporary phase of financial stability. Furthermore, projects are able to foster 

and maintain contacts with local and national authorities and like-minded CS partners. Regional 

networking and contacts have proven essential in enhancing common approaches and 

broadening and sharing knowledge and skills of CSOs. With a proliferation of activities financed 

by EU support, CSOs are often able to attract significant numbers of volunteers; this also forces 

CSOs into taking on a more targeted strategic approach and to articulate priorities.  
 

EQ 4: Is assistance balanced in the sense of coverage of type, size and profile of 

organisations supported?  
 

As elsewhere in the region, CS in Croatia is dominated by a small number of CSOs. These are 

able to carry out monitoring and reporting of justice and fundamental rights, in contrast to the 

large share of grassroots and remote CSOs, which do not have the financial and skills capacity to 

perform watchdog tasks. Similarly, larger CSOs remain most successful in ensuring access to EU 

funding and receive the largest share of media attention during pre-elections.  It is expected that 

EU membership will polarise the discrepancy between larger and smaller CSOs and this is 

exacerbated by larger CSOs’ unwillingness to match up with smaller peer counterparts. This 

greatly affects the proliferation of CSOs in more remote areas such as Dalmatia and Slavonia. 

Croatia’s funding parameters are also influenced by the importance of certain specific target 

groups such as war veterans, not yet part of the public CS, and gender, traditionally a politicised 

sub-sector.  
 

The realisation that smaller CSOs need to be addressed is becoming more prominent in 

governmental circles. Officially registered CSOs in Croatia have increased from 37,000 in 2009 to 

43,000 in 2010, for all issue areas, but an overall picture of who-does-what-and-where is still 

missing. Furthermore, locally-operating CSOs often benefit from direct support without referral to 

public procurement rules. 
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EQ 5: To what extent is assistance balanced in terms of instruments mix (TA, including 

TACSO, micro and macro grant schemes, P2P, etc)?  
 

Croatian CSOs have greatly benefitted from the EU grant schemes however the instruments at 

their disposal may not always directly juxtapose with common horizontal concerns, such as public 

funding transparency, grassroots strengthening and fundraising, access to public information, and 

contracting CSOs for social services. The EU has remained the principal donor to Croatian CS 

and application procedures are lengthy, demanding and labour-intensive, factors which eliminate 

smaller and voluntary CSOs from potential participation. CSOs generally consider smaller grants 

more effective and accessible. This has resonated with the GO which is keen to focus on smaller 

CSOs. 
 

CSOs have proclaimed the need for more involvement, consultation and participation, both as 

implementing partners of EU funding and stakeholders of democratic progress. CSOs are keen to 

enhance their profile at the local and regional levels but this proactive approach often clashes 

with the vested interests of municipal authorities.  
 

EU support addresses a big spectrum of CSOs but this does not directly comprise youth, sport 

associations or cultural heritage, not to mention the various organisations engaged in post-war 

issues from very different angles (such as ‘truth and reconciliation’ and ‘homeland war’, the latter, 

operating in defence of widows, missing persons and war veterans with very significant 

memberships). Many of these are not immediately operating “on the radar” and are often 

considered anti-EU. 

EQ 6: To what extent are the different implementation systems (DIS and de-concentrated) 

affecting the support to CS in terms of relevance, efficiency, effectiveness, impact and 

sustainability? 
 

Since 2006, Croatia’s launch of DIS suffered from start-up problems, notably with regard to 

procurement and contracting backlogs and implementation delays, but these have been 

overcome with the creation of the CFCA, replacing the CFCU in the Ministry of Finance. Staffing 

levels were increased and overall programme and project management visibly improved.  
 

A gradual increase of CSO participation to EU programming has been achieved but its efficiency 

and scope are being questioned by different stakeholders. Meetings with CS are too often ‘one-

off’ and do not allow for a structured dialogue and are therefore insufficiently participatory. 

Croatian CS emerged after the war, and its late institutionalisation provides a context of 

appreciation that despite progress, more decisive steps are needed. 
 

The transition to more autonomy and decentralisation in implementation modalities can present a 

challenging institutional context for EU projects and these are often combined with 

reorganisations in line-ministries, accompanied by additional staff changes.  

 

Shared history and similar patterns of CS development can be found throughout the region. For 

example, projects supporting CS in Croatia accomplish a degree of progress in terms of efficiency 

and effectiveness as intended objectives are achieved but results and impact are rarely 

measured and given follow up. Also, Croatian public authorities, as others in the region, can 

further accommodate an expanded role of CS in decision-making, despite strategic posturing on 

and institutional responses to CS issues, and funding allocation and disbursement rates and 

volumes remain, to a certain degree, non-transparent.    
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EQ 7: What have been the impacts so far? To what extent are these impacts sustainable 

and what further improvements are needed? 
 

Achieved outcomes of EU supported CS activities are often of a pilot nature, and this, by 

definition and unless given a concrete follow up on behalf of the project beneficiary, diminishes 

the prospect of impact. Too often, legal and institutional initiatives and novelties are not followed 

through with practical enforcement and change. For example, a Council for National Minorities 

has been established at the national and municipal levels, holding elected bodies, but these are 

frequently excluded from the national decision-making process. 
 

At the same time, it should be underlined that CSOs can effectively exert a degree of political 

influence and that CS has been able to build a bridge between the political establishment and 

realities on the ground. Laws are being scrutinised and CSOs have actively participated in 

monitoring of anti-corruption measures, the judiciary and human rights. This has created a more 

transparent context which has positively impacted on the reputation of CS. 
 

Occasionally, concrete project outcomes are able to potentially foster longer-term impact but this 

can be offset by a lack of project presence and/or follow up and a still evolving and often 

unresponsive legal and political context. EU support to the Roma social inclusion through 

education facilitated the integration of Roma criteria in the proceedings of the National Centre for 

Educational Quality Assurance. This is contributing to a tighter review of and a more pro-active 

approach to the treatment of Roma children in pre-school and primary education. 

Furthermore, the project was able to give a platform for stakeholder discussion on e.g. the 

training and integration of Roma teacher assistants, a ground-breaking achievement which 

previously had no legal or operational reference. These progress indicators have been achieved 

despite the difficulty of engaging Roma CSOs and representatives in a dialogue. Furthermore, 

impact at the local levels and within line-ministries (education, welfare, etc.) has been observed 

as local authorities are more aware of pre-school and primary challenges to the Roma 

communities and are able to act more pro-actively. Education is increasingly recognised as the 

leading of four essential sectors for successful Roma integration (trailed by employment, health 

and housing). 
 

Support to gender mainstreaming at the municipal level has led to gender policy analysis and 

local authorities are being held accountable on relevant matters as the project ensures a follow 

up e.g. by screening gender-unfriendly language on municipal websites. Yet again, gender – or 

sexual discrimination, domestic violence and minorities - does not benefit from a holistic approach 

at the political and legal levels, and potential impact is not sustained.  
 

EQ 8: Which are the prospects for impact and sustainability of on-going IPA assistance? 

Are there any elements which are hampering or could hamper the impact and/or 

sustainability of assistance? 
 

With a general focus on CSO institutional and capacity building, a general direction that has set 

the EU apart from some of the other donors in the region such as the UNDP, enhanced 

management skills have become evident and, in combination with greater outreach and 

networking due to EU support, this has led CSOs to increase their chances of becoming 

sustainable and meaningful organisations. There remains a large discrepancy between well- 

organised and strongly profiled CSOs and those with barely enough leverage to subsist. Many 

CSOs fear that Croatia’s EU membership will diminish funding availability. This puts the pressure 

on the leading national stakeholders such as the GO and the Foundation for CS Development to 

ensure that effective mechanism for fund disbursement will be put in place.   
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At the same time, projects often lack concrete outputs and it is therefore difficult to understand 

what has been factually achieved. Also, very few project interventions fully adhere to PCM and 

often impact and results are not given attention. If any results have been achieved, these are not 

well disseminated or given follow up. An element that does add to potential sustainability is the 

capacity of EU support to strengthen outreach and networking capacities to CSOs, which gives 

increased chances of partnerships, knowledge sharing and prospective funding. 
 

At a national level, financial viability of CSOs is negatively affected by the financial crisis, as local 

and national authorities reduce their support to CS.  
 

5.3.4 ANNEX 3.4. – WIDER FINDINGS FOR KOSOVO 

 

The fieldwork in Kosovo was scheduled in order to coincide with the TACSO LAGs conference 

(24-26/10/11), and this provided a privileged opportunity not only to encounter a large number of 

national CSOs and CS-related stakeholders but also approach a wider range of other WBT 

participants to this conference. Moreover, their simultaneous presence and availability also 

facilitated the organisation of several focus groups for the purpose of appraisal of all relevant 

country-specific issues. 

 

EQ 1: Are the administrative and organisational structures in place, ensuring efficient and 

effective implementation of financial assistance? 

 
In Kosovo, various administrative and organisational structures are in place for the programming 

and implementation of EU support to CS but they do not always act in the most efficient or 

effective way. ECLO is well resourced but its human and other resources are to a large extent 

consumed by the administration of EU financial assistance to CS in Kosovo. This situation exists 

at the expense of the efficient and effective - results oriented – implementation of this assistance. 

In addition, ECLO has not embedded the functions of programming and implementing this 

assistance within sectors that are responsible for the Copenhagen political criteria, European 

integration per se, or CS per se. They are embedded in the social sector. According to some 

stakeholders, including ECLO, this situation does not necessarily have an adverse influence on 

the efficiency or effectiveness of the EU’s financial support package to CS in Kosovo. According 

to these stakeholders, the existing interaction between EU decision makers and CS in Kosovo 

ensures that available EU support is allocated to the “right” objectives and provided in the “right” 

way. 
 

Other stakeholders, CSOs in particular, tend to disagree. According to these stakeholders this 

situation may explain why there is a bias in EU financial assistance to CS in financing CS actions 

in the social sector. ECLO does not perform strategic planning for CS sector as a whole as it 

does for the sectors for agriculture or the environment. Nevertheless, evidence collected 

suggests that ECLO does promote the dialogue between the EU, the government and CS. In 

particular, ECLO promotes the so-called “shadow” Stabilisation and Association Process 

Dialogue with CS. ECLO also does not sufficiently engage CS in the programming and 

implementation of EU financial assistance to CS in Kosovo. According to a leading NGO, ECLO 

does not consult CS during the preparatory phase of IPA Project Fiches. ECLO is, however, in 

the process of developing new ways of cooperation to address this situation.  
 

On behalf of the government, NIPAC promotes the dialogue between the EU, the government 

and CS but it does not consult CS on issues of programming EU financial assistance to CS in 

Kosovo. NIPAC has left the initiative for the programming of EU financial assistance to CS in 
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Kosovo entirely to ECLO. NIPAC also does not engage CS in issues of implementation of EU 

financial assistance to CS. NIPAC has left the responsibility for the implementation of EU financial 

assistance entirely to ECLO. 

 

Kosovo does not yet have a Governmental Office for Cooperation with Civil Society such as is 

found in neighbouring countries Albania, Croatia, MK and RS. Stakeholders in the government 

and CS closely follow developments in the region and many stakeholders are in fact in favour of 

establishing such an office, as such an office may inter alia increase the efficiency and 

effectiveness of the EU financial support package to CS in Kosovo in a broad sense – e.g. 

including EU financial support to governmental institutions such as an office of that type.  

 

There are a number of other organisational structures in Kosovo that –in theory - have the 

potential to enhance participation by both the government and CS in programming or 

implementation of EU financial assistance to CS in the WBT. Such participation is likely to 

enhance efficiency and effectiveness of this assistance. In practice, the mandate of the Office for 

Good Governance (OGC) within the Office of the Prime Minister - that is responsible for ensuring 

participation of CS in the work of the government - is too ambitious and too broad.  OGC is 

responsible for reviewing all Kosovo strategies, policies, programmes, legislation, procedures and 

practices on good governance, human rights, equal opportunities, and gender, and check these 

for compliance with applicable international and EU standards. OGC then provides 

recommendations to the prime minister. 

 

This is an ambitious task and the OGC has not been provided sufficient resources to implement 

this mandate.  At the same time, OGC’s mandate is broadly formulated. For instance, OGC is 

mandated to develop consultative bodies as needed in each of the aforementioned areas. But the 

mandate is not specific about what specific consultative bodies the OGC should develop. OGC is 

also mandated to consult with community representatives but the mandate does not specify 

through which mechanisms and procedures it should act. 

 

 

An additional observation is that, at present, OGC does not play a major role in matters of 

programming or implementation of EU financial assistance to CS in Kosovo. In practice, the 

Department of Registration and Liaison with NGOs (NGO Department) within the Ministry of 

Public Administration - that is responsible for the liaison with the EU, the government and CS - is 

biased towards registration and deregistration of NGOs. At present, the department is virtually 

absent from the entire process of programming and implementing the EU CS support 

programme.  

 

In Kosovo, there are some good practices of cooperation between ministries and CS, including 

cooperation in the area of implementation of EU financial assistance to CS. These include the 

Ministry of Internal Affairs and the Ministry of the Environment. According to the TACSO Kosovo 

Office report “Beyond Zero” these examples do not reflect the overall situation of cooperation 

between the public administration and CS but they “nevertheless” indicate that improvements are 

possible. There are also examples of good practices of cooperation between municipalities and 

CS, including cooperation in the area of implementation of EU financial assistance to CS. These 

include the Municipality of Peja/Peć. The idea of appointing so-called Municipal Civil Society 

Liaison Officers throughout Kosovo is gaining momentum.  
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Kosovo CS realises that in order to enhance its influence on the programming and 

implementation of EU support to CS in Kosovo the CS sector must strengthen its own 

organisation. An initial development is the revitalisation of the CIVIKOS platform and further 

developing this platform into the voice of CS vis-à-vis the government, the parliament, ministries, 

agencies and other stakeholders, including the EU. A second development is the establishment 

and strengthening of sectoral permanent networks and ad hoc coalitions that can function as the 

voice of CS vis-à-vis third parties in such sectors. A third development is the promotion by CS of 

good governance principles within the CS sector such as through adopting and implementing a 

Code of Ethics. A fourth development is strengthening individual NGOs to become “specialist” in 

their own fields. A fifth development is strengthening collaboration between large and small 

CSOs, between CSOs and local authorities, and between NGOs and other CS actors such as 

trade unions, professional associations and universities. The CS sector has also started 

collaborating with the for-profit sector, as both sectors are keen to explore the possibilities offered 

by the spread of corporate social responsibility in Kosovo.  
 

In the meantime, CS in Kosovo has significant capacity that the EU can use to enhance the 

efficiency and effectiveness of its financial support to CS in the country. In particular, foundations 

that are active throughout the region, or locally lead NGOs such as KCSF with experience in 

grant scheme management, have significant capacity to develop and manage EU funded grant 

schemes according to PRAG. 
 

EQ 2: To what extent are the monitoring mechanism and structures appropriate and 

correctly functioning? 
 

In Kosovo EU financial assistance to CS is monitored at the level of the EU, the government and 

CS itself. Nevertheless, monitoring mechanisms and structures are not always appropriate or do 

not always function correctly.  The following examples demonstrate this situation.   
 

At the EU level there are the IPA and ROM monitoring mechanisms. CS does not consider the 

IPA monitoring process representative, however, as CS in Kosovo does not participate in work of 

the IPA Monitoring Committee. CS in Kosovo is not involved in the formal EU progress reporting 

process. It is, however involved in shadow EU progress reporting. ECLO supports this process. 

ROM has monitored TACSO, including its Kosovo component, in October and November 2010. 

ROM does not cover all EU support to CS in Kosovo, since it targets EU funded contracts of over 

EUR 1 million and thus excludes smaller EU service contracts and smaller EU action grants. The 

remaining monitoring consists of ad hoc monitoring performed by DG ELARG, ECLO, the 

government, CS or contractors of technical assistance projects like TACSO or TA projects 

implementing grant schemes on behalf of the EU. These monitoring processes are neither 

systematic nor do they use agreed upon or uniform indicators, activities, outputs and results. The 

outcomes of these monitoring processes are often not accessible to contractors, grant 

beneficiaries, target groups or other stakeholders. 
 

According to BIRN, actors monitoring EU financial support to CS in Kosovo could learn from 

foundations that are active in Kosovo how they monitor their CS portfolios. BIRN suggests these 

foundations are much more efficient and effective in monitoring their portfolios. The Kosovo 

Foundation for Open Society (KFOS), for instance, supports the implementation of most of its 

grants with additional capacity building in monitoring, evaluation, and reporting. This process 

results in better quality Progress Reports, which, in turn, lead to more efficient and effective 

monitoring by KFOS that is inter alia based on these reports.  
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Following the outcomes of the recent Civil Society Index process in Kosovo, the CS sector in the 

country is contemplating introducing Quality Assurance Systems that promote good CS practice 

and include the establishment and operation of external monitoring and evaluation of CS 

performance. The latter would include CS performance on EU funded interventions aimed at 

support CS in the country, and the introduction of QAS may indeed enhance monitoring and 

evaluation across the board. An example of a QAS system is the Excellence Model of the 

European Foundation for Quality Management (EFQM). EFQM is a global non-profit 

membership-based foundation. With over 500 members across Europe, including in the WB, 

EFQM provides a unique platform for CSOs to learn from each other and improve their 

performance. The Excellence Model is a business model that promotes so-called “Sustainable 

Excellence”. EFQM offers specific Excellence Models for CSOs that may inspire the introduction 

of QAS in CS in Kosovo and beyond, in the region. 

  

EQ 3: To what extent the EC financial assistance has/is effectively contributing to 

achieving the strategic objectives/priorities, including the development of the WBT CSOs 

and building their capacities, in particular with regard to their role within the enlargement 

strategy? 

 
In Kosovo, EU financial assistance to CS contributes to a significant extent achieving the strategic 

objectives as per the Copenhagen political criteria, the Enlargement Strategy and the Civil 

Society Strategy as based on the Commission Communication from 2005. 

 

As to the Copenhagen political criteria, there has been moderate progress in terms of 

advancement in Kosovo in areas such as democracy and the rule of law, human rights and the 

protection of minorities and civil and political rights. A Kosovo success story is the establishment 

of the Stabilisation-Association Process Dialogue (SAPD) process and the role Kosovo CS plays 

therein. This progress would have been unthinkable without EU support to CS in Kosovo. Despite 

such support, however, the involvement and participation of CS in policy making, notably in its 

interaction with the government and the parliament, is still not satisfactory. The institutional, legal 

and financial frameworks supporting CS in Kosovo have somewhat improved but a lot more 

needs to be done to ensure mainstreaming of the voice of CS in the affairs of the state. Another 

matter of concern for the EU is CS transparency and accountability.  

 

As to European integration, there is ample evidence of CS contributions to the advancement of 

the European integration process in Kosovo including in areas such as internal market, 

competition, state aid, consumer protection, free movement of goods, employment and social 

policies, and sectoral policies such as the environment, justice, freedom and security. EU support 

to CS in Kosovo has contributed to the achievements of CS in these sectors, however, better 

focus and concentration of resources on this second CSF pillar – in particular through promoting 

CS participation in service contracts and through grant schemes - would have ensured better 

deepening and widening of this contribution.  

 

 

As to the CS sector per se, in particular CS capacities to contribute to Kosovo’s transition, the EU 

has followed up on its promises made in the 2009 Commission Communication titled “Kosovo – 

Fulfilling its European Perspective” and has supported CS capacity building in various ways. 

Thanks to EU support, CS capacities in Kosovo were strengthened. In particular, CSOs 

demonstrated greater awareness and understanding of the Copenhagen political criteria, 

European affairs, and issues concerning CS per se. CS has also become more involved and 
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performed well in the SAPD process, although, according to the EU, it could and should enhance 

its SAPD performance. CS has also started pushing for key reforms focussed on establishing 

state institutions such as the Office for Cooperation with Civil Society” in Serbia. 
 

CS has also started pushing for additional reforms targeting CS, including enhancing the 

institutional, legal and financial frameworks at both the central and local level. In addition, CS has 

started organising the sector again, in particular through revitalising the CIVIKOS platform, which 

is a platform representing CS in Kosovo, which could be further developed into a legitimate voice 

of CS in Kosovo. CS has also produced a number of general and specific “leaders”, such as 

KCSF (Kosovo Civil Society Foundation) and KEC (Kosovo Education Centre), which are able to 

lead permanent networks or ad hoc coalitions representing entire sectors. Such NGOs are also 

able today to lead EU funded action grants under both the NP and the MBPs. CS has also 

consolidated and gained recognition for its role in providing social and other services, in particular 

at the local level and in particular focussed at minorities and other vulnerable groups. 

Evidence demonstrates that the CS sector is in much better shape and is much stronger than it 

was a few years ago. CS in Kosovo has gained momentum. To a large extent EU support to CS 

in Kosovo, both under Cards and IPA, has supported this process, for instance through helping 

CS in building a better institutional, legal and financial environment, awareness raising on the role 

of CSOs in society, or capacity building. Nevertheless, various concerns remain. While EU MS 

and other donor financial support decreases, keeping the CS momentum is a real challenge. CS 

must enhance its practice of good governance and it must ensure mainstreaming of crosscutting 

issues such as gender and minorities. In particular, non-profit media, with emphasis on local radio 

and TV, are beset by problems. They need urgent assistance in order to fulfil their mission of 

providing independent and objective information to their audiences.  
                
EQ 4: Is assistance balanced in the sense of coverage of type, size and profile of 

organisations supported?  
 

EU financial assistance to CS in Kosovo is not sufficiently balanced. In particular it does not 

sufficiently reach small and remote CSOs, including CSOs that operate in single communities 

(Community Based Organisations, CBOs), informal groups and individual CS actors. 
  

EU financial assistance to CS in Kosovo has helped create and consolidate a CS sector that 

consists of a small number of highly empowered NGOs, a larger number of moderately 

empowered CSOs, and a very large number of CBOs the overall majority of which has not been 

able to get involved or participate in relevant EU funded or supported processes. The main 

obstacles to participation in the NPs and MBPs, including P2P are: i) the poor provision or usage 

by the EU of financial instruments that are specific to small CSOs, ii) the complexity of existing 

instruments, in particular the Calls for Proposals, iii) the use of English as the “lingua franca”, and 

iv) the Pristina-centred provision of technical assistance and other forms of support to CSOs.  
 

The findings indicate that DG ELARG, ECLO, the government and CS actors in Kosovo are 

committed to promoting and using all instruments at their disposal to address this situation. In 

particular, all these actors support the recommendations provided by the Structured Dialogue 

between the EU and development partners held in 2010 and 2011 that emphasise a much 

stronger role for CS as a channel for EU support to beneficiary countries. The actors also support 

the opening up of the CSF to small and remote CSOs, and are committed to follow examples of 

efficient and effective instruments of financial support found elsewhere (US, Norway, Switzerland, 

EU MS, regional and national funds and foundations).  
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EQ 5: To what extent is assistance balanced in terms of instruments mix (technical 

assistance – TA, including TACSO, micro and macro grant schemes, P2P, etc)?  

 
In Kosovo, EU financial assistance to CS exhibits moderately balanced instrument mix.  DG 

ELARG and ECLO use all the financial instruments the EU has at its disposal to support CS in 

Kosovo including NP and MBP service contracts (TACSO, other), action grants (Partnership 

Actions, Civil Society Dialogue), P2P, etc.  

 

Following the outcomes of the Structured Dialogue targeting, specifically, the changing role of CS 

from EU implementing partners to that of EU development partners sharing development 

responsibilities with the EU and beneficiary governments, the Commission has started promoting 

new forms of financial assistance to CS. These forms include pool funding (with other donors), 

programme funding (or core funding), and block grants or micro grant schemes that may help 

reach small and remote CS actors. The latest Commission Decision on the CSF demonstrates 

that DG ELARG, the EUDs, and ECLO are introducing some of these new instruments, in 

particular programme funding and block grants.   

 

 

EQ 6: To what extent are the different implementation systems (DIS and de-concentrated) 

affecting the support to civil society in terms of relevance, efficiency, effectiveness, 

impact and sustainability? 
 

In Kosovo, deconcentration positively affects the relevance, efficiency, effectiveness, impact and 

sustainability of EU support to CS.  
 

The parts of the CSF that are still centrally managed by HQ (MBPs, P2P) have introduced 

elements of deconcentration through promoting the role of ECLO in IPA programming and 

implementation and also, through using TACSO as a bridge between HQ, the regional level, and 

the national level. This “deconcentration” has enhanced the relevance, efficiency and 

effectiveness of EU financial assistance to CS in Kosovo. It is also likely to enhance the impact 

and sustainability of this assistance.  
 

Deconcentration of the other parts of the CSF to ECLO and NIPAC (notably the NPs) has 

enhanced decision-making and management of EU financial assistance to CS on the spot. This 

has enhanced the relevance, efficiency, effectiveness, impact and sustainability of EU financial 

assistance to CS in Kosovo.   
 

Nevertheless, there is ample scope for further improvement. In particular, BIRN observes that HQ 

makes insufficient use of its “eyes and ears” in Kosovo – e.g. ECLO -, leading NGOs observe that 

the performance of the government, in particular the NIPAC, in IPA programming and 

implementation of interventions benefiting CS leaves much to be desired, and most CSOs 

observe that CS in Kosovo is not sufficiently involved and does, therefore, not sufficiently 

participate in IPA programming and implementation.   
 

EQ 7: What have been the impacts so far? To what extent are these impacts sustainable 

and what further improvements are needed? 
 

In Kosovo, EU financial assistance to CS has had a profound impact on society at large and the 

role of CS therein. In particular, EU financial assistance to CS has helped: i) mainstream Kosovo 

CS into wider European, regional and cross-border integration processes, ii) include Kosovo CS 
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in European, regional and cross-border cooperation with other CS and non-CS actors, iii) link 

Kosovo CS representatives to their peers and other stakeholders in the EU and WBT, iv) shape 

an increasingly enabling institutional, legal and financial environment, v) mobilise CS towards 

achieving the Copenhagen political criteria and the objectives of the Enlargement Strategy and 

Civil Society Strategy, and vi) build CS capacities to play their roles in terms of advocacy and 

service provision.   

In assessing and judging these achievements, it must be stated, that one cannot compare 

Kosovo one-to-one with the other countries in the region. Firstly, Kosovo gained independence 

from RS a few years ago but today RS, five EU MS, as well as the majority of UN MS, have not 

recognised it as an independent state. Secondly, regardless of Kosovo’s status, the country has 

no experience in state building whatsoever. Thirdly, due to a sheer lack of education, Kosovo’s 

human resources are in a deplorable state. Against this background, Kosovo’s achievements in 

promoting CS and the impact of its CS on wider Kosovo society, thereto supported by the EU, are 

remarkable indeed.  
 

There are various factors affecting this impact. These include: i) the government, the parliament 

and other decision-makers, ii) coherence between EU and Kosovo’s objectives, instruments, and 

interventions; iii) consistency of EU support to CS in Kosovo, in particular promoting processes as 

compared to projects or activities; iv) complementarity of EU support to CS in Kosovo to support 

provided by others; v) synergy between EU support to CS in Kosovo with developments in the 

EU, the region, or in Kosovo itself. As a general rule, the higher the levels of ownership, 

coherence, consistency, complementarity and synergy, the more impactful the EU’s support 

package to CS in Kosovo will be.  
 

Evidence points to a number of institutional constraints. In particular, CS reports that the EU is 

often not interested in impact. In fact, the EU is often not even interested in results. According to 

CS in Kosovo, EU support to CS in Kosovo has not yet managed to make the transition from 

outputs to results, let alone towards impact and sustainability. CS follows this practice focusing 

their interventions on activities and outputs instead of on results, impact and sustainability.  
 

A second issue is that of transparency and accountability of the EU, notably DG ELARG and 

ECLO, and in particular the process and outcomes of assessments of Calls for Proposals. The 

lack of transparency and accountability of the EU does not motivate CS to share its core 

competences with the EU, leading other donors (US, Member States) to fund high impact projects 

while the EU funds lower impact projects.  
 

A third issue is that of flexibility in the implementation of EU support to CS. A vibrant and vigilant 

CS requires flexibility and not an ever-growing bureaucracy.  
 

EQ 8: Which are the prospects for impact and sustainability of on-going IPA assistance? 

Are there any elements which are hampering or could hamper the impact and/or 

sustainability of assistance? 
 

In Kosovo, the prospects for impact and sustainability of on-going IPA assistance to CS are good. 

General factors affecting the prospects of impact and sustainability include: i) the measure of 

application by the EU, government and the CS sector of good governance, with emphasis on 

transparency and accountability; ii) the measure of prioritisation of impact and sustainability in 

IPA programming and implementation; iii) the measure of acknowledgement and recognition by 

the EU of the achievement of impact and sustainability as key performance indicators; iv) quality 

of the institutional, legal and financial framework pertaining to CS in Kosovo; v) measure of 
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organisation by the CS sector, in particular the strength of the CIVIKOS platform, NGO networks, 

lead NGOs and collaborations between large and small NGOs in pushing for further reforms; vi) 

engagement by the EU and the government of CS in a variety of roles in transition processes, 

programmes and projects, including a stronger role in the structured dialogue on the CSF pillars, 

technical assistance, and the programming and implementation of future EU financial support to 

CS in Kosovo; vii) follow up by the EU and government on CS general and specific (sectoral / 

thematic) policy recommendations, papers and other outputs; viii) quality of monitoring, 

evaluation and reporting; ix) promotion by the EU, the government and others of financial 

instruments supporting CS in developing and implementing long term programmes; and finally, x) 

the quality and performance of CS’s own advocacy and service provision. All these factors are 

well established “enabling” factors – the more present an enabling factor is, the higher the impact 

of EU financial assistance may be on CS in Kosovo. 

 

The lack of recognition by the EU, as an institution, by 5 EU Member States, and by BiH and RS 

of Kosovo’s statehood leading these parties to treat Kosovo differently than they treat those from 

other IPA beneficiary countries affects the impact and sustainability of assistance. 

 

5.3.5 ANNEX 3.5. – WIDER FINDINGS FOR MK 

 

The fieldwork in this country comprised a fairly large array of CSOs, both large and small 

(devoted to service delivery in particular), and, in addition to the EUD and TACSO national staff, 

other main donors active in CS support, including EU Member States. Given the size of the 

country and the degree of complexity of the CS issues, these stakeholders formed a 

representative basis for country synthesis and its extrapolation towards WBT-level conclusions 

and recommendations. 

 
EQ 1: Are the administrative and organisational structures in place, ensuring efficient and 
effective implementation of financial assistance? 
 

Structures for the implementation of financial assistance allow the involvement of CSOs and an 

adequate time-sharing between the operational stakeholders, most notably the Secretariat for 

European Affairs (SEA) and the EUD. The government is aware of the need to involve CSOs 

during the steps of the programming cycle. However, interest groups and civil society 

stakeholders often question the fair representation of CSOs in this process while governmental 

decision-making remains heavily centralised. At the same time, the EUD systematically involves 

CSOs in programming modalities by means of a fruitful dialogue. Their consultation has been 

ensured at the level of project concept formulation, which has added to the impact of 

interventions, such as media freedom. From the perspective of CSOs, however, it is often felt that 

programming and implementation modalities are not uniformly applied.  

 

The above trends are recent and it should be pointed out that during this evaluation, it was 

reported that in 2008, the SEA did not consult CSOs in the programming cycle of the Multi-Annual 

Indicative Programme (MIPD); however they were able to submit comments to the EUD. For IPA 

2009, the Unit for Cooperation with NGOs in the General Secretariat (GS) enabled the first 

programming consultation round with CS.  

 

This development is significant and underlines the efforts that have been made on behalf of the 

national stakeholders to strengthen and expand the programming and implementation structures, 

by means of the establishment of the GS’s Unit for Cooperation with NGOs – among the potential 
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successors of tasks held currently by the EUD - and the launch of a five-year Strategy for 

Cooperation of the Government with Civil Society, which is currently being revised. Cooperation 

modalities with CSOs are regularly reviewed through ministerial dialogue and consultation 

meetings with CSOs, which report back to the GS. An estimated annual envelope of EUR 4 to 7 

million of governmental funds is being provided to CS, but this amount is disputed by various 

stakeholders and therefore cannot be confirmed.  
 

The degree of effectiveness of these governmental measures on programming and 

implementation is difficult to determine because transparency and accountability are persistently 

questioned by CSOs. Government dialogue with CS is in an early phase. Both CS and 

government are conscious that mutual participation and dialogue are essential however these still 

require solid modalities and structures. CS in general is critical with regards to legislative 

consultation procedures, claiming too tight deadlines for CSOs and interest groups to be 

effectively engaged and informed. Consolidated statistics on the financial scope of government 

support to CS do not exist. Meanwhile, the lack of an effective and responsive institutionalisation, 

which has had a knock-on effect on IPA programming and implementation matters, is 

underpinned by a significant centralising tendency of the public administration.  

 

CS is highly – and increasingly - politicised and this presents an obstacle to optimal country 

programming and implementation. Such is the level of politicisation that often one stream of 

CSOs protests against another stream of CSOs demonstrating on a specific policy issue. In this 

context, the direct collaboration of the EUD with CSOs can be seen as a neutralising factor within 

the country’s context, whose programming and implementation structures will be changing with 

the imminent introduction of the Decentralised Implementation System (DIS), expected to bring 

support closer to CS and to enhance transparency.   
 

TACSO has facilitated a smoother programming and implementation practice for CSOs, as they 

are involved in project application procedures and the dissemination of lessons learned.   
 

EQ 2: To what extent are the monitoring mechanism and structures appropriate and 
correctly functioning? 
 

Key stakeholders consider ROM useful but it does not directly cover CSO grants, as monitoring 

eligibility criteria are defined by project size and duration. Project visits by EUD staff are common 

and represent useful but unofficial monitoring inputs. CSO grant narrative reports normally 

provide good insights to the project implementation cycle and this is reviewed and formally 

endorsed by the EUD staff member responsible for CS; financial reporting is also assessed. With 

the implementation of DIS, these tasks will be handed over to the GS. At the same time, it is the 

intention that, under DIS, CS will be an active partner in the monitoring of EU support. At present, 

one GS staff member is specifically in charge of monitoring and evaluation. 
 

At a project level, CSOs have decent knowledge of monitoring tools such as SMART (Specific, 

Measurable, Achievable, Relevant and Time-bound) and Log Frames (LFs) but there is not 

sufficient good practice and, overall, monitoring modalities are not yet sufficiently and integrally 

part of the project implementation cycle.  
 

Final project evaluations can provide concrete and useful insights to implementation but are 

carried out on an ad hoc basis. Standardised narrative reports, on the other hand, provide an up 

to date status of project implementation and completion and whilst it intends to report on results 

achieved, it often describes outputs. At the same time, it should be noted that this does serve as 

a tool for self- assessment of project implementation. 
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The use of SMART indicators is lagging and their application is not systematic, but this is 

expected to change with the introduction of a more articulated sector approach for support to CS 

and CSOs in 2012, provided an agreement can be sought between all institutional stakeholders 

on the integral use of SMART indicators from project concept to project completion.  
  

As a whole, the country is gradually being introduced to the use and application of monitoring 

mechanisms of different policy sectors relevant to CS, such as Roma inclusion and media and 

audio-visual policy but significant gaps remain. At the same time, CS achievements are not well 

known and disseminated, either among specialised stakeholders or in the public at large. Some 

progress is undeniable but is often isolated rather than general. Since 2008, the Ministries of 

Environment and of Labour and Social Policy have gradually opened up to CSOs by involving 

them in monitoring processes of IPA funding.    
 

EQ 3: To what extent the EC financial assistance has/is effectively contributing to 
achieving the strategic objectives/priorities, including the development of the WBT CSOs 
and building their capacities, in particular with regard to their role within the enlargement 
strategy? 
 

Support to CS is allowing CSOs to work towards the achievement of political enlargement 

objectives.  Financial assistance for CSOs does not by definition require a direct or explicit link 

with these objectives. CSO contributions to realising the Copenhagen criteria through enhanced 

capacities exist but their scope and existence cannot be tracked uniquely to EU support, nor can 

they be attributed a measurable degree of impact yet. Sampled projects have demonstrated 

evidence that outputs and outcomes can momentarily play a low key and small-scale role in their 

contribution to moving towards the Copenhagen criteria. However, the scope and nature of this 

contribution is too limited and predominantly produces awareness raising, networking and 

familiarisation, while, concrete, sustainable outcomes are visibly lacking.  
 

The support to regional CSOs against the trafficking of human beings, led by a MK partner, 

allowed at a national level the introduction of human rights monitoring modalities to national 

stakeholders. At the same time, a measurable impact at the national level is missing as no ex-

post follow up had been foreseen to verify effective and concrete progress, i.e. the effective use 

of the modality by national authorities. Similarly, EU support to the regional establishment of 

indicator-based monitoring of anti-corruption allowed CSOs to exchange and consolidate 

methodologies to monitor anti-corruption in the judiciary, public administration and legislature. In 

MK, the work has been able to establish a useful baseline for the relevant EU policy chapters.  
 

Rather than EU support facilitating sustainable, expanded in-house capacity, MK CSOs are often 

able to boost their outreach and networking capacity as a result of financial assistance. In the 

current country context of CS development, however, CSOs are, in general, not able to raise or 

increase revenues and membership fees; if collected, they are predominantly nominal in nature. 
 

EQ 4: Is assistance balanced in the sense of coverage of type, size and profile of 
organisations supported?  
 

The development of CS in MK is still in a transition phase, demonstrating a contrast between 

older associations and CSOs that emerged with the - currently diminishing - wave of financial 

support. Additionally, there is a strong tendency of politicisation that has fragmented and 

polarised the country’s CS. There are approximately 11,000 CSOs in MK but this number cannot 

be confirmed due to the current “re-registration” process; the procedures for granting status of 

public interest to CSOs are flawed and incomplete. 
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Larger CSOs have been able to respond better to the application and implementation 

requirements of EU funding. This has created a sizeable gap between CSOs that successfully 

access funding mechanisms and smaller CSOs that do not have the technical, managerial or 

linguistic capacity to compete. To illustrate, 85% of CSOs in MK have an annual budget of less 

than EUR 2 500 and the vast majority of CSOs are registered in Skopje (a similar pattern has 

emerged in other countries in the region). The majority of CSOs in MK are not able to access 

grant schemes and this is further exacerbated by the absence of micro grants, which would be 

smaller and more manageable. Yet with a reduction of bilateral aid and the need to intensify local 

financial funding to boost smaller and remote CSOs, the EU is momentarily bringing a degree of 

balance to the CS funding landscape in MK. 

 

EU Calls for Proposals in CS are not based on representational fairness. Potential impact on 

society is what counts and this may not directly respond to the diversity of CSOs in MK. There is 

TACSO support to faith-based CSOs and trade unions, but English language skills are often 

paramount to the process of qualifying and without them a large number of CSOs are prevented 

from competing for funding access. EU funding has predominantly focused on institutional 

strengthening of CSOs which do not necessarily have insights or capacities to address grassroots 

priorities such as community development or local governance. This has had a significant impact 

on the typology of CS in MK and the region as the EU remains its largest donor. 

         

EQ 5: To what extent is assistance balanced in terms of instruments mix (TA, including 
TACSO, micro and macro grant schemes, P2P, etc)?  
 

EU support addresses a wide spectrum of CSOs but this is not necessarily balanced and 

representative, see observations above. The crucial obstacle to ensuring a more comprehensive 

upswing of CS in MK remains the opening up of EU application procedures and requirements 

which at present eliminate or disable uninitiated, smaller and remote CSOs which have potential 

value in community development and local governance. 

 

The issue of differently targeting CSOs, aiming at greater inclusiveness, is to be addressed by 

TACSO’s second operational phase.  

 

EQ 6: To what extent are the different implementation systems (DIS and de-concentrated) 
affecting the support to CS in terms of relevance, efficiency, effectiveness, impact and 
sustainability? 
 

IPA management was decentralised by country authorities in 2011 and preparations are 

underway to introduce DIS to MK with IPA 2009. Technical assistance to the GS Unit for 

Cooperation with NGOs is providing support to smoothen the transition by, for instance, reviewing 

the existing Strategy for Cooperation of the government with Civil Society (January 2007). The 

final outcome of this process, subject of a wider participatory approach with CSOs, remains 

unclear.  
 

Some achievements are visible, most notably the participatory manner in which the law on 

volunteering and bylaws were defined with CSOs. The current strategy has not given a 

fundamental push allowing CSOs to participate in policy making, state funding modalities remain 

opaque and remote and rural CSOs are not targeted. Despite EU support to the Unit for 

Cooperation with NGOs, the latter lacked capacities and funding to take on a more pro-active role 

in providing concrete follow up to strategy provisions. 
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Evolving decentralisation modalities are affecting the overall performance of implementation in 

MK, yet are not alone in doing so. During the time of evaluation, the presence of the EUD has 

been able to facilitate an opening of CSO participation in programming that would have been 

unachievable by governmental authorities alone. As such, CSOs have been involved in the 

elaboration of Project Fiches (PFs), which then allowed CS stakeholders to express needs. This 

has undeniably boosted the relevance of support to CS, which is expected to produce further 

benefits with the announced introduction of a more articulated sector approach in the MIPD 2011-

2013. At the same time, overall EUD contracting rates between 2007 and 2011 have been 

approximately 25% higher than disbursement rates. This discrepancy diminishes relevance due 

to the further accumulation of delays between conceptualisation and implementation.  
 

In most cases, projects supporting CS in MK accomplish a degree of progress in terms of 

efficiency and effectiveness as intended objectives are achieved but results and impact are rarely 

measured and given follow up.    
 

EQ 7: What have been the impacts so far? To what extent are these impacts sustainable 
and what further improvements are needed? 
 

The operating context for CSOs in MK is particularly challenging for any financial support to make 

a visible and lasting difference. Despite progress, there is as of yet a lack of institutional and legal 

preparedness that would allow CS to proliferate in a decisive and unambiguous manner. A 

framework for a structured dialogue between CS and government is not yet in place. Political 

polarisation has fragmented the landscape and renders effective and potential CSO collaboration 

and networking difficult. Overall, CSO achievements are not sufficiently acknowledged and 

disseminated. 
 

Many CSOs in MK are barely surviving. They do not posses permanent offices and many rely on 

the generosity of local and public authorities, including access to administration and 

communication, hence the on-going need for institutional support. The latter is accidentally 

instrumental because it enables the provision of alternative funding to CSOs that is more critical 

to the government. In this challenging context, the paradigm of impact and sustainability is 

fundamentally different. Yet directly or indirectly, and despite these difficulties, CSO projects can 

often track and document their relevance to political objectives and the Copenhagen criteria.              
 

As such, EU support to strengthening environmental CSOs in legislation, policy, monitoring and 

implementation allowed for the launch of a successful participatory social and environmental 

impact assessment with regard to the planned construction of a hydro power plant in Mavrovo. 

Fundamental issues such as timely public consultation, the recognition of land ownership and the 

prevention of the planned intervention of the environmental protection status, underline the 

project’s democratic value.  

 

Other EU support often leads to an effective dissemination and enhanced awareness of topical 

issues, such as the launching of regional monitoring of anti-corruption progress, yet practical ex-

post steps are absent to verify real impact. Findings and results were disseminated and 

discussed in national and international policy circles, but the project’s ambition to increase 

stakeholder engagement in anti-corruption practices was not given a practical follow up. At the 

same time, local CSOs are expected to use the monitoring modalities with regard to the judiciary, 

legislative and executive branches. 
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In the case of support to CSO anti-human trafficking networks, project activities allowed 

representatives from Kosovo, Serbia and Greece to sit at one table and engage in discussions on 

monitoring and knowledge sharing. Even if no specific progress can be detected at the societal 

level as a result, it can be safely assumed that the situation could be worse had this first 

breakthrough consultation not occurred. 

       

CS support that targets entry points at the local government level can be valuable. EU support 

fostering collaboration between CS and local government to enhance the provision of social 

services has allowed support for the decentralisation process by enhancing a grassroots 

democratic dialogue between CSOs and governmental services in the area of children’s rights 

and the elderly. Rural municipalities in the Prilep region are now better aware of the need to 

address the launch of kindergartens, post-class tutoring, peer-to-peer education and after-school 

activities. 

  

Ensuring effective advocacy on behalf of an interest group is rare but can be achieved if the 

cause benefits a highly visible status, such as disability. A national advocacy group initiated the 

collection of 20,000 signatures to launch a Law on the Dignity and Rights of Disabled People, and 

in the process, overcame coercion from high political office, whilst government divisions 

threatened to derail the process.      

 

EQ 8: Which are the prospects for impact and sustainability of on-going IPA assistance? 
Are there any elements which are hampering or could hamper the impact and/or 
sustainability of assistance? 
 

Projects do not systematically define detailed and ‘PCM proof’ benchmarks for achieving impact 

and sustainability and LFs are sporadically used. In exceptional cases it was observed that 

reference to an LF was helpful in tracking the project’s progress and planned impact and 

sustainability. Here, on-going EU support to strengthening environmental CSOs in legislation, 

policy, monitoring and implementation clearly defined achievable results which heavily focused on 

the project’s capacity to encourage and sustain a degree of CSO and civil representative 

participation in environmental policy making and legislation. But this example is the exception 

rather than the rule. The majority of CSOs in MK are not well acquainted with the practice of 

articulating and monitoring results benchmarks. Furthermore, timing and scope of support are 

often too limited to allow an intervention from delivering more than basic outputs, much needed at 

this stage of CS development in MK, such as dissemination, awareness, training and networking. 

CSOs have been created in the past in response to specific, but passing, donor priorities and this 

has negatively affected impact and sustainability.  

 

If project activities are able to produce any sustainable and meaningful outcomes, the operating 

and legislative context for EU support to CS in MK, despite progress, does not allow these to 

flourish optimally. The government has shown commitment to make law-making processes more 

transparent but the regular use of external consultation and timely publishing of draft laws, to 

enable CS to react, has not been observed. At the same time, CSOs are rarely in a qualified 

position to fulfil a participatory role, and this renders the dialogue between government and CS 

ineffective. As a result, CS in MK is not yet perceived as a democratic or stabilising agent.  

 

Potential sustainability and impact of support to CS in MK also depends on the extent to which 

public authorities are able and willing to seize the vast and growing technical expertise that is 

being held by the various CSOs, in areas such as chapters 23 and 24 of the JHA Acquis, 
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environment, social rights, special needs and disabilities. Government is increasingly intolerant of 

critical CSOs and this has confirmed a decline in advocacy. At the same time, CS suffers from 

poor media and press coverage.       

 

5.3.6 ANNEX 3.6. – WIDER FINDINGS FOR MONTENEGRO 

 
Like in the case of Macedonia, the organisation of the fieldwork was facilitated by the country’s 

size and facility to organise working meetings, including focus groups: the meetings covered not 

only the EUD, TACSO national staff and LAGs and the government office in charge of the CS, but 

also a number of CSOs, and, in particular, the organisation of three focus groups. It is therefore 

estimated that the fieldwork basis for the country synthesis has been solid and wide enough. 

 
EQ 1: Are the administrative and organisational structures in place, ensuring efficient and 
effective implementation of financial assistance? 
 
In Montenegro the administrative structures are in place at the level of the EU, the government 

and CS, but these do not always ensure the efficient and effective implementation of financial 

assistance.  
 

The EUD has a small though experienced CS team that inter alia manages EU financial 

assistance to CS linked to the Copenhagen political criteria, European integration per se, and civil 

society per se. This concentration of resources on the “right” sectors / themes to be covered by 

EU financial support to CS in Montenegro is, as yet, not sufficiently reflected in the topics of 

projects that are supported by this assistance. In particular, there is a bias in EU support to CS in 

Montenegro, away from the watchdog function of CS, towards service provision in the social 

sector.  
 

The EUD CS team is sufficiently resourced but resources are disproportionately consumed by the 

administration of financial assistance. In particular, the EUD CS team deals with the entire project 

cycle, from programming, identification / formulation, to contracting, implementation, monitoring 

and evaluation of EU support to CS in Montenegro. This mixing of functions, that are better 

separated, exists at the expense of the efficient and effective - results oriented - implementation 

of such assistance. CS in Serbia and in Montenegro have made known the administrative 

practices applied by the EUDs in these countries are not similar. CS in Montenegro has indicated 

that within the EUD, different task managers apply different administrative procedures. CS has 

stated that this practice reduces efficiency and effectiveness. In particular, CS must apply 

different administrative practices depending on what TM it deals with, and, the administrative 

practices in question, such as monthly reporting, only serve to satisfy the bureaucratic needs of 

the EUD and serve no purpose other than to the beneficiaries.  
 

NIPAC and linked governmental administrative structures have not taken the lead in 

programming and implementation of EU financial assistance to CS in Montenegro. Their attitude 

is reactive and not proactive. This is reflected in the practice of the EUD, and not NIPAC, taking 

the initiative for Project Fiches in the CS sector. The EUD CS team has stated that, regardless of 

the status of the introduction of DIS in Montenegro, the EUD is doing a lot of work the NIPAC is 

supposed to do.   
 

In Montenegro, there are a number of organisational structures that have the potential to enhance 

participation by both the government and CS in programming or implementation of EU financial 

assistance to CS in the country. Such participation is likely to enhance efficiency and 

effectiveness of assistance.  
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The Montenegrin Office for Cooperation with Civil Society, within the General Secretariat of the 

government, is not very visible; however, it is working hard behind the scenes on enhancing 

Montenegro’s institutional, legal and financial framework for supporting CS. The office does not 

consider it a problem that it has not yet been provided with the status, mandate and resources to 

coordinate governmental and CS inputs in the programming and implementation of EU financial 

assistance to CS in Montenegro. CS considers this situation a problem, however, as the office, 

situated as it is, remains a political office and, as such, remains dependent on the politics of the 

day.   
 

The National Civil Society Council, chaired by the Secretary General in the Ministry of Foreign 

Affairs and European Integration, is also getting on track. It functions increasingly as a multi-

stakeholder forum focussed on enhancing cooperation between the EU, government and CS in 

the spirit of the Ljubljana Declaration. In Montenegro, the national council has real impact. One 

reason is that the Chair is the Secretary General who sits in the government and participates in 

various intra-governmental and inter-institutional bodies. Another reason is the high impact work 

the national council performs, including the action plan to implement the Montenegrin Civil 

Society Strategy, draft law on NGOs, two by-laws on public consultation and participation of CS in 

public bodies, etc.  

 

Montenegro has a strong national CS coalition called “Saradnjom za Cilja” that has been 

influential in pushing for key democratic reforms in the country and is instrumental in assisting 

Montenegro in meeting the EU requirements for the start of the accession negotiations. The 

emphasis is on EU key priority number 7, as reported in the Commission’s Opinion, namely 

“strengthen cooperation with civil society”. Montenegro also features various sectoral / thematic 

permanent networks or ad hoc coalitions that have become increasingly influential in advancing 

EU-compatible sectoral and thematic agendas. The country’s NGO portfolio includes a number of 

lead NGOs that are embedded in EU or regional networks and function as partners with the EU 

and the government.  
 

In Montenegro, CS has a significant capacity that the EU can use to enhance the efficiency and 

effectiveness of its support to CS in the country. In particular, the EU could make better use of 

foundations as aid delivery channels. Some foundations, active throughout the region, like BCIF, 

are also active in Montenegro. Montenegro has a few local NGOs that have the capacity to 

develop and manage EU funded grants and small grant schemes. Montenegro is piloting the 

involvement of these NGOs, in this case CRNVO (Centre for the Development of the Non Profit 

Sector) and FAKT (the Fund for Active Citizenship, a spin-off of BCIF), in managing small grant 

schemes according to PRAG.  
 

EQ 2: To what extent are the monitoring mechanism and structures appropriate and 
correctly functioning? 
 

In Montenegro, EU financial assistance to CS is monitored at various levels. The respective 

monitoring mechanisms are not always appropriate and are not always correctly functioning but in 

general the situation in Montenegro is much better than, for instance, Kosovo. 
 

Only at IPA and ROM levels do “monitoring mechanisms” exist- meaning an agreed monitoring 

process producing standard monitoring indicators, activities, outputs and results. CS does not 

directly participate in the work of the IPA Monitoring Committee.  CS participates well in the work 

of the Council for European Integration that monitors the European integration process in 

Montenegro. Within the context of the EU MATRIX project, a number lead NGOs, including 
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European Movement Montenegro and CEMI, monitor Montenegro’s progress vis-à-vis the 

National European Integration Plan. CS is also involved in the process of EU progress reporting 

that, now Montenegro is an Accession Country, has become much more demanding. EU 

Progress Reports are structured differently for pre-accession and accession countries. In 

particular, the new EU Progress Reports feature chapters on each “chapter issue” and require 

much more detail of the achievements of, in this case, Montenegro per chapter issue. The 

accuracy of such EU progress reporting requires involvement of CS.   
 

ROM has monitored TACSO, and its Montenegrin component, in October and November 2010. 

ROM does not cover all EU support to CS in Montenegro, however, it targets EU funded 

contracts of over EUR 1 million and thus excludes smaller EU service contracts and smaller EU 

action grants. A problem with ROM is that its outputs are not widely disseminated and therefore 

do not reach target groups, final beneficiaries, and other stakeholders. Another problem is that 

the ROM templates cannot be used for grant monitoring.  

  

The remaining monitoring consists of ad hoc monitoring performed by DG ELARG and EUD, the 

government, CS or contractors of technical assistance projects like TACSO or TA projects 

implementing grant schemes. DG ELARG performs field visits. The EUD sits in Steering 

Committees, participates in CS events, and performs field visits. The EUD CS team has indicated 

that it has insufficient time to do fulfil these commitments. TACSO has been monitoring 14 NGOs 

in Montenegro benefitting from IPA MBP and NP and EIDHR action grants. Nevertheless, these 

monitoring processes are neither systematic nor do they use agreed or uniform indicators, 

activities, outputs and results. The outcomes of these monitoring processes are also often not 

accessible to grant beneficiaries, target groups and other stakeholders. 

 
EQ 3: To what extent the EC financial assistance has/is effectively contributing to 
achieving the strategic objectives/priorities, including the development of the WBT CSOs 
and building their capacities, in particular with regard to their role within the enlargement 
strategy? 
 
In Montenegro, EU financial assistance to CS contributes to achieving the strategic objectives as 

per Copenhagen political criteria, the Enlargement Strategy and the Civil Society Strategy as 

based on the Commission Communication from 2005. 

 

The European Council granted Montenegro candidate status in 2010. The European Council 

decision followed the Commission Opinion of the same year that concluded that Montenegro 

would be in a position to take on the obligations of membership in the medium term in most of the 

field covered by the acquis communautaire. The Commission recommended that the EU should 

open accession negotiations with Montenegro once the country has achieved the “necessary 

degree” of compliance with the membership criteria. In particular meeting with the Copenhagen 

political criteria, and that, in this regard, Montenegro needed in particular to meet 7 key priorities, 

according to the Commission, one of which was “strengthen cooperation with CS”.  This is a 

major achievement and evidence indicates that Montenegro would not have reached candidate 

status without the contribution by CS to key reforms in the country while CS would not have been 

able to contribute to these reforms to this extent without sustained financial (and non-financial) 

support from the EU (and other donors).   

 

As to the Copenhagen political criteria, there has been good progress in terms of the 

advancement of Montenegro in areas such as democracy and rule of law, human rights and 

protection of minorities and civil and political rights. Montenegrin success stories, that the EU has 
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helped support through Cards and IPA, include overall strengthening of the institutional, legal and 

financial framework supporting CS, including the establishment of the national council and the 

government Office for Cooperation with NGOs, the network of focal points in ministries and 

agencies, elaboration of the Strategy for Cooperation between the government and NGOs, work 

in ensuring CS participation and government and parliament consultation of CSOs, etc. EU 

financial support to CS in Montenegro supported these processes. 
 

There are also areas of concern, however, and more work needs to be done to protect and 

promote the rights of ethnic minorities, such as Roma, Ashkali and Egyptians, and other 

vulnerable groups, with emphasis on women, youth, and LGBTI. Montenegro must also work on 

its law on volunteering.  
 

As to European integration, there is ample evidence of CS contributions to the advancement of 

the European integration process in Montenegro across the board. Montenegrin success stories 

under this chapter include the involvement of CS in the elaboration of respective European 

integration strategies, policies and programmes, participation in the European Integration Council 

and various sectoral / thematic bodies, and the concrete contribution of CS to the advancement in 

various acquis areas other than those linked to the Copenhagen political criteria, such as Chapter 

19 – Social Policy and Employment and Chapter 27 – Environment. EU Progress Reports before 

2011 list CS contributions in sectors including internal market / free movement of goods where 

CS has contributed to programming and action planning in areas such as consumer protection. 

EU financial support to CS in Montenegro made much of this possible. A matter of concern 

regarding EU funded grant schemes suggests that they may not sufficiently contribute to the 

achievement of the objectives of the European integration process. The guidelines of such grant 

schemes insufficiently promote European integration per se or, when they do, the outcomes of 

the assessment of the respective CfPs provide a mismatch with the guidelines and, as a result, 

the ensuing grant projects insufficiently promote European integration per se.  
 

As to the CS sector per se, in particular CS capacities to contribute to Montenegro’s transition, 

EU financial support to CS in Montenegro has contributed to strengthening CS capacities in many 

ways. In CS there is much greater awareness and understanding today of the key pillars of the 

CSF: e.g. Copenhagen political criteria, European affairs, and issues concerning CS per se. CS 

has become involved in public affairs at both the central and local level. 
 

CS has also been instrumental in pushing for the establishment of the National Council and the 

government Office for Cooperation with NGOs, appointment of focal points in ministries and 

agencies, adoption of various laws and regulations (by-laws) enhancing the role of CS in society, 

the Civil Society Strategy, etc. CS also leads the advocacy campaign demanding greater 

transparency and accountability in government spending on CS. CS has consolidated leadership 

of a number of NGOs that are well respected by the EU, the government and other stakeholders. 

CS has also produced a number of new sectoral and thematic leaders. These leaders participate 

in European and regional networks, lead permanent networks at home, or lead ad hoc coalitions 

representing entire sectors. CS also plays a major role in social and other service provision, in 

particular at the local level, to ethnic minorities and other vulnerable groups.  
 

At present the main areas of concern for the EU and CS - but not for the government - is the 

political status of the government Office for Cooperation with NGOs as well as its limited mandate 

and resources. An additional concern is that for almost 20 years, Montenegro has not seen a 

peaceful transition of political power from the leading coalition to the opposition. There is the 

tendency of some governmental factions to establish their own NGOs. Montenegro’s poor 

inclusion of minorities and their organisations, with an emphasis on ethnic minorities and LGBTI, 
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and their mainstreaming in public affairs, and, in general, the need to further assist Montenegro in 

moving from a rather traditional “closed” society to a modern “open” society require enhanced EU 

assistance to CS.  

 

EQ 4: Is assistance balanced in the sense of coverage of type, size and profile of 
organisations supported? 
 
EU financial assistance to CS in Montenegro is not sufficiently balanced; in particular it does not 

sufficiently reach small and remote CSOs, CBOs, informal groups and individual CS actors. 

 

EU financial assistance to CS in Montenegro has helped consolidate a CS sector that consists of 

a small number of highly empowered NGOs, a larger number of moderately empowered CSOs, 

and a very large number of CBOs the overall majority of which have not been able to get involved 

or participate in relevant EU funded or supported processes. The main obstacles to participation 

in EU funded MBPs, including P2P, and NPs are: i) the poor provision or usage by the EU of 

financial instruments that are specific to small and remote CSOs, ii) the complexity of existing 

instruments, in particular the Calls for Proposals, iii) the ineligibility of small and remote CSOs in 

the EU Calls for Proposals, iv) the use of English as the “lingua franca”, and v) the 

disproportionate concentration of EU support, including technical assistance, to CSOs located in 

the Podgorica area.  
 

The findings indicate that DG ELARG, EUD, the government and CS actors in Montenegro are 

committed to promoting and using all instruments at their disposal to address this situation, 

thereby following the recommendations provided by the Structured Dialogue, the opening up of 

the CSF to small and remote CSOs, and other such examples. This year (2011) has seen the first 

examples in Montenegro of the launch, under the CSF NP, of micro grant schemes. Through a 

Call for Proposals, Montenegro has selected two NGOs – CNRVO (“Centar za Razvoj Nevladinih 

Organizacija”) and FAKT (“Fond za Aktivno Građanstvo”) – that will implement IPA micro grant 

schemes for small and remote CS. The latter will be able to apply through simplified procedures 

and in local languages, thereby removing two major obstacles to participation of small and remote 

CSOs in EU funded interventions.  

 

EQ 5: To what extent is assistance balanced in terms of instruments mix (technical 
assistance – TA, including TACSO, micro and macro grant schemes, P2P, etc)?  
 
The instruments mix of EU financial assistance to CS in Montenegro is moderately balanced.  

 

DG ELARG and the EUD use most of the financial instruments the EU has at its disposal to 

support CS in Montenegro including MBP and NP service contracts (TACSO, other), operational 

grants, action grants, P2P, etc. There is less use of operational grants and direct agreements in 

Montenegro than in neighbouring countries such as Bosnia and Herzegovina, Croatia or Serbia. 

Stakeholders note various problems with the grant schemes. Firstly, the MBP grant schemes, 

with emphasis on EU / WBT partnerships, are viewed to be “channelling money back to the EU”. 

The partnerships such grant schemes promote are often artificial and are therefore not 

sustainable.  

 

Local partnerships, in contrast, are considered relevant and have proven more sustainable. 

Secondly, EU management of the grant schemes, in particular the NP grant schemes, is 

considered inefficient and ineffective. Grant scheme decision making, in particular pertaining to 

the process and outcomes of assessments of Calls for Proposals, is considered not transparent 
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and not accountable. The EU provides poor feedback on these matters. Thirdly, some NGOs, 

most CSOs and practically all CBOs in Montenegro cannot match the EU requirement of 15 % 

co-financing.  
 

Following the outcomes of the Structure Dialogue, the Commission has started promoting new 

forms of financial assistance to CS such as pool funding (with other donors), programme funding 

(or core funding), and block grants or micro grant schemes that may help reach small and remote 

CS actors. The latest Commission Decision on the CSF demonstrates that DG ELARG, the 

EUDs, and ECLO are introducing some of these new instruments, in particular programme 

funding and block grants. 
 

EQ 6: To what extent are the different implementation systems (DIS and de-concentrated) 
affecting the support to civil society in terms of relevance, efficiency, effectiveness, 
impact and sustainability? 
 

In Montenegro, deconcentration positively affects the relevance, efficiency, effectiveness, impact 

and sustainability of EU support to CS. Montenegro is in the process of introducing DIS, however, 

CS does not trust that Montenegro is ready to assume full responsibility for the programming and 

implementation of EU funding. 
 

In Montenegro, deconcentration of CSF NPs and elements of the CSF MBPs, P2P and even 

TACSO, through the TACSO LAGs, have enhanced relevance, efficiency and effectiveness of EU 

financial assistance to CS. It is also likely to enhance the impact and sustainability of such 

assistance. 
 

Deconcentration may also have reduced efficiency at times as the EUD has had the tendency to 

be more bureaucratic than headquarters. While the procedures for all EUDs in the region are the 

same, the EUD in Montenegro has introduced working practices that apply to Montenegro alone. 

One example is the requirement of grant beneficiaries to submit monthly reports. While the EUD 

enjoys the benefits of this monthly reporting – accurate and timely reporting on a monthly basis - 

CSOs perceive it as cumbersome and a measure for increasing bureaucracy instead of 

decreasing it.  
 

Deconcentration may, at times, have reduced effectiveness, as local Montenegrin priorities - for 

instance for CS actions in areas such as social service delivery to vulnerable groups such as the 

elderly - may have diverted EU financial assistance from its key strategy objectives to local 

objectives. 
 

EQ 7: What have been the impacts so far? To what extent are these impacts sustainable 
and what further improvements are needed? 
 

In Montenegro, the EU financial support package to CS covered by this evaluation has had a 

profound impact on society at large.  
 

In assessing this judgement it must be clarified that Montenegro is a small country and this is 

both an advantage and a disadvantage. The advantage is that development in Montenegro can 

progress quickly. CS in Montenegro, for instance, does not have a very long CS tradition. 

Nevertheless, within just a few years CS in Montenegro has developed into a key sector in 

society. Another issue is Montenegro’s recent re-emergence as an independent state. 

Independence, and assuming full responsibility of its own affairs, has given Montenegro an 

enormous drive forward, towards and even beyond European integration. Another issue has been 

the decision by the European Council to accept Montenegro as an Accession Country. This 

decision, as noted, has given most Montenegrin stakeholders motivation to advance in all areas 

concerning the EU, including prioritising the development of a vibrant CS in the country. 
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EU financial assistance to CS in Montenegro has helped: i) connect Montenegrin CS with its 

counterparts in Europe, the EU, the wider region and in neighbouring countries; ii) include 

Montenegrin CS in pan-European, EU, regional, cross border and national coalitions, 

partnerships and networks; iii) link Montenegrin CS representatives to their peers and other 

stakeholders in Europe, the EU and the region, iv) shape an enabling institutional, legal and 

financial CS environment; v) mobilise CS towards achieving the Copenhagen political criteria, the 

objectives of the Enlargement Strategy, including all so-called “chapter issues”, and Civil Society 

Strategy, and vi) build CS capacities to fulfil their role at all levels.  

Various factors affect this impact. In the latest Montenegro Needs Assessment, TACSO 

Montenegro Office made an excellent inventory of issues Montenegro needs to address in the 

short and intermediate term to safeguard and increase the impact of previous EU funded 

interventions. To this end, TACSO recommends a number of measures Montenegro needs to 

take, including measures pertaining to: i) the cooperation between the EU and CS in Montenegro, 

ii) the further enhancement of the institutional, legal and financial framework for CS in the country, 

including revision of the law on volunteering; iii) the move towards implementation and 

enforcement of the existing framework; iv) further support to coalitions, networks and 

partnerships, v) the inclusion of trade unions, media and businesses; vi) further awareness 

raising and capacity building on European affairs; vii) enhanced capacity building across the 

board; viii) enhancing monitoring, evaluation and reporting; ix) reaching out to small and remote 

CSOs; and x) enhancing cooperation with local authorities, etc.  
 

Evidence also suggests a number of other constraints. In particular, DG ELARG and the EUD 

must move away from outputs and towards results, this should enhance their own transparency 

and accountability, in particular in regard to the CfP assessment process and its outcomes. They 

should be more flexible in managing EU financial assistance to CS in Montenegro and the region. 
 

EQ 8: Which are the prospects for impact and sustainability of on-going IPA assistance? 
Are there any elements, which are hampering or could hamper the impact and/or 
sustainability of assistance? 
 

In Montenegro, the prospects for impact and sustainability of on-going IPA assistance to CS are 

good. 
 

General factors that are likely to reduce impact and sustainability in Montenegro are: i) the extent 

to which the EU, government and the CS sector apply good governance principles and practices, 

with emphasis on transparency and accountability; ii) the measure of prioritisation of impact and 

sustainability in IPA programming and implementation; iii) the measure of acknowledgement and 

recognition by the EU of the achievement of impact and sustainability as key performance 

indicator; iv) the quality of the institutional, legal and financial framework pertaining to CS in 

Montenegro; v) the measure of organisation by the CS sector, in particular the strength of the 

“Saradnjom do Cilja” platform, NGO networks, lead NGOs and collaborations between big and 

small NGOs in pushing for further reforms; vi) the engagement by the EU and the government of 

CS in a variety of roles in transition processes, programmes and projects, including a stronger 

role in the structured dialogue on the CSF pillars, technical assistance, and the programming and 

implementation of future EU financial support to CS in Montenegro; vii) follow up by the EU and 

government on CS general and specific (sectoral / thematic) policy recommendations, papers and 

other outputs; viii) the quality of monitoring, evaluation and reporting; ix) the promotion by the EU, 

the government and others of financial instruments supporting CS in developing and 

implementing long term programmes rather than short term projects; and x) the quality and 

performance of CS’s own work and service provision. 



 88 

 

A specific factor that is likely to increase impact and sustainability is the upgrading of Montenegro 

to a Candidate Country. This has placed CS front and centre of the European integration process, 

a position CS, supported by the EU, is committed to defend and expand. A specific factor that is 

likely to reduce impact and sustainability is that Montenegro remains a small and relatively weak 

state. State institutions in Montenegro, and some NGOs and CSOs, are often politicised. There is 

a major influence of organised crime on society. Corruption is rampant. Respect for human rights 

and fundamental freedoms, with particular emphasis on those of LGBTI, leaves much to be 

desired.  

5.3.7 ANNEX 3.7. – WIDER FINDINGS FOR SERBIA 

 
The fieldwork in Serbia could embrace a large number of CSOs, mostly grouped in four thematic 

or sectoral focus groups, the EUD, the TACSO, and the Government office in charge of the CS, 

other main donors etc. This has allowed for a smooth preparation of the country specific findings 

and their weighing towards the WBT-level synthesis and recommendations. 
 

EQ 1: Are the administrative and organisational structures in place, ensuring efficient and 
effective implementation of financial assistance? 
 

In RS administrative structures are in place at the level of the EU, the government and CS and 

these increasingly ensure the efficient and effective implementation of financial assistance.  
 

The EUD is well resourced but they are to a large extent consumed by the administration of 

financial assistance. The CS programme in RS is the largest of its kind in the WB. The EAR and 

later the EUD have efficiently and effectively implemented this programme over the years. 

Nevertheless, the EUD remains a bureaucratic organisation. The expectation is that through 

further streamlining administrative and financial procedures, and in particular reducing the 

involvement of senior staff in minor administrative and financial operations, it can enhance its 

performance significantly. 
 

The EUD has a strong, experienced, CS team that manages EU financial assistance to CS linked 

to the Copenhagen political criteria, European integration per se, and civil society per se. This 

concentration of resources on the “right” sectors/themes to be covered by EU financial support to 

CS in the WBT in RS is sufficiently reflected in the topics of the interventions that are supported 

by this assistance. 
 

The EUD promotes the dialogue between the EU, the government and the CS in various ways. 

The EU also promotes strategic planning for CS sector as a whole. The EU promotes a sector 

approach to CS, looking at the whole picture provided by the centrally managed thematic 

programmes such as EIDHR, via the IPA MBPs such as TACSO, Partnership Actions and P2P, 

to EIDHR CBSS, the IPA NP projects on civil society, culture, media, refugees and IDPs, etc.  
 

NIPAC and linked government administrative and organisational structures have taken the lead in 

programming and implementation of EU financial assistance to CS in RS. Their attitude is more 

proactive than reactive and this is reflected by NIPAC taking the initiative, following 

recommendations from the sector, for Project Fiches in the CS area.  
 

In RS, there are a number of organisational structures that have started promoting the 

participation by the government and CS in programming or implementation of EU financial 

assistance to CS in RS as well as in the wider region through influencing IPA MB programming. 
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Such participation is likely to enhance efficiency and effectiveness of EU financial assistance to 

CS.  
 

The Serbian Office for Cooperation with Civil Society, within the Office of the Prime Minister, is 

now on track. The office has a solid status, a strong mandate, and it has assumed various 

responsibilities in coordinating governmental and CS inputs in programming and implementation 

of EU financial assistance to CS in RS. Notably, the office has focal points in relevant line 

ministries and agencies. The office is currently being staffed. The EU and the government are 

currently considering its request for IPA 2011 technical assistance.  
 

The Serbian European Integration Office (SEIO) ensures participation of CS in all matters of 

European integration, including programming and implementation of EU financial assistance. 

SEIO runs SECO, which is a donor-funded sector based mechanisms to ensure CS consultation 

based on principles that reflect the minimum standards for EU consultation with CS that were 

described during Phase 1.  

 

In RS, the CS sector is relatively well organised. The Federation of Non-Governmental 

Organisations of RS (FeNS) provides internal coordination of CS. FeNS is a national network of 

CSOs from all over RS. FeNS covers all fields of CS activity. The government recognises FeNS 

as the most important contact with CS. So far, FeNs has had moderate success influencing 

government policy-making. According to some lead NGOs, e.g. “Građanska Inicijativa” (Citizens’ 

Initiative), it needs to be revitalised.  

 

CS0s in RS have significant capacity that the EU could use to enhance the efficiency and 

effectiveness of its financial support to CS in RS. In the recent past the EAR and later the EUD 

have used the capacities of RS CSOs such as CRNPS and the European Movement for the 

management of EU funded grant schemes. History shows that such mission driven CSOs in RS 

were – in the long term - not able to ensure efficient and effective grant scheme management. 

Today, foundations like BCIF, exists and are active throughout the region. In Serbia there are 

local funds or foundations that have experience in grant scheme management. It is worthwhile 

assessing the institutional capacities of these CSO and engaging them in future EU grant scheme 

management.  

 

EQ 2: To what extent are the monitoring mechanism and structures appropriate and 
correctly functioning? 
 
In RS EU financial assistance to CS is monitored at all levels but the respective monitoring 

mechanisms are not always appropriate and are not always functioning correctly. 

 

“Monitoring mechanisms” exist only at IPA and ROM levels - meaning an agreed monitoring 

process producing standard monitoring indicators, activities, outputs and results. CS does not 

directly participate in the work of the IPA Monitoring Committee. It is involved in the process of 

EU progress reporting and it has been collaborating well with the government in providing 

answers to the Commission’s questionnaire that was sent in preparation of the Commission’s 

Opinion on RS’s application for EU membership.  

 

In February 2010 and July 2011 ROM monitored two EIDHR projects (e.g. CRIS 148304 and 

CRIS 25347). However, these projects are not covered by this thematic evaluation. ROM has 

monitored TACSO, including its Serbian component, in October and November 2010. ROM does 
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not cover all EU support to CS in RS, as it targets EU funded contracts of greater value than EUR 

1 million and thus excludes smaller EU service contracts - such as the Cards and IPA EU-funded 

Civil Society Dialogue projects - and smaller EU action grants. A problem with ROM is that its 

outputs are not widely disseminated and therefore do not reach target groups, final beneficiaries, 

and other stakeholders. Another problem is ROM templates cannot be used for grant monitoring.  
 

The remaining monitoring of EU financial assistance to CS in Serbia - excluding EIDHR - consists 

of monitoring performed by DG ELARG or the EUD, the government, CS itself, contractors of MB 

projects such as TACSO or of NP TA projects implementing grant schemes such as Serbia-EU 

Strengthening Civil Society Dialogue. The EUD sits in steering committees, participates in grant 

events, and performs field visits. Following DG DEVCO’s monitoring and evaluation guidelines, 

EIDHR sets a good example by visiting each grant at least twice during the contract duration and 

producing Activity Monitoring Reports and Office Visit Reports in the process. Under the IPA 

2008-2009 TA project “Strengthening Serbia – EU Civil Society Dialogue” the contractor has 

prepared a comprehensive monitoring manual and a monitoring methodology on the basis of 

which this project has conducted regular monitoring visits to all actions. The IPA 2009-2010 TA 

project, with the same title, has started using this monitoring methodology as well. The EUD 

ensures accessibility of the outcomes of these monitoring processes to grant beneficiaries, target 

groups and other stakeholders through their wide dissemination, for instance through dedicated 

websites.  
 

According to recent analyses
17

, a priority in RS for the EU, the government and CS should be 

ensuring adequate involvement of CS in monitoring and evaluation. As the country does not have 

a notable monitoring and evaluation culture, RS should encourage the development of local, 

independent, monitoring and evaluation expertise found in the CS sector. A good example is the 

encouragement by the Social Inclusion and Poverty Reduction Unit within the Office of the 

Deputy Prime Minister for European Integration, that was established in July 2009, in promoting 

collaboration between the government, CS and other actors, including donors, in areas such as 

monitoring and evaluation of the Serbian social inclusion process in line with EU standards. 
 

EQ 3: To what extent the EC financial assistance has/is effectively contributing to 
achieving the strategic objectives/priorities, including the development of the WBT CSOs 
and building their capacities, in particular with regard to their role within the enlargement 
strategy? 
 

In RS, EU financial assistance to CS contributes to achieving the strategic objectives as per 

Copenhagen political criteria, the Enlargement Strategy and the Civil Society Strategy as based 

on the Commission Communication from 2005. 
 

As to the Copenhagen political criteria, there has been good progress in terms of the 

advancement of RS in areas such as democracy and the rule of law, human rights and protection 

of minorities and civil and political rights. Serbian success stories include the establishment of the 

Office for Cooperation with Civil Society, the adoption and implementation of the new law on 

associations, the collaboration between the government, ministries and agencies with CS in 

various Copenhagen areas, and progress made in Copenhagen areas at the local level. RS owes 

much of this progress to inter alia EU support to CS in RS enabling CS to push for respective 

reforms. 

 

                                                 
17

 Absorption Capacity for Serbia of Use of EU Funds: Practical Lessons from Slovakia, authored by Ivan Knezević, and 
published by the Pontis Foundation and the Center for Democracy Foundation, pages 11 and 12. This report is financed 
by SlovakAid.  
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There are also areas of concern, however, including the dialogue between Belgrade and 

Prishtina, the fundamental freedom of assembly, the fundamental freedom of expression, 

continuous HR violations against minorities, including and notably LGBTI, the functioning of the 

judiciary, corruption, the Belgrade-centric aspect of cooperation between the state and CS, 

limited transparency and accountability in public funding of CS, and so on. Despite significant EU 

financial (and non-financial) support to CS in these areas, progress in these areas has been poor.  
 

There is ample evidence of CS contributions to the advancement of the European integration 

process in RS across the board. A Serbian success story is the SEIO / SECO process - 

promoting the participation of CS in the programming and monitoring of EU funding –currently 

supported by the EU through TACSO. However, SEIO and CS have signalled that SEIO / SECO 

is merely a project, and true success requires continued of support for SEIO / SECO to make it a 

true process. 
 

Other Serbian success stories include the involvement of CS in the elaboration of the National 

European Integration Programme (2009), the updated Needs Assessment for International 

Assistance (2011), and various sectoral/thematic strategies, policies and programmes, notably in 

so-called “soft” sectors such as culture, education, health, labour and social affairs. Interestingly, 

EU financial support to CS in RS played a minor role in these processes as many were initiated 

or financed by other actors than the EU such as bilateral donors, the government or by CS itself. 

A matter of concern is that EU funded grant schemes, like Civil Society Dialogue, may not 

sufficiently contribute to the achievement of objectives for the European integration process. The 

guidelines of such grant schemes insufficiently promote European integration as such or, when 

they do, the outcomes of the assessment of the respective CfPs provide a mismatch with the 

guidelines and, as a result, the ensuing grant projects insufficiently promote European integration 

as such.  
 

As to the CS sector, CS capacity to contribute to RS’s political, economic, and social reform 

processes, in line with the SAA, EU financial support to CS in RS has contributed to 

strengthening CS capacities in many ways. In CS there is greater awareness and understanding 

today of the key pillars of the CSF: e.g. Copenhagen political criteria, European affairs, and 

issues concerning CS per se. CS has become involved in public affairs at both the central and 

local level. CS has also been instrumental in pushing for the establishment of the Office for 

Cooperation with Civil Society, appointment of focal points in ministries and agencies, adoption of 

various laws enhancing the role of CS in society, the initiation of work on the Civil Society 

Strategy, etc. 
 

CS leads the advocacy campaign demanding greater transparency and accountability in 

government spending on CS. CS has consolidated leadership of a number of “old” NGOs that led 

to the toppling of the Milošević regime and has produced, with the assistance of the EU, a 

number of “new” sectoral and thematic leaders. These leaders participate in European and 

regional networks, lead permanent networks at home, or lead ad hoc coalitions representing 

entire sectors. CS also plays a major role in social and other service provision, in particular at the 

local level, to ethnic minorities and other vulnerable groups such as women, youth, children, 

persons with disabilities, LGBTI, and others. At present the main areas of concern are the limited 

capacity of the Office for Cooperation with CS to push the CS agenda forward, the limited “power” 

of SEIO in the public arena and the continuation of the SECO process after its project funding 

expires, the Belgrade-centric nature of the cooperation between the first and third sector, the 

limited involvement of CS in managing EU-funded grant schemes, and the limited involvement of 

trade unions and professional associations in EU-funded interventions.  
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EQ 4: Is assistance balanced in the sense of coverage of type, size and profile of 
organisations supported? 
 
EU financial assistance to CS in RS is not sufficiently balanced. In particular, it does not 

sufficiently reach small and remote CSOs, CBOs, informal groups and individual CS actors. 

EU financial assistance to CS in RS has helped consolidate a CS sector that consists of a small 

number of highly empowered NGOs, a larger number of moderately empowered CSOs, and a 

very large number of CBOs the majority of which have not been able to get involved or participate 

in relevant EU funded or supported processes.  
 

The main obstacles to participation in EU funded MBPs, including P2P, and the NPs are very 

similar to those observed in Kosovo and Montenegro. These include: i) the poor provision or 

usage by the EU of financial instruments that are specific for small and remote CSOs (except by 

EIDHR), ii) the complexity of existing instruments, in particular the CfPs, and iii) the ineligibility of 

small and remote CSOs in the EU’s own CfPs (except under EIDHR) iv) the use of English, and 

v) the Belgrade-centred provision of technical assistance and other forms of support to CSOs. 

The latter point may be illustrated by data provided by the EUD that shows during the period 

2007-2010 no less than 50,5 % of the IPA grants and 57 % of EIDHR grants went to Belgrade-

based organisations. 
 

Stakeholders have indicated that this situation is not typical for EU support to CS in RS. In fact, 

some consider EU support to CS in RS more balanced than the government’s support to CS in 

RS. While EU support is at least “open” to all types of CSOs, government support is given to a 

small number of lead NGOs, often connected to political parties, and to various organisations like 

churches, religious communities and political parties that are not NGOs at all.   
 

The findings indicate that DG ELARG, EUD, the government and CS actors in RS are committed 

to promoting and using all instruments at their disposal to address this situation, thereby following 

the recommendations provided by the Structured Dialogue, the opening up of the CSF to small 

and remote CSOs, and examples found elsewhere. EIDHR in Serbia has introduced two lots in its 

2009 CfPs that aim at reaching out to both ”big” and ”small” CSOs. In order to address the issue 

of deep discrepancy in CS development between large towns and rural, remote, areas, the EUD 

has set the minimum grant size at EUR 10 000 and requested only 5 % co-financing. This action 

certainly brought the grants within reach of small CSOs of which 10 benefited from the 2009 

grants and 10 from the 2010 grants. Based on the Serbian example, the BiH EUD has started 

introducing similar grant schemes. In the meantime, the Serbian EUD is in the process of 

following the Montenegrin example for non EIDHR-funding and is planning to launch a micro 

grant scheme that local CSOs will manage.  
 

EQ 5: To what extent is assistance balanced in terms of instruments mix (technical 
assistance – TA, including TACSO, micro and macro grant schemes, P2P, etc)?  
 

EU financial assistance to CS in RS is moderately balanced In terms of the instruments’ mix.  
 

DG ELARG and the EUD use all the financial instruments the EU has at its disposal to support 

CS in RS including MBP and NP service contracts (TACSO, other), direct agreements (such as 

with UNPD), operational grants (such as with SCTM / SKGO), action grants (Partnership Actions, 

Civil Society Dialogue), P2P, etc. CS has noted that service contracts tend to channel EU funding 

meant for RS back to the EU and it has noted that CS has problems accessing service contracts 

directly while many service contracts benefiting CS – including TACSO and GOPA 1 and GOPA  

- indirectly rely on regional and local CS capacity. However, this is not always the case, for 



 93 

example, when local service providers are selected, through restricted tender procedures, to 

implement EU-funded grant schemes. If the EUD pursues its plan to launch a micro grant 

scheme, managed by local NGOs, as in Montenegro, the situation will change. Stakeholders 

consider the grant schemes inefficient and ineffective, and failed where small and remote CSOs 

are concerned.  

Following the outcomes of the Structured Dialogue, the Commission has started promoting new 

forms of financial assistance to CS such as pool funding (with other donors), programme funding 

(or core funding), and block grants or micro grant schemes that may help reach small and remote 

CS actors. The latest Commission Decision on the CSF demonstrates that DG ELARG, the 

EUDs, and ECLO are introducing some of these new instruments, in particular programme 

funding and block grants.  

 

The Government Office for Cooperation with Civil Society, would like to use twinning but has 

indicated that it may be difficult to select an appropriate EU MS counterpart. 

 
EQ 6: To what extent are the different implementation systems (DIS and de-concentrated) 
affecting the support to civil society in terms of relevance, efficiency, effectiveness, 
impact and sustainability? 
 
Overall deconcentration in RS has positively affected the relevance, efficiency, effectiveness, 

impact and sustainability of EU support to CS. RS is in the process of implementing the DIS Road 

Map, however, stakeholders fear that RS is not ready for DIS and the introduction of DIS, without 

the appropriate checks and balances (read: corruption), will reduce the efficiency and 

effectiveness of EU support to CS in RS. 

 

In RS, deconcentration of CSF NPs and elements of the CSF MBPs, P2P and even TACSO, 

through the TACSO LAGs, to RS has enhanced relevance, efficiency and effectiveness of EU 

financial assistance to CS. It has also enhanced the impact and sustainability of such assistance. 

RS is a good example of how firm local commitment to promoting CS in a matter consistent with 

the EU’s strategic objectives, first by the EAR, and later by the EUD, has resulted in a 

comparatively high impact, multi annual, EU support programme to CS. Deconcentration of the 

EUD may also have reduced efficiency and effectiveness of EU support to CS in RS to some 

extent. CS considers the EUD even more bureaucratic, and thus more inefficient and ineffective, 

than HQ.  

 

Fears of stakeholders across the public and non-profit sector, accompanying the introduction of 

DIS, refer to bad practices due to the decentralised management of EU funding experienced by 

Bulgaria as well as bad practices within RS’s own management of national funds. According to 

various sources, including research reports from the Balkan Civil Society Development Network 

(BCSDN), the EU decentralised the management of EU funding too early in the case of Bulgaria.  

RS’s management of the National Investment Plan as well as of national funds, such as for the 

environment, support the idea that the RS’s leadership and the current generation of public sector 

managers is not prepared for the responsibility of managing EU funding. The recent SEIO 

initiative requesting more IPA funding now, in exchange for less structural funding in future, to 

allow RS to better prepare for its accession to the EU including the decentralised management of 

EU funding, serves as a strong reminder that RS is not be ready for decentralisation.  
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EQ 7: What have been the impacts so far? To what extent are these impacts sustainable 
and what further improvements are needed? 
 
In RS. EU financial assistance to CS has had a profound impact on society at large and the role 

of CS therein.  

 

In assessing this judgement it must be clarified that prior to the launch of EU financial assistance 

to its CS, RS already had a strong and vibrant CS that was to a large extent instrumental in 

toppling the Milošević regime. EU financial support to CS in RS has helped consolidate and 

strengthen CS. Stakeholders have indicated that RS’s CS is quite “politicised” and political parties 

are often incubators of NGOs. These NGOs continue to be within the sphere of influence of the 

political parties. This may also help explain the profound impact CS, and by extension, EU 

financial support to inter alia this “political” CS has had (and still has) on Serbian society. At 

present the links between specific political parties and specific NGOs are unclear. Recently CS in 

Serbia – led by the CRNPS - has been focusing on these links in the context of their research into 

the use of public funding to support a selected number of NGOs without any transparency and 

accountability.  

 

EU financial assistance to CS has helped: i) to reconnect or introduce Serbian CS with its 

counterparts in Europe, the EU, the region and its neighbouring countries; ii) include Serbian CS 

in pan-European, EU, regional, cross border and national coalitions, partnerships and networks; 

iii) link Serbian CS representatives to their peers and other stakeholders in Europe, the EU and 

the region, iv) shape an enabling institutional, legal and financial CS environment; v) mobilise CS 

towards achieving the Copenhagen political criteria and the objectives of the Enlargement 

Strategy and Civil Society Strategy, and vi) build CS capacities to fulfil their role at all levels. 

  

Various factors negatively affect the impact of EU financial assistance. According to a recent 

survey of CS performed by “Građanska Inicijativa” and endorsed by the government office for 

Cooperation with Civil Society, the top 10 factors are: i) the lack of support by the state; ii) 

undeveloped donorship in the business sector; iii) withdrawal of international donors, iv) 

insufficient cooperation with local authorities; v) unstimulating legal framework; vi) undeveloped 

donorship by individuals; vii) underdevelopment of the CS sector itself; viii) insufficient and 

undeveloped cooperation between CSOs; ix) poor cooperation with the media; and x) the 

negative attitude of citizens. Evidence also points to a number of other constraints. These 

“enabling” factors are very similar to those found in Kosovo. A description of the exact workings of 

each factor goes beyond the scope of this report. What is clear, however, is that the more these 

factors are present – e.g. state support, private sector donorship, presence of an international 

donor like the EU - the higher the potential impact of EU financial assistance on CS in Serbia.  

 

DG ELARG and the EUD must move away from outputs and towards results. This should 

enhance the transparency and accountability of the EU. They should be more flexible in 

managing EU financial assistance to CS in RS and the region. The openness of government to 

CS leaves much to be desired. CS is too focussed on the government and neglects the 

parliament. CS should also refrain from entering artificial partnerships with no impact and are, by 

nature, not sustainable. 
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EQ 8: Which are the prospects for impact and sustainability of on-going IPA assistance? 
Are there any elements which are hampering or could hamper the impact and/or 
sustainability of assistance? 
 
In RS, the prospects for impact and sustainability of on-going IPA assistance to CS are good.  

 

General factors that are likely to reduce impact and sustainability in RS are: i) the degree of 

application by the EU, government and the CS sector of good governance, with emphasis on 

transparency and accountability; ii) the degree of prioritisation of impact and sustainability in IPA 

programming and implementation; iii) the degree of acknowledgement and recognition by the EU 

of the achievement of impact and sustainability as key performance indicator; iv) the quality of the 

institutional, legal and financial framework pertaining to CS in RS; v) the measure of organisation 

by the CS sector, in particular the strength of the FeNS platform, NGO networks, lead NGOs and 

collaborations between large and small NGOs in pushing for further reforms; vi) engagement by 

the EU and the government of CS in a variety of roles in transition processes, programmes and 

projects, including a stronger role in the structured dialogue on the CSF pillars, technical 

assistance, and the programming and implementation of future EU financial support to CS in RS; 

vii) follow up by the EU and the government on CS general and specific (sectoral/thematic) policy 

recommendations, papers and other outputs; viii) the quality of monitoring, evaluation and 

reporting; ix) promotion by the EU, government and others of financial instruments supporting CS 

in developing and implementing long term programmes rather than short term projects; and x) the 

quality and performance of CS’s work and service provision.  

 

Specific factors that are likely to reduce impact and sustainability include the political climate, in 

particular now that RS is preparing for the general elections planned for 2012. History shows that 

pre-election periods in RS are characterised by a lack of progress on relevant issues. The 

elections, in addition, may result in a new coalition government that may be less pro-European 

than the current coalition. 
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5.3.8 ANNEX 3.8. – WIDER FINDINGS FOR TURKEY 
 

As highlighted in the intermediate discussions with the EC, the fieldwork in Turkey would have 

benefited from more inputs, in order to cope better with the country’s size and the complexity of 

its CS issues. In order to apply the most pragmatic methodological approach possible within 

these constraints, the country’s fieldwork covered simultaneously Ankara and Istanbul, as two 

main “hubs” of the national CS community. This allowed covering “a minima” a satisfactory range 

of stakeholders, including, in particular, both TACSO country offices and LAGs, the main CSOs 

which also play the role of interface in certain programmes of the EU’s support to the CS, the 

government officials in charge of CS, etc. In addition, the fieldwork in Istanbul allowed to cover 

the P2P Media event, as mentioned above (see Chapter 1.2 Implementation and Methodology). 
 

EQ 1: Are the administrative and organisational structures in place, ensuring efficient and 
effective implementation of financial assistance? 
 

The DIS in Turkey reflects certain problems, directly impacting the effectiveness of EU support to 

CS. The Ministry for European Affairs and the government bodies in charge of CS have their say 

and decision-making roles in planning and targeting the EU CS support, in line with the spirit and 

the regulations of DIS. 
 

This is further exacerbated by the deteriorated status of EU – Turkey relations, regarding the 

prospect of TR’s accession to the EU. Given the complexity and scope of CS issues and 

challenges in the country, this creates a barrier the Commission cannot easily transcend in order 

to enhance its support to CS, beyond the formal and rigid attitudes of the CFCU. 
 

The new national programme contracted with the STGM Consortium aims to bridge this gap by 

setting up an “autonomous” platform for implementation of a complex and ambitious programme, 

combining non-financial and financial support to CSOs, and further development and 

improvement of the dialogue between the government (on all levels) and the CS. 
 

The situation is reportedly particularly difficult in spheres related to CS advocacy and militant 

activity in favour of human rights and discriminated groups, where the biased government’s 

position is negatively and strongly felt. 
 

EQ 2: To what extent are the monitoring mechanisms and structures appropriate and 
correctly functioning? 
 

The EU assistance in Turkey is monitored on four different levels, with varying focus and 

methodology:  
 

 Monitoring by beneficiary (EU Ministry) – conducted by experts, where TA experts and 

the DEU attend (the latter as observers);  

 CFCU monitoring – audit, financial reports, procedures, etc.  

 DEU monitoring – TMs visit the projects and consult about implementation, challenges in 

implementation, etc. This is a good opportunity for DEU to hear opinions, but also for 

CSOs to voice their concerns.  

 ROM TA project monitors a few CS support projects, but this ROM programming is 

subjected to direct CFCU ex-ante approval; 
 

The external ROM TA project has been introduced in TR in order to remedy the most acute 

shortcomings and weaknesses of the national monitoring procedures and tools as established by 

DIS. This helps improve the quality of technical monitoring, but the CFCU is a weak link, by virtue 

of its administrative and financial (accounting) monitoring and decision making on whether or not 

any CS support projects should be subject to ROM. 
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EQ 3: To what extent the EC financial assistance has/is effectively contributing to 
achieving the strategic objectives/priorities, including the development of the WBT CSOs 
and building their capacities, in particular with regard to their role within the enlargement 
strategy? 
 

All CS interlocutors in Turkey unanimously agree that the impact of the EC financial assistance in 

this domain has been significant and positive for the development of CS in Turkey. EU assistance 

is an important source of funding support especially for human rights advocacy organisations, 

and those that deal with politically sensitive issues in the country, including the care for and 

protection of discriminated communities. 

 

However, a need is felt for EU assistance to be better balanced in order to reach out to small 

grassroots organisations, particularly those active in isolated areas and working with excluded 

groups in the country.  

 

Although some achievements in this regard have been made, the size of the country and the 

extremely high number of small NGOs represent a challenge that cannot be met by a sole donor, 

whatever the EU’s political determination and financial means. 

 

The need for more consensual coordination between the EU and the government in this domain 

is a key condition, on which it is possible to outreach to small and remote NGOs, by using the 

government’s provincial authorities and their departments in charge of the local CSOs. 

 

EQ 4: Is assistance balanced in the sense of coverage of type, size and profile of 
organisations supported?  
 

As in other WBT beneficiaries, EU assistance to Turkish CS struggles with balancing its 

assistance to small and grassroots organisations, particularly in isolated areas of the country. An 

impending factor for organisations to compete for grants is the cumbersome bureaucratic 

application procedure and the rigid and complicated contracting, reporting and monitoring 

process. Significant efforts have been made to increase outreach to smaller and more remote 

CSOs, for example, the introduction of different Lots with the option for small organisations to 

apply and submit their application in a local language. 

 

Another positive change is the implemented approach of interfacing larger “first-line” CSOs to 

implement programmes with (sub) grant schemes. This is a pragmatic approach with two basic 

weaknesses: 

 

 The risk of domination or/and “indoctrination” of smaller CSOs by the large CSO 

implementing the programme as a whole and, 

  The inevitable passage through national authorities, empowered within DIS to take part 

in decision making and programming of the EU CS support targets. 

 

EQ 5: To what extent is assistance balanced in terms of instruments mix (TA, including 
TACSO, micro and macro grant schemes, P2P, etc)?  
 

There are no immediate indications that the current assistance mix in TR is inadequate, and the 

upcoming SGTM programme will introduce a new type of intervention. It will be important to 

monitor this innovation, in order to make sure it will confirm its relevance and its structural impact 

on the mix of instruments as a whole. 
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Note that, while the instruments are relatively balanced, the remaining problem, present in all 

WBT countries, is EU support benefits primarily “big” organisations, while small organisations are 

neglected, for the reasons already underlined WBT-wide (outreach distance excessive, 

dissuasive participation conditions, language and co-financing requirement barriers, etc.). This 

widens the gap between the two groups of CS.  

  

EQ 6: To what extent are the different implementation systems (DIS and de-concentrated) 
affecting the support to CS in terms of relevance, efficiency, effectiveness, impact and 
sustainability? 
 

There are two crucial factors to take into account in discussing the effectiveness and efficiency of 

the DIS in Turkey. Firstly, within the DIS, the Ministry of EU Affairs leads the programming of 

assistance, while the CFCU leads the financial and administrative components of the assistance. 

However, the CFCU is a very bureaucratic and a rigid institution that imposes very strict and 

complicated procedures and regulations. Such a situation creates significant problems for CSOs, 

as they expend more resources and energy on fulfilling the procedural requirements than the 

programmatic components. 

 

In order to implement projects, organisations need to have strong capacities and knowledge of 

procedures, which immediately excludes small CSOs, as they cannot respond to such needs. 

The outcome of such a bureaucratic system is that small organisations are deprived of the 

opportunity to build their capacities, which widens the gap between the organisations that do 

receive the grants and those who do not – creating an elitism of “big” CSOs.  

 

Secondly, there is widespread concern that channelling funds for civil society through a 

decentralised system, i.e. giving the control for disbursement of funds to the government, 

threatens unequal, non-transparent distribution of funds to preferred CSOs or those close to the 

governing regime, thus marginalising or excluding human rights organisations advocating for 

rights of excluded or threatened groups in the country. 

 

The CSOs interviewed agreed that EU assistance to CS should be centralised, decided upon and 

distributed either by the DEU or HQ in Brussels. This would enable transparency and the fair 

disbursement of funds. The new national programme contracted with the STGM Consortium aims 

to fill this gap by setting up an “autonomous” platform for implementation of a complex and 

ambitious programme, combining non-financial and financial support to CSOs, and further 

development and improvement of the dialogue between the government (on all levels) and CS. 

  

In terms of the structural conditions needed in order to enhance EU support to CS, a sound 

institutional basis with solid and convergent cooperation between the country and the EU are 

indispensable for DIS to deliver added value in this domain. 

 

EQ 7: What have been the impacts so far? To what extent are these impacts sustainable 
and what further improvements are needed? 
 

The diversity and (financial) weight of already implemented and on-going programmes and 

projects have had positive impacts in TR. However, this has been, to an extent, neutralised by the 

rigid and sometimes biased interface of the national DIS stakeholders and decision makers, 

particularly with the CSOs active in human rights militancy and advocacy. 
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The primary impact of EU assistance to Turkish associations is they are now able to organise in a 

strategic manor with clear projects and strategic focus. Also, the contacts established with EU 

and WB organisations have brought these regions more closely together, while cultural 

exchanges have opened Turkish culture to the West.  

 

The upcoming STGM Consortium programme will have to prove its relevance as a pragmatic 

“modus operandi”, bridging gaps in dialogues between EU/government and government/CSOs. 

However, even if this “pilot” programme reaches its goals, it does not constitute a formula for a 

permanent institutional solution to the problem of better TR governance of the CS sector. 

Additional efforts are needed in order to help the TR government evolve towards a significantly 

more conducive environment for relations with the national CS community.  

 

EQ 8: Which are the prospects for impact and sustainability of on-going IPA assistance? 
Are there any elements which are hampering or could hamper the impact and/or 
sustainability of assistance? 
 

The prospects depend first of all on an improvement of the EU – Turkey dialogue and allowing 

optimising and “softening” of the current rigid and heavy government position concerning certain 

key CS issues (anti-corruption, anti-discrimination, protection of minorities, and HR in general). 

The new EU programme, to be implemented by a coalition of major national CSOs, is expected to 

be a major test of EC effectiveness in efforts to transcend the above gap and, sometimes, 

confrontation.  

 

In terms of sustainability, two examples point to the need to devise more comprehensive 

strategies for the sustainability of assistance achievements: 

 

 Support to the establishment and functioning of the CSO support association (STGM), 

which had four regional offices, was a good step towards supporting the further 

development of CS in the country. However, as soon as EU funds expired, the STGM 

died out and their regional offices closed. This created additional problems for grassroots 

organisations that shared the offices of the STGM regional offices, as they had to vacate 

as well. That the EU needed to create a new project with a “rescue grant” (so called by 

the majority of respondents) to STGM demonstrates that such support is in no way 

sustainable; 

 On a more positive note, the approach taken by TACSO –strengthening the LAGs may 

bring significantly increased sustainability prospects. However, the work with LAGs 

should be carefully planned and contain elaborated future strategy and plans.  
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5.4    Annex IV - P2P – Recapitulated Findings and Conclusions 
 

 

Evaluation Question 

 

 

Findings 

 

Conclusions, lessons learned and issues to be further 

considered 

EQ1 Are the 

administrative and 

organizational structures 

in place, ensuring 

efficient and effective 

implementation of 

financial assistance? 

 P2P well cooperates with DG ELARG, the EUDs and 

TACSO for its programming, planning, selection of P2P 

participants and organization of P2P events. Nevertheless, 

the organization of EUDs can be improved as some EUDs 

have different contact persons for CS in general and for 

P2P in particular. 

 P2P well cooperates with external stakeholders, for 

instance the EESC. P2P always consults EESC on 

planned P2P events covering topics of interest to the 

EESC.  

 P2P provides a practical tool for DG ELARG staff to meet 

and exchange with WBT CS representatives that come to 

Brussels as participants in the P2P multi country visits.  

 P2P also promotes the participation of EESC experts in 

P2P events, providing them with an opportunity to transfer 

know how on the EESC’s role, responsibilities and 

proceedings and to exchange with WBT CS 

representatives. 

 EUD staff in charge of CS in general of specific topics / 

themes in particular have signaled that they are 

themselves in need of capacity building. Their participation 

in P2P multi-country and single country events may help 

bridge existing knowledge gaps. 

 CS has signaled issues of accountability and transparency 

in the selection of P2P participants. In particular, EUDs 

and TACSO are seen, as not always representative of the 

interests of CS. CS demand a greater role of legitimate CS 

actors in the selection of P2P participants.  

 

 

 At the level of the EUDs, integrate the functions for 

CS and P2P within one desk and preferably within 

one person. 

 Continue promotion of participation of DG ELARG, 

other line DGs, EUDs, ECLO, EESC, and other 

stakeholders in P2P events. 

 Assess the feasibility of the participation of EUD 

staff in P2P multi-country and single country events 

as participants. This could be an efficient / effective 

form of EUD capacity building, while ensuring 

socialization, exchange of experience, transfer of 

know-how, between EUD, CS and other 

stakeholders.  

Promote greater role of legitimate and 

representative CS actors in the selection of P2P 

participants. 
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Evaluation Question 

 

 

Findings 

 

Conclusions, lessons learned and issues to be further 

considered 

EQ2 To what extent 

are the monitoring 

mechanism and 

structures 

appropriate and 

correctly 

functioning? 

 P2P does not systematically monitor against the CSF 

overall objectives and specific objectives, or to P2P’s own 

overall objectives and specific objectives. P2P performs, 

to a large extent, activity monitoring and output monitoring 

that is based, for instance, on so-called speaker reports or 

participant reports. P2P performs only to a small extent 

results monitoring or impact monitoring. Nevertheless, the 

trend is in the right direction. For instance, P2P has been 

working hard in further developing TAIEX feedback 

mechanisms such as the so-called TMS that permits 

appropriate encoding of P2P events and, on that basis, 

enables the automatic generation of reports and statistics. 

P2P would like to build on this experience and further 

develop feedback mechanisms that provide feedback on 

the impact and sustainability of P2P events.  

 In Montenegro P2P participants in P2P multi-country 

events are required, upon their return to Montenegro, to 

provide a presentation on their lessons learned to non-

participants. 

 Enhance P2P results and impact monitoring. In 

particular: 1) agree on appropriate P2P indicators 

measuring the contribution of the P2P programme – 

as distinct from specific, individual, P2P events – to 

the approximation by the beneficiary countries of 

the Copenhagen Criteria, Enlargement Strategy, 

and Civil Society Strategy; 2) ensure appropriate 

monitoring of progress of the P2P programme in its 

achievement of these indicators, which can be done 

participatory, with the involvement of national 

authorities, EUDs, ECLO, TACSO, and CS.; 3) 

integrates the respective processes in the existing 

TAIEX TMS.  

 

EQ3 To what extent 

the EC financial 

assistance has/is 

effectively 

contributing to 

achieving the 

strategic 

objectives/priorities, 

including the 

development of the 

WBT CSOs and 

building their 

capacities, in 

particular with 

regard to their role 

 P2P covers sectors and themes that provide an excellent 

match with the required EU principles and objectives 

embedded in the Copenhagen Criteria, Enlargement 

Strategy, and Civil Society Strategy. The P2P events well 

contribute to capacity building of WBT CS with diverse 

outcomes at the level of participating CS or CS actors 

depending on their pre-event know-how, the match 

between their problems, needs and priorities and 

respective P2P product / services, the quality of P2P 

organization, the quality of P2P CS participant 

participation, and so on.  The P2P speaker reports and 

P2P participant reports provide good insights into if and to 

what level P2P managed to enhance participants’ 

capacities.  

 

  As observed above and below, P2P outcomes can 

still be enhanced in various ways. 

 Ensure appropriate P2P presence in Kosovo. 
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Evaluation Question 

 

 

Findings 

 

Conclusions, lessons learned and issues to be further 

considered 

within the 

enlargement 

strategy? 

 P2P stakeholders have observed that so far there has 

been only one P2P event in Kosovo.  

J.C. 4.1. The 

assistance is 

balanced regarding 

its coverage of the 

different types of 

CSOs 

 P2P is an excellent mechanism to promote participation by 

small and remote CSOs, but there is much that can be 

improved.  

 A paradox is that whereas P2P is meant to contribute to 

reducing disparities between large and small NGOs, it in 

fact strengthens these disparities as the selection of P2P 

participants promotes the selection of CS actors that 

speak English, and which are more likely to be found 

among empowered NGOs than among small and remote 

CSOs. In particular, CSOs representing WBT minority 

groups or other vulnerably groups are not very likely to 

master English.  

 Whereas the EU complaints that it always “sees the same 

CS faces” in fact, its own instruments promote the 

participation of these “CS faces” as these are the most 

empowered to participate in EU events, such as P2P. 

They have the right connections (EUD, TACSO) to be 

selected, are fluent in English, and so on.  

 P2P events may have contributed to awareness rising 

among EU staff and other Brussels’ or national 

stakeholders that real grassroots may not have paid staff, 

or have staff that is proficient in English, but that they have 

the right access to volunteers who have excellent 

knowledge of local problems and the right technical skills 

to deal with them. 

 P2P should realize that small and remote CSOs often 

work with volunteers. These volunteers often have other 

jobs or obligations; they are not “free” to participate like 

paid NGO staff is.  

 

 

 Assess feasibility of ensuring appropriate 

participation by P2P target groups that do not 

master English.  

 Ensure participation of specialist local CSOs 

instead of generalist empowered NGOs.  

 Prioritise P2P participation by CS and other actors 

that have not participated in previous P2P events or 

even other EU funded events (conferences, 

seminars, trainings).  

 Assess how participation of volunteers in P2P 

events, in particular those taking place outside the 

home country, can be promoted. Follow up on 

recommendations of this assessment.  
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Findings 

 

Conclusions, lessons learned and issues to be further 

considered 

EQ5 To what extent 

is assistance 

balanced in terms of 

instruments mix 

(technical 

assistance – TA, 

including TACSO, 

micro and macro 

grant schemes, P2P, 

etc)? 

 P2P is an instrument that is very different from the other, 

more traditional, CSF instruments such as the service 

contracts; grant schemes, and direct agreements.  

 P2P well coordinates with all other instruments. The arrival 

of the CSF has made this much easier, and appropriate 

coordination is now in place with other DG ELARG MB 

and regional desk, country desks, the EUDs, ECLO and 

TACSO.  

 Both CSF component 1 (national) and component 3 

(regional) are satisfied with P2P as P2P can support CS in 

an ad hoc, flexible, fashion which these other components 

cannot. In this sense P2P has inspired the new 

Commission Decision that promotes more flexibility in EU 

assistance to CS in the WBT (and Iceland).  

 It is also critical to note that P2P, compared with large-

scale programmes such as the national and regional 

service contracts and CfPs, is not much driven by the 

need to spend money. This helps keeping the focus on the 

objectives (and thus relevance, effectiveness, impact and 

sustainability) vis-à-vis matters of efficiency. 

 Consider expansion of the P2P programme, as a 

complement to the other CSF instruments  

 

EQ6 To what extent 

are the different 

implementation 

systems (DIS and 

de-concentrated) 

affecting the 

support to civil 

society in terms of 

relevance, 

efficiency, 

effectiveness, 

impact and 

sustainability? 

 Stakeholders sometimes consider the centralization of 

P2P a problem. There are complaints about the 

accountability by P2P as to the selection of P2P sectors, 

themes, speakers and participants. In particular the 

selection process of participants is regarded as not 

transparent, and sometimes even as not fair. Some 

stakeholders expect that under DIS, the selection of P2P 

participants will be fairer, in particular when such selection 

is done by the National Offices for Cooperation with Civil 

Society in collaboration with National Councils, etc.  

 

 

 

 

  Ensure appropriate oversight on DG ELARG, EUD 

and TACSO P2P participant selection processes.  

 Assess feasibility of greater role of National Offices 

for Cooperation with CS in selection of P2P sectors, 

themes, speakers and participants. 
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Evaluation Question 

 

 

Findings 

 

Conclusions, lessons learned and issues to be further 

considered 

 TACSO has brought an element of decentralization to the 

WBT. In particular, TACSO publishes a P2P annual list of 

events, allows CS to notify it on the sectors / themes CS 

would like P2P to address, advertises open calls for P2P 

participation, shortlists P2P candidates, carries out 

telephone interviews with P2P candidates, and so on.  

EQ7 What have been the 

impacts so far? To what 

extent are these impacts 

sustainable and what 

further improvements are 

needed? 

 

 The EU Treaty, the Commission Regulation 718/2007 (12 

June 2007) [e.g. the “IPA regulation”], the Commission 

Decision, the MIPD 2008-2010, and other programming 

documents provide the legal basis for the P2P 

programme. These key documents very well reflect the 

Copenhagen Political Criteria, the objectives of the 

Enlargement Strategy and the planned contribution of P2P 

to the approximation of the acquis communautaire in all 35 

so-called “chapters”.  

 Within the overall EU assistance package to the WBT, the 

P2P programme stands out as a “cheap” programme 

whose events may nevertheless have a high impact and 

sustainability in a way like TAIEX has very well contributed 

in achieving approximation of the acquis communautaire 

among TAIEX beneficiaries by promoting transfer of 

knowhow, exchange of experience as well as linkages, 

networks and partnerships among institutions in the EU, 

MS and new MS.  

 CS in the WBT has often little understanding of the 

European integration process, is not acquainted with EU 

policies, institutions, stakeholders, et cetera. P2P 

addresses this challenge through providing “multi-country 

study tours” for CS representatives from WBT to Brussels 

and “single country events” for CS representatives from a 

single WBT country.  

 

 

 

 In TAIEX activity report, enhance reporting on P2P 

events ensuring appropriate P2P documenting, 

reporting, and visibility. 

 Collect, document, and report in an attractive 

format, certainly online, P2P testimonies 

demonstrating P2P’s contribution to the 

Copenhagen Criteria, objectives of the Enlargement 

Strategy, and Civil Society Strategy. In particular, 

provide testimonies of P2P’s “soft power” as such 

insights may stimulate access and utilisation of the 

P2P instrument, and guide and inspire future P2P 

programming. 
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Evaluation Question 

 

 

Findings 

 

Conclusions, lessons learned and issues to be further 

considered 

 The TAIEX Activity Report presents the achievements of 

P2P during the year 2010. In the general statistics section 

titled “TAIEX in 2010”, data on P2P are included in the 

presentation of the overall number of TAIEX events per 

year, number of study visits to Member States, number of 

events per beneficiary country, number of experts per year 

and country of origin of these experts, and number of 

participants per year. In the presentation of the number of 

TAIEX events per sector, the report does not include a 

sector titled “Civil Society” but it includes a total of 33 P2P 

study tours. It is not clear from this figure if these P2P 

study tours were study tours to Brussels, events in the 

WBT countries, or both. In the presentation of the study 

visits to Member States the report does not present P2P 

study tours separately. The report presents study visits to 

Belgium but it does not present P2P study tours to 

Brussels separately. The report presents events per 

beneficiary country but it does not present P2P single 

country events separately. The report presents number of 

participants per beneficiary country but it does not present 

the number of participants to P2P study tours and events 

per beneficiary country. Source: TAIEX Activity Report 

2010, page 10 - 11, 36-39.  

 The TAEIX Activity Report includes a chapter titled 

“People 2 People Programme (P2P)”. This chapter 

provides the objectives of P2P and general statistics on 

the number of P2P multi-beneficiary study tours (17), P2P 

single beneficiary events (9) and P2P visa liberalisation 

events (2). The section highlights that in 2010 497 CSO 

representatives participated in the P2P multi-beneficiary 

study tours. It does not provide detailed statistics on the 

experts involved or the origins of these participants. The 

section does also not provide any detailed statistics on the 

P2P single beneficiary events or the P2P visa 
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Evaluation Question 

 

 

Findings 

 

Conclusions, lessons learned and issues to be further 

considered 

liberalisation events. Source: TAIEX Activity Report 2010, 

page 33.  

 The key contribution of P2P is that it projects the EU’s so-

called “soft power” by exposing CS individuals to EU 

principles, institutions, mechanisms, et cetera. The impact 

of this “soft power” cannot be underestimated. An example 

of this “soft power” is the visit by Commissioner Füle to 

Mitrovica in Kosovo and the follow up visit to Mr Füle – 

organised by P2P – by CS representatives from Mitrovica 

to Brussels. This visit had a strong impact on opinions in 

Kosovo on the EU, which is critical in promoting the 

concept that the EU (including its other missions in 

Kosovo, like EULEX) is not the successor of the unpopular 

UNMIK.  

 There are various other testimonies by P2P participants 

and other stakeholders of P2P perceived impact. For 

instance: 

o The Montenegro P2P event on the role of CSOs 

in European Integration helped raising 

awareness and understanding among the 

participants on the importance of their role in the 

European integration process and how it could be 

improved. P2P sent the conclusions of this 

meeting around for comments, which was a way 

to motivate CS further involvement in the 

process. The visibility of the event was also good 

and the conclusions were published in 

Montenegro’s daily newspapers.  

o One outcome of the participant’s participation in 

the 2011 P2P event on Waste Management was 

that she became a member of a pan-European 

network dealing with electronic waste. 
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Conclusions, lessons learned and issues to be further 

considered 

o Thanks to one participant’s participation in a P2P 

multi-country event in Brussels, this NGO found a 

partner from Kosovo for one of its future IPA 

projects.  

o A benefit of the P2P 2011 event on Science was 

the cooperation with the other participants, but 

not with people from Brussels.  
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Evaluation Question 

 

 

Findings 

 

Conclusions, lessons learned and issues to be further 

considered 

EQ8 Which are the 

prospects for 

impact and 

sustainability of on-

going IPA 

assistance? Are 

there any elements, 

which are 

hampering or could 

hamper the impact 

and/or sustainability 

of assistance? 

 Following the trend set by DG DEVCO promoting 

collaboration between National Authorities, Local 

Authorities, Civil Society as well as the Business Sector, 

that is delivering, according to DG DEVCO, positive 

results, the impact of P2P events could be enhanced if 

they were to promote multi-stakeholder participation.  

 P2P programming does not include annual P2P regional 

or annual P2P national action plans. P2P could benefit 

from annual P2P regional and national action planning 

processes that are driven by local CS actors and based on 

processes of CS self-assessment of their problems, needs 

and priorities.  

 P2P organization can be enhanced. In particular, P2P 

should support the higher principles the EU stands for. For 

instance, as to the environment or promotion of the 

alternative economy, it is incomprehensible that P2P hosts 

participant in large hotels instead of in local, small scale, 

eco-friendly, hotels, pensions and B&Bs. Other P2P 

participants highlighted the fact that P2P organisers did 

not participate in P2P social events, while “networking” is 

one of the key P2P principles.  

 Location is a factor that may increase / decrease the 

impact of P2P events. In particular, P2P participants have 

signaled the relevance of organizing P2P events in other 

locations than Brussels, for instance in cities that are the 

seat of EU Agencies of Decentralised Bodies that are in 

charge of the respective P2P theme. In addition, the 

impact of P2P could be enhanced through including in its 

service package regional exchange visits between CSOs 

from the WBT to CSOs in the EU or in other WBT so that 

CS from the WBT can learn from their peers in the EU and 

in other WBT. P2P could learn from TACSO, in this 

regard, as TACSO has experience in organising visits 

from CS in the WBT to EU countries.  

 Promote multi-stakeholder P2P events.  

 Promote even better synchronization between key 

EU evolutions and the respective P2P theme / topic.  

 Consider organizing P2P multi country events in 

other locations than Brussels, for instance in the 

seats of major EU Agencies or Decentralised 

Bodies. This could also promote the “buy in” of such 

bodies to both the Enlargement Strategy and the 

shared EU and WBT objectives pertaining to 

promoting CS in the WBT.  

 Consider organizing more P2P regional events 

taking place in the WBT, thereby benefiting from the 

experience TACSO has acquired. 

 Assess the feasibility of P2P regional and national 

action planning. 

 Ensure principled P2P programming, planning, and 

organization, for instance in areas such as local 

sustainable development.  

 Promote better P2P needs assessment and follow 

up through better P2P production and service 

provision.  

 Promote better P2P organization, including 

increased role of empowered Brussels or local 

NGOs in organizing P2P events, better coordination 

and communication between P2P, service providers 

and participants. 

 Promote increased participation of line DG 

representatives in P2P events. 

 Ensure appropriate preparation of specialists for 

their participation, as contributors, in P2P events. 

The contributors need to have a good insight in the 

pre-event problems, needs and priorities of the 

participants and of their pre-event levels of 

awareness and understanding of the respective 
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Conclusions, lessons learned and issues to be further 
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 Timing is a factor that may increase / decrease the impact 

of P2P events. In particular, P2P events are likely to have 

a greater impact when they are organised in parallel with 

key EU evolutions that proved (additional) relevance and 

context to the P2P event.  The timing of the P2P 2011 

study tour on volunteering was excellent, for instance, as 

the Commission had just published, on 20 September 

2011, its final Communication on EU Policies and 

Volunteering: Recognising and Promoting Cross-Border 

Voluntary Activities in the EU”. 

 The organisation of P2P events can be enhanced. CS has 

issued a number of complaints as to the quality of the 

service provision. Some CS have recommended a greater 

role for empowered, local, Brussels, or national (EU or 

WBT) CSOs in organising P2P events, better coordination 

between DG ELARG and the organisers, better 

communication between P2P, service providers, and 

participants. 

 P2P must ensure the selection of the right participants. 

Participants in the P2P event on Religion claimed that no 

legitimate Serbian CS actors participated, representing 

religious communities such as the Serbian Christian 

Orthodox, the Muslims, or the Jews. 

 P2P events sometimes to not provide the participants with 

relevant and sufficient information. P2P participants are 

often very diverse. Some are well empowered on their 

own topic / theme but others are not. An appropriate 

understanding of P2P participant’s the problems, needs 

and priorities will help fine-tuning P2P production and 

service provision. This is likely to significantly enhance 

P2P effectiveness, impact, and sustainability.  

 P2P participants appreciate the involvement of DG 

ELARG colleagues in P2P events. Nevertheless, they 

often find participation of colleagues from line DGs that 

P2P topic. Often, participants do not require 

knowledge but they always require know-how.  

 Ensure appropriate selection of P2P participants, 

with emphasis on their legitimacy, 

representativeness, and their actual or potential role 

as multiplier upon return to the WBT.  

 Promote the format of the knowledge café but 

ensure the provision of sufficient time for it 
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are in charge of respective P2P sectors / themes more 

beneficial, as these colleagues are not generalists like DG 

ELARG colleagues but they are specialists, and thus 

much more empowered to exchange with specialised 

WBT CS actors and transfer the latest sectoral / thematic 

know how. 

 P2P participants appreciate the involvement of other 

specialists in P2P events. Nevertheless, the contributions 

made by otherwise excellent specialists were often too 

general and not specific enough to enhance current levels 

of awareness and understanding of the WBT CS 

participants. CSOs observe that specialists hired by P2P 

are often not aware of the latest developments in the WBT 

in their own sector and, consequently, their contributions 

were often not (sufficiently) useful.  

 P2P participants demand more time for dialogues and 

discussions and less time for visits to EU institutions such 

as a tour of the European Parliament.  

 P2P participants appreciate the format of the knowledge 

café. Nevertheless, the knowledge café requires sufficient 

time; it cannot be “rushed through” as has happened 

during some P2P events.  
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5.5    Annex V - Survey of WBT CSO Regional Networks 
 

This annex presents the recapitulated responses to the questionnaire (7 questions) on “EU 

Support to the CSOs in Your Country”, distributed to 25 regional CSO networks that took part in 

the RCC/TACSO Conference in December 2011. The responses provided below are taken 

directly from the Questionnaires filled by representatives of regional networks of CSOs. The 

names of networks and their basic information, which was provided in the first part of the 

Questionnaire, have been taken out. 

 

1. In your opinion, what is the extent to which the EC financial assistance has 

contributed to achievement of EU, national and CS objectives and priorities as 

regards CS in your country (and wider)? 

 

1. EU funds accelerated the growth of civil society while also increasing the visibility of CSOs. 

Especially right-based NGOs who were not able to access funds in national level had a chance to 

function effectively.  

2. Financial assistance does not respond adequately to issues related to development of CSO sector 

nor are the programmes designed in proper approach manner to address issues of CSOs. 

3. Employment, influence of CS to decision makers, to public life of citizens against corruption 

4. It’s a process. TA of EU should be more balanced in the region 

5. National priorities are not the same with CS priorities 

6. 50% - project focused activities do not allow development of programmes/priorities CSOs 

7. N/A 

8. EU assistance is needed and in some cases crucial for associations as they are not financially 

supported (most of the time) by any other organisations except embassies. And membership fees 

are not enough to go.  

9. In general terms, EU provided crucial support to CS in BIH and region 

10. To a significant extent EU assistance has contributed but not as much as it should 

11. EX has had substantive effect. However, the EU funds are not accessible enough to smaller 

organisations and do not do enough for the capacity building of CSOs.  

12. EC contributed very much through support of different programmes, as well as through monitoring 

of the rule of law and issuing reports on Serbia’s progress, every year in consultation with CSOs.  

13. It has contributed significantly.  

14. The EU has been a main contributing factor to the development of NGO in Albania (Name 

mentioned through its CARDS, EIDHR and IPA programmes. It is particularly important in 

developing human rights and basic services for children, families, communities and services. 

15. Still not enough. There is a need of capacity building of NGOs in MK in relation to find other ways of 

sustainability.  

16. I think that it helped and it helps to a great extent.  

17. It empowered the CS. Strengthened its capacities, stirred up democratic changes and involvement 

of CS in decision making processes 

18. Although there were and are extended financial contributions of EU in BIH, effects of such activities 

are not so visible and public perception of local partners implementing projects is quite bad.  

19. Especially for organisations that cannot possibly get grants from the governments and depend on 

abroad funds, EU funds play most critical role in Turkey for NGOs. It keeps the civil work moving.  

20. EU culture and standards should be promoted more in ME, especially regarding CS. CSOs are still 

accepted with reserve by many institutions and by the general citizenship.  

21. At some level, EU assistance supported priorities, but visibility of results in Serbia is not sufficient. 

Most of common people do not understand how much and in what areas EU supported 

development of Serbia.  

22. So far, the situation is OK, but we lack good national systems, and lack the political will for CSO 

support. Certain CSOs have excellent capacities and skills to provide sufficient quality in many 

areas.  
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23. To some extent, the IPA process needs to be improved.  

24. Not much, quite limited impact: lack of sustainability of projects supported; some of the structures 

overlap with local support structure 

25. Significantly   

 

2. What are the contributions of the EC to strengthening the role of the CS in the 

overall enlargement process? 

 

1. The legislation is improved in line with EU accession process; more space for engaging … was 

created. But still, I believe that mainly business organisations that have their own financial 

resources are active in Turkey.  

2. As mentioned – very limited 

3. Participatory democracy, citizens’ rights and freedoms, building capacities and move closer to EU 

to citizens 

4. High by introducing instruments, code of …. With better impact on CSOs.  

5. Support to the involvement of CSOs in sector policy dialogues 

6. No direct knowledge considering the broad scope of the subject 

7. To help strengthening the capacity of CS 

8. It is important that we have EC together with us throughout our activities 

9. N/A 

10. EC support to including CSOs in network, enlargement + monitoring is very important 

11. EC contribution is not only through funds its huge contribution is in insisting that the voice and 

insight of CSOs is heard and taken into account.  

12. Support in lobbying, advocacy, finances and consultation process.  

13. It has played an important role but it could do more to foster long-term sustainability of the sector.  

14. This has gradually begun in Albania through support of TACSO 

15. To some extent enough but still are need that need to be met.  

16. Besides funding – having the experience of conducting the EU funded projects enables CSOs to 

know more on the policy cycles and become better experts in the field of their work and therefore 

more important actors 

17. Through its financial instruments the EC encourages promotion of EU standards, norms and good 

practice as well as the exchange of knowledge and expertise   

18. A lot has been done, but biggest contribution has been visible in the field of capacity building of 

CSOs what is precondition for other steps.  

19. N/A 

20. The EC contribution is large, still the culture of CS should be developed more, and CSO-EC 

partnership should be essential in this process.   

21. EU has very big influence on strengthening the role of CS in Serbia  

22. N/A 

23. Raising awareness and providing platforms to exchange experience and knowledge, providing 

funds 

24. Glad to hear that plans for increasing strategic support 

25. Significant political and financial support, EU actors should continue to use their leverage as 

political actors to support CS.  
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3. What are the concrete impacts of EU support to CS (in terms of the environment 

for CS, the dialogue between the EU, the government and CS, and capacities of 

CS? Please, elaborate.  

 

1. EU support and EU accession process pushed for new legislation. But still there are problems with 

the implementation. CSOs are more visible now to the govt, but there is still no framework for 

cooperation and there is no evidence of effective dialogue.  

2. Not big as there is limited effort on government side to raise awareness of CSO importance in 

decision-making 

3. To make link between government and CS, connection with some part of society (marginalised 

groups), disabled workers 

4. N/A 

5. Support to CSOs through regional and country projects 

6. No direct knowledge considering… 

7. EU strengthen the only organisations that have already capacities 

8. N/A 

9. N/A 

10. Improved opportunities for CS to dialogue with EY and government 

11. Impact is that the EC is willing to take insight of the CSOs into account and that is strengthening the 

importance of CSOs.  

12. Raising capacities of CSOs to undertake more effective advocacy and lobbying.  

13. It is work in progress. The EU is promoting these components. 

14. Funding CSOs do little essential services and provisions for individuals and vulnerable groups. 

There has been insufficient dialogue btw CSOs and government this needs to be improved.  

15. Capacities are still not enough developed. The dialogue between government and CS increased 

and strengthened.  

16. Since EC recognises CSOs as a potential and important actor, our national governments must do 

the same, or at least pretend that it is so.  

17. Even though the capacities of the CS have strengthened the active citizenship still have not been 

achieved to its full capacity. Also communication between governments and CS still needs to be 

improved. However, the EU puts immense amount of effort in strengthening the CSOs in SEE 

18. Dialogue btw. CS and EU has been improved through many initiatives of EU; tension btw, EU 

agenda and this side has been decreased; cooperation btw. Different organisations and networks 

have been successfully promoted, sharing of expertise and capacity building, etc.  

19. Not only dialogue between the EY, but also the dialogue between NGOs themselves is encouraged 

and supported, in partnership, NGOS working on interlinked fields see the need and usage in 

partnership and acting together for bigger impact.  

20. There are lot of trainings provided by EC programmes aiming to raise the capacity of CSOs, 

governments and institutions. Also, EU influences (by advocating and lobbying the governments to 

accept CSOs as their partners.  

21. Thanks to influence of EU dialogue btw. NGOs and government in Serbia is opened.  

22. N/A 

23. Promoting dialogue, channels for fundraising mechanisms but still needs to be improved.  

24. N/A 

25. Recognition of CSOs in national contexts (through formal very often from governments) 
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4.  Does the EU succeed in balancing the assistance to cover organisations of 

different type, size, type, profile, or geographical location? Specifically – does EU 

financial support assisted in including grass root organisations? If yes, please 

explain how EU financial support helped reaching grass-roots. If no, please explain 

why EU financial support did not help reaching grass-roots 
 

1. I think allocated to grassroots is still limited due to the capacity and human resources of local CSOs 

who don’t have any bilingual staff and financial technical capacity to apply for EU funds. Micro 

grants programme and the amount allocated to grassroots should be increased.  

2. Only partly. Funds are overly limited. See below 

3. Financing and sustainability in long term 

4. Not exactly. Cross cutting sector financing.  

5. Different countries, different orgs, different priorities. No.  

6. Administrative and technical requirements of application very often made space for grass-roots as 

beneficiaries  

7. No, EU only helps organisations which have built capacities  

8. Gras roots organisations can have problems/difficulties to apply for EU financial assistance as it is 

lots of procedures or let’s say its own language 

9. EU funds are mainly absorbed by big NGOS in bigger towns and funds don’t reach small towns and 

NGOs. Issue of capacities. But also lack of EU willingness to adopt criteria to fit to smaller NGOs.  

10. No grass-roots are still largely excluded due to administrative requirements of funding 

11. Smaller and local organisations usually have a hard time in getting support from EC It should focus 

more on capacity building, not just on the project support, this causes donor-driven agenda for CS.  

12. I think that in the future, we all have to ensure that grass-roots CSOs are addressed by EU and EC 

more effectively 

13. The EU support rarely reaches the grass root. Re granting schemes and seed funding are 

necessary to achieve this.  

14. We are grass-roots CSO and have received regular financial grants. The EU has supported many 

diverse NGOs.  

15. EU support is strictly focused on big and already developed organisations because the 

requirements need to be meet in application and capacities to have are only available among the 

very developed and already sustainable organisations.  

16. Coming from mostly think-tank CSO network, I have scarce knowledge of this. However, through 

network projects, grassroots are also being included. To the best of my knowledge, this is 

especially so in the field of environment  

17. Although grass-roots organisations have the ability to identify burning issues of citizens and are 

closer to them, they often do not have the capacity to access EU funds not to manage them. So the 

… for funds to larger, urban and more developed organisations which on other hand lost its linkage 

with citizens 

18. N/A 

19. Often some umbrella or mainstream Human rights organisations are not legitimate for 

governments, whereas less legitimate due to the field that is covered by organisations – find it so 

hard to get together with the state. Maybe it is better to make funds available for “less legitimate” 

organisations, instead of letting umbrella organisations play the bridge. That bridge does not always 

help make a change.  

20. Gras roots organisations from remote areas in ME should be more involved. These CSOs require 

bigger support in their capacity building and funding, as they do not have such support from their 

local governments, which are poor.  

21. It is difficult for grass-roots organisations to find funds for co-financing and to manage EU project. 

Special finances needed.  

22. N/A 

23. More challenges exist for inclusion of grassroots NGOs  

24. Unfortunately, not much. Grassroots are supported.  

25. Grass roots groups often have no access to the assistance, due to lack of capacities or resources 
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5. Are you satisfied with the level of inclusion of CS in the process of programming, 

implementation, monitoring and evaluation of EU assistance?  

 

1. N/A 

2. It’s little or none of it. Inclusion has to be provided at grass-root level, not at national level 

3. No, lack of information, technical assistance methodology 

4. Somehow yes, we are on a good track 

5. No, I don’t 

6. With reference to the region there is a lot to do in the case of BIH is quite clear with ad hoc & spot 

against to continuous and structured… 

7. I think CSOs are not in any way involved in this process, EU bureaucracy cumbersome, unclear to 

many 

8. More and more inclusion would be better 

9. Absolutely not. EU does not cooperate at all with S in programming and support to CS. 

10. I am not informed enough about the level of inclusion to make a judgement 

11. CS has a role in this process, but there is a room for improvement 

12. A very good work on this has already been done, but this process should be continued and 

improved.  

13. Yes.  

14. Partially – dialogue has improved but the overarching theme of children is largely neglected.  

15. No, there is more need on involvement into the process of programming of national level.  

16. This is our first experience of this sort. We would suggest more monitoring of the existing 

networks/actions in terms of creating the database of what was done by CSOs and what is being 

done.  

17. Yes, I think that the EU through various methods and at various levels receives a feedback from the 

CS on the efficiency and effectiveness of its assistance.  

18. This process is not transparent enough and on some level is quite complex, although there have 

been attempts to more inclusion as simple as possible.  

19. N/A 

20. EU delegation is including CSOs in these issues/processes. However, there is always room for 

more involvement of CSOs in the work of EU bodies.  

21. I am not satisfied with level of inclusion of CS in the process of programming and implementing EU 

assistance. Sometime, Bureaucracy is stronger than reality 

22. N/A 

23. They should be more involved 

24. Fair enough 

25. Can be improved, CSO influence on IPA programme priorities and implementation  

 

6. What are the areas of improvement of the level of inclusion of CS in the process of 

programming, implementation, monitoring and evaluation of the EU assistance? 
 

1. N/A 

2. Projects to support piloting in areas of social inclusion 

3. Lack of information, TA, supporting some NGOs without capacities 

4. N/A 

5. Maybe only in process of implementation  

6. Identify priorities/programming topics 

7. N/A 

8. N/A 

9. It would be good if EU would finally start working with CS on all of mentioned areas. That is not the 

case now.  

10. In general I support as much improvement in inclusion of CS in these processes 

11. For example, pre-accession monitoring in CRO, CSOs should be more involved (this has even 

been adopted as a part of chapter 35) 
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12. N/A 

13. Have regular consultations.  

14. To look at longer projects with more realistic funding to achieve sustainability and produce better 

outcomes. Partnership programme is OK as long as it does not negatively impact on other smaller 

NGOs with a good record.  

15. More Consultative sessions with NGOs on national level together with government official and EU 

representatives 

16. Pls. see no. 9 

17. Including more grass-roots and local organisations in the consultation process. 

18. Partnership promotion of this process especially in the programming and monitoring areas. It 

seems like these puts one “reserved” for some sides.  

19. Maybe funds less and less focus on “capacity building”, but rather focus on very individual needs of 

the organisations. Organisation service should be the new approach, rather than package 

programmes for all cities, scales, and sizes… 

20. TACSO office in ME is very good means to provide links for cooperation among CSOs and EU. 

Therefore, its services should be further supported and even broadened.  

21. Consultancy process with NGOs in the process of EU Programme preparation for Serbia.  

22. N/A 

23. From CSO point of view they want to be involved in programming.  

24. N/A (it is OK) 

25. More effective consultation process (e.g. Online consultation phase, that can be widely accessed 

and approachable; tracking mechanism for change of priorities and why) 

 

7. Do you have any further comments? 

 

1. N/A 

2. N/A 

3. Why not trade unions? Cooperation between Trade unions and NGOs so important. Both on the 

same route – civil society.  

4. N/A 

5. N/A 

6. I think it is key to have meeting such as this one where there are no “taboo” issues and critics 

7. I wanted to change current practice to introduce qualitative and quantitative indicators and write 

indicators of CS. Also to introduce the same indicators for that the EU funded field 

8. Thank you 

9. N/A 

10. This TACSO conference was very useful. Perhaps more CSO actors could participate in the future. 

11. N/A 

12. N/A 

13. N/A 

14. Review of the need for 20% contribution from NGOs to a grant and more pressure to get Albania 

government to exclude the VAT payment for non-profit organisations 

15. N/A 

16. Apologies for horrible handwriting we can also send the questionnaire by email.  

17. N/A 

18. N/A 

19. On sensitive issues like gay and lesbian rights it is not always easy to sit down Ministry 

representatives and talk about niches and cooperation. We do understand the intention of you 

including them in the participation, but you should also consider the fact that we and government 

representatives often work wit/for different values, different methods, and we sit on different 

platforms. Maybe you/we can find different platforms/reasons/ways of interacting and I hope this 

comment is taken into account. Sometimes some issues are too sensitive for states and they do not 

always make NGO representatives so comfortable  

20. N/A 
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21. I am grateful to EU for inviting me to this conference and for support to Serbia society development 

22. N/A 

23. N/A 

24. Thank you for giving me opportunity to fill out this questionnaire 

25. N/A 
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5.6 Annex VI - Recapitulation of Comprehensive List of EU CS 

Support Projects 

 

The comprehensive (but not exhaustive) list of EU projects in support of the WBT CS, prepared 

by the evaluation team in the inception stage of Phase 218, comprises a total of 525 projects in the 

WB countries (including a significant share – 30% - of EIDHR projects), 45 projects and/or 

programmes in Turkey19, and 65 MB projects, out of which 56 funded under IPA (see the 

recapitulation table overleaf). 

 

It is observed that in WB the average EC budget per project has increased between pre-IPA 

(EUR 128 912) and IPA (EUR 175 299), whereas this average EC budget reaches EUR 267 692 

for MB projects under IPA. 

 
The proposed and approved sample of projects, applied as a reference frame for the fieldwork 

investigations, comprises 65 projects and programmes, all situated within the strict scope of the 

evaluation (i.e. excluding for instance EIDHR projects). 
 
Share of EU CS Support Projects by Western Balkan Beneficiary 
 

 
 

                                                 
18

 This comprehensive table (excel file) is submitted to the EC as a « side deliverable », together with this Report of Phase 
2. 
19

 The list for Turkey also comprises a number of thematic programmes, which contain calls for proposals funding very 
large number of individual projects. 
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BENEFICIARY PRE-IPA IPA EIDHR OTHER

Number % budget

Albania Number of projects 54 9 15 23 101

Total EC Budget 4 181 466 1 285 917 1 677 190 1 070 677 8 215 250 12

Average per Project 77 435 142 880 111 813 81 339

Percent of projects 53 9 15 23 100

BiH Number of projects 10 24 0 0 34

Total EC Budget 768 610 7 190 618 0 0 7 959 228 12

Average per Project 76 861 299 609 0 0 234 095

Percent of projects 29 71 0 0 100

Croatia Number of projects 40 13 29 0 82

Total EC Budget 2 995 906 672 729 2 989 829 0 6 658 464 10

Average per Project 74 898 51 748 103 098 0 81 201

Percentage share 49 16 35 0 100

Kosovo Number of projects 21 9 0 0 30

Total EC Budget 1 094 706 8 509 572 0 0 9 604 278 14

Average per Project 52 129 945 508 0 0 320 143

Percentage share 70 30 0 0 100

MK Number of projects 1 17 20 0 38

Total EC Budget 17 301 1 772 271 1 150 751 0 2 940 324 4

Average per Project 17 301 104 251 57 538 0 77 377

Percentage share 3 45 53 0 100

Montenegro Number of projects 8 36 13 0 57

Total EC Budget 2 307 700 3 950 511 526 776 0 6 784 987 10

Average per Project 288 462 109 736 40 521 0 119 035

Percentage share 14 63 23 0 100

Serbia Number of projects 17 85 81 0 183

Total EC Budget 8 100 000 10 451 050 5 705 071 0 24 256 121 37

Average per Project 476 471 122 954 70 433 0 132 547

Percentage share 9 46 44 0 100

Sub-total Number of projects 151 193 158 23 525

West Balkans Total EC Budget 19 465 690 33 832 669 12 049 617 1 070 677 66 418 652 100

Average per Project 128 912 175 299 76 263 46 551 126 512

Percentage share 29 37 30 4 100

Turkey Number of projects(1) 18 5 0 22 45

Total EC Budget 867 111 280 847 0 32 300 000 33 447 958

Average per Project 48 173 56 169 0 1 468 182 743 288

Percentage share 40 11 0 49 100

MB Projects Number of projects 9 56 0 0 65

Total EC Budget 1 758 298 14 990 740 0 0 16 749 038

Average per project 195 366 267 692 0 0 257 678

Percentage share 14 86 0 0 100

(1) For Turkey the list comprises also large thematic programmes and not the full list of grant contracts funded under these programmes

GRAND TOTAL

RECAPITULATION OF COMPREHENSIVE LIST OF CS SUPPORT PROGRAMMES AND PROJECTS (amounts in Euros)
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5.7 Annex VII - Overview of Recommendations Related to EU Support to the WBT CS 

 
It is considered as interesting to show in this Annex the result of the mapping carried out of all recommendations related to the EU support to CS, 

which have been encountered throughout, in particular, Phase 1 deskwork, but also including some very recent documents such as the one 

published and circulated by the BCSDN. These mapped recommendations are presented in three consecutive tables overleaf: 

 

A - Highest level recommendations, focusing on aid effectiveness, and the concepts of civil society, civil society environment, civil society dialogue 

and civil society development; 

B - Intermediate level, focusing on programming, implementation, monitoring & evaluation and reporting, and 

C - Lowest level, focusing on CSF Programme Intervention Logic, i.e. strategic objectives, European Integration and capacity building 

 

The sources of these recommendations are listed at the end of the Table C. 

 

A - Highest level recommendations, focusing on aid effectiveness, and the concepts of CS, CS environment, CS dialogue and CS 

development 

 

Nature or 
Level of 

Intervention 

Aid Effectiveness Civil Society Civil Society 
Environment 

Civil Society Dialogue Civil Society 
Development 

General  The guiding principles of 
EU interventions in civil 
dialogue in the WB need 
to be policy and 
assistance coherence, 
effectiveness, 
ownership and 
sustainability (BCSDN, 
2010) 

 IPA support should be 
coherent and 
strategically directed to 
the fulfilment of 
benchmarks i.e. agreed 
priorities in the area of 
civil dialogue, with 
emphasis on i) 
synergies for exchange 

 DG ELARG agree with 
CS and national 
authorities on clear and 
shared definitions of CS 
and CSF, and ensure a 
consistent application of 
such definitions 
throughout EC 
strategies, policies and 
programmes supporting 
CS in the WBT, with 
emphasis on IPA 
programming, 
information and 
communication. 
(Thematic Evaluation, 
Final Report 1, 
Recommendation 2.4)  

 Governments and local 
CSOs, especially 
platforms / networks, 
should have the main 
ownership over the 
development and 
implementation of 
respective frameworks 
or mechanisms 
(BCSDN, 2010) 

 National governments 
should demonstrate 
open, equal and 
honest partnership 
towards CS (BCSDN, 
2010) 

 Local CSOs should 
strengthen cross-

 DG ELARG Project 
selection criteria should 
propose that CS project 
activities comprise an 
interface with or 
involvement of public 
authorities where 
relevant, e.g. by means 
of training, dissemination 
and promotion of 
common dialogue. 
(Thematic Evaluation, 
Final Report 1, 
Recommendation 1.4) 

 TACSO should update 
and furnish field 
intelligence on the state 
of play regarding CSO 

 One should not weigh 
and value the 
contribution of CS to 
policy- and decision-
making processes in 
terms of 
representativeness and 
membership, but in 
terms of the 
arguments and 
solution CS brings to 
the policy- and 
decision-making 
process (BCSDN, 2010) 

 The role of CSOs is not 
in their 
representativeness, but 
in correcting and 
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Nature or 
Level of 

Intervention 

Aid Effectiveness Civil Society Civil Society 
Environment 

Civil Society Dialogue Civil Society 
Development 

of information and good 
practices among and 
between EU and 
accession countries; ii) 
measures aimed at 
developing and 
implementing State 
framework mechanisms 
and documents (legal 
acts); iii) awareness 
raising and capacity 
building of 
coordination 
mechanisms and 
administration of State 
frameworks and 
documents (legal acts), 
iv) capacity building of 
CSOs  and their ability 
to initiate advocacy in 
policy- and decision-
making (BCSDN, 2010) 

 

 TACSO Map “official” 
definitions of CS, if any, 
and unofficial commonly 
used “definitions” in the 
WBT in order to inform 
the IPA dialogue 
(Thematic Evaluation, 
Final Report 1, 
Recommendation 2.1)  

 TACSO Map local 
“definitions” of CS 
Facility, if any, in the 
WBT in order to advice 
the IPA dialogue on how 
to present it. (Thematic 
Evaluation, Final Report 
1, Recommendation 2.1) 

sector cooperation 
(BCSDN, 2010) 

 Local CSOs should 
coordinate sectoral 
initiatives on joint 
issues of concern, 
especially in matters of 
civil dialogue (BCSDN, 
2010) 

 In securing equal 
partnerships of CS in 
policy and decision-
making, governments 
should consider the 
development of the 
sustainability of CS 
actors through 
developing an enabling 
environment for 
corporate and individual 
giving and through 
effective and sustainable 
provision of state budget 
support (BCSDN, 2010).  

 

collaboration with public 
authorities. (Thematic 
Evaluation, Final Report 
1, Recommendation 1.5) 

 Civil dialogue should be 
understood as a 
horizontal policy 
measure directly related 
to the rule of law, anti-
corruption and public 
administration reform 
in all key areas of the 
acquis communautaire 
(BCSDN, 2010) 

 If the Commission 
means “business”, it 
needs to prioritise the 
civil dialogue like other 
key areas of the acquis 
or even turn it into 
acquis area itself 
(BCSDN, 2010) 

 Civil dialogue should 
be understood in a 
much broader sense 
than government 
performance, in 
particular, it should 
include the 
performance of 
parliament in terms of 
its initiating new CS 
legislation and 
cooperation with CSOs 
(BCSDN, 2010). 

 
 
 

adding value through 
expertise and providing 
access of marginalised 
voices in society to 
mainstream policy-and 
decision-making 
processes (BCSDN, 
2010) 
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Nature or 
Level of 

Intervention 

Aid Effectiveness Civil Society Civil Society 
Environment 

Civil Society Dialogue Civil Society 
Development 

Regional     Local CSOs should 
strengthen regional 
cooperation (BCSDN, 
2010) 

 Governments should 
identify regional 
synergies in 
development and 
implementation of civil 
dialogue (BCSDN, 
2010) 

 Governments should 
link synergies to 
regional 
intergovernmental 
cooperation forums to 
share lessons learned 
and enable institutional 
peer learning (BCSDN, 
2010) 

 TACSO should arrange 
regional workshops on 
Public Benefit Status, 
with contributions from 
countries beyond the 
IPA region, and with 
participation of policy- 
and decision-makers 
and CSOs (TACSO, CS 
Environment, 2010) 

 TACSO could organise 
a series of regional 
cross government / CS 
learning events, with 
participation of experts 
from other countries, on 
government funding for 
CS and fiscal measures 
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Nature or 
Level of 

Intervention 

Aid Effectiveness Civil Society Civil Society 
Environment 

Civil Society Dialogue Civil Society 
Development 

to encourage private 
support to CS (TACSO, 
CS Environment, 2010) 

 TACSO should organise 
a series of regional 
events on philanthropy 
(TACSO, CS 
Environment, 2010) 

All IPA 
countries 
collectively 
or 
individually  

    TACSO should 
continue supporting 
efforts towards 
establishing 
institutional 
arrangements, rules 
and procedures for a 
meaningful civil 
dialogue between the 
government and CS 
(TACSO, CS 
Environment, 2010) 

 TACSO should mediate 
contacts between 
parliament and CS 
with a view to 
improving 
cooperation between 
the parliament and 
CSOs, strengthening 
the work of existing 
parliamentary bodies 
in which CSOs 
participate, and to 
establishing 
parliamentary 
mechanisms, such as 
standing committees or 
coordination offices, 
through which CS 
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Nature or 
Level of 

Intervention 

Aid Effectiveness Civil Society Civil Society 
Environment 

Civil Society Dialogue Civil Society 
Development 

may enjoy enhanced 
access to parliament 
and lobby on behalf of 
the interests of its 
constituencies 
(TACSO, CS 
Environment 2010). 

 TACSO should 
establish a 
partnership with 
government 
departments and 
national CS funding 
agencies allocating 
public funds to CS and 
facilitate CS efforts to 
persuade governments 
to adopt transparent, 
equitable and properly 
specified procedures for 
awarding CS funds 
(TACSO, CS 
Environment, 2010).  

 TACSO should 
establish partnership 
with relevant public 
authorities at the local 
level in cooperation with 
local CSOs, to promote 
and provide support for 
the establishment of 
local-level civil dialogue 
and cooperation 
between the public and 
CS sector (TACSO CS 
Environment, 2010) 
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B - Intermediate level, focusing on programming, implementation, monitoring & evaluation and reporting 

 

Nature or Level of 
Intervention 

Programming Implementation Monitoring, Evaluation and Reporting 

General  DG ELARG ensure accurate and timely 
integration of the latest insights on CS 
in the WBT in programming, including 
those from the recommended review. 
(Thematic Evaluation, Final Report 1, 
Recommendation 1.1.) 

 DG ELARG ensures sufficient time for 
collection, analysis and integration of 
evidence on the status of CS in the WBT 
in IPA multi beneficiary programming of 
CS support. (Thematic Evaluation, Final 
Report 1, Recommendation 8.1) 

 DG ELARG ensure reflection of the latest 
knowledge on the status of CS in the WBT 
in IPA multi beneficiary programming 
documents, including guidelines for CfPs. 
(Thematic Evaluation, Final Report 1, 
Recommendation 8.2) 

 DG ELARG sustains cooperation in 
programming with proven and valuable 
CSO platforms, which have a proven 
track record in sustainability and 
advocacy. (Thematic Evaluation, Final 
Report 1, Recommendation 3.3) 

  DG ELARG and EUDs in order to 
provide better insights to ground realities 
and requirements of CSOs in the WBT, a 
couple specific needs assessments 
related to different categories of CSOs 
(initiated by either DG ELARG or EUDs) 
should be added to programming 
calendars (decided by DG ELARG). 
(Thematic Evaluation, Final Report 1, 
Recommendation 5.1) 

 
 
 

  
 
 

 DG ELARG hold internal debate on the 
use of indicators to establish a 
methodology for regularising them in a 
consistent way, from the (general) 
programming to the (SMART) project 
level. The "Quality Frame" presented in 
the EU PCM guidelines (version March 
2004) could be used as a guideline. 
(Thematic Evaluation, Final Report 1, 
Recommendation 3.3) 

 DG ELARG enhance reporting on CS 
and other stakeholder participation in 
IPA multi beneficiary programming 
through specific sections in all templates 
for IPA multi beneficiary programming 
documents and inclusion of references to 
CS and other stakeholder participation in 
final IPA multi beneficiary programming 
documents. (Thematic Evaluation, Final 
Report 1, Recommendation 7.4) 

 DG ELARG enhance reporting on other 
donor funded interventions, including 
non key donors such as funds and 
foundations, through: i) specific sections 
on other donor funded interventions in 
all templates for IPA programming 
documents (Commission Decision, 
Financing Agreement, Project Fiche); ii) 
inclusion of references to other donor 
funded interventions in final IPA 
programming documents. (Thematic 
Evaluation, Final Report 1, 
Recommendation 9.1) 
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Nature or Level of 
Intervention 

Programming Implementation Monitoring, Evaluation and Reporting 

 DG ELARG adopts and implements 
Minimum Standards for the consultation 
of CS on IPA multi beneficiary 
programming. (Thematic Evaluation, 
Final Report 1, Recommendation 7.1) 

 DG ELARG elaborates a Practical Guide 
on participation of CS and other 
stakeholders in IPA multi beneficiary 
programming. (Thematic Evaluation, 
Final Report 1, Recommendation 7.2) 

 DG ELARG enable participation of CS, 
including grassroots, and other 
stakeholders in IPA multi beneficiary 
programming through technical 
assistance and financial support at 
central level through technical assistance 
and financial support. (Thematic 
Evaluation, Final Report 1, 
Recommendation 7.3) 

 DG ELARG enhance reporting on CS 
and other stakeholder participation in 
IPA multi beneficiary programming 
through specific sections in all templates 
for IPA multi beneficiary programming 
documents and inclusion of references to 
CS and other stakeholder participation in 
final IPA multi beneficiary programming 
documents. (Thematic Evaluation, Final 
Report 1, Recommendation 7.4) 

 

 DG ELARG enhance reporting on 
issues of complementarity and synergy 
between EU and non-EU interventions, 
in particular on how other donor 
interventions assist pre-accession and 
accession countries in meeting the 
Copenhagen political criteria, 
Enlargement objectives, and the 
objectives of EU support to CS in the 
WBT. (Thematic Evaluation, Final Report 
1, Recommendation 9.2)  

 DG ELARG launches a thematic 
evaluation on the profile, general 
significance, role and performance of 
advocacy-driven CSOs in the 
democratisation and stabilisation 
process in WBT. (Thematic Evaluation, 
Final Report 1, Recommendation 3.2) 

 EUDs launch data gathering on 
traditional (non-NGO) CS, including 
faith-based organisations, in the WBT 
and integrate findings in IPA 
programming.(Thematic Evaluation, Final 
Report 1, Recommendation 1.2) 

 EUDs launch data gathering on the 
participation of social partners, 
including trade unions, at regional and 
national levels in needs assessment 
and strategy selection. (Thematic 
Evaluation, Final Report 1, 
Recommendation 1.3) 

 DG ELARG  launch an external  
evaluations of TACSO to verify 
stakeholder satisfaction with their 
interventions. (Thematic Evaluation, Final 
Report 1, Recommendation 6.2) 
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Nature or Level of 
Intervention 

Programming Implementation Monitoring, Evaluation and Reporting 

 DG ELARG  launch an external  
evaluations of People 2 People 
Programme (P2P) to verify stakeholder 
satisfaction with their interventions. 
(Thematic Evaluation, Final Report 1, 
Recommendation 6.2) 

 CSOs and other stakeholders ensure 
accurate and timely monitoring and 
evaluation on the collection, analysis and 
inclusion of evidence by HQ, EUDs, ECLO 
and NIPACs in IPA multi beneficiary and 
national programming documents relevant 
to EU support to CS in the WBT, including 
guidelines for CfPs. 

 Progress monitoring should focus 
simultaneously on the development and 
implementation of state frameworks in 
terms of openness and government 
engagement in the process (BCSDN, 
2010) 

 Progress monitoring should specifically 
follow the adoption and full 
implementation of specific legal acts 
(bylaws) for access to information and 
minimum standards for consultation as 
the key tests to government commitments 
to open, equal and honest partnership 
with CS (BCSDN, 2010). 

Regional   DG ELARG overhaul inefficient and 
ineffective Calls for Proposals and 
simplify procedures for applications for 
EU funding. (Thematic Evaluation, Final 
Report 1, Recommendation 4.2 ) 

 DG ELARG elaborate clear and definite 
procedures governing the participation 
of CS and other stakeholders in IPA 
project selection mechanism for the 
MBPs, with emphasis on drafting 
guidelines, assessments of Calls for 

  
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Proposals (concept notes, full 
applications), and evaluation committees. 
(Thematic Evaluation, Final Report 1, 
Recommendation 6.1) 

 DG ELARG in order to decrease 
disbursement pressure and EC 
management requirements, explore 
financing and contracting procedures 
for CSOs to include possible 
derogations on extensions and allow 
autonomous, but fully accountable, use of 
funds, (Thematic Evaluation, Final Report 
1, Recommendation 4.1)  

All IPA countries 
collectively or 
individually 

 CSOs and other stakeholders establish 
and operate European, regional, 
national, sectoral or thematic 
partnerships to pool resources for CS 
and other stakeholders’ participation in 
IPA multi beneficiary and national 
programming at country level. (Thematic 
Evaluation, Final Report 1, 
Recommendation 7.13) 

 EUDs, ECLO and NIPAC motivate CSOs 
and other stakeholders to participate in 
IPA multi beneficiary and national 
programming at country level. 
(Thematic Evaluation, Final Report 1, 
Recommendation 7.9) 

 EUDs, ECLO and NIPAC provide 
resources to enable participation of 
CSOs, including grassroots CSOs, for 
participation in IPA multi beneficiary 
and national programming at country 
level through TA (TACSO, CSD projects, 
other) and financial support. (Thematic 
Evaluation, Final Report 1, 
Recommendation 7.10) 

 EUDs, ECLO and NIPAC adopt and 
implement Minimum Standards for the 

 TACSO should work in close 
cooperation with the EUDs, ECLO and 
NIPACs to establish systems for 
improved and regular consultation with 
CSOs on EU programming  (TACSO, 
CS Environment, 2010) 

 EUDs and ECLO under centralised 
management elaborate clear and specific 
procedures governing the participation of 
CS and other stakeholders to IPA 
project selection mechanisms for the 
NPs, with emphasis on drafting guidelines, 
assessments of Calls for Proposals 
(concept notes, full applications), and 
evaluation committees. (Thematic 
Evaluation, Final Report 1, 
Recommendation 6.3) 

 NIPAC elaborate clear and specific 
procedures governing the participation 
of CS and other stakeholders in IPA 
project selection mechanism for both 
MBPs and NPs, with emphasis on 
drafting guidelines, assessments of 
Calls for Proposals (concept notes, full 
applications), and evaluation 
committees. (Thematic Evaluation, Final 

 CSOs and other stakeholders ensure 
accurate and timely provision of 
information to HQ, EUDs, ECLO and 
NIPACs on the latest status of CS in the 
WBT. (Thematic Evaluation, Final Report 
1, Recommendation 8.7) 

 NIPAC ensure sufficient time for 
collection, analysis and integration of 
evidence on the situation of CS in the 
WBT in IPA multinational and national 
programming (Thematic Evaluation, Final 
Report 1, Recommendation 8.5) 

 EUDs and ECLO ensures sufficient time 
for collection, analysis and integration 
of evidence on the status of CS in the 
WBT in IPA national programming of 
CS support. (Thematic Evaluation, Final 
Report 1, Recommendation 8.3) 

 EUDs and ECLO under centralised 
management: carry out specific country 
based evaluations on TACSO to verify 
stakeholder satisfaction with these 
interventions. (Thematic Evaluation, Final 
Report 1, Recommendation 6.5) 

 EUDs and ECLO under centralised 
management: carry out specific country 
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consultation of CS on IPA national 
programming. (Thematic Evaluation, 
Final Report 1, Recommendation 7.5) 

 EUDs, ECLO and NIPAC elaborate a 
Practical Guide on participation of CS 
and other stakeholders in IPA national 
programming. (Thematic Evaluation, 
Final Report 1, Recommendation 7.5) 

 EUDs, ECLO and NIPAC enhance 
reporting on CS and other stakeholder 
participation in IPA national 
programming through specific sections 
in all templates for IPA national 
programming documents and inclusion 
of references to CS and other 
stakeholder participation in final IPA 
national documents. (Thematic 
Evaluation, Final Report 1, 
Recommendation 7.5) 

Report 1, Recommendation 6.6) 
  
 

based evaluations on the People 2 
People programme to verify stakeholder 
satisfaction with these interventions. 
(Thematic Evaluation, Final Report 1, 
Recommendation 6.5) 

 
 
 

 
C - Lowest level, focusing on CSF Programme Intervention Logic, i.e. strategic objectives, European Integration and capacity building 

 
Nature or Level of 
Intervention 

Strategic Objectives European Integration Capacity Building Balanced 

General   TACSO compile and 
disseminate a joint 
glossary of commonly 
used EU-terms related to 
CS, in English and local 
languages, building on 
existing glossaries (if any). 
Thematic Evaluation, Final 
Report 1, Recommendation 
2.3) 

 

  EUDs launch data 
gathering on traditional 
(non-NGO) CS, including 
faith-based organisations, 
in the WBT and integrate 
findings in IPA 
programming.(Thematic 
Evaluation, Final Report 1, 
Recommendation 1.2) 

 EUDs launch data 
gathering on the 
participation of social 
partners, including trade 
unions, at regional and 
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national levels in needs 
assessment and strategy 
selection. (Thematic 
Evaluation, Final Report 1, 
Recommendation 1.3) 

Regional  CSOs should open up to 
their constituencies by 
promoting greater 
community involvement 
in their work and by 
establishing better 
internal democracy 
based on wider 
stakeholder inclusion 
(TACSO, CS Capacities, 
2010) 

 In order to expand CS role 
in policy dialogue and 
assist it to maximise its 
potential, CS should 
encourage the 
formulation of further 
CSO coalitions and 
networks and the 
strengthening of existing 
ones. (TACSO, CS 
Capacities, 2010). 

 TACSO should increase its 
efforts to promote national-
level, sector-based, 
networks and initiatives 
that bring wider groups of 
CSOs into dialogue with 
the government and aim to 
give public prominence to 
specific policy issues 
(TACSO, CS Capacities, 
2010). 
 

 CSOs need to understand 
the wider context of 
development, European 
integration and 
enlargement and - within 
that context be provided 
with more information on 
the instruments and 
modalities of EC funding 
for CS (TACSO, CS 
Capacities, 2010). 

 TACSO should increase 
the information available 
to CSOs on the EU and 
the accession process 
(TACSO, CS Environment, 
2010) 

 TACSO should facilitate 
exchange of experience 
and transfer of knowhow 
on best practices through 
organising regional events 
with CSOs and other 
stakeholders of countries 
that participated in the 
European integration 
process and the others 
(TACSO Serbia Needs 
Assessment, 2011) 

  
 

 CSOs need to adopt more 
creative, flexible and 
longer-term strategies in 
order to tap into the 
potential offered by 
voluntarism. One option, so 
far neglected throughout 
the region, is the forging 
of partnerships with 
businesses through 
which CSO staff and 
volunteers might work as 
“interns” in return for 
experience in management 
and administration and 
skills training. Source: 
TACSO CS Capacities 
2010. 

 TACSO support the work 
and provide capacity 
building for existing 
regional networks for 
CSO development 
TACSO Serbia Needs 
Assessment, 2011) 

 TACSO bring together 
leading professional 
CSOs and CSO leaders 
from all IPA countries for 
dialogue, facilitation, 
training and practical 
activities to build their 
capacities for policy 
development and research 

 TACSO ensure adequate 
and timely training on IPA 
project selection 
mechanism for CS and 
other stakeholders 
engaged in project selection 
mechanism, with emphasis 
on small and remote CSOs 
and CS focussed on cross 
cutting issues 
(environment, human rights, 
fundamental freedoms 
(including freedom of opinion 
and expression, children, 
women). (Thematic 
Evaluation, Final Report 1, 
Recommendation 6.8) 
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 CS as a sector and CSOs 
individually need to raise 
their efforts to publicise 
their values, objectives, 
activities and 
achievements and to 
communicate directly with 
the community. (TACSO, 
CS Capacities, 2010) 

 TACSO could facilitate 
this and help CS 
intensifying its collaboration 
with the media throughout 
the region. (TACSO, CS 
Capacities, 2010) 

 TACSO could encourage 
this by providing 
information on good 
practice from EU CSOs. 
(TACSO, CS Capacities, 
2010).  

 TACSO should facilitate 
networking and 
partnership building with 
regional CSOs (TACSO 
Serbia Needs Assessment, 
2011) 

 TACSO should support 
regional and bilateral 
CSO dialogue on themes 
of common interest and 
experience (TACSO Serbia 
Needs Assessment, 2011) 
 

 

(TACSO Serbia Needs 
Assessment, 2011) 

 TACSO provide TA to 
CSOs and other 
stakeholders for their 
participation in IPA multi 
beneficiary and national 
programming. (Thematic 
Evaluation, Final Report 1, 
Recommendation 7.12)  

 TACSO should continue 
its focus on CSO 
management, PCM, and 
the facilitation of CSO 
access to EC information 
and grants (TACSO, CS 
Capacities, 2010) 

 TACSO could assist in 
enhancing CSO analytical 
capacity, including skills 
for policy research, 
stakeholder analysis and 
participatory needs 
assessment, by 
facilitating exchanges 
between CSOs from the 
IPA region and similar 
organisations from the 
EU, particularly those from 
the 12 newer EU Member 
States, where society has 
developed under 
comparable conditions of 
democratic and 
economic transition 
(TACSO, CS Capacities 
2010) 

 TACSO and others should 
increase their efforts to 
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Strategic Objectives European Integration Capacity Building Balanced 

assist CSOs to enhance 
fundraising performance 
(strategies, planning, 
diversification of funding 
sources, fundraising skills) 
according to the specific 
local context.  (TACSO CS 
Capacities, 2010). 

 TACSO ensure adequate 
and timely training on IPA 
project selection 
mechanisms for CS and 
other stakeholders 
engaged in project 
selection mechanism, with 
emphasis on small and 
remote CSOs and CS 
focussed on cross 
cutting issues 
(environment, human 
rights, fundamental 
freedoms (including 
freedom of opinion and 
expression, children, 
women). (Thematic 
Evaluation, Final Report 1, 
Recommendation 6.8) 

All IPA countries 
collectively or individually 

 EUDs prepare for 
mobilization of resources 
to promote shared visions 
and concepts of CS and 
CSF (Thematic Evaluation, 
Final Report 1, 
Recommendation 2.5) 

 EUDs at the country level, 
specific provisions should 
require that selected 
CSOs (which are 
considered fit to play a 

 TACSO should work in 
close cooperation with 
national agencies for 
European integration to 
promote a triangle of EU / 
government / CS 
relations and facilitate 
greater and 
institutionalised dialogue 
between such agencies 
and CS on national 
strategies relating to the 

 EUDs and ECLO ensure 
adequate and timely 
training on IPA project 
selection mechanisms for 
EUD / ECLO staff, CS and 
other stakeholders 
engaged in project 
selection mechanisms. 
(Thematic Evaluation, Final 
Report 1, Recommendation 
6.4) 

 

  
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strategic role in the 
democratic transformation) 
are potential key players 
in the democratic 
transformation, 
partnering with public 
authorities. (Thematic 
Evaluation, Final Report 1, 
Recommendation 3.1) 

 
 

European integration 
process (TACSO, CS 
Environment, 2010) 

 

 People 2 People 
Programme (P2P) 
organise multi country 
study tours and single 
country events on the 
topic of EU consultation, 
with emphasis on the 
practical application by EU 
institutions in Brussels and 
in-country of the Minimum 
Standards. (Thematic 
Evaluation, Final Report 1, 
Recommendation 7.11) 

Albania     

Bosnia and Herzegovina 
 

    

Croatia     

Kosovo  TACSO support the 
government to 
strengthen its 
cooperation with CSOs 
(TACSO Kosovo Needs 
Assessment, 2011) 

 TACSO support the 
process of drafting the 
Governmental Strategy 
for Co-operation with 
Civil Society (TACSO 
Kosovo Needs 
Assessment, 2011) 

 TACSO support the 
process of implementation 
of the Government Strategy 
for Co-operation with Civil 
Society (TACSO Kosovo 
Needs Assessment, 2011) 

 TACSO assist the 
government in adjusting 
the mandate of the 

 TACSO promote 
Europeanization and 
regionalisation of Kosovo 
CSOs (TACSO Kosovo 
Needs Assessment, 2011) 

 
 

 TACSO assist CSOs in 
establishing mechanisms 
for ensuring good 
governance and 
accountability towards 
their constituencies, for 
instance through adopting 
a Code of Ethics and 
building platforms and 
networks that will 
monitor compliance 
(TACSO Kosovo Needs 
Assessment, 2011) 

 TACSO provide information 
to CSOs on issues 
pertaining to CS including 
good governance, 
transparency and 
accountability (TACSO 
Kosovo Needs 
Assessment, 2011) 
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government institutions 
that are responsible for 
co-operation with CS 
(TACSO Kosovo Needs 
Assessment, 2011) 

 TACSO assist the 
government in advancing 
the legal framework on 
Public Benefit 
Organisations which 
would allow NGOs with the 
PBO status to enjoy public 
benefits at central and local 
level (TACSO Kosovo 
Needs Assessment, 2011) 

 TACSO assist the 
government in creating the 
legal framework and 
mechanisms for 
encouraging volunteering 
in CS (TACSO Kosovo 
Needs Assessment, 2011) 

 TACSO assist the 
government in developing 
financial arrangement 
supporting civil 
initiatives (TACSO Kosovo 
Needs Assessment, 2011) 

 

MK     

Montenegro     

Serbia  TACSO should facilitate 
cooperation between the 
government and CS 
(TACSO, CS Environment, 
2010) 

 TACSO support further 
changes to the CSO legal 
framework (TACSO Serbia 

  TACSO provide capacity 
building to CSOs 
focussed on their role in 
the European integration 
process, including 
application EU funding 
(TACSO Serbia Needs 
Assessment, 2011) 
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Needs Assessment, 2011) 
 TACSO should support CS 

in introducing new modern 
laws on foundations 
(TACSO, CS Environment, 
2010) 

 TACSO support 
development of a 
transparent framework 
for government funding 
of CSOs (TACSO Serbia 
Needs Assessment, 2011) 

 TACSO support 
development of a 
transparent framework 
for non-profit accounting 
(TACSO Serbia Needs 
Assessment, 2011) 

 TACSO should support CS 
efforts to finalise texts 
(TACSO, CS Environment, 
2010) 

 TACSO support the Office 
for Cooperation with CS 
including a) positioning of 
the Office, b) assist the 
office in elaborating the 
National Strategy for CSO 
development; c) assist the 
office in promoting a 
system for matching 
funds for EU-funded 
projects; and in d) 
developing a 
comprehensive 
framework for 
government cooperation 
and consultations with 
CSOs (TACSO Needs 

 TACSO provide direct 
support to networks and 
coalitions, including for 
monitoring (TACSO 
Serbia Needs Assessment, 
2011) 

 TACSO provide capacity 
building channelled 
through larger CSOs to 
local CSOs based on 
needs assessments and 
delivered through 
“packages” with clearly 
defined organisational and 
programmatic objectives 
(TACSO Serbia Needs 
Assessment, 2011) 

 TACSO provide guidance 
and training to strengthen 
CSO capacities to engage 
in policy dialogues and to 
build institutional 
mechanisms for citizens’ 
participation at the local 
level (TACSO Serbia 
Needs Assessment, 2011) 

 TACSO assist CSOs to 
improve their relations 
with the media and to 
undertake PR campaigns 
(TACSO Serbia Needs 
Assessment, 2011) 

 TACSO provide capacity 
building to strengthen CSO 
capacities for watchdog 
and monitoring activities 
(TACSO Serbia Needs 
Assessment, 2011) 

 TACSO provide training 



 136 

Nature or Level of 
Intervention 

Strategic Objectives European Integration Capacity Building Balanced 

Assessment, Serbia 2011)  
 

and mentoring to CSOs in 
fundraising (TACSO 
Serbia Needs Assessment, 
2011) 

 TACSO facilitate CSOs to 
enhance their 
communication with their 
membership and 
constituencies, 
responsiveness to 
community needs, and 
facilitation of membership 
/ constituency 
participation in the CSO 
planning and activities. 
(TACSO Serbia Needs 
Assessment, 2011) 

Turkey     
 

Sources 
 
BCSDN 
 

 The Missing Link? Development and Functioning of Civil Dialogue in the Western Balkans, editor Tanja Hafner-Ademi, Balkan Civil Society Development Network 2010 
(BCSDN, 2010) 

 
IBF 
 

 Final Report 1. Thematic Evaluation of EU support to civil society in the Western Balkans and Turkey 2011 (Thematic Evaluation, 2011).  
 
TACSO 
 

 TACSO Kosovo Needs Assessment, 2011 
 TACSO Montenegro Needs Assessment, 2011 
 TACSO Serbia Needs Assessment, 2011 
 Civil Society Organisations’ Capacities in the Western Balkans and Turkey. A comparative summary of the eight country CSO needs assessments, authors Bill Sterland and 

Galina Rizova, October 2010 (TACSO CS Capacity, 2010) The Civil Society Environment in the Western Balkans and Turkey Report. Progress made by governments in IPA 
countries towards establishing an enabling environment for civil society, authors Bill Sterland and Galina Rizova, August 2010 (TACSO CS Environment, 2010)
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5.8 Annex VIII - List of People Met (Phase 2) 

 
Person Institution 

ALBANIA 

Stefano Calabretta Delegation of the European Union to Albania 

Luigi Brusa Delegation of the European Union to Albania 

Genci Pasko TACSO 

Alda Duraj-Dekovi TACSO 

Mihallaq Qirjo Regional Environmental Centre 

Olsi Dekovi,  Council of Europe 

Aleksander Cipa Albanian Journalist Association 

Eleni Jajcari “Me the Woman” 

Entela Lako United Nation Development Programme UNDP 

Juliana Hoxha Partners-Albania Centre for Change and Conflict Management 

Elvana Lula Organisation for Security and Cooperation in Europe (OSCE) 

Elton Lelo Organisation for Security and Cooperation in Europe (OSCE) 

Rezarta Katuci Embassy of Sweden 

Adriatik Hasantari Roma Active Albania 

Dritan Shutina CO - PLAN 

Andi Dobrushi SOROS Foundation Albania 

Florida Kalemi Albanian Disability Rights Foundation 

Zamir Muca Red Cross Albania 

Zhaneta Kala Red Cross Albania 

Rudi Bobrati Agency for the Support of Civil Society 

Denisa Murati Albanian centre for Human Rights (ACHR) 

Alketa Leskaj  Woman Centre “Light Steps” 

Ana Milaj Woman Centre “Light Steps” 

Ermelinda Mahmutaj EDEN Environmental Centre for Development Education and Networking  

Ingrid Jones Partner per Femijet 

Ardian Dhima Institute for Policy and Legal Studies  

Stavri Pllaha SNV Korce 

CROATIA 

Erol Akdag European Union Delegation to Croatia 

Marina Buza-Vidas Government Office for Cooperation with NGO-s  

Matea Spudic CFCA 

Marija Cakaric Bjelobrk CFCA 

Katarina Coha Office for National Minorities  

Mirjana Kucer Dominoes 

Sasa Segrt Transparency International Croatia 
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Zorislav Antun Petrovic Transparency International Croatia 

Andreja Rosandic NEST 

Jadranka Apostolovski Network for Safety and Health at Work 

Aida Bagic TACSO 

Sandra Pernar GONG 

Domagoj Novokmet HRT National Television 

Mario Bajkusa  Forum for Freedom in Education 

Aleksa Dokic Office for National Minorities Department for Development Projects and 
Projects for National Minorities 

Maja Sukelj Office for National Minorities Department for Development Projects and 
Projects for National Minorities 

Toni Vida Zelena Akcija 

Bernard Ivcic Zelena Akcija 

Vlatka Valc Galesic Central Office for Development Strategy and Coordination of EU Funds 

Tomislav Belovari Central Office for Development Strategy and Coordination of EU Funds 

Sladana Novota SMART 

Jasmina Papa United Nation Development Programme (UNDP) 

BiH 

Palle Westergaard TACSO Regional Office, Bosnia and Herzegovina 

Jasenka Perovic TACSO Regional Office, Bosnia and Herzegovina 

Zelah Senior TACSO Regional Office, Bosnia and Herzegovina 

Slavica Draskovic TACSO Bosnia and Herzegovina 

Lidija Skaro TACSO Bosnia and Herzegovina 

Aida Daguda  Centre for Promotion of Civil Society, Bosnia and Herzegovina 

Milan Mrdja Centre for Promotion of Civil Society, Bosnia and Herzegovina 

Silvana Grispino  Oxfam Italy – Contractor for Environmental project, Bosnia and Herzegovina 

Darko Vujovic Oxfam Italy – Contractor for Environmental project, Bosnia and Herzegovina 

Normela Hodzic-Zijadic EUD, Bosnia and Herzegovina 

Vladimir Pandurevic EUD, Bosnia and Herzegovina 

Maja Dosenovic EUD, Bosnia and Herzegovina 

Dzemal Hodzic EUD, Bosnia and Herzegovina 

Sadeta Skaljic  Ministry of Justice – Sector for cooperation with Civil Society; Sector for 
strategic planning and aid coordination, Bosnia and Herzegovina 

Dzenana Aladjuz  NGO Council, Bosnia and Herzegovina 

Goran Bubalo NGO Council, Bosnia and Herzegovina 

Sanja Stanic Viktorija Banja Luka, Bosnia and Herzegovina 

Ranka Ninkovic-Papic Social Inclusion Fund, Bosnia and Herzegovina 

Vehid Sehic Forum gradjana Tuzla, Bosnia and Herzegovina 



 139 

Person Institution 

Predfrag Raskovic TIDA, Bosnia and Herzegovina 

Dragana ZIvkovic Association of Women Bratunac, Bosnia and Herzegovina 

Entoni Šeperić Federation BiH Ministry of Justice, Bosnia and Herzegovina 

Niko Grubesic Ministry of Justice –Sector for strategic planning and aid coordination, Bosnia 
and Herzegovina 

Toni Santic Ministry of Justice –Sector for strategic planning and aid coordination, Bosnia 
and Herzegovina 

TURKEY 

Basak Ersen Third Sector Foundation of Turkey 

Laden Yurttaguler Istanbul Bilgi University, Turkey 

Muhtar Cokar Human Resource Development Foundation, Turkey 

Ulrike Dufner Heinrich Boll Stiftung, Turkey 

Bukent Ozcan Secretariat for EU Affairs, Turkey 

Zeynep Meydanoglu Kader, Turkey 

Simon Forrester Turkey and EU Civil Society Dialogue Project II 

Ayca Bestepe  TACSO Turkey 

Ayca Haykir TACSO Turkey 

Neslihan Ozgunes TACSO Turkey 

Ayca Unsal TACSO Turkey 

Mehru Aygul TACSO Turkey 

Teresa Reeves EUD Turkey 

Eser Canalioglu   EUD Turkey 

Domenica Bumma  EUD Turkey 

Frederika Cruce EUD Turkey 

Nalan Ozdemir EUD Turkey 

Erden Seda EUD Turkey 

Erwan Marteil EUD Turkey 

Seçin Tüncel Kos, Turkey 

Tolga Duygun Turkish PM administration for Disabled People 

Şaban Acar General Directorate of the Department of Associations 

Yasemin Elibol Turkish Grand National Assembly 

Alexander Frentz TURKEY ROM TA Contract 

KOSOVO 

Aferdita Metaj-Dika, 
Shqipe Svecla 

TACSO Kosovo Office 

Edis Agani, Gabi 
Hagmüller 

European Commission Liaison Office (ECLO) 

Saša Milosavljević Kosovo Assembly 
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Valdet Hajdi, Jeff Fox, 
Edona Lekaj, Feride 
Rushiti 

Multi Beneficiary Programmes – Focus Group 

Robert Nelson, Henk 
visser, Erik Illes 
(BXL), Luisa De 
Amicis (EU), Tanja 
Hafner Ademi 
(REG), Venera 
Hajrullahu (Kosovo), 
Danka Latković, 
Aleksandra 
Gligorović (MON), 
Milica Ružičić 
Novković, Dubravka 
Velat (SRB), Palle 
Westergaard, Zelah 
Senior, Jasenka 
Perović, (TACSO 
REG), Ardita Metaj-
Dika, Shqipe Svecla 
(TACSO Kosovo), 
Goran Djurović 
(TACSO MON), 
Zorica Rasković 
(TACSO SRB) Åke 
Sahlin, Karin Schultz 
(SIPU) 

TACSO Regional Conference 

Ilir Deda, Advisor to the 
Prime Minister 

TACSO Regional Conference / Kosovo government 

Jehona Xhaferi, Petrit 
Tahiri (KEC), Vlora 
Shabani, Veton Sylhasi 
(KAHCR), Fitore Gorani-
Rexhepi, Sali Maliqi 
(SBASHK) 

Kosovo Education Centre (KEC) - Focus Group 

Dukagjin Pupovci, 
Davor Glavaš, 
Kelmend Hapçiu and 
Doruntina Basha 

Kosovo Media Institute (KMI) – Focus Group 
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Person Institution 

(KMI) 

CONFIDENTIAL Ministry of European Integration 

Venera Hajrullahu, Fatmir 
Curri, Fidan Hallaqi, 
Suzana Arni (KCSF), Dren 
Puka (CIVIKOS), Petrit 
Tahiri (Kosovo Education 
Center), Firdeze Bekteshi, 
Naim Arifaj (Regional 
Environmental Centre) 

Kosovo Civil Society Foundation (KCSF) – Focus Group 

Jeta Xharra Balkan Investigative Research Network (BIRN) 

Several persons TACSO Kosovo Office / Information Session on EIDHR 

MONTENEGRO 

Jadranka Milić, Eva-
Maria Herms 
(EEAS) 

European Union Delegation to Montenegro 

Danka Latković Montenegrin government Office for Cooperation with NGOs 

Goran Djurović, Stevo 
Muk, Marija Ivanćevic 

TACSO Montenegro Office 

Zlatko Vujović, Adjela 
Radonović, Boško 
Nenezić, Jadranka 
Kaluderović 

CEMI – Focus Group 

Mikan Medenica (NGO 
Natura) 

TACSO LAG Montenegro 

Ana Novaković, Zorana 
Marković, Lidija Knežević  

CRNVO – Focus Group 

Mirsad Bivović (State 
Secretary, Chair), Ana 
Novaković (CRNVO, 
Deputy Chair) 

Government National Council for Cooperation with NGOs 

Zdravko Cimbaljević LGBT Forum Progress 

Rade Milošević (FORS), 
Marina Vujačić (UMHNK), 
Aleksandar Janičić 
(Humanitarac) 

Social Service Providers – Focus Group 

Serena D’Agostino, 
Milka Stojanović, 
Dragica Luković, 

COSV – Focus Group 
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Person Institution 

Zorica Blagojević, 
Radmila Malenović, 
Milodarka Popović 

Marijana Davidović (SEE 
Heritage), Marina 
Roganović, Nada Matkovic 
(Ante Portes), Jovana 
Marović (Institute 
Alternative), Žana Bukilić, 
Igor Milošević (Association 
for Democratic Prosperity) 

People 2 People programme – Focus Group 

SERBIA 

Ivana Ćirković Government Office for Cooperation with Civil Society (GOCSC) / Kancelarija 
za Saradnju sa Civilnim Društvom 

Ivana Ćirković 
(GOCSC), Mirjana 
Lazović, Bosiljka 
Josimović (SEIO), 
Branislav Lazin, 
Budimir Babič 
(AVALON), Igor 
Stadić (Edukacioni 
Centar), Tatjana 
Lazor Obzanović 
(Novi Sad) 

TACSO LAG Serbia – Focus Group 

Selena Tasić (GOCCS), 
Igor Kostić (Initiatives), 
Vera Radovanović, Mara 
Erdelj (BOFOS),  

Multi Beneficiary Programmes – Focus Group 

Tanja Bjecanović 
(BCIF), Davor Salom 
(FOSDI), Tijana Eror 
(MMP), Radmila 
Gošović (MOST), 
Vladimir 
Radomirović 
(Pištaljka), Srđan 
Verbić (PSC), Srđan 
Stanković 
(Supernatural), 

People 2 People programme – Focus Group 
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Person Institution 

Marina Ilić (SZO) 

Svetlana Djukić, 
Snežana Djukić 
(EUD, EEAS) 

European Union Delegation to Serbia 

Jasna Filipović (CNRPS) CRNPS  

Milorad Bjeletić, Vladimir 
Pavlović, Nevena 
Jovanović (BOŠ), 
Aleksandra Balac (Serbian 
Assembly), Nataša Savić 
(SEIO), Ivana Raćić 
(Fredrich Ebert 
Foundation), Bojan 
Milovanović (CSO GM 
Optimist), Vladimir 
Martinović (CSO Protect 
Zvezdara Forest).  

Belgrade Open School – Beogradksa Otvorena Škola 

Sanja Popović Pantić, 
Aleksandra Andjelković, 
Tijana Sekulić, Ljubica 
Marković, Anastasia 
Jelasić 

Serbian Association for Working Women – Udruženja Poslovnih Žena 
Srbija – Focus Group 

Milica Ružičić Novković, 
Tanja Raničić, Jelena 
Sokref (Center for Upright 
Living), Jovana Krivokuća-
Milovanović, Željko Ilić 
(FMI), Marijana Marić, 
Biljana Janjić (Initiative for 
Inclusion VelikiMali) 

Social Service Providers – Focus Group 

Dubravka Velat, Dejana 
Mitev  

CIDEC – Civic Initiatives 

MACEDONIA 

Suncica Sazdovska TACSO Country Office 

Marina Gjorgjioska 
Kitanoska 

Centre for Civic Initiative 

Goce Todoroski Centre for Civic Initiative 

Zoran Stojkovski Centre for Institutional Development 

Irena Ivanova European Union Delegation  
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Person Institution 

Lidija Dimova Macedonian Centre for European Training  

Daniela Stojanova Macedonian Centre for International Cooperation 

Iskra Stojkovska Front 21/42 

Nenad Zivanovski Coalition ‘All For Fair Trials’ 

Boris Sarkovski Local Community Development Foundation 

Elena Kocoska  Polio Plus Movement Against Disability 

Zvonko Shavreski Polio Plus Movement Against Disability 

Kristina Kolozova Swiss Agency for Development and Cooperation SDC 

Ibrahim Mehmet Swiss Agency for Development and Cooperation SDC 

Orhideja Kaljosevska Secretariat for European Affairs  

Evgenija Serafimovska 
Kirkovski 

Secretariat for European Affairs  

Daniel Serban TA to the Unit for Cooperation with NGOs in the General Secretariat 

Metody Zajkov Transparency International Macedonia 

Zoran Milkov General Secretariat 

Ilija Ristovski General Secretariat 

Jovan Petreski General Secretariat 

Zoran Brnjarcevski General Secretariat 

Goce Selovski Trade Union of Finances 

Vladimir Misev Institute for Democracy 

Marija Risteka Centre for Research and Policy Making 

Fani Karanfilova Panovska Open Society Foundation 

Filip Stojanovski Metamorphosis 
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