
  [1]  

 

EN 

  This action is funded by the European Union 
 

 

ANNEX 1 
to Commission Implementing Decision on the Neighbourhood East Regional Action 

Programme 2017 Part I (including 1 action on budget 2018 and 2019), to be financed from the 
general budget of the European Union 

Action Document for European Union Border Assistance Mission to the Republic of 
Moldova and Ukraine (EUBAM 12) 

 
1. Title/basic act/ 
CRIS number 

European Union Border Assistance Mission to the Republic of Moldova 
and Ukraine (EUBAM 12)  
CRIS numbers:  
ENI/2017/040-535 
ENI/2018/040-536 
ENI/2019/040-537 
financed under the European Neighbourhood Instrument 

2. Zone benefiting 
from the 
action/location 

Republic of Moldova and Ukraine 
 

3. Programming 
document 

Programming of the European Neighbourhood Instrument (ENI) 2014-
2020 
Regional East Strategy Paper (2014-2020) 

4. Sector of 
concentration/ 
thematic area 

Civilian peace-building, conflict prevention and resolution 

5. Amounts 
concerned 

Total estimated cost: EUR 12 500 000 
Total amount of EU budget contribution EUR 12 500 000 
The contribution is for an amount of EUR 2 500 000 from the general 
budget of the European Union for 2017 and for an amount of EUR 5 
million from the general budget of the European Union for 2018, 
subject to the availability of appropriations following the adoption of 
the relevant budget and for an amount of EUR 5 million from the 
general budget of the European Union for 2019, subject to the 
availability of appropriations following the adoption of the draft budget 
and the budget 
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6. Aid 
modality(ies) 
and 
implementation 
modality(ies)   

Project Modality 
Indirect management with the International Organization for Migration 
(IOM)  
 

7. DAC code(s) 15220 – Civilian peacebuilding, conflict prevention and resolution 
8. Markers (from 
CRIS DAC form) 

General policy objective Not 
targeted 

Significant 
objective 

Main 
objective 

Participation development/good 
governance 

☐ ☐ X 

Aid to environment X ☐ ☐ 
Gender equality (including Women 
In Development) 

☐ X ☐ 

Trade Development ☐ X ☐ 
Reproductive, Maternal, New born 
and child health 

X ☐ ☐ 

RIO Convention markers Not 
targeted 

Significant 
objective 

Main 
objective 

Biological diversity X ☐ ☐ 
Combat desertification X ☐ ☐ 
Climate change mitigation X ☐ ☐ 
Climate change adaptation X ☐ ☐ 

9. Global Public 
Goods and 
Challenges (GPGC) 
thematic flagships 

N/A 

 
SUMMARY:  
Twenty-five years after the ceasefire to end the Transnistrian conflict, a permanent settlement remains 
elusive. It has lapsed into the status of a protracted conflict,  still constitutes a risk for Moldova and the 
region. Over the years Transnistria has become a grey economic, political and security area 190km 
from the EU’s external borders. EUBAM continues to register significant amounts of cigarette and 
ethanol smuggling emanating from the territory, as well as seizures of weapons and ammunition. The 
EU-Moldova DCFTA, which extends to Moldova's entire territory including Transnistria, adds another 
imperative to ensure the success of confidence-building measures and regulatory harmonisation.     
 
This Action Document proposes the activities for EUBAM Phase 12. The Mission will refocus around 
three specific objectives: to contribute to the peaceful settlement of the Transnistrian conflict; to 
ensure the full implementation of Integrated Border Management (IBM) practices at the Moldova-
Ukraine border; and to more effectively combat cross-border crime.  
 
Recognising the deployment of Capital-based EU assistance actors in both Kiev and Chisinau, the 
Mission’s work will be largely focused on the 453km-long stretch of the common border adjacent to 
Transnistria, as well as the 411km-long administrative boundary between Moldova and Transnistria 
and the ports in the region which play a vital role in Moldovan, including Transnistrian, imports and 
exports. With its headquarters in Odesa, EUBAM will develop  field based activities through six field 
offices utilising the skills and experience of Customs and Border officials, most of which will be 
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seconded from EU Member States. Practical actions done in conjunction with the Moldovan and 
Ukrainian partner services, such as joint border control operations to counteract smuggling, will be 
emphasised.  
 
The Mission’s primary partners will remain Moldova and Ukraine’s Border and Customs agencies. 
EUBAM will co-ordinate its actions closely with other EU assistance actors, notably the IBM 
Twinning Projects in Ukraine, EU Advisory Mission , Frontex and the EU’s High Level Advisors in 
Moldova.    

 

1 CONTEXT  
1.1 Sector/Country/Regional context/Thematic area  
After their declarations of independence in 1991, Ukraine and Moldova have developedpolitical 
instability and systemic corruption, and faced limited economic growth and weak capital investment 
and rule of law.  
 
Both countries committed to wide-reaching reforms when signing Association Agreements with the 
European Union. The EU-Moldova Association Agreement (AA) provisionally entered force on 1 
September 2014 and was fully applied from 1 July 2016. The EU-Ukraine AA entered into force on 1 
January 2016.  
 
These agreements have been a catalyst for reforms in both countries, not least on Customs and trade-
related matters. However, political turbulence has continued. Anti-Government protests took place in 
Moldova in 2015-2016 against perceived corruption and a massive banking fraud that was unveiled at 
the end of 2014. In November 2016, Socialist Party leader Igor Dodon was elected President. He 
campaigned on a promise to cancel the EU-Moldova AA, although constitutionally cannot do so 
without parliamentary consent. Successive Ukrainian Governments in 2016 were beset with 
accusations of not combating corruption, leading to the resignation of several pro-reform officials, 
including the Governor of Odesa Oblast.  
 
Both countries also face significant security challenges. Transnistria unilaterally declared 
independence in 1990, leading to a short conflict with up to 1,000 casualties. A Russian-brokered 
ceasefire has created a so-called “frozen” conflict, with much of the left-bank of the Dniester River 
outside the control of the Moldovan Government, in a self-proclaimed Republic of Transnistria. A 
peaceful settlement to the conflict is pursued haltingly through the “5+2 process”, with co-mediation 
by Ukraine, the Russian Federation and the OSCE. Since September 2005, the EU and the USA have 
been official observers.  
 
An internal political crisis emerged after months of peaceful protest on the central 'Maidan' in Kyiv 
following the Ukrainian Government's announcement regarding the EU-Ukraine Association 
Agreement in late 2013. The internal situation developed into a security crisis which led to the illegal 
annexation of Crimea by the Russian Federation and a military conflict in eastern Ukraine in 2014 
resulting in some areas of the Donets and Luhansk regions being controlled by Russia- backed 
separatist forces. The fighting in eastern Ukraine continues and the Minsk agreements which are the 
basis for a sustainable,political solution to the conflict in the east of the country have not been 
implemented yet.. The implication of Russia in the conflictin eastern Ukraine and the presence of 
Russian military troops in Transnistria have led to Ukraine adopting a more hard-line approach 
towards Transnistria, with increased militarisation of the Transnistria-segment of the common border, 
including 45km of trenches and additional watch towers.  
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Financially, both countries have felt the effects of the conflict. GDP per capita decreased in Ukraine 
from USD3,813 in 2012 to USD2,052 in 2016. Moldova’s GDP per capita reduced by 8.6% in the 
same period. This has constrained budgets of EUBAM’s partner services, especially for capital 
investments, but has placed an onus on more effective tax and customs revenue raising, including 
heightened interest in counteracting smuggling, intellectual property rights (IPR) infringements and 
customs fraud.  
 
EUBAM Phase 12’s area of operations will cover the 1,222km-long Moldova-Ukraine border from 
Criva-Mamalyha in the north-west arcing around to Giurgiulesti-Reni in the south-west. All but 
3.73km of the border has been demarcated. 453.4km of the border runs adjacent to Transnistria, which 
the Republic of Moldova has no control over. The border is varied, with 955km of “green” border and 
267km of “blue” border along the Dniester River, including a significant area of marshland in the 
south-east. 67 Border Crossing Points are located along it, including 26 Local Border Crossing Points. 
Customs controls are not present at 17 of those. The Mission will also cover the 12 Internal Customs 
Control Posts on the 411km long administrative boundary between Moldova and Transnistria, as well 
as the ports and airports adjacent to the border, including the two largest at Odesa and Chornomorsk, 
as they are gateways for Moldovan including Transnistrian imports and exports.  
 

1.1.1 Public Policy Assessment and EU Policy Framework 

A decisive step in upgrading EU bilateral relations with Moldova and Ukraine was made by 
concluding in 2014 the AAs, including Deep and Comprehensive Free Trade Areas (DCFTAs). The 
application of the EU-Moldova DCFTA was extended to the entire territory of the Republic of 
Moldova pursuant to Decision 1/2015 of the EU-Republic of Moldova Association Council as of 1 
January 2016.  
 
The DCFTAs have spurred Customs and trade-related reforms in both countries to align legislation 
and procedures with the Union’s Customs Code and revised Customs Blueprints. Moldova is in the 
process of drafting a new Customs Code, and in 2017 will introduce an upgraded ASYCUDA system 
which will provide the grounds to launch simplified customs procedures, including a national Single 
Window system. In Ukraine, a nationwide Single Window system was launched in August 2016 whilst 
a development strategy for the State Fiscal Service and the Union Customs Code alignment process 
are pending.  
 
As of April 2014 Moldova enjoys a visa-free regime with Schengen Area countries. In 2014 the 
Government approved the National Strategy on Integrated State Border Management for 2015-2017. 
The Strategy aims to increase “Compatibility, Interoperability, and Integration”, and includes 
provisions to introduce mobile patrols, improve risk management and strengthen inter-agency co-
operation. Its implementation is overseen by a National IBM Council chaired by the Minister of 
Internal Affairs. In 2015, the Moldovan Government also passed Decree #429 on the “Approval of the 
Border Security Coordination System Regulations” which supports the development of fully-fledged 
national coordination of border surveillance along the lines of Commission Decision #1052/2013.  
 
The sixth Progress Report of the European Commission in December 2015 recommended visa 
suspension for Ukrainian citizen’s travel into the Schengen Area to be granted. This was endorsed by 
the European Council in December 2016 and is now pending agreement from the European Parliament 
and EU Member States. The country’s Concept on Integrated Border Management (IBM) 2016-2020 
was approved by the Cabinet of Ministers in Decision #1149 on 28 October 2015. An associated 
Action Plan includes commitments to implement AA and visa liberalisation obligations, including on 
migration management and border crossing procedures. A separate National Security Strategy 
authorised by Presidential Decree #287 on 26 May 2015 and reiterates the priority aim of developing 
State Border Guard Service capabilities. 
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The framework for cross-border co-operation continues to develop with the EU’s support. A bilateral 
agreement from March 1997 forms the basis for seven jointly operated border crossing points to be 
established. The Joint Declaration signed by the Prime Ministers of Moldova and Ukraine on 30 
December 2005, set in place the May 2003 bilateral Customs agreement, with enforcement beginning 
on 3 March 2006. The EU also brokered two protocols on mutual exchange of preliminary, analytical, 
operational and statistical information on goods and persons, signed on 21 November 2006. More 
recently, on 4 November 2015 both countries signed a protocol for the establishment of automated 
information exchange of traveller data, whilst on 13 February 2017 a protocol establishing Contact 
Points between the border services was signed. The first of these will be deployed at Palanca.  
 
Both Ukraine and Moldova continue to work towards the peaceful settlement of the Transnistria 
conflict and the effective implementation of the 2003 bilateral customs regime. The "5+2" negotiation 
process was resumed in 2011, albeit with several subsequent pauses. The last meeting took place in 
June 2016. It has been supplemented since 31 October 2007 with ten Expert (Working) Groups, of 
which EUBAM participates in four on Customs co-operation, law enforcement, road and rail 
transportation. 
 
1.1.2 Stakeholder analysis 

EUBAM Phase 12 will have five main partners in addition to the Ministries of Foreign Affairs of both 
countries. The first four of these are referred to in this document as the “partner services”.  
 
The Border Police of the Republic of Moldova: As a result of border management reforms, from 1 
July 2012 the former Border Guard Service of Moldova was integrated under the Ministry of Internal 
Affairs, as the Border Police Department. According to Law #283 of 28 December 2011, the Border 
Police have responsibilities for border surveillance and border checks, combating illegal migration and 
cross-border crime, as well as implementing the State’s policy on IBM and the management of border 
information/data systems. The Border Police cover Moldova’s 1906km-long border with the exception 
of the 453.4kms of the Transnistrian segment, and isresponsible for 51 border crossing points (7 with 
Romania, 43 with Ukraine, 1 at Chisinau Airport). The Border Police is split into four regional 
directorates and 41 border sectors, whilst Headquarters functions are contained within 16 directorates. 
There are 3,553 personnel, of which 22% are female.    
 
State Border Guard Service of Ukraine: According to the July 2003 amendment of the Law on the 
State Border, the State Border Guard Service hasresponsibility for policing Ukraine’s State border on 
land and water, exercising border control, carrying out intelligence, information and analytical, and 
operational criminal investigations, participating in the fight against organized crime and 
counteracting illegal migration. They are mandated to do this along the entire 5,637.9km-long State 
border, although due to events beginning in 2014 some border segments are inaccessible to them. 
Approximately 50,000 Border Guards are responsible for 196 border crossing points. The Service is 
split into five regional commands with 25 border detachments. 18% of the staff are female.   
 
Customs Service of the Republic of Moldova: Subordinate to the Ministry of Finance, the Customs 
Service is responsible for the collection of Customs duties, combating Customs fraud, and facilitating 
international trade. The Service currently operates 46 Customs Posts at the State border, as well as 15 
Internal Customs Control Posts. It was established in September 1991 and underwent re-organisation 
from October 2016 through Order #748. The previous seven Customs Houses were reduced to three, 
and the number of staff is earmarked to reduce from 1,728 to 1,520 in 2017. Of the current employees, 
32% are female. A new Customs Code, which is the basis for the Service’s work, is scheduled to be 
approved in 2017 and will replace the existing Code promulgated in December 2000.  
  
State Fiscal Service of Ukraine: After establishment in 1991 and repeated restructuring, on 21 May 
2014 the Cabinet of Ministers in Decree #236 renamed the Ministry of Revenues and Duties as the 
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State Fiscal Service under the Ministry of Finance. Apart from its tax responsibilities, the State Fiscal 
Service is responsible for implementing State Customs policy based on the 2012 Customs Code. This 
is implemented by the State Fiscal Service’s 41,000 staff working out of 24 Headquarters’ 
Departments and 27 Customs Houses. 37% of its staff are female.  
 
Bureau of Reintegration of the Republic of Moldova: The Bureau operates under the Prime 
Minister’s Office and is headed by a Deputy Prime Minister. It is Moldova’s lead agency for the 
Transnistria conflict settlement and is mandated to develop and promote strategies, plans and 
mechanisms to that end, for reintegration of the country and for post-conflict development. These 
include the development of confidence-building measures and the co-ordination of Moldova’s 
activities in the Joint Control Commission and the 5+2 process.  
 

1.1.3 Priority areas for support/problem analysis 

The settlement of Transnistria related-issues through confidence-building measures and 
harmonisation of legislation and procedures in the field of customs, trade and transport, and trans-
boundary/border management cooperation. The free movement of people and goods across the 
Transnistrian segment and the administrative boundary line, and restoration of economic ties between 
Chisinau and Tiraspol could be a catalyst for contributing to the settlement of Transnistrian socio-
economic issues. Elimination of undue technical and fiscal barriers between the two banks of the 
Dniester River will increase transparency and create conditions for fair trade and competitiveness of 
their businesses in the internal and external markets. As of 1 January 2016, after repeal of the EU 
Autonomous Trade Preferences regime, Transnistrian exports continue to benefit from preferential 
treatment in the EU, since the scope of the DCFTA application extended to the entire territory of the 
Republic of Moldova pursuant to Decision 1/2015 of the EU-Republic of Moldova Association 
Council. As such, as the Republic of Moldova aligns its Customs legislation with that of the EU 
acquis, these reforms should also be reflected in harmonised regulations in Transnistria.  
 
Full implementation of the Integrated Border Management at the Moldova-Ukraine border with a 
special attention to its Transnistrian segment. The Mission will contribute to further improvement of 
cross-border and interagency cooperation between the customs and border agencies. EUBAM will 
ensure pre-assessment of requisites (including legal, political and operational) for full  implementation 
and in situ monitoring and verification of the Jointly Operated Border Crossing Points, including at the 
Transnistrian segment. Activities will fall within the context of National IBM Strategies in both 
countries. Ukraine’s National IBM Strategy for 2016-2020 came into force on 1 January 2016, whilst 
Moldova’s Strategy covers 2015-2017. Associated Action Plans for both Strategies detail actions to 
improve intra-agency and inter-agency co-operation, accountability and transparency and operational 
effectiveness.  
 
Assistance in combatting cross-border crime including smuggling and trafficking with special 
attention to its Transnistrian segment. Particular attention will be paid to the prevention and fighting 
against smuggling, particularly of arms and ammunition, as well as contraband. Here EUBAM will 
also look into the conditions for intelligence led anti-smuggling efforts, and early propose deliverables 
that can be put in place before end of project.  An observation role/capacity will have to be retained, 
mainly on smuggling and trafficking. Smuggling remains a significant problem on the Moldova-
Ukraine border. Between December 2015–November 2016 45.7 million cigarettes and 46 weapons 
were seized on the Moldova-Ukraine border. The Mission was also involved in the seizure of 66 
million cigarettes on route to Ukraine in the Black Sea, and monitored the operations of Transnistrian 
Duty Free Shops, which introduced 1.32 billion cigarettes, despite registered sales of only 639.5 
million.   
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2 RISKS AND ASSUMPTIONS  

Risks Risk level 
(H/M/L) 

Mitigating measures 

Chisinau and Tiraspol policy positions 
make Confidence Building Measures 
(CBM) agreement and implementation 
not possible. 

H Participation in the 5+2 Expert (Working) 
Groups would be used to seek consensus on 
CBMs, supplemented by advocacy to both 
sides. Should this fail, CBM activities would 
be implemented concurrently until joint 
implementation is agreed. 

Ukraine or Moldova unilateral 
measures against Transnistria curtails 
Transnistrian trade and/or freedom of 
movement.  

H Impact of the measures would be quantified 
through trade/traveller analysis and field 
observations. EUBAM would pass these to the 
EU Delegation to Moldova for use in the 5+2 
format talks.  

5+2 Expert (Working) Groups stop 
functioning. 

M Bilateral contacts with officials in Chisinau 
and Tiraspol would be sought to progress 
EUBAM’s activities.  

Assumptions: Relations between Chisinau and Tiraspol do not deteriorate further; The security 
situation remains conducive to physical trans-boundary interaction; The 5+2 settlement process and 
its associated Expert (Working) Groups continue to function.  
Transnistrian de facto authorities reject 
DCFTA implementation. 

H EUBAM would frame Customs and trade 
alignment/harmonisation efforts by the 
provisions of the World Trade Organization 
(WTO) or World Customs Organization 
(WCO).  

Moldova cancels the AA/DCFTA with 
the EU. 

M EUBAM would re-appraise Outputs 1.1-1.3 
once substitute Customs and trade procedures 
are known.  

Assumptions: The Moldovan Government recognises that the AA/DCFTA is in Moldova’s 
economic interest; Officials in Tiraspol may be willing to align some procedures in their economic 
interest, despite public pronouncements to the contrary. 
Moldova-Ukraine relations deteriorate. L EUBAM would use bilateral and Advisory 

Board meetings to reconcile both sides on the 
implementation of joint activities. 
Interventions by the EU Delegations to 
Moldova and Ukraine would be requested at 
the higher political level.  

Assumptions: Moldova-Ukraine relations remain at the current constructive level and any bilateral 
disputes do not spill over into EUBAM’s thematic working areas. The Governments of Moldova and 
Ukraine continue to honour the provisions of the Memorandum of Understanding signed with the 
European Commission on 7 October 2005. Should either Government be unwilling to honour the 
2005 Memorandum of Understanding, EUBAM would have no legal basis to operate in either 
country.  
 
Partner services refuse to sustain 
initiatives established by EUBAM. 

M Partner services would be engaged early in the 
handover process to ensure they have 
sufficient time to plan for the transfer. Should 
handover be rejected, an alternative custodian 
amongst other EU assistance actors would be 
sought.  

Assumptions: EUBAM’s intention to handover all co-ordination mechanisms and the Common 
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Border Security Assessment Report CBSAR is well known, understood and agreed by the partner 
services; Partner services have sufficient funds to takeover and sustain co-ordination mechanisms and 
CBSAR. 
Consensus not reached among all 
partner services for BCP reforms, such 
as One-Stop controls.  

M EUBAM would advocate the reforms with 
partner services’ management bilaterally and 
in Advisory Board meetings. It would request 
other EU actors to also advocate.  

Assumptions: Both Governments prioritise the implementation of their AA/DCFTA and Visa 
Liberalisation Action Plan (VLAP) obligations, irrespective of the amount of EU assistance. 
Eastern Partnership IBM Flagship 
Initiative funding is not committed and 
administered late. 

H EUBAM would pre-empt this by defining with 
EU Delegations clear timelines for delivery 
and communicating clearly with the partner 
services. The timing of requisite technical 
agreements would also be synchronised with 
delivery times.  

Assumptions: The EaP IBM Flagship Initiative, or equivalent, continues to offer funding for 
equipment and infrastructure enhancements; Moldova and Ukraine agree to co-operate on new 
funding applications; Joint Moldova-Ukraine funding applications are successful.  

3 LESSONS LEARNT, COMPLEMENTARITY AND CROSS-CUTTING ISSUES  
3.1 Lessons learnt 
EUBAM’s partner services remain highly centralised: All four partner services remain highly 
centralised. Decision-making is often not authorised at the local or provincial levels. This affects 
technical procedural adjustments as well as whether to provide the Mission with information and 
assessments. Although the Mission enjoys constructive working relations and has a robust 
Memorandum of Understanding, problems still arise. As such, it will be important that the Mission 
retains regular engagement with central-level officials from Chisinau and Kiev. This can be partly 
achieved through Advisory Board meetings and co-ordination with other EU actors. 
 
Synchronisation of activities with equipment delivery: EUBAM’s work is supplemented by 
equipment/infrastructure upgrades funded through the EaP IBM Flagship Initiative. These have been 
important components in ensuring new practices technically support by EUBAM can be implemented 
fully. In Phase 12 it is envisaged that EaP-funded equipment will be a pre-condition to the successful 
completion of at least three planned activities. Based on the Mission’s Phase 11 experience, the 
delivery of this equipment should be better synchronised with operational decisions to avoid delays 
and loss of momentum by the partner services.  
 
Co-ordination with other EU actors is crucial: The increase in EU assistance in Moldova and Ukraine 
places an emphasis on regular co-ordination with all assistance actors, especially in Ukraine. This 
imperative will increase during Phase 12. Existing co-operation should be deepened. Frontex, EUAM 
and the IBM Twinning projects in Ukraine should seek EUBAM’s field observations to verify the 
implementation of central reforms. Likewise, EUBAM must utilise capital-based actors to advocate 
for reforms identified by the Mission’s work.   

 
3.2 Complementarity, synergy and donor coordination  
EUBAM Phase 12 will co-operate with a range of externally and Kiev-based assistance actors in all 
three Specific Objectives. The main partners will be:  
 
Frontex: The Mission will work closely with Frontex on the implementation of joint border control 
operations conducted under EUBAM and Frontex auspices. Co-ordination and exchange of 
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experiences will also take place in the fine-tuning of risk management systems in both countries. The 
Mission will also feed in field observations to the Frontex-implemented Eastern Partnership IBM 
Capacity Building Project, assuming it is prolonged, especially where skills gaps and training needs of 
partner services have been identified. Frontex signed co-operation agreements with Moldova (2008) 
and Ukraine (2007) to enable co-operation on training, risk analysis, information exchange and joint 
operations.  
 
IBM Twinning Project to the State Border Guard Service of Ukraine: During Phase 12, EUBAM will 
provide the Twinning Project with field-level observations on intra- and inter-agency co-operation to 
assist their evaluation of the National IBM Concept, as well as expert assessments of border checks 
and one-stop controls on the Ukraine-Moldova border. The Twinning Project will be invited to 
observe the joint border control operations to determine the State Border Guard Service’s enforcement 
capacities. Launched in October 2016, the Twinning Project focuses on assistance to Ukraine’s 
National IBM Strategy (2016-2020), improvement of the border checks system focusing on forged 
travel documents, and approximation of legislation and practice on stolen vehicles to the EU acquis.  
 
EU Advisory Mission for Civilian Security Sector Reform (EUAM): EUAM will be offered EUBAM’s 
field observations to inform their support to central-level reforms, particularly on risk management 
procedures, anti-smuggling legislation and intra- and inter-agency co-operation. EUAM will also be 
invited to observe joint border control operations to determine the law enforcement capacities at the 
border. Based in Kiev since 2014, EUAM engages in strategic level reforms on law enforcement and 
good governance with the border agencies.    
 
EU High Level Advisors in Moldova: The Mission will co-operate with the EU High Level Advisors 
on Customs and on Confidence Building Measures on the establishment of jointly operated border 
crossing points, road and rail confidence-building measures and customs co-operation. Since their 
appointment in early 2016 the Mission has co-ordinated its actions closely with both advisors on the 
aforementioned themes and this will continue into Phase 12.  
 
OSCE Mission to Moldova: As a co-chair of the 5+2 process, the OSCE and EUBAM will co-ordinate 
on ongoing and proposed confidence-building measures. The Mission will also work with the OSCE 
on problem-solving related to trade, road or rail transportation issues as they arise. EUBAM and the 
OSCE Mission will also exchange information on trans-boundary related customs and security issues, 
as well as on cross-border crime.  
 

3.3 Cross-cutting issues 
Gender Awareness and Equality 
Women are in the minority in all partner services, averaging of 27% of all personnel across the four 
partner services, and 10-15% of managers. Attitudes towards female employees do not demonstrate 
gender awareness, despite adequate equality legislation in both countries. EUBAM will promote 
gender awareness amongst its partner services by ensuring its own staff represents the same value. All 
newly hired EUBAM Phase 12 staff will complete UN Women’s online “I Know Gender: An 
Introduction to Gender Equality” course within one month of arrival, and managers will be 
encouraged to complete UN Women’s online “Rights and Needs of Women in Border Management” 
course. These initiatives will aid the inclusion of gender considerations into EUBAM guidance to its 
partner services. The Mission will ensure that reports are gender mainstreamed and, where possible, 
use gender-disaggregated data. In EUBAM’s call for secondees from EU Member States, female 
Border and Customs experts will be especially encouraged to apply.   
 
Anti-Corruption and Anti-Fraud Measures 
Verifying the introduction of simplified procedures will reduce opportunities for corruption, whilst 
support for investigations on cross-border crime and closer inter-agency and international co-operation 
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between the partner services will help to detect corruption and fraud. The harmonisation of Customs 
legislation and procedures between Chisinau and Tiraspol will contribute to closing loopholes that 
facilitate corruption and fraud.  
  
Conflict Prevention and Conflict Settlement 
EUBAM Phase 12 will contribute to the peaceful settlement of the Transnistria conflict by developing 
confidence-building measures to increase mutually beneficial co-operation between Chisinau and 
Tiraspol on Customs, trade and transportation. EUBAM’s efforts to combat cross-border crime will 
also improve the partner services’ detection and interdiction of weapons or ammunition which may be 
used to exacerbate the conflict.      

4 DESCRIPTION OF THE ACTION  
4.1 Objectives/results  
Overall Objective: To support Moldova’s and Ukraine’s efforts to effectively manage their common 
border and actively support concrete measures linked to the settlement of the Transnistrian conflict. 
 
Specific Objective 1: To support the development of Transnistria-related confidence-building 
measures and approximation of legislation and procedures in customs, trade, transport and trans-
boundary management. 

Output 1.1: Customs and trade related legislation and procedures on both sides of the 
Dniester River approximated. 
Output 1.2: Co-operation among responsible authorities on the enforcement of customs and 
trade legislation and procedures on both sides of the Dniester River enhanced. 
Output 1.3: Sanitary, phytosanitary and veterinary practices on both sides of the Dniester 
River aligned with international standards to mitigate human, animal or plant health risks in 
trade. 
Output 1.4: Practical solutions for the fully-fledged resumption of passenger and freight 
traffic across Transnistria adopted by the responsible authorities. 
Output 1.5: Trans-boundary crisis management co-operation enhanced. 

 
Specific Objective 2: Full implementation of the Integrated Border Management at the Moldova-
Ukraine border with a special attention to its Transnistrian segment. 

Output 2.1: Joint control at border crossing points and automated exchange of border 
crossing data established. 
Output 2.2: Efficiency of border and customs controls increased through inter-agency co-
operation at the regional and local levels. 
Output 2.3: Cross-border processes aligned with the Association Agreements including 
DCFTAs, EU Customs Blueprints, VLAPs and Integrated Border Management provisions. 

 
Specific Objective 3: Greater effectiveness of efforts to combat cross-border crime on the Moldova-
Ukraine border, especially at the Transnistrian segment. 

Output 3.1: The transparency in fighting cross border crime of the common border and 
adjacent ports of entry in fighting cross-border crime is increased. 
Output 3.2: Joint assessment of threats to border security jointly assessed by the border 
services and other law enforcement agencies in Moldova and Ukraine developed. 
Output 3.3: Increased operational co-operation between Ukraine and Moldova in preventing 
smuggling of goods, including in tobacco products, arms, ammunition and nuclear materials is 
increased.  
Output 3.4: Better inter-agency coordination in the detection, investigation and enforcement 
of cross-border crime is enhanced. 
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4.2 Main activities 
Output 1.1:  

Activity 1.1.1: Advise on the approximation of customs duties, VAT and excise between 
Chisinau and Tiraspol. 
Activity 1.1.2: Advise on the approximation of regulations and procedures on customs 
valuation and the alignment of regulations on fees and charges to the provisions of Articles 
VII and VIII of General Agreement on Tariffs and Trade (GATT) as well as rules of origin 
applicable in the EU. 
Activity 1.1.3: Advise Transnistria on the implementation of Articles 2, 4-6 of the World 
Trade Organisation’s Technical Barriers to Trade Agreement. 
Activity 1.1.4: Advise Transnistria on the implementation of the World Trade Organisation’s 
Intellectual Property Rights (IPR) protection standards and market surveillance. 
Activity 1.1.5: Advise Chisinau and Tiraspol in improving the customs framework and further 
simplification of formalities in trade in goods. 

 
Output 1.2:  

Activity 1.2.1: Arrange joint anti-smuggling operations between Chisinau and Tiraspol 
customs structures. 
Activity 1.2.2: Seek agreement and develop an automated exchange of customs data and 
information on registration of juridical persons involved in trans-boundary and international 
trade. 
Activity 1.2.3: Profile and analyse Transnistrian external trade activity, including on the 
implementation of the single customs regime (i.e. 2005 Moldova-Ukraine Joint Declaration). 
Activity 1.2.4: Verify clearance of goods imported or exported by Transnistrian economic 
operators is performed in a transparent and non-discriminatory manner. 

 
Output 1.3:  

Activity 1.3.1: Promote co-operation between Chisinau and Tiraspol to uphold regional 
consumer safety. 

 
Output 1.4:  

Activity 1.4.1: Develop and sustain transport related confidence-building measures in co-
operation with the OSCE.  
Activity 1.4.2: Contribute to defusing disruption of passenger and freight services across the 
administrative boundary line and transit, import and export of cargo overseas by road and rail 
through Transnistria, in co-operation with the OSCE. 

 
Output 1.5:  

Activity 1.5.1: Encourage establishment of contact points and information exchange 
mechanisms to respond to any type of incidents (flooding, serious incidents in either bank of the 
Dniester River, etc.) that may affect the movement of people and goods across Transnistria. 
 

Output 2.1:  
Activity 2.1.1: Ensure the implementation plan of the partner services to establish jointly 
operated border crossing points along the entire Moldovan-Ukrainian border.  
Activity 2.1.2: Confirm the full implementation of the automated exchange of border crossing 
data on persons and vehicles crossing the Moldovan-Ukrainian border including the 
Transnistrian segment. 
 

Output 2.2:  
Activity 2.2.1: Ensure on the full implementation of One-Stop-Shop (OSS) concept including 
on the implementation of data sharing mechanisms at Border Crossing Points for clearance 
purposes. 
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Activity 2.2.2: Draft assessment and proposal regarding intelligence led border management on 
Moldova-Ukraine border segment. Support inter-agency mobile groups based on intelligence-
led activities in close co-operation with Frontex. 
 

Output 2.3:  
Activity 2.3.1: Evaluate border and customs systems at all road, rail, air and sea Border 
Crossing Points and Customs Posts within EUBAM’s area of operations jointly with partner 
services.  
Activity 2.3.2: Monitor the implementation of the EU Visa post-Liberalisation Action Plans 
benchmarks in both Moldova and Ukraine in the following areas: border management, 
migration management, combatting cross-border organised crime and freedom of movement of 
citizens of both countries, upon the request of the EU and/or partner services. 
Activity 2.3.3: Review all Border Crossing Points along the Moldova-Ukraine border with a 
view to optimizing their status. 
Activity 2.3.4: Support the finalisation of the border demarcation process on the Moldova-
Ukraine border. Upon request of the partner services, advise on the technical aspects 
outstanding for the full demarcation of the common border.   

 
Output 3.1:  

Activity 3.1.1: Assist in the prevention, detection and investigation of cross-border crime. 
Activity 3.1.2: Develop the assessment, prevention, detection and investigation capabilities of 
partner services on the illegal trafficking of arms, ammunition, radiological and nuclear 
materials. 

 
Output 3.2:  

Activity 3.2.1: Develop updated assessment of  risk analysis, intelligence and data-flow 
management of the partner services on the concerned border segments, and ensure 
implementation of assessment.  
Activity 3.2.2: Develop  and ensure implementation of  the partner services’ joint risk and 
threat assessments on cross-border crime. 
Activity 3.2.3: Ensure a sustainable alert mechanism at tactical and operational levels for 
prompt response border-related crime threats. 

 
Output 3.3:  

Activity 3.3.1: Develop updated assessment of information exchange between Moldova and 
Ukraine on preventing and combating smuggling of goods, including in tobacco products, arms 
and ammunition, explosives and nuclear materials. 
Activity 3.3.2: Ensure the planning, conduct and evaluation of joint border control operations 
with the partner services and in co-operation with Frontex, European Anti-Fraud Office (OLAF) 
and South European Law Enforcement Centre (SELEC). 
Activity 3.3.3: Ensure the implementation of border and customs control measures in Moldova 
and Ukraine with particular attention to the Transnistrian segment of the common border.  

 
Output 3.4:  

Activity 3.4.1: Enhance harmonised measures and joint efforts to improve enforcement 
procedures to prevent and combat cross-border crime. 

 

4.3 Intervention logic 
Since 2005 when the mission was launched, EUBAM has developed into a complex and unique 
undertaking, whose mandate included providing technical advice, development of partner services, 
and organising confidence-building measures related to the technical aspects of the settlement of the 
Transnistrian conflict. The current EUBAM Phase 11 emphasises the promotion of Border and 
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Customs cooperation between Moldova and Ukraine, stronger involvement of EUBAM in confidence 
building measures, enhancement of border monitoring activities on the Transnistrian segment, 
monitoring of DCFTA implementation, including facilitation of the external trade from Ukraine and 
Moldova and verification of normative and legislative initiatives impacting Transnistria. 
 
The proposed EUBAM Phase 12 will be down-sized and focused on three fundamental objectives. 
They will reflect the sustained attempts to handover responsibilities for initiatives and co-ordination 
mechanisms to Moldovan and Ukrainian partner services. They also reflect the fact that by the 
proposed starting date, the EU-Moldova Association Agreement will have been in force for over three 
years, whilst that with Ukraine will have been active for almost two. Similarly, Moldova will be in its 
fourth year post visa liberalisation and although visa liberalisation has not yet been granted to Ukraine, 
it has been assessed as fulfilling the necessary border management standards.  
 
As such, EUBAM will move away from supporting legal and policy reforms on Customs and Border 
management to focus on verifying and rectifying the implementation of the enacted reforms at the 
Moldova-Ukraine border. These efforts will focus on the Transnistrian segment of the border, which 
has a unique set of control and crime challenges, not least due to the absence of a recognised 
counterpart for Ukrainian agencies. Between December 2015 to November 2016, Ukrainian agencies 
seized in excess of 39 million contraband cigarettes as well as alcohol, ethanol, weapons and 
ammunition on that border segment. In Phase 12 EUBAM proposes to conduct joint border control 
operations targeting cross-border smuggling, and advice will be given to mobile and inter-agency units 
who form the bulwark of the services law enforcement efforts. The partner services local structures 
and techniques for risk management will be fine-tuned to enable more efficient and timely detection of 
risks.   
 
Since the scope of DCFTA application extended to the entire territory of the Republic of Moldova 
pursuant to Decision 1/2015 of the EU-Republic of Moldova Association Council, EUBAM will 
support the implementation of DCFTA obligations in Transnistria. As such, in Phase 12 the Mission’s 
engagement on Transnistria’s harmonisation and alignment with customs legislation of Moldova will 
be increased, focusing on regulations pertaining to Intellectual Property Rights, customs valuation, 
fees and charges. Approximation of customs duties, VAT and excise will also be worked towards. 
These will be designed and promoted as having tangible benefits for economic operators and residents 
of both sides of the Dniester River. In the same vein, the Mission will promote confidence-building 
measures to enable and sustain the fully-fledged resumption of passenger and freight traffic across 
Transnistria, by road and rail.  
 
The Mission will also seek to enhance practical initiatives to increase law enforcement interaction 
between Chisinau and Tiraspol, such as through joint anti-smuggling operations, exchange of Customs 
and traveller data as well the proposed establishment of mechanisms to enhance trans-boundary crisis 
management responses.   

5 IMPLEMENTATION  
5.1 Financing agreement 
In order to implement this action, it is not foreseen to conclude a financing agreement with the partner 
countries referred to in Article 184(2)(b) of Regulation (EU, Euratom) No 966/2012. 
 

5.2 Indicative implementation period  
The indicative operational implementation period of this action, during which the activities described 
in section 4.1 will be carried out and the corresponding contracts and agreements implemented, is 48 
months from the date of adoption by the Commission of this Action Document.  
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Extensions of the implementation period may be agreed by the Commission’s authorising officer 
responsible by amending this decision and the relevant contracts and agreements; such amendments to 
this decision constitute technical amendments in the sense of point (i) of Article 2(3)(c) of Regulation 
(EU) No 236/2014.  

5.3 Implementation modalities  

Both in direct and indirect management, the Commission will ensure that the EU appropriate 
rules and procedures for providing financing to third parties are respected, including review 
procedures, where appropriate, and compliance of the action with EU restrictive measures 
affecting the respective countries of operation. 
 

5.3.1. Indirect management with an international organisation. 

This action may be implemented in indirect management with the International Organization for 
Migration (IOM) in accordance with Article 58(1)(c) of Regulation (EU, Euratom) No 966/2012. This 
implementation entails the development of Transnistria-related confidence-building measures and 
support to the approximation of legislation and procedures in customs, trade, transport and trans-
boundary management between Moldova and Transnistria. It will also support greater implementation 
of Integrated Border Management practices, as well as more effective combatting of cross-border 
crime on the Moldova-Ukraine border, especially at the Transnistrian segment.  
 
This implementation is justified because IOM has significant capacity in border management projects 
in Moldova and Ukraine, with a large portfolio of ongoing border management projects in both 
countries financed by the EU, individual EU Member States and the USA. IOM’s EU-funded border 
and migration management projects have been consistently highly evaluated in Ukraine and Moldova, 
by the EU Delegation, the Commission financial auditors, and the respective Governments. Through 
these projects IOM has forged strong partnerships with the Customs and Border agencies in both 
countries, ideal for supporting EUBAM’s operations with its key stakeholders as and when needed.  
 
IOM also has managed EUBAM Phases 10 and 11. As such they have a familiarity with all aspects of 
the administrative, contractual, financial and logistical running of the Mission, and have proven their 
managerial competency in these matters with EUBAM over the preceding four years. Maintaining 
IOM as the managing agency will also ensure the project’s smooth transition into Phase 12.  
 
The entrusted entity would carry out the following budget-implementation tasks: management of EU 
funds (contracting and payments (liquidation of eligible costs) and recovery); financial monitoring, 
preparation support for audits. 
 
The entrusted would also carry out the following tasks: assistance with human resources-related 
documentation and procedures; guidance on procurement and logistics actions; IT and other technical 
expertise; security procedures; liaison and coordination assistance; and reporting. 
 

 

5.3.1.1 Procurement (direct management) 

Subject in generic terms, if possible Type (works, 
supplies, 
services) 

Indicative 
number of 
contracts 

Indicative 
trimester of 
launch of the 
procedure 
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Audit Services 1 Q4 2020 

Evaluation  Services 1 Q2 2019 

 
5.4 Scope of geographical eligibility for procurement and grants 
The geographical eligibility in terms of place of establishment for participating in procurement and 
grant award procedures and in terms of origin of supplies purchased as established in the basic act and 
set out in the relevant contractual documents shall apply. 
 
The Commission’s authorising officer responsible may extend the geographical eligibility in 
accordance with Article 9(2)(b) of Regulation (EU) No 236/2014 on the basis of urgency or of 
unavailability of products and services in the markets of the countries concerned, or in other duly 
substantiated cases where the eligibility rules would make the realisation of this action impossible or 
exceedingly difficult. 

 

5.5 Indicative budget 

Module EU contribution 
(amount in EUR) 

Indicative third 
party contribution,  

5.3.1. Indirect management with IOM 
(including visibility) 

12 300 000 N/A

5.8, 5.9. Audit and Evaluation 200 000 N/A

Total 12 500 000 N/A

 
5.6 Organisational set-up and responsibilities 
All operational and administrative activities which have been delegated to EUBAM will be prepared, 
executed and followed-up by EUBAM Headquarters in close consultation with the project partners. 
EUBAM will be guided by the Memorandum of Understanding concluded between the European 
Commission, Moldova and Ukraine, by EU policy and strategic documents, by the present action 
definition, as well as by policy and strategic decisions made by the Advisory Board. 
 
On matters related to security and administrative management, EUBAM will be guided by the 
applicable Financial Rules and Procedures, Security and Safety guidelines, Internal Control 
Framework as well as project-specific delegation of authority. 
 
The Mission’s activities will take place in Moldova and Ukraine. Personnel will be split between 
EUBAM Headquarters in Odesa, EUBAM’s Office in Moldova (in Chisinau), and in six Field Offices 
situated along the Moldova-Ukraine border.  
 
An Advisory Board will provide advice to the Mission concerning the quality and adequacy of its 
tasks and the implementation of the Memorandum of Understanding, between the European 
Commission, Moldova and Ukraine.  
 
The EU Delegation to the Republic of Moldova will manage the contractual implementation of 
EUBAM. Regular meetings will take place between EUBAM and appointed staff at the 
aforementioned EU Delegation for the purposes of reporting, coordination, progress review, 
consultation and advice. Meetings to co-ordinate activities will also be held with the EU Delegation to 
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Ukraine. The EU Delegation to the Republic of Moldova will facilitate communication and 
coordination with the European Commission and EEAS on relevant aspects of EUBAM Phase 12 
implementation. Visibility and communication activities will be coordinated with the Communication 
Officers of the EU Delegations. 
 
The Head of EUBAM will at the same time serve as Senior Political Advisor to the Head of the EU 
Delegation to the Republic of Moldova, and will provide advice to the Head of the EU Delegation to 
Ukraine upon request. 
 

5.7 Performance monitoring and reporting 

The day-to-day technical and financial monitoring of the implementation of this action will be 
a continuous process and part of the implementing partner’s responsibilities. To this aim, the 
implementing partner shall establish a permanent internal, technical and financial monitoring 
system for the action and elaborate regular progress reports (not less than annual) and final 
reports. Every report shall provide an accurate account of implementation of the action, 
difficulties encountered, changes introduced, as well as the degree of achievement of its 
results (outputs and direct outcomes) as measured by corresponding indicators, using as 
reference the logframe matrix (for project modality) or the list of result indicators (for budget 
support). The report shall be laid out in such a way as to allow monitoring of the means 
envisaged and employed and of the budget details for the action. The final report, narrative 
and financial, will cover the entire period of the action implementation. 
 
The Commission may undertake additional project monitoring visits both through its own 
staff and through independent consultants recruited directly by the Commission for 
independent monitoring reviews (or recruited by the responsible agent contracted by the 
Commission for implementing such reviews).  
 
Monitoring 
Performance monitoring will be conducted at the strategic and operational levels. At the strategic 
level, the Mission will convene a formal meeting of its Advisory Board every twelve months. 
EUBAM will report to the Board on the implementation of the Memorandum of Understanding, 
signed between the European Commission, the Republic of Moldova and Ukraine on 7 October 2005, 
whilst the Board will provide advice to the Mission concerning the quality and adequacy of this 
implementation.  
 
The Advisory Board will be chaired by the Head of the EU Delegation to the Republic of Moldova, 
and its members will consist of high-level representatives of Moldova and Ukraine’s Ministries of 
Foreign Affairs, both countries Border and Customs agencies, the EU Delegations to the Republic of 
Moldova and Ukraine, EUBAM, the European Commission, EEAS, OSCE and IOM.  
 
Additional entities from both countries may also be invited as observers. These have previously 
included UNDP, as well as Moldova and Ukraine’s Ministries of Internal Affairs, Ministries of 
Justice, General Prosecutor’s Offices, security services, and Moldova’s Bureau of Reintegration.  
 
On an operational level, EUBAM will develop detailed operational plans for all Phase 12 activities. 
An expert responsible for implementation will be assigned to each activity, and sub-activities, tasks 
and a Gantt chart will be developed. Progress in the fulfilment of the activities and sub-activities will 
be measured against the Gantt chart every quarter. Baselines for all Performance Indicators have been 
set (see Appendix). Progress towards the fulfilment of the Performance Indicators against the targets 
will be measured biannually.  
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Reporting 
Five types of reports are foreseen. These are:  

 Monthly reports, describing the activities implemented, key trends and observations, and 
major contextual events. Monthly reports will be circulated to all relevant EU entities and 
Moldovan and Ukrainian partner services in English and Russian. 

 Annual activity reports in preparation for Advisory Board meetings will summarise the 
Mission’s operational achievements, highlight operational challenges and inform on key 
trends. The reports will be circulated to all Advisory Board members and observers in English 
and Russian. 

 Annual interim and final narrative reports will be produced and will report on the progress 
and achievement of EUBAM Phase 12 Specific Objectives, Outputs and Activities.  

 A short public Annual Report will be produced to publicise the achievements made by the 
Mission to the general public. It will be available in English and Russian. 

 Up to six ad-hoc analytical reports on themes relevant to EUBAM Phase 12 will be issued 
each year. The reports will analysis trends, events or potentialities. They will be issued in 
English and have limited distribution within EU entities only.  

 

5.8 Evaluation  
Having regard to the importance of the action, a mid-term evaluation will be carried out for this action 
or its components via independent consultants contracted by the Commission.  
 
The evaluation will be carried out for problem solving and learning purposes, in particular with respect 
to gauging the outstanding capability gaps of Moldovan and Ukrainian border agencies in combatting 
cross-border crime and implementing IBM practices. These findings may inform related future EU-
funded actions.  
 
The Commission shall inform the implementing partner at least 3 months in advance of the dates 
foreseen for the evaluation missions. The implementing partner shall collaborate efficiently and 
effectively with the evaluation experts, and inter alia provide them with all necessary information and 
documentation, as well as access to the project premises and activities.  
 
The evaluation reports shall be shared with the partner countries and other key stakeholders. The 
implementing partner and the Commission shall analyse the conclusions and recommendations of the 
evaluations and, where appropriate, in agreement with the partner countries, jointly decide on the 
follow-up actions to be taken and any adjustments necessary, including, if indicated, the reorientation 
of the project.  
 
Where appropriate the provisions included in the framework agreement signed with the international 
organisation will apply (Financial and Administrative Framework Agreement (FAFA) between the 
European Union and the United Nations). 
 
Indicatively, one contract for evaluation services shall be concluded under a framework contract in the 
second quarter of 2019. 
 

5.9  Audit 

Without prejudice to the obligations applicable to contracts concluded for the implementation of this 
action, the Commission may, on the basis of a risk assessment, contract independent audits or 
expenditure verification assignments for one or several contracts or agreements. 
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Where appropriate the provisions included in the framework agreement signed with the international 
organisation will apply (Financial and Administrative Framework Agreement (FAFA) between the 
European Union and the United Nations). 
 
Indicatively, one contract for audit services shall be concluded under a framework contract in the 
fourth quarter of 2020. 
 
 

5.10 Communication and visibility 
Communication and visibility of the EU is a legal obligation for all external actions funded by the EU.  

This action shall contain communication and visibility measures which shall be based on a specific 
Communication and Visibility Plan of the Action, to be elaborated at the start of implementation and 
supported with the budget indicated in section 5.5 above. 

In terms of legal obligations on communication and visibility, the measures shall be implemented by 
the Commission, the partner country, contractors, grant beneficiaries and/or entrusted entities. 
Appropriate contractual obligations shall be included in, respectively, the financing agreement, 
procurement and grant contracts, and delegation agreements.  

The Communication and Visibility Manual for European Union External Action shall be used to 
establish the Communication and Visibility Plan of the Action and the appropriate contractual 
obligations shall be included in the financing agreements or delegation agreements. Where appropriate 
the provisions included in the framework agreement signed with the international organisation will 
apply (Financial and Administrative Framework Agreement (FAFA) between the European Union and 
the United Nations). 

With regards to the Neighbourhood East, all EU-supported actions shall be aimed at increasing the 
awareness level of the target audiences on the connections, the outcome, and the final practical 
benefits for citizens of EU assistance provided in the framework of this action. Visibility actions 
should also promote transparency and accountability on the use of funds. 

Outreaching/awareness raising activities will play a crucial part in the implementation of the action, in 
the case of budget support the national government shall ensure that the visibility of the EU 
contribution is given appropriate media coverage. The implementation of the communication activities 
shall be the responsibility of the implementing organisations, and shall be funded from the amounts 
allocated to the Action.  

All necessary measures will be taken to publicise the fact that the action has received funding from the 
EU in line with the Communication and Visibility Manual for EU External Actions. Additional 
Visibility Guidelines developed by the Commission (European Neighbourhood Policy and 
Enlargement Negotiations) will be strictly adhered to. 

Where relevant, the provisions of the Financial and Administrative Framework Agreement concluded 
between the European Union and the selected international organisations shall apply. 

It is the responsibility of the implementing organisation to keep the EU Delegations and, where 
relevant, DG NEAR, fully informed of the planning and implementation of the appropriate milestones 
specific visibility and communication activities.  

The implementing organisation shall report on its visibility and communication actions, as well as the 
results of the overall action to the relevant monitoring committees. 
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This action will be communicated externally as part of a wider context of EU support to the country, 
and where relevant to the Eastern Partnership region in order to enhance the effectiveness of 
communication activities and to reduce fragmentation in the area of EU communication.  

The implementing organisation shall coordinate all communication activities with EU Delegations as 
well as regional communication initiatives funded by the European Commission to the extent possible. 
All communication strategies developed as part of this action shall ensure they are in line with the 
priorities and objectives of regional communication initiatives supported by the European Commission 
and in line with the relevant EU Delegation's communication strategy under the "EU4Country" 
umbrella initiative. 

 

6 PRE-CONDITIONS  
The Ministries of Foreign Affairs of Moldova and Ukraine agree with the EU on the content of the 
Phase 12 Action Plan. As the main representatives of the hosting countries, their agreement is 
necessary as all activities will be conducted either in support of, or in collaboration with Moldovan 
and Ukrainian partner services.  
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APPENDIX - INDICATIVE LOGFRAME MATRIX (FOR PROJECT MODALITY) 1  
The activities, the expected outputs and all the indicators, targets and baselines included in the logframe matrix are indicative and may be updated during the 
implementation of the action without an amendment to the financing decision. The indicative logframe matrix will evolve during the lifetime of the action: new lines 
will be added for listing the activities as well as new columns for intermediary targets (milestones) when it is relevant and for reporting purpose on the achievement 
of results as measured by indicators. 

 

 Results Chain Indicators Baselines Targets Means of Verification Assumptions 

O
ve

ra
ll 

O
bj

ec
tiv

e 

To contribute to 
Moldova’s and Ukraine’s 
efforts to effectively 
manage their common 
border and actively support 
concrete measures linked 
to the settlement of the 
Transnistrian conflict. 

Approximation of border 
management practices on the 
Moldova-Ukraine border with 
IBM principles. 

Implementation of IBM 
principles progressing in 
both countries, albeit at a 
slower pace in Ukraine.  
 
Transnistria settlement 
progresses very slowly.  
 

IBM implementation 
assessed as being largely 
fulfilled by November 
2020. 
 
New 5+2 agreements on 
trade, crisis management 
and freedom of movement 
signed by the parties by 
2020. 

Commission  Reports on 
Association Agreements 
implementation. 
 
Frontex assessments. 
 
5+2 meeting conclusions. 

 

Sp
ec

ifi
c 

 O
bj

ec
tiv

es
 

1. Transnistria-related 
confidence-building 
measures and 
approximation of 
legislation and procedures 
in customs, trade, transport 
and trans-boundary 
management advanced. 

i. Improved freedom of 
movement for goods and 
travellers through the central 
segment of the Moldova-
Ukraine border. 

Travellers across the central 
segment totalled 3,652,890 
in 2016.  
 
 
The “Protocol on the 
principles of fully-fledged 
rail freight traffic” was 
signed on 30/03/2012 and 
was extended by a further 
year on 31 December 2016. 
 

At least a 3% annual 
increase in travellers across 
the central border segment. 
 
Annual prolongation of the 
Protocol or successor 
protocol signed covering at 
least a three year period. 
 
 
 
 
 
 

Data on refused entry by 
Ukraine’s State Border 
Guard Service. 
 
Information shared by the 
sides on transport problems. 
 
Observations by EUBAM 
Field Offices. 
 
 

Political will to settle the 
conflict by the sides.  
 
Security situation remains 
conducive to trans-boundary 
trade and movement. 
 
Moldova continues 
participation in the DCFTA. 
 
Transnistria agrees to 
implement the Trade 
Facilitation Arrangements 
with Chisinau.  

                                                 
1 Mark indicators aligned with the relevant programming document mark with '*' and indicators aligned to the EU Results Framework with '**'. 
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ii. Level of participation of 
Transnistrian businesses in the 
economic systems of Moldova. 
 
• Number of of Transnistrian 

economic operators 
registered with Moldovan 
institutions 

 
 
Value of exports by 
Transnistrian economic 
operators 
 
 

As of December 2016, 1587 
Transnistrian economic 
operators were registered 
with Moldovan institutions.  
 
 
 
Goods exported by 
Transnistrian economic 
operators totalled EUR 281 
million in 2016.  

Number of Transnistrian 
economic operators 
registered with Moldovan 
institutions increases at 
least 5% annually. 
 
 
Value of exports by 
Transnistrian economic 
operators increases by 3% 
annually.  

EC reports on DCFTA 
implementation. 
 
Data on registered 
Transnistrian businesses in 
Moldova from the 
Moldovan Customs Service. 
 
 

 
Alignment of regulations with 
FTP in Transnistria’s 
economic interest.  
 
Relations between the 5+2 
actors conducive to conflict 
settlement. 

iii. Level of co-operation 
between Moldova government 
entities and their de facto  
counterparts in Transnistria. 
 
Protocols on co-operation 
between Moldova and 
Transnistria on customs co-
operation, SPS co-operation, 
access to international traffic 
for Transnistrian-registered 
vehicles and  crisis 
management signed 

No agreements on customs, 
SPS, vehicle recognition 
internationally and crisis 
management are in place. A 
draft customs co-operation 
agreement from 2016 awaits 
discussion. A solution for 
access to international traffic 
for Transnistrian-registered 
vehicles was proposed in 
2015 and discussed in June 
2016 by the 5+2, which 
agreed to keep it has the 
basis of a future agreement 
to be reached between the 
sides. 

Protocols on co-operation 
between Moldova and 
Transnistria signed on 
customs co-operation, SPS 
co-operation, access to 
international traffic for 
Transnistrian-registered 
vehicles and  crisis 
management by November 
2020. 
 
 

Conclusions of 5+2 
meetings. 
 
Information shared by sides 
in the 5+2 Expert 
(Working) Group meetings. 
 
Copies of protocols on co-
operation. 



  [22]  

 

2. Full implementation of 
the Integrated Border 
Management at the 
Moldova-Ukraine border 
with a special attention to 
its Transnistrian segment. 

i. Degree of implementation of 
Moldova’s National Strategy 
(2015-2017) on Integrated State 
Border Management and 
development of comprehensive 
successor Strategy. 
 

Moldova’s National Strategy 
on Integrated State Border 
Management was approved 
in 2015 and lasts until 2017. 
An Action Plan has been 
approved. 
 

Moldova’s National 
Strategy on Integrated State 
Border Management and 
associated Action Plan 
completed by December 
2017 and new Strategy 
approved by January 2018. 

Post-Visa Liberalisation 
assessment reports. 
 
Frontex assessments.  
 
EUBAM joint evaluation 
reports. 
 

Adequate resources 
committed by Moldova and 
Ukraine to implement IBM 
strategies.  
 
Central-level IBM reforms 
implemented at local and 
regional levels. 
 
Security situation does not 
lead to militarisation of the 
common border. 
 
Both countries co-operate on 
customs and border 
management.  

ii. Degree of implementation of 
Ukraine’s Concept on 
Integrated Border Management 
(2015-2020). 

Ukraine’s Concept on 
Integrated Border 
Management was approved 
in 2015 and remains in force 
until 2020. An Action Plan 
has not been approved. 

Ukraine’s Concept on 
Integrated Border 
Management and associated 
Action Plan fulfilled by 
November 2020. 

Post-Visa Liberalisation 
assessment reports, when 
available. 
 
EUBAM joint evaluation 
reports. 
 
IBM Twinning Project and 
Frontex reports. 

3. Greater effectiveness of 
efforts to combat cross-
border crime on the 
Moldova-Ukraine border, 
especially at the 
Transnistrian segment. 

i. Amount of smuggled 
weapons, narcotics, alcohol, 
ethanol, and cigarettes seized 
on the Moldova-Ukraine 
border. 

12/15–
11/16 

Cases (Vol.) By November 2020: 
Weapons seizures no more 
than 32 cases; 
Narcotics seizures no more 
than 26 cases; 
Alcohol seizures no more 
than 123 cases; 
Ethanol seizures no more 
than 54 cases; 
Cigarette seizures no more 
than 146 cases. 

Data by the partner services 
contained in the CBSAR. 

Smuggling routes continue to 
pass through the common 
border. 
 
Changes in number of 
seizures not due to less 
effective controls.  
 
Moldovan and Ukraine co-
operate to combat cross-
border crime. 

Drugs 37 

Cigs 208(45,754,120) 

Alcohol 175 (13,508L) 

Eth’nol 77 (122,495L) 

Arms 46 

O
ut

pu
ts

 

1.1: Customs and trade 
related legislation and 
procedures on both sides 
of the Dniester River 
approximated. 

i. Agreement on the 
simplification of customs 
procedures between Chisinau 
and Tiraspol 

As of January 2017, no 
agreement or talks on 
simplification of customs 
procedures between Chisinau 
and Tiraspol had been held. 

Agreement signed by 
November 2020. 

Copy of the agreement by 
the MDCS or through the 
Expert (Working) Group on 
Customs Matters. 

Transnistrian officials engage 
with EUBAM on Trade 
Facilitation Arrangement 
between Chisinau and 
Tiraspol. 
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ii. Roadmap for the 
approximation of customs 
duties, valuation, VAT and 
excise agreed between Chisinau 
and Tiraspol.  

No talks on a roadmap have 
been held between Chisinau 
and Tiraspol by January 
2017. Transnistria currently 
does not levy VAT but is 
considering doing so. 

Roadmap agreed by 
November 2019. 

Copy of the roadmap 
provided by the Moldovan 
Customs Service. 

 
Chisinau and Tiraspol 
officials co-operate on 
customs duties, valuation, 
VAT and excise 
approximation. 
 
Sufficient access provided to 
EUBAM to verify 
harmonisation of 
Transnistrian regulations with 
EU standards. 
 
Chisinau officials do not 
hinder Transnistrian 
economic operators’ 
inclusion into Moldova’s 
economic system. 
 
 

iii. Degree of alignment of 
customs valuation regulations 
and procedures in Transnistria 
to Articles VII and VIII of the 
GATT. 

Transnistrian regulations  
partially align with Articles 
VII and VIII but not fully.   

Progress on aligned 
procedures to Articles VII 
and VIII of the GATT by 
November 2020. 

Copies of amended 
Transnistrian regulations 
provided by the de facto 
Transnistrian Customs 
Service. 

iv. Preparations for the 
implementation of the WTO’s 
Technical Barriers to Trade 
(TBT) Agreement, Articles 2, 
4-6, in Transnistria made. 

Implementation of the TBT 
agreement is included under 
the trade facilitation 
arrangement between 
Chisinau and Tiraspol but no 
action has been taken.    

Roadmap for the 
implementation of Articles 
2, 4-6 of the TBT 
agreement, formulated by 
November 2019. 

EUBAM assessment of 
compliance with WTO’s 
TBT agreement, Articles 2, 
4-6. 

v. Degree of alignment of 
Transnistrian procedures to the 
WTO’s IPR standards. 

Transnistrian IPR procedures 
are under-developed and not 
aligned with WTO standards. 

Procedural amendments to 
align with WTO IPR 
standards started by 
November 2019. 

EUBAM assessment of 
procedures against WTO 
IPR standards. 

vi. Number of AEO certificates 
issued to Transnistrian 
economic operators. 

As of January 2017 no 
Transnistrian economic 
operators have AEO status. 

At least 10 Transnistrian 
economic operators granted 
AEO status by November 
2020. 

Statistics on AEO 
certificate holders provided 
by the MDCS. 

1.2: Co-operation on the 
enforcement of customs 
and trade legislation and 
procedures on both sides 
of the Dniester River 
enhanced. 

i. Joint customs co-operation 
plan approved by both Chisinau 
and Tiraspol. 

A customs co-operation plan 
was drafted in 2016 but not 
agreed.  

Joint customs co-operation 
plan approved by 
November 2018. 

Copy of approved customs 
plan provided by the 
MDCS. 
 

Chisinau and Tiraspol 
officials willing to co-operate 
on customs and trade 
legislation. 
 
Co-operation not conditioned 
to concessions on other, non-
related, issues.   
 
Moldova and Transnistria 
invest sufficient financial and 
human resources to 

ii. Degree of operability of 
automated exchange of customs 
data established between 
Chisinau and Tiraspol.  

As of January 2017 no 
systematic automated 
exchange of customs data is 
in place.  

Automated exchange of 
customs data agreed by 
November 2019 and 
functional by November 
2020. 

EUBAM experts’ 
verification of data 
exchange. 
 
Copy of agreement/ 
technical protocol 
establishing system 
provided by the MDCS. 
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iii. Number of Joint Chisinau-
Tiraspol anti-smuggling 
operations implemented.  

As of January 2017 no joint 
anti-smuggling operations 
have ever taken place. 

At least one joint anti-
smuggling operation 
undertaken by November 
2020. 

Report of the operation by 
the MDCS. 
 
EUBAM monitoring of the 
operation.  

implement co-operative 
initiatives. 

1.3: Sanitary, 
phytosanitary and 
veterinary practices on 
both sides of the Dniester 
River aligned with 
international standards to 
mitigate human, animal or 
plant health risks in trade. 

i. Degree of operability of 
technical information exchange 
on human, animal or plant 
risks established between 
laboratories in Chisinau and 
Tiraspol.  

As of January 2017 no 
information is exchanged 
systematically on human, 
animal or plant risks between 
laboratories in Chisinau and 
Tiraspol. 

Co-operational agreements 
in place between 
laboratories by November 
2019 and practical co-
operation started by June 
2020. 

Copy of agreement and 
technical protocol for 
information exchange 
provided by ANSA. 

Chisinau and Tiraspol 
officials willing to co-operate 
on Veterinary and SPS 
matters. 
 
Co-operation not conditioned 
on concessions on other, non-
related, issues.   
 
SPS invest sufficient 
resources to ensure co-
operative initiatives 
implemented. 
 
Moldova officials do not 
impede access to licences for 
Transnistrian exporters. 

ii. Number of agricultural and 
horticultural mutual acceptance 
of agricultural and horticultural 
licences issued in Chisinau and 
Tiraspol established. 

As of January 2017 
agricultural and horticultural 
licences are not mutually 
recognised.    

Mutual acceptance of 
licences by November 
2020. 

EUBAM experts 
confirmation of mutual 
acceptance of licences with 
Transnistrian agricultural 
and horticultural exporters  
 
Copy of the Transnistrian 
regulation accepting 
Chisinau licences. 
 
 

1.4: Practical solutions for 
the fully-fledged 
resumption of passenger 
and freight traffic across 
Transnistria found. 

i. Number of  passengers on the 
Chisinau-Odessa train.  

19500 travellers travelled 
from Chisinau to Odessa by 
train in 2016. 

Passenger numbers increase 
by 5% year on year between 
2018-2020. 

Data from Moldovan and 
Ukrainian Railways. 

Chisinau and Tiraspol 
officials are willing to co-
operate on transportation. 
 
Demand for travel between 
Moldova and Ukraine 
through Transnistria remains 
stable or rises.  
 
Transport co-operation not 
conditioned on concessions 
on other, non-related, issues.   
 
Ukraine allows transit of 
travellers and goods to the 
Moldova through 
Transnistria. 

ii. Number of passenger or rail 
freight services passing through 
Transnistria blocked. 

Rail freight did not pass 
through Transnistria between 
2006-2012. Although these 
have resumed there are no 
agreements guaranteeing 
longer term freight traffic 
movements.  

No blockages registered 
between December 2017 
and November 2020.  

EUBAM Field Office 
monitoring. 
 
Information provided in the 
Expert (Working) Group on 
Rail Transport. 

iii. Transnistrian-plated 
passenger vehicles enabled to 
participate in international 
traffic. 

Transnistrian-plated vehicles 
are allowed to drive only in 
Moldova, Ukraine, Belarus 
and Russia.  

Agreement reached to 
enable Transnistrian-plated 
passenger vehicles to drive 
in all countries by 
November 2018. 

Copy of the relevant 
protocol/agreement between 
the sides. 



  [25]  

 

1.5: Trans-boundary crisis 
management co-operation 
enhanced. 
 
 
 

i. Number of contact points 
nominated by Chisinau and 
Tiraspol for information 
exchange in the event of an 
incident. 

No contact points currently 
exist. No formal agreement 
between Chisinau and 
Tiraspol on crisis 
management in place. 

Contact point system agreed 
by November 2018. 
 
Contact points appointed by 
June 2019. 

Official correspondence 
appointing contact points 
provided through the 5+2 
Expert (Working) Group on 
Law Enforcement. 

Security situation conducive 
to interaction. 
 
Chisinau and Tiraspol 
officials willing to co-operate 
on crisis management plans. 
 
Third parties do not oppose 
EUBAM support on trans-
boundary crisis management. 

ii. Number of joint exercise 
(practical or table-top) between 
nominated contact points held. 

No joint exercises have taken 
place in any format between 
Chisinau and Tiraspol on 
crisis management since 
1992.   

At least one joint exercise 
held by November 2020. 

Observation of the exercise 
by EUBAM experts. 

2.1: Joint control at border 
crossing points and 
automated exchange of 
border crossing data 
established. 

i. Degree of operability of 
JOBCPs at Kuchurhan, 
Palanca, Reni-Giurgiulesti and 
Criva-Mamaliga.. 

By January 2017, joint 
operations at Kuchurhan, 
Palanca, Reni-Giurgiulesti 
and Criva-Mamaliga not in 
place. Technical schemes are 
in place for Kuchurhan, 
Palanca and Reni-
Giurgiulesti JOBCPs. 

Joint controls in place at 
Kuchurhan and Reni-
Giurgiulesti by November 
2019, and in place at Criva-
Mamaliga and Palanca by 
November 2020. 

EUBAM Field Office 
assessments. 
 
Copies of the technological 
schemes of the JOBCPs. 

1997 Agreement or successor 
arrangement in force and its 
fulfilment prioritised by both 
countries. 
 
Partner services agree on cost 
sharing for new JOBCPs to 
be established 
 
Partner services devote 
sufficient resources and 
training to establish JOBCPs. 
 
Infrastructure and training is 
in place for automated 
exchange of data to be 
functional. 

ii. Degree of joint 
implementation of existing 
JOBCPs at Briceni-Rososhany, 
Medvejia-Zelionaia and Larga-
Kelimenti.  

Controls at Briceni-
Rososhany, Medvejia-
Zelionaia and Larga-
Kelimenti are still largely 
conducted consecutively. 

Controls at Briceni-
Rososhany refined by 
November 2018 and 
controls at Medvejia-
Zelionaia and Larga-
Kelimenti revised by 
November 2019. 

EUBAM Field Office 
assessments. 

iii. Degree of operability of 
automated exchange of traveller 
data at all BCPs on the 
Moldova-Ukraine border. 

Technical agreement signed 
in January 2017 and 
operations started after EaP-
funded equipment delivered. 

Automated exchange of 
passenger data begins by 
November 2018 and 
verified as fully functional 
by June 2019. 

EUBAM experts’ 
verification of data 
exchange at MDBP and 
UASBGS premises.   
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2.2: Efficiency of border 
and customs controls 
increased through inter-
agency co-operation at the 
regional and local levels. 
 

i. Degree of operability of One-
Stop controls at international 
BCPs on the Moldova-Ukraine 
border. 

One-stop controls 
operational at only one BCP 
in the EUBAM area of 
operations. 

One-stop-shop controls 
operational at seven 
International BCPs by 
November 2020. 

EUBAM expert assessment. Infrastructure changes at 
BCPs enacted to support one-
stop-shop controls. 
 
Closer inter-agency co-
operation. 
 
Traffic and staffing at BCPs 
remains stable level 
compared to 2016. 
 
Adequate resources invested 
by partner services to 
establish and sustain mobile 
units. 

ii. Amount of time  in crossing  
at Platanove,  Reni -
Giurgiulesti, Kuchurhan, Otaci-
Mohyliv Podilskyi, Criva-
Mamalyha, Tudora-
Starokozache BCPs. 

BCP HS LS Reduction by 15% at all 
listed BCPs on crossing 
times in high (HS) and low 
(LS) seasons year-on-year 
until November 2020. 

EUBAM border crossing 
time study. P 12:00 12:00 

R-G 14:50 17:00 
K 27:00 16:00 
O-MP 35:00 47:00 
C-M 36:00 37:00 
S 22:00 21:15 

iii. Degree of operability of 
Joint UASBGS-UASFS mobile 
groups along the whole 
Moldova-Ukraine border. 

Joint mobile groups are 
operational at the central 
level but not yet regionally. 

Mobile groups verified as 
operating along entire 
common border by 
November 2019. 

EUBAM Field Office 
assessment. 

2.3: Cross-border 
processes aligned with 

   .   Political will in both 
countries to implement the     
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 the Association 
Agreements, VLAPs and 
Integrated Border 
Management provisions. 

Degree of optimisation of local 
and inter-state BCPs proposed 
and discussed between 
Moldova and Ukraine to 
improve control and services to 
local citizens. 

67 BCPs exist between 
Moldova and Ukraine. Of 
these, 27 are Local, 15 Intra-
State, and 25 International 
BCPs. 
 
No practical measures have 
been taken to optimise the 
number of BCPs, although 
three of the four partner 
services have expressed an 
interest in exploring this. 
 
EUBAM has specifically 
recommended to review the 
status of “local BCPs” as the 
absence of Customs controls 
at these locations opens the 
possibility for non-
declaration of excisable 
goods. 
 
 
 

Plan for BCP optimisation 
proposed by November 
2018 and agreed by 
November 2019. 

Copy of government 
decrees closing BCPs.  
 
EUBAM Field Office 
verification. 

AAs/DCFTAs, IBM 
principles and VLAPs. 
 
Vested interests do not 
oppose reforms.  
 
National IBM strategies in 
both countries are 
operationalised fully. 
 
Moldova and Ukrainian co-
operate on cross-border IBM 
initiatives. 
 
Sufficient political will and 
financial resources to 
complete the border 
demarcation process. 
 

Degree of implementation 
EVAL 2016 agreed 
recommendations to the 
MDBP/UASBGS are 
implemented.  
 

In November 2016, EVAL 
2016 agreed  
recommendations on border 
processes with: 
MDBP (19), MDCS (46), 
UASBGS (29), UASFS (43). 

At least 50% of 
recommendations 
implemented by November 
2018 and 75% by 
November 2019. 
 

EUBAM follow-up 
evaluation. 
 

Degree of demarcation of  
Moldova-Ukraine border. 

3.73km remains to be 
demarcated. 

Border demarcation 
completed by June 2020. 

Protocol provided by the 
MDBP and UASBGS. 

3.1: The transparency of 
the common border and 
adjacent ports of entry in 
fighting cross-border crime 
increased. 

i. Degree of access granted to 
EUBAM to the  necessary data 
and locations according to 
EUBAM’s mandate.  

EUBAM access is generally 
good except for Ukrainian 
customs data. 

Full access provided to 
EUBAM from December 
2017 – November 2020. 
 

Information received from 
EUBAM Field Offices. 

Partner services resourced 
and authorised to identify, 
investigate and prosecute 
cross-border crime. 
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ii. Degree of operability of 
Inter-agency and cross-border 
groups. 

Inter-agency and cross-
border groups are not yet 
established. 
 

Inter-agency and cross-
border groups functional by 
November 2019. 
 

Copy of relevant internal 
orders provided by the 
MDBP, MDCS, UASBGS 
and UASFS. 

Inter-agency co-operation 
sufficient to combat cross-
border crime. 

3.2: Threats to border 
security jointly assessed by 
the border services and 
other law enforcement 
agencies in Moldova and 
Ukraine. 

i. CBSAR drafted and 
circulated by partner services 
without EUBAM on a monthly, 
quarterly and annual basis.  

As of January 2017 the 
CBSAR is edited and 
circulated by EUBAM. 
Partner services provide 
information and analysis.  

CBSAR issued monthly, 
quarterly and annually 
without EUBAM support 
until and beyond November 
2020.  

Copy of the CBSARs 
provided by the MDBP or 
UASBGS. 
 
 
 
 

Level of information sharing 
adequate between and within 
all relevant actors to 
accurately and timely identify 
border threats. 
 
Commonality of 
methodology used in 
assessing cross-border risks 
and threats. 

ii. Degree of operability of 
regional and local inter-agency 
analytical groups in both 
countries. 

Regional and local inter-
agency analytical groups are 
not yet functional although 
discussions on set up have 
been held. 

Regional and local inter-
agency analytical groups 
functional by November 
2019. 

Copy of relevant internal 
orders provided by the 
MDBP, MDCS, UASBGS 
and UASFS. 

3.3: Increased operational 
co-operation between 
Ukraine and Moldova in 
preventing smuggling of 
goods, including in 
tobacco products, arms, 
ammunition and nuclear 
materials.  

i. Number of  joint border 
control operation conducted. 

One joint control operation 
took place in 2015 and none 
in 2016. 

Three joint border 
operations conducted by 
November 2020. 
 

EUBAM verification of 
operations.  

Political and operational will 
and resources of partner 
services to co-operate on 
cross-border smuggling. 
 
Absence of partner services 
collusion in smuggling 
schemes. 

ii. Degree of operability for 
Inter-agency operational groups 
on the Transnistrian segment of 
the border. 

Inter-agency operational 
groups functional at the 
central level but not on the 
Transnistrian border 
segment. 

Inter-agency operational 
groups functional on the 
Transnistrian border 
segment by November 
2019. 

Copy of protocols between 
UASFS and UASBGS 
extending deployment of 
the operational groups. 

3.4: Better inter-agency 
coordination in the 
detection, investigation 
and enforcement of cross-
border crime. 

i. Degree of implementation of 
procedures for regular inter-
agency co-ordination.   

Inter-agency co-ordination is 
allowed by the laws and 
regulations in both countries 
but is not systematically 
conducted at the regional and 
local levels in cross-border 
crime issues.  

Procedures for regular inter-
agency co-ordination 
implemented by November 
2019. 

Copy of protocols between 
services agreeing to regular 
inter-agency co-ordination 
on cross-border crime 
issues. 

Political and operational will 
and resources of partner 
services to co-operate on 
cross-border smuggling. 
 
Political will to amend 
procedures. 
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