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Action summary 

 

The purpose of this Action is to support the transposition, implementation and 
enforcement of the EU Environmental Acquis, according to the principles 
arising from the National Environmental Approximation Strategy (NEAS). 

This Action will assist Montenegro by contributing to the development of 
technical capacities for the sound implementation of EU Acquis for 
Environment & Climate Action, providing support for:  

 Harmonisation of Montenegrin legislation with the environment acquis, 
and  

 Strengthening the institutional framework and administrative capacities for 
Planning and Implementation of Environmental Policies. 
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Action Identification 

Action Programme Title Annual Action Programme for Montenegro (2016) 

Action Title Capacity Building and Acquis related Activities for Sector Environment & 

Climate Action    

Action ID IPA/2016/37896/01/ME/Environment and Climate Action 

Sector Information 

IPA II Sector(s) Environment and Climate Action 

DAC Sector 41010 Environmental policy and administrative management 

Budget 

Total cost  EUR 18 823 530 

EU contribution EUR 16 000 000 

Budget line(s)  

Management and Implementation 

Management mode  Indirect management  

Indirect management: Directorate of Public Works (Ministry of Sustainable Development and 

Tourism) 

 

Implementation 

responsibilities 
/ 

Location 

Zone benefiting from the 

action 
Montenegro  

Specific implementation 

area(s) 
/ 

Timeline 

Deadline for conclusion of 

the Financing Agreement 

with IPA II beneficiary 

At the latest by 31 December 2017 

Final date for concluding 

delegation agreements 

under indirect 

management  

NA 

Final date for concluding 

procurement and grant 

contracts 

3 years following the date of conclusion of the Financing Agreement, with the 

exception of cases listed under Article 189(2) of the Financial Regulation 

Final date for operational 

implementation  
6 years following the conclusion of the Financing Agreement 

Final date for 

implementing the 

Financing Agreement 

(date by which this 

programme should be de-

committed and closed) 

12 years following the conclusion of the Financing Agreement 
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Policy objectives / Markers (DAC form) 

General policy objective Not 

targeted 

Significant 

objective 

Main 

objective 

Participation development/good governance ☐ ☑ ☐ 

Aid to environment ☐ ☐ ☑ 

Gender equality (including Women In Development) ☐ ☑ ☐ 

Trade Development ☑ ☐ ☐ 

Reproductive, Maternal, New born and child health ☑ ☐ ☐ 

RIO Convention markers Not 

targeted 

Significant 

objective 

Main 

objective 

Biological diversity ☐ ☑ ☐ 

Combat desertification ☑ ☐ ☐ 

Climate change mitigation ☐ ☑ ☐ 

Climate change adaptation ☐ ☑ ☐ 
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1. RATIONALE 

PROBLEM AND STAKEHOLDER ANALYSIS 

Country Background 

Since 2007, Montenegro has significantly changed its legal and policy framework for the environment 

and sustainable development. A new package of laws and corresponding secondary legislation has 

been adopted, and the strategic framework for environment and sustainable development has been 

further developed. However, the implementation of legislation lags behind the efforts to improve 

the legal and policy framework. 

For the sector as a whole, the National Strategy of Sustainable Development of Montenegro prepared 

in 2007 is a general policy document which specifies diverse environmental needs, not well connected 

with the individual subsector strategies. A new National Strategy of Sustainable Development is 

currently under preparation and it is planned to be adopted in 2016. Montenegro has also two 

development strategies Development Directions of Montenegro 2015-2018 and Regional Development 

Strategy 2014-2020 which emphasise environmental policy as a priority in the overall country 

development process. Montenegro, in the context of its Development Directions 2013-2016, has 

identified sustainable growth via environmental protection measures as a national priority. 

Environmental and climate action represents one of the most important development priorities for 

Montenegro, recognised as such in the Constitution of Montenegro. The government development 

agenda is based on the principles of sustainable development with environmental protection as one of 

the key policies. The environment sector is also defined as a priority in the Accession Programme of 

Montenegro 2016-2018 and in the Economic Reform Programme 2015-2017 (ERP). 

The main reference documents set the framework for this Action: the National Environmental 

Approximation Strategy (NEAS)
1
 and the Regional Development Operational Programme for 

IPA II 2016-2020: 

 National Environment Approximation Strategy with Action Plan for Implementation for 

period 2016-2020 (NEAS). A final draft has been already prepared and is expected be 

officially adopted by the Government in 2016. This document will play an important role 

setting out a programme of action for fulfilling the obligations in the field of approximation of 

Montenegrin Environment and Climate Action to the EU environmental acquis. It provides a 

baseline for the Government to determine the order of actions to be taken each year and it 

gives indication of the cost for full alignment with the environmental acquis including costs 

for capacity building, investments and monitoring. 

 IPA II Montenegro Regional Development Operational Programme 2016-2020, together 

with the Sector Planning Document for Environment & Climate Action, sets the 

multiannual framework for IPA Programming until 2020, putting the emphasis on applying a 

“Sector Approach”. A number of high value-added interventions are integrated into a single 

Support Programme, where the Regional Development Policy Area cross-cuts the three 

Sectors (Environment & Climate Action, Transport and Competitiveness & Innovation) for 

the whole Territory of Montenegro. The RDOP foresees an investment of IPA II funds up to 

80.175.000 € for interventions related to acquis, capacity building and physical infrastructure 

for the three sectors. 

Furthermore, in the Environment sector, several subsector strategies have been developed
2
. All of 

them are in line with the key strategic documents, such as National Strategy for Sustainable 

Development, and with the requirements which arise from the EU integration process in the field of 

                                                      

1 National Strategy with Action Plan for transposition, implementation and enforcement of the EU acquis on Environment and Climate 

Change 2016-2020 
2 National Biodiversity Strategy 2016-2020, National Strategy for Management of Air Quality 2013-2016, Master plan for removal and 
waste water treatment at the Montenegrin coast and Master plan for removal and waste water treatment at the central and northern region of 

Montenegro 2005-2029, National Strategy on Waste Management 2015-2030 and National Waste Management plan 2015-2020, Strategy for 

Eco remediation 2014-2020, National Strategy for Climate Change 2015-2030, National Strategy for Chemicals Management with the 
Action Plan 2015-2018, Strategy on Ionizing Radiation Protection, Radiation Safety and Radioactive Waste with Action Plan 2012-2016; 

National Plan for Implementation of the Stockholm Convention for the period 2014-2021, etc. 
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environment and climate action, defined in the Pre-accession Economic Programme and the 

Programme for Accession of Montenegro to the EU 2016-2018.  

It has been recognised though that there are some important environmental problems that need to be 

addressed in order to maintain competitive advantage of the sector, especially in the field of waste and 

water management. 

As regards the EU acquis, Montenegro is at an early stage of alignment. Although it has already 

transposed a significant share of the acquis in the area of environment, significant challenges remain. 

In addition to legislative alignment, Montenegro has to build up the administrative capacity, following 

a cross-cutting plan (not limited to Environment and Climate Action Sector), that will allow to ensure 

proper implementation and enforcement of EU legislation as well as to meet the obligations arising 

from the European Integration process. The main weaknesses identified are: 

 lack of strategic planning;  

 underdeveloped infrastructure;  

 lack of systematic integration of environment and climate action in all sectors' policies; and  

 lack of systematic financing from the state budget in Environment and Climate Action Sector, 

especially for capacity building. 

Institutional Framework  

As regards the administrative structure in this sector, the overall responsibility for the development, 

management and coordination of environment and climate action policy lies with the Ministry of 

Sustainable Development and Tourism (MSDT).  

In addition, following institutions are included in the sector (see Annex1: Institutional set-up for 

Environment and Climate Action): 

Line Ministries: 

 Ministry of Agriculture and Rural Development (MARD), responsible for Water Cycle 

Management (Water Directorate) and Forest Administration;  

 Ministry of Health (MoH) – responsible for drinking water quality and health related advices 

to the public regarding the air quality issues, as well as management of medical waste. 

 Ministry of Interior Affairs (MoI) (Directorate for emergency situations) responsible for Civil 

Protection. 

 Ministry of Economy (MoE) whose competences over industry, market control, energy and 

energy efficiency, mining and mining waste often intersect with environment protection. 

 Ministry of Finance (MoF), responsible for the Public Finances and sharing competencies 

related to the INSPIRE Directive and with the Real Estate Administration (also responsible for 

establishing the national geospatial data infrastructure (NGDI) 

 Ministry of Justice (MoJ) which is generally in charge of law enforcement, in particular for 

protection of environment through the criminal law. 

 Ministry of Transport and Maritime Affairs (MoTMA) -responsible for establishing 

indicators, prevention and taking emergency measures in case of marine pollution from 

vessels, marine fuels, noise action plans for major roads, emissions from cars and vans. 

 Directorate of Public Works; performs tasks of capital budget implementation at national level 

and acts as the Implementing Body for RDOP 2012-13 and IPA AD-2016. 

Public Bodies/Agencies: 

 Institute for Hydrometeorology and Seismology of Montenegro (IHSM); is a state institution 

with a wide range of competences in the areas of data collection and research on meteorology, 

hydrology, environment (air quality and water quality), agro meteorology, climatology, 

phenology, hydrography, oceanography and marine cartography and seismology. 

 Environmental Protection Agency; ensures implementation of Environment and Climate 

Action. Its mandate includes implementation of strategies, programmes, laws and regulations 

in the field of environment, implementation of international treaties within its jurisdiction, 

environmental permitting, EIA, SEA, IPPC licensing, environmental monitoring, keeping 
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relevant registers and databases, and reporting and coordination of reporting on the state of the 

environment. The EPA is also responsible for the provision of information to national and 

international organizations and to the public. 

 PC National parks of Montenegro; is responsible for the management, use, protection and 

development of the five national parks – Biogradska Gora, Durmitor, Lovćen, Prokletije and 

Skadarsko Jezero (Lake Skadar). 

 Institute for Marine Biology – University of Montenegro; is dedicated to Sea research. Is 

grouped into several linked areas: biological, ecological, taxonomic and hydrographical 

research of marine life; 

 MONSTAT; conducts statistical surveys on forestry, water use and protection against the 

pollution in industry, irrigation systems, public water system and public sewage, municipal 

and industrial waste. 

Public-owned companies: 

 LLC Centre for Eco toxicological research; deals with the analysis of soil, sediments, surface 

water, groundwater, seawater, wastewater and drinking water, and fish for export, as well as 

the monitoring of air, ionizing radiation, noise, vibration and radon pollution. 

 LLC PROCON; in charge of managing projects, financed by IFIs, on communal services and 

environmental protection, primarily providing related logistical support to municipalities. 

 LLC VODACOM - project implementation body; is a Joint Service and Coordination 

Company for Water and Waste Water Services for the Montenegrin Coast and the 

Municipality of Cetinje, established on March 2005, by the Government of the Republic of 

Montenegro and Municipalities of Bar, Tivat, Herceg Novi, Budva and Kotor. 

 Public Enterprise for Coastal Zone Management; is inter alia responsible for monitoring the 

bathing water quality on beaches, international cooperation and participation in international 

projects, promotion of environmental protection, participation and cooperation with local 

municipalities and national agencies in management of protected areas and other 

environmental issues. 

At the local level, Municipalities in Montenegro deal with environmental issues like municipal waste 

management, water supply and waste water treatment by means of Public Utility Companies (ViKs). 

Additionally, municipalities are in charge of: 

 maintaining local registers of polluters and perform EIA and SEA procedures for projects and 

plans or programmes of local significance;  

 promulgation and protection of the protected areas (III regime);  

 acoustic zoning and noise mapping for agglomerations;  

 construction of infrastructure, obtaining of technical requirements and provision of public 

utility services in the sectors of water supply, waste water management, communal 

(municipal) waste management, public lightening, public transportation, etc. 

All of these stakeholders are coordinated, from an EU accession negotiation aspect, by the Ministry 

of Sustainable Development and Tourism through the Working group for EU accession negotiations 

under chapter 27 which was established by the Government on the 17
th
 of January 2013. 

Finally, a National Investment Committee (NIC) has been set up to coordinate the capital 

investment activities; the NIC secretariat is provided by the Secretariat for Development Projects. The 

NIC has reflected the investment priorities for environment in the recently adopted Single Project 

Pipeline (SPP) that will serve as a basis for programming and blending of all available financial 

sources. 

Problem analysis: 

Various assessments conducted by the EC (i.e. Chapter 27 Screening Report – 2013; SIGMA 2015 

Baseline Measurement on Public Administration Reform (PAR)) and UN bodies (i.e. The Western 

Balkans Environmental Programme: Review of Policy Integration and Capacity Development Need 

Assessment Studies – 2009) resulted with the finding that Montenegro faces important challenges in 

terms of administrative capacity in this sector.  
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The above problem and stakeholders analysis in the Environment and Climate Action Sector in 

Montenegro are leading to the following general conclusions: 

 Legislative alignment is not completed, despite the progress made in the last years. The full 

transposition is planned to be completed by the end of 2018 according to NEAS and its Action 

Plan. Some challenges with regards to legislative drafting remain. Activities in the European 

Integration Plan are not clearly prioritised and the information on budgetary requirements is not 

sufficient to guarantee that they are viable. 

 Weak implementation and enforcement of the Environment and Climate Action. The level of 

implementation and enforcement of the legislation and policies is low due to poor economy, low 

awareness and inadequate institutional capacity.  

 Insufficient administrative capacity for dealing with all the aspects of environmental 

management. The high employee turnover, the reliance on temporary staff and relative lack 

of expert skills in the administration hinder proper implementation of sector polices, projects and 

reforms. Regular training on legislative drafting is not ensured.  

 Insufficient statistical data and monitoring networks are poorly maintained and lack real time 

data. 

 Inefficient organisation, poor coordination and communication among institutions 

responsible for different aspects of environmental policy setting and implementation. 

Coordination between central and local government is not on an adequate level having in mind the 

screening report assessment: a reorganisation of responsibilities between the MSDT and other 

relevant ministries, institutions, bodies and the local authorities has to be defined according to 

NEAS. 

In general, the following measures have to be undertaken in Montenegro in order to improve the 

situation with the Environment and Climate Action Sector: 

 To complete the legal alignment with the EU acquis on environmental protection and climate 

action and establish the necessary conditions for its implementation and enforcement. 

 To establish a clear institutional framework with clear responsibilities, reporting lines and efficient 

internal organisation, to build the necessary administrative capacity, including the enforcement 

system, expertise and inter-institutional coordination.  

 To ensure adequate and sustainable financing of the environment sector, both at central and 

local level. 

OUTLINE OF IPA II ASSISTANCE 

IPA II support will continue focusing on alignment with the EU acquis under Chapter 27 of the 

accession negotiations, as well as to build up the necessary administrative capacity for its 

implementation and enforcement. Finally, it is important to support public awareness-raising on issues 

relevant to environmental protection and climate action.  

The Overall objective of this Action Document is to support Montenegro's alignment with the EU 

acquis for Environment and Climate Action. 

The Specific objective of this Action Document is to support the transposition process and develop 

the institutional capacity for strategic planning, implementation and enforcement of the Environmental 

acquis, in line with the National Environmental Approximation Strategy. 

This action document will focus on the following Subsectors, according to the National Environmental 

Approximation Strategy (NEAS): 

1. Horizontal (cross-cutting) legislation/issues; 

2. Ambient air quality – AAQ; 

3. Water management 

4. Waste management; 

5. Industrial pollution control; 

6. Chemicals management; 
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7. Nature protection; 

8. Noise assessment and management in environment and 

9. Civil protection. 

10. Climate action 

The main results of this Action Document are the following: 

R1: Capacity building: Improved Administrative Capacity for the Environment and Climate 

Action Sectors. 

R2: Environmental and Climate Action EU Acquis Transposition: National legislation aligned 

with EU acquis for Environment and Climate Action. 

R3: Environmental Planning and Policy Design: Project Pipeline, National strategies and 

Implementation Plans aligned with EU acquis for Environment and Climate Action.  

R4: Environmental Implementation and Monitoring: Improved resources for implementing and 

monitoring Environmental policies. 

RELEVANCE WITH THE IPA II INDICATIVE STRATEGY PAPER AND OTHER KEY REFERENCES 

As stated in the EC Enlargement Strategy and Main Challenges 2013-2014 for Montenegro in the area 

of environment and climate change, considerable efforts, including more strategic planning, are 

needed to ensure alignment and implementation of the acquis. 

The Montenegro 2015 Progress Report points out that further efforts are also needed to strengthen 

administrative capacity and inter institutional cooperation. Resources remain limited and substantial 

investments are needed. 

According to the Montenegro Indicative Strategy Paper 2014-2020 (ISP), the main results to be 

achieved under Environment and Climate Action sector with IPA II support are as follows: 

1. National waste management plan prepared in line with the EU requirements; waste collection and 

management of all waste streams improved (including the necessary physical infrastructure) and 

recycling rates increased (already prepared); 

2. Water management and municipal waste water collection and treatment improved for the most 

important agglomerations, including physical infrastructure; 

3. Strategic framework for adaptation and mitigation of climate change, including disaster risk 

management, developed and capacity improved. 

4. Harmonisation of Montenegrin legislation with the environment and climate change acquis, and 

strengthening of the institutional framework and administrative capacity to ensure implementation 

both at central and local government level; 

5. Effectively implemented the Environmental Impact Assessment and Strategic Environmental 

Assessment directives; 

6. NATURA 2000 network prepared on the basis of sound scientific data, and implementation has 

started accordingly; 

Montenegro is expected to adopt the new Strategy 2016-2020 on Public Administration Reform which 

will include a number of horizontal measures including reforms to improve the policy development 

and coordination system, to build capacities across the public administration and to improve the 

monitoring and reporting system in line ministries and in the Centre of government institutions 

(General Secretariat of the Government, Secretariat for Legislation, Ministry of Finance and Ministry 

of Foreign Affairs and European Integration).   

LESSONS LEARNED AND LINK TO PREVIOUS FINANCIAL ASSISTANCE 

In the financial perspective 2007-2013, IPA supported projects in the environment sector in the 

amount of around EUR 40 million, mainly focused on approximation with environmental acquis and 

infrastructure development in the areas of water and waste management. IPA is currently supporting 

the development of a Strategy and Action Plan for the Approximation of Montenegrin Legislation with 

the EU Environmental acquis which will result with a National Environmental Approximation 

Strategy and Investment Plan.  
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The present Action Document will complement the following on going interventions funded by IPA: 

 “Strengthening the Capacities for Implementation of the Water Framework Directive” (Action 

Document IPA 2014. EU contribution EUR 1.9 million) to establish preconditions for preparation 

of water management and river basin plans are ensured and water monitoring system improved 

and prepare River Basin Management Plans for Adriatic and Black Sea basin. 

 “Strengthening the capacities for air quality management in Montenegro” (Action Document IPA 

2014. EU contribution EUR 935.000) for improving implementation (monitoring and reporting) of 

AQ acquis and CLRTAP/EMEP Protocol. 

 “Establishment of Natura 2000 network” (IPA-2012-13. Budget: 2 150 000 EUR), the purpose of 

which is to carry out all necessary activities for laying the foundations, including extensive field 

mapping and data gathering, of the future Natura 2000 network in Montenegro, in line with the 

requirements of the EU Birds and Habitats Directives. 

Although IPA assistance was of substantial importance for the improvement in the overall state of 

environmental protection, the lessons learned that the Government of Montenegro during the 2007-

2013 programming period show that: 

 Government strategic planning, project prioritisation and especially project implementation 
need to be improved in the future programming period. A horizontal review of the policy 

development and coordination system is planned and to be implemented in the next two years. 

 Project approach vs Sector Approach: Sector approach concept has to be internalised for future 

IPA support, avoiding isolated infrastructure projects, and focusing more on the accession process, 

building among others the required capacities for a successful implementation of EU acquis.  

 Another outstanding issue is related to the sustainability of projects having in mind that high 

employee turnover, reliance on temporary staff and lack of expert skills in the administration 

hinder proper implementation of policies and projects.  

 Competent authorities need to be very proactive in cooperation with relevant stakeholders at 

central and local level and to improve inter-sectoral cooperation with other ministries in the 

programming and implementation of projects financed with the support of IPA. Improved 

coordination among stakeholders will require comprehensive and clear information flows and 

focus on common understanding of responsibilities, obligations and deadlines.  

 Consultation with relevant stakeholders (CSOs, economic operators, etc.) is crucial for the 

implementation of legislation; 

 A clear link between reforms and capacity building initiative in the environment and climate 

action sectors and the horizontal public administration reforms (PAR Strategy 2016-20) is to be 

ensured.  
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2. INTERVENTION LOGIC  

LOGICAL FRAMEWORK MATRIX  

OVERALL OBJECTIVE OBJECTIVELY VERIFIABLE INDICATORS (OVI) SOURCES OF VERIFICATION  

To support Montenegro's alignment with the EU acquis for Environment and 

Climate Action. 

Progress made towards meeting accession criteria, as assessed by the Montenegro 

(Progress) Report under Chapter 27 – Environment and Climate Action  

 

 

Government reports 

EUD Annual Progress Reports 

SPECIFIC OBJECTIVE  OBJECTIVELY VERIFIABLE INDICATORS (OVI) SOURCES OF VERIFICATION ASSUMPTIONS 

To support the alignment process and develop the Institutional Capacity for 

Strategic Planning, Implementation and Enforcement of Environmental and 

Climate Action Acquis, in line with the National Environmental 

Approximation Strategy. 

Level of effectiveness of NEAS Action Plans for Transposition and Administrative 

Capacity (composite indicator), made of: 

% achievement Activities Plan for Transposition of Legislation, and  

% achievement Activities Plan for Upgrading Administrative Capacities. 

 NEAS monitoring mechanism  Government of Montenegro 

continues to support reforms in the 

Environment & Climate Action 

Sector according to National 

Environmental Approximation 

Strategy (NEAS). 

RESULTS OBJECTIVELY VERIFIABLE INDICATORS (OVI) SOURCES OF VERIFICATION ASSUMPTIONS 

R1: Capacity building: Improved Administrative Capacity for the 

Environment and Climate Action Sectors. 

 

 

 

R2: Environmental and Climate Action EU Acquis Transposition: National 

legislation aligned with EU acquis for Environment and Climate Action. 

 

 

R3: Environmental and Climate Action Planning and Policy Design: Project 

Pipeline, National Strategies and Implementation Plans aligned with EU 

acquis for Environment and Climate Action. 

 

R4: Environmental and Climate Action Implementation and Monitoring: 

Improved resources for implementing and monitoring Environmental and 

Climate Action policies. 

OUTPUT INDICATORS FOR RESULT 1: 

Number of staff trained. 

Number of individuals directly benefitting from IPA Environmental Public Awareness 

Campaigns. 

 

OUTPUT INDICATORS FOR RESULT 2: 

Number of EU Directives/Legal Acts assessed by the Beneficiary as fully transposed to 

National Legislation, with IPA support. 

 

OUTPUT INDICATORS FOR RESULT 3: 

Number of Directive Specific Implementation Plans prepared. 

Number of mature projects prepared, ready for public procurement.  

 

OUTPUT INDICATORS FOR RESULT 4: 

Number of fully operational sub-sector monitoring systems, including data collection and 

reporting. 

Number of supplies tested and functional. 

 IPA Monitoring Committee Reports. 

 MSDT regular reports 

 Action Document progress reports 

 Service Contract Interim and Final 

Reports 

 

 

 

 

  

 Effective cooperation among the 

Ministries and local authorities 

responsible for various aspects of 

Environmental management. 

 Staffing and funding for institutions 

for Environmental management 

according to the corresponding Law. 

 Beneficiaries support the monitoring 

process. 

 Administrative Procedures for 

mobilizing IPA support are 

implemented timely. 
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DESCRIPTION OF ACTIVITIES 

Activities linked to R1: Capacity building: Improved Administrative Capacity for the 

Environment and Climate Action Sectors 

Activity 1.1. Establishment of a financial mechanism for the functioning of "Eco Fund" 

Under this activity, assistance will be provided to support Montenegro to design and set-up an Eco-

fund, that would operate on the polluter/user pays principle, gathering revenues from billing/taxation 

(water, soil, air pollution, waste disposal, fuel, new cars, etc.) and would contribute to the financial 

sustainability of the Environmental management system. The Eco Fund will follow the rules and 

principles of budget transparency and accountability, and would use financial mechanisms such as soft 

loans and guarantees and grants (non-repayable subsidies) to support environmental investments. 

An Affordability Study at National and Regional (North/Centre/Coast) level will be carried out so as 

to provide much needed affordability references and benchmarks; The concepts of “Territorial 

Solidarity” with uniform tariffs trough out Montenegro, “Maximum Affordable Tariffs” and “Full 

Cost Recovery Tariffs” will be established clearly as reference parameters for project evaluation and 

the setting of tariffs. 

Activity 1.2. Developing and setting environmental and technical standards and guidelines for 

Environment & Climate Action Sectors 

Environmental and technical standards and guidelines will provide a planning framework and step-by-

step guidance on the approaches and specific activities required to ensure the effective and legally 

compliant implementation of EC Environment and Climate Action for each Sub-sector as well as for 

the climate action sector. They will provide: 

• an introduction to each sub-sector setting out a framework for the implementation of the 

legislation contained within that particular environmental sub-sector; 

• separate fiches containing information and guidance about each legal act presented in the 

National Legislation and EC’s acquis;  

• rules and procedures for implementing environment and climate action policies in a given sub-

sector, covering licensing and permitting procedures, monitoring, inspection, enforcement, 

data collection and reporting. 

These guidelines will serve as well as training materials for Activity 1.3. 

Activity 1.3. Coaching and training activities for environment and climate action legislation 

Training Needs Analysis (TNA) for the strengthening of the institutional, management, administrative 

and technical capacities of beneficiary institutions relevant for the effective and implementation of 

environment and climate action legislation 

Development of Training Program for Capacity Building, including Training Courses, on-the-job 

training and study visits. 

Activity 1.4. Public Awareness 

The goal of this activity is to raise public awareness broadly on environmental issues, including:  

• production of awareness material about EU and National Environmental and Climate Action 

Policies. 

• information on the Biodiversity in Montenegro 

• production of Environmental and Climate Action Education material to be used in schools of 

Montenegro 

• consultation events with Civil Society and economic operators. 

• dissemination of the objectives of the EU Environment and Climate Action Policies, securing 

active participation and cooperation of the Civil Society. 

• improve policy dialogue and cooperation between the state and the civil society on 

environmental policies 
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This activity will be implemented through Technical Assistance and a Grant Scheme addressing CSOs 

(Civil Society Organisations); 

Activities linked to R2: Environmental and Climate Action EU Acquis Transposition: National 

legislation aligned with EU acquis for Environment and Climate Action 

Activity 2.1. Supporting the EU Acquis Transposition process for environment and climate action 

legislation 

Under this Activity, IPA support will be used for identifying inconsistencies and conflicts in the 

legislative framework and will support the transposition process for the legislation described by 

NEAS. However, it is expected that following an “abridge” procedure, many of those legal acts will be 

adopted before the effective commencement of this Action Document (i.e. using national resources or 

TAIEX). Consequently, IPA technical assistance will target the remaining pieces of legislation, 

including second-level legislation (implementing acts) that have not been transposed at the time of 

start of implementation of this Action. This activity will also be designed as a coaching/training 

framework to help establish in-house capacity for legislation preparation. 

Activities linked to R3: Environment and Climate Action Planning and Policy Design: Project 

Pipeline, National strategies and Implementation Plans aligned with EU acquis for Environment 

and Climate Action  

Activity 3.1 Preparing Directive Specific Implementation Plans (DSIP) 

According to the National Environmental Approximation Strategy and RDOP the list of Directive 

Specific Implementation Plans will be prepared in cooperation with the relevant institutions and in 

consultation with the external stakeholders who are likely to be affected by the new Directives, will 

include as a minimum: 

 Directive 2007/2/EC (INSPIRE) 

Water Sub-Sector: 

 Drinking Water Directive 98/83/EC concerning the quality of water intended for human 

consumption 

Waste Sub-Sector: 

 Directive 2011/65/EU (hazardous substances in electrical and electronic equipment - RoHS) 

 End-of-Life Vehicles Directive 2000/53/EC 

 Directive 2006/21 / EC Mining Waste 

 Directive 2000/59/EC (ship-generated waste) 

Industrial Pollution: 

 Directive 2010/75/EU on industrial emissions (IED) and Directive (EU) 2015/2193 on 

medium combustion plants (MCP) Directive 2012/18/EU on the control of major-accident 

hazards involving dangerous substances (SEVESO III) 

 Directive 87/217/EEC, Directive 91/692/EEC and Regulation (EC) No 807/2003 (Asbestos) 

Activity 3.2. Support to project preparation for environment and climate action sectors 

This activity will include: 

 Identification, screening and selection of potential projects for financing, based on the Single 

Project Pipeline methodology for project identification and selection 

 Programming documents and financially viable Environmental projects (mainly Water and 

Waste Sub-sectors) for financing by national funds, IPA II, IFIs and/or other donors, 

developed and ready for implementation (e.g. feasibility studies, cost-benefit analyses, 

environmental impact assessments, application forms for major projects, etc.) 
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 Support to project preparation and design of feasibility studies, cost benefit analyses, 

environmental impact assessments, as well as all other needed relevant documentation in line 

with the Law on Planning and Construction and EU best practices. 

Activities linked to R4: Environment and Climate Action Implementation and Monitoring: 

Improved resources for implementing and monitoring Environment and Climate policies 

Activity 4.1. Horizontal support to Environment and Climate monitoring and reporting 

Provide Technical Assistance for establishing and regulate national EIONET for monitoring and 

reporting on state of the environment; specific technical assistance will address the EPA as National 

Focal Point in accordance with the rules of the European network EIONET. 

Activity 4.2. Support to Implementation and Monitoring for Air Quality Sub-Sector  

Complementing IPA-2014 AD, it is necessary to support Air Quality Sub-Sector in the following 

topics:  

 Further support for ambient air co-ordination and quality monitoring and assessment 

programme. 

 It is necessary to strengthen technical capacity of the EPA by providing Technical Assistance 

on mathematical modelling 

Activity 4.3. Support to Implementation and Monitoring of Water Management  

Sub-Activity 4.3.1: Preparation of Action programs and measures to limit the land application of 

all nitrogen fertilizers and monitoring, in respect of designated vulnerable zones  

 Analysis of available data and environmental condition and identification of zones vulnerable 

to nitrate pollution  

 Preparation of Action Plans. Implementation of the measures, Monitoring and Reporting.  

Sub-Activity 4.3.2: Preparation of flood hazard and flood risk maps, flood risk management plans 

in order to reduce the risk of flood damage  

 Analysis of the existing infrastructure for protection against floods  

 Preparation of the preliminary flood risk assessment 

 Designing Hazard Maps and Flood Risk Map 

 Preparation and publication of Flood Risk Management Plans.  

Sub-Activity 4.3.3: Assessment, monitoring and classification of the bathing water quality, and 

preparation of the management plans with measures to preserve, protect and improve the bathing 

water quality  

 Assessment and classification of bathing water quality  

 Establishment of the profile of bathing waters. 

 Improvement of monitoring and reporting.  

 Supply of equipment. 

Sub-Activity 4.3.4: Development of the Marine Strategy for protection and preservation of marine 

environment, and promoting sustainable use of seas and concerned marine environment  

 Initial assessment of the current situation 

 Determination of good environmental status of marine and coastal environment (GES). 

 Development of Action Programmes  

 Development of Marine Strategy  

 Putting the program in force 

 Improvement of monitoring and reporting. 

 Updating, reports and public information  

 Supply of equipment. 

Sub-Activity 4.3.5: Improvement of water monitoring capacities by procurement of equipment 
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 Assessing the need for equipment 

 Preparation of Tender Dossier for supply of equipment  

 Supply, installation and testing of the equipment. 

Activity 4.4. Support to Implementation and Monitoring of Waste Management 

  Support in implementation of waste management policy (Support to municipal source 

separation development and implementation; Support to municipal recycling schemes 

development; Public awareness campaign to support source separation etc.). 

 Analysis of implementation of the NMWP 2015-2020, review of local waste management 

plans taking into account the most recent national policy and development of the National 

Waste management plan for the period 2021-2025 with the investment and financing plan 

based on the DSIPs.  

 Revision of waste management financing system to ensure cost recovery and sufficient 

resources for implementation of waste management plans (local) - Support for the preparation 

of local tariff systems. 

 Support in further implementation of the integrated waste management systems to provide the 

services to contribute to compliance with the most demanding EU directives in this area 

including but not limited to the Waste Framework Directive, the Landfill Directive and the 

Packaging and Packaging Waste Directive. 

 Support to Waste management monitoring and reporting: establish and regulate the national 

system for Waste Management monitoring and reporting, providing (strengthen) appropriate 

technical assistance at the EPA and MSDT 

 Support to issuing licences/permits; Support for strengthening the management and control 

mechanisms for issuing licences or permits related to waste management 

 Improvement of the implementation and monitoring capacities for waste management by 

procurement of equipment: technical specifications and supply, installation and testing of the 

equipment. 

Activity 4.5. Support to establish the Register for Industrial pollution control 

Sub-Activity 4.5.1. Establish National Register for Industrial pollution control 

Sub-Activity 4.5.2. Supporting capabilities for control and monitoring of Industrial pollution 

Activity 4.6. Support to establish the National Helpdesk and Register on Chemicals 

Sub-Activity 4.6.1. Support to establish the National Helpdesk and register on Chemicals 

Sub-Activity 4.6.2. Support to implementation of Chemicals Management Acquis 

Activity 4.7. Supporting to the Implementation, Data Collection and Reporting for Nature Protection 

Sub-Activity 4.7.1. Supporting Nature protection management. Technical assistance will be 

required for: 

 Development of additional guidance to the different institutions involved in nature protection 

 Policy refinement and decision making, particularly in cases of overriding public interest or 

safety  

 Setting targets for full compliance with the directives and ensure that sites are selected and 

protected in accordance with the requirements of the directives 

 Complete the designation of Qualifying Sites and Species, according to the Habitats Directive 

and the Wild Birds Directive and definition of the requirements related to the management of 

sites 

 Introduction of complementary management practices to protect sites and species. 

Sub-Activity 4.7.2. Supporting Data Collection and Reporting for Nature protection 

 Support to the administrative structure to fulfil with the obligations to monitor Nature 

Protection and to report to the Commission on the progress in implementation and the degree 

of compliance achieved for nature protection.  
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Activity 4.8. Support to Implementation and Monitoring for Environment Noise Sub-Sector   

Sub-Activity 4.8.1. Support to the elaboration of Strategic Noise Maps 

Sub-Activity 4.8.2. Support to Monitoring and reporting Activities for Noise legislation. 

Activity 4.9. Support to the implementation of the European Civil Protection Mechanism 

Contribute to the national capabilities to develop effective, coherent and EU oriented national systems 

for disaster loss data collection, risk assessment and mapping, and to ensure their approximation and 

integration into the Union Civil Protection Mechanism: 

 To improve and further develop national systems for disaster loss data collection based on the 

EU guidelines and good practices; to establish modalities for regional data sharing and 

linkages to European or global disaster loss databases 

 To improve and further develop national risk assessments following EU guidelines and good 

practices 

 To improve and further develop national risk mapping. 

 Supply of equipment for Civil Protection. 

Activity 4.10. Support to Implementation and Monitoring of Climate Action Acquis  

 Sub-Activity 4.10.1. Climate Change Adaptation Strategy. 

 Sub-Activity 4.10.2. Greenhouse Gas Monitoring and Reporting  

 Sub-Activity 4.10.3. Establish the system for the correct implementation of the ETS Acquis. 

RISKS  

The risks which may affect the successful execution of the project are as follows: 

Risks Likelihood Mitigation factors 

Lack of adequate number and 

quality staffing 

High The new National Strategy for Sustainable 

Development until 2030 foresees sufficient 

resources for Environment. Take advantage 

of the future PAR programme by 

identifying shortage and put in place 

corrective measures 

Lack of sufficient coordination 

between all parties involved in the 

project that could result in delays 

and poor implementation of the 

activities 

High The Action Plan for Administrative 

Capacities Development for implementing 

Environment and Climate Action, proposed 

by NEAS will tackle this issue. 

Transposition of the EU 

legislation is not fully considered 

as a priority in the next years 

which may cause delays with the 

implementation of some activities 

Low NEAS proposes a time frame for EU 

Acquis transposition that should be 

respected. 

Need to reduce public debt may 

affect measures to strengthen 

administrate capacities in key 

institutions, especially in terms of 

staffing 

Medium Government of Montenegro should work 

on staff retention and improving technical 

skills based on designed training 

programmes through the Programme. Level 

of capacity of absorption should be tracked 

based on past experience in order to design 

feasible and sustainable programmes 
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CONDITIONS FOR IMPLEMENTATION 

This action comes to support Montenegro in the process of aligning to and implementing the EU 

legislation on environmental protection and climate action. For this purpose, Montenegro has prepared 

a National Environment Approximation Strategy (NEAS), the implementation of which will be 

supported through this Action. Therefore, the adoption by the Government of the NEAS and the start 

of its implementation are pre-conditions necessary for implementing this action.  

.The Action Plan for full transposition of the EU legislation in the Environment and Climate Action 

sectors, included in the NEAS, has to be completed in line with the timing foreseen, as the transposed 

legislation forms the basis for further implementation. Delay with the transposition would 

consequently delay the implementation of the different Sub-Sector Strategies.  

  

Montenegro will undertake to ensure that the conditions underlying this Action are met throughout the 

implementation of the action:  

 Institutional adjustment measures included in the NEAS Action Plan are implemented and 

increased financial resources from the state budget are allocated to the Environment sector 

(for staffing, monitoring, inspections, etc.). 

 The outputs delivered through past projects in this field are in place and utilised, including the 

adoption of the Waste Management Plan 2015-2020; 

 

 Costs of maintenance and operation for new institutions and equipment, as well as salaries of 

new staff are envisaged and budgeted; 

 Legal and institutional proposals and results of the projects are implemented in a consequent 

manner; 

3. IMPLEMENTATION ARRANGEMENTS 

ROLES AND RESPONSIBILITIES 

At the operational level, the Ministry of Sustainable Development and Tourism will have the overall 

coordination and reporting role over the implementation of the Action, while other relevant bodies and 

departments will be responsible to participate in the project activities for which they are 

responsible/collaborators. These are primarily:  

 

Activities Leading 

Institution 

Institutions participating End Recipient 

for Supplies
3
  

Activities linked to R1: Capacity building: 

Activity 1.1. Establishment of a financial 

mechanism for the functioning of "Eco 

Fund" 

MSDT  MARD, Munic, MoF.,   

Activity 1.2. Developing and setting 

environmental technical standards and 

guidelines for Environment & Climate 

MSDT MARD, EPA, MoH, MoI, 

MoTMA, MoE. 

 

                                                      

3
 3 End-Recipient of Assistance: any public (centralized/decentralized) body/unit/department of a Ministry of other institution part of the 

national administration or non-governmental organization that is responsible for initiating and implementing the project on which behalf the 
Contracting Authority concludes a contract with a supplier of goods, services, works or benefiting from the IPA assistance. They will receive 

institution building assistance, equipment or psychical assets, necessary to achieve intended project results and will retain ownership of 

results. 
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Action Sector. 

Activity 1.3. Coaching and training activities 

for Environment and Climate Action. 

MSDT MARD, Munic., EPA, 

PROCON, MoH, MoI, MoF, 

MoJ, MoTMA, NatPk, AIA, 

PECZM, IHSM, IPH, 

HRMA. 

 

Activity 1.4. Public Awareness MSDT MARD, Munic. NatPc  

Activities linked to R2: Environmental and Climate Action EU Acquis Transposition:  

Activity 2.1. Supporting the EU Acquis 

Transposition process for Environment and 

Climate Action. 

MSDT MARD, EPA, MoH, MoI, 

MoF, MoJ, MoTMA 

 

Activities linked to R3: Environmental Planning and Policy Design: 

Activity 3.1 Preparing Directive Specific 

Implementation Plans (DSIP). 

MSDT MARD  

Activity 3.2. Support to project preparation 

for Environment and Climate Action Sector. 

MSDT MARD, Munic. PROCON.  

Activities linked to R4: Environmental Implementation and Monitoring: 

Activity 4.1. Horizontal support to 

Environmental monitoring and reporting. 

MSDT MARD, Munic., EPA, MoH, 

MoI, MoF, MoJ, MoTMA, 

NatPk, AIA, PECZM, IHSM 

 

Activity 4.2. Support to Implementation and 

Monitoring for Air Quality Sub-Sector.  

MSDT Munic., EPA, MoH, IHSM EPA 

Activity 4.3. Support to Implementation and 

Monitoring of Water Management.  

MARD MSDT, Munic., EPA, MoH, 

MoI, MoTMA, PECZM, 

IHSM, IMB 

IHSM, MSDT 

Activity 4.4. Support to Implementation and 

Monitoring of Waste Management. 

MSDT Munic., EPA, IHSM MSDT, Munic 

Activity 4.5. Support to establish  the 

Register for Industrial pollution control. 

MSDT Munic., EPA, IHSM N.a. 

Activity 4.6. Support to establish the 

National Helpdesk and Register on 

Chemicals. 

MSDT Munic., EPA, IHSM N.a. 

Activity 4.7. Supporting to the 

Implementation, Data Collection and 

Reporting for Nature Protection. 

MSDT MARD, Munic., EPA, 

NatPk, IHSM 

N.a. 

Activity 4.8. Support to Implementation and 

Monitoring for Environment Noise Sub-

Sector.  

MSDT Munic., EPA, IHSM EPA 

Activity 4.9. Support to the implementation 

of the European Civil Protection 

Mechanism. 

MoI MSDT, MARD, Munic. 

MoJ, MoTMA 

MoI 

Activity 4.10. Support to Implementation 

and Monitoring of Climate Action Acquis.  

MSDT MARD, Munic., EPA. N.a. 

 

The Directorate of Public Works (DPW), within Ministry of Sustainable Development and Tourism, 

acting as the Implementing Agency under IPA will bear the sole responsibility for the proper 

implementation of all contracts in line with the relevant contractual provisions and the requirements 

governing the indirect management of EU assistance. The Project Implementation Unit (PIU) of the 
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Ministry of Sustainable Development and Tourism will provide support to the DPW whereby ensuring 

the proper technical implementation of the contract activities. In this regard, the DPW and the PIU will 

closely cooperate throughout the contracts implementation process. 

Having such a broad variety of institutions in this sector, the approach of having most of them 

involved in the implementation of a single project will presume inter-institutional cooperation, as well 

as integral approach in the harmonization and implementation of the EU acquis.  

 A Steering Committee (SC) will be established to review the Action progress, comprising of 

representatives of PIU of the Ministry of Sustainable Development and Tourism, beneficiary 

institutions, DPW, NIC Secretariat and NIPAC Office. The EU Delegation to Montenegro will attend 

as Observer. The SC may invite other organisations, in particular Civil Society Organisations (CSOs) 

to attend meetings in cases where this will bring added value to discussion, direction and outcomes of 

the Action. Representatives of the other key stakeholders may also be invited to attend SC meetings. 

Implementation monitoring will be performed in order to obtain information on progress achieved and 

collect data required to prepare relevant reports for the National IPA Coordinator (NIPAC) Office and 

the DPW, providing advices to contribute to tackle any issues and possible mistakes which could 

endanger the successful completion of the implementation. The major tools of the PIU for performing 

monitoring are: monitoring visits, participation in the regular progress meetings, participation in the 

Steering Committees meetings, review of regular progress reports and participation at on-the-spot 

checks, carried out by the DPW. Regular reports (inception, mission and monthly progress reports) 

will be prepared.  

Aside of necessary human resources, the Ministry of Sustainable Development and Tourism will 

provide necessary facilitation of cooperation with other governmental services at central and local 

level.  

IMPLEMENTATION METHOD(S) AND TYPE(S) OF FINANCING   

Implementation will be carried out in indirect management mode. Co-financing in the adequate 

amount (15%) will be provided by the Government of Montenegro. The Contracting Authority will be 

the DPW. The Action will be implemented through Service and Supply Contracts, Twinnings and 

Grants to Civil Society Organisations. Supply Contracts may be divided on several lots if deemed 

necessary during the implementation.  

4. PERFORMANCE MEASUREMENT 

METHODOLOGY FOR MONITORING (AND EVALUATION) 

In line with the IPA II Implementing Regulation 447/2014, any IPA II beneficiary who has been 

entrusted budget implementation tasks of IPA II assistance shall be responsible for conducting 

evaluations of the programmes it manages. 

Monitoring of the Action outcomes will be provided by the Steering Committee to be established at 

the very beginning of the Action, composed of high level representatives from relevant institutions. 

The European Commission may carry out a mid-term, a final or an ex-post evaluation for this Action 

or its components via independent consultants, through a joint mission or via an implementing partner. 

In case a mid-term or final evaluation is not foreseen, the European Commission may, during 

implementation, decide to undertake such an evaluation for duly justified reasons either on its own 

decision or on the initiative of the partner. The evaluations will be carried out as prescribed by the DG 

NEAR guidelines for evaluations. In addition, the Action might be subject to external monitoring in 

line with the European Commission rules and procedures set in the Financing Agreement. 

Implementation of this Action will be subject of special attention of Sectoral Monitoring Committee 

and IPA Monitoring Committee which shall measure progress in relation to achieving the objectives of 

the actions and their expected outputs, results and impact by means of indicators related to a baseline 

situation, as well as progress with regard to financial execution. The Sectoral Monitoring Committee 

will report to the IPA Monitoring Committee and will make proposals on any corrective action to 
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ensure the achievement of the objectives of the action and enhance its efficiency, effectiveness, impact 

and sustainability. 

Moreover, in accordance with Article 8 of the Commission Implementing Regulation (EU) No. 

447/2014, NIPAC shall take measures to ensure that the objectives set out in the Action are 

appropriately addressed during the implementation of EU assistance. Procedures for implementing 

monitoring activities will be set out in the revised Manuals of Procedures aligned with new IPA 

regulations. Best practices from the monitoring of implementation of previous actions and 

recommendations given by external monitoring in this sector will be also taken into consideration. 

This action shall be subject to evaluations, in accordance with Article 30(4) of Regulation (EU, 

EURATOM) No. 966/2012 and with Article 22 of the Commission Implementing Regulation (EU) 

No. 447/2014. The results of evaluations shall be taken into account by the IPA Monitoring 

Committee and the sectoral monitoring committee. 
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INDICATOR MEASUREMENT 

Indicator Baseline 

(2015) 

Target 

2020 

Final Target 

(2021) 

Source of information 

OUTCOME INDICATOR: 

Level of effectiveness of NEAS Action Plans for 

Transposition and Administrative Capacity 

(COMPOSITE INDICATOR), made of: 

% achievement Activities Plan for Transposition 

of Legislation, and 

% achievement Activities Plan for Upgrading 

Administrative Capacities). 

0% 100% 100% 

 NEAS monitoring mechanism 

 

OUTPUT INDICATORS: 

OUTPUT INDICATORS FOR RESULT 1:     

 

 

 

 

 

 

 IPA Monitoring Committee Reports. 

 MSDT regular reports 

 Action Document progress reports 

 Service Contract Interim and Final 

Reports 

 

Number of staff trained. 
0 

227  

(F:114/M:113) 

227  

(F:114/M:113) 

Number of individuals directly benefitting from 

IPA Environmental Public Awareness 

Campaigns. 

0 
75.000 

(F:35.000/M:35.000) 

75.000 

(F:35.000/M:35.000) 

OUTPUT INDICATORS FOR RESULT 2:    

Number of EU legal acts effectively transposed 

to National Legislation with IPA support.  
13 121 121 

OUTPUT INDICATORS FOR RESULT 3:    

Number of Directive Specific Implementation 

Plans prepared. 
0 10 10 

Number of Mature Projects prepared, ready for 

Public Procurement.  
0 12 12 

OUTPUT INDICATORS FOR RESULT 4:    

Number of fully operational Sub-Sector 

monitoring systems, including data collection and 

reporting. 

0 10 10 

Number of supplies tested and functional. 0 10 10 
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5. SECTOR APPROACH ASSESSMENT 

The Environment and Climate Action sector is on the way to adopt the Sector Approach as 

evidenced through a number of on-going activities e.g. development of strategies will contribute to 

further shift towards the sector approach. Overall, the Environment and Climate Action sector has 

been improving in terms of sector approach but still requires some gaps to be covered. Next 

Programming period, 2016-2020, represents an opportunity to fill in those gaps in order to move 

towards a more consistent, coherent and coordinated Environment and Climate Action sector policy.  

National sector policy and strategy: 

Overall, Montenegro's legislation is partially aligned with the acquis covered by chapter 27 

(Environment and Climate Action), but implementation and enforcement are at an early stage. 

Upon Montenegro's accession to the EU, the application and enforcement of the acquis on 

environment and climate action will need to be ensured. There is a substantial amount of work to be 

undertaken as regards the transposition of legislation and the establishment of the necessary 

administrative and control capacities required by the acquis. 

National Environmental Approximation Strategy (first draft prepared) will play an important role 

setting out a programme of action for fulfilling the obligations in the field of approximation of 

Montenegrin Environment and Climate Action to the EU environmental acquis. It will provide a 

baseline for the Government to determine the order of actions to be taken each year and it will give 

indication of cost for full alignment with environmental acquis including costs for capacity building, 

investments and monitoring.   

Montenegro lacks a National Environmental Investment Plan; however, sub-sector strategies 

are well developed or are being revised/drafted, and they include the estimations in terms of 

investments for their implementation. As the costs of alignment with the environmental and climate 

acquis will be high, Montenegro needs to ensure adequate financial resources and coherence between 

the availability of financial resources and the timetable for legislative alignment and implementation. 

Montenegro should be in a position to complete the legislative alignment by the date of accession. 

Institutional leadership  

In general, the institutions responsible for Environment and Climate Action Policy development, 

implementation and enforcement are in place, but need to be strengthened considerably. The 

administrative capacities and staffing levels for environmental issues are low, both at national and 

local level and across the entire environment and climate action sector. Reliance on temporary staff 

and trainees, high turnover of staff as well as limited financial resources in the relevant ministries, 

Environmental Protection Agency (EPA) and Administration of Inspection Affairs (AIA) remain 

issues of concern, especially in relation to the overall capacity of these institutions to ensure the 

effective implementation and enforcement of the acquis. 

Substantial efforts are needed to consolidate administrative capacity for Environment and Climate 

Action Sector. Montenegro needs to ensure adequate staff number, training and equipment and overall 

coherence between its plans for alignment and the timetable for the reinforcement of its capacity. A 

precise division of responsibilities between the most relevant ministries (MSDT, MARD, the 

Ministry of Health, Ministry of Economy, Ministry of Interior, the Ministry of Labour and Social 

Welfare, the Ministry of Transportation and Maritime Affairs and Ministry of Finance) and other 

relevant institutions, (like the EPA, the Inspection Directorate, etc.,) and the local authorities needs to 

be better defined and more effective coordination between these institutions is required. 

Sector and donor coordination 

Sector and donor coordination mechanisms are in place but it is necessary to reinforce their capacities 

for an effective internal (within the institutions conforming the Environment and Climate Action 

Sector) and external (with other donors) coordination.  

At the operational level, the main sectoral coordination mechanism is the EU accession negotiation 

group for chapter 27 which is established by the Government and consists of 61 members representing 
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state authorities, universities, NGOs, Labour unions, Union of Employers. In parallel the sector 

working group for programming of IPA 2014-2020 perspective is established. In short/medium term, 

the internal capacities of the representatives of the Environment Sector Working Group should be 

consolidated in terms of guidance and preparation of the Programming and strategic planning 

At the national level, the overarching coordination body is the National Council for Sustainable 

Development (NCSD). The sector Donor coordination within the field of environment takes place a 

few times per year. Donor coordination is managed at central level by the new recently created 

General Directorate for Economic Diplomacy and Cultural Cooperation of the MFAEI. In addition, 

the database for infrastructure projects should be primarily built up upon the list of single project 

pipeline defined by the NIC through the WBIF.  

6. CROSS-CUTTING ISSUES  

GENDER MAINSTREAMING 

National Strategy for Sustainable Development until 2030 (NSSD) refers not only to the Environment 

and the Economy, but also to the human resources and social capital which should allow for 

prosperous development. 

The Action Plan of the National Strategy, in the context of the Thematic Area Nr. 2. “Social 

Resources” includes the measure 2.1.2. “Eliminate gender discrimination” according to the following 

sub-measures (among others): 

 Eliminate any forms of discrimination against women 

 Recognize and appreciate women’s unpaid care and household tasks through the provision of 

public services, infrastructure and social protection policies and the promotion of shared 

responsibility in the household and family 

 Ensure full and effective participation of women and equal opportunities for leadership at all 

levels of decision-making in the political, economic and public life 

 Undertake reforms to give women equal rights to economic resources, including access to 

ownership and control over land and other forms of property, financial services, heritage and 

natural resources. 

This Action Document will contribute to the Thematic Area Nr. 2. “Social Resources” of the National 

Strategy for Sustainable Development until 2030, putting equal opportunities between men and 

women as an integral part of its design, implementation, monitoring and evaluation. Responsibility for 

implementing the mainstreaming strategy will be system-wide, and will rest at the highest levels 

within the different stakeholders involved in the implementation of this Action Document. Gender 

mainstreaming strategy will include:  

 Adequate accountability mechanisms for monitoring: Special emphasis was given by NSSD to the 

Index of gender inequality (GII), which is defined as one of the nine selected complex indicators 

monitoring trends of sustainability. This indicator monitors the gender (in) equality in terms of 

social development. Since 2010, the GII is part of the United Nations Global Human Development 

Report. This indicator shows important gender disparities in Montenegro.  

 The initial identification of issues and problems across all areas of activity should be such that 

gender differences and disparities can be diagnosed.  

 Gender analysis should always be carried out. Some environmental problems affect in different 

ways to Men and Women in Montenegro: i.e. access to tap water for daily activities, health risks 

associated to waste water or urban waste, different employment opportunities for Environmental 

management, etc.  

 Clear political will and allocation of adequate resources for mainstreaming will allow translating 

the concept into practice.  

 Broaden women's equitable participation at all levels of decision-making, especially during the 

consultation process.  
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EQUAL OPPORTUNITIES 

The Montenegrin Constitution guarantees equal treatment for all the citizens. Activities financed under 

this AD will thus be implemented by complying with the principles of preventing all forms of 

discrimination, and promoting gender equality. Based on the fundamental principles of promoting 

equality and combating discrimination, participation in the Action will be guaranteed on the basis of 

equal access regardless of sex, racial or ethnic origin, religion or belief, disability, age or sexual 

orientation. All contractors shall be requested to provide monitoring data recording the participation of 

men and women in terms of expert inputs (in days), as a proof of equal participation of men and 

women during the implementation phase. 

MINORITIES AND VULNERABLE GROUPS 

Considering the fact that this Action for Environment and Climate Action will deal with 

environmental issues targeting a general improvement of the key sub-sectors, its outcomes will be 

beneficial to all citizens’ especially national minority and underprivileged social groups, having in 

mind that these groups often live in areas where solving environmental problems is one of the top 

priorities. Further improvements in environmental protection (air, water, waste, nature) and 

management will assist in poverty reduction, and increase the potential for economic activity 

ENGAGEMENT WITH CIVIL SOCIETY (AND IF RELEVANT OTHER NON-STATE STAKEHOLDERS) 

The various coordination mechanisms for external assistance, particularly the sector-based 

coordination group, have ensured that all the central-level stakeholders have been consulted on this 

Action. Likewise, all the primary stakeholders have been consulted during formulation of the 

intervention and will participate in the implementation both as direct beneficiaries and as members of 

the Steering Committee. Representatives of non-governmental organizations and civil society will be 

consulted and involved in the implementation of the Action and in the adoption of new Directives and 

policy documents.  

In order to facilitate the dialogue and cooperation with Civil Society in Montenegro, two strategic 

documents have been adopted: Strategy for the development of NGO 2014-2016 along with its Action 

plan as well as Strategy for cooperation between Government of Montenegro and non-governmental 

organizations. Two decrees that legally regulate Civil Society Organisations (CSO) participation in 

decision-making process have been adopted. CSOs representatives are members of working groups as 

part of accession negotiations with the EU: Environmental NGO’s, Chambers of Commerce, Unions 

and Employer’s Unions, Union of Municipalities, Universities, etc.  

Representatives of non-governmental organizations and civil society will be consulted and involved in 

the future steps for the implementation processes: they will be consulted and invited to actively take 

part in the different consultation events foreseen during the implementation of the AD, see Activity 

1.4. Public Awareness. Furthermore, representatives of the different key stakeholders, including 

CSO’s may also be invited to attend Steering Committee meetings (see the Implementation 

Arrangements for the Action Document), and consequently will be involved in the monitoring, 

evaluation and decision-making process. 

ENVIRONMENT AND CLIMATE ACTION (AND IF RELEVANT DISASTER RESILIENCE) 

The Action directly relates to environment and climate issues at the national and local levels. It will 

improve the technical capacities and quality of information necessary for the further progress in the 

implementation of EU legislation and thus directly contribute to improved environmental protection 

and climate action. Most of the activities foreseen under this Action Document are relevant for EU 

Climate Action Policy: 

 

Activities Links to Climate Action Relevance 

for Climate 

Action 

Activities linked to R1: Capacity building:  
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Activity 1.1. Establishment of a financial 

mechanism for the functioning of "Eco 

Fund" 

 Adequate Financing is a pre-condition for 

successful implementation of Climate Action 

policies. 

  

Activity 1.2. Developing and setting 

environmental technical standards and 

guidelines for Environment & Climate 

Action Sector. 

Guidelines for Climate Action Policy will be 

prepared 

  

Activity 1.3. Coaching and training activities 

for Environment and Climate Action. 

Capacity building will address Climate Action 

from a transversal point of view, promoting its 

mainstreaming in all Environment Sub-sectors. 

  

Activity 1.4. Public Awareness Public Awareness on Climate Action will be an 

important driving force for the Campaign planned 

in this activity 

  

Activities linked to R2: Environment And Climate Action EU Acquis Transposition:   

Activity 2.1. Supporting the EU Acquis 

Transposition process for Environment and 

Climate Action. 

EU Acquis for Climate Action will be part of part 

of this activity. 

  

Activities linked to R3: Environmental Planning and Policy Design:  

Activity 3.1 Preparing Directive Specific 

Implementation Plans (DSIP). 

DSIP for Climate Action Acquis can be prepared 

if deemed necessary. 

  

Activity 3.2. Support to project preparation 

for Environment and Climate Action Sector. 

Projects for Climate Change Adaptation or 

Mitigation are eligible under this activity 

  

Activities linked to R4: Environmental Implementation and Monitoring:  

Activity 4.1. Horizontal support to 

Environmental monitoring and reporting. 

Horizontal support for monitoring and reporting 

includes Climate Action Sector 

  

Activity 4.2. Support to Implementation and 

Monitoring for Air Quality Sub-Sector.  

Air Quality and Climate Action are closely 

linked. Conventional air pollutants can also 

contribute to climate change). 

  

Activity 4.3. Support to Implementation and 

Monitoring of Water Management.  

Climate Change Adaptation (disasters resilience) 

policy will be an integral part of water 

management (flood risk prevention, seasonal 

shortages of supply, etc.). 

From the Mitigation point of view, water and 

energy will be an important topic, trying to 

reduce GHG emissions for water management. 

  

Activity 4.4. Support to Implementation and 

Monitoring of Waste Management. 

Adequate Waste Management will have a 

positive impact, reducing GHG emissions. 

  

Activity 4.5. Support to establish the 

Register for Industrial pollution control. 

Industrial installations account for a considerable 

share of total emissions of key atmospheric 

pollutants and also have other important 

environmental impacts, including emissions of 

GHG and the use of energy. 

  

Activity 4.6. Support to establish the 

National Helpdesk and Register on 

Chemicals. 

 N.A. 

Activity 4.7. Supporting to the 

Implementation, Data Collection and 

Reporting for Nature Protection. 

Climate Action and Nature Protection are closely 

coupled, especially for sensitive areas as it could 

be most of the territory of Montenegro.  

  

Activity 4.8. Support to Implementation and 

Monitoring for Environment Noise Sub-

 N.A. 
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Sector.  

Activity 4.9. Support to the implementation 

of the European Civil Protection 

Mechanism. 

Adaptation to Climate Change, especially 

regarding disasters risk prevention is at the core 

of this activity. 

  

Activity 4.10. Support to Implementation 

and Monitoring of Climate Action Acquis.  

This activity will support Montenegro to fulfil 

their Monitoring and Reporting obligations 

according to EU Acquis and UNFCC  

  

 

Climate action relevant budget allocation: EUR 5.795.558,82 (30,79 % of the total Budget) including 

National Co-financing. 

7. SUSTAINABILITY  

Montenegro has a responsibility to ensure the outputs of this action are fully used and allocates the 

necessary resources to ensure the sustainability of the action.  

The harmonisation of the legal framework with the EU acquis and the establishment of the 

institutional mechanisms and administrative capacity for implementation represent the prerequisites 

for the full enforcement of the transposed legislation. Investment in IT and monitoring equipment will 

strengthen and modernize monitoring systems having impact on the quality of the monitoring results 

and improving capacity to implement policy and enforce regulations in a more uniform manner across 

the country. Montenegro will allocate the necessary resources for the implementation of the acquis, as 

well as the maintenance and operation of the equipment purchased.   

Sustainability of the investment is guaranteed by technical and financial capacity of the beneficiary 

responsible for its operation and maintenance. Cost-Benefit analysis will be carried out for major 

projects, in order to assess their Economic and Financial sustainability. Affordability analysis is an 

aspect to improve for the future Programming period; in some cases, is not well estimated the end 

user’s capacity to afford paying the important operation plus amortization costs for some 

Environmental Infrastructure; this comment is especially relevant for Waste Water and Urban Waste 

management infrastructure. Related to above mentioned, Activity 1.2 Establishment of a financial 

mechanism for the functioning of "Eco Fund" will be of utmost importance for guaranteeing financial 

sustainability of Environmental Infrastructure. 

8. COMMUNICATION AND VISIBILITY  

Communication and visibility will be given high importance during the implementation of the Action. 

The implementation of the communication activities shall be the responsibility of the beneficiary, and 

shall be funded from the amounts allocated to the Action (See Activity 1.4 Public Awareness). 

All necessary measures will be taken to publicise the fact that the Action has received funding from 

the EU in line with the Communication and Visibility Manual for EU External Actions, and additional 

Visibility Guidelines developed by the European Commission as the case may be. 

The use of Communication and Visibility Manual for EU External Actions is compulsory. The 

contractor shall use the appropriate stationery in letterheads or fax headers sheets and report 

presentation format, but should add the phrase “This Action/programme is funded by the European 

Union” as well as the EU flag when relevant. Elements of the communication strategy may include: 

press release, press conferences, leaflets and/or brochures, newsletters, web pages, vehicle panels, 

promotional items, reports, audio-visual productions. Any supplies or equipment delivered under an 

EU-funded Action must be clearly identified and must visibly carry the EU logo and the mention 

“Provided by the support of the EU” in the operational language of the EU programme and in the local 

language.  

Visibility and communication actions shall demonstrate how the intervention contributes to the agreed 

programme objectives and the accession process. Actions shall be aimed at strengthening general 

public awareness and support of interventions financed and the objectives pursued. The actions shall 

aim at highlighting to the relevant target audiences the added value and impact of the EU's 
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interventions. Visibility actions should also promote transparency and accountability on the use of 

funds. 

It is the responsibility of the beneficiary to keep the EU Delegation fully informed of the planning and 

implementation of the specific visibility and communication activities. The beneficiary shall report on 

its visibility and communication actions in the report submitted to the IPA Monitoring Committee and 

the Sectoral Monitoring Committees.   
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Annex1: Institutional set-up for Environment and Climate Action 

Institutional Framework 

As regards the administrative structure in this sector, the overall responsibility for the development, management and coordination of environment and 

climate action policy lies with the Ministry of Sustainable Development and Tourism.  

In addition, following institutions that are under administrative jurisdiction or supervision of the Ministry of Sustainable Development and Tourism are 

included in the sector: 

Line Ministries: 

 The Ministry of Agriculture and Rural Development has responsibilities for: the management, use and protection of water resources; protection from 

adverse effects of water; protection of water against pollution; water supply in rural communities; conservation and management of forests; hunting; 

food safety; and application of modern technology in agriculture. The Ministry not only deals with policy development on these issues but also 

supervises the authorities responsible for implementation, which are part of the Ministry. In particular, the Phytosanitary Administration is 

responsible for plant variety protection, food safety and GMOs. The Veterinary Administration is in charge of veterinary control. The Forestry 

Administration deals with the tasks of forest management and protection of forests from illegal logging, poaching and fire. The Water Administration 

is responsible for water use and allocation, including integrated water resources management, flood control, water use fees and development of the 

water information system. 

 The Ministry of Economy is in charge of regional development policy, energy policy, energy efficiency, exploitation of mineral resources and other 

raw materials, geological research, and hydrocarbon exploration and production activities. 

 The Ministry of Health carries out tasks related to toxic substances transportation, protection of the population from infectious diseases, drinking 

water quality and medical waste management. Monitoring and processing of water quality data for all public water supply systems is carried out by 

the Institute for Public Health (IPH) in cooperation with hygiene epidemiology services and the CETI. 

 Ministry of Transport and Maritime Affairs has relevant competences related to the prevention of and response to marine pollution from vessels, and 

transportation of hazardous materials by air, water and rail. The Maritime Safety Authority is responsible for collecting hydrographic, oceanographic 

and meteorological data (Note: Hydrographic Activity Act ("Off. Gazette of Montenegro", no. 26/10 of 07.05.2010) regulates the manner of carrying 

out hydrographic activities). 

 The Ministry of the Interior is responsible for risk management and civil protection and rescue in the event of natural and technological disasters and 

other emergency situations, as well as emergencies with regard to radiation safety. The Ministry of Interior is also responsible for coordination and 

management of upcoming Public Administration Reform Strategy 2016-20 which includes horizontal functional and organisational review of the 

public administration.  

 Ministry of Finance sharing competencies related to the INSPIRE Directive and with the Real Estate Administration (also responsible for 

establishing the national geospatial data infrastructure (NGDI)) and for reviewing fiscal impact assessments of new legislation. 

 Ministry of Justice is generally in charge of law enforcement, in particular for protection of environment through the criminal law. 
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 The General Secretariat of the Government (GSG) is responsible for steering and coordinating policy development, for assessing the quality of 

policy contents and for ensuring coherence between sector strategies among themselves and with the Government central planning policies.  

 Directorate of Public Works - performs tasks of capital budget implementation at national level and acts as the Implementing Body which bears final 

responsibility for tendering of contracts, launch of call for proposals and the award of contracts and grants under the decentralized implementation 

system for IPA., 

Public Bodies/Agencies: 

 Institute of Hydrometeorology and Seismology of Montenegro (IHSM); has a wide range of competences in the areas of data collection and research 

on meteorology, hydrology, environment (air quality and water quality  in sense of surface and underground water quality, agro meteorology, 

climatology, phenology, hydrography, oceanography and marine cartography and seismology. In addition to providing data and analyses to relevant 

authorities and stakeholders, it also prepares weather forecasts. Reports Administratively to MSDT. Sources of Finance: State Budget. 

 Environmental Protection Agency (EPA) ensures implementation of Environment and Climate action. Its mandate includes implementation of 

strategies, programmes, laws and regulations in the field of environment, implementation of international treaties within its jurisdiction, 

environmental permitting, EIA, SEA, IPPC licensing, environmental monitoring, keeping relevant registers and databases, and reporting and 

coordination of reporting on the state of the environment. The EPA is also responsible for the provision of information to national and international 

organizations and to the public. Reports Administratively to MSDT. Sources of Finance: State Budget. 

 PC National parks of Montenegro is responsible for the management, use, protection and development of the five national parks – Biogradska Gora, 

Durmitor, Lovćen, Prokletije and Skadarsko Jezero (Lake Skadar). The Director and the Management Board are appointed by the Government upon 

the proposal of the Ministry of Sustainable Development and Tourism. Each national park has a director, a protection department (employing 

rangers), a department for sanitary issues and an administrative department. Reports Administratively to MSDT. Sources of Finance: State Budget 

plus visitors fees & merchandising. 

 Institute for Marine Biology – University of Montenegro dedicated to the research of the sea, is grouped into several linked areas: biological, 

ecological, taxonomic and hydrographical research of marine life; population dynamics and suggestions for rational exploitation of the economically 

important species of fish, crustaceans, and cephalopods; neurophysiologic research on marine organisms; research and protection of flora and fauna 

as well as the hydrographical properties of the Boka Kotorska bay; advancement of the marine fisheries and aquaculture and dealing with the artificial 

fertilisation of certain economically important species of marine organisms; oceanographic research of the south Adriatic; preservation and 

advancement of the environment in the south Adriatic area (Montenegrin littoral). Reports Administratively to MSDT. Sources of Finance: State 

Budget. 

 The Administration for Inspection Affairs (AIA) was established in 2012, bringing together all inspections that were previously subordinated to the 

line ministries. Within the Administration, two departments are specifically responsible for environment-related inspections. The Department of 

Environment and Spatial Planning is in charge of, among other matters, environmental inspection, geodetic inspection and water inspection. The 

Department of Health and Safety of Humans, Animals and Plants is in charge of, among other matters, health and sanitary inspection, veterinary 

inspection, phytosanitary inspection, sea fisheries inspection and forestry inspection. Reports Administratively to Ministry of Economy. Sources of 

Finance: State Budget. 
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 The Human Resources Management Authority (HRMA) is responsible for training and professional development initiatives across the public 

administration. Reports Administratively to Ministry of Finance. Sources of Finance: State Budget. 

 MONSTAT; conducts statistical surveys on: forestry, water use and protection against the pollution in industry; irrigation systems; public water 

system and public sewage; municipal and industrial waste. These statistics develop and apply internationally harmonised statistical standards in the 

area of environment. Reports Administratively to Ministry of Economy. Sources of Finance: State Budget. 

Public-owned companies: 

 LLC Centre for Eco toxicological research (CETI) deals with the analysis of soil, sediments, surface water, groundwater, seawater, wastewater and 

drinking water, and fish for export, as well as the monitoring of air, ionizing radiation, noise, vibration and radon pollution. It manages a radioactive 

waste storage facility. Reports Administratively to MSDT. Sources of Finance: State Budget and Self-financed as service provider for public and 

private institutions. 

 LLC PROCON –is a government-established company in charge of managing projects on communal services and environmental protection, primarily 

providing related logistical support to municipalities. PROCON is mostly responsible for preparing and coordinating communal infrastructure 

projects (management of waste, water supply and wastewater) that are supported by foreign loans and grants. PROCON also maintains, in 

cooperation with the Ministry of Sustainable Development and Tourism, a register of such municipal investment projects. Reports Administratively to 

MSDT. Sources of Finance: State Budget, management fees for projects implemented. 

 LLC VODACOM is a Joint Service and Coordination Company for Water and Waste Water Services for the Montenegrin Coast and the Municipality 

of Cetinje, established on March 2005, by the Government of the Republic of Montenegro and Municipalities of Bar, Tivat, Herceg Novi, Budva and 

Kotor. It was established with the aim of modernizing ViKs performance, i.e. to serve as a coordinator for raising organizational technical and 

financial efficiency of the local water utilities. Simultaneously, “Vodacom” is the Agency for implementation of the KfW loans and grants, and a 

partner for Municipalities and water utilities in their work on improving the overall functioning of the network, water distribution, and waste water 

disposal for the benefit of the citizens in the coastal region. Reports Administratively to MSDT. Sources of Finance: State Budget, 

Municipalities/ViKs, Management fees for projects implemented. 

 The Public Enterprise for Coastal Zone Management (PECZM) is inter alia responsible for monitoring of the bathing water quality on beaches, 

international cooperation and participation in international projects, promotion of environmental protection, participation and cooperation with local 

municipalities and national agencies in management of protected areas and other environmental issues. Reports Administratively to MSDT. Sources 

of Finance: State Budget, incomes derived from coastal asset management. 

Municipalities in Montenegro have special services deal with environmental issues like municipal waste management, water supply and waste water 

treatment by means of Public Utility Companies (ViKs). Additionally, municipalities are in charge of: 

 maintain local registers of polluters and perform EIA and SEA procedures for projects and plans or programmes of local significance;  

 are in charge of promulgation and protection of the protected areas (III regime);  

 are in charge of acoustic zoning and noise mapping for agglomerations; (at the moment, there is one agglomeration in Montenegro – the Capital City 

of Podgorica (according to the MONSTAT data, this is an urbanised area with more than 100.000 inhabitants); 

 are in charge for construction of infrastructure, obtaining of technical requirements and provision of public utility services in the sectors of water 

supply, waste water management, communal (municipal) waste management, public lightening, public transportation, etc. 
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Finally, a National Investment Committee (NIC) has been set up to coordinate the capital investment activities; the NIC secretariat is provided by the 

Secretariat for Development Projects. The NIC has reflected the investment priorities for environment in the recently adopted Single Project Pipeline (SPP) 

that will serve as a basis for programming and blending of all available financial sources. 

 

Institution Waste Manag.

  

Water Manag.  Nature 

Protection 

Industrial 

Pollution 

Chemic.  Air Quality Noise Civil Protect. Climate action 

MSDT Leading 

Institution 

General 

Direction for 

Waste 

Management 

and Communal 

Services: Policy 

Design, 

Strategic 

Planning, 

Programing, 

and Monitoring 

in the areas of 

waste 

management 

and utility 

services; 

participation in 

the 

harmonization 

of national 

legislation with 

EU legislation 

in the field of 

waste 

management; 

Leading Institution 

General Direction 

for Waste 

Management and 

Communal 

Services: Policy 

Design, Strategic 

Planning, 

Programing, and 

Monitoring in the 

areas of waste 

management and 

utility services; 

participation in the 

harmonization of 

national legislation 

with EU legislation 

in the field of water 

supply and 

wastewater 

management that is 

collected within the 

city sewer system. 

Leading 

Institution 

General 

Direction for 

Environment 

– Directorate 

for Nature 

Protection: 

Policy design 

and 

Programming 

(air, land, sea, 

flora and 

fauna); 

developing 

strategies and 

other 

development 

documents, 

programs and 

projects in the 

field of Nature 

Protection 

Leading 

Institution 

General 

Direction for 

Environment 

– Directorate 

for industrial 

pollution 

control and 

chemicals 

management: 

Policy design 

and 

Programming 

developing 

strategies and 

other 

development 

documents, 

programs and 

projects in the 

field of 

Industrial 

Pollution  

Leading 

Institution 

General 

Direction for 

Environment 

– Directorate 

for industrial 

pollution 

control and 

chemicals 

management: 

Policy design 

and 

Programming; 

developing 

strategies and 

other 

development 

documents, 

programs and 

projects in the 

field of 

Chemicals 

Leading Institution 

General Direction 

for Environment – 

Directorate for 

Protection of air 

and noise in the 

environment: 

Policy design and 

Programming ; 

developing 

strategies and other 

development 

documents, 

programs and 

projects in the field 

of Air Quality 

Leading 

Institution 

General 

Direction for 

Environment 

– Directorate 

for Protection 

of air and 

noise in the 

environment: 

Policy design 

and 

Programming 

(air, land, sea, 

flora and 

fauna); 

developing 

strategies and 

other 

development 

documents, 

programs and 

projects in the 

field of Noise 

Protection 

Collaboration 

with Ministry 

of Interior 

Leading 

Institution 

Directorate of 

climate 

change: design 

and 

implementation 

of the National 

Strategy for 

climate change 

and the 

national 

strategy for 

climate change 

adaptation; 

implementation 

of measures to 

mitigate and 

adapt to 

climate 

change; 

establishment 

and 

management of 

the system for 

monitoring/ 

inventory the 

emissions of 

gases  with 

greenhouse 

effect, 

harmonization 

with EU 
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Institution Waste Manag.

  

Water Manag.  Nature 

Protection 

Industrial 

Pollution 

Chemic.  Air Quality Noise Civil Protect. Climate action 

Acquis 

MARD Responsible for 

veterinary waste 

Responsible for 

the protection 

of the water 

sources and the 

determination 

of the sanitary-

protected areas 

Responsible for the 

protection of the 

water sources and 

the determination 

of the sanitary 

protected areas. 

Responsible for 

Management Plans 

at River Basin 

Level. 

N/A N/A N/A N/A N/A Flood 

prevention. 

Water 

Management 

at River Basin 

Level 

N/A 

Municipalities Responsible for 

Implementation. 

EIAs and SEAs 

for the 

programmes 

and projects at 

the municipal 

level. 

Responsible for 

drinking Water 

supply and waste 

water treatment. 

EIAs and SEAs for 

the programmes 

and projects at the 

municipal level. 

Promulgation 

and protection 

of the 

protected 

areas (III 

regime) 

Local permits Local Permits Monitoring: Local 

Air Quality 

monitoring network 

Preparation of 

noise maps 

and action 

plans. Law 

Enforcement 

Adopt the 

municipal 

plan; 

Organize and 

equip the 

protection 

service; 

Public 

Awareness 

EPA 

 

Environmental 

Reporting. 

EIA/SEA. 

Permits for 

waste 

managers. 

Public 

Awareness. 

Environmental 

Reporting.  

Data collection in 

collaboration with 

Hydrometerological 

institute  

EIA/SEA. Public 

Awareness 

Environmental 

Reporting. 

EIA/SEA. 

Scientific - 

educational 

research on 

protected 

natural areas 

Public 

Awareness 

Environmental 

Reporting. 

EIA/SEA. 

Permits. 

Cadastre 

pollutants and 

registry of 

sources of 

ionizing 

radiation 

Environmental 

Reporting. 

EIA/SEA. 

Permits 

through the 

Unit for 

Chemicals 

Management 

Environmental 

Reporting. National 

Air Quality 

network. 

Data holder and 

owner. 

 Data collected in 

collaboration with 

CETI and IHSM 

EIA/SEA. Permits 

Support to 

preparation of Air 

Quality Plans. 

Inventory of 

emissions into the 

air. 

Environmental 

Reporting. 

EIA/SEA. 

Permits to 

measure the 

noise 

Environmental 

Reporting. 

EIA/SEA. 

Environmental 

Reporting. 

EIA/SEA. 

Inventory of 

emissions of 

greenhouse 

gases 
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Institution Waste Manag.

  

Water Manag.  Nature 

Protection 

Industrial 

Pollution 

Chemic.  Air Quality Noise Civil Protect. Climate action 

DPW  Contracting 

Authority for 

IPA 2  projects 

Contracting 

Authority for IPA 2  

projects 

Contracting 

Authority for 

IPA 2  

projects 

Contracting 

Authority for 

IPA 2  

projects 

Contracting 

Authority for 

IPA 2  

projects 

Contracting 

Authority for IPA 2  

projects 

Contracting 

Authority for 

IPA 2  

projects 

Contracting 

Authority for 

IPA 2  

projects 

Contracting 

Authority for 

IPA 2  projects 

PROCON Support to 

Project 

Implementation 

Support to Project 

Implementation 

(mainly for EIB 

Projects) 

N/A N/A N/A N/A N/A N/A N/A 

VODACON N/A Support and 

coordination to 

VIKs in the Coastal 

area. Implement 

KfW loans 

N/A N/A N/A N/A N/A N/A N/A 

Ministry of Health Responsible for 

medical waste 

Responsible for 

the control and 

monitoring of 

the drinking 

water safety. 

Accredited 

laboratories. 

Legislation for 

the safety of 

drinking water

  

Responsible for the 

control and 

monitoring of the 

drinking water 

safety. The 

monitoring is 

performed by 4 

national accredited 

laboratories in 

Montenegro 

N/A N/A N/A Informing public 

on health effects of 

air pollution  

N/A N/A N/A 

Ministry of 

Interior 

N/A N/A N/A N/A N/A N/A N/A Leading 

Institution 

Adopt 

national action 

plans for 

protection and 

rescue. 

N/A 
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Institution Waste Manag.

  

Water Manag.  Nature 

Protection 

Industrial 

Pollution 

Chemic.  Air Quality Noise Civil Protect. Climate action 

Approve the 

municipal 

plans. 

Coordinates, 

support and 

finance to 

municipalities 

Ministry of 

Finance  

National 

Budget: 

Planning and 

Management 

National Budget: 

Planning and 

Management 

National 

Budget: 

Planning and 

Management 

National 

Budget: 

Planning and 

Management 

National 

Budget: 

Planning and 

Management 

National Budget: 

Planning and 

Management 

National 

Budget: 

Planning and 

Management 

National 

Budget: 

Planning and 

Management 

National 

Budget: 

Planning and 

Management 

Ministry of Justice Fight against 

Environmental 

Crime 

Fight against 

Environmental 

Crime 

Fight against 

Environmental 

Crime 

Fight against 

Environmental 

Crime 

Fight against 

Environmental 

Crime 

Fight against 

Environmental 

Crime 

Fight against 

Environmental 

Crime 

Fight against 

Environmental 

Crime 

Fight against 

Environmental 

Crime 

PC National parks N/A N/A National Parks 

Management 

N/A N/A N/A N/A N/A N/A 

Ministry of 

Transport and 

Maritime 

N/A N/A N/A N/A N/A Control of marine 

fuel Quality 

Support to 

preparation of 

noise maps 

and action 

plans 

Management 

of 

Infrastructure 

Transport 

Efficiency 

Intelligent 

Transport 

Systems 

Public Enterprise 

for Coastal Zone 

Management 

N/A Marine Water 

Quality Monitoring 

Support to 

management 

of protected 

areas 

N/A N/A N/A N/A Management 

of coastal 

infrastructure 

N/A 

Institute of 

Hydrometeorology 

and Seismology of 

Montenegro 

N/A Surface and Ground 

Water quality and 

quantity 

Monitoring. 

Marine Water 

N/A N/A N/A Management of 

EMEP (European 

Monitoring and 

Evaluation 

Programme) station 

in Zabljak 

N/A Seismology. N/A 
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Institution Waste Manag.

  

Water Manag.  Nature 

Protection 

Industrial 

Pollution 

Chemic.  Air Quality Noise Civil Protect. Climate action 

Monitoring 

LLC Centre for 

Eco toxicological 

research (CETI) 

Classification of 

waste category 

as Service 

Provider 

Monitoring the 

quality of sea 

water; water quality 

analisys as Service 

Provider 

N/A Toxicological 

analyses, 

ionizing 

radiation and 

nuclear safety 

testing as 

Service 

Provider 

Toxicological 

analyses, food 

safety 

analysis, 

consumer 

goods – 

analysis of 

toxicants in 

toys, cosmetic 

products, 

material in 

contact with 

food, as 

Service 

Provider 

Entrusted by EPA 

for  data collection  

in the national 

network for air 

monitoring (seven 

automatic fixed 

stations), according 

to the annual 

program of air 

quality monitoring 

Noise 

measurement 

as Service 

Provider 

N/A N/A 

Inspection 

Administration 

Inspection and 

Law 

Enforcement 

Inspection and Law 

Enforcement 

Inspection and 

Law 

Enforcement 

Inspection and 

Law 

Enforcement 

Inspection and 

Law 

Enforcement 

Inspection and Law 

Enforcement 

Inspection and 

Law 

Enforcement 

Inspection and 

Law 

Enforcement 

Inspection and 

Law 

Enforcement 

 

 

 

 

 

 


