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 This action is funded by the European Union 
 

 

ANNEX 1 

of the Commission Implementing Decision on the Annual Action Programme 2017 in favour 

of the Republic of Moldova  

Action Document for Citizens' Empowerment in the Republic of Moldova 

 

1. Title/basic act/ 

CRIS number 

Citizens' Empowerment in the Republic of Moldova  

CRIS number: 2017/040-474 

financed under European Neighbourhood Instrument 

2. Zone benefiting 

from the 

action/location 

Republic of Moldova 

The action shall be carried out in the following Regions of the Republic 

of Moldova: North, Centre, South and Gagauzia  

3. Programming 

document 
Single Support Framework for EU support to the Republic of Moldova 

2017-2020 

4. Sector of 

concentration/ 

thematic area 

Complementary support to civil society, Good Governance, Public 

Participation, Water Supply and Sanitation , Waste Management, 

Energy Efficiency 

5. Amounts 

concerned 
Total estimated cost: EUR 5 000 000 

Total amount of EU budget contribution EUR 5 000 000  

6. Aid 

modality(ies) 

and 

implementation 

modality(ies)  

Project Modality 

Indirect management with: Deutsche Gesellschaft für Internationale 

Zusammenarbeit GmbH (GIZ)  

Direct management – procurement of services 

7) DAC code(s) 15150 – Democratic participation and civil society 

8. Markers (from 

CRIS DAC form) 

General policy objective Not 

targeted 

Significant 

objective 

Main 

objective 

Participation development/good 

governance 
☐ ☐ X 

Aid to environment ☐ X ☐ 

Gender equality (including Women 

In Development) 
☐ X ☐ 

Trade Development X ☐ ☐ 

Reproductive, Maternal, New born 

and child health 
X ☐ ☐ 

RIO Convention markers Not Significant Main 
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targeted objective objective 

Biological diversity X ☐ ☐ 

Combat desertification X ☐ ☐ 

Climate change mitigation ☐ X ☐ 

Climate change adaptation ☐ X ☐ 

9. Global Public 

Goods and 

Challenges (GPGC) 

thematic flagships 

Not applicable 

 

SUMMARY  

 

This proposed action will engage Civil Society Organisations (CSOs) and the citizens of 

Moldova in the governance of public investment projects, leading to their improved 

transparency and accountability. Through financial support for third parties (CSOs) the 

dialogue between local authorities and citizens of Moldova will be facilitated. This action will 

promote ownership of citizens in community investment, by empowering them to participate 

in the decision making process related to local investment projects, and allow them to monitor 

and communicate the impact of these investment projects in the Republic of Moldova.  

 

This action will provide sector technical expertise, relevant documentation and access to 

information, as well as methodological guidance to selected communities and/ or civil society 

organisations for the implementation of the following activities: 

 

- Accompanying and monitoring the implementation of a selected number of investment 

projects funded by the EU and other sources in the field of water/sanitation, solid waste 

management, energy efficiency of public buildings, including management and maintenance 

of infrastructure and communicating the added value to citizens. These investment projects 

were identified and developed between 2013-2017 in the framework of Regional Planning 

and Programming supported through the Modernization of Local Public Services in Moldova 

(MLPS) project with EU financing provided through Annual Action Programmes 2013 and 

2016. 

 

- Ensuring participation of citizens in Regional Development Councils, where decisions on 

investments are planned and made and in strengthening the capacity of local 

representatives to actively participate in meetings of the Regional Development Councils as 

well as in relevant processes and events at national level related to water and sanitation, solid 

waste management and energy efficiency. This may take the form of participatory budgeting. 

At the same time, local government will be provided advice/guidance to consult their 

communities and to engage citizens in their decision making. 

 

- Organising awareness raising campaigns and competitions at schools related to 

environmental issues and educate and involve citizens in consultations regarding tariff impact 

(water and solid waste management). 
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1 CONTEXT  

1.1 Sector/Country/Regional context/Thematic area  

The Republic of Moldova
1
, a landlocked country with borders to Romania and Ukraine, has a 

resident population of 3.5 million. It is the poorest country in Europe with a GDP per capita of 

EUR 1 682 in 2015. Moldova ranked 107th out of 188 countries on the Human Development 

Index (HDI-0.698). 

 

A period of sustained economic growth and reforms to the social protection system helped 

reduce poverty levels. Nevertheless, in 2014, approximately 11.4% of the population were 

estimated to be living below the absolute poverty line. Absolute and relative poverty is 

particularly acute amongst the rural population, the elderly living alone and larger households 

(5+) in the urban areas. The GINI coefficient stands at 26.8. Moldova scored 1.003 on the 

Gender Development Index, and while there is little appreciable difference between men and 

women on the majority of indicators, there is a substantial difference in share of gross 

national income. 

 

Although Moldova has committed to decentralisation and administrative territorial reform, the 

implementation of this reform has time and again been postponed. Despite Moldova’s 

adherence to the Local Charter of Self Governance, local governments in Moldova remain 

largely dependent on inter-governmental transfers from the state budget. The PEFA
2
 

assessment scores for 2015 offer a good reflection on availability of public funds in Moldova 

– A for the transparency of elaboration of the state budget, A for transparency of inter-

governmental fiscal transfers, but a C+ for predictability of funds. In fact, local governments 

struggle to obtain sufficient funds to cover recurrent costs incurred by their obligations to 

provide local services, leaving very little room for the realisation of capital investments 

(including those already planned), or depending exclusively on foreign donor support and 

private investment.  

 

The legislative framework provides the right to access public information. Active 

participation in supervising the implementation of governmental policies and monitoring 

governmental bodies at local level is weak. In that respect, stronger citizen and CSO oversight 

on monitoring procurement can lead to a more accountable and transparent service delivery
3
. 

 

Citizen participation can be a real driver in bringing real change in communities. Civil society 

organisations can ensure a link between citizens and the state. In fact, in Moldova, there is 

already a critical mass of well-established CSOs that have already significant experience in 

engaging with the central government on issues related to either budget planning for large 

scale infrastructure projects, as well as on expenditure monitoring.  

 

The Civil Society Development Strategy 2012-2015 and the Action Plan for implementing the 

Strategy set out the role of CSOs in carrying out monitoring and expenditure. Two of its 

objectives are (i) strengthening of CSO’s role in monitoring policy implementation, 

                                                 
1 Hereinafter Moldova. 
2 See: PEFA (2015)  available at https://pefa.org/assessment/md-dec15-pfmpr-public-en 
3 See: UNDP (2011), “Fighting Corruption in the Water Sector, Methods, Tools and Good Practices”, p.20, available at: 

http://www.undp.org/content/undp/en/home/librarypage/democratic-governance/anti-

corruption/fighting_corruptioninthewatersector.html   
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development of an active civic culture, volunteering and non-formal education. However 

around two thirds of activities under the expired strategy were not implemented. It was 

therefore decided to continue a number of activities under the new Strategy The new Civil 

Society Development Strategy 2016-2020 is expected to be adjusted and approved by mid-

2017. In addition, the Public Administration Reform (PAR) Strategy 2016-2020 envisages 

measures to ensure the implementation of the legislative framework in the area of access to 

information and of transparency in decision-making. 

 

The lack of trust in public institutions and CSOs warrants an initial emphasis on CSO roles in 

raising awareness and promoting cooperation. Subsequently, CSOs can be encouraged to 

broaden their role to include policy advocacy and monitoring procurement and accountable, 

transparent service delivery
4
. 

 

The main goal of this action is to empower citizens through their constructive participation in 

local, regional and national decision making processes.  

 

With funding from Germany, Romania, Sweden, Switzerland and the EU, GIZ is currently 

implementing a project on the Modernization of Local Public Services in the Republic of 

Moldova (MLPS) in Moldova’s Development Regions (North, Centre, South and Gagauzia) 

which has as its main objective to improve conditions of local public service provision for a 

citizen-oriented implementation of regional development policy in priority sectors 

(water/sanitation, solid waste management, energy efficiency of public buildings). 

  

1.1.1 Public Policy Assessment and EU Policy Framework 

The main national policy document guiding the development of the Civil Society sector is the 

Civil Society Development Strategy 2012-2015 and its implementation plan (2012). Its main 

objective is 'to create a favourable framework for developing an active civil society capable to 

progressively contribute to the democratic development of Moldova, to stimulate social 

cohesion, and finally to develop social capital'. In order to do so, it aims to strengthen the 

framework for civil society participation in the preparation and monitoring of public policies' 

implementation, to promote and strengthen civil society financial sustainability, and develop 

active citizenship and volunteering. The Civil Society Development Strategy 2016-2020 is 

expected to be adjusted and approved by mid-2017. Taking into consideration that around 2/3 

of the activities under the expired strategy were not implemented, the new strategy will follow 

the same objectives as the previous one. 
 

With the signature of the Association Agreement - including a Deep and Comprehensive Free 

Trade Area (DCFTA) - Moldova agreed on a series of reforms that should increase the quality 

of governance and allow long-term social and economic development. The reforms touch 

upon all policy sectors, which is why the involvement of CSOs is required. 

 

EU policy and domestic objectives in terms of civil society development are closely linked to 

one another. The 2015 Review of the European Neighbourhood Policy places the 'partnership 

with societies' as one of the pillars of EU policy in relation to its neighbours. The Civil 

                                                 
4 See: UNDP (2011), “Fighting Corruption in the Water Sector, Methods, Tools and Good Practices”, p.20, available at: 

http://www.undp.org/content/undp/en/home/librarypage/democratic-governance/anti-

corruption/fighting_corruptioninthewatersector.html   
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Society Facility (2015-2019) – resulting from this policy review – has already supported a 

number of Moldovan CSOs in engaging in the areas of good governance and social 

development. 

 

The Association Agreement recognises civil society as one of the parties in its implementation 

structure. In addition to the requirement of having civil society involved in public decision 

making related to the implementation of the Agreement, with its signature a platform 

composed of EU and Moldovan civil society has been created. This platform meets regularly 

and feeds into the decisions of the EU-Republic of Moldova Association Council. 

 

Regional Development is highlighted as a key policy area in the Association Agreement (Title 

IV, chapter 20, articles 107-112) to promote participatory and transparent modalities for the 

sustainable development of the country. The National Regional Development Strategy for the 

period 2016-2020 aims to ensure citizens' access to professional public services, fostering 

sustainable economic growth in the regions and improving the regulatory and legislative 

framework governing the competitive development of settlements. 

 

This action is proposed in the framework of the ambitions set out in the SWD Eastern 

Partnership 20 Deliverables for 2020. Upon the review of the Neighbourhood Policy (2015) 

and in agreement with the Declaration of the Eastern Partnership Summit in Riga (2015), The 

Eastern Partnership pursues a more focused approach in delivering tangible results for citizens 

under each of the Priority four Riga priorities. Priority 11 aims to monitor and evaluate 

policies; ensure better accountability; improve management and transparency of public 

finances; and improve citizens' rights to good administration. Priority 14 aims to ensure 

transparency and efficiency of energy markets by improving the availability and quality of 

data for consumers, investors, researchers and policy makers, as well as through better 

management, analysis and translation of data into policy decisions. The cross-cutting Priority 

1- related to civil society development – pursues extended outreach of CSOs to citizens. 

 

1.1.2 Stakeholder analysis 

The Civil Society landscape in Moldova comprises a large number of formally constituted and 

registered urban-based organisations with limited financial and human resources and very low 

levels of activity. Approximately 80-90% of these are financed by ODA. CSOs in Moldova 

face a number of challenges: they have little formal access to policy dialogue or planning 

processes, limited financial capacity and citizens’ trust in CSOs remains low. Only 24% of 

Moldova’s citizens claim they trust CSOs, whilst 7% trust the Government. In this context it 

is important to raise public awareness about the role of CSOs in social and economic 

development through different media campaigns showing best practices in the field. A 

developing trend in the sector is the increasing participation of informal civic grouping 

advocating in innovative ways, such as environmental education competitions (e.g. green 

champions in schools, flash-mobs, social media, etc.). These activities can ensure the 

programme's visibility and raise public awareness about the role of CSOs in social and 

economic development. 

Over the last few years, efforts have been made to put in pace structured mechanisms for 

national level dialogue with civil society, but these have not always proven sustainable. For 

example, a major achievement concerning participation in decision-making is the creation of 

the National Participation Council (NPC), as an advisory body to the Government of 
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Moldova. The NPC was created in 2010, but ceased working in 2014. It re-started its 

activities in 2016. In addition to the NPC, the National NGO Council monitors Parliament's 

activities. The NPC mandate for the period 2017-2019 has been recently launched
5
. 

The Council comprises 30 CSO representatives from different areas. The Council aims to 

develop and promote strategic partnership between public authorities, civil society and the 

private sector in strengthening participatory democracy in Moldova, facilitating 

communication and stakeholder participation in identifying and achieving the country's 

strategic development priorities at all stages. NPC membership is voluntary for a renewable 

duration of two years.  

Citizens and Civil society active in the areas of intervention will play an active role in 

monitoring the project implementation including the procurement process; they will support 

the analysis of possible tariff impact and in that case, propose ways to mitigate the impact on 

the most vulnerable households. They will also play a key role in communicating and 

promoting change behaviour in the use of these improved services and advocate the added 

value of investments. 

 

Regional Development Councils have been set up in the four Development Regions (North, 

South, Centre and Gagauzia) with a composition of 25% representatives of CSOs, private 

sector, mayoralties and districts. They approve the Regional Development Strategies and 

underlying Regional Sector Programmes and monitor their implementation, which are 

conducted by the Local Public Authorities (LPA) with support of the Regional Development 

Agencies.  

Moldova currently has a very fragmented territorial-administrative structure with 902 LPA at 

the first level (villages and towns) and 32 LPA at the second level (districts). Due to this 

fragmentation, the low level of available financial resources and limited organisational 

capacities, the LPAs currently cannot provide sufficient local public services in line with 

citizens' demands.   

MLPS has, since 2010, facilitated comprehensive awareness-raising for LPAs via the RDAs, 

the Congress of Local Administration and the Academy of Public Administration in relation 

to the need for inter-municipal cooperation for improved service provision.  

The need for a territorial/administrative reform is widely recognised and shall be addressed in 

the framework of the ambitious Public Administration Reform that Government of Moldova 

has embarked upon. 

All currently planned EU-financed investments in public infrastructure water supply and 

sanitation and solid waste management require inter-municipal cooperation and thereby 

support the reform process in this domain. 

MLPS provides substantial capacity development to promote and support inter-municipal 

cooperation for improved service provision in these sectors. 

                                                 
5 http://www.gov.md/en/content/moldovas-national-participation-council-become-platform-balance-between-

citizens-public 
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The engagement of qualified CSOs in disseminating information on inter-municipal 

cooperation is crucial in creating the necessary understanding of and awareness for these 

complex reform processes by local citizens. 

With the support of MLPS, LPAs have managed to create meaningful structures and 

processes to improve the involvement of CSOs and citizens in planning of public 

infrastructure, oversight of procurement and engagement with service providers regarding 

maintenance and tariff issues. Achievements, challenges and lessons learnt are being 

communicated into the Regional Development Councils in order to facilitate the scaling-up of 

these innovations within and across the Development Regions of Moldova. 

Both LPAs and Regional Development Councils require further and more systematic 

cooperation with CSOs to sustain and extend the piloted modalities for civic engagement in 

all key processes regarding public infrastructure and service delivery. 

 

1.1.3 Priority areas for support/problem analysis 

Sectors of Intervention 

The water and sanitation infrastructures of the cities and villages of Moldova date from 

the Soviet era and are insufficient in terms of quality and quantity. For decades, not only 

rehabilitation or extension investments, but also important maintenance works have been 

neglected. According to the Moldovan Ministry of Environment, in 2014 only about 77% of 

households were connected to the municipal water systems (36% in rural areas) as only 50% 

of urban households were connected to sewage systems (almost non-existent in rural areas). 

Moldova is the only country in Europe which missed the Millennium Development Goal of 

halving the proportion of people without access to water supply and sanitation services 

(UNICEF / WHO 2015).  

This situation results in inadequate living standards and increased health risks for the 

Moldovan population as well as insufficient economic development and contributes to, 

amongst others, emigration. Therefore, the involvement of civil society in the prioritisation, 

planning and procurement of water and sanitation infrastructures is of outmost importance. 

Involving citizens in the public procurement of infrastructures will improve the dialogue 

between civil society and local administrations and increase transparency of public 

procurements. The status quo is that the maintenance of infrastructures as a public good is 

disconnected from the needs of citizens. Involving them in the maintenance planning will 

improve the sustainability of these investments. 

Waste management in Moldova is underdeveloped with many shortcomings. The majority of 

the 1 to 1.5 million tonnes of municipal solid waste produced annually by the ca. 3.6 million 

inhabitants is disposed on approximately 3,000 small-to-medium sized dumpsites of which 

most are illegal. The existing dumpsites often exceed their capacity and there is very limited 

separate collection of recyclable materials or bio-waste. Illegal dumping, which is associated 

with adverse impacts on environment, public health and climate, is widespread practice.  The 

Law on Waste that has been approved in 2016 already foresees enforcement mechanisms and 

bodies in charge of controlling its application. A future Technical Assistance project will 

focus on institutional and regulatory reforms; it will also focus on strengthening some of the 

enforcement mechanisms. Waste collection coverage is limited in many areas (30% in rural 
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and 70% in urban areas) and separate collection is restricted to primarily plastics in larger 

cities. 

The current unsustainable state of waste management in Moldova poses serious threats to the 

environment, public health and climate. In fact, while some of the dumpsites are authorised, 

none of them are compliant with any environmental requirements. Since existing landfills are 

not compliant with EU standards surface and groundwater are prone to contamination. 

Pollution of areas adjacent to dumpsites by windblown litter is also an issue. It should also be 

noted that at the national level there are no hazardous waste treatment and disposal facilities. 

The implementation of the government’s Waste Management Strategy has already started in 

all regions and individual sub-projects are developed in each of the eight waste management 

regions and separate feasibility studies are currently being carried out. Involving citizens in 

the design, implementation and control of the waste management strategy will increase their 

ownership in the adequate design of processes and enforcement.  

Energy Efficiency is an important sector of investment in Moldova. In its National 

Development Strategy Moldova 2020, the country has set out a saving goal of 10% (base year 

2009) of the end use energy in the building sector and a share of 10% of renovated public 

buildings by 2020. This strategy is in line with Moldova's commitments towards the Energy 

Community Treaty and its improvement of Energy efficiency. Together with donor support, 

the country has been working on the rehabilitation of an important number of public buildings 

with a view to make energy savings. All citizens of Moldova are affected by fluctuating and 

generally increasing energy and electricity prices, however, they are disconnected from the 

discussion on energy savings and far from being consulted on tariff issues.  

 

The sectors of intervention are priorities for the bilateral cooperation between the EU and 

Moldova. However, civil society needs to be more involved in the strategic discussion and 

implementation of investments for the sectors above. The EU-Moldova Civil Society Platform 

stated in its joint declaration following a meeting on 22 May 2017 that limited progress was 

achieved in delivering tangible results in key reform areas, ensuring transparency, 

accountability, resilience and good governance, including in the management of public 

finances. The proposed project will tackle this shortcoming. 

 

Civil Society in Moldova 

In February 2016, 10,296 CSOs were registered with the Ministry of Justice of Moldova. 

Only a small number has been active in the last three years. The strategy to improve local 

public services must take into account relatively low capacity levels of CSOs outside the 

capital, weak accountability of CSOs to local citizens, limited experience of CSO monitoring 

of public procurement, and poor capacity for dialogue with the government. A recent mapping 

study reported additional deficiencies in the areas of public advocacy legislation, limited 

access to public information and shortage of knowledge and expertise to conduct policy 

analysis.
6
 

 

The lack of trust in public institutions and CSOs warrants an initial emphasis on CSO roles in 

raising awareness and promoting cooperation. Subsequently, CSOs can be encouraged to 

                                                 
6 Liubomir Chiriac and Eduard Tugui (2015), “Mapping Study - Civil Society Organisations from the Republic of Moldova: Development, 

Sustainability and Participation in Policy Dialogue” available at: http://www.csdialogue.eu/news/mapping-study-civil-society-

organizations-moldova-civil-society-dialogue-progress-conducts   
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broaden their role to include policy advocacy and monitoring procurement and service 

delivery.
7
 

 

The activities to be supported by this action correspond to the priority areas covered by the 

Association Agenda. CSOs will contribute to the political and socioeconomic development of 

Moldova, through wide ranging participation of areas of common interest, mainly large scale 

investment projects in the areas of water/sanitation, waste management, energy efficiency, 

and communicating added value to citizens, active involvement of CSOs in supervision and 

monitoring of public procurements, consultations on regulations and tariffs, local and regional 

investment planning, and organising awareness raising campaigns. 

 

The action intends to ensure the involvement of civil society in communities at all levels, 

through grants component, in order to enhance civil society's and, through CSOs, the citizens', 

participation in the public decision-making process. The project will establish an open, 

transparent and structured regular dialogue between the public authorities and Civil society: to 

facilitate a process of institution-building and consolidation of CSOs in various ways, 

including advocacy support, informal and formal networking; and finally to enable civil 

society representatives to become acquainted with the processes of consultation and dialogue 

between civil and social partners. 

2 RISKS AND ASSUMPTIONS 

Risks Risk 

level 

(H/M/L) 

Mitigating measures 

Vested interests and corruption 

hamper reforms. 

H 

Continuous policy dialogue at sectorial and 

political level and financial support for 

strengthened anti-corruption efforts 

preventing the prevalence of vested 

interests in policy making. Budget support 

is also conditional on progress on anti-

corruption. 

Geo-political tensions, macro-

economic shocks and/or internal 

political conflicts divert the 

Government’s focus and resources 

away from its reform agenda and 

restrict the pace and direction of the 

public finance management reforms 

H 

Continuous policy dialogue with the 

Government on macroeconomic and public 

finance policy issues and improved 

performance monitoring of the 

implementation of the PFM reforms  

Political turnover following 2018 

National Elections diverts the Republic 

of Moldova from the Association 

M 

Intensified policy dialogue with the 

Government within the framework of the 

Association Agreement  

                                                 
7 See: UNDP (2011), “Fighting Corruption in the Water Sector, Methods, Tools and Good Practices”, p.20, available at: 

http://www.undp.org/content/undp/en/home/librarypage/democratic-governance/anti-

corruption/fighting_corruptioninthewatersector.html   
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Agreement implementation.  

Contextual and structural 

weaknesses/fragilities of the CSO 

sector undermines their capacity to 

develop its role 

M 

Technical support/assistance to remediate 

project management challenges as well as 

to develop their functions. 

Institutional changes in the context of 

Public Administration Reform lead to 

inertia/resistance on CSO involvement 

on local/regional level 

 

M 

Intensified policy dialogue with the 

Government and regional/local 

stakeholders 

Assumptions 

 All political actors at central and local level remain committed to the reform process 

and within the timeframe envisaged. 

 There is willingness on the part of Civil Society Organisations to participate in policy 

dialogue. 

 Local civil society organisations and authorities at central and local level remain 

committed to assume financial sustainability. 

3 LESSONS LEARNT, COMPLEMENTARITY AND CROSS-CUTTING ISSUES 

3.1 Lessons learnt 

 

The lessons learnt from the evaluation and final reports of former infrastructure projects 

implemented through donor-funding in Moldova are the following: 

 Civil Society needs to be involved in the monitoring of investments and must play a key 

role in communicating and promoting change behaviour in the use of improved services. 

 Implementing agencies have to play a key role in policy dialogue in the respective sectors 

of intervention 

 Monitoring the public procurement process is essential to limit possibilities for corruption 

in public works 

 Infrastructure development requires associated technical assistance to build capacity and 

ensure sustainability. 

 

The international donor community is currently implementing over 100 CSO related grants in 

Moldova. This action is based on lessons learnt from many of these projects. In the last few 

years, the EU has actively engaged with CSOs through numerous calls for proposals: 

European Instrument for Democracy and Human Rights (EIDHR), Civil Society 

Organisations and Local Authorities (CSO-LA), Neighbourhood Civil Society Facility, 

Confidence Building Measures (CBMs) and crosscutting programme support.  

 

The EU is one of the main providers of support to CSOs in Moldova. Based on this 

experience, the present action needs to take into account the following lessons learnt: 



 The lack of coordination and organisation within the CSO sector limits the ability to 

react to developments on the public agenda. 
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 CSOs' technical and financial capacities and expertise are limited and need to be 

reinforced, especially in terms of enhancing the role of the civil society in monitoring 

public procurements. 

 CSOs need to be empowered to participate in the public decision making chain. 

 EU investments have a low visibility in the Moldovan society and CSOs have not 

seized the opportunity to play an active role in communicating the added value of EU 

projects. 

 

In many cases in the past, CSOs have not managed to collaborate in a structured and 

constructive-critical manner with public institutions towards supporting the active 

involvement of citizens in crucial processes related to planning, procuring and 

managing/maintaining public infrastructure. Based on lessons learnt in the context of MLPS 

since 2010, it is crucial to provide CSOs with an explicit mandate and roadmap in this field, 

which needs to be clearly coordinated with LPAs and regional institutions from the start.  

 

As such CSOs shall be encouraged to:  

 Form consortia between organisations from Chisinau and the four Development Regions;  

 Work in direct partnership with LPAs and the Regional Development Councils; 

 Structure their operational plans with clearly defined milestones; 

 Participate in knowledge exchange between CSOs in order to identify best practices and to 

reduce transaction costs; 

 Establish and maintain close cooperation with local and regional journalists and media 

outlets to facilitate dissemination of information on civic engagement.  

 

3.2 Complementarity, synergy and donor coordination  

This action is designed as complementary to ongoing support programmes to Civil Society.  

 

Civil society continues to be mainstreamed into the overall EU support to the country. The 

Regional Civil Society Facility 2012-2016 provided technical assistance to CSOs in Moldova 

and the elaboration of various studies. The recently signed Regional Civil Society Facility 

(2016-2020) will continue to provide support to CSOs in Moldova through info sessions and 

training. The European Union, EU Member States and USAID provide the largest amount of 

funding to civil society in Moldova. The Swedish Embassy leads the sectorial international 

donor coordination of CSO activities. Donor coordination for CSOs is currently facilitated by 

the State Chancellery of Moldova which is responsible from the Government's side for 

ensuring coordination activities with civil society in line with the Civil Society Development 

Strategy 2012-2015 and its action plan.  

 

Under Annual Action Programme 2015 – Civil Society Facility in the Republic of Moldova – 

the aim was to contribute to the development of civil society in becoming a stronger actor, in 

actively participating in decision and policy making and implementation processes of the EU-

Moldova Association Agenda through a technical assistance project and grants in the areas of 

good governance, social and economic development and social protection. The current action 

would continue to encourage CSOs to form partnerships, exchange information and enhance 

the role of civil society, and citizens, to participate in the public decision making chain. It 

would continue to reach out to smaller and newer organisations particularly outside of 

Chisinau. 
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There will be direct synergies between this specific Action document and the 2017 Action 

Document for Water Supply and Sanitation and Solid Waste Management Investments in the 

Region of Cahul. Investments in Water Supply and Sanitation Services and Waste 

management services will benefit from reinforced capacity of CSOs in monitoring 

infrastructure projects including the procurement phase, to assessing the potential impact on 

tariffs and advise mitigating measures, and promoting behaviour of change in order to make 

sure that these new services will be used in a sustainable manner. 

 

MLPS has, since 2010, provided capacity development and complementary investment in 

water and sanitation, solid waste management and energy efficiency to currently 47 LPAs in 

three Development Regions. The project has so far provided approximately EUR 12 million 

for capital investments in Local Public Authorities (LPAs) and provides assistance and 

accompaniment of related procurement processes conducted by the Regional Development 

Agencies (RDAs) as contracting authorities. MLPS assists LPAs, RDAs and Regional 

Development Councils (RDCs) in the following areas: 

 integrated planning,  

 awareness raising of citizens,  

 inter-municipal cooperation,  

 capacity development of service providers 

 preparation, quality control and monitoring of public acquisitions 

 

MLPS already coordinates contributions of five donors from Germany, Sweden, Switzerland, 

Romania and the EU and has a well-established and institutionalised steering structure which 

operates on three levels: 

 Bi-annual policy dialogue with six ministers, five ambassadors and four presidents of 

the Regional Development Councils 

 Quarterly operational monitoring sessions 

 Quarterly sessions of 22 Local Steering Committees, each organised by the respective 

LPA in which jurisdiction the investments are being implemented  

Even though the proposed support to CSOs shall be implemented directly via non-state actors 

it will be possible to address the key issues in the framework of the above mentioned elements 

of the MLPS steering structure in order to use the obvious synergy potential and increase 

outreach capacity. 

Moreover, MLPS promoted civic engagement in planning, procurement and sustainable 

management of public infrastructure. The involvement of citizens in all related local and 

regional processes of modernising local public services is considered crucial to help improve 

the relationship between civil society and the public sector through increased participation, 

transparency and accountability. This endeavour is increasingly relevant due to the 

historically low level of trust in public institutions and the demand for CSOs to have more 

oversight in the distribution and application of development funds provided by the EU and 

other development partners. 

 

MLPS has therefore supported the engagement of CSOs in all related processes both at the 

level of LPAs as well as at the level of the Development Regions. CSOs represent 25% of the 

members in the Regional Development Councils which identify investment priorities and 

monitor the implementation of services on a regional level. CSOs could play a more active 
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role in the decision making processes and build own capacities and coalitions if the mandate 

was supported with tailored training, backstopping and result-oriented activities.  

 

MLPS also supports LPAs in their role as member of the Regional Development Councils. In 

addition to representatives of CSOs and the private sector, representatives of LPAs at the 

district and local level constitute a total of 50% of the members of the Regional Development 

Councils. As such, Regional Development Councils form a platform for discussion and 

decision-taking on regional objectives, enabling a systematic regional process of harmonising 

of local priorities with national development objectives.  

 

3.3 Cross-cutting issues 

Environmental issues will be closely monitored. The principles of sustainable development 

will be promoted in line with the EU and Moldovan mutual commitments. Chapter 16 (article 

86-91) of the Association Agreement is dedicated to environment. It stipulates that the AA 

shall contribute to the long-term objective of sustainable development and greening the 

economy. Since part of the action concerns the monitoring of the AA implementation, specific 

activities will de facto address environmental issues. 

 

The most important human rights instruments for the water/sanitation sector are contained in 

the International Covenant on Economic, Social and Cultural Rights (ICESCR). Access to  

“safe and clean drinking water and sanitation” was explicitly recognised as a human right by  

the UN General Assembly in July 2010 and by the Council for Human Rights in September  

2010. Applying a HRBA will contribute to increased social and environmental considerations 

in the sector and to improved accessibility for the whole population –and of extremely poor 

and disadvantaged groups in particular – to water and sanitation.  

 

In many Moldovan households, women are the largest users of water and solid waste disposal. 

They will primarily benefit from the expected investments in these areas, and also of the 

information provided to citizens in the four areas targeted under this action. Gender equality 

will be addressed as a key crosscutting issue. Specific activities targeting gender 

mainstreaming will be one of the criteria for selection of the proposals. Gender equality will 

be monitored in qualitative and quantitative terms in all activities of specific actions. Gender 

equality is expected to be reported in detail in a specific chapter in all monitoring reports.  

 

Climate change adaptation and mitigation are cross-cutting issues in the MLPS investments 

funded by the EU, Germany, Romania, Sweden and Switzerland, for instance the energy 

efficiency component of AAP 2016. Moreover, the water infrastructure investments have 

undergone climate proofing in view of climate change adaptation. The feasibility study for the 

KfW water investment for Cahul (AAP 2017) included climate proofing and the project has 

been screened for potential climate change impacts. These can be communicated by the CSOs 

to citizens at large. 

4 DESCRIPTION OF THE ACTION  

4.1 Objectives/results 

The overall objective is to empower citizens through constructive participation of CSOs in 

local, regional and national decision making processes.  



  [14]  

 

 

The specific objectives (SO) and results of this action are: 

 

SO 1:  to enable Citizens to contribute in a meaningful way in participatory planning of 

public infrastructure by Local Public Administrations. 

 

Result 1: The elaboration of at least 25 out of 32 local development plans on water 

supply and sanitation which were approved by local councils to be realised following 

the national guidelines on citizen engagement. 

 

Result 2: The elaboration of at least 25 out of 32 local development plans on solid 

waste management which were approved by local councils to be realised following 

the national guidelines on citizen engagement 
 

SO 2:  to enable citizens of Moldova’s Development Regions to participate in a meaningful 

way in oversight activities of procurement, management and maintenance processes of 

public infrastructure.  

 

Result 3: At least 25 out of 32 Local Citizens Committees effectively monitor 

procurement, management and maintenance of public infrastructure in water supply 

and sanitation, possibly including via participatory budgeting systems.  

 

Result 4: At least 25 out of 32 Local Citizens Committees effectively monitor 

procurement, management and maintenance of public infrastructure in solid waste 

management, possibly including via participatory budgeting systems.  

 

SO 3:  Citizens of Moldova’s Development Regions – including pupils of public schools – 

are aware of the investments in the areas of water supply and sanitation and solid 

waste management, relevant environmental issues related to local public services and 

the relevance of the cost-recovery tariff setting of its provision.  

 

Result 5: Increased awareness of citizens – and especially pupils – in relation to issues 

regarding water supply and sanitation.  

 

Result 6: Increased awareness of citizens – and especially pupils – in relation to issues 

regarding solid waste management.  

 

Result 7: Increased awareness of citizens – and especially pupils – in relation to issues 

regarding energy and energy efficiency, as well as its impact on climate change. 

 

Result 8: Mass-media representatives aware and trained in relation to issues regarding 

water supply and sanitation solid waste management, energy and energy 

efficiency, as well as its impact on climate change. 
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4.2 Main activities 

In view of achieving the results mentioned above the main indicative activities will be: 

Activity 1 (linked to Results 1-2). Provide support to local councils to elaborate local 

development plans on water supply and sanitation and waste management following the 

national guidelines on citizen engagement 

 

Activity cluster 2 (linked to result 3-4) 

 A 2.1. Support the establishment of the Local Citizens Committees in all rayons in 

order to monitor procurement, management and maintenance of public infrastructure 

in water supply and sanitation and solid waste management and energy efficiency; 

 A 2.2. Provide Capacity Development Activities to CSOs, (including organising and 

carrying out backstopping, quality assurance, trainings, workshops, guidelines, 

studies, etc.) in order to enable citizens to monitor procurement, management and 

maintenance of public infrastructure in water supply and sanitation and solid waste 

management; 

 A 2.3. Organise training events for the Local Public Administrations on citizens' 

involvement in participatory planning. 

 A 2.4. Conduct monitoring field visits. 

 

Activity cluster 3 (linked to results 5-8) 

 A 3.1. Organise information, consultation and debate events regarding rights and 

responsibilities of citizens as clients of local public services, with a specific focus on 

cost-recovery tariff setting; 

 A 3.2. Organise school competitions so as to disseminate information regarding 

water/sanitation, solid waste management, energy efficiency of public buildings, 

including management and maintenance of infrastructure to school pupils, and, 

indirectly, to their parents and grandparents – thereby fostering a bottom-up approach 

to sourcing out information; 

 A 3.3. Organise trainings to mass-media representatives in order to be aware in 

relation to issues regarding water/sanitation, solid waste management, energy 

efficiency of public buildings, including management and maintenance of 

infrastructure 

4.3 Intervention logic 

GIZ is currently implementing the MLPS project, which provides capacity development and 

infrastructure investments in water and sanitation, solid waste management and energy 

efficiency. 

 

The MLPS project combines support for top-down policy and planning functions with 

bottom-up technical advice. It has helped develop project pipelines within Regional Sector 

Programmes, has facilitated Inter-Municipal Cooperation agreements between communities 

and assisted the participatory development of a local development strategy, and has helped 

develop the capacity of local Water and Sanitation Services (WSS) and Solid Waste 

Management (SWM) service providers. Therefore, scaling up will require CSOs to take on 

greater facilitation, monitoring and policy roles. 

 



  [16]  

 

MLPS assists LPAs, RDAs and RDCs in the following areas: 

- integrated planning 

- awareness raising of citizens 

- inter-municipal cooperation 

- capacity development of service providers 

- preparation, quality control and monitoring of public acquisitions 

 

In addition, MLPS supports knowledge management on key challenges, lessons learnt and a 

recommendation based on the experiences at local (LPA) level, and facilitates communication 

into the RDCs and policy dialogue at national level. Germany plans to increase its financial 

contribution to the MLPS project by EUR 4 million, after Government negotiations in 2017. 

 

CSOs represent 25% of the members in the Regional Development Councils which identify 

investment priorities and supervise the implementation of services. CSOs could play a more 

active role in the decision making processes and build own capacities and coalitions if the 

mandate is supported with grants, tailored training and backstopping.  

 

MLPS supports Local Public Administration in coordination with the Regional Development 

Councils to set up local participation structures in 10 rayons of Moldova and will soon be 

extended to approximately 20 rayons. The current project concept will seek to ensure the 

consolidation of the existing project and the scaling up of the engagement of citizens through 

CSOs in these 20 rayons in a first phase and the extension of the approach to all 32 rayons in 

the four Development Regions of Moldova in a second phase. 

5 IMPLEMENTATION  

5.1 Financing agreement 

In order to implement this action, it is foreseen to conclude a financing agreement with the 

partner country, referred to in Article 184(2)(b) of Regulation (EU, Euratom) No 966/2012. 

 

5.2 Indicative implementation period  

The indicative operational implementation period of this action, during which the activities 

described in section 4.1 will be carried out and the corresponding contracts and agreements 

implemented, is 48 months from the date of entry into force of the financing agreement. 

 

Extensions of the implementation period may be agreed by the Commission’s authorising 

officer responsible by amending this decision and the relevant contracts and agreements; such 

amendments to this decision constitute technical amendments in the sense of point (i) of 

Article 2(3)(c) of Regulation (EU) No 236/2014.  

 

5.3 Implementation modalities. 

5.3.1 Indirect management with Deutsche Gesellschaft für Internationale 

Zusammenarbeit (GIZ) 

This action may be implemented in indirect management with Deutsche Gesellschaft für 

Internationale Zusammenarbeit (GIZ) in accordance with Article 58(1)(c) of Regulation (EU, 

Euratom) No 966/2012. Given the situation in the country, that implementation modality 
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appears to be the most relevant one to achieve impact and leverage in this specific sector and 

for that type of actions. This implementation entails entrusting GIZ with the implementation 

of the action on Citizens' Empowerment in Moldova. This implementation is justified 

because: 

 

 GIZ MLPS has gained substantial experience in the engagement of citizens in 

participatory planning, accompanying procurement and improvement of public service 

in Moldova since 2010. Given GIZ extensive experience of working with local 

authorities in Moldova (acquired in particular through MLPS), GIZ is well-placed to 

create a space for citizens and civil society in the local and regional decision-making 

process. Through this action, CSOs will have a mandate to directly participate in 

existing decision making processes such as supervising procurement with RDCs and 

Local Public Administrations.  

 

 GIZ has extensive experience in providing capacity development to CSOs worldwide 

and will be able to use this experience to carry out the grant component of this action. 

In this context capacity development activities are planned such as organising and 

carrying out backstopping, quality assurance, trainings, workshops, guidelines, 

studies, etc.; GIZ will provide all necessary technical assistance to Civil Society 

Organisations; 

 

 The grants will be awarded to CSOs to implement the following indicative activities: 

awareness raising campaigns, information events, organize school competitions, 

participation in policy dialogue. 

 

 GIZ can award grants to CSOs flexibly throughout the project implementation while at 

the same time provide capacity development strategically and on demand. Grants and 

capacity development can be tailored to and synchronised with the monitoring of 

ongoing EU investments. 

 

The entrusted entity would carry out the following budget-implementation tasks: 

 Managing all necessary technical assistance to Civil Society Organisations; 

 Capacity development activities such as organising and carrying out backstopping, 

quality assurance, trainings, workshops, guidelines, studies, etc.; 

 Prepare and manage grants to CSOs; 

 Conclude and manage the contracts with CSOs, including making relevant payments. 

 

5.3.2 Procurement (direct management) 

Subject in generic terms, if possible Type (works, 

supplies, 

services) 

Indicative 

number of 

contracts 

Indicative 

trimester of 

launch of the 

procedure 

5.8 – Evaluation,  services 1 Q3 2019 

5.10 - Audit services 1 Q2 2021 
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5.4 Scope of geographical eligibility for procurement and grants 

The geographical eligibility in terms of place of establishment for participating in 

procurement and grant award procedures and in terms of origin of supplies purchased as 

established in the basic act and set out in the relevant contractual documents shall apply. 

The Commission’s authorising officer responsible may extend the geographical eligibility in 

accordance with Article 9(2)(b) of Regulation (EU) No 236/2014 on the basis of urgency or of 

unavailability of products and services in the markets of the countries concerned, or in other 

duly substantiated cases where the eligibility rules would make the realization of this action 

impossible or exceedingly difficult. 

5.5 Indicative budget 

 EU 

contribution 

(amount in 

EUR) 

 

  

Indicative 

third party 

contributio

n, in 

currency 

identified 

5.3 All results (from 1 to 8) composed of 

5.32.1. – Indirect management with GIZ 

4 900 000 N.A. 

5.8 – Evaluation, 5.10 - Audit 100 000 N.A. 

Totals 5 000 000 N.A. 

 

5.6 Organisational set-up and responsibilities 

The project will be managed by the EU Delegation to Moldova, as contracting authority, and 

implemented by GIZ. 

Terms of Reference for applicants for each CSO-consortium to cover the activities outlined in 

the indicative log-frame will be prepared by GIZ, following the consultation of the EU 

Delegation Project Manager. 

The involvement of citizens in key processes of all EU-funded investment projects will be 

enabled through the collaboration between CSOs, LPAs, Regional Development Councils and 

the respective development partner/delegated entity. 

This involvement shall include the representation of a CSO in the respective steering structure 

of the EU-funded project. 

Strategic monitoring at regional level of CSO involvement in the key processes of all EU-

funded investment projects shall be facilitated through improved communication between 

LPAs, projects and the Regional Development Councils.  

 

5.7 Performance monitoring and reporting 

The EU Delegation will execute regular monitoring tasks as per its monitoring plan, using 

standard procedures and tools.  
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The day-to-day technical and financial monitoring of the implementation of this action will be 

a continuous process and part of the implementing partner’s responsibilities. To this aim, the 

implementing partner shall establish a permanent internal, technical and financial monitoring 

system for the action and elaborate regular progress reports (not less than annual) and final 

reports. Every report shall provide an accurate account of implementation of the action, 

difficulties encountered, changes introduced, as well as the degree of achievement of its 

results (outputs and direct outcomes) as measured by corresponding indicators, using as 

reference the logframe matrix. The report shall be laid out in such a way as to allow 

monitoring of the means envisaged and employed and of the budget details for the action. The 

final report, narrative and financial, will cover the entire period of the action implementation. 

 

The Commission may undertake additional project monitoring visits both through its own 

staff and through independent consultants recruited directly by the Commission for 

independent monitoring reviews (or recruited by the responsible agent contracted by the 

Commission for implementing such reviews).  

 

5.8 Evaluation  

Having regard to the nature of the action, a mid-term evaluation will be carried out for this 

action or its components via independent consultants contracted by the Commission. It will be 

carried out for learning purposes, in particular with respect to increased capacity and 

participation of civil society, with gender disaggregated data, and development of EU 

visibility in EU-financed infrastructure projects by involving CSOs. 

 

The Commission shall inform the implementing partner at least one month in advance of the 

dates foreseen for the evaluation missions. The implementing partner shall collaborate 

efficiently and effectively with the evaluation experts, and inter alia provide them with all 

necessary information and documentation, as well as access to the project premises and 

activities.  

 

The evaluation reports shall be shared with the partner country and other key stakeholders. 

The implementing partner and the Commission shall analyse the conclusions and 

recommendations of the evaluations and, where appropriate, in agreement with the partner 

country, jointly decide on the follow-up actions to be taken and any adjustments necessary, 

including, if indicated, the reorientation of the project.  

 

Indicatively, one contract for evaluation services shall be concluded under a framework 

contract in Q3 2019.  

 

5.9  Audit 

Without prejudice to the obligations applicable to contracts concluded for the implementation 

of this action, the Commission may, on the basis of a risk assessment, contract independent 

audits or expenditure verification assignments for one or several contracts or agreements. 

 

Indicatively, one contract for audit services shall be concluded under a framework contract 

following the end of activities of the relevant actions, indicatively Q2 2021.  
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5.10 Communication and visibility 

Communication and visibility of the EU is a legal obligation for all external actions funded by 

the EU.  

This action shall contain communication and visibility measures which shall be based on a 

specific Communication and Visibility Plan of the Action, to be elaborated at the start of 

implementation and supported with the budget indicated in section 5.5 above. 

In terms of legal obligations on communication and visibility, the measures shall be 

implemented by the Commission, the partner country, contractors, grant beneficiaries and/or 

entrusted entities. Appropriate contractual obligations shall be included in, respectively, the 

financing agreement, procurement and grant contracts, and delegation agreements.  

The Communication and Visibility Manual for European Union External Action shall be used 

to establish the Communication and Visibility Plan of the Action and the appropriate 

contractual obligations. 

Visibility and communication actions shall demonstrate how the intervention contributes to 

the agreed programme objectives. Actions shall be aimed at strengthening general public 

awareness of interventions financed by EU and the objectives pursued. The actions shall aim 

at highlighting to the relevant target audiences the added value and impact of the EU's 

interventions. Visibility actions should also promote transparency and accountability on the 

use of funds. 

Communication and visibility measures for the project activities under this Action Document 

will be reinforced, coordinated and implemented through the Action Document for Strategic 

communication and media support, which is part of the Annual Action Programme 2017 for 

the benefit of Moldova. 

With regards to the Neighbourhood East, all EU-supported actions shall be aimed at 

increasing the awareness level of the target audiences on the connections, the outcome, and 

the final practical benefits for citizens of EU assistance provided in the framework of this 

action. Visibility actions should also promote transparency and accountability on the use of 

funds. 

Outreaching/awareness raising activities will play a crucial part in the implementation of the 

action, in the case of budget support the national government shall ensure that the visibility of 

the EU contribution is given appropriate media coverage. The implementation of the 

communication activities shall be the responsibility of the implementing organisations, and 

shall be funded from the amounts allocated to the Action.  

All necessary measures will be taken to publicise the fact that the action has received funding 

from the EU in line with the Communication and Visibility Manual for EU External Actions. 

Additional Visibility Guidelines developed by the Commission (European Neighbourhood 

Policy and Enlargement Negotiations) will be strictly adhered to. 

It is the responsibility of the implementing organisation to keep the EU Delegations and, 

where relevant, DG NEAR, fully informed of the planning and implementation of the 

appropriate milestones specific visibility and communication activities.  

The implementing organisation shall report on its visibility and communication actions, as 

well as the results of the overall action to the relevant monitoring committees. 
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This action will be communicated externally as part of a wider context of EU support to the 

country, and where relevant to the Eastern Partnership region in order to enhance the 

effectiveness of communication activities and to reduce fragmentation in the area of EU 

communication.  

The implementing organisation shall coordinate all communication activities with EU 

Delegations as well as regional communication initiatives funded by the European 

Commission to the extent possible. All communication strategies developed as part of this 

action shall ensure they are in line with the priorities and objectives of regional 

communication initiatives supported by the European Commission and in line with the 

relevant EU Delegation's communication strategy under the "EU4Country" umbrella 

initiative.
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APPENDIX - INDICATIVE LOGFRAME MATRIX (FOR PROJECT MODALITY) 
8
  

The activities, the expected outputs and all the indicators, targets and baselines included in the logframe matrix are indicative and may be updated during the 

implementation of the action without an amendment to the financing decision. The indicative logframe matrix will evolve during the lifetime of the action: new lines 

will be added for listing the activities as well as new columns for intermediary targets (milestones) when it is relevant and for reporting purpose on the achievement 

of results as measured by indicators. 

 
  Intervention logic Indicators Baselines 

(incl. 

reference 

year) 

Targets 

(incl. 

reference 

year) 

Sources and means of 

verification 

Assumptions 

 O
v

er
a
ll

 o
b

je
ct

iv
e:

  
Im

p
a

ct
 

 

To empower citizens through 

constructive participation of CSOs in 

local, regional and national decision 

making processes  

 

 

 

 

 

1. Level of citizens' participation in 

local planning meetings. 

 

2. Level of citizens' participation in 

oversight activities of public 

procurement processes. 

 

3. Training sessions delivered to CSOs 

on infrastructure maintenance. 

 

0 (no. of 

citizens) 

 

0 (no. of 

citizens) 

 

 

0 

 

 

 

 

 

 

 

 

 

 

 

 

128 (2020) 

 

 

60 (2020) 

 

 

 

8 (2020) 

 

 

Project reports 

Representative surveys  

 

Yearly reports by Local 

Councils and Regional 

Development Councils  

 

Project reports 

Data provided by local 

public service providers 

in water supply and 

sanitation, waste 

management 

 

 

Structure of local 

committees does not change  

 

Civil Society Organisations 

are willed to participate in 

policy dialogue. 

 

                                                 
8 Mark indicators aligned with the relevant programming document mark with '*' and indicators aligned to the EU Results Framework with '**'. 
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S
p

ec
if

ic
 o

b
je

ct
iv

e
(s

):
  

O
u

tc
o
m

e(
s)

 

 

1. Citizens of Moldova’s Development 

Regions are enabled to contribute in a 

meaningful way in participatory 

planning of public infrastructure by 

Local Public Administrations. 

 

2. Citizens of Moldova’s Development 

Regions are enabled to participate in a 

meaningful way in oversight activities 

of procurement, management and 

maintenance processes of public 

infrastructure. 

 

3. Citizens of Moldova’s Development 

Regions – including pupils of public 

schools – are informed about relevant 

environmental issues related to local 

public services and the relevance of the 

cost-recovery tariff setting of its 

provision  

 

 

 

1. Number of local development plans 

elaborated in a participatory manner 

according to the national guidelines on 

citizens' engagement and approved by 

local councils. 

 

2. Number of established Local Citizens 

Committees to monitor procurement, 

management and maintenance of public 

infrastructure. 

 

 

 

3. Number of LPAs where the 

awareness raising campaigns are being 

conducted. 

 

4. Number of pupils having increased 

awareness of environmental issues 

related to local public services. 

 

5. Number of training events 

(participants) for mass media 

representatives on issues regarding 

water supply, sanitation, solid waste 

management, energy and energy 

efficiency, as well as its impact on 

climate change. 

 

 

7 (2016) 

 

 

 

 

 

7 (2016) 

 

 

 

 

 

 

0 (2016) 

 

 

 

0 (2016) 

 

 

 

0 (2016) 

 

25 (2020) 

 

 

 

 

 

25 (2020) 

 

 

 

 

 

 

25 (2020) 

 

 

 

3,200 

(2020) 

 

 

240 (2020) 

 

Report by Regional 

Development Councils 

 

 

 

 

Report by independent 

CSO 

 

 

 

 

 

Report by independent 

CSO 

 

 

Reports by school 

councils (comprised of 

parents and school staff) 

 

Project reports 

 

Structure of local 

committees does not change  

 

 

 

 

Civil Society Organisations 

are willing to participate in 

policy dialogue and schools 

are willed to participate in 

awareness raising campaigns 

 

O
u

tp
u

ts
 

 

1. Citizens of Moldova’s Development 

Regions have improved access to 

information about their rights and 

opportunities to participate in local 

planning of public infrastructure. 

 

 

 

 

1. Number of information events 

(participants) regarding opportunities 

for participatory planning on the level 

of Local Public Administrations. 

 

 

 

 

 

0 

 

 

 

 

 

 

 

 

25 (1800), 

2020 

 

 

 

 

 

 

 

Report by Regional 

Development Councils 

 

 

 

 

 

 

 

Structure of local 

committees does not change  
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2. Local Public Administrations have 

benefitted from trainings on citizens 

involvement in participatory planning. 

 

 

 

3. Citizens of Moldova’s Development 

Regions have improved access to 

information about their rights and 

opportunities to participate in oversight 

activities of procurement, management 

and maintenance processes. 

 

4. Pupils in public schools in Moldova’s 

Development Regions have access to 

information and competitions on 

environmental issues related to local 

public services. 

 

5. Citizens of Moldova’s Development 

Regions have access to information, 

consultation and debate regarding 

rights and responsibilities of clients of 

local public services, with a specific 

focus on cost-recovery tariff setting. 

 

2. Number of training events 

(participants) for Local Public 

Administrations on citizens' 

involvement in participatory 

planning. 

 

3. Number of LPAs in which the 

information events (participants) 

regarding opportunities for 

participation in oversight activities of 

procurement, management and 

maintenance processes are being 

conducted. 

 

4. Number of LPAs where awareness 

raising campaigns on environmental 

issues related to local public services 

will be organised. 

 

5. Number of information, consultation 

and debate events regarding rights 

and responsibilities of citizens as 

clients of local public services, with a 

specific focus on cost-recovery tariff 

setting. 

 

 

0 

 

 

 

 

 

0 

 

 

 

 

 

 

 

0 

 

 

 

 

0 

 

 

 

 

 

 

 

 

 

25 (600), 

2020 

 

 

 

 

25 (1800), 

2020 

 

 

 

 

 

 

25 (2020) 

 

 

 

 

10 (2020) 

 

 

 

 

 

 

 

 

 

Report by Regional 

Development Councils 

 

 

 

 

Report by Regional 

Development Councils 

 

 

 

 

 

 

Project reports 

 

 

 

 

Project reports 

 

 

 

 

 

 

 

 

 

Civil Society Organisations 

are willing to participate in 

policy dialogue and schools 

are willed to participate in 

awareness raising campaigns 
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