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FINAL VERSION  

 

1. Basic information 

 

1.1 CRIS Number: 2009/021-665 

1.2          Title:          Support to Enhancement, Sustainability and the Development of an 

Active Civil Society   

1.3    ELARG Statistical Code:  1.35 

1.4 Location:  the former Yugoslav Republic of Macedonia 

 

Implementing arrangements 

 

1.5  Implementing Agency:  

 

The Central Financing and Contracting Department (CFCD) will be the contracting authority 

and will be responsible for all procedural and administrative aspects of the tendering 

process, contracting matters and financial management including payment of project 

activities, upon conferral of management. The Head of CFCD will act as the Programme 

Authorizing Officer (PAO) of the project. 

 

Mrs. Radica Koceva (PAO) 

Central Financing and Contracting Department 

Ministry of Finance 

Tel: +389-2-3231 219 

Fax: +389-2- 3106 612 

e-mail: radica.koceva@finance.gov.mk.  

 

1.6  Beneficiary (including details of SPO)  

 

The General Secretariat, Sector for policy analysis and coordination – Unit for cooperation 

with Non–Governmental Organizations (the Unit) – will be the beneficiary. The Unit will 

implement the project under supervision of the Secretary General of the Government, Mr. 

Stojan Todorov. 

 

Mr. Stojan Todorov (Secretary General) 

General Secretariat of the Government of the former Yugoslav Republic of Macedonia,  

Tel: +389-2-3118-022 att.120 

e-mail:  stojan.todorov@gs.gov.mk 

 

Mr.Zoran Milkov, Senior  Programme Officer   

mailto:radica.koceva@finance.gov.mk
mailto:stojan.todorov@gs.gov.mk
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General Secretariat 

Tel:+389-2-3118-022 att.204 

 e-mail: zoran.milkov@gs.gov.mk 

 

Mrs. Suzana Nikodijevic Filipovska, Head of Sector for policy analysis and coordination, 

Tel: +389 2 3118 022 att.295  

E-Mail: suzana.nikodijevic@gs.gov.mk  

 

Mrs. Elizabeta Nedanovska, Head of Unit for cooperation with NGOs 

Tel: + 389 -2 - 3118-022 att.215, 202 or 214  

e-mail: elizabeta.nedanovska@gs.gov.mk, nvosorabotka@gs.gov.mk, 

www.nvosorabotka.gov.mk  

 

The beneficiaries of the grant scheme will be national Civil Society Organisations. 

 

Financing: 

 

1.7  Overall cost (VAT excluded)
1
:   EUR 1 666 666 

 

1.8 EU contribution:     EUR 1 500 000 

 

1.9 Final date for contracting:  

Two years from the date of the conclusion of the Financing Agreement  

 

1.10 Final date for execution of contracts:  

Two years from the final date for contracting 

 

1.11 Final date for disbursements:  

One year after the final date for execution of contracts 

                                                 
1  The total costs of the project should be net of VAT and/or other taxes. Should this not be the case, the 

amount of VAT and the reasons why it should be considered eligible should be clearly indicated. 

mailto:zoran.milkov@gs.gov.mk
mailto:Suzana.nikodijevic@gs.gov.mk
mailto:elizabeta.nedanovska@gs.gov.mk
mailto:nvosorabotka@gs.gov.mk
http://www.nvosorabotka.gov.mk/
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2. Overall Objective and Project Purpose  

 

2.1 Overall Objective 

The overall objective of the project is to promote an active civil society and improve the 

environment conducive to development and sustainability of civil society organisations in 

the country as proactive social actors in the implementation of the EU Acquis.  

 

2.2 Project purpose  

The project purpose is to strengthen the capacity of Civil Society in the fight against 

corruption and organised crime, in the protection of human rights, and the CSO management 

and networking, including joint implementation of community-based activities and social 

services, resource mobilisation, mobilising voluntary work, institutional cooperation 

between CSOs and between CSOs and the central and local government.  

  

2.3 Link with AP/NPAA/ EP/SAA 

 

2.3.1 Link with AP 

The AP stresses the importance of ensuring transparency in the administration, in particular 

in the decision-making process, and calls for further promoting active participation by civil 

society in the decision-making processes. 

 

2.3.2 Link with NPAA 

The National Plan for Adoption of Acquis with regard to civil society intends to encourage 

the inclusion of the civil society in the decision-making process, ensure participation of the 

civil society in the work of expert councils of the Government as well as provide training to 

the CSO representatives on issues in the sphere of human freedoms and rights. 

 

2.3.3 Link with SAA 

The programme will contribute towards the implementation of the Stabilisation and 

Association Agreement objective of “development of civic society and democratisation”. 

 

2.3.4 Link with Progress Report 

The progress report 2008 makes the following evaluation: “With regard to freedom of 

assembly and association, the legal framework meets most international standards. There 

were no particular developments. Implementation of the Government’s strategy and action 

plan for cooperation with civil society organizations is progressing. The transparency of the 

criteria for allocation grants from the state budget to CSOs has improved through the public 

announcement of the call for proposals, the selection criteria and the results. An important 

step forward in opening new potential sources of financing for CSOs was taken: the 
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adoption of the implementing legislation for the law on sponsorship and donations now 

allows companies and physical persons to donate part of their income tax. The 

implementation of the law is slowly progressing, despite the complex administrative 

requirements. However, involvement of civil society in the policy development process and 

in legislative drafting is minimal. Civil society organizations remain heavily dependent on 

foreign funding. The lack of sufficient financial resources is a serious constraint on their 

ability to deliver more professional and service-oriented activities. Government initiatives to 

support civil society development, such as tax relief, have not been forthcoming.” 

 

 

2.4  Link with MIPD  

The Multi-Annual Indicative Planning Document (MIPD) indicates that among the key 

challenges to be supported through financial assistance is strengthening the civil society 

dialogue. The document calls for increased attention to be given to Civil Society 

development. It also underlines the importance of the participation of the civil society in the 

overall process of the country’s accession to the EU and ensuring that the process is managed 

in a democratic and transparent way. Furthermore, the MIPD calls for treating civil society as 

a cross-cutting issue in the various projects and also supporting separate activities directly 

targeting at the civil society, with particular attention to the implementation of the civil 

society strategy, and strengthening the capacities of the civil society organisations. 

 

2.5 Link with National Development Plan  

N/A  

 

2.6 Link with national/ sectoral investment plans   

The project directly links to the following key strategies and action plans in the sector (see 

annex 3 for a more extensive list): 

    Strategy for the cooperation of the Government with the Civil Society, 2007 

 Action plan for implementation of the strategy for cooperation with CSOs, 2007 

 Strategy for Equitable Representation, 2007 

 Strategy of Reforms of the Public Administration, 1999 

 National Strategy for Roma in the former Yugoslav Republic of Macedonia  

 Decade for Roma inclusion 2005 – 2011 

 National Strategy on HIV/AIDS 2007 – 2011 

 National Strategy on Drugs Control 2007-2012 

 

3. Description of project 

This project presents the continuation of the IPA 2008, Component 1, 'Project for support 

the participation of the civil society in decision making process' and in providing social 

services. 
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3.1 Background and justification 

 

3.1.1 Past and current development in the civil society 

The freedom of association is guaranteed by the Constitution (art. 20), with restrictions for 

associations aiming at racial, religious or national hatred and violence. The legal framework, 

based on the Constitution, consists primarily in the Law on Citizen Associations and 

Foundations (Official Gazette of RM No. 31/98, 29/07). Generally, the Law is considered to 

be flexible as it allows civil society organisations (CSOs) to be registered and work freely, 

including advocacy activities and public debates. However, even with the recent 

improvements, the tax laws for CSOs and tax benefits for philanthropy remain obstacles to 

further development. The new Law on Citizen Associations and Foundations is under 

preparation. The major expected changes are: further liberalisation of registration, regulation 

of economic activities of CSOs and introduction of the status of public benefit organisation.  

 

More than 5,000 CSOs are registered in the country (2003). Almost all social groups are 

presented as members of civil society, with smaller representation of the poor, rural 

communities and the ethnic communities, especially the ethnic Albanians. A large number 

of organisations (43%) are concentrated in the capital Skopje and CSOs are nearly absent 

from the rural areas. Only 6.3% of the organisations were registered in the villages (370 out 

of 5,851), while 40% of the population lives in rural areas. They form an increasingly 

important part of civil society in the country. 

 

According to the analysis of the civil society under the ‘Index of the Civil Society’ 

according to the CIVICUS methodology, the civil society is still only moderately developed. 

Although there are rather big differences between CSOs operating in different sectors, a 

support infrastructure and networking among associations and within umbrella structures is 

emerging. There are around 200 umbrella bodies of CSOs in the country. A majority of the 

organisations are members of a union, federation, platform or another umbrella body, based 

on nature of the CSOs or target group. The sports associations, organisations of pensioners,, 

environmental organisations, people with disability, women’s organisations, and partly 

farmers are considered to be the more consolidated sectors. There are also some emerging 

examples of cross-sector alliances/coalitions of CSOs, such as the Civic Platform of the 

former Yugoslav Republic of Macedonia (CPM) bringing the largest CSOs together. Still 

there is more to be done in the area of cooperation and with regard to the self-regulation of 

the civil society in the country. One of the main aims of the Civic Platform is the adoption of 

a Code of Conduct. 

 

 

3.1.2 Strengths and weaknesses in the civil society 
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Today, the strengths of the civil society are: empowerment of citizens; high values of peace, 

gender and environmental sustainability; and strong focus on "3C – communication, 

coordination, cooperation". The most significant impact of civil society is achieved in the 

area of empowering the citizens, especially empowering women and marginalised groups 

(people with disabilities, Roma, etc). Civil society is known for its high values of peace, 

non-violence, as well as gender and environmental sustainability. The high value placed on 

peace is a response to the long wars in the Balkans and the 2001 conflict in the country 

itself. In 2001, a large civil society event was initiated: the NGO Fair - Forum of civil 

society in the former Yugoslav Republic of Macedonia, which in turn led to the 

establishment of the Civic Platform, with the participation of more than 30 leading CSOs in 

the country. 

 

The weaknesses of the civil society are: poverty eradication, transparency and self-

regulation, practicing democracy, (not) holding state and private sector responsible, ad-hoc 

relations with the government, mutually indifferent civil society and private sector relations 

and insufficient resources and lack of diversification (donor dependency). Although civil 

society declare that poverty eradication is a priority, its activities and impact in this area are 

far from satisfactory. Most of the actions are ad-hoc and based on social-humanitarian 

grounds and treat the effects rather than the causes. The environment is limiting to a certain 

degree, possessing a lack of public trust and public spiritedness.  

 

3.1.3 Government response and future vision for the civil society  

 

Relations between the Government and CSOs are seen as a weakness. The first step for 

institutionalized relations was made in November 2004 with the creation of the NGO Unit 

under the Sector for Policy Analysis and Coordination in the General Secretariat of the 

Government. The initiative for establishing the Unit, adopted by the Government in 

November 2004, explicitly expresses the willingness of the Government to build up the 

confidence and cooperation with the civil society. This initiative confirms the Government’s 

objective to further develop the significance of the civil society activities and emphasizes the 

need to develop a specific programme for cooperation.  

 

Through the strategy for cooperation between the Government and Civil Society, the 

Government is committed to improve systematic conditions to stimulate a sustainable 

development of the civil society. The Government included in its annual decision of the 

strategic priorities for 2008 the involvement of the civil society in the decision-making 

process in the framework of the rule of law, the fight against corruption and organized 

crime, the development of democracy, and improving the quality of inter ethnical relations.  
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The Strategy for cooperation between the Government with the Civil Society is focused on 

the collaboration with civil society organizations referred to by the narrower definition of “a 

civil society organization”, encompasses solely those organizations registered according to 

the Law on Citizen Associations and Foundations and they are non-profitable, non-political 

and founded in order to exercise and protect heterogeneous  economic, social, cultural and 

other rights and convictions, as defined in the Constitution . 

 

The IPA 2008 Operational Programme contributes to strengthening the institutional 

capacities of the civil society and to support the development of the Non-governmental sector 

through improved involvement of CSOs in drafting legislation and regulations (particularly 

those connected to the EU integration process, as well as public awareness raising), increased 

participation of CSOs in providing social services and community-based activities, improved 

capacities to mobilize resources and voluntary work and improved involvement in the field of 

democracy and the rule of law. This contributes to create synergy between state actors and 

the civil society for simultaneous mobilization of the potential of the EU integration process. 

Civil Society should also further contribute to community-based activities and social 

services.  

 

The present IPA 2009 Programme should contribute to strengthening the institutional 

capacities of the civil society and provide support to selected priority areas. The main areas 

of the IPA 2009 Operational Programme are:  Involvement of CSOs in fight against 

corruption and organised crime; Strengthening the CSO management and networking, 

including joint implementation of community based activities and social services, resource 

mobilisation, mobilising voluntary work, institutional cooperation between CSOs and 

between CSOs and the central and local government; and Involvement of CSOs in 

protection of human rights  

 

Rising the quality the inter ethnical relations in the country is one of priority areas in IPA 

2008 Programme, whereas the IPA 2009 more focus is put on the implementation of Decade 

of Roma inclusion 2005 – 2015 and the  National Strategy for Roma in the former Yugoslav 

Republic of Macedonia.  

 

 

3.2 Assessment of project impact, catalytic effect, sustainability and cross border 

impact  

Stronger cooperation between the Government and civil society is expected not only to 

improve the quality of policies and strengthen the legitimacy of government policies, it is 

also expected to improve the value judgement the civil society places on government work. 

Through on the one hand a better understanding of governmental processes by the civil 
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society and visa-versa, and on the other hand a larger involvement, it is expected that the 

project will contribute to a better understanding by each side of the needs and expectations. 

 

Through the different parts of the project, it is expected that it will contribute to a 

strengthening of the organisational level of the civil society, which in turn would lead to 

more sustainable development plans made by the CSOs, higher level of funding and more 

sustainable levels of funding as well as higher levels of voluntary inputs.  

 

The enhanced capacity of the civil society is important for the representation of the interests 

and recommendations of the citizens in the process of decision making process and 

implementation of measures and policies by Government. The participation of the CSOs is 

crucial in organized protection of human rights and raising the public awareness for the 

importance of the protection of human rights.  

 

3.3 Results and measurable indicators 

 

The project will consist of one component: Implementation of the Grant Schemes, chosen by 

the Unit:. 

The expected results are: 

Implemented Grant schemes, covering the following defined areas: 

1. Fight against corruption and organised crime (including fight against trafficking of human 

beings and fight against illegal substances and support in drug information campaigns on 

local and national level in primary schools)  

2. Strengthening the CSO management and networking, including joint implementation of 

community based activities and social services, resource mobilisation, mobilising voluntary 

work, institutional cooperation between CSOs and between CSOs and the central and local 

government. 

3. Protection of human rights, with special focus on vulnerable people, support to the victims 

of family violence, mobilization of the local municipalities for the prevention of 

HIV/AIDS/STI amongst the most at risk adolescents and supporting the activities within the 

Decade for Roma inclusion 2005 – 2015 and the National Strategy for Roma in the former 

Yugoslav Republic of Macedonia.
2
 

 

The projects, funded under the grant schemes are implemented and expected to produce 

results in: 

 Active participation of CSOs in the fight against corruption and organised crime  

                                                 
2 "The calls for proposals will be prepared in a way that avoids any overlap with the EIDHR calls" 
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 CSOs demonstrate better capacities to manage themselves, measured through the 

number of joint activities developed, funds raised from different sources, number of 

volunteers active in the CSOs and the coordination mechanism between CSOs and 

between CSOs and the central and local government that are operational.  

 General awareness of the public in the protection of the human rights is improved, 

measured through the number of people reached through the awareness raising 

activities 

 

The measurable indicators include: 

 

 Number of joint activities under each grant scheme developed; 

 Amount of funds raised by CSOs from different sources; 

 Number of volunteers active in the CSOs (supported by the project); 

 Number of people reached during awareness raising activities (supported by the 

Project) (such as fight against corruption and organised crime).  

 Number of projects contracted by the Unit (approximately 20 grants will be signed 

after maximum two calls for proposals for the two different areas). 

 

3.4   Activities 

 

Implementation of the Grant schemes: 

 The working group for technical implementation of transition assistance and institution 

building component within the General Secretariat and Unit for cooperation with CSOs have 

the following activities: 

- Drafting the grant scheme guidelines; 

- Implementing awareness raising activities for CSOs in grant schemes (information 

sessions, visibility measures, public events, etc.);  

- Responding to questions for clarification;  

- Participation in the evaluation of proposals received; 

- Provide guidance to grant holders; 

- Providing input in approval of interim/final narrative and financial reports of the grant 

holders; 

- Monitoring the implementation process and reviewing reports received from the grant 

holders. 

 

Management and contracting arrangements  

Project Management and Administration 
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The Unit will implement effective and efficient management of the grant schemes. The 

capacities of the Unit will be strengthened through Technical Assistance from IPA 2007 – 

IPA 2008. 

CFCD, The SPO, the working group for technical implementation of transition assistance 

and institution building component within the General Secretariat (the Working Group), and 

the Unit will be responsible for the overall management, representation (co-ordination with 

the EU and other international bodies) as well as reporting. 

-CFCD is in charge of tendering, contracting and payments of EU funded projects and of 

overall supervision of projects implemented under the Decentralised implementation System 

(DIS) in the former Yugoslav Republic of Macedonia  

-The SPO is responsible for preparation and technical management of the project and for 

managing the project team within the General Secretariat 

-The working group and the Unit will be responsible for tasks connected with programming, 

technical implementation  of the project, monitoring and reporting and  their coordinator is 

SPO. 

The SPO is responsible for an appropriate management of resources.  

 

The expected contracting arrangements are: 

 

- Approximately 20 grants will be signed after maximum two calls for proposals for 

the two different areas. The contracts will be for a period of 12 to 18 months and 

following the experience of IPA 2008 their value will range from 30 000 (minimum 

amount) to 150 000 Euro (maximum amount). The overall budget for the project is 

Euro 1 666 666. The total budget available from IPA for the grants is 1 500 000 

Euro. The final grant beneficiaries will co-finance minimum 10% of the overall 

budget of their individual grant amount. 

 

3.5 Conditionality and sequencing 

 

The project includes the following conditionalities: 

 

1) The IPA 2008 Grant Schemes/s are contracted ; 

2) All required staff of the Unit is hired on permanent basis according to the available 

working posts in the internal act of systematisation of the General Secretariat.  

 

In the event that conditionalities are not met, suspension or cancellation of this Project may 

be considered. 

 

3.6   Linked activities 
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A PHARE project was implemented in 1997-99 for the “Development of CSOs and 

Regional Resource Centres”, targeting environmental CSOs, while ECHO programmes 

provided complementary activities in the field of community services. 

 

CARDS 2002 included an CSO strengthening programme, with an emphasis on capacity 

building of CSOs and supporting the cooperation among the CSOs and between CSOs and 

local authorities. 

 

CARDS 2003 focused the establishment of a national network (or “platform”/”forum”) for 

lobbying and advocacy–building amongst CSOs as well as institutional capacity building for 

selected umbrella civil society organizations. 

 

CARDS 2004 addressed the provision of assistance to the Government in developing a 

strategy for the third sector and in establishing a civil society unit within the Government 

structures. This project has produced four main results:  

 A Strategy of the Government for cooperation with the civil society, incorporating a 

mapping and comparison of similar practices in other transition countries with respect 

to cooperation between governments and civil society. On the basis of the mapping 

and comparisons, the strategy incorporated recommendations for the specific context 

of the country;  

 Developed Training and Capacity Building Plan and its subsequent implementation in 

which capacity building needs for the Unit and liaison officers in other governmental 

institutions were addressed; 

 Developed and implemented visibility measures in close cooperation with the Unit's 

staff. These visibility measures incorporate website, publications, dissemination 

material, networking activities, conferences and other activities that reach out to civil 

society in the country; 

 Developed recommendations for transparent selection criteria and selection 

procedures for governmental support to the CSOs on a competitive basis. These 

recommendations resulted in a draft system of budget allocation for governmental 

support to CSOs. 

 

The project from IPA 2007, component 1 will support the General Secretariat – NGO 

Cooperation Unit within the Sector for Policy Analysis and Coordination - in the 

implementation of the Governmental Strategy for cooperation with Civil Society. 

 

The project presents the continuation of the IPA 2008, Component 1, Project for support the 

participation of the civil society in decision making process and in providing social services. 

Initially defined areas for grant schemes are: 
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1) CSO participation in the process of drafting legislation and regulations and the 

monitoring of the implementation of legislation 

2) Awareness raising vis-à-vis the EU integration process 

3) Fight against corruption and organized crime 

4) Raising of the quality of inter ethnical relations  

5) Strengthening CSO management and networking, including joint implementation of 

community based activities and social services, Resource Mobilization, Mobilizing 

voluntary work, institutional cooperation between CSOs and between CSOs and the 

central and local government.  

 

In addition, the IPA 2008 Civil Society Facility – Horizontal activities (Regional and Multi-

beneficiary level) will provide support to CSOs in the beneficiary countries and territories of 

the Western Balkans and Turkey through three areas of intervention (some activities have 

already started): 

- Technical Assistance (TA) to support CSOs by increasing their capacity, 

improving their democratic role (e.g.: policy analysis and advocacy; monitoring of 

state performance; building social capital; mobilising various actors to participate 

more fully in politics and public affairs) and promoting networks of CSOs across 

regional borders; 

- People 2 People visit programmes to stimulate civic participation in the region by 

offering individuals and CSOs the possibility of participating in short-term visits to 

EU institutions and organisations, becoming familiar with a number of key EU 

policies and legislation and creating the opportunity for CSOs to interact and 

significantly influence public policy; 

- Partnership Actions that will complement the activities already launched under 

the national civil society dialogue programmes aimed at partnerships between one or 

more organisations locally and organisations in EU, and will focus particularly on the 

following sector priorities: Environmental Forum to strengthen CSO/EC 

platform/system of information and discussion; Environment, Energy Efficiency, 

Health and Safety at Work to develop networks and partnerships in the region and at 

the EU; encourage intervention and transparency of public administrations; and 

foster public awareness on good practices and legal measures; and Fight Against 

Corruption, Organised Crime and Trafficking to enhance transparency and public 

access to self-information, citizen awareness and participation, promote the rule of 

law; campaign for a greater accountability of public administrations; create structure 

for constant monitoring of implementation of reform; and develop CSOs networks. 

 

Close cooperation with the regional project under the CSF, in particular the latter 

project, is important. 
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3.7 Lessons learned  

 

Most Civil Society Organisations only have limited capacity to manage grants under EU 

regulations. Although one of the grant award criteria during the evaluation of the proposals 

is the management capacity of the beneficiary, many organisations do face difficulties. It is 

very important to ensure that during the call for proposals an appropriate information 

package is available to the potential applicants and that a series of public information events 

is organised to ensure appropriate information availability. Secondly, it is of key importance 

to ensure an appropriate level of transparency during the award process.  

 

The management of this project will address these issues by working to assist civil society 

organisations to build their capacity to manage grants. The project will also design and 

implement an information package which will be concise and clear and which will be 

appropriately presented to civil society organisations and other relevant stakeholders in the 

country.  
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4. Indicative Budget (amounts in EUR) 

 

 

  

 
SOURCES OF FUNDING 

TOTAL 
EXP.RE 

TOTAL 
PUBLIC 
EXP.RE 

IPA COMMUNITY 
CONTRIBUTION 

NATIONAL PUBLIC CONTRIBUTION 
PRIVATE 
CONTRIBUTION 

  ACTIVITIES 

IB 
(1) 

INV 
(1) 

EUR 
(a)=(b)+(e) 

EUR 
(b)=(c)+(d) 

EUR 
(c) 

% (2) Total 
EUR 
(d)=(x)+(y
)+(z) 

%  
(2) 

Central 
EUR 
(x) 

Regional/ 
Local 
EUR 
(y) 

IFIs 
EUR 
(z) 

EUR 
(e) 

%  
(3) 

Activity 1 - Grants 
for CSO’s 

             

Grants (approx.20) x   1 666 666     1 666 666 1 500 000 - - - - - -  166 666 10
3
 

TOTAL  IB  1 666 666    1 666 666 1 500 000 - - - - - -  166 666 10 

TOTAL  INV - - - - - - - - - - - 

TOTAL PROJECT  1 666 666  1 666 666 1 500 000          166 666   

 

NOTE: DO NOT MIX IB AND INV IN THE SAME ACTIVITY ROW. USE SEPARATE ROW 

Amounts net of VAT 

(1) In the Activity row use "X" to identify whether IB or INV 

(2) Expressed in % of the Public Expenditure (column (b)) 

(3)        Expressed in % of the Total Expenditure (column (a))

                                                 
3 The final grant beneficiaries will co-finance minimum 10% of the overall budget of their individual grant amount. 
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5. Indicative Implementation Schedule (periods broken down per quarter)  

 

 

Contracts Start of tendering Signature of contract Project completition 

Grants 

(approx.20)  

Q1 2011 Q4 2011 Q3 2013 

 

 

6.   Cross-cutting issues  

 

The cross-cutting issues will be addressed throughout the project.  

 

6.1 Civil Society Development and Dialogue 

 
The process of civil society development and dialogue will be supported throughout the project. 

Through the three main focus areas envisioned under the IPA 2009 the civil society development will 

be empowered through increase mobilization of resources, sharing and developing local practices, 

concepts and strengthening civil society actors. The project will support the reform which leads to 

increasing the efficiency against crimes but at the same time strengthening the guarantees for 

protection of the human rights for vulnerable groups as well as community based activities 

and social services. Further, the dialogue process with civil society is expected to be strengthened by  

increased participation of civil society in the decision making process, legislation political and social 

development of the country, which is a key to the consolidation of human rights and democracy.  

 

6.2 Environmental Considerations 

N/A 

 

6.3 Equal Opportunities and non-discrimination  

Reference will be made to the Government Gender Strategy and the EC Programme of Action 

for the mainstreaming of gender equality in community development cooperation (2001-06). 

An output of these activities will be to assist the beneficiary to implement an ‘internal gender 

assessment’ to identify areas where it could improve its internal performance vis-à-vis gender. 

 

6.4 Minority and Vulnerable Groups 

The present project is expected to have an additional impact on an equal treatment of 

minorities and vulnerable groups. 

 

6.5 Good-governance and Fight against Corruption 

N/A 
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ANNEXES 

 

1- Log frame in Standard Format  

 

2- Amounts contracted and Disbursed per Quarter over the full duration of Programme 

 

3- Description of Institutional Framework 

 

4 - Reference to laws, regulations and strategic documents: 

Reference list of relevant laws and regulations 

Reference to AP /NPAA / EP / SAA 

Reference to MIPD 

Reference to National Development Plan 

Reference to national / sector investment plans  

5- Details per EU funded contract (*) where applicable: 

 For TA contracts: account of tasks expected from the contractor  

 For twinning covenants:  account of tasks expected from the team leader, 

 resident twinning advisor and short term experts 

 For grants schemes:  account of components of the schemes 

 For investment contracts: reference list of feasibility study as well as technical 

specifications and cost price schedule + section to be filled in on investment 

criteria (**)  

  For works contracts: reference list of feasibility study for the constructing works 

part of the contract as well as a section on investment criteria (**); account of 

services to be carried out for the service part of the contract 

 

(*) non standard aspects (in case of derogation to PRAG)  also to be specified 

 

(**) section on investment criteria (applicable to all infrastructure contracts and 

constructing works):  

 Rate of return  

 Co financing  

 Compliance with state aids provisions  

 Ownership of assets (current and after project completion 
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ANNEX 1 - Logical framework matrix in standard format 

LOGFRAME PLANNING MATRIX FOR Project Fiche: Support to Enhancement, Sustainability 

and the Development of an Active Civil Society   

Programme name and number 

National Programme for the former 

Yugoslav Republic of Macedonia under 

the IPA Transition Assistance and 

Institution Building Component for 2009 

CRIS number: 2009/021-665 

 

 Contracting period 

expires two years 

from the date of the 

conclusion of the 

Financing 

Agreement 

Execution period 

expires two years 

from the final date 

for contracting 

Disbursement period   

expires one year from 

the final date for 

execution of contracts. 

 Total budget : 

EUR 1 666 666  

IPA budget: 

EUR 1 500 000 

 

Overall objective Objectively verifiable indicators  Sources of Verification  

The overall objective of the project is to promote an 

active civil society and . improve the environment 

conducive to development and sustainability of civil 

society organizsations in the country as proactive social 

actors in the implementation of the EU Acquis.  

 

 
 

  

 Number of NGOs involved in the 

calls for proposals; 

 Number of NGO's increased  

 

 NGO registration records 

 Project records 

 

 

Project purpose Objectively verifiable indicators  

 

Sources of Verification 

 

Assumptions 

 

The project purpose is to strengthen the capacity of 

Civil Society in the fight against corruption and 

organised crime, in the protection of human rights, and 

the CSO management and networking, including joint 

implementation of community community-based 

activities and social services, resource mobilisation, 

mobilising voluntary work, institutional cooperation 

between CSOs and between CSOs and the central and 

local government.  

 

- Number of signed contracts with CSOs in 

fight against corruption and organised crime  

- Number of signed contracts with CSOs in 

Strengthening the CSO management and 

networking including joint implementation of 

community based activities and social 

services, resource mobilisation, mobilising 

voluntary work, institutional cooperation 

between CSOs and between CSOs and the 

central and local government  

- Project records - Lack of interest by 

the CSOs  
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- Number of signed contracts with CSOs in 

protection of  human rights 

 

 

 

Results 

 

Indicators  Sources of Verification Assumptions 

 

Implemented Grant schemes, covering the following 

defined areas: 

1. Fight against corruption and organised crime 

(including fight against trafficking of human beings and 

fight against illegal substances and support in drug 

information campaigns on local and national level in 

primary schools)  

2. Strengthening the CSO management and networking, 

including joint implementation of community based 

activities and social services, resource mobilisation, 

mobilising voluntary work, institutional cooperation 

between CSOs and between CSOs and the central and 

local government. 

3. Protection of human rights, with special focus on 

vulnerable people, support to the victims of family 

violence, mobilization of the local municipalities for 

the prevention of HIV/AIDS/STI amongst the most at 

risk adolescents and supporting the activities within the 

Decade for Roma inclusion 2005 – 2015 and the 

National Strategy for Roma in the former Yugoslav 

Republic of Macedonia. 

 

The projects, funded under the grant schemes are 

implemented and expected to produce results in: 

 Active participation of CSOs in the fight 

against corruption and organised crime  

 CSOs demonstrate better capacities to manage 

themselves, measured through the number of 

joint activities developed, funds raised from 

different sources, number of volunteers active 

in the CSOs and the coordination mechanism 

The Measurable indicators include: 

 Number of joint activities under 

each grant scheme developed; 

 Amount of funds raised by CSOs 

from different sources; 

 Number of volunteers active in the 

CSOs (supported by the project); 

 Number of people reached during 

awareness raising activities 

(supported by the Project) (such as 

fight against corruption and 

organised crime).  

 Number of projects contracted by 

the Unit (approximately 20 grants 

will be signed after maximum two 

calls for proposals for the two 

different areas 

 

 

- Project records 

Government CSO records 

- Sufficient number 

of CSOs interested 

to submit proposals 

for each of the 

elected areas; 

 

- Sufficient number 

of eligible proposals 

received to issue 

grant contracts 
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between CSOs and between CSOs and the 

central and local government that are 

operational.  

 General awareness of the public in the 

protection of the human rights is improved, 

measured through the number of people 

reached through the awareness raising 

activities. 

 

 

Activities Means Costs  Assumptions 

 Implementation of the Grant schemes: 

The Unit for NGO Cooperation, together with the 

contracting authority, will be responsible for: 

- Drafting the grant scheme guidelines 

- Implementing awareness raising activities for 

CSOs in grant schemes (information sessions, 

visibility measures, public events, etc. ) 

- Responding to questions for clarification; 

- Participation in the evaluation of proposals 

received; 

- Provide guidance to grant holders; 

- Providing input in approval of interim/final 

narrative and financial reports of the grant holders 

- Monitoring the implementation process and 

reviewing reports received from the grant holders 

 

-  

Grant contracts Total: EUR 1 666 666 

IPA : EUR 1 500 000 

Private co-financing: EUR 166 

666 

- Sufficient number of 

CSOs interested to submit 

proposals for each of the 

elected areas 

 

- Sufficient number of 

eligible proposals 

received to issue grant 

contracts 

 

 
Pre conditions 

The project includes the following conditions: 

1) The IPA 2008 Grant Schemes/s are contracted: ; 

2) All required staff of the Unit  is hired on permanent basis according to the available working posts in the internal act of systematisation of the General Secretariat.  

 

In the event that conditionalities are not met, suspension or cancellation of this Project may be considered. 
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ANNEX 2 - Amounts (in EUR) Contracted and disbursed by quarter for the project (only IPA funds) 

 

 

 2010 2011 2012 2013 

Contracted Q1 Q2  Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

Grants        1.500.000         

Cumulated        1.500.000         

Disbursed                 

Grants        1.200.000     300.000    

Cumulated        1.200.000     1.500.000    

 

Please note that it is expected that approximately 20 grant contracts will be signed. 
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ANNEX 3 -  Institutional Framework 

 

The Rulebook for Internal Organization and Systematization of the General Secretariat of the 

Government of the former Yugoslav Republic of Macedonia regulates the internal 

organization and the mode of work of the Secretariat General as a technical service to the 

Government, the types of organization as well as their responsibilities and competencies. 

 

Sectors and Units are established dependant on the type, the scope, the level and the degree of 

complexity of the work as well as of the inter-relations, responsibility and other factors and 

conditions for successful functioning of the General Secretariat. 

 

The Sector for Policy Analysis and Coordination is one of nine sectors within General 

secretariat. This Sector has eighteen (18) public servants.   

 

In accordance with the acts for internal organization and systematization of working positions 

in the General Secretariat of the Government, in December 2004, the Unit for cooperation 

with CSOs was established under the Sector for Policy Analysis and Coordination of the 

General Secretariat of the Government. The Unit has five (5) public servants for the following 

working posts: Head of Unit, two Advisors and two Junior Associates. 

 

The Budget of the Government of the former Yugoslav Republic of Macedonia- General 

Secretariat, according to the Budget of the former Yugoslav Republic of Macedonia for 2008 

is 944.430.000 denars. This Budget is divided into programs (Administrative and 

Governmental) and is projected according to the needs of the sectors and units of the General 

secretariat. The beneficiaries of this Project - Sector for policy analysis and coordination and 

the Unit for cooperation with CSOs don’t have their own Budget, but their activities are 

covered with the Budget of the Government of the former Yugoslav Republic of Macedonia - 

General Secretariat. In this Budget for 2008, 15.000.000 denars will be transferred to CSOs 

on the basis of Public Call and decision of the Government. 

 

According to the Rulebook for Internal Organization of the General Secretariat, the 

responsibilities of the Unit are: 

 

- Coordination of the implementation of the Strategy for Cooperation of the 

Government and the Civil society, as well as creating mechanisms for promoting 

the liaison between the Government and the civil society;  

- Preparing a review of the legislation, continuous update, proposing initiatives to 

the Government and the relevant ministries in order to instigate drafting of new 

legislation for the civil society in the former Yugoslav Republic of Macedonia;  

- Monitoring of international legislation in particular countries that might enable 

further development of the civil society, to perform comparative analysis and 

suggest amendments to the legal framework of the former Yugoslav Republic of 

Macedonia in compliance with the standards of the European Union;  

- Mediating the inter-ministerial cooperation as well as of the other state 

authorities and the civil society, and monitoring and upgrading the cooperation 

with the civil society in the former Yugoslav Republic of Macedonia;  

- In accordance with legislation, actively participating in the cooperation with the 

relevant ministries (managing projects) by organizing public debates on relevant 

legislation, projects, and initiatives;  

- Providing the administrative support to the Committee for Allocating financial 

resources from the Budget of the former Yugoslav Republic of Macedonia for 
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partial funding of public-interest projects, which are to be implemented by the 

civil society;  

- Maintaining cooperation with the organizations and the institutions of the civil 

society ; 

- Considering a holistic approach in addressing citizen’s needs in Government 

policy- making process; 

- Providing education/training for the civil servants and the representatives of the 

local self-government in order to acquire essential knowledge and skills, 

necessary to obtain transparent and accountable partnership relations with the 

civil society representatives;  

- Establishing a network for continual and timely information regarding the civil 

society in reference to all national and local level activities;  

- Organizing regional conferences and similar events in order to exchange 

experiences with other EU candidate states, including those accessioned this year 

for modes of cooperation of their governments and the civil society, as well as 

participating to such events organized by the counterpart countries.   

 

The Unit will carry out its responsibilities through the implementation of the mutual strategic 

goals supporting the development of the civil society, specified in the Strategy for 

Cooperation with the Civil Society addressing the following:  

 

 Enabling a more favourable legal framework for the development of the civil 

society; 

 Participation of the civil society in the decision-making process; 

  

 Creating more favourable conditions for sustainability of the civil society; 

 Involvement of the civil society in the process of integration in the European 

Union;  

 Maintaining inter-institutional cooperation; 

 Maintaining inter-departmental cooperation; 

 Continuous development of the civil 

society.
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ANNEX 4 - Reference to laws, regulations and strategic documents  

 

Reference list of relevant laws and regulations 

Key laws and regulations on the sector: 

 Constitution of the former Yugoslav Republic of Macedonia, 1991 (amended 1992, 

1998, 2001, 2003, 2005); 

 Strategy for Cooperation of the Government with the Civil Society, 2007; 

 Law on Government, 2000 (amended 2003, 2005, 2006, 2007); 

 Rules of Procedure for Operation of the Government, 2001 (2008-consolidated text); 

 The Methodology on Policy Analysis and Co-ordination, 2006; 

 Law on Civic Association and Foundations, 1998, 2007; 

 Law on Sponsorship and Donations, 2006; 

 Law on Voluntary Work, 2007; 

 Law on Prevention of Corruption, 2002 (amended 2004, 2006, 2008); 

 State Programme for Prevention and Repression of Corruption, 2007; 

 Ohrid Framework Agreement, 2001; 

 Law on Local Self-Government, 2002; 

 Decade for Roma inclusion 2005 – 2015;  

 National Strategy for Roma in the former Yugoslav Republic of Macedonia; 

 National Strategy on HIV/AIDS 2007 – 2011; 

 National Strategy on Drugs Control 2007-2012. 

 

 

Reference to AP/NPAA/SAA/Progress Report 

 

Reference to Accession Partnership (2007-2008): The program will address the following 

AP priority: “Implement effectively the measures adopted to ensure transparency in the 

administration, in particular in the decision-making process, and further promote active 

participation by civil society”.  

 

Reference to National Plan for Adoption of Acquis (2008): The Plan has following 

priorities with regard to civil society: “The Strategy and Action Plan, adopted in 2007, for 

cooperation between the Government and the civil society will be realised. The Strategy and 

the Plan contain detailed measures and activities classified in line with the following strategic 

goals: upgrading the legal framework, participation of the civil society in policy-making, 

accomplishing inter-institutional and inter-ministerial cooperation, inclusion of the civil 

society in the EU integration process, creating conditions for financial sustainability and 

permanent development of the civil society. According to the Strategy, the Government has 

adopted the Code of Good Practices for financial support of associations of citizens and 

foundations, as a basis for transparent funding of non-governmental organisations' projects by 

the Government. According to the Action Plan, a new Law on Associations of Citizens and 

Foundations will be adopted. For the purpose of promotion of the system for consultation of 

the interested parties in the preparation of the legislation, the Rules of Procedure of the 

Government will be amended with the obligation for the draft laws to be available to the 

public through the ministries’ web-sites.” 
 

 

Reference to SAA (2001): The program addresses the objectives of the SAA for “the 

development of civic society and democratisation”. 
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Reference to the Progress Report (2008): The progress report makes the following 

evaluation: “With regard to freedom of assembly and association, the legal framework meets 

most international standards. There were no particular developments. Implementation of the 

Government’s strategy and action plan for cooperation with civil society organizations is 

progressing. The transparency of the criteria for allocation grants from the state budget to 

CSOs has improved through the public announcement of the call for proposals, the selection 

criteria and the results. An important step forward in opening new potential sources of 

financing for CSOs was taken: the adoption of the implementing legislation for the law on 

sponsorship and donations now allows companies and physical persons to donate part of their 

income tax. The implementation of the law is slowly progressing, despite the complex 

administrative requirements. However, involvement of civil society in the policy development 

process and in legislative drafting is minimal. Civil society organizations remain heavily 

dependent on foreign funding. The lack of sufficient financial resources is a serious constraint 

on their ability to deliver more professional and service-oriented activities. Government 

initiatives to support civil society development, such as tax relief, have not been 

forthcoming.” 

 

 

Reference to MIPD 

 

Multi-Annual Indicative Planning Document (2008-2010) refers to: “Key challenges to be 

supported through financial assistance are: … strengthen the civil society dialogue”; 

“Increased attention will be given to strengthening Civil Society dialogue and development”; 

“As the country is on its way towards accession, it is imperative in terms of sustainability and 

public acceptance to ensure that this process is managed in a democratic and transparent way, 

thus seeking the broad participation of the civil society in the overall process. Therefore, pre-

accession assistance shall help strengthening the civil society dialogue and development. This 

will be done, on the one hand, by treating civil society as a cross cutting issue in the various 

projects, but on the other hand, also by supporting separate activities directly targeting at the 

civil society. In particular, attention will be given to the implementation of the civil society 

strategy, and strengthening the capacities of the civil society organisations”. 

 

Reference to National Development Plan 

N/A  

 

Reference to national / sectoral investment plans  

The project directly links to the following strategies and action plans in the sector: 

 Strategy for cooperation of the Government with the Civil Society, 2007 

 Action plan for implementation of Strategy for cooperation with CSOs, 2007 

 Strategy for Equitable Representation, 2007 

 Strategy of Reforms of Public Administration, 1999 

 Decade for Roma inclusion 2005 – 2015  

 National Strategy for Roma in the former Yugoslav Republic of Macedonia 

 National Strategy on HIV/AIDS 2007 – 2011 

 National Strategy on Drugs Control 2007-2012 
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ANNEX 5 - Details per EU funded contract   

 

Management and contracting arrangements  

 

Project Management and Administration 

 

-CFCD is in charge of tendering, contracting and payments of EU funded projects and of 

overall supervision of projects implemented under DIS in the former Yugoslav Republic of 

Macedonia  

-The SPO is responsible for preparation and technical management of the project and for 

managing the project team within the General Secretariat 

-The working group for technical implementation of transition assistance and institution 

building component within the General Secretariat  and Unit for cooperation with NGOs  will 

be responsible  for  tasks connected with programming, technical implementation  of the 

project, monitoring and reporting and  their coordinator is SPO. 

 

The expected contracting arrangements are as follows: 

 

- Approximately 20 grants will be signed after maximum two calls for proposals for the 

different areas. The contracts will be for a period of 12 to 18 months and following the 

experience of IPA 2008 their value will range from 30 000 (minimum amount) to 150 

000 Euro (maximum amount). The overall budget for the project is Euro 1 666 666. 

The total budget available from IPA for the grants is 1 500 000 Euro. The final grant 

beneficiaries will co-finance minimum 10% of the overall budget of their individual 

grant amount. 
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