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Standard Summary Project Fiche – IPA decentralised National Programmes 

1. Basic information 

1.1   CRIS Number: TR2011/0136.01 

1.2   Title: Economic and Social Integration of Internally Displaced Persons in Van Province 

1.3   Sector: Justice, Home Affairs and Fundamental Rights 

1.4   Location: Van Province, Turkey  

Implementing arrangements: 

1.5   Implementing Agency: The CFCU will be Implementing Agency and will be responsible 
for all procedural aspects of the tendering process, contracting matters and financial 
management, including payment of project activities. Besides, the management and monitoring 
of the project will be realized by TA in cooperation with CFCU. The director of the CFCU will 
act as Programme Authorizing Officer (PAO) of the project. The contact details of CFCU 
Director are given below: 

Mr. Muhsin ALTUN (PAO- CFCU Director) 

Central Finance and Contracts Unit  

Tel: + 90 312 295 49 00 

 Fax: + 90 312 286 70 72 

E-mail: muhsin.altun@cfcu.gov.tr    

Address: Eskişehir Yolu 4. Km. 2. Cad. (Halkbank Kampüsü) No: 63 C-Blok 06580 
Söğütözü/Ankara TÜRKİYE 

1.6   Beneficiary (including details of SPO):  

The Ministry of Interior (MOI), General Directorate for Provincial Administrations (GDPA) will 
be the leading beneficiary institution, responsible for  the technical implementation of the 
project activities. The GDPA will assume responsibility for the delivery of the expected results 
and for ensuring the day-by-day co-ordination and supervision of the work-plan and the 
performance of the contractors.  

Project Manager 
 
Abdil Celil ÖZ 
General Manager  
General Directorate for Provincial Administrations  
Inonu Bulvarı 
06644 Bakanlıklar, Ankara 
Phone: (312) 425 72 14 
Fax: (312) 425 72 08 

E-mail: illeridaresi@icisleri.gov.tr 

mailto:muhsin.altun@cfcu.gov.tr
mailto:illeridaresi@icisleri.gov.tr
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Project Coordinator 

Ali Fidan 
Head of Department 
General Directorate for Provincial Administrations 
Inonu Bulvarı 
06644 Bakanlıklar, Ankara 
Phone: (312) 425 72 14 
Fax: (312) 425 72 08 
E-mail: illeridaresi@icisleri.gov.tr 

 

Project Local Coordinator 
Hüseyin Demirbaş 
Vice Governor 
Van Governorate 
Şerefiye Mah. M. Fevzi Çakmak Cad. 
Kültür Sarayı Kat:2, Van 
Phone: (432) 210 04 06 
Fax: (432) 210 03 96 

            E-mail: iletisim@vanproje.com  

Financing:  

1.7   Overall cost (VAT excluded): €3,800,000 

1.8   EU contribution: €3,420,000   

1.9   Final date for contracting: 2 years after the signature of financing agreement  

1.10 Final date for execution of contracts: 2 years following the end date for contracting  

1.11 Final date for disbursements: 1 year after the end date for the execution of contracts 

2.   Overall Objective and Project Purpose  

 2.1 Overall Objective:  

Improving socio-economic conditions of Internally Displaced Persons (IDPs) through capacity 
building ease in access to basic services and social integration.  

 2.2 Project purpose:  

Replicable service delivery models set up for urban integration of the IDPs in Van Province by 
creating social integration conditions and by providing improved public services for IDPs.  

 2.3 Link with AP/NPAA / EP/ SAA/ Progress Report  

The project is in conformity with the priorities of the Accession Partnership (AP) and with the EU 
policies by supporting the ongoing work of the Turkey in the following areas: 

mailto:illeridaresi@icisleri.gov.tr
mailto:iletisim@vanproje.com
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- Normalization of the situation in the Southeast through the return of internally displaced 
persons.  

- Progress in the socio-economic situation of the Southeast.    

 

The NPAA states that ‘Identification of procedures and principles related to vocational 
qualifications required for the acquisition and performance of the occupations,  for performing the 
occupations acquired in EU member states or in third countries in his/her own office or by  being 
an employee’   (NPAA, Turkey, 2010-2013)         

‘’The Representative has engaged with the Governments of Azerbaijan, Bosnia andHerzegovina, 
Georgia, Serbia and Turkey on this issue (conditions of IDPs) and notes this has led to some 
positive policy changes on the part of the governments concerned.” and “The Representative is 
particularly pleased to report that he has been able to assist a number of Member States in 
developing laws and policies on internal displacement, including Georgia, Nepal, Turkey and 
Sudan.” UN Human Rights Council, A/HRC/13/21, 5 January 2010. 
“Awareness raising among administrators, governors, district governors, municipalities and the 
public at large on the rights of irregular migrants and procedures involved in migration 
management is a key issue to be addressed through concrete measures.” (Turkey 2010 Progress 
Report, p, 81) 
 
2.4 Link with MIPD  

In the MIPD 2011-2013 for Turkey, measurable progress towards the full enjoyment of all 
fundamental rights and freedoms by all individuals without discrimination is one of the sector 
objectives under the sector 'Justice, Home Affairs and Fundamental Rights'. This project in 
particular aims to address the following MIPD indicator: 

Improved integration and protection of disadvantaged groups, including internally displaced 
persons, Roma; children’s rights and women’s rights are protected and promoted effectively, 
reduction of violence against women and children; gender equality and anti-discrimination 
policies are implemented and promoted; support mechanisms in place for persons with 
disabilities, mental illnesses and elderly persons and enjoyment of full trade union rights by 
workers and public servants 

2.5 Link with National Development Plan  

The proposed project is fully aligned with the priorities of the National Development Plan, i.e. 
Developing Human Resources and Increasing Employment.   

The 9th Development Plan covering years 2007-2013 directly refers to the Improvement of 
Economic and Social Conditions of IDPs in Eastern and South-eastern Turkey (paragraph 293) 
and states that IDPs as well as other disadvantage groups does not receive proper education and 
health services (paragraph 255). The plan emphasizes necessity for social integration of the 
displaced persons (paragraph 273). The proposed actions cover development of active 
employment policies for migrants (paragraph 627), precautions to be taken to increase social 
cohesion as a result of socio-cultural adaptation issues due to heavy migration (paragraph 645), 
and development of infrastructure for social adaptation in regions with heavy migration 
(paragraph 659). 
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2.6 Link with sector strategies and national/ sectoral investment plans        

The project proposal has direct links with the national sectoral investment policies. The recent 
investment policies prioritize economic and social infrastructure, including that investment 
policies envisage an increase in the share of education sector. These policies also call for an 
increase in public-private sector partnership. 

3. Description of project 

3.1 Background and justification:  

This project  directly aims at building capacities of the local administrations (Deputy Governors, 
District Governors, local administrators, mukhtars), NGOs as service providers and IDPs as 
service users for improving the effectiveness and efficiency of service delivery and increased 
absorptive capacities. 

Description of IDPs: 

IDPs: Internally displaced persons; are the people or groups who have to or are forced to escape 
from or leave their houses or original   places without crossing internationally accepted country 
borders in order to protect themselves from human right abuses,  natural or human disasters, 
situations containing violence, socio-economic problems or especially effects of armed conflicts. 

The problem of IDPs in Turkey, of which various dimensions are connected to each other, has a 
complicated structure that is crossing with population movements related to social and 
economical reasons.   

The majority of the internally displaced persons (IDPs) in Turkey are from the rural areas of the 
provinces. In Van provincial-wide IDPs have established settlements in public or other 
impersonal lands with their townsmen as colonies. Arriving to the urban areas in large numbers 
and without any advance preparation, the IDPs face serious problems. The major problems of 
IDPs are; unemployment depends on the lack of vocational qualification, language problem of 
women and children as the vulnerable groups (most of the children of IDPs cannot speak 
Turkish when they start primary school and most of the women cannot integrate into 
administrative life because they cannot speak Turkish), inadequate reflection of women labour 
to business life, the incapability of women integration to social life, the weak role of women and 
children in the family and related to this, their disadvantaged situation in the community. Not 
having required education and skills, most of the IDPs end up working in the informal sector 
without access to any social security at all. The results of field study realized with the mukhtars 
of the districts are given in the table below: 
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 % of IDPs
Population in 

2000 and before Population in 2010

 
Immigrants 
Population

Constitution 
year

Akköprü 80 5 000 20000 16000
Altıntepe 90,9 1 500 22000 20000 2000
Bostaniçi 90 1 900 20000 18000
Eminpaşa 42,85 15 000 35000 15000 1980
Esenler 95 20000 19000 1999
Hacıbekir 96 5 000 65000 62400 1994
Halilağa 42,1 16 000 38000 16000 1985
İstasyon 48,57 13 000 35000 17000 1975
Karşıyaka 80 10 000 25 000 20 000 1990
Seyit Fehim 90 15 000 35 000 31 500 1990
Seyrantepe 92 30000 27600 2009
Süphan 78,57 6000 28 000 22 000 1999
Şabaniye 35,71 15 000 28 000 10 000 1982
Yeni Mahalle 83,33  13 000 30 000 25 000 1990
 

The population in Van Province has increased 100 % in the last 20 years. According to the data 
taken from TURKSTAT’s official web-site, the total population of Van Province was 637,433 in 
1990. The urban population was 258,967 and the rural population was 378,466. In 2000, the total 
population of Van Province was 877,544. The urban population was 446,976, and the rural 
population was 430,548. In 2009, total population was 1,002,310. Also current address of 107,426 
people is seen out of Van but they live in Van. 70 % of this increasing population is consisting of 
IDPs. 

As seen on the chart above, with 96 % of  IDPs population Hacibekir district takes the first place 
whereas  Esenler comes the second with 95%,  Seyrantepe the third with 92%, Altintepe the 
fourth with 90,9%,  Bostanici the fifth with and 90% in terms of IDPs concentration.  In other 
words, 5 districts in which IDPs concentrated represents 92,7% of total IDPs living in Van.  

“Turkey’s Migration and Internally Displaced Population Survey” (TMIDPS) of 2006, points out 
that “the most pressing problems for the IDPs are employment and integration problems”. Van 
province Service Delivery Model for IDPs was prepared during multi-stakeholder consultation 
process with the participation of relevant public and local authorities, NGOs, private sector and 
IDPs as well. The stakeholder workshops resulted with the local stakeholder meetings, focus 
group meetings, face to face consultations, written or oral political offers and a field study 
focused on IDPs’ sense in Van Province are among the platforms to enable inclusive politic-
making. As a result of this, Action Plan was presented in a high level meeting and released to the 
public by Van Governorship, MoI and UNDP together on September 29, 2006.  Also Van 
Governorate had BILGESAM (Wise Man Centre for Strategic Studies), a strategic research 
centre independent of public authority (www.bilgesam.org) do a research work in June 2010 and 
more reliable data about IDPs had been obtained. (For information please visit the following 
address: http://www.bilgesam.org/tr/images/stories/rapor/haz2010.pdf ). In line with the results 
of this study, also with the EU contribution, necessary trainings and skill activities will be 
organized in order to create better living conditions for IDPs in the field of social integration.  

http://www.bilgesam.org/
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The Return to the Village and Rehabilitation Project (henceforth known as the KDRP) and the 
Leading Decision of the Cabinet on 17 August 2005 entitled Measures on the Issue of Internally 
Displaced Persons and the Return to Village and Rehabilitation Project in Turkey (henceforth 
known as the Strategy Document) are among the measures taken in this regard. 

The RVRP has been implemented in fourteen provinces of the East and Southeast Anatolia since 
late-1990s. The project covers our 14 provinces (Adiyaman, Agri, Batman, Bingol, Bitlis, 
Diyarbakir, Elazig, Hakkari, Mardin, Mus, Siirt, Sirnak, Tunceli and Van) in the East and 
Southeast Anatolia Regions. According to the numeric data taken from those 14 provinces, our 
386,360 people of 62,448 houses had to migrate with terrorism and security concerns. Return of 
187,861 citizens from 28,384 houses to their original settlements has provided up till today. 
111,860,000 TL was spent under the project in the years between 1999-2010. In parallel with the 
acceleration on the subject, Van Province Action Plan on Service Delivery to IDPs contributed to 
strengthening participatory and inclusive politics making process. Being participatory and 
inclusive Van Process was declared to be the best implementation in EU system by Dr. Walter 
Kaelin, the Secretary General’s special representative.       

The resources spent for East and Southeast Region are not only limited with RVRP and 
Compensation Law Allocations, but also many projects such as KÖYDES, BELDES and others 
mentioned in Linked Activities show that the sources spent in that region are much more than 
expected. 

The RVRP aims at the resettlement of the IDPs to where they migrate through the creation of 
new income resources, required infrastructure for sustainable living conditions and the 
reestablishment of rural living conditions. In this context, it is important to know that for the 
returnees, the main income resource is animal husbandry and agriculture. The Hacettepe Survey, 
which was disclosed in December 2006, calculated the number of returnees to between 112.000 
and 124.000. While 91.9 % of the returnees returned to their original settlements, a remaining 
8.1 % returned to settlements close to their original places.  The absence of basic infrastructure; 
lack of capital and assets; limited employment opportunities and the security situation are among 
the factors that hamper the return of IDPs.   

Though the RVRP also aims at urban integration, its implementations have, up to date, mainly 
been return to villages. Findings of the TMIDPS as well as the Van Baseline Survey note that 
high number of IDPs wants to live in urban areas. This finding - while highlighting heterogeneity 
of the IDPs - also underlines the importance of adopting holistic policy responses for the IDPs. 
This means, that while return to village is one response, Turkey should have policies available 
for those IDPs who want to live in the city centre and integrate into the city life.  

The project at hand aims at initiating the systematic, well structured and institutionalized IDP 
response of the Turkey through pioneering implementation in Van Province.  

Active participation of project associates to the project will be as follows: 

 

Van Governorate will be responsible for; ensuring the coordination of the project by EUIP-PCU; 
contracting and procurement process for project’s all business and operations, and coordination of 
all budget; selecting the IDP women who will be granted among the ones who will take 
vocational trainings; organizing activities such as meetings, workshops, field studies etc.  
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Van municipality, as an associate, will help to solve the problems IDPs come across and will 
have an efficient help in service. Besides, it will give support to EUIP-PCU in each activity 
implementation in the project. It will also give support to the sustainability of the project and be 
responsible for ensuring the sustainability of the project and providing direct participation to the 
envisaged training activities and active role sharing.  

Association for Supporting Women Entrepreneurship (This association is still carrying out a 
project financed by Van Governorate in which approximately 1500 local women 
microentrepreneur have been given micro credit up to now)   and other NGOs will contribute to 
determination and delivery of vocational trainings and also to define the IDPs who will 
participate to the trainings and be granted. Also they will contribute to determine the trainees 
who will participate in the seminars- trainings that are especially for women. 

Public administrations, local administrations and NGOs will implement a project together and 
support to solve the problems of IDPs which is social problem in Turkey and will be a sample 
model in the country. 

Project was formulated following a six-months field level studies including extended perception 
and need assessment of the IDPs, both in rural and urban areas; market oriented labour force 
analysis; and the gap analysis in participatory service delivery. In the scope of the extended 
perception and needs analysis IDPs living in the following settlements were interviewed. Semi-
structured interviews, in-depth analysis and focus group meetings were the adapted methodology 
for the extended perception and needs analysis. 

Rural Settlements 

Yukarı Dallı, Dereiçi, Akçalı, Sırmalı, Dokuzdam, Beğendik, Sugeldi, Narlı, Tutak, Sıcaksu, 
Kılıçtutan, Düzgören, Döğenciler, Güleçli, Yukarı Alıç, Özlüce, Dağseven, Aydemir, Konalga, 
Keçilioba, Dalbasti, Töreli, Daldere, Anaköy 

 

Urban Settlements 

Aköprü, Altıntepe, Beyüzümü, Eminpaşa, Esenler, Hacıbekir, Halilağa, Seyrantepe, Karşıyaka, 
Seyit Fehim Arvasi, Seyrantepe, Süphan, Şabaniye, Yenimahalle, Yüniplik 
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The map indicating the project location/eligible area          

 

The subject has been studied by ANAR (Ankara Social Research Centre, 
www.anararastirma.com.tr) and BILGESAM (Wise Men Centre for Strategic Studies, 
www.bilgesam.org), the private research centres and the results has been released on their 
official web-sites. Also Van Governorship prepared a report book with the title ‘The Program of 
Improving Efficiency and Service Quality in Public in terms of Service Delivery to IDPs, Van  
implementation results report’ through the agency of BILGESAM in June 2010. The following 
articles have been determined on the subject: 

‘Tangible and intangible Support must be provided to IDPs. In spite of hard conditions, while 
providing tangible support sufficiently to the people have been accustomed to live in urban areas, 
education for the young that give opportunities of being useful persons should be focused in the 
rehabilitation program that will be applied. That is why; cooperation with Opinion Leaders and 
NGOs is a must rather than need for success.’ (page-59, article-5)  

‘The Families trying to live in suburbs as a result of emigration have big problems. One of their 
biggest problems is that quite crowded families have to live in very small houses. And this 
causes some immoral situations. If it continues, the situation might spread to all over the region 
and it may become unsolvable. It is an emergency to take precautions. Family schools or courses 
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may be established through the coordination with Public Education Centres and Muftis. Tangible 
supports can be depended on participation in the courses.’  

‘If not be cared of, children of the street will be another big potential problem in the future. First 
they must be taken from the streets, and then they must be oriented to sport and cultural 
activities. As a result of this, according to their attendance, they should be given some per diem-
money both for contributing their family and honouring them as a response of their effort. 
Support from PE, Music, Art and Religious Culture teachers can be taken who have had special 
courses.’  

‘When compared, it is stated that the delivery of the services through Public Offices are better 
than the average of the country, however it may tried to be better.’   

‘The service speed must be increased in the region by decreasing the bureaucratic difficulties 
that is a common problem in the country.’  

‘As the local spoken language is Kurdish, IDPs have difficulties in adaptation to education 
institutions. It is known that Turkish is not taught well enough because of this situation. Teachers 
charged in this region must be chosen among the ones know Kurdish to solve this problem.’ (P-
60, As-1,2,3,4 and 6 ),  

‘Job opportunities in the region must be found in a way. Complaints such as ‘Government does 
but people of the region do not let’ or ‘The wealthy people of the region do not make investment 
in their own region’ have been asserted all along. Several solutions can be tried for this. For 
instance by supporting trusted people investment can be made in the region. Public investments 
with a vision of private sector can be made. It can be compensated with some of the grants even 
if it loses. But these investments should be taken into consideration with the security affairs.’ (P-
61, A-2),  

‘The judges, muftis, kaimakams, teachers and other officers charged in the region must be 
undertaken private courses and be chosen among the ones know Kurdish if  possible or at least 
they must be taught Kurdish for daily life in order to establish sympathy among the local 
people.’ (P-62, A-2), 

‘The courses providing intermediate staff must be reconstructed; Public Education Centres and 
Vocational Education Centres must be used efficiently.’ (P-135, A-5), 

‘We have suffered a lot from the certificated ignorant. In our country, lifelong learning idea 
should be extended among the people whatever certificate they have.’ (P-142, A-7)  

Also the importance of IDPs needs of vocational training has been emphasized in this study. Via 
our project, vocational trainings will be delivered according to the Van ISKUR’s (Employment 
Agency) list of employable jobs by using the Public Training Centre’s education modules. Van 
Is-Kur releases a list of employable jobs every year after a detailed field study which is carried 
out by Is-Kur pollsters. On one hand, as Is-Kur prepare their annual training program without 
focusing on any specific target group, IDPs take place in these programs in a low level. That’s 
why the trainings which will be delivered in the project will be sufficient for the IDPs as they are 
the target group of the project. On the other hand IDPs cannot participate in Is-Kur’s trainings as 
they spend their whole time on living. But in the project we will pay some per diem money 
during the trainings. This per diem-money will increase the participation. The Van province 
vocational training programme for 2010 includes a wide range of courses.  
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Gap analysis in the participatory service delivery highlights the importance of institutionalized 
structures as well as community empowerment which indicates existence of active citizenry. The 
analysis was conducted by a top-notch international advisor who analyzed the capacity, power 
and incentive gaps as factors impeding full participation. In the scope of this, the governorate, 
district governorates, municipalities, NGOs and IDP communities were interviewed. (Van 
Workshop in May, 2009)    

Findings of these field level activities are reflected to the project document on component basis. 
(BILGESAM’s June 2010 “The Program of Improving Efficiency and Service Quality in Public 
in terms of Service Delivery to IDPs” Van 2 implementation results report). It can be easily 
concluded that what is proposed in the project relies on the high priorities and expectations of the 
target group. The expected impact of the project is improved and diversified service delivery for 
the IDPs and increased satisfaction of the IDPs as claim holders. Improvement of services will 
be possible through the increased capacity of the duty bearers, in this context particularly the 
Van Governorate, District-Governorates of Gevas, Catak, Baskale and Gurpınar where Return to 
the Village and Rehabilitation Project,  municipalities, and civil society organizations  as well as 
the recognition of the need for a holistic policy response. The project envisages capacity 
enhancement for the duty bearers in the form of responsive and inclusive service delivery (in the 
field of vocational training and social integration) relying on mechanisms for multi-stakeholder 
consultations/participation in service delivery and timely feedback from the service users. The 
Project also aims to empower the IDPs through various income generating and skill building 
activities. The defined activities and envisioned results of the project are fully aligned to the 
national priorities of Turkey in the EU accession process. 

3.2 Assessment of project impact, catalytic effect, sustainability and cross border 
impact (where applicable) 

An improved and diversified service delivery in Turkey through a more participatory, responsive 
and inclusive approach will contribute to the overall public governance system whose service 
capacity will be improved and also lead to significant improvements in the welfare of vulnerable 
groups such as the internally displaced persons (IDPs). Impact of the project is expected at many 
levels as described as follows: 

- Improved capacities of the appointed and elected local administrators in delivering 
participatory, responsive and inclusive services will serve to more efficient use of available 
resources and increased beneficiary satisfaction.  

- Strengthened capacities and engagement of the civil society organizations in building efficient 
association with other service providers will serve to increase their credibility as social partners 
in the eyes of relevant stakeholders and also contribute to the creation of wider constituencies, 
which is crucial for a viable civil society movement.  

- Strengthened capacities of the service providers will promote the joint working culture.  

- Enhanced capacity of the service users will increase their absorptive capacities of the provided 
services. Similar to any other supply-demand equilibria, increasing the “quality” and “quantity” 
of demand from the claim-holders along with high quality “supply” from the duty bearers is the 
strongest assurance of project’s sustained impact. In the sustainability dimension, Van 
Governorate aims technical assistance to IDPs and local NGOs primarily in the field of social 
integration through the agency of EU Information Point and Projects Coordination Unit (EUIP-
PCU), which has been formed by the Governorate, and by means of the experts employed in that 
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centre the Governorate will contribute to capacity building of the target group and the others. 
Besides, by becoming qualified labour force, the IDPs will have increased chance to determine 
their own lives and futures. 

- Multi-stakeholder consultation platforms are regarded as important tools of participatory and 
inclusive decision-making. There is a widespread opinion that consultation platforms covering 
different social associates can play a key role in adopting and increasing visibility of initiatives. 
Multi-stakeholder consultation platforms are expected to be sustainable mechanisms at local 
level.   

- A suitable environment will be created for our Project to be understood by distributing the 
Project content and activities to the Prime Ministry, relevant ministries, general directorates and 
academic institutions. In this respect, our project’s developing and providing the same results in 
the other provinces which have been affected by displacement will stand for a decisive step 
which means Turkey’s national responsibility for making an end of displacement problem 
focusing on it and indicates the Government’s efforts to develop a social commitment in the 
region. This will increase our project’s adoption and pave the way for effective sustainability in 
the future.  

- In the absence of consultative mechanisms it is hard to claim that responsive service delivery 
exists. The creation of multi-stakeholder consultation mechanisms, which will include the IDPs 
themselves, will contribute to the creation of suitable environment for a better service delivery.  

The accumulated experience of the Return to the Village and Rehabilitation Project underlies 
that successful implementations are possible when the beneficiary is convinced of the 
functionality and relevance of the implementations. Hence, demonstrative activities are crucial 
for the ownership of the IDP-responsive policies aiming at durable solutions.  

Turkey has taken numerous concrete steps to promote the voluntary return of the IDPs, and 
support their integration and right to compensation for losses. The Compensation Law enables 
authorities to allocate financial assistance for the IDPs for their losses due to displacement. With 
the enactment of the Law No. 5233 “The Law on the Compensation of Damages that Occurred 
due to Terror and the Fight Against Terrorism” (27 July 2004), any damages to livestock, trees, 
crop, and other moveable and immoveable properties; damages in the case of personal injury, 
disability, and death and treatment and funeral expenses; and material damages resulting from 
inability of individuals to access to their assets due to measures taken against terrorism may be 
redressed. Coordination task related to enforcement of the law is conducted by MoI (General 
Directorate of Provincial Administrations). To compensate losses under the law, damage 
determination commissions are created under the presidency of Deputy Governors in the 
provinces.  More than one commission have been created in our 11 provinces (Batman, Bingöl, 
Bitlis, Diyarbakır, Hakkari, Kars, Mardin, Siirt, Şırnak, Tunceli and Van) where applications are 
comparatively intensive and currently 100 commissions are operating throughout the country. 
From the date when the law came into force until August 2010, total of 359,718 applications 
were made to the Damage Determination Commissions. 248,845 of these applications were 
concluded; 140,773 of those were decided to be compensated, 108,072 applications were 
rejected. By August 2010, total of 1,772,252,306 TL was paid to the citizens who signed 
agreement after their applications were approved. 

In relation to the durable health and security services, Government’s Health Policy provides 
everyone under 18 years old with free health services. For those over 18, Green Health Cards 
(any door of health and social assistance is open to IDPs with this card) are apportioned to those 
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who are financially weak including IDPs. With the grant scheme in the project (€1,3 M) which 
will be given to successful and ambitious ones among the 500 IDPs who attended vocational 
training, employment opportunities will be created. Security services are always accessible both 
for citizens and IDPs. On demand, authorities can provide extra security. 

The IDPs’ successful integration into the societies will serve to end their displacement, which is 
crucial for the normalization of the situation in the Eastern Anatolia. Since successful integration 
will result in improved economic and social situations, this will also contribute to political 
stability and sustainable socio-economic development of the targeted region. 

After the completion of the project, appropriate amounts for the continuation of the activities will 
be allocated by Ministry of Interior. At the provincial level, also Van Governorate will provide 
any facility for the continuation of the implementations. 

Implementation of the activities will be coordinated by RVRP centrally and by EUIP-PCU 
locally, so the institutional framework designed for the implementation of the project will be in 
place after its completion. 

3.3 Results and measurable indicators: 

In this project, local capacity will be built in formulating and implementing replicable service 
delivery  models for urban integration of the Internally Displaced Persons (IDPs) in the densely 
populated areas by them in Van Province by creating social integration conditions with micro-
granting and vocational training, and by providing the individuals to avoid IDP psychology 
through leading the way to access to public services in order to improve socio-economic 
conditions of IDPs through capacity building, equal access to basic services and better social 
integration. 

The project will contribute to the people who migrated to suburbs of Van Province from its 
districts and near cities but cannot benefit from many facilities in the region to adapt the urban life 
and participate in the labour force. A great number of the family members of IDPs, especially the 
women who worked in agriculture during their village life, do not work in the urban life. The lack 
qualification and inexperience of women have taken them out of labour force. The project will 
contribute especially the women to adapt to urban life and have vocational skills and then let them 
contribute their families economically. The project will contribute to socialize the women who 
did not go out in their village life. The ill-communication between the IDPs and institutions will 
be put away by the education will be given in public administrations, NGOs, multiplicities and 
such institutions. Besides, by giving education to service users, the access problem of IDPs to 
public service will be solved. Via the micro-granting programme, the economical freedom of 
IDPs will be provided so they will be able to participate in economical life in the society. By these 
two main activities and eight basic activities, 8000 IDPs will be directly or indirectly contributed 
to. 

 

Result 1: IDPs in Van Province benefit from better public services 

Measurable indicators of result 1 are as follows: 

Indicators related to the Service Providers: 
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- Number of training programs for service providers in order to increase capacity prepared and 
implemented in two years, 

- Publications of Van Governorate related to the topic (circulars etc.)  

- At least 100 public employees and 50 members of NGOs were trained on socio-economical and 
socio-political side of the IDPs, on IDPs’ socio-cultural structure, on IDPs problems and solution 
offers, on problems of assessment of IDP women to public services, on social empathy and etc… 

- Number of service providers benefited from the training/capacity building programs on 
participatory and inclusive service delivery in the lifespan of the project (at least 40 % should be 
women) 

-  Number and frequency of consultative activities among the service providers increased about 
50% during the lifespan of the project, 

-  Paper prepared and discussed by Van Governorate on the suggested improvements based on 
survey among service users. 

- Changes in the composition of the services addressing to the expectations and needs of the IDPs 
in the course of the project 

- Opinions of the service providers 

- Service providers have been familiarized with the situation and needs of IDPs. 

Indicators related to the Service Users: 

By this project, individuals in districts where immigrants live densely will be given vocational 
training and then granted so that they can establish their own business. It is expected to realize 
the following indicators:  

- A survey conducted on the integration status of the IDPs by the end of the project.  

- 4000 women, old and young people and children in total benefited from micro-granting 
programme directly or indirectly during the course of the project.  

- 500  women  benefited from education about entrepreneurship during the course of the project 

- 2000 women and men benefited from various vocational training programmes 

- 300 young  IDPs took computer certificates in a year 

- 500 women took reading and writing education in a year 

- A database and web site established for IDPs,  

- Increased national and international support to migration area  

- 30 meetings attended with the service providers during the lifespan of the project 

Result 2: Improved economic and social condition of the IDPs through direct support of women 
entrepreneurs. 
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Measurable indicators of result 2 are as follows: 

- €1.3 M grant funding was invested as “life line support” in eligible projects of 500 trainees  

- Over 500 IDPs and 2000 family members of the IDPs benefited with multiplier effect from 
implementations of the Grant Scheme.  

- Approximaletly100 new jobs created through the provision of grants 

- 500 IDPs who have changed their status from unemployed to employed 

- 100 new start-up companies created by IDPs that have received grants 

- 500 additional IDPs that have received grants, employed by local companies 

3.4 Activities: 
 

1. Determining the trainees who will have education for institutional capacity building  

At least 5 awareness-raising organizations for the service providers such as governorate, local 
authorities, municipalities and NGOs will be realized. 150 officers and NGO members 40% of 
which will be women will be educated. Organization and delivery of the 1st edition of the 
training program for two 20-trainee-groups that include directors of local administrations and 
NGOs will be realized. Programming of service delivery according to the findings of the recently 
completed field level activities as well as continuous feedback from the service users will be 
realized.   

2. Preparation of training material for Institutional Capacity Building Education   
 

Determining the education material and education method, preparing the curriculum, documents 
and education survey copies will be realised by TAT and local experts. The education program 
will be organised according to the two categories; service users, service providers. 

 

3. Delivery of 2-stage Institutional Capacity Building Education    
 
The activities to be fulfilled under this title address the institutional and individual capacity 
building of service providers and service users. It aims at capacity building of (a) professional 
managers and staff in governorate and district governorates, (b) elected local politicians, (c) 
professional managers and staff in municipalities, (d) managers and staff of civil society 
organizations, as service providers and (e) IDPs, as service users. Due to two different broad 
categories of beneficiaries, different approaches will be adopted in the capacity building 
programs. For sequencing, the activities will begin with developing education programs and 
materials (curriculum), developing the supporting tools (education modules), delivering the 
education and evaluating efficiency of the education.  

 
a- Individual and Institutional Capacity Building Programmes and Practices for Service 

Providers 
- Gap analysis of the service providers 
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- Development of tailor-made training programs, which will be capitalized on the findings of the 
institutional needs analysis. 

- Organization of abroad study visit of the project directors and stakeholders for on-site 
observation  

- Organization of at least 5 awareness-raising events for the service providers,  

- Design and development of a comprehensive training program (minimum 350 hours)  

- Delivery of the finalized training programs to the managers and staff of respective service 
providers. 150 managers and staff will benefit from these training programs. 

- Development of service measurement tools. 

- Programming of service delivery according to the findings of the recently completed field level 
activities as well as continuous feedback from the service users  

- The activities under the title above will be carried out by TAT. 

- Main subjects of the education program for Service Providers: 

- National and international policies and laws 

- Local and national sources 

- Socio-economical, educational and cultural sides, 

- Efficient and transparent management, 

- Counseling and informing services and social integration 

Within the frame of the subject titles, this component will have a comprehensive approach in 
order to understand IDPs needs. In addition to the education programs for Service providers and 
users, the activities under this component also include developing tools and social facilitations 
for improved service provision, speeding and model activities for alternative income sources, 
establishing networks and organising transportation activities.       

 
b- Content of the Education Program for Service Providers 
- Extended perception and priority assessment of IDPs, 

- Market oriented labor force analysis 

- Feasibility study and EIA for the reintegration  

- Development of tailor-made capacity building programs  

- Design and development of a training program according to the outputs of perception and 
priority assessment for the service users 

- Organization and delivery of the 1st edition of the training program for two 20 -trainee-groups 

- Organization of at least 150 awareness-raising programs for the service users, 
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- Delivery of the coordinated and restructured vocational training programs responding to both the 
market needs and expectations in Van Province.  

- Restructuring of existing rehabilitation programs relying on innovative undertakings in the 
scope of social and psycho-social services.  

Per–diem in case of not exceeding the amount envisaged by EU Commission will be given to 
trainees participated in the training progamme 
4. Implementing the grant program 
 
Implementations of the grant scheme will be according to EU rules and procedures in Turkey. A 
commission will be established by local authority to manage and monitor the grant scheme. The 
grant-scheme, as €1.3M grant which will be given to eligible persons according to following 
criteria among the 500 women who took vocational training will be implemented via the grant 
justification commission. This grant scheme will be between €10.000- €15.000 for each project, 
and the project duration will be 6 months. 

Criteria: 

- The trainees completed their program successfully and got certificate 

- The situation of disadvantageousness  

- The eligibility of their activities to the priorities of the province and relevance of the activities to 
their vocational knowledge  

- Sustainability  

- The eligibility of the budget to the project results 

- The eligibility and relevance of the project 

- The rate of project employability  

The grant scheme will be implemented by the CFCU and supported at the central level by Ankara 
General Directorate for Provincial Administrations (GDPA) or via authority sharing and/or 
devolution Van Governorate EUIP-PCU and TA team. At the local level in Van province, EUIP-
PCU will be responsible for arranging the training programs, implementation and monitoring of 
the projects. Women in the IDPs communities are almost voiceless and they are either unpaid 
family workers or can work short terms undeclared. Their vocational skills related to the jobs 
which are open to employment is inadequate. The women who have gained vocational skills will 
have their economic independence after being granted as “life line support” and will take place in 
decision-making mechanism as models for girls in the society. The most important reason for 
featuring women in the IDPs society is to raise awareness that they are individuals in the society.  
Civil society organisations supporting women in Van province will be involved in the design of 
the grant scheme.  

 
- A commission will be established by local authority in corporation with TA  

- 500 successful women beneficiaries will be selected in Van province and will be given training 
to improve their entrepreneurial spirit  
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- After the training program, among 500 women, the ones who have completed the program 
successfully and have eligible criteria will be given €1,300,000 as “life line support” grant under 
technical assistance of the EUIP-PCU  to establish and or further develop their own business. 

Vocational trainings (health intermediary staff, elderly, child and disabled care, automotive, 
furniture, jewellery and leather processing, IT related fields, accounting, hairdressing, handicraft 
and textile) will provide notably women with qualifications that will enter them into labour force 
and by delivering micro-grants to IDPs enabling them to start their own business will improve 
their financial situations. 
5. Organizing Study Visits Abroad 
Study visits will be planned and organised by TAT to the EU countries where there are good 
models of IDP disadvantaged groups or immigrant integration in order to transfer appropriate and 
efficient applications to the Project implementations. 
6. Publicizing the Project (Publicity Activities) 
4000 brochures, 500 CDs, 500 posters and 1000 t-shirts with EU logo will be prepared for the 
publicity and visibility of the project. This material will be given to the participants of the 
conferences and meetings which will be held under the project activities. Also 4 visibility plates, 
information kit reports and advertisements will be prepared according to the EU publicity 
procedures. 
7. Assessment   
The project's progress will be assessed in two stages. Interim report will be prepared after the 
project interim implementations and in the second stage final report which will contain the whole 
process of the project will be prepared. Also internal monitoring reports will be prepared every 
two months by project team for the situation assessment. The project audit will keep the financial 
records of the project. But all financial records will be checked and evaluated by an independent 
financial consultant.    

 

3.5  Conditionality and sequencing: 

Conditionality  

There are no conditionalities.  

Sequencing 

- Individual and Institutional Capacity Building Programmes and Practices for Service Providers 
and Service Users 

- Delivery of vocational training programs to IDPs 

- Implementation of the grant scheme 

 

3.6 Linked activities 

EU Funded Programs: 

East Anatolia Development Program: 
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Regional development program for the Van, Hakkari, Bitlis and Muş NUTS II Regions is 
another EU co-funded regional development program with a budget of 45 million Euros. The 
program aims to support the Turkish Government in implementing an integrated regional 
development policy in four NUTS II regions, by means of projects aiming to promote the 
sustainable economic development of the regions concerned, and to provide experience at the 
regional level in conducting locally appropriate EU co-funded grant schemes. In the targeted 
NUTS II regions a grant scheme for institutional capacity building, a grant scheme for 
agriculture and animal husbandry, a grant scheme for SMEs, a grant scheme for tourism and 
environment and a grant scheme for social development were established and technical 
assistance to support the implementation of the project was provided. The Program Coordination 
Centre which provided technical assistance was located in Van. 

GAP Regional Development Program: 

The EU funded "GAP Regional Development Program" in the nine provinces of South East 
Anatolia region. Program consists of three components: SME Development; Development of 
Cultural Heritage; and Rural Development. Total EC contribution to the program is 47 million 
euro. Implementation started in 2002 and was completed at the end of 2007. Activities within the 
framework of the Program were selected through call for proposals. The Program did not include 
any municipal / local capacity building activity as the Program was designed for poverty 
alleviation. 

Support to the Solution of Economic and Social Integration Problems in Diyarbakir, Sanliurfa, 
Gaziantep and Erzurum as Major In-Migrant Destinations Project (EKOSEP):  

“Support to the Municipalities of Diyarbakır, Gaziantep, Şanlıurfa and Erzurum for the Solution 
of Economic and Social Integration Problems” Project was financed by the European Union with 
co-finance of Diyarbakır, Gaziantep, Erzurum Metropolitan Municipalities and Şanlıurfa 
Municipality.  EKOSEP adapted a multi sectoral approach at local level, aiming to mitigate 
adverse effects of migration for the first time in Turkey. The project particularly focused on 
social policy and capacity building elements, which are related to regional development, and 
aims at contributing to the solution of problems which arise from constant migration flow from 
rural to urban areas, through a multi-sectoral approach. The project activities, which increased 
the critical capacity of local administrations in ensuring the participation of migrants in urban 
life, considered the new roles and responsibilities foreseen for the local administrations. The 
project had a positive role in improving the inter-provincial collaboration for reducing the 
negative impacts of the internal migration on urban life, as well as supporting all governorates 
and municipalities for an effective and influential service provision.  

Support to the Solution of Economic and Social Integration Problems in Istanbul, Izmir, Ankara 
and Bursa as Major In-Migrant Destinations (IGEP) 

The main objective of the IGEP project funded by the EU was to support economic and social 
integration in Ankara, Istanbul, Izmir and Bursa as major in-migrant destinations, as well as to 
ensure migrant integration into urban life. With this objective in mind, the project focused on the 
enhancement of the institutional capacity of four metropolitan municipalities to mitigate 
problems arising from migration, as well as to assist with the rehabilitation and reintegration of 
street children. The project was conducted from December 2008 to May 2010.   

The IGEP Project has two main components: capacity building and social services. Under the 
capacity building component, 2,300 surveys were conducted at district level; and face-to-face 
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interviews were carried out with more than 250 institutions in four cities. Consequently, a Needs 
Analysis Report was prepared for each city. Based on these reports and with the support of more 
than 20 working groups, the municipalities prepared social mappings for identifying the needs of 
each region. Strategic action plans and relevant operational programmes were developed on the 
basis of all these practices.  

 

Other Donor Activities: 

For now, a Micro-credit grant scheme targeting Women is already being implemented on the 
way under the guidance and monitoring of Van Governorate. It aims to support women 
entrepreneurship through small-scale credits and there are beneficiaries who established their 
business in the program. The experiences and awareness gained through the implementation of 
the project will pave the way for overcoming possible problems of grant scheme process. Van 
Governorate has the necessary technical and institutional capacity. 

Regional development component (IPA-3) addresses sustainable local development and welfare 
of the inhabitants. This proposal has connection and direct results like social unity, cohesion, 
integration as well as increasing economic and livelihood conditions of IDPs and sustainable 
urbanization. 

Under IPA-4 Component, human resources are in focus to be developed, and women 
entrepreneurship is promoted through projects. So, this project is in accordance with the aims of 
Developing Human Resources namely IPA-4 component. Trainings will improve human 
resource capabilities of both service providers and service users. 

UNDP: "Support for the Development of An IDP Program in Turkey" project has two 
components, namely; providing capacity building, awareness-raising and training for civil 
society partners to enable them to provide more effective support to IDPs, and initiating and 
developing a provincial level pilot for a "service delivery" model to ensure that responses by 
government, NGOs and other relevant stakeholders address the social service needs of IDPs who 
choose to return to their places of origin as well as those who choose to integrate into a new city.  

Within the scope of the project, a number of significant policy and project related initiatives have 
taken place to fulfil the project’s specific objectives, and more strategically to further advance 
Turkey’s efforts in developing an IDP response both as part of its own national 
development/reform agenda and in line with the EU Political Criteria.  

The United Nations Development Programme (UNDP) have been involved in downstream 
activities in the southeast Anatolia for more than a decade and has been the implementing agency 
for a joint project with the Ministry of Interior (MoI) “Support to the Development of IDP 
Program in Turkey” in Van Province, As noted in UNDP’s various progress reports from its 
involvement at the local level as well as from the baseline survey conducted in 2006 in Van 
province within the scope of the joint UNDP-MoI project “Support to the Development of IDP 
Program in Turkey”, existing conditions of the IDPs reflect a need for a well-structured, 
systematic and institutionalized response for the IDPs in the country. Adopting such a response, 
will allow Turkey to contribute to the realization of Joint Inclusion Memorandum whose 
objectives are: the increase accessibility of available services, and resources by all; assistance to 
the most vulnerable groups through the creation of an “equal opportunities” approach; and the 
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mobilization of all relevant stakeholders, which calls for institutional arrangements and 
mechanisms. 

 

3.7 Lessons learned  

Lessons Learned Domestically: Invaluable lessons are learned in the course of implementation of 
IDP-responsive policies. The process highlights the importance of having holistic policy 
responses to the IDP needs. The development of a provincial level Action Plan for IDP service 
needs also brings forth the valuable lesson that when the policies and implementations include 
all relevant stakeholders, including the IDPs themselves, ownership of the process is much 
broader and genuine.  

Observations from the field highlight that unless there is coordination among the service 
providers the impact of all these meaningful endeavours can be minimal and causing repetition 
in implementations. Conclusion from these observations is that coordination among the service 
providers is important for cost effective and meaningful implementations.  

Lessons Learned Internationally: After the Eastern Anatolia Development Programme officially 
ended on 31st. of December in 2007, the governors of four provinces, namely Van, Muş, Bitlis 
and Hakkari, decided to keep the Project Office with 13 personnel experienced in Project 
preparation, implementation and monitoring under another name EU Information Point and 
Project Coordination Unit (EUIP-PCU). Within the scope of Eastern Anatolia Development 
Programme a total number of 309 projects were implemented and monitored, which provided 
and indispensible experience to the Office staff involved. With those expertise and experience 
the Project Office under its new name (EUIP-PCU) aims to contribute to the regional 
development by using national, international funds especially EU funds through project 
preparation, technical assistance to Projects at all level such as implementation and monitoring. 
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4. Indicative Budget (amounts in EUR) 

 SOURCES OF FUNDING 

  

TOTAL 

 EXP.RE 

TOTAL  

PUBLIC 
EXP.RE 

IPA EU  

CONTRIBUTION 
NATIONAL PUBLIC CONTRIBUTION 

PRIVATE  

CONTRIBUTION 

 ACTIVITIES 

IB 
(1) 

INV 
(1) 

EUR 

(a)=(b)+(e) 

EUR 

(b)=(c)+(d) 

EUR 

(c) 

% (2) Total 

EUR 

(d) = 

(x)+(y)+(z) 

%  
(2) 

Central 
EUR 

(x) 

Regional/
Local 
EUR 

(y) 

IFIs 

EUR 

(z) 

EUR 

(e) 

%  
(3) 

Activity 1              

Technical 

 Assistance 
x – 2.500 000  2.250 000 90% 250 000 10% N/A N/A N/A N/A N/A 

Activity 2         N/A N/A N/A N/A N/A 

Grant  

Scheme 
X - 1.300 000  1.170.000 90% 130 000 10% N/A N/A N/A N/A N/A 

TOTAL  IB 3.800.000 3.800.000 3.420.000 90% 380.000 10% N/A N/A N/A N/A N/A 

TOTAL PROJECT 3.800.000 3.800.000 3.420.000    90% 380.000 10% N/A N/A N/A N/A N/A 

 Co- financing: €380,000 the co-financing will be paid by central budget because of specific of granted people 

 (1) In the Activity row use "X" to identify whether IB or INV 

(2) Expressed in % of the Public Expenditure (column (b)) 

(3)  Expressed in % of the Total Expenditure (column (a)) 



5. Indicative Implementation Schedule (periods broken down per quarter)  

Contracts Start of Tendering Signature of Grant 
Agreement/ 
Contracts 

Contract Completion 

Technical Assistance Q I 2012 Q III 2012 Q III 2014 

   Grant Contract Q I 2013 Q II 2013 Q IV2013 

The duration of the Project is 24 months. 

The duration of the grant scheme is 6 months. 

6. Cross cutting issues (where applicable) 

6.1 Equal Opportunity 

By adopting a gender mainstreaming approach, the project will contribute to equal 
opportunities through: 

-Increasing institutional capacity of women's NGOs  
-Increasing institutional capacity of IDP community based organizations  
-Increasing employment opportunities for young IDP women as local resource people in 
their respective communities. 
 6.2 Environment  

Importance of environment sensitive policies and implementations is recognized in the 
Van Action Plan for IDP Service Delivery. The Action Plan has commitments to support 
environmental sustainability in consideration of the fact that movements of populations 
such as resettlement can lead to natural resource degradation, particularly soil and water 
pollution. Pursuant to the Action Plan, Van Governorate has commenced its Environmental 
Impact Assessment (EIA) to mitigate any negative impact of resettlement. By the time of 
the project’s launch, the EIA will be completed. Envisioned resettlement and infrastructure 
construction will be done in accordance to the EIA of Van province. 

6.3 Minorities and vulnerable groups 

The project will adopt an approach sensitive to vulnerable groups in its implementations. 
Equal participation and accessibility of women, children and disabled will be assured 
through access to appropriate information and publicity material, in the design of projects 
and access to the opportunities they offer and through early monitoring of the composition 
of take up. Another mechanism to ensure the efficient and increased benefit of the 
vulnerable groups from the service delivery will be the service measurement tools. These 
tools will have special indicators to measure the accessibility of various services by these 
vulnerable groups. As defined in the activities, the housing and infrastructure will be also 
vulnerable group-sensitive. Expected outcome from such sensitivity is increased access of 
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the vulnerable groups to the available services, in other words, mainstreaming of these 
groups to the service delivery.  

In such a mainstreaming, the project at hand will benefit from the accumulated experience 
of the local administrations due to various development initiatives, including the UN Joint 
Gender Program. The United Nations Joint Programme (UNJP) for gender equality has 
been formulated and implemented with a view to outline the procedures to bring local 
governments, NGOs and private sector representatives together to create projects and a 
work environment that will promote women's rights and engage women in political 
decision making process in greater numbers. Launched in several pilot provinces, 
including Van, the UNJP for gender equality aims at gender mainstreaming in all 
dimensions of individual and community life ranging from elimination of violence against 
women, capacity building of women and local governments, urban settlement planning to 
gender budgeting. Similarly, the project will benefit from UNDP’s global and local 
expertise on gender mainstreaming and women empowerment. 

In addition to ensuring equal opportunities for men and women in the participation in all 
events organized by the project; pilot projects that focus on the promotion of equal 
opportunities will be given preference for project support under results 3 and 4.  

6.4 Civil Society/Stakeholder/ (Partners) involvement 

The project is designed as a multi-associate initiative. The beneficiary and associates are 
well aware of their responsibilities and tasks in achieving the objectives of the project. 
Having a joint understanding of the strategic importance of the project, the beneficiary and 
associates have full commitment to join the planned activities. (A chart of working 
structure   is given in annex VII) The Turkish Government and NGOs put great effort into 
rehabilitating the people who are the target group of our project. Gathering the activities 
which are carried out separately because of several reasons under a single roof will provide 
an easier and faster action opportunity. The existence of various institutions and 
organizations which can contribute to solution of the problems and the usage of multiple 
participation method show that our project will contribute to elimination of the 
polarization. Establishing an appropriate platform for different voice, realizing field work, 
reviewing all the academic studies on this subject, seeing the problems on site even-
handedly and such activities will provide a neutral evaluation and common solution 
method will be ensured. This mechanism will not only last during the project but also after 
the project. Also this mechanism will contribute to creation of a synergy among the 
projects implemented by NGOs and public institutions. The cooperation of the actors will 
provide efficient methods for solution of the problems.  

The governorate and relevant stakeholders had a meeting in which EU representatives 
participated in May, 2009 together where they discussed about the Project and 
involvement. The authorities and NGOs expressed their willingness and determination to 
act together in the Project from the design to the implementation and evaluation phases. 
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Van Municipality was also an active participant to solve the problems faced by IDPs and 
decisive to help to establish and manage services effectively. 

At the central level The Ministry of Interior (MoI), General Directorate for Provincial 
Administrations (GDPA) or via authority sharing and/or devolution Van Governorate 
EUIP-PCU will be responsible for the project and provide cooperation and coordination 
with ECD and EUGS. 

At local level under coordination and cooperation Van governorate the EUIP-PCU will be 
in charge of the project. EUIP-PCU will be in close cooperation with local actors such as 
Municipalities and NGO’s in the implementation of the process. The organization consists 
of Project experts who are actively involved in design and implementation of projects. 
Local monitoring and evaluation of the current Project will be coordinated and carried out 
by these experts along with representatives of public authorities and civil society 
organizations. Majority of these experts attended PCM and Project monitoring seminars 
organized by various institutions and ministries. 

Coordination and implementation roles were already decided and appointed among 
stakeholders. Tasks are clear and detailed as given on the Project fiche. 

During implementation of the project the responsibilities of EUIP-PCU, Municipalities and 
NGO’s will be following. 

Responsibilities of Van Governorate EUIP-PCU: 

Van Governorate will be responsible for; ensuring the coordination of the project by EUIP-
PCU; contracting and procurement process for project’s all business and operations, and 
coordination of all budget; selecting the IDP women who will be granted among the ones 
who will take vocational trainings; organizing activities such as meetings, workshops, field 
studies etc. Implementation of each level of activities in the project, 

- Providing coordination between municipalities NGO’s and local government, 

- Selecting the IDP women who will be granted among the ones who will take vocational 
trainings, 

- Monitoring of the project, 

- Writing up interim and final reports, 

- Ensuring sustainability of the project in association with Municipalities and NGO’s 

Responsibilities of Municipalities: 

- Supporting implementation of each level of activities in the project to the EUIP-PCU, 

- Supporting sustainability of the project, 
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Responsibilities of NGO’s: 

Association for Supporting Women Entrepreneurship (This association is still carrying out a 
project financed by Van Governorate in which approximately 1500 local women 
microentrepreneur have been given micro credit up to now)  will be the leading organisation 
in NGOs role sharing and will be responsible for communication and coordination among 
the NGOs.  (A detail list of relevant NGO’s is given in annex 6) 

NGOs will give support to TAT in determination and delivery of vocational trainings and 
detection of the trainee and grantee IDPs. Also they will support to TAT in seminars-
trainings which will be given to women in particular; and lobbying-advocacy works. 

Each associate NGO in the project will contribute to the project according to the program 
written in their constitutions.  

- Supporting implementation of each level of activities to the EUIP-PCC, 

- Supporting sustainability of the project, 

Sufficient consultation and cooperation with NGOs will be maintained and confidence-
building measures as well as measures to increase public awareness will be developed. 
Within this framework, information will be exchanged with NGOs by encouraging them to 
support and take part in the implementation, monitoring and evaluation process. NGO 
projects on education, health, agriculture and employment will be supported upon the 
approval of relevant authorities, like the SODES (Social Support) Grant Programme. 

The administrative, legal and economic framework and the process of implementation will 
be made public in a transparent manner. The public will be informed in detail of the 
instruments and mechanisms for addressing the issue, with their economic, social, cultural 
and legal aspects. 

Implementation of the Project depends on the concretized expression of the envisaged 
activities. To this end, various field level activities including extended needs and perception 
analysis, gap analysis in service delivery, market oriented labour force analysis; feasibility 
studies for the constructions are ongoing and planned to be finalized by April 2012.    

For the analysis of IDPs needs and expectations, a big social problem of Turkey, public 
institutions, local authorities, NGOs will create a role model conducting a Project together 
and so that the capacity of working groups who have active role in the project will have 
increased. 
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ANNEXES 

1- Log frame in Standard Format  

2- Amounts contracted and Disbursed per Quarter over the full duration of Programme 
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ANNEX 1: Logical framework matrix in standard format  

LOGFRAME PLANNING MATRIX FOR Project Fiche Programme name and number 

Support to the Improvement of Economic and Social Conditions of IDPs in 
Van Province 

 

 Contracting period expires 

2 years after the  signature of Financing  Agreement 

Disbursement period expires  

1 year after the end date for the execution
of contracts 

 Total budget : 

€3,800,000 

IPA budget: 

€3,420,000 
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Intervention Logic Objectively verifiable indicators  Sources of Verification Assumptions 

Overall objective  

Improving socio-economic conditions of Internally 
Displaced Persons (IDPs) through capacity building 
ease in access to basic services and social integration.  

  

  

- Social conditions of IDPs on par with other members of their 
community will be equal  by 2015,  

- Economic welfare of IDPs will increase to reach the GDP per 
capita level Turkey by 2015, 

- The unemployment level inside the IDPs will decrease 4% by 2015 
by granting approximately 100 IDP women among 500 ones who 
will take vocational trainings.  

- Number of IDPs integrated to the urban areas will increase5% by 
2015 as the ones granted will have better life standards because of 
being employed or establish their own business.  

 
 

- TURKSTAT, census data 
- Academic surveys, 
- Ministry of  Interior (MOI) 

Reports  
- IDMC data 

 

 Objectively verifiable indicators  Sources of Verification Assumptions 

Project purpose 

Replicable service delivery models set up for urban 
integration of the IDPs in Van Province by creating 
social integration and by providing improved public 
services for IDPs.  

 

 

 
- Granted €1.3 M 
- 100 civil servants, 50 NGOs representatives who benefited from 

institutional capacity building program under Capacity Building 
during the lifespan of the project. 

 
- 4000 women, old and young people and children in total benefited 

from micro-granting programme directly or indirectly during the 
lifespan of the project  

- 500  women  benefited from education about entrepreneurship 
during the lifespan of the project  

- Approximately 100 IDP women granted after vocational trainings. 
- 30 meetings attended with the service providers during the lifespan 

of the project 

 

- Progress reports of TA 
Agreement, 

- Provisional/Final acceptance 
reports of Works Contract, 

- Training Curricula and 
materials, 

- Course attendance lists 
- Service delivery measurement 

tools 
- Provisional/Final acceptance 

reports of Works Contract, 
 

- Continued
political 
commitm
ent of the 
central 
and local 
governme
nts,  
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Intervention Logic Objectively verifiable indicators  Sources of Verification Assumptions 

Expected Results 

 IDPs in Van Province benefit from better public
services 

 

- Number of training programs for service providers in order to increase 
capacity prepared and implemented during the lifespan of the project, 

- Publications of Van Governorate related to the topic (circulars etc.)  

- At least 100 public employees and 50 members of NGOs were trained 
on socio-economical and socio-political side of the IDPs, on IDPs’ 
socio-cultural structure, on IDPs problems and solution offers, on 
problems of assessment of IDP women to public services, on social 
empathy during the lifespan of the project 

- Number and frequency of consultative activities among the service 
providers increased by 50% during the lifespan of the project, 

-  Paper prepared and discussed by Van Governorate on the suggested 
improvements based on survey among service users. 

- Changes in the composition of the services addressing to the 
expectations and needs of the IDPs in the course of the project 

- Opinions of the service users 

- Service providers have been familiarized with the situation and needs of 
IDPs. 

- Increased national and international support to migration area  

 
- Feedback from the persons 

benefited from the services 
- Attendance lists of workshops 
- Meeting records of the persons 

benefited from all services 
provided. 

- Visibility materials 
- Service delivery measurement 

tools 
 

 

- High 
ownership 
of the
process by
the service
providers 
and service
users 

- Sustained 
commitme
nt of
service 
providers 
and other
key 
stakeholder
s 

- Increased 
interest of
private 
sector 

- Support 
and 
ownership 
of the local
governmen
t.  
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Intervention Logic Objectively verifiable indicators  Sources of Verification Assumptions 

Improved economic and social condition of the IDPs
through direct support of women entrepreneurs. 

  

- €1.3 M grant funding was invested as “life line support” in 
eligible projects of 500 trainees 

-  Approximaletly100 new jobs created through the provision of 
grants 

- 500 IDPs who have changed their status from unemployed to 
employed 

- 100 new start-up companies created by IDPs that have received 
grants 

- 500 additional IDPs that have received grants, employed by 
local  companies 

- Certificates prepared for the trainees
- Applied training programs 
- Bank statements and records 
- Visibility materials 
- Granted projects 
- Records of Bag-Kur (Insurance self-

employed Institutions) 
- Employment documents 
-  News on media 
- Service delivery measurement tools 

- Dedication
ofthe  loca
governmen

- Allocation
the necess
fields for 
community
centres. 

 

Activities  

- Determining the trainees  

- Preparation for institutional capacity building education  

- Delivery of 2-stage institutional capacity building education 

- Implementing the granting programme 

- Organizing study visits abroad 

- Publicizing the project 

- Evaluation 

Means 

 

Technical Assistance  

 

Granting 

 

Costs 

 

€2,500 000   

€1,1300 000 

 

 

TOTAL 
€3,800,000 

Assumptions 

 

Good cooperation with project 
stakeholders, especially beneficiary 
organizations. 

Good working environment for the
team. 
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ANNEX II: Amounts (in €) Contracted and disbursed by quarter for the project  

(IPA contribution only).  
 

Contracted Q3/2012 Q4/2012 Q1/2013 Q2/2013 Q3/2013 Q4/2013 Q1/2014 Q1/2014 Q3/2014 EC TOTAL 

Contract  TA 2,250,000         2,250,000 

Contract  Grant      1,170,000    1,170,000 

Cumulated 2,250,000     3,420,000    3,420,000 

Disbursed   

 

Contract  TA 250,000 250,000 500,000  500,000  500,000  250 000 2,250,000 

Contract Grant 1170,000         1,1700,000 

Cumulated 1420 000 1 670 000 2 170 000 2 170 000 2670 000 2670 000 3170 000 3170 000 3 420 000 3,420,000 
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	This project directly aims at building capacities of the local administrations (Deputy Governors, District Governors, local ad
	The project will contribute to the people who migrated to suburbs of Van Province from its districts and near cities but canno
	Result 1: IDPs in Van Province benefit from better public services
	Measurable indicators of result 1 are as follows:
	Indicators related to the Service Providers:
	- Number of training programs for service providers in order to increase capacity prepared and implemented in two years,
	- Publications of Van Governorate related to the topic (circulars etc.)
	- At least 100 public employees and 50 members of NGOs were trained on socio-economical and socio-political side of the IDPs, 
	- Number of service providers benefited from the training/capacity building programs on participatory and inclusive service de
	- Number and frequency of consultative activities among the service providers increased about 50% during the lifespan of the p
	- Paper prepared and discussed by Van Governorate on the suggested improvements based on survey among service users.
	- Changes in the composition of the services addressing to the expectations and needs of the IDPs in the course of the project
	- Opinions of the service providers
	- Service providers have been familiarized with the situation and needs of IDPs.
	Indicators related to the Service Users:
	Result 2: Improved economic and social condition of the IDPs through direct support of women entrepreneurs.
	Measurable indicators of result 2 are as follows:
	- €1.3 M grant funding was invested as “life line support” in eligible projects of 500 trainees
	- Over 500 IDPs and 2000 family members of the IDPs benefited with multiplier effect from implementations of the Grant Scheme.
	- Approximaletly100 new jobs created through the provision of grants
	- 500 IDPs who have changed their status from unemployed to employed
	- 100 new start-up companies created by IDPs that have received grants
	- 500 additional IDPs that have received grants, employed by local companies
	- Gap analysis of the service providers
	- Development of tailor-made training programs, which will be capitalized on the findings of the institutional needs analysis.
	- Organization of abroad study visit of the project directors and stakeholders for on-site observation
	- Organization of at least 5 awareness-raising events for the service providers,
	- Design and development of a comprehensive training program (minimum 350 hours)
	- Delivery of the finalized training programs to the managers and staff of respective service providers. 150 managers and staf
	- Development of service measurement tools.
	- Programming of service delivery according to the findings of the recently completed field level activities as well as contin
	- The activities under the title above will be carried out by TAT.
	- Main subjects of the education program for Service Providers:
	- National and international policies and laws
	- Local and national sources
	- Socio-economical, educational and cultural sides,
	- Efficient and transparent management,
	- Counseling and informing services and social integration
	- Extended perception and priority assessment of IDPs,
	- Market oriented labor force analysis
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	- Development of tailor-made capacity building programs
	- Design and development of a training program according to the outputs of perception and priority assessment for the service 
	- Organization and delivery of the 1st edition of the training program for two 20 -trainee-groups
	- Organization of at least 150 awareness-raising programs for the service users,
	- Delivery of the coordinated and restructured vocational training programs responding to both the market needs and expectatio
	- Restructuring of existing rehabilitation programs relying on innovative undertakings in the scope of social and psycho-socia
	Per–diem in case of not exceeding the amount envisaged by EU Commission will be given to trainees participated in the training
	Implementations of the grant scheme will be according to EU rules and procedures in Turkey. A commission will be established b
	Criteria:
	- The trainees completed their program successfully and got certificate
	- The situation of disadvantageousness
	- The eligibility of their activities to the priorities of the province and relevance of the activities to their vocational kn
	- Sustainability
	- The eligibility of the budget to the project results
	- The eligibility and relevance of the project
	- The rate of project employability
	The grant scheme will be implemented by the CFCU and supported at the central level by Ankara General Directorate for Provinci
	- A commission will be established by local authority in corporation with TA
	- 500 successful women beneficiaries will be selected in Van province and will be given training to improve their entrepreneur
	- After the training program, among 500 women, the ones who have completed the program successfully and have eligible criteria
	Vocational trainings (health intermediary staff, elderly, child and disabled care, automotive, furniture, jewellery and leathe
	Study visits will be planned and organised by TAT to the EU countries where there are good models of IDP disadvantaged groups 
	4000 brochures, 500 CDs, 500 posters and 1000 t-shirts with EU logo will be prepared for the publicity and visibility of the p
	The project's progress will be assessed in two stages. Interim report will be prepared after the project interim implementatio
	- Individual and Institutional Capacity Building Programmes and Practices for Service Providers and Service Users
	- Delivery of vocational training programs to IDPs
	- Implementation of the grant scheme
	- Providing coordination between municipalities NGO’s and local government,
	- Selecting the IDP women who will be granted among the ones who will take vocational trainings,
	- Monitoring of the project,
	- Writing up interim and final reports,
	- Ensuring sustainability of the project in association with Municipalities and NGO’s
	Responsibilities of Municipalities:
	- Supporting implementation of each level of activities in the project to the EUIP-PCU,
	- Supporting sustainability of the project,
	- Supporting implementation of each level of activities to the EUIP-PCC,
	- Supporting sustainability of the project,
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	- Publications of Van Governorate related to the topic (circulars etc.)
	- At least 100 public employees and 50 members of NGOs were trained on socio-economical and socio-political side of the IDPs, 
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	- Opinions of the service users
	- Service providers have been familiarized with the situation and needs of IDPs.
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