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FINAL VERSION 

 

 

1.  Basic information 

 

1.1    CRIS Number:  2009/021-665 

 

1.2         Title:  Assistance to the Commission for Protection of Competition 

(CPC) for State Aid Control  

 

1.3   ELARG Statistical code: 2.08   

 

1.4   Location:                           Skopje 

 

Implementing arrangements: 

 

1.5 Implementing Agency: 

 

The Central Finance and Contracting Department (CFCD) will be the contracting authority 

and will be responsible for all administrative and procedural aspects of the tendering process, 

contracting matters and financial management including payment of project activities, upon 

conferral of management. The Head of CFCD will act as the Programme Authorizing Officer 

(PAO) of the project. 

 

Mrs. Radica Koceva (PAO) 

Central Financing and Contracting Department 

Ministry of Finance 

Tel: +389-2-3231 219 

Fax: +389-2- 3106 612 

E-mail: radica.koceva@finance.gov.mk  

 

 

1.6 Beneficiary (including details of SPO):  

 

The beneficiary is the Commission for Protection of Competition (CPC).  Other beneficiaries 

are the state aid providers which are the Government, state administrative organs, units of 

local self-government and other organs or institutions providing or planning to provide State 

aid. 

 

Mr. Jovan Todorov 

Head of State Aid Control Department 

Dame Gruev 1, 1000 Skopje 

Tel: +389 2 3298-666 

Fax: +389 2 3296 466 

e-mail: jovan.todorov@kzk.gov.mk 

 

 

 

 

 

mailto:radica.koceva@finance.gov.mk
mailto:jovan.todorov@kzk.gov.mk
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Financing: 

 

1.7   Overall cost (VAT excluded)
1
:   EUR  1 000 000 

 

1.8   EU contribution:    EUR    950 000  

 

1.9 Final date for contracting: 

 

Two years from the date of the conclusion of the Financing Agreement  

 

1.10 Final date for execution of contracts: 

 

Two years from the final date for contracting 

 

1.11 Final date for disbursements:  

 

One year from the final date for execution of contracts 

 

 

2.   Overall Objective and Project Purpose  

 

2.1 Overall Objective:  

 

The overall objective is to promote and strengthen market competition through improvement 

of the state aid system thereby favouring continuing economic growth in the country.  

 

2.2 Project purpose:  

 

The purpose of the project is to enhance the capacity of CPC to manage and enforce EU state 

aid policies, to raise knowledge and understanding by state aid providers and to improve the 

overall planning, reporting and monitoring of state aid. 

 

2.3 Link with AP/ NPAA/ EP/ SAA 

 

2.3.1 Link with AP 

The Accession Partnership (2007) includes among the key priorities: "Enhance the general 

business environment by further improving the rule of law, strengthening the independence of 

regulatory and supervisory agencies, speeding up legal procedures and continuing registration 

of property rights."  The short-term priorities in the area of competition policy are:  

- Establish effective ex-ante control of state aid. 

- Strengthen the administrative capacity of the CPC and provide the adequate budget 

and staff. 

- Fully ensure the transparent and non-discriminatory application of competition law. 

The following medium-term priorities are identified: 

– Further align the legislation with the EU anti-trust and state aid acquis. 

– Further improve the enforcement record in the areas of anti-trust and state aid control. 

– Increase awareness among government institutions, business and the general public. 

 

                                                 
1 The total cost of the project should be net of VAT and/or other taxes. Should this not be the case, the amount of 

VAT and the reasons why it should be considered eligible should be clearly indicated  
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2.3.2 Link with NPAA 

The NPAA envisages training to strengthen the capacities of the CPC to carry out 

investigative procedures for granting state aid and other responsibilities; improving the 

procedures for investigating state aid, and strengthening the awareness of the governmental 

institutions and the business sector for the state aid through organising seminars, training, 

campaigns, conferences and other events.   

 

2.3.3 Link with SAA 

The Stabilisation and Association Agreement (SAA) between the EC and the former 

Yugoslav of Macedonia foresees, in Article 69 that any public aid which distorts or threatens 

to distort competition by favouring certain undertakings or certain products incompatible with 

the proper functioning of the Agreement, insofar as they may affect trade between the 

Community and the beneficiary country:  (iii).The parties agreed that the duration of the 

provision of article 69 point iii shall be prolonged and that any public aid granted by the 

former Yugoslav Republic of Macedonia shall be regarded as an area identical to those areas 

of the Community described in Article 87(3) (a) of the Treaty establishing the European 

Community. Any practices contrary to this Article shall be assessed on the basis of criteria 

arising from the application of the rules of Articles 81, 82 and 87 of the Treaty establishing 

the European Community. Each Party shall ensure transparency in the area of public aid, inter 

alia by reporting annually to the other Party on the total amount and the distribution of the aid 

given and by providing, upon request, information on aid schemes. Upon request by one 

Party, the other Party shall provide information on particular individual cases of public aid. 

 

2.3.4 Link with Progress report 

The European Commission’s 2007 Progress Report underlined that: "Enforcement in the 

antitrust field has improved, but still needs to be strengthened and should concentrate on the 

most serious infringements of competition (cartels and abuse of a dominant position). 

Concerning enforcement, the CPC must make further efforts to put in place an effective 

system of ex-ante state aid control.  The CPC prepared a partial inventory of state aid 

measures for the period 2001-06.  Unauthorised state aid granted by several government 

institutions was approved retroactively.  On the basis of this inventory, aid schemes need to 

be aligned.  As regards administrative capacity, additional employees were recruited, but their 

number and level of training remain insufficient in order to perform the complex task of 

monitoring state aid." 
 

The European Commission’s 2008 Progress Report underlined that: The regional State aid 

schemes have been developed and are aligned with the State aid legislation. 

The decisions of the CPC on State aid are respected. The CPC compiled the inventory of State 

aid measures for the period January-June 2008. The inventory includes decisions on 

compatibility of State aid approved in 2006 and 2007. However, the administrative capacity is 

not sufficient for proper monitoring of State aid: the number of staff of the CPC is still not 

adequate to respond to its complex tasks. An effective and comprehensive system for ex-ante 

control of State aid is not yet in place. Some bodies that grant State aid are still reluctant to 

report on the form and intensity of the State aid that they provide. Overall, preparations in the 

area of State aid are advanced. 
 

2.4 Link with MIPD  

In the Multi-annual Indicative Planning Document (MIPD) 2007-2009 for the former 

Yugoslav Republic of Macedonia, the state aid enforcement project fiche fits into Component 

I – Transition Assistance and Institution Building: 
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Main priorities and objectives under 3.2 - Economic development and social cohesion include: 

activities related to supporting to ability to assume the obligations of membership (see below) 

add essentially to enhanced development and cohesion by introducing European standards into 

national legislation and thus upgrading the framework for the functioning of the market 

economy. In the field of internal market and competition areas of attention include 

strengthening the administrative capacity for protection of competition.   

Expected results underline that: ‘markets will have become more efficient and competitive as 

a result of closer compliance with the EC acquis and EU best practice (e.g. market for 

electronic communications, energy market, financial services, general service activities, etc.); 

 

2.5 Link with National Development Plan  

The activity for improving business area in the NDP specifically says that "markets will have 

to become more efficient and competitive as a result of closer compliance with the EC acquis 

and EU best practice (e.g. market for electronic communications, energy market, financial 

services, general service activities, etc.)".  

 

2.6 Link with national/sectoral investment plans 

n/a 

 

 

3. Description of project 

 

3.1 Background and justification  

 

In 2005 the existing Monopoly Authority which had been established in 1999 was renamed 

the Commission for Protection of Competition (CPC).   

 

The basic competences of the CPC include the enforcement of provisions stipulated in the law 

on protection of competition and the law on state aid: to monitor and analyse the conditions 

on the market to the extent necessary for the development of free and efficient competition, to 

conduct procedures and make decisions according to the legal provisions. The Commission is 

an independent state body with the status of a legal entity, independent in its work and 

decision-making process. It consists of a President and four members appointed for a five-

year period by Parliament, with the right to reappointment. The President and at least two 

members are professionally engaged in the Commission’s operations. The investigative and 

other expert activities are performed by the professional staff, which is organised in four 

departments with two units in each department all managed by a secretary general, appointed 

by the Commission. The CPC has altogether 14 qualified staff. 

 

In March 2003, Parliament adopted the Law on State Aid. In December 2003, the 

Government adopted three Regulations: Regulation on the Forms and Procedure of 

Notification to the State Aid Commission and for Assessment of State Aid; Regulation on 

Establishing Conditions and Procedure for Granting Regional Aid; and Regulation on 

Establishing Conditions and Procedure for Granting Aid for Rescue and Restructuring of 

Firms in Difficulty.  Additionally, in December 2007, the Government adopted a Regulation 

on Establishing Conditions and Procedure for Granting Horizontal Aid. This Regulation 

determines the conditions and the procedure on granting state aid in the areas of research and 

development, environmental protection, employment, training, services of general economic 

interest and risk capital.  In this way the legal framework was established.  
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By amendments to the Law on State Aid, adopted in 2006, the control and approval of the 

state aid, became the competence of the Commission for Protection of Competition. The Act 

stipulates the jurisdiction of the CPC over the granting, monitoring of implementation and 

return of general and individual state aid, with the exception of those in the field of 

agriculture and fisheries.   

 

Hence, the CPC is facing the task of adjusting its internal structure to the jurisdiction 

conferred on it. This implies amongst other aspects: 

- establishment of the new internal structure of the CPC capable of handling aid issues; 

- employing both expert and support staff; 

- and education programmes for the staff. 

 

More information about the activities of the CPC and recent research in the field of state aid 

can be found in its annual report of 2007.   

 

The legislation in the area of state aid is mostly in line with the acquis. Some of the acquis 

related to state aid for setting a methodology for the level of compensation for companies 

performing services of general economic interest, has yet to be transposed.  

 

The number and the level of training staff remains insufficient to perform the complex task of 

monitoring state aid. Measures have been taken to increase awareness among state institutions 

and cooperation between the various aid providers and the CPC.  Still, the notification by 

some of the state aid providers is unsatisfactory. The reports that the CPC sends to DG 

Competition are limited to a modest number of notified and approved state aid cases.   

 

Administrative capacity, independence, transparency and the accountability of the 

competition authority in the field of state aid have been strengthened in the last couple of 

years. However, the CPC still needs more, better qualified staff and adequate funding. Further 

efforts are also needed to increase awareness of the benefits of competition policy among the 

general public, and especially in the understanding of the state aid control system among state 

aid providers.  

 

The project should help the CPC carry its tasks in the field of state aid. This will improve the 

enforcement record in the field of state aid control. Training of state aid staff will contribute 

to the more efficient knowledge about procedure and enforcement related to the state aid 

issues and effective implementation in the daily practise. However, this project will have 

great meaning for the state aid providers in the sense of better cooperation with the CPC.    By 

raising awareness of all stakeholders in this area, it will also significantly aid the process of 

better allocation of resources and market competition.  

 

Due to insufficient awareness and cooperation by the state aid providers, there has been 

insufficient information regarding state aid from the state aid providers themselves. The main 

reason is the lack of knowledge on state aid in the legal acts prepared by the ministries. With 

the project, this lack of understanding of state aid issues should be significantly addressed. 

This project will achieve general improvement for the state aid providers, which shall then 

result in better handling of state aid.   
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3.2 Assessment of project impact, catalytic effect, sustainability and cross border impact  

 

By strengthening capacities of the CPC and state aid providers to enforce legislation, the 

project is expected to contribute to the development of effective state aid policy and ex-ante 

monitoring. 

 

Further improvement of the accountability and transparency in state aid programming will 

have a positive influence on increasing trust of the general public for the budget management 

system, and for increasing of the competitiveness of the economy.   

 

The project will upgrade the level of professional competence of the CPC staff in the area of 

state aid control and will furthermore ensure effective enforcement of EU competition and 

state aid policy. 

The achievements of a Twinning project (with its mandatory results) should be a permenant 

asset to the CPC and  appropriately mechanisms should be put in place by the Commission in 

order to disseminate and consolidate the results of the project.   

 

The enhanced capacity of the CPC staff will be long lasting depending on the effective 

knowledge transfer to be developed by the Twinning and also by the efforts to be made by the 

Government to retain qualified staff.  

 

 

3.3 Results and measurable indicators 

 

Results and measurable indicators in relation with Component 1 - Strengthened 

institutional and administrative capacity of the CPC, in line with EU acquis and 

European good practice in the field, through establishment of a functioning State Aid 

monitoring, notification and control system in the country 

 

The specific results to be achieved under Component 1 are: 

- Complement the existing legal gap analysis (in case of detected necessity); 

- Improved capacity of the CPC to monitor state aid; 

- Put into function an operational state aid database; 

- Developed national state aid schemes; 

- Improved transparency and reliability of data and improved annual reports of the CPC. 

 

Measurable indicators for component 1: 

 Legal draft analysis; 

 Legal, economic or sector specific training analysis; 

 Training on state aid inventory concluded; 

 Training and seminars on state aid policy rules for CPC, study tours (two seminars for 

two expert-staff members and one study trip for two expert-staff members to member-

state authority in order to familiarise with up-to-date state aid practice. 

 

Results and measurable indicators in relation with Component 2 – Improved state aid 

awareness making the CPC recognisable in the wider public, and improve control and 

enforcement in state institutions, government agencies, regional and local government, 

the judiciary, and the business sector 

 

The specific results to be achieved under component 2 are: 
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- Established procedures of reporting and information flows from state aid providers to 

the CPC, including local government units and state funds and agencies; 

- Enhanced awareness of the state aid with the state aid providers and the business 

community; 

- Raised capacity of the business sector in dealing with state aid issues; 

- Enhanced awareness on state aid within judiciary. 

 

Measurable indicators for activity 2: 

- Trained staff; 

- Awareness raising campaigns conducted including surveys; 

- Seminars and in-house workshops for expert staff members of the state aid providers 

- Workshops for members of the Administrative Court in order to familiarize with up-

to-date judiciary state aid practice.  

 

 

3.4 Activities   

 

(This set of proposed activities will be further developed with the Twinning partner when 

drafting the Twinning work plan, keeping in mind that the final list of activities will be 

decided with the Twinning partner in line with twinning norms.  

 

The activities are closely interlinked and need to be sequenced accordingly.) 

 

Component 1: Strengthened institutional and administrative capacity of the CPC, in line 

with EU acquis and European good practice in the field, through establishment of a 

functioning State Aid monitoring, notification and control system in the country 

 

The project foresees the following activities: 

- Providing of legal gap analysis; 

- The MS Partner will together with CPC staff create structures of co-operation related 

to state aid inventory, state aid annual reports, development of state aid schemes, and 

state aid decision making in particular in sensitive sectors (procedures); create ex-ante 

notification discipline and ex-post monitoring of CPC's decisions and opinions 

- On-the-job training of CPC staff in order to deepen and specialise the knowledge in 

state aid case law, economics and procedures;  

- Study trips and seminars in EU member states. 

 

Component 2: Improved state aid awareness making the CPC recognisable in the wider 

public, and improved control and enforcement in state institutions, government 

agencies, regional and local government, and the business sector 

 

The project foresees the following activities: 

- Assessment of the capacity of CPC to meet its awareness raising obligations;  

- Deliver training with state institutions and local government units on state aid policy 

and rules, including reporting and operation of the inventory; increase awareness of 

aid providers and disseminate information to the CPC and the public; 

- Provide expertise on structuring of inventory on a local level; 

- Deliver training to business sector specifically targeted at sectors receiving state aid;  

- Develop, organise, and deliver training to government officials, mainly targeting the 

bodies implementing state aid policy in related areas;  
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- Consolidate the development of training, organize and deliver the training to judiciary. 

This training component will be delivered in cooperation with the Administrative 

Court; 

- Awareness raising activities concerning state aid policy targeting the business sector 

and public companies. 

 

Management and contracting arrangements 

 

The Beneficiary Country (BC) Project Leader shall be the main counterpart in the BC, and will 

be directly responsible for co-ordination and management of the project from the beneficiary 

side and will support the Twinning project team in organisational and technical matters.  

 

Commission for Protection of Competition  

Contact persons and contact details: 

 

BC Project Leader 

Chedomir Kraljevski,  

President of the Commission 

Dame Gruev 1, 1000 Skopje 

Tel: +389 2 3298 666 

Fax: +389 2 3296 466 

e-mail: cedomir.kraljevski@kzk.gov.mk 

 

RTA counterpart  

Jovan Todorov,  

Head of State Aid Control Department 

Dame Gruev 1, 1000 Skopje 

Tel: +389 2 3298 666 

Fax: +389 2 3296 466 

e-mail: jovan.todorov@kzk.gov.mk 

 

The contracting arrangements are as follows:  

 

One Twinning contract and it is expected that the services under this arrangement to be 

delivered within 16 - 18 months. The contract value will be approx. EUR 1 000 000 out of 

which IPA contribution will amount to EUR 950 000 while national contribution will amount 

to EUR 50 000. The procurement procedure should start 2Q 2010. 

 

Means/Input from MS Partner Administration The project will be implemented in the form of 

a Twinning contract between the country and an EU Member State. The implementation of 

the project requires one project leader with responsibility for the overall coordination of 

project activities, one resident Twinning adviser to manage project activities and short-term 

experts (number to be proposed by the Member State). It is essential that the team have 

sufficiently broad expertise to cover all the areas included in the project description. The 

interested Member State institution shall include in its proposal the CVs of the designated 

project leader, resident twinning adviser and the proposed short-term experts and the specific 

tasks to which they will be assigned.  

 

Profile and Tasks of the Project Leaders 

 

mailto:cedomir.kraljevski@kzk.gov.mk
mailto:jovan.todorov@kzk.gov.mk
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The MS project leader will detail, coordinate and control the overall thrust of the project, lead 

project activities, and ensure attainment of the projected output. He/she is expected to ensure 

that all the support from the management and staff of the EU side is available for the project. 

The project leader is fully responsible for co-ordination of the work of the experts. He/she 

should be a senior official from the respective MS body and is expected to devote a minimum 

of 3 days per month to the project in his/her home administration with an on-site visit at least 

every 3 months. In addition, he/she should coordinate, from the Member State side, the 

Project Steering Committee (PSC), which will meet in Skopje every three months. The 

project leader will co-manage the implementation of the project with the Project leader from 

the Beneficiary Country.   

 

BC project leader 

 

The BC project leader will act as the counterpart of the Member State PL and will ensure 

close cooperation in the overall steering and co-ordination of the project. The PL's seniority 

will ensure his/her ability to mobilise the necessary staff in support of the efficient 

implementation of the project. He/she will also coordinate the Project Steering Committee 

(PSC) from the BC side. 

 

RTA Counterpart 

 

An RTA Counterpart will be assigned by the CPC. Ideally, this person should have at least 3 

years of employment with the CPC.   

 

Profile and tasks of the RTA   

 

Duration of the RTA secondment:  16 -18 months  

 

Qualifications and skills 

 

- Education at least up to University degree (where university degree has been awarded 

on completion of four years study in a university or equivalent institution), or at least 7 

years of general professional experience; 

 

- Knowledge of relevant EU projects, rules and procedures. 

 

Professional experience (minimum 3 years relevant professional experience):  

- Background in drafting and implementing strategies, policies and regulations in the field 

of competition and state aid; 

- Practical experience from a Member State aid monitoring agency;  

- Fluent written and spoken English. 

 

Additional assets are:  

- Practical experience from a Member State competition agency; 

- Experience in implementing acquis requirements in EU Member states legislation in 

practice; 

- Previous experience as project coordinator/ project manager; 

- Sound knowledge of the situation in recent accession countries and/or SAA countries 

regarding state aid and competition issues. 
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Profile and tasks of the short term experts: 

- All STE's should have at least 3 years of experience, preferably 5 to 8 years in the 

field they will cover; 

- All STEs should be fluent in English and computer literate; 

- All STEs should be acknowledgeable in the latest development in the EU state aid and 

competition law. 

 

3.5 Conditionality and sequencing 

 

In order to enable successful implementation of the project, following preconditions must be 

met before the start of the implementation: 

 

1. Timely allocation of working space and facilities by the beneficiary for the twinning 

project before the completion of the tender procedure; 

2. Participation in the selection process by the beneficiary as per EU Twinning 

regulations; 

3. Appointing counterpart personnel by beneficiary prior to launch of the project fiche; 

4. Provision of necessary authorisations for co-operation and sharing of information with 

all key stakeholders, co beneficiaries and related deployed advisory resources; 

5. Appointing relevant staff by the beneficiaries to participate in training activities; 

6. Organisation and appointment of members of working groups, steering and 

coordination committees, as per work plan of the project. 

 

3.6 Linked activities 

 

The project proposal builds on previous Twinning initiative on the Approximation of the 

legislation in the competition policy and strengthening of the administrative capacity of the 

body for competition protection, executed in the period February 2006 – September 2007.  

The project was implemented in cooperation with the relevant German authorities 

(Bundeskartellamt and Bundesnetzagentur).  

 

An ongoing BERIS (Business Environment Reform and Institutional Strengthening Project) 

project, which is funded through the World Bank, contributed with supporting of training 

activities of the employees of the CPC on the relevant seminars and workshops, as well as 

with providing IT equipment. It should last until March 2010 (if not earlier).There is no 

overlap between this project and project proposal. 

 

3.7 Lessons learned  

 

The previous twinning initiative has built a solid base for bringing up the implementation of 

competition policy to the required EU standards.  The tasks contained in the overall project 

were well designed for the purpose to improve the legal situation in the defined areas of 

concern as well as to strengthen the administrative capacity of the CPC. CPC staff had an on-

the-job training and assistance from the experts that were providing training in the country. 

The project provided also training for business community and for judiciary, as well for the 

media. It strengthened the (and underlined the importance) of the independence of the CPC in 

relation to both the business and the government institutions. The project enhanced the 

autonomy for making independent decisions.  
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At the end of this twinning an in-house seminar for staff and for state aid providers were 

organised. The implementation of the project during the 20 months period allowed real 

progress, in particular with respect to the legal competence of the CPC to impose 

administrative and misdemeanour fines.  

 

The final report of this project underlines that "...further assistance based on the experiences 

of the EU Member States should support the national institutions on this way. Despite all the 

progress which was achieved in the framework of this twinning project, further efforts remain 

necessary to support the national authorities on their way towards harmonisation with EU 

standards in competition policy. The instrument of twinning seems to be the best possible 

approach to realise further strengthening of the administrative and judicial capacities. A new 

twinning project based on the achieved results is therefore strongly recommended." 
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4. Indicative Budget (amounts in €) 

 

 

  

 SOURCES OF FUNDING 

TOTAL 

EXP.RE 

TOTAL 

PUBLIC 

EXP.RE 

IPA 

COMMUNITY 

CONTRIBUTIO

N 

NATIONAL PUBLIC CONTRIBUTION 
PRIVATE 

CONTRIBUTION 

 

IB 

(1) 

IN

V 

(1) 

EUR 

(a)=(b)+(e) 

EUR 

(b)=(c)+(d) 

EUR 

(c) 

% 

(2) 

Total 

EUR 

(d)=(x)+(y)+(z) 

%  

(2) 

Central 

EUR 

(x) 

Regional/ 

Local 

EUR 

(y) 

IFIs 

EUR 

(z) 

EUR 

(e) 

%  

(3) 

                   

Contract 1. 

 for activities 1 

and 2 

(twinning 

Arrangement) 

X – 1 000 000 1 000 000 950 000 95 50 000 5 50 000 - - - – 

TOTAL  IB 1 000 000 1 000 000 950 000 95 50 000 5 50 000 – – – – 

TOTAL  INV – – – – – – – – – – – 

TOTAL PROJECT 1 000 000   1 000 000 950 000 95 50 000 5 50 000 – – – – 

 
NOTE: DO NOT MIX IB AND INV IN THE SAME ACTIVITY ROW. USE SEPARATE ROW 

Amounts net of VAT 

(1) In the Activity row use "X" to identify whether IB or INV 

(2) Expressed in % of the Public Expenditure (column (b)) 

(3)  Expressed in % of the Total Expenditure (column (a)) 

 

In case of local or foreign training the project will fund from incidentals – whenever necessary - the renting of training rooms and equipment, the printing of training material and accessories as well as per 

diems/allowances for participants in the way and to the level normally financed by the government, but never higher than the per diem rates published by the EU. 
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5. Indicative Implementation Schedule (periods broken down per quarter)  

 

Contracts  Start of Tendering Signature of contract Project Completion 

Contract 1 Q2 2010 Q2 2011 
 

Q4 2012  

 

 

6. Crosscutting issues 

 

6.1 Civil Society development and dialogue 

n/a 

 

6.2 Environment 

n/a 

 

6.3 Equal opportunities and non-discrimination  

Based on the fundamental principles of promoting equality and combating discrimination, 

participation in the project will be guaranteed on the basis of equal access regardless of sex, 

racial or ethnic origin, religion or belief, disability, age or sexual orientation. Equal 

opportunities to participate in the project as well as guarantees of non discrimination will be 

put in place by the beneficiary.   Training activities will include a specific component to train 

staff in the implementation of the Government Gender Strategy, while reference will be made 

to the EC Programme of Action for the mainstreaming of gender equality in community 

development cooperation (2001-06). 

 

6.4 Minority and vulnerable groups'  

The main the main reference in the country in relation to minority groups is the Ohrid 

Framework Agreement, in an EU context, reference is made to the “Race directive” of 2000 

(200/43/EC of 29 June), which has an important impact on employment (incl. vocational 

training, working conditions, social protection etc.) and is also a crucial aspect of the acquis. 

 

The project will aim to address this issue through assessment of the particular requirements of 

handling minority and vulnerable group issues within the subject matter of the CPC’s 

mandate – and by aiming to mainstream minority and vulnerable group issues throughout the 

policy and implementation process. Equally, this issue shall be taken into consideration in 

view of the development of communication strategies to the wider public. 

 

6.5 Good governance, with particular attention to fight against corruption 

The beneficiaries will endeavour to integrate equally best practice in good governance and in 

the fight against corruption within the various project training activities.  An efficient and 

modern competition and state aid authority plays a key role in the maintenance of good 

governance and also in the on-going fight against corruption. 
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ANNEXES 

 

1- Log frame in Standard Format  

 

2- Amounts contracted and Disbursed per Quarter over the full duration of Programme 

 

3- Description of Institutional Framework 

 

 

4 - Reference to laws, regulations and strategic documents: 

Reference list of relevant laws and regulations 

Reference to AP /NPAA / EP / SAA 

Reference to MIPD 

Reference to National Development Plan 

Reference to national / sector investment plans  

 

5- Details per EU funded contract (*) where applicable: 

 For TA contracts: account of tasks expected from the contractor  

 For twinning covenants:  account of tasks expected from the team leader, 

 resident twinning advisor and short term experts 

 For grants schemes:  account of components of the schemes 

 For investment contracts: reference list of feasibility study as well as technical 

specifications and cost price schedule + section to be filled in on investment 

criteria (**)  

  For works contracts: reference list of feasibility study for the constructing works 

part of the contract as well as a section on investment criteria (**); account of 

services to be carried out for the service part of the contract 

 

(*) non standard aspects (in case of derogation to PRAG)  also to be specified 

 

(**) section on investment criteria (applicable to all infrastructure contracts and 

constructing works):  

 Rate of return  

 Co financing  

 compliance with state aids provisions  

 Ownership of assets (current and after project completion) 
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ANNEX 1: Log frame in Standard Format (see separate document) 

 

 
LOGFRAME PLANNING MATRIX FOR THE PROJECT FISH: 

Assistance to the Commission for Protection of Competition for 

State Aid Control (CPC) 

Programme name and number: 

National Programme for the former Yugoslav Republic of Macedonia under the 

IPA Transition Assistance and Institution Building Component for 2009 

 

CRIS number: 2009/021-665 

 

 Contracting period expires two years from 

the date of the conclusion of the Financing 

Agreement  

Execution period expires 

two years from the final 

date for contracting 

Disbursement period expires 

one year from the final date 

for execution of contracts   

 Total budget:  

EUR 1 000 000 

 

IPA budget:  

EUR 950 000 

 

 
Overall objective Objectively verifiable indicators  Sources of Verification 

The overall objective is to promote and strengthen 

market competition through improvement of the state 

aid system thereby favouring continuing economic 

growth in the country.  

 

 

Enforcement records of competition and state aid acquis 

in line with Internal Market practise. 
 

– CPC  records ; 

– EU Commission reports ; 

– NPAA ; 

– State Aid Annual Report. 
 

 
Project purpose 

 

Objectively verifiable indicators  

 

Sources of Verification Assumptions 

The purpose of the project is to enhance the 

capacity of CPC to manage and enforce EU state 

aid policies, to raise knowledge and understanding 

by state aid providers and to improve the overall 

planning, reporting and monitoring of state aid. 

 

Increased number and improved quality of 

decisions taken by the CPC; 

Improved public perception of the 

Competition authority as a protector of a 

free market competition; 

Implementation of effective compliance 

Programme. 
 

– Annual report of the CPC; 

– EU Commission’s Regular Report 

– other CPC records; 

– Project reports; 

– Court records; 

– Survey of public perception; 

– State Aid Annual Report. 
 

Good and continuous 

interaction between the CPC 

and other stakeholders 

relevant to the enforcement 

of state aid and competition 

rules. 
 

 

Results Objectively verifiable indicators  Sources of Verification Assumptions 
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The specific results for component 1 -  

 

- Complement the existing legal gap 

analysis (in case of detected necessity); 

- Improved capacity of the CPC to monitor 

state aid; 

- Put into function an operational state aid 

database; 

- Developed national state aid schemes; 

- Improved transparency and reliability of 

data and improved annual reports of the 

CPC. 

 

The measurable indicators for activity 1 are: 

 Legal draft analysis; 

 Legal, economic or sector specific 

training analysis; 

 Training on state aid inventory 

concluded; 

 Training and seminars on state aid 

policy rules for CPC, study tours 

(two seminars for two expert-staff 

members and one study trip for two 

expert-staff members to member-

state authority in order to familiarise 

with up-to-date state aid practice. 

 

– Project reports; 

– CPC records; 

– State Aid Annual Report; 

– New visual identity of the 

CPC. 
 

Continuation of keeping 

records including 

interchange of information 

on court decisions etc. 

CPC has the budget, staff 

etc. required for enhancing 

capacity. 
 

The specific results for component 2 are: 

  

 

- Established procedures of reporting and 

information flows from state aid providers 

to the CPC, including local government 

units and state funds and agencies ; 

- Enhanced awareness of the state aid with 

the state aid providers and the business 

community; 

- Raised capacity of the business sector in 

dealing with state aid issues; 

- Enhanced awareness on state aid within 

judiciary. 

 

 

 

 

The measurable indicators for activity 2 are: 

 

- Trained staff; 

- Awareness raising campaigns 

conducted including surveys; 

- Seminars and in-house workshops 

for expert staff members of the state 

aid providers; 

- Workshops for members of the 

Administrative Court in order to 

familiarize with up-to-date judiciary 

state aid practice;  
 

– CPC records; 

– Project reports; 

– New state aid database; 

– CPC records (number of 

antitrust decisions brought). 

 
 

Continuation of keeping 

records including 

interchange of information 

with state aid providers, etc. 

CPC has the budget, staff 

etc. required for enhancing 

capacity. 
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Activities Means Costs  Assumptions 

Component 1: Strengthened institutional and 

administrative capacity of the CPC, in line with 

the EU acquis and European good practice in 

the field, through establishment of a functioning 

State Aid monitoring, notification and control 

system in the country: 

- Providing of legal gap analysis; 

- The MS Partner will together with CPC 

staff create structures of co-operation 

related to state aid inventory, state aid 

annual reports, development of state aid 

schemes, and state aid decision making in 

particular in sensitive sectors 

(procedures); create ex-ante notification 

discipline and ex-post monitoring of 

CPC's decisions and opinions; 

- On-the-job training of CPC staff in order 

to deepen and specialise the knowledge in 

state aid case law, economics and 

procedures;  

- Study trips and seminars in EU member 

states. 

 

Component 2: Improved  state aid awareness 

making the CPC recognisable in the wider 

public, and improved control and enforcement 

in state institutions, government agencies, 

regional and local government, and the business 

sector: 

- Assessment of the capacity of CPC to 

meet its awareness raising obligations;  

- Deliver training with state institutions and 

local government units on state aid policy 

and rules, including reporting and 

operation of the inventory; increase 

awareness of aid providers and 

disseminate information to the CPC and 

the public; 

Twinning arrangement  

 

 

 

Total budget 

EUR 1 000 000 

 

IPA budget: 

EUR 950 000 

Project will be building on 

achieved results of the 2004 

CARDS twinning project on 

approximation of the 

legislation in the competition 

policy and strengthening of 

the administrative capacity 

of the body for competition 

protection. 
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- Provide expertise on structuring of 

inventory on a local level; 

- Deliver training to business sector 

specifically targeted at sectors receiving 

state aid;  

- Develop, organise, and deliver training to 

government officials, mainly targeting the 

bodies implementing state aid policy in 

related areas;  

- Consolidate the development of training, 

organize and deliver the training to 

judiciary. This training component will be 

delivered in cooperation with the 

Administrative Court; 

- Awareness raising activities concerning 

state aid policy targeting the business 

sector and public companies.  
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ANNEX 2 -   Amounts (in €) contracted and disbursed by quarter over the full duration of the project (IPA funds only)  

 

 2010 2011 2012 

 Q1 Q2  Q3 Q4 Q1 Q2  Q3 Q4 Q1 Q2  Q3 Q4 

Contracted             

Twinning      950 000       

Cumulated      950 000       

Disbursed             

Twinning       506 666    348 334  95 000 

Cumulated      506 666    855 000  950 000 
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ANNEX 3: Description of Institutional Framework 

 

The monitoring and control of State aid in the former Yugoslav Republic of Macedonia is 

competence of the Commission for Protection of Competition (CPC). The reason for assigning 

this competence to the CPC is the direct impact of the state aid on the impediment of the 

competition. Namely, the uncontrolled granting of state aid would lead to favouring of the 

enterprises that receive the aid and their better position on the market compared to the 

participants in the market struggle that compete without state subsidies. Due to this, the CPC 

has the legal opportunity to impose return of the state aid that has been unlawfully granted. 

The state aid in itself is very complex matter and its identification and control involves set of 

activities that need to be undertaken by the CPC and the providers of state aid, in order to 

determine whether any measure contains elements of state aid. 

The Law on State Aid, adopted in April 2003 and the amendments to the Law, adopted in 

2006, regulates the field of control of state aid in the former Yugoslav Republic of Macedonia. 

It provides a legal framework that regulates the procedure and monitoring of granted state aid 

with aim of implementing the principles of commitments undertaken by international 

agreements ratified by the country, containing state aid provisions. 

The act for amendments to the Law on State aid, adopted in 2006, stipulates the jurisdiction of 

the CPC over the granting, monitoring of implementation and return of general and individual 

state aid, with the exception of those in the field of agriculture and fisheries. The monitoring 

and control of state aid is also strength with the Regulation on Form and Procedure of 

Notification to the State aid Commission and for Assessment of State aid; Regulation on 

Establishing Conditions and Procedure for granting Regional aid; Regulation on Establishing 

Conditions and Procedure for granting Rescue and Restructuring of Firms in Difficulty and 

Regulation on Establishing Conditions and Procedure for granting Horizontal aid. 

The providers of state aid, which are the Government, the bodies of the state administration, 

the local self-government units and all other institutions which provide or plan to provide state 

aid shall be obligated to observe the provision of the legislation concerning the state aid. The 

state aid bodies shall submit their plans and projects for granting of state aid to the CPC. It 

shall evaluate their eligibility against the criteria laid down in the legal acts and shall decide 

either to approve and grant the state aid in accordance with the requirement or to refuse 

granting of state aid.  
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The organisational chart of the CPC is consisted of four Departments: Department for general 

and financial affairs; Department for economic analysis; Department for conduction of 

procedure and EU legislation; and Department for State Aid Control.  Department for State 

Aid Control is consisted of Unit for State Aid Identification and Unit for Case Evaluation.  

The work of the Unit for identification of state aid is connected with the cooperation of this 

Unit with all state aid providers. State aid providers are obliged to notify planning state aid and 

the aim of this unit is to determine if there are elements of state aid. Also, the task of this Unit 

is after receiving the notification for planning state aid from the state aid provider, by 

analysing of the concrete case, to appoint if there is state aid in the case involved. This Unit 

makes identification of the state aid in accordance with the Law on state aid as a way on 

proceeding try the procedure if there is established that elements of state aid are involved. 

After the determinations of elements of state aid, Unit for evaluation brings a draft-decision 

about compatibility with the Law on State Aid. After the evaluation of the cases, the Unit of 

CPC for evaluation may ask for additional information from the state aid provider for the 

purpose of making final decision. The task of this Unit is by analysing of the concrete case, to 

determine if the planning aid is compatible with the Law on state aid or not. In bought cases, 

CPC brings a decision about compatibility of the aid. This Unit for evaluation, by making draft 

of final decisions, controls the state aid in the country by not letting unlawful aid to be granted. 

The project proposed should contribute to the more efficient fulfilment of the tasks the CPC 

has in the field. This will improve the enforcement record in the field of state aid control. 

Training of the state aid staff will contribute to the building more knowledge about procedures 

and enforcement related to the state aid issues and so helping more effective implementation in 

the daily practise.          
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ANNEX 4: Reference to laws, regulations and strategic documents 

 

Reference list of relevant laws and regulations 

 

- Law on protection of competition (Official Gazette  No. 4/05); 

- Law amending the law on protection of competition (Official Gazette No.70-06);  

- Law amending the law on protection of competition (Official Gazette No.22/07);  

- Regulation on block exemption granted to technology transfer agreements licence 

know-how (06.06.2006);  

- Regulation on block exemption of granted to agreements on distribution and servicing 

of motor vehicles (06.06.2006); 

- Regulation on block exemption granted to horizontal specialisation agreements 

(06.06.2006) ; 

- Regulation on the form and the content of the notification and criteria on 

concentrations' evaluation (06.06.2006) ; 

- Regulation on block exemption granted to vertical agreements (06.06.2006);  

- Regulation on block exemption granted to agreements in the insurance sector 

(06.06.2006) ; 

- Regulation on block exemption of horizontal RD agreements (06.06.2006);  

- Regulation on Agreements of minor importance (06.06.2006);  

- Law on state aid (Official Gazette  No. 24/03); 

- Law amending the law on state aid (Official Gazette  No. 70/06); 

- Law amending the law on state aid (Official Gazette  No. 55/07); 

- Regulations on procedures and forms of notification of state aid (Official Gazette  No. 

81/03); 

- Regulations establishing conditions and procedures for granting aid for rescue and 

restructuring of firms in difficulty (Official Gazette  No. 81/03 & 83/07); 

- Regulations establishing conditions and procedures for granting regional aid (Official 

Gazette  No. 81/03); 

- Regulations establishing conditions and procedures for granting horizontal aid 

(Official Gazette  No. 157/07); 

- Annual Report of the Commission for Protection of Competition for 2007. 

 

 

Reference to AP /NPAA / EP / SAA 

 

Reference to AP  

The Accession Partnership (2007) includes among the key priorities: "Enhance the general 

business environment by further improving the rule of law, strengthening the independence of 

regulatory and supervisory agencies, speeding up legal procedures and continuing registration 

of property rights."  

The short-term priorities in the area of competition policy are:  

- Establish a credible enforcement record in the area of anti-trust and focus on the most 

      serious infringements of competition law; 

- Establish effective ex-ante control of state aid; 

- Strengthen the administrative capacity of the Commission for Protection of 

Competition and provide the adequate budget and staff; 

- Fully ensure the transparent and non-discriminatory application of competition law. 

On medium-term the following priorities are identified: 

- Further align the legislation with the EU anti-trust and state aid acquis; 



 23 

- Further improve the enforcement record in the areas of anti-trust and state aid control; 

- Increase awareness among government institutions, business and the general public. 

 

Reference to NPAA  

The NPAA envisages trainings for strengthening the capacities of CPC for carrying out 

investigative procedures for granting state aid and other responsibilities; improving the 

procedures for investigating state aid, and strengthening the awareness of the governmental 

institutions and the business sector for the state aid through organising seminars, trainings, 

campaigns, conferences and other events.  In the area of competition the NPAA foresees 

development of a credible enforcement record in the area of protection of competition and 

further harmonisation of the national legislation with the acquis. 

 

Reference to SAA 

The Stabilisation and Association Agreement (SAA) between the EC and the Former 

Yugoslav Republic of Macedonia foresees, in Article 69 that any public aid which distorts or 

threatens to distort competition by favouring certain undertakings or certain products 

incompatible with the proper functioning of the Agreement, insofar as they may affect trade 

between the Community and beneficiary country:  (iii).The parties agreed that the duration of 

the provision of article 69 point iii shall be prolonged and that any public aid granted by the 

Former Yugoslav Republic of Macedonia shall be regarded as an area identical to those areas 

of the Community described in Article 87(3) (a) of the Treaty establishing the European 

Community. Any practices contrary to this Article shall be assessed on the basis of criteria 

arising from the application of the rules of Articles 81, 82 and 87 of the Treaty establishing 

the European Community. Each Party shall ensure transparency in the area of public aid, inter 

alia by reporting annually to the other Party on the total amount and the distribution of the aid 

given and by providing, upon request, information on aid schemes. Upon request by one 

Party, the other Party shall provide information on particular individual cases of public aid. 

 

Reference to Progress reports 

The European Commission’s 2007 Progress Report underlined that: "Enforcement in the 

antitrust field has improved, but still needs to be strengthened and should concentrate on the 

most serious infringements of competition (cartels and abuse of a dominant position). 

Concerning enforcement, the CPC must make further efforts to put in place an effective 

system of ex-ante state aid control.  The CPC prepared a partial inventory of state aid 

measures for the period 2001-06.  Unauthorised state aid granted by several government 

institutions was approved retroactively.  On the basis of this inventory, aid schemes need to 

be aligned.  As regards administrative capacity, additional employees were recruited, but their 

number and level of training remain insufficient in order to perform the complex task of 

monitoring state aid." 

 

The European Commission’s 2008 Progress Report underlined that: The regional State aid 

schemes have been developed and are aligned with the State aid legislation. 

The decisions of the CPC on State aid are respected. The CPC compiled the inventory of State 

aid measures for the period January-June 2008. The inventory includes decisions on 

compatibility of State aid approved in 2006 and 2007. However, the administrative capacity is 

not sufficient for proper monitoring of State aid: the number of staff of the CPC is still not 

adequate to respond to its complex tasks. An effective and comprehensive system for ex-ante 

control of State aid is not yet in place. Some bodies that grant State aid are still reluctant to 

report on the form and intensity of the State aid that they provide. Overall, preparations in the 

area of State aid are advanced. 
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Reference to the MIPD  

In the Multi-annual Indicative Planning Document (MIPD) 2007-2009 for the former 

Yugoslav Republic of Macedonia, the state aid enforcement project fiche fits into Component 

I – Transition Assistance and Institution Building: 

 

- Main priorities and objectives under 3.2. Economic development and social cohesion 

include: activities related to supporting to ability to assume the obligations of 

membership (see below) add essentially to enhanced development and cohesion by 

introducing European standards into national legislation and thus upgrading the 

framework for the functioning of the market economy. In the field of internal market 

and competition areas of attention include strengthening the administrative capacity for 

protection of competition.   

- Expected results underline that: ‘markets will have become more efficient and 

competitive as a result of closer compliance with the EC acquis and EU best practice 

(e.g. market for electronic communications, energy market, financial services, general 

service activities, etc.); 

 

Reference to the National Development Plan  

The activity for improving business area in the NDP specifically says that "markets will have 

to become more efficient and competitive as a result of closer compliance with the EC acquis 

and EU best practice (e.g. market for electronic communications, energy market, financial 

services, general service activities, etc.)".  

 

Reference to the national/ sectoral investment plans: n/a 
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ANNEX 5: Details per EU funded contract 

 

Management and contracting arrangements 

 

The Beneficiary Country (BC) Project Leader shall be the main counterpart in the BC, and will 

be directly responsible for co-ordination and management of the project from the beneficiary 

side and will support the Twinning project team in organisational and technical matters.  

 

Commission for Protection of Competition  

Contact persons and contact details: 

 

BC Project Leader 

Chedomir Kraljevski,  

President of the Commission 

Dame Gruev 1, 1000 Skopje 

Tel: +389 2 3298 666 

Fax: +389 2 3296 466 

e-mail: cedomir.kraljevski@kzk.gov.mk 

 

RTA counterpart  

Jovan Todorov,  

Head of State Aid Control Department 

Dame Gruev 1, 1000 Skopje 

Tel: +389 2 3298 666 

Fax: +389 2 3296 466 

e-mail: jovan.todorov@kzk.gov.mk 

 

 

The contracting arrangements are as follows:  

 

One Twinning contract and it is expected that the services under this arrangement to be 

delivered within 16 - 18 months. The contract value will be approx. EUR 1 000 000 out of 

which IPA contribution will amount to EUR 950 000 while national contribution will amount 

to EUR 50 000. The procurement procedure should start Q2 2010. 

 

Means/Input from MS Partner Administration 

The project will be implemented in the form of a Twinning contract between the country and 

an EU Member State. The implementation of the project requires one project leader with 

responsibility for the overall coordination of project activities, one resident Twinning adviser 

to manage project activities and short-term experts (number to be proposed by the Member 

State). It is essential that the team have sufficiently broad expertise to cover all the areas 

included in the project description. The interested Member State institution shall include in its 

proposal the CVs of the designated project leader, resident twinning adviser and the proposed 

short-term experts and the specific tasks to which they will be assigned.  

 

Profile and Tasks of the Project Leaders 

The MS project leader will detail, coordinate and control the overall thrust of the project, lead 

project activities, and ensure attainment of the projected output. He/she is expected to ensure 

that all the support from the management and staff of the EU side is available for the project. 

The project leader is fully responsible for co-ordination of the work of the experts. He/she 

mailto:cedomir.kraljevski@kzk.gov.mk
mailto:jovan.todorov@kzk.gov.mk
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should be a senior official from the respective MS body and is expected to devote a minimum 

of 3 days per month to the project in his/her home administration with an on-site visit at least 

every 3 months. In addition, he/she should coordinate, from the Member State side, the 

Project Steering Committee (PSC), which will meet in Skopje every three months. The 

project leader will co-manage the implementation of the project with the Project leader from 

the Beneficiary Country.   

 

BC project leader 

The BC project leader will act as the counterpart of the Member State PL and will ensure 

close cooperation in the overall steering and co-ordination of the project. The PL's seniority 

will ensure his/her ability to mobilise the necessary staff in support of the efficient 

implementation of the project. He/she will also coordinate the Project Steering Committee 

(PSC) from the BC side. 

 

RTA Counterpart 

A RTA Counterpart will be assigned by the CPC. Ideally, this person should have at least 3 

years of employment with the CPC.   

 

Profile and tasks of the RTA  

 

Duration of the RTA secondment:  16-18 months  

 

Qualifications and skills 

- Education at least up to University degree (where university degree has been awarded 

on completion of four years study in a university or equivalent institution), or at least 7 

years of general professional experience; 

- Knowledge of relevant EU projects, rules and procedures. 

 

Professional experience (minimum 3 years relevant professional experience)     

- Background in drafting and implementing strategies, policies and regulations in the field 

of competition and state aid; 

- Practical experience from a Member State aid monitoring agency;  

- Fluent written and spoken English. 

 

Additional assets are:  

- Practical experience from a Member State competition agency; 

- Experience in implementing acquis requirements in EU Member states legislation in 

practice; 

- Previous experience as project coordinator/ project manager; 

- Sound knowledge of the situation in recent accession countries and/or SAA countries 

regarding state aid and competition issues. 

 

Profile and tasks of the short term experts 

- All STEs should have at least 3 years of experience, preferably 5 to 8 years in the field 

they will cover; 

- All STEs should be fluent in English and computer literate; 

- All STEs should be acknowledgeable in the latest development in the EU state aid and 

competition law. 
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