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 This action is funded by the European Union 

 

ANNEX 1 

 

of the Commission Implementing Decision on  

the Annual Action Programme 2016 in favour of the Republic of Lebanon 

 

Action Document for Local Development Programme for Deprived Urban Areas in 

North Lebanon 

 
 

1. Title/basic act/ CRIS 

number 

“North Lebanon Local Development Programme for Deprived 

Urban Areas”, CRIS contract number: ENI/2016/377-482 

financed under the European Neighbourhood Instrument. 

2. Zone benefiting from 

the action/location 
Lebanon, Governorate (mohafazat) of North Lebanon. 

3. Programming 

document 

Single Support Framework for EU support to Lebanon 2014-

2016 

4. Sector of concentration 

/ thematic area 

Reinforcing social cohesion, 

promoting sustainable 

economic development and 

protecting vulnerable groups; 

address the needs of the most 

vulnerable areas and 

population in Lebanon. 

DEV. Aid: YES. 

5. Amounts concerned 
Total estimated cost: EUR 20,000,000. 

Total amount of EU budget contribution: EUR 20,000,000. 

6. Aid modality 

and implementation 

modality 

Project Modality 

Indirect Management with “Deutsche Gesellschaft für 

Internationale Zusammenarbeit (GIZ) GmbH”  

7 a) DAC code(s) 
15220 - Civilian Peace-building, Conflict prevention and 

Resolution. 

b) Main Delivery Channel 11000 
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8. Markers (from 

CRIS DAC form) 

General policy objective 
Not 

targeted 

Significant 

objective 

Main 

objective 

Participation development/good 

governance 
☐ ☐ X

1
 

Aid to environment X ☐ ☐ 

Gender equality (including 

Women In Development) 
☐ X ☐ 

Trade Development X  ☐ 

Reproductive, Maternal, New 

born and child health 
X ☐ ☐ 

RIO Convention markers 
Not 

targeted 

Significant 

objective 

Main 

objective 

Biological diversity X ☐ ☐ 

Combat desertification X ☐ ☐ 

Climate change mitigation X ☐ ☐ 

Climate change adaptation X ☐ ☐ 

9. Global Public 

Goods and 

Challenges 

(GPGC) thematic 

flagships 

 

 

SUMMARY  

 

The programme's general objective is to strengthen stabilisation in North Lebanon and in 

particular to prevent violent extremism.  

 

The programme will be based on the development of inclusive and participative development 

plans involving the local authorities and the civil society in order to improve the well-being 

of the inhabitants while empowering and providing opportunities for the youth. The activities 

will comprise inter alia initiatives aiming at reducing inter-communitarian tensions, provision 

of education as well as technical and vocational education and training, support to local 

economic development, and improvement of the urban residential environment. 

 

The means used by the programme combine financial support to local initiatives, technical 

assistance and investments in social and urban infrastructures. The programme will be 

implemented through a Delegation Agreement with GIZ. 

 

                                                      
1  This programme will focus strongly on “participation development”, which is one of its main 

objectives. 



3 

 

1. CONTEXT  

 

1.1. Sector/Country/Regional context/Thematic area  

 

Lebanon is characterised by large socio-economic regional disparities with around 28% of 

the Lebanese resident population living below the poverty line
2

. In particular, the 

Governorate (mohafazat) of North Lebanon witnesses the highest level of poverty in the 

country, whatever the criteria adopted
3

, suffering from low economic activity, high 

unemployment rates, an uncontrolled urbanisation, a decayed urban environment in most of 

its cities, and a shortage of recreational facilities for its children, youth, women and elderly 

people. Tripoli is the second biggest city in Lebanon with around 500,000 residents and the 

regional capital city of the mohafazat of North Lebanon. The population of the mohafazat is 

made of a mix of religious communities with different historical backgrounds and cultural 

and political specificities. The city of Tripoli and its sister cities of al-Mina and Qalamoun 

and the northern and north-eastern Departments (cazas) of the mohafazat (cazas of Minieh-

Dennieh and caza of Akkar) are predominantly Sunnis with Christian and Alawi minorities, 

whereas the eastern cazas (the two mountainous cazas of Zghorta and Bcharreh) and the 

southern cazas (the cazas of Koura (coastal plain) and Batroun (coastal and mountainous)) 

are almost exclusively Christians. 

 

The weakness of rural and agricultural development policies since the independence of the 

country led to a considerable rural exodus from the neighbouring cazas to the capital city of 

the mohafazat where belts of misery developed rapidly, notably the currently Sunni area of 

Bab-el-Tebbaneh, the currently Alawi area of Jabal Mohsen and the formerly Christian area 

of el-Kobbeh.  

 

The period of wars that started in 1975 and lasted till 1990 brought additional demographic 

changes in Tripoli with more of its elite moving to Beirut or emigrating and with a consistent 

part of its Christian population retreating into the neighbouring cazas of Zghorta and Koura. 

The rise of Sunni fundamentalism in the city and its sister-cities, starting from the 1980’s, 

aggravated these trends. The tourist infrastructure of the caza of Bcharreh, which used to host 

guests from Tripoli during the summer season, was ruined and the interactions between the 

caza and the city, between the different communities that populate them, almost disappeared. 

Emigration was overwhelming and the caza of Bcharreh depopulated. In the caza of Batroun, 

small roads towards the central Christian areas of the country were enlarged, people reducing 

to the minimum their interactions with Tripoli, though it is their regional capital city
4
. In 

2002, the last study about poverty in Lebanon by caza was published by the Lebanese 

“Economic and Social Fund for Development” (ESFD), a public institution
 5
. Funded by the 

EU, it showed that the cazas of Akkar, Minieh-Dennieh, Batroun, Bcharreh and Tripoli (the 

                                                      
2  UNDP-Ministry of Social Affairs of Lebanon: Poverty, Growth and Income Distribution in Lebanon, 

(2008). These are the last available and reliable figures. 
3  In 2004, the number of economically poor in North Lebanon ranged between 50 and 70% according to 

the various studies conducted by the Ministry of Social Affairs with the support of the UNDP, 

depending on the criteria adopted. 
4  Still in 2016, more roads are enlarged between the caza of Batroun and the central Christian area of 

Lebanon. 
5 Economic and Social Fund for Development: Poverty Analysis and Targeting mechanism for the ESFD 

Project, Beirut, October 2002. 
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city of Tripoli and its sister-cities) were among the poorest of the country, the rural areas 

being poorer than the regional capital city. 

 

Also, the recurrent rounds of violence between the mainly Sunni area of Bab-el-Tebbaneh 

and the mainly Alawite area of Jabal Mohsen that started in 2008 aggravated the separation 

between the two communities, the Alawi still living in Bab-el-Tebbaneh moving to Jabal-

Mohsen and vice versa. The conflict was further amplified by the Syrian conflict and fights 

did not stop before 2014. Destructions had been severe in the residential areas close to the 

border lines.  

 

In such a context, there is potential in North Lebanon with a programme to recreate the social 

and economic links between the various communities of the mohafazat, to reduce inter-

communitarian tensions, to promote citizenship and human rights, to put again on the 

development map areas that have been marginalized for too long, to empower the local 

population and their local institutions. 

 

1.1.1. Public Policy Assessment and EU Policy Framework  

 

On the Lebanese government side, the current stabilization strategy is set out in the “Lebanon 

Crisis Response Plan” (LCRP) which was established following the arrival – in large 

numbers - of Syrian refugees in Lebanon starting from 2012. It foresees integrated and 

mutually reinforcing stabilization and humanitarian interventions as a transition toward a 

long term strategic framework for the period 2017-2020. This document has been a platform 

for the interaction between Lebanon and the members of the international community. 

 

Considering more particularly North Lebanon, the Lebanese government had already 

launched programmes and initiatives aiming at increasing social cohesion and boosting local 

economic growth through local development plans and urban development projects: 

 

- The Lebanese government adopted in 2009 the “National Physical Master Plan for 

Lebanese Territory” (SDATL
6
) (2005) which defines the principles for the development 

of different regions. Concerning North Lebanon, the SDATL recommends that the interaction 

between Tripoli and its countryside is increased in order to secure enough income for the 

rural population, contain the urban sprawl and limit rural depopulation, as they impact 

negatively on the stability of the city. For that purpose, the SDATL advocates the 

development of the economic potential of the rural areas surrounding the city, notably by 

preserving and developing the economic potential their natural and cultural heritage. 

 

- The Lebanese government has demonstrated its willingness to tackle the impact of urban 

poverty on stability and social cohesion by launching, in 2002, “Cultural Heritage and 

Urban Development” programme (CHUD) following an initiative by the World Bank. 

The programme aims at revitalizing the old cities of Tripoli, Byblos, Tyre, Saïda and 

Baalbek.  
 

                                                      
6  « Schéma Directeur d’Aménagement du Territoire » (SDATL). This exhaustive study was financed by 

the Lebanese government and conducted by “Council of Development and Recontsruction” (CDR) 

between 2002 and 2004 with the assistance of the “Institut d’Aménagement Urbain de la Région Ile-

de-France” (IAURIF) and local experts. The EU financed its diffusion and promotion in 2005-2006.  
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The present programme is in line with the objectives of these programmes since it aims to 

strengthen the stabilization of the North Lebanon by tackling the problems of urban poverty 

and by bringing closer together the various communities living in Tripoli and its countryside.  

 

Economic development and, in particular, the prospects for youth is highlighted as a key to 

stabilising societies in the Neighbourhood. The present programme is consistent with Priority 

2 of the Single Support Framework 2014-2016 for Lebanon ("Reinforcing social cohesion, 

promoting sustainable economic development and protecting vulnerable groups") as it aims 

at bringing closer together the various communities of North Lebanon and to set up 

opportunities for local economic and social development in the vulnerable parts of this area, 

primarily for young people. 

 

The programme also meets the commitments of the EC as mentioned in its communication 

on “Empowering Local Authorities in partner countries for enhanced governance and more 

effective development outcomes” (15 May 2013, COM(2013) 280 final), notably in 

paragraph 3.3 “Sustainable Urbanisation”: “The EU will seek to promote sustainable 

strategies to promote non-discrimination and break down of barriers that exclude various 

groups from access to resources and opportunities offered by urban development, with the 

view to promote social inclusion, territorial cohesion and environmental protection”. 

 

The programme also meets the objectives of the Rights-Based Approach as detailed in the 

EC Staff Working Document “Tool-Box: A Rights-Based Approach, encompassing all 

human rights, for EU development cooperation” (30 April 2014, SWD(2014) 152 final). It 

does so by focusing on vulnerable groups including persons with disabilities, by involving 

the various gender and age groups of these populations in the design of the programme and in 

its monitoring through a participatory approach and, therefore, by seeking to increase the 

ownership of the targeted groups, by seeking more particularly to increase the empowerment 

of the youth and the women inside these vulnerable groups,  

 

1.1.2. Stakeholder analysis  

 

1- The end beneficiaries of the programme will be the vulnerable populations of North 

Lebanon which are concerned by inter-communitarian tensions, all gender and age 

categories included, as well as persons with disabilities. The programme will target the 

youth as the main agents of change, but the children, the women and the elderly people 

will also benefit greatly from the programme as they are the most fragile direct victims of 

political tensions and violence. Like the youth, they will also benefit directly and greatly 

from an improved urban environment. Such an environment will also benefit directly the 

local producers and traders. Youth empowerment, support to inter-communitarian 

confidence-building initiatives and improvement of the urban environment will not only 

contribute to reduce violence, but will also have a positive impact on the local economic 

situation the reduction of violent extremism.  

 

2- The direct beneficiaries are the local municipalities and union of municipalities, and the 

civil society organisations (CSO). The municipalities and unions of municipalities will be 

instrumental in allowing the implementing partner to establish local development and 

urban rehabilitation plans through a participatory approach. They will benefit directly 

from the programme since any reduction of violence or any increase in the local 

economic activity will have a positive impact. 
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Local associations of youth and women, where they exist, will be direct beneficiaries and 

partners in the implementation of the programme. Like the municipalities and the unions 

of the municipalities, they will be instrumental in launching and managing the 

participatory approach to local development plans.  

 

The CSO that have been acting successfully in the areas benefitting from the programme 

and in its fields of action will also be supported and will also benefit directly from the 

programme.  

 

3- Other partners will be from the Lebanese government side, to be included in a 

Steering Committee (SC).  

 

1.1.3. Priority issues for support/problem analysis 

 

The programme aims at reducing the inter-communitarian tensions that exist between 

neighbouring areas of North Lebanon. In particular, its aims to reduce the tensions and 

strengthen the links between the areas of Jabal Mohsen (Alawi community) and Bab-el-

Tebbaneh (Sunni community) and between the city of Tripoli (Sunni in majority) and its 

countryside, mainly Christian, after those links were badly disrupted during the period of the 

wars of Lebanon (1975-1990) and did not resume in its aftermath. In some cases, they 

continued deteriorating, notably between Sunnis and Alawis, leading to numerous rounds of 

armed conflict that lasted from 2008 till 2014. 

 

Inside Tripoli, the tensions are aggravated by the marginalization of the city in the general 

economic and social development of the country, leading to: 
 

- High unemployment and poverty rates,  

- A weak general education system that witnesses high rates of drop-outs,  

- A lack of opportunities for those who have dropped out of school to rapidly acquire basic 

skills that allow them integrate in the Labour market, 

- High urban concentration and a very decayed urban environment in the poorest areas of 

the city with a lack of recreational equipment for the various categories of the population, 

such as playgrounds, parks, green and public spaces, 

- Reduced cultural activities in the whole city, in particular in its poorest suburbs, 

- Increased role of communitarian political organizations in the provision of basic social 

services and job opportunities, leading to a widening gap between the communitarian 

groups, to increased polarization along communitarian lines and, consequently, to 

increased sensitivity of the local security situation to external factors involving these 

communities at both national and regional levels.  

 

As for the links between Tripoli and its mainly Christian countryside that were broken during 

the period of wars, the political, economic and social marginalization of this countryside 

since that period led to the following: 

 

- Increased unemployment and poverty rates, 

- High exodus to the coastal areas with a majority belonging to the same community, i.e. 

close to the capital city, Beirut, 

- Development of new economic and social ties between the residents of this countryside 

and these areas, replacing the traditional ties with Tripoli, 
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- Decay of the natural and cultural heritage of this countryside and of their traditional role 

as driver of economic growth in North Lebanon and as source of economic ties and 

cohesion between Tripoli and its countryside and between the communities of North 

Lebanon
7
. 

- Increased role of the local communitarian political organizations in the provision of basic 

social services and job opportunities, leading to a widening gap between the local 

communities and the population of Tripoli, to increased polarization along communitarian 

lines and, consequently, to increased sensitivity of the local security situation to external 

factors involving these communities at both national and regional levels. 

 

The current programme aims to tackle the problems resulting from the economic and social 

marginalization of the above mentioned areas in view of strengthening the links between the 

various communities living on North Lebanon through: 

 

- The improvement of the urban environment in the areas of Tripoli with inter-

communitarian tensions and in the areas of Tripoli and its countryside where this has the 

potential to drive economic growth and strengthen the links between the various 

communities living in North Lebanon, 

- Out-of-school support and the provision of basic skills, 

- The support to job creation and to SMEs, 

- The support to inter-communitarian activities involving the youth, notably cultural and 

recreational activities. 

Climate change is also affecting the well-being of urban communities by increasing water 

stress, exacerbating the need for green areas and for alternatives to poorly insulated buildings 

and informal settlements. 

The specific targeted areas will be determined during the inception phase on the basis of a 

socio-economic assessment taking into account the available statistical data as well as field 

research. Support of the local authorities and civil society will be essential. 

 

2. RISKS AND ASSUMPTIONS  

 

Category of risk Level of risk 

(E/M/F) 

Mitigation measures 

Political: 

 

Security incidents occur between 

different communities in an area 

where some activities are being 

implemented. 

 

 

Medium 

1- The programme will remain 

flexible, allowing a 

reorientation of the activities.  

2- The programme will seek to 

strengthen the preventive 

actions of the direct 

beneficiaries in the reduction 

of tensions. 

3- The programme will carefully 

balance its soft (education, 

confidence-building) and hard 

                                                      
7  In particular, many villages of the countryside with high cultural heritage used to be summer resorts for 

the people of Tripoli, which stopped to be case since the start of the wars of Lebanon in 1975 and 

which never resumed. 
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(rehabilitation works) activities 

according to the security 

threats.  

Local politics and governance 

issues: 

 

1- The municipal councils elected 

in May 2016 do not agree on 

the programme.  

 

 

 

 

2- Changes take place in the 

municipal councils during the 

implementation of the 

programme, notably changes of 

majority, resignation or 

dissolution of the municipal 

councils. 

 

 

1- Low 

 

 

 

 

 

 

2- Medium 

 

 

1- During the inception phase the 

programme will check the 

interest of the new municipal 

councils and adopt an inclusive 

and participatory approach for 

the local development plan. 

 

2- The period foreseen for the 

implementation of the 

programme falls between two 

successive municipal elections. 

The programme will not rely 

fully on the local authorities 

whose role will be mainly 

limited to assisting in 

implementing the participatory 

approach and overcome 

potential obstacles at local 

level. The participatory 

approach will increase 

ownership of the programme 

by the end beneficiaries and 

contribute to its acceptance by 

successive local authorities. 

Economic: 

The national or regional political 

situation is impacting negatively 

the local economic activity and 

prevents some activities deployed 

in the frame of the programme to 

reach its objectives. 

 

 

High 

The programme will sort out the 

economic opportunities that are the 

least sensitive to changes in the 

economic situation and will 

support them in priority. 

Social risks: 

Lack of support from specific 

groups of the civil society 

(parents, private sector...). 

 

 

Medium 

1- The approach of the 

programme will be flexible and 

rely on inclusiveness and wide 

participation. 

Outreach campaigns targeting the 

end and direct beneficiaries of the 

programme will ensure that they 

fully understand the benefits of the 

programme, the opportunity it 

offers them to express their 

concerns and to contribute to the 
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improvement of their own well-

fare. 

Category of risk Level of risk 

(E/M/F) 

Mitigation measures 

Sustainability 

 

1- Educational and inter-

communitarian cultural 

activities of the programme are 

not continued after its end. 

 

 

 

 

 

2- The human and financial 

resources of the local 

authorities do not allow them 

to maintain the recreational 

equipment supplied or 

rehabilitated by the programme 

and the other rehabilitated 

equipment or areas. 

 

 

 

 

 

 

3- Creation of new SMEs and 

jobs opportunities stops after 

the end of the programme. 

 

 

1- High 

 

 

 

 

 

 

 

2- High 

 

 

 

 

 

 

 

 

 

 

 

3- Medium 

1- The programme will engage 

the dialogue with the relevant 

Lebanese authorities, 

especially with the Ministry of 

Education and Higher 

Education and with the 

Ministry of Culture in order to 

see the benefits of the results 

achieved by the programme.  

 

 

2- During the inception phase, the 

programme will check the 

understanding of the new 

municipal councils of the need 

to improve the urban 

environment of all the 

communities living in their 

constituency and to dedicate 

enough financial resources to 

maintain the supplied or 

rehabilitated equipment. 

Additionnally, the participative 

approach will empower the 

civil society to hold the local 

authorities accountable of their 

commitments. 

 

3- Rather than providing small 

grants, the programme will 

focus on informing the end 

beneficiaries on the various 

funding schemes already 

established by the Lebanese 

government, notably those 

managed by the ESFD or by 

Kafalat. The local business 

associations will also be 

partners of the programme in 

their areas and fields of 

activity. 

Corruption/Fraud  The participative approach should 
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Lack of trust between the end 

beneficiaries, on one hand, and 

the local and central authorities 

and their implementing agencies, 

on the other hand. 

Medium set up a policy dialogue between 

the local authorities and the civil 

society. Additionally, a close 

monitoring of the programme, at 

each of its stage, by the end 

beneficiaries is foreseen. 

Assumptions 

The security situation is not deteriorating further to an extent that will prevent the 

continuation of the activities. 

 

3. LESSONS LEARNT, COMPLEMENTARITIES AND CROSS-CUTTING ISSUES 

 

3.1. Lessons learnt 

 

This programme builds on lessons learnt generally from Lebanon’s economic and social 

history and from programmes already implemented or ongoing and dealing with similar 

themes, notably from programmes targeting North Lebanon.  

 

The programme builds on the literature concerning development in the mohafazat of North 

Lebanon. It takes notably into account the recommendations of such various reports as Local 

Governance under pressure – Research on Social Stability in T-5 Area (North Lebanon) 

(OXFAM, 2016) and Rapid Needs Assessment for Bab-el-Tebbaneh and Al Gouraba, Tripoli 

(Economic and Social Fund for Development (ESFD), 2014).  

 

In its report, OXFAM confirms that “the lack of recreational activities and venues that target 

vulnerable children has been identified as one of the contributing factors of social tensions 

and future social ailments. Projects that support local communities with a small library, 

cinema and other facilities, can be extremely helpful for conflict mitigation and building 

social cohesion”. “Municipal leaders confirm the need for such investment in recreational 

facilities like soccer fields, swimming pools and parks for children and youth. Such 

investments are viewed as part of long-term mitigation strategy against street crime”. “These 

projects are also seen as possible rapid employment initiatives”.  

 

As for the ESFD report, it recommends as an urgent task to support existing and organizing 

new accelerated vocational training. It also recommends, among others, to support the 

existing out-of-school support programmes, to rehabilitate and create playgrounds and 

gardens, to rehabilitate the old souks and the interior roads of Bab-el-Tebbaneh and Jabal 

Mohsen. These recommendations will be assessed against the objectives of the programme. 

 

The programme also builds on the lessons learnt from the “Cultural Heritage and Urban 

Development” programme (CHUD) launched by the Lebanese government with the support 

of the World Bank, the AFD and the Italian Cooperation. The evaluation by the AFD, in 

2014, of the components of the programme dedicated to Tripoli and Tyre has confirmed (1) 

the need for a participatory approach involving the local residents and the local authorities, 

(2) the positive impact of urban and cultural heritage rehabilitation on the economic activity 

provided the local political situation remains stable (which was the case of Tyre in 2014, but 

not of Tripoli – Byblos, which is located in a politically stable area, taking full advantage of 

the rehabilitation works), (3) the need to focus on well-identified areas and dedicate enough 
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resources to these areas, (4) the need to inform the local residents about the various 

government schemes supporting SMEs, (5) the organisational and financial weakness of the 

local authorities. 

 

The evaluation of the CHUD programme in January 2016, found that the programme “plays a 

key role in the development process of their communities on the cultural, economic and 

social dimensions”. It confirms (1) the negative impact of the political situation on the 

economic potential of urban rehabilitation works, (2) the need for a participatory approach, 

(3) the need to “strengthen the stakeholders’ capabilities in terms of management, 

maintenance and preservation of the rehabilitated components of the project” and (4) the need 

for a communication strategy that places the rehabilitated places on the touristic map of the 

country.  

 

Concerning the EU, its most important programme supporting local development in North 

Lebanon was called “Appui au développement du Nord Liban” (ENPI/2008/19-623, 18 

million EURO, 2010-2016) and has been implemented by the Council for Development and 

Reconstruction (CDR). This programme focused on the economic development of the rural 

areas of North Lebanon. It has supported local authorities, municipalities and unions of 

municipalities, in the fields of sustainable development of agricultural and natural resources. 

The final assessment of the ADELNORD programme showed that (1) in the absence of clear 

indicators, initial and final situations couldn’t be compared to determine actual versus 

planned results and specific objectives, or to establish a cause-effect relationship between 

benefits reported and interventions made, (2) the impact of such activities as building, 

renovating, supply of materials and equipment, and upgrading of machinery can be high, (3) 

the impact was better for interventions that focus on rehabilitating existing infrastructure 

rather than building new ones when the interventions have medium to long-term goals, 

whereas the funded actions have limited timescale. 

 

3.2. Complementarity, synergy and donor coordination  

 

The programme is complementary to other EU actions, past or in progress: 

 

- On confidence-building, social and economic development, the programme follows up 

on from such programmes and projects implemented by the EU as AFKAR III, a national 

programme managed by OMSAR
8
, and Improvement of development process and local 

governance in the municipality of Tripoli (NEAR-TS/2015/363-079). Both aim at 

reinforcing the capacity of Lebanese civil society organisations as actors for the 

promotion and consolidation of dialogue among the different constituents of the Lebanese 

youth through creative and innovative initiatives involving arts, play activities, sports and 

cultural actions and as actors for socio-economic development. The second project adds 

the rehabilitation of playgrounds and public gardens. The current Action will build on 

these two projects, expanding in scope and dimension. 

 

- As regards to peace, security and stability, the EU follows up on the activities of the 

IcSP
9
. A close coordination process is envisaged with the existing UNDP Lebanon Host 

Communities Support Project (LHSP, USD 39 million), which intervenes in Tripoli and 

                                                      
8  Office of the Minister of State for Administrative Reform. 
9  Instrument Contributing to Stability and Peace, formerly called Instrument for Stability (IFS). 
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aims at improving the delivery of basic services at community level, providing local 

economic opportunities (such as job creation, micro-small-medium enterprise 

development), as well as improving the capacities of municipalities in the response to the 

crisis among their community, promoting conflict management. Working with MoSA, 

this project has developed criteria to select the municipalities. The methodology could be 

useful for actions foreseen in the present Action Document. 

 

Also, the EU has recently launched two projects targeting the youth and aiming at 

reducing tensions and reinforcing social cohesion. Funded by the “European Instrument 

for Democracy and Human Rights” (EIDHR), the first one is “Engaging Youth for Social 

Cohesion and Human Rights” (EUR 600,000, 30 months) and has as objectives to engage 

1,200 youth and municipalities in 10 high-risk communities spread all over Lebanon to 

address youth radicalization through youth-led sports and arts-based behaviour-change 

activities. The second one is “Beyond Radicalization: Youth in Lebanon Speak Up!” 

(EUR 600,000, 36 months) and has as overall objective that “Conflicts in Lebanon are 

resolved through youth-geared conciliatory approaches respecting human rights and as 

specific objective that “Lebanese youth are increasingly capable of influencing de-

radicalization processes in their society via public platforms and media”.  

There is also a strong complementarity with projects and policies in the fields of climate 

adaption, urban planning and energy efficiency in buildings. 

- Donor coordination will ensue on several levels. The EU will suggest the creation of an 

ad hoc “EU North Lebanon Coordination Group” with the Member States which have 

been active in North Lebanon or foresee to become so. The group could be enlarged to 

include other donors and implementers. The EU will update regularly EU MS in Beirut on 

the implementation of the programme. Also, in the course of the “Joint Analysis and 

Programming” exercise, local development will play a role and the EU will make sure to 

include it in the relevant sector. 

 

3.3. Cross-cutting issues 

 

The main targeted cross-cutting issues (important objective) are presented in the following 

table: 

 

General strategic objective 
Not 

targeted 

Important 

objective  
Main objective 

Youth ☐ ☐ X 

Good governance ☐ X ☐ 

Gender equality  ☐ X ☐ 

Approach based on rights ☐ X ☐ 

Environment X ☐ ☐ 

 

- Youth unemployment, poverty and lack of empowerment are the most pressing problem 

in light of the large number of youth not qualified vocationally and not educated which 

pushes them to potential risks such as extremism. For this reason, youth will be at the 

centre of the activities, in particular those involving a better cohesion between different 
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communities, on supporting the educational attainment and increasing their technical 

skills.  

 

- Good governance will be promoted through the involvement of local authorities of 

designing local development plans based on a participatory and inclusive approach. 

 

- The promotion of gender equality will be pursued through women participation at each 

stage of the programme and through the specific support they will benefit from in the 

frame of support to economic initiatives. Rapid vocational training activities specifically 

dedicated to women will also be considered, particularly in the most sensitive and remote 

areas as this will help them get out of the confinement of their family environment.  

 

- Environment and climate adaptation is not directly targeted but we will a key concern for 

the upgrade of the urban environment. Youth activities could also address the sector 

according to the needs and the feasibility. In any case, all activities of the programme will 

take into account their impact on the environment and will promote a sustainable 

approach.  

- The programme will also involve persons with disabilities according to the Rights based 

approach. 

 

4. DESCRIPTION OF THE ACTION 

 

4.1. Objectives/results and main activities 

  

This programme is relevant for the Agenda 2030. It contributes primarily to the progressive 

achievement of SDG target Goal 11 (“Make cities and human settlements inclusive, safe, 

resilient and sustainable”) - but also promotes progress towards the following goals: 

 

- Goal 4: “Ensure inclusive and equitable quality education and promote lifelong learning 

opportunities for all”,  

- Goal 5: “Achieve gender equality and empower all women and girls”, 

- Goal 8: “Promote sustained, inclusive and sustainable economic growth, full and 

productive employment and decent work for all” 

- Goal 16 "Promote peaceful and inclusive societies for sustainable development, provide 

access to justice for all and build effective, accountable and inclusive institutions at all 

levels". 

 

The programme's long-term overall objective is political stability in Lebanon. 

 

Its intermediate overall objective is to prevent violent extremism in North Lebanon through 

the reduction of inter-communitarian tensions in this area. 

 

Its specific objectives (outcomes) are:  

 

1- Specific Objective SO1: “Reduction of social frustration in North Lebanon”. The 

programme will tackle the social frustration linked to: 

 

a- Poverty and unemployment 

b- Poor urban environment, 
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2- Specific Objective SO2: “Strengthening of inter-communitarian relations in North 

Lebanon”. The programme seeks to strengthen these relations notably by improving the 

inter-communitarian relations at youth and children level. 

 

The expected results (outputs) as follows: 

 

1- Result R1: “Increased livelihoods of the youth and the women of the targeted 

communities”, 

2- Result R2: “Improved urban environment”, 

3- Result R3: “Greater openness of the youth and the children of the various communities 

to each other”,  

 

Results R1 and R2 are linked to the Specific Objective no1, while Results R3 is linked to the 

Specific Objective no2.  

 

The main activities to achieve the expected results can be summarized as follows: 

 

1- Activities for Result R1 (“Increased livelihoods of the youth and the women of the 

targeted communities”) 

 

The activities related to Result R1 will include: 

 

- Participation of youth and the women of the targeted communities in the design of the 

local activities and to follow up on their implementation. This participatory 

approach will not only allow greater empowerment of the youth and women but, 

drawing the lessons from previous urban development projects (see above), it will 

help increase strongly the efficiency of the programme and the chances to reach the 

targeted outputs. 

 

- The conduct - in partnership with local business and economic associations and with 

local social and economic experts - of market studies allowing identify promising 

sectors for small-scale activities.  

 

- Advisory services for those, particularly the youth and the women, willing to start 

their own businesses in the identified promising sectors. These services will include 

information about the various funding schemes already established by the Lebanese 

government, notably those managed by the ESFD and by “Kafalat”, by the Lebanese 

private sector, by Lebanese NGOs and by foreign agencies. They will include 

information on how to get access to these funds and on how to make business plans. 

 

- The support of promising local economic initiatives that are put forward by the local 

residents of the targeted areas, particularly the youth and the women. Direct financial 

support through calls for proposals could be envisaged. Local NGOs and associations 

involved in local economic development could also be supported through these calls 

for proposals. 

 

- The provision to youth and women of market-oriented technical skills. Skills for 

youth might include, among others, those for the construction sector and for urban 

rehabilitation works, which will allow their immediate and remunerated participation 

in the rehabilitation works that will be undertaken in the frame of the programme.  
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In fact, all rehabilitation activities foreseen in the programme will be conducted using 

to the highest possible extent local manpower, allowing notably the immediate 

integration of young people in the Labour market, training-by-doing, increased 

livelihoods for these young people, income generation for all those employed by the 

works and for their families, which means an improvement of the living conditions of 

the youth, the children, the women and the elderly people of these families. In 

particular, the rehabilitation activities foreseen to achieve Results R2 will contribute 

to a greater achievement of Result R1 too. 

 

Also, women who stay at home will be targeted and special skills allowing them to 

work at home will be identified and provided to them, such as the skills needed in the 

textile industry or those needed for the preparation of traditional products.  

 

- The support to vocational education provided by the public sector, by NGOs and local 

association through financial support and / or through teacher training or guidance in 

order to improve the quality of teaching. 

 

- The rehabilitation and the modernization, when needed, of public vocational training 

schools since the improvement of the learning environment can contribute to improve 

the learning efficiency and to keep longer the youth in these schools, therefore 

increasing their technical skills. 

 

2- Activities for Result R2 (“Improved urban environment”) 

 

The activities related to Result R2 will include: 

 

- The rehabilitation, the expansion or the creation of playgrounds for youth and 

children with the provision of the necessary equipment, when needed, 

- The rehabilitation, the expansion or the creation of green areas and parks for the 

women, the children and the elderly with the provision of necessary equipment, when 

needed, 

- The rehabilitation of streets, façades and roofs in some places with the provision of 

necessary equipment, when needed, 

- The rehabilitation of the traditional meeting places for the various categories of the 

population. 

 

As mentioned, these rehabilitation works will be conducted using to the highest possible 

extent the local manpower, notably youth, allowing hereby greater achievement of Result 

R1 too. 

 

These activities will be carefully selected in order to bring positive change in life of the 

population, to address the effects of the climate change and will be accompanied by 

human social investment activities to ensure that their use is in line with our objectives. 

 

3- Activities for Result R3 (“Greater openness of the youth and the children of the 

various communities to each”) 

 

The activities related to Result R3 will include:  
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- The support to existing initiatives bringing closer together the youth and the children 

of various communities through recreational and cultural activities and joint 

community works (e.g. youth clubs, sports, music, street art, renovation of old places 

of exchange or transformation of old cultural centres into such places, educational and 

civic programmes). 

 

- The support to initiatives aiming at restoring and relaunching the activities of old 

places of cultural exchange such as cinemas, theatres, libraries, bookshops, etc. 

 

- In complementarity with the “Reaching all Children for Education” programme, the 

programme will support activities in the education sector, inter alia: 

 

 Support to out-of-school activities provided by local associations and NGOs to 

those youth and children who face difficulties at school, at the primary or 

intermediate levels in order to prevent drop-outs from the general education 

system. This support could also offer those who are out of school a second chance 

to reintegrate the general education system. According to the needs, activities will 

include e.g. homework support, remedial education or accelerated learning. 

 

 Support to general primary and intermediary public education through teacher 

training or guidance in order to improve quality teaching and a better grasp, by the 

school children, of universal values of openness and tolerance. 

 

 Rehabilitation and the modernization, when needed, of the primary and 

intermediary public schools since the improvement of the learning environment 

can contribute to improve the learning efficiency. 

 

As mentioned, the rehabilitation works foreseen to achieve Result R3 will be conducted 

using to the highest possible extent the local manpower, notably youth, allowing hereby 

greater achievement of Result R1 too. 

 
4.2. Intervention logic 

 

The intervention logic of the current programme stems from the understanding that 

stabilization at the country level (long-term overall objective of the programme) cannot be 

reached without tackling the issue of violent extremism in the areas where it has developed 

during the last years and preventing it.  

 

For this, the understanding is that the reduction of inter-communitarian tensions at local level 

is needed (intermediate overall objectives of the programme). These inter-communitarian 

tensions and the mistrust between communities have been particularly strong in North 

Lebanon during the last years inside the urban areas of Tripoli and its sister cities, and 

between them and their neighbourhood. Greater stability in North Lebanon will impact 

positively on the stability of the whole country.  

 

The approach is two-fold: 1) reduction of social frustration through the empowerment of 

vulnerable people based on local development initiatives and through urban rehabilitation, 2) 

strengthening of inter-communitarian relations through the improvement of these relations at 

youth and children level (specific objectives SO1 and SO2). 
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The main target of the programme being the youth as the main agents of change, the key 

outputs (results) of the programme will concern the youth. In order to reach the specific 

objectives, the outputs of the programme specifically linked to the youth will consist, 

respectively, in the following: 

 

1- Increased empowerment and livelihoods of the youth, i.e. more participation in the 

making of local development through the participatory approach, more integration in the 

labour market, more access finance for the development of their own business,  

2- An improved urban environment that provides public playgrounds, recreational 

equipment and other meeting places. 

3- Greater openness of the youth of the various communities to each other through joint 

recreational and cultural activities and joint community works. 

4- Greater openness of the youth of the various communities to each other through a better 

grasp of the universal values of openness and tolerance - hence the need to limit drop-

outs, to increase the number of years that youth spend in the general education system 

and to improve the quality of the latter and of the learning environment. Exchange 

between youth and elders will also be encouraged. 

However, other vulnerable people will be targeted as well (women, children, elderly, persons 

with disabilities etc.) since this programme is fostering a comprehensive approach based on 

local initiatives and is promoting the participation of civil society. 

 

5. IMPLEMENTATION  

 

5.1. Financing agreement 

 

In order to implement this action, it is not foreseen to conclude a financing agreement with 

the partner country, referred to in Article 184(2)(b) of Regulation (EU, Euratom) No 

966/2012. 

 

5.2. Indicative implementation period  

 

The indicative operational implementation period of this action, during which the activities 

described in section 4.1 will be carried out and the corresponding contracts and agreements 

implemented, is 60 months from the date of adoption by the Commission of this Action 

Document.  

 

Extensions of the implementation period may be agreed by the Commission’s authorising 

officer responsible by amending this decision and the relevant contracts and agreements; such 

amendments to this decision constitute technical amendments in the sense of point (i) of 

Article 2(3)(c) of Regulation (EU) No 236/2014.  

 

5.3. Implementation modalities – Indirect Management with GIZ (Germany)  

 

This action will be implemented in indirect management with the GIZ in accordance with 

Article 58(1)(c) of Regulation (EU, Euratom) No 966/2012. This implementation entails 

financial support to local initiatives, technical assistance and investments in social and urban 

infrastructures. This implementation is justified because of the complexity and the political 

sensitivity of the programme and, after careful comparison between fields of activities and 

expertise of the various EU Member States development agencies, GIZ was considered as the 
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most appropriate to conduct the activities foreseen in this programme given its expertise in 

each of the following fields: 

 

- Security, reconstruction and peace, 

- Governance and democracy, 

- Social development, 

- Rural development, 

- Vocational training, 

- Labour market, 

- Private sector development, 

- Economic development and employment, 

- Sustainable infrastructure. 

 

The entrusted entity would carry out the following budget-implementation tasks: 

 

- Establishment and management of a Technical Coordination Unit, 

- Establishment of partnerships with the concerned local and national authorities, 

- Establishment of a steering committee, 

- Launching calls for tenders for works and supervision, 

- Launching calls for proposals, 

- Definition of eligibility, selection and award criteria, 

- Evaluation of tenders and proposals, 

- Conclusion, monitoring and managing of contracts, 

- Carrying out payments, and recovering amounts due when appropriate. 

- Carrying out communication and visibility measures. 

 

If negotiations with the above-mentioned entrusted entity fail, the action may be implemented 

in indirect management with Expertise France. The implementation by this alternative 

entrusted entity would be justified because of their extensive experience and expertise in 

terms of democratic governance, crisis and post-crisis contexts as well as sustainable urban 

developement. The alternative entrusted entity would carry out the budget implementation 

tasks as outlined above. 

 

5.4. Scope of geographical eligibility for procurement and grants 

 

The geographical eligibility in terms of place of establishment for participating in 

procurement and grant award procedures and in terms of origin of supplies purchased as 

established in the basic act and set out in the relevant contractual documents shall apply, 

subject to the following provision. 

 

The Commission’s authorising officer responsible may extend the geographical eligibility in 

accordance with Article 9(2)(b) of Regulation (EU) No 236/2014 on the basis of urgency or 

of unavailability of products and services in the markets of the countries concerned, or in 

other duly substantiated cases where the eligibility rules would make the realisation of this 

action impossible or exceedingly difficult. 

 

5.5. Indicative budget 

 

Programme Components EU contribution (amount in 

EUR) 

Indicative third party 

contribution 
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5.3 Indirect Management 

with GIZ 
20,000,000

10
 n/a 

Total 20,000,000 n/a 

 

5.6. Organisational set-up and responsibilities 

 

The programme will be managed through a Delegation Agreement with GIZ (the 

implementing partner). The implementing partner will be responsible for the implementation 

of the programme under the direct supervision of the Commission.  

 

The implementing partner will set up and staff a Technical Coordination Unit (TCU) to 

manage the programme. The TCU will set up the Steering Committee (SC). The TCU will 

serve as the technical secretariat of the Steering Committee and ensure the widest possible 

dissemination of information about the programme and its various activities. 

 

In the inception phase, the TCU will first elaborate the criteria for the socio-economic 

assessment of the vulnerabilities of the different targeted communities and will propose them 

to the European Commission for approval. The list of subsequently selected communities will 

also be proposed for approval to the Commission. The activities proposed in section 4.1 will 

be identified more precisely in the inception phase based on an inclusive and participatory 

approach of local developments plans. Once identified, an inception report and an action plan 

for one year will be prepared and presented to the European Commission for approval. The 

inception report and the action plan will be discussed with the SC, knowing that the SC will 

remain a consultation and coordination body and that the EU will remain free to act 

according to its own understanding of the local situation and challenges. 

 

5.7. Performance monitoring and reporting 

 

The day-to-day technical and financial monitoring of the implementation of this action will 

be a continuous process and part of the implementing partner's responsibilities. To this aim, 

the implementing partner shall establish a permanent internal, technical and financial 

monitoring system for the action and elaborate regular progress reports (not less than 

annually) and final reports. Every report shall provide an accurate description of the activities 

conducted under the programme, of the difficulties encountered, of the changes introduced, 

as well as of the degree of achievement of the results (outputs and direct outcomes) as 

measured by corresponding indicators, using as reference the log-frame matrix (for project 

modality). The report shall be laid out in such a way as to allow monitoring of the means 

envisaged and employed and of the budget details for the action. The final report, narrative 

and financial, will cover the entire period of the action implementation. 

 

In addition the TCU will design a process allowing the civil society of the concerned 

communities to monitor the implementation of the programme. 

 

The Commission may undertake additional project monitoring visits both through its own 

staff and through independent consultants recruited directly by the Commission for 

independent monitoring reviews (or recruited by the responsible agent contracted by the 

Commission for implementing such reviews).  

                                                      
10  Includes provision for communication and visibility. 
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5.8. Evaluation  

 

Having regard to the nature of the action, a mid-term and a final evaluation will be carried 

out for this action or its components via independent consultants.  

 

The mid-term evaluation will be carried out for learning purposes, in particular with respect 

to the intention to expand the geographical coverage of the project or to launch similar 

projects in other areas of the country in the future. 

 

The final evaluation will be carried out for accountability and learning purposes at various 

levels (including for policy revision), taking into account in particular the fact that some 

activities of this programme are innovative and pilot actions. 

 

The Commission shall inform the implementing partner at least 2 month in advance of the 

dates foreseen for the evaluation missions. The implementing partner shall collaborate 

efficiently and effectively with the evaluation experts and, inter alia, provide them with all 

necessary information and documentation, as well as access to the project premises and 

activities.  

 

The evaluation reports shall be shared with the partner country and other key stakeholders. 

The implementing partner and the Commission shall analyse the conclusions and 

recommendations of the evaluations and, where appropriate, in agreement with the partner 

country, jointly decide on the follow-up actions to be taken and any adjustments necessary, 

including, if indicated, the reorientation of the project.  

 

The financing of the evaluation shall be covered by another measure constituting a financing 

decision. 

 

5.9. Audit 

 

Without prejudice to the obligations applicable to contracts concluded for the implementation 

of this action, the Commission may, on the basis of a risk assessment, contract independent 

audits or expenditure verification assignments for one or several contracts or agreements.  

 

The financing of the audit shall be covered by another measure constituting a financing 

decision. 

 

5.10. Communication and visibility 

 

Communication and visibility of the EU is a legal obligation for all external actions funded 

by the EU.  

 

This action shall contain communication and visibility measures which shall be based on a 

specific Communication and Visibility Plan of the Action, to be elaborated at the start of 

implementation and supported with the budget indicated in section 5.5 above, concretely with 

the budget allocated to the implementing partner. 

 

In terms of legal obligations on communication and visibility, the measures shall be 

implemented by the Commission, the partner country, contractors, grant beneficiaries and/or 
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entrusted entities. Appropriate contractual obligations shall be included in, respectively, the 

procurement and grant contracts, and delegation agreements.  

 

The Communication and Visibility Manual for European Union External Action shall be used 

to establish the Communication and Visibility Plan of the Action and the appropriate 

contractual obligations. 
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Youth and the Children 
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Targeted 
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Prevention of Violent 
Extremism in 

North Lebanon 

Reduction of Tensions between 
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• Joint Recreational 
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Activities and Joint 
Community Works. 
 

• Restoring and 
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Exchange. 
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promising local 
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of specific 
sessions 

allowing the 
Youth and the 
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to design and 
monitor the 
programme. 

• Support to Out-of-School Support 
Activities. 
 

• Support to Primary and 
Intermediary General Education. 
 

• Rehabilitation of Primary and 
Intermediary General Education 
Public Schools. 

Political Stability in Lebanon 
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APPENDIX - Indicative Log-frame matrix 

(The log-frame matrix will be completed during the inception phase, especially regarding baselines and targets when data are not available) 

 Intervention logic Indicators Baselines 

(incl. reference 

year) 

Targets 

(incl. reference 

year) 

Sources and means of 

verification 

Assumptions 

Overall 

objective 

(long-term) 

The programme's 

long-term overall 

objective is political 

stability in Lebanon.  

Number of inter-

communitarian violent 

acts. 

  - Reports of State 

institutions. 

- Reports of and 

research centres, 

NGOs & other 

implementing 

agencies. 

The security situation 

allows a smooth 

implementation of the 

activities of the 

programme.  

 

Overall 

objective 

(intermediate) 

The programme's 

intermediate overall 

objective is to 

prevent violent 

extremism in North 

Lebanon through the 

reduction of inter-

communitarian 

tensions. 

Number of inter-

communitarian violent acts 

in North Lebanon. 

  - Reports of State 

institutions. 

- Reports of and 

research centres, 

NGOs & other 

implementing 

agencies working in 

the areas of 

intervention of the 

programme. 

The security situation 

allows a smooth 

implementation of the 

activities of the 

programme.  

 

Specific 

objectives 

(Outcomes) 

1- Reduction of 

Social 

Frustration in 

North Lebanon. 

2- Strengthening of 

Inter-

communitarian 

Relations in 

North Lebanon. 

1- Level of social 

frustration linked to 

poverty and 

unemployment. 

2- Level of social 

frustration linked to 

the urban environment. 

3- Frequency of visits to 

other communitarian 

areas. 

To be 

determined by 

the ex-ante /ex-

post assessment. 

 - Reports of State 

institutions. 

- Ex-ante/ex-post 

assessments, 

through interviews 

with community 

members, of the 

social frustration 

linked to poverty 

and unemployment 

and to the urban 

environment. 

- Ex-ante/ex-post 

The end beneficiaries (the 

targeted populations) and 

the direct beneficiaries 

(the local authorities, the 

local associations and 

NGOs) remain involved in 

the programme. 
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assessments of the 

frequency of visits 

to other 

communitarian 

areas. 

- Reports of and 

research centres, 

NGOs & other 

implementing 

agencies working in 

the areas of 

intervention of the 

programme. 
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 Intervention logic Indicators Baselines 

(incl. reference 

year) 

Targets 

(incl. 

reference 

year) 

Sources and 

means of 

verification 

Assumptions 

Outputs Result R1: 

Increased 

livelihoods of the 

youth and the 

women of the 

targeted 

communities. 

1- Number of youth and women 

having participated in the 

identification and the 

monitoring of the actions 

undertaken in the frame of 

the programme. 

2- Number of youth and women 

having benefited from 

advisory services to launch 

their own business, to access 

finance and to draft business 

plans in the promising 

sectors identified by the 

programme. 

3- Number of youth and women 

having benefited from the 

provision of market-oriented 

skills. 

4- The number of new small 

businesses that have opened 

in the identified sectors, 

disaggregated by gender and 

age of owner. 

5- The number of jobs created 

in the identified sectors, 

disaggregated by gender and 

age of employed people. 

6- The survival rate of the new 

small businesses.  

7- The number of promising 

local economic initiatives 

that have been financially 

  - Program progress 

report.  

- Monitoring & 

evaluation 

reports. 

The security situation 

allows a smooth 

implementation of the 

activities of the 

programme.  
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supported, disaggregated by 

gender and age of the 

beneficiaries. 

8- Number of youth having 

been employed in the urban 

rehabilitation works. 

 Intervention logic Indicators Baselines 

(incl. reference 

year) 

Targets 

(incl. 

reference 

year) 

Sources and 

means of 

verification 

Assumptions 

Outputs 

Result R2: 

Improved urban 

environment. 

1- The number of youth and 

children benefiting from the 

rehabilitated or expanded or 

newly created playgrounds. 

2- The number of women, 

children and elderly persons 

benefiting from rehabilitated, 

expanded or newly created 

parks and green areas. 

3- The number of people 

benefiting from the 

rehabilitation of streets, 

façades and roofs 

disaggregated by gender and 

age. 

4- The number of people 

benefiting from the 

rehabilitation of traditional 

meeting places disaggregated 

by gender and age. 

  - Program progress 

report.  

- Monitoring & 

evaluation 

reports. 

The security situation 

allows a smooth 

implementation of the 

activities of the 

programme.  

 

Result R3: Greater 

openness of the 

youth and the 

children of the 

various 

1- Number of youth and 

children having participated 

in inter-communitarian 

recreational, cultural and 

community works, 

  - Program progress 

reports.  

- Monitoring & 

evaluation 

reports. 

The security situation 

allows a smooth 

implementation of the 

activities of the 

programme.  
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communities to each 

other. 

disaggregated by gender. 

2- Number of youth and 

children having participated 

in the activities of restored 

places of cultural exchange, 

disaggregated by gender. 

3- Number of youth and 

children from the general 

primary and intermediary 

education system having 

benefited from out-of-school 

general educational support, 

disaggregated by gender. 

4- Changes in the rates of drop-

outs, disaggregated by 

gender. 

- Tracer Studies.  
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