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EN 

THIS ACTION IS FUNDED BY THE EUROPEAN UNION 

ANNEX I 

of the Commission Implementing Decision on the financing of the annual action plan in favour of the 

NDICI Neighbourhood East Region for 2022 

Action Document for Supporting Decarbonisation, Climate Resilience and Energy Security in the 

Eastern Partnership  

 

ANNUAL ACTION PLAN  
This document constitutes the annual work programme in the sense of Article 110(2) of the Financial 

Regulation, and action plan/measure in the sense of Article 23 of NDICI-Global Europe Regulation. 
 

1. SYNOPSIS 

1.1. Action Summary Table 

                                                      
1 In line with the Council Conclusions of 12 October 2020 and in light of Belarus’s involvement in the Russian military aggression 

against Ukraine, recognised in the European Council Conclusions of February 2022, the EU has stopped engaging with Belarusian 

authorities. 
2 hereinafter referred to as Moldova 
3  C(2021)9370 adopted on 15/12/2021 

1. Title 

CRIS/OPSYS  

Basic Act 

Supporting Decarbonisation and Climate Resilience in the Eastern Partnership 

Annual action plan in favour of Eastern partner countries for 2022 

CRIS number: NDICI-GEO-NEAR/2022/043-911 

OPSYS business reference: ACT-60957 - JAD.992671   

Financed under the Neighbourhood, Development and International Cooperation 

Instrument (NDICI-Global Europe). 

2. Team Europe 

Initiative  

No 

3. Zone benefiting 

from the action 
The action shall be carried out in the Eastern Partnership countries (Armenia, 

Azerbaijan, Belarus1, Georgia, Republic of Moldova2, and Ukraine). 

4. Programming 

document 
Multi-annual Indicative Programme for the Neighbourhood East Region for the period 

2021-20273 

5. Link with 

relevant MIP(s) 

objectives/expected 

results 

Specific objectives: 

 Preserve human health, biodiversity and natural assets; 

 Support circular economy, decarbonisation, climate neutrality and green 

growth.  

 Strengthen energy security and nuclear safety and stronger uptake of renewable 

energy sources. 

https://eur-lex.europa.eu/resource.html?uri=cellar:d2c24540-6fb9-11e8-9483-01aa75ed71a1.0002.02/DOC_1&format=PDF
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PRIORITY AREAS AND SECTOR INFORMATION 

6. Priority Area(s), 

sectors 
Priority area 3: Environmental and climate resilience 

7. Sustainable 

Development Goals 

(SDGs) 

Main SDG (1 only):  

Goal 13. Take urgent action to combat climate change and its impacts 

 

Other significant SDGs (up to 9) and where appropriate, targets: 

Goal 1. End poverty in all its forms everywhere 

Goal 5. Achieve gender equality and empower all women and girls 

Goal 7. Ensure access to affordable, reliable, sustainable and modern energy for all 

Goal 8. Decent Work and Economic Growth 

Goal 11. Make cities and human settlements inclusive, safe, resilient and sustainable 

Goal 17. Strengthen the means of implementation and revitalize the Global 

Partnership for Sustainable Development 

 

8 a) DAC code(s)  41010 – Environmental policy and administrative management – 85% 

23110 – Energy policy and administrative management – 15% 

 

8 b) Main Delivery 

Channel @ 
11000 – Donor Government 

40000 – Multilateral organisations 

50000 – Other (EU Agency) 

9. Targets ☐ Migration 

☒ Climate 

☒ Social inclusion and Human Development 

☒ Gender  

☒ Biodiversity 

☐ Human Rights, Democracy and Governance 

10. Markers  

 (from DAC form) 
General policy objective @ Not targeted Significant 

objective 

Principal 

objective 

Participation development/good 

governance 

☐ ☒ ☐ 

Aid to environment @ ☐ ☐ ☒ 

Gender equality and women’s 

and girl’s empowerment 

☐ ☒ ☐ 

Trade development ☒ ☐ ☐ 

Reproductive, maternal, new-

born and child health 

☒ ☐ ☐ 

Disaster Risk Reduction @ ☐ ☒ ☐ 

Inclusion of persons with  

Disabilities 
 

☒ ☐ ☐ 

 

http://www.oecd.org/dac/stats/annex2.htm
http://www.oecd.org/dac/stats/addenda-converged-statistical-reporting-directives.htm
https://one.oecd.org/document/DCD/DAC/STAT(2018)9/ADD2/FINAL/en/pdf
https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=&ved=2ahUKEwib--aLwMPvAhUEmVwKHRuhChgQFjACegQIAhAD&url=https%3A%2F%2Feuropa.eu%2Fcapacity4dev%2Ffile%2F108781%2Fdownload%3Ftoken%3DyYLReeC6&usg=AOvVaw1Zs4QC6PHxpt_vhNwV13eZ
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Nutrition @ ☒ ☐ ☐ 

RIO Convention markers @ Not targeted Significant 

objective 

Principal 

objective 

Biological diversity @ ☐ ☒ ☐ 

Combat desertification @ ☒ ☐ ☐ 

Climate change mitigation @ ☐ ☐ ☒ 

Climate change adaptation @ ☐ ☒ ☐ 

1. Internal markers 

and Tags 
Policy objectives Not targeted Significant 

objective 
Principal 

objective 

Digitalisation @ 

  

☒ 

 

☐ 

 

☐ 

 

Tags:   digital connectivity  

digital governance  

digital entrepreneurship 

job creation 

digital skills/literacy 

digital services 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

☐ 

 

Connectivity @ 

 

☐ ☐ 

☐ 

☐ 

☐ 

☐ 

☒ 

☐ 

☐ 

☐ 

☐ 

Tags 

digital connectivity 

energy 

transport 

health 

            education and research 

   

NO 

YES 

NO 

NO 

NO 

Migration @  ☒ ☐ ☐ 

Reduction of Inequalities  ☒ ☐ ☐ 

COVID-19 ☒ ☐ ☐ 

BUDGET INFORMATION 

12. Amounts 

concerned 

 

Budget line: BGUE-B2022-14.020111-C1NEAR 

Total estimated cost: EUR 21 717 000.00. 

MANAGEMENT AND IMPLEMENTATION 

13. Implementation 

modalities (type of 

Project Modality  

https://scalingupnutrition.org/wp-content/uploads/2020/12/OECD_PolicyMarkerNutrition.pdf
https://www.oecd.org/dac/environment-development/Revised%20climate%20marker%20handbook_FINAL.pdf
https://one.oecd.org/document/DCD/DAC/STAT(2018)9/ADD2/FINAL/en/pdf
https://one.oecd.org/document/DCD/DAC/STAT(2018)9/ADD2/FINAL/en/pdf
https://www.oecd.org/dac/environment-development/Revised%20climate%20marker%20handbook_FINAL.pdf
https://www.oecd.org/dac/environment-development/Revised%20climate%20marker%20handbook_FINAL.pdf
http://www.cc.cec/wikis/display/crisknowledgebase/DAC+-+Chapter+3
https://eeas.europa.eu/sites/default/files/eu-asian_connectivity_factsheet_september_2019.pdf_final.pdf
https://myintracomm.ec.europa.eu/DG/INTPA/devco-management/programming/Pages/index.aspx
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financing and 

management mode) 

Indirect management with pillar assessed entities to be selected in accordance with 

the criteria set out in section 4.3.1. 

Direct management (grants).   

1.2. Summary of the Action  

The EU has supported climate policy reforms and investments by the Eastern partner countries in line with 

the shared commitments under the Paris Agreement, Energy Community Treaty and bilateral agreements. 

Within this new Action, the overall objective is to enable progress of the Eastern Partners towards climate 

resilience and neutrality, and strengthen their energy security. The Action is also a response to the wider 

situation in the energy sector and the needs created by the Russia’s war of aggression against Ukraine, 

notably the wish of affected countries to become independent of Russian imports of fossil fuels and 

gradually switch to renewable energy sources. The Action will contribute to the elaboration and 

implementation of policies and tools necessary to achieve the goals and targets related to national and 

international climate action – such as long-term low emission strategies, green financing frameworks, 

adaptation planning and pilot projects, carbon pricing and robust emissions monitoring, reporting and 

verification frameworks.  

The Action will prepare the ground for municipal and other infrastructure investments in line with the 

Economic and Investment Plan for the Eastern Partnership (EaP) 4and the projected needs for a green 

reconstruction of Ukraine and rebuilding its energy and climate resilience while contributing to the green 

and digital transition of the country, as outlined in the Ukraine Relief and Reconstruction Communication5. 

This will be done (i) by helping EaP countries to green their capital markets and (ii) by pilot testing climate 

adaptation and resilience projects. These demonstration projects will show how cities could increase 

resilience to physical climate risks and become more liveable in practice. 

The Action will provide further support to strengthen legislative and regulatory frameworks, evidence-based 

policy design and promote a conducive environment for sustainable energy investments, increased 

production of renewable energy and grid interconnection, and climate neutrality in the longer-term 

perspective. In order to monitor progress, the Action will include cooperation with the European 

Environment Agency to support Georgia, Moldova and Ukraine in the implementation of the Governance 

Regulation under the Energy Community Treaty, which includes considerable reporting obligations as 

regards contracting parties’ decarbonisation efforts.  

All of these activities will be crucial to ensure that partner countries stay on the path to mid-century climate 

neutrality, undertake a green reconstruction after the cessation of hostilities, enable greater climate 

resilience, and ensure the creation of a credible green finance market. This is required to ascertain the 

highest level of preparation once the EU Carbon Border Adjustment Mechanism (CBAM) enters into force, 

and when the levy will have to be paid as of 2026.  

2. RATIONALE 

2.1. Context 

The EU plays a leading role in addressing climate change and accelerating the green transition, having 

enshrined an ambitious 2030 emissions target of an at least 55% reduction from 1990 levels and a commitment 

to climate neutrality by 2050 into legislation6. At the same time, climate change is a challenge that requires a 

                                                      
4 https://www.eeas.europa.eu/sites/default/files/swd_2021_186_f1_joint_staff_working_paper_en_v2_p1_1356457_0.pdf 
5 https://ec.europa.eu/info/sites/default/files/ukraine-relief-reconstruction_en.pdf 
6 https://eur-lex.europa.eu/legal-content/EN/TXT/?uri=CELEX:32021R1119 
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global response, highlighting the need for the EU and its partners to promote and implement ambitious 

environment, climate and energy policies across the world. This is the cornerstone of the external dimension 

of the European Green Deal7 (EGD); only a robust response to climate change can ensure economic and 

societal resilience, including jobs and growth. This applies especially to the neighbourhood regions. The EU 

has therefore committed to continue working with the Eastern partners for reshaping policies, business models, 

and infrastructure in line with the EGD and the need for a green recovery from COVID-19. The green 

transition provides important opportunities for the EU and the Eastern Partner countries alike. 

  

The Eastern Partnership (EaP) policy framework is guiding regional cooperation in the Eastern 

neighbourhood. This joint initiative of the European Union, its Member States and Armenia, Azerbaijan, 

Belarus8, Georgia, the Republic of Moldova (hereinafter referred to as Moldova) and Ukraine, contributes to 

the overall goal of increasing stability, prosperity and resilience of the EU’s neighbours as set out in the Global 

Strategy for the Common Foreign and Security Policy of the European Union9 and the 2015 European 

Neighbourhood Policy Review10.  

 

The current regional priorities have resulted from an in-depth dialogue with key stakeholders. Based on this 

dialogue, five policy objectives were formulated in March 202011 under the overarching framework of 

resilience. They were welcomed by the EU Member States in May 202012 and endorsed by the EaP Leaders 

in June 202013. The Joint Staff Working Document “Recovery, resilience and reform: post 2020 Eastern 

Partnership priorities14” identified a set of specific actions in support of these five priorities, which include 

climate and environmental resilience. With the overall objectives of strengthening resilience and generating 

concrete benefits to the people, the new agenda is structured around two pillars (i) investment – supported by 

an Economic and Investment Plan, and (ii) governance – underpinned by reforms and fundamental shared 

values. This new agenda was endorsed at the EaP Summit in December 202115 and is fully aligned with the 

European Commission’s Political Guidelines 2019-202416. It was translated into specific objectives of the 

Multi-annual Indicative Programme (MIP) for the Neighbourhood East Region for the period 2021-202717, in 

particular “Priority area 3: Environmental and climate resilience”. Russia’s war of aggression against  Ukraine 

will certainly have a considerable impact on the Eastern Partnership agenda. It will be adapted in such a way 

as for the EU to be able to respond rapidly and effectively to the needs of Ukraine in particular and the Eastern 

partner countries as a whole. 

 

Through the Economic and Investment Plan, the Commission may decide to mobilise up to EUR 2.3 billion 

of funding for investment in the coming years. If deemed appropriate, part of this funding could extend 

guarantees in the order of EUR 5.8 billion under the European Fund for Sustainable Development Plus to help 

reduce the cost of financing for both public and private investments and to mitigate risks for investors. Support 

at this level could mobilise investments of up to EUR 17 billion. The EaP’s Economic and Investment Plan 

will be crucial in implementing environmental and climate resilience and to build back better following the 

                                                      
7 https://eur-lex.europa.eu/legal-content/EN/TXT/HTML/?uri=CELEX:52019DC0640&from=EN 
8  In line with the Council Conclusions of 12 October 2020 and in light of Belarus’s involvement in the Russian military aggression 

against Ukraine, recognised in the European Council Conclusions of February 2022, the EU has stopped engaging with Belarusian 

authorities. 

. 
9 https://eeas.europa.eu/sites/default/files/eugs_review_web_0.pdf 
10 JOIN(2017) 18 final 
11  JOIN(2020) 7 final.  
12 https://www.consilium.europa.eu/media/43905/st07510-re01-en20.pdf 
13 https://www.consilium.europa.eu/en/meetings/international-summit/2020/06/18/ 
14 SWD(2021) 186 final.  
15 https://www.consilium.europa.eu/en/meetings/international-summit/2021/12/15/ 
16 https://ec.europa.eu/info/sites/default/files/political-guidelines-next-commission_en_0.pdf 
17  C(2021)9370 adopted on 15/12/2021 

https://eeas.europa.eu/sites/default/files/swd_2021_186_f1_joint_staff_working_paper_en_v2_p1_1356457_0.pdf
https://eeas.europa.eu/sites/default/files/swd_2021_186_f1_joint_staff_working_paper_en_v2_p1_1356457_0.pdf
https://eeas.europa.eu/sites/default/files/1_en_act_part1_v6.pdf
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COVID-19 pandemic as around half of the foreseen investments are green investments. The EIP will also be 

instrumental for a sustainable and green post-war reconstruction of Ukraine. 

 

The Communication on Ukraine Relief and Reconstruction18 brings another dimension to these efforts. It 

outlines a comprehensive framework for the reconstruction efforts firmly anchored in the green and digital 

agenda. The RebuildUkraine Facility will encourage investments in energy infrastructure in accordance with 

the latest climate and environmental EU policies and standards. 

 

All six Eastern Partners are parties to the UN Framework Convention on Climate Change (UNFCCC) and 

have signed and ratified the Paris Agreement. In the run-up to COP26 in Glasgow, five Eastern Partners 

submitted updated Nationally Determined Contributions (NDCs), which, compared to the previous cycle, 

show an increased ambition of greenhouse gasses emissions reduction. Azerbaijan is scheduled to submit its 

updated NDC in the first half of 2022. Ukraine, Moldova, Georgia and Armenia have committed in their 

bilateral agreements with the EU to align their national legal framework with key parts of the EU climate and 

environmental acquis. Negotiations on a new Partnership Agreement with Azerbaijan are ongoing since 2017, 

and are expected to introduce a higher climate ambition.  

 

Ukraine, Georgia and Moldova are members of the Energy Community, which adopted a decarbonisation 

roadmap at its ministerial meeting in November 2021. The decarbonisation roadmap provides guidance on the 

definition and implementation of 2030 energy and climate targets and mid-century climate neutrality for the 

Contracting Parties. Measures related to the monitoring, reporting and verification of emissions, the 

implementation of carbon pricing systems, and potential additional elements of the EU’s Fit for 55 package 

are part of this roadmap, setting out a clear and predictable path for all stakeholders for the decarbonisation of 

the energy sector. Functioning Measurement, Reporting and Verification (MRV) and carbon pricing systems 

need to be in place in our partner countries to comply with the joint commitment under the Paris Agreement 

to limit the world temperature growth to 1.5 degrees and with the Carbon Border Adjustment Mechanism 

proposed by the European Commission, aiming to prevent an increase of emissions in countries outside the 

EU and potential carbon leakage stemming from tightening rules and more ambitious climate and energy 

targets within the EU.  

 

These measures will not only contribute to decarbonisation, but will also strengthen energy security and 

benefit consumers and citizens in general (e.g. as regards air quality). Since Russia’s war of aggression against 

Ukraine, the synchronisation process to enable cross-border flows of electricity between Ukraine, Moldova 

and the EU was rapidly concluded. As a consequence, the countries will need targeted technical assistance to 

ensure that their energy regulatory frameworks are updated and measures put in place to enable cross-border 

trading of electricity. Ensuring cross-border trading of electricity, accelerating the deployment of renewable 

energy sources reducing emissions through the demand side are policy goals that are fully in line with and 

contribute to the implementation of the EU External Energy Strategy19 and the REPowerEU Plan20, launched 

in May 2022. 

 

At the same time, climate adaptation needs are becoming more pressing at the local level while there appears 

to be a general lack of expertise within municipalities in the EaP countries in this field. Municipalities of all 

sizes and in all countries faced with unavoidable already occurring and potential further consequences of 

climate change (increase of average temperatures etc.) are interested in exploring climate adaptation and 

disaster risk management (in particular related to floods, droughts and forest fires). This is fully supported by 

civil society who recommends that the EaP governments should actively adopt and implement climate change 

adaptation policies. All EaP countries have signed the Sendai Framework for Disaster Risk Reduction. 

                                                      
18 https://ec.europa.eu/info/files/ukraine-relief-and-reconstruction_en 
19 https://eur-lex.europa.eu/legal-content/EN/TXT/?uri=JOIN%3A2022%3A23%3AFIN&qid=1653033264976 
20 https://eur-lex.europa.eu/legal-content/EN/TXT/?uri=COM%3A2022%3A230%3AFIN&qid=1653033742483 
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Given the magnitude of the green transition challenges, demand has been growing for policy incentives and 

innovative products to mobilise sustainable financing. After years of their slower uptake compared with other 

markets, green bonds issuance has increased in the EaP countries. More generally, sustainable finance 

represents a real potential in the region. As economies of the Eastern partners become increasingly integrated 

with EU economies, it is important to make them prepared for rapid shifts in EU economies and capital 

markets that will accompany the move towards climate neutrality.  

 

Green finance is also expanding worldwide as a result of voluntary initiatives. At central banks and regulators 

level, the Network for Greening the Financial Sector provides a platform to learn among peers and build 

solutions for integration of climate (and recently biodiversity) risk at prudential level (Armenia, Georgia and 

Ukraine being members of the network). The International Platform on Sustainable Finance, an EU initiative 

gathering partner countries, provides a forum for dialogue between policymakers, developing sustainable 

finance regulatory measures to help investors identify and seize sustainable investment opportunities that truly 

contribute to climate and environmental objectives. Armenia, Azerbaijan, Georgia, Moldova are engaging 

with the Green Climate Fund (GCF) and are beneficiaries of several mitigation and adaptation financing 

programmes, including programmes for green cities.  

 

A Global Green Bond Initiative is being developed through a Team Europe Flagship Initiative which will be 

supported through the Sustainable Finance window under the EFSD+. Also, assistance will be provided by 

the Sustainable Finance Advisory Hub, which is intended to support the design, set-up, issuance and 

management of sustainability-related financial instruments and the development of credible sustainable 

finance frameworks. Other international partners and multilateral development banks play important roles as 

well.  

2.2. Problem Analysis  

The action addresses the following priority areas:  

 

1. Implementation and alignment of climate legal frameworks with the Paris Agreement, bilateral agreements 

with the EU: As of May 2022, five Eastern Partners have submitted their updated Nationally Determined 

Contributions (NDCs), with the sixth one being near completion. The updated NDCs show a slightly increased 

climate ambition across the region, with higher targets for emissions reduction and include in some cases 

adaptation components and for Ukraine - a commitment to climate neutrality by a set date. Still, many 

measures included under the initial NDCs remain to be implemented, and projections show that emissions in 

some sectors are set to increase beyond 2030. Under the Paris Agreement, countries are encouraged to submit 

their next round of updated NDCs by 2025, but it is clear that fulfilling already existing commitments will be 

a challenge in the region. The focus must be placed on implementation, and assistance in implementing 

reforms that will have a real impact on emissions levels and the countries’ climate resilience. The development 

and implementation of mid-century, long-term low greenhouse gas emission development strategies (LEDS) 

is a priority in this regard, as the Paris Agreement parties are encouraged to submit them to United Nations 

Framework Convention on Climate Change (UNFCCC) Secretariat well before the Global Stocktake in 2023. 

This exercise has progressed unevenly across the region despite support through EU4Climate. The LEDS will 

need to be finalised and updated to provide milestones and concrete actions, thus enhancing long term security 

for investors, to ensure compliance with the updated NDCs, and sectoral policies on the national level. 

  

Furthermore, the introduction of robust Monitoring, Reporting and Verification (MRV) systems is a priority, 

not only to satisfy reporting requirements and inform policymaking, but also as a requirement for the 

establishment of effective carbon pricing systems. The Enhanced Transparency Framework under the Paris 

Agreement obligates countries to biannually report data on their Greenhouse Gas Emissions (GHG) 

inventories and underlying accounting methodology. This reporting obligation will apply from December 
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2024 at the latest. Legal approximation with the EU acquis on MRV and Emissions Trading Systems (ETS) 

is included in the Association Agreements 21and will be gradually transposed, including through the Energy 

Community Treaty, in line with its decarbonisation roadmap. Significant technical assistance has been 

provided by the regional EU4Climate and ClimaEast projects, with the core of MRV systems having been 

developed across the region. Roadmaps and legal analysis have been developed for their strengthening and 

progressive implementation. While further work is needed on the regulatory aspect, the focus for the coming 

period will be to make the MRV systems operational, ensure that there is a system of accreditation (of 

verifying institutions) in place and that technical capacities to perform regular data gathering and ensure 

quality control of data is strengthened. Carbon pricing policies will need to be in place in partner countries, if 

their economic operators would like to avoid, or receive a discount on, the Carbon Border Adjustment 

Mechanism levy from 2026.  

 

Successful implementation of climate policy will further require mainstreaming into priority sectors of the 

economy (e.g. energy, transport, agriculture). Further assistance will also be needed to ensure alignment with 

the EU acquis (e.g. on methane, ozone depleting substances, fluorinated-gases22) in line with bilateral 

agreements and other international commitments. Ensuring country ownership and involvement of all relevant 

stakeholders across sectors will be key across all activities. 

 

2. Climate adaptation planning: Eastern Partnership countries are highly vulnerable to the adverse effects of 

climate change. An increase in extreme weather events, more frequent heat waves, forest fires and droughts, 

heavier precipitation and flooding are among the consequences of climate change likely to enlarge the 

magnitude of disasters and to lead to significant economic losses, public health problems and deaths. While 

some Eastern Partners have included an adaptation component under their NDCs and are developing national 

plans, further work is needed to ensure a coherent and inclusive framework based on modelling of climate 

scenarios until mid-century. There is little technical expertise on climate adaptation, especially at the sub-

national level. Mandates related to climate change adaptation remain blurred. Local authorities continue 

having difficulties in implementing climate-related measures because of insufficient access to financial means. 

Fiscal centralisation and limited financial viability limit very much the implementation of projects. 

Municipalities often lack means for infrastructure projects as investments mainly depend on transfers from 

the state budget, which are often neither timely nor predictable. Sovereign guarantees are required in many 

cases in order for municipalities to be able to borrow. Furthermore, there is limited experience with climate 

adaptation projects. Benefits stemming from such actions are still unclear for local authorities. Adaptation 

planning should be woven into the wider disaster risk reduction framework, and complemented by sectoral 

assessments and plans for priority sectors, e.g. agriculture, water use and energy. 

 

3. Green financing frameworks: Given the high energy and carbon intensity of the EaP economies, there are 

opportunities for highly impactful actions in the context of the green transition. However, even these actions 

require a large-scale mobilisation of public and private sector investments. With the falling costs of 

renewables, shifting perceptions of investors, and growing pressure from civil society to act on environmental 

and climate challenges, the world is reaching a tipping point in both demand and supply of green finance. In 

the EaP region, the pace of sustainable finance mobilisation is slowed down by several factors, such as lack 

of awareness of benefits of green bonds and existing international standards; lack of supportive regulatory 

frameworks and local green bond guidelines; underdeveloped governance arrangements and lack of green 

bond ratings, indices, and listings; discouraging costs of meeting green bond requirements; lack of mature 

pipelines of projects; poor understanding of climate change as an investment risks; and lack of domestic green 

investors. The development of green bonds also depends upon factors of a more general nature. An existing 

                                                      
21 https://eur-lex.europa.eu/legal-content/EN/TXT/PDF/?uri=CELEX:22014A0529(01)&from=EN 

https://eur-lex.europa.eu/legal-content/EN/TXT/PDF/?uri=CELEX:22014A0830(01)&from=EN 

https://eur-lex.europa.eu/legal-content/en/TXT/PDF/?uri=CELEX:22014A0830(02) 
22 Fluorinated gases (F-gases) as man-made gases used in a range of industrial applications. Most F-gases have a high global 

warming potential, with some being up to 26,000 times more potent than carbon dioxide (CO2).  

https://eur-lex.europa.eu/legal-content/EN/TXT/PDF/?uri=CELEX:22014A0529(01)&from=EN
https://eur-lex.europa.eu/legal-content/EN/TXT/PDF/?uri=CELEX:22014A0830(01)&from=EN
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municipal bond market is an essential prerequisite to help spur interest in green bonds. Thus, in parallel with 

working on green bonds, domestic capital markets need to be fostered. Critical constraints relate to fiscal 

decentralisation, as well as an appropriate pricing of externalities and regulatory reforms in relevant sectors. 

 

4. Energy sector governance and decarbonisation: The energy sector is one of the main sources of emissions, 

even more so due to the carbon heavy energy mix and high energy intensity of the economies of Eastern 

Partnership countries. The energy markets in the region have only partially adopted best practices in the sector 

that would speed up decarbonisation and promote energy security and energy efficiency, for example 

unbundling, market governance, integration of renewables and energy efficiency standards. The Energy 

Community Treaty as well as the Association Agreements with Georgia, Moldova and Ukraine, and the CEPA 

with Armenia include commitments to transpose key elements of the EU acquis in these areas. The national 

energy legislative and regulatory frameworks in the EaP partner countries need to be strengthened through 

legislative support and technical assistance, to provide incentives for decarbonisation and encourage 

investments in the generation, transmission and distribution of renewables and in energy efficiency. Market 

reform is also a requirement for electricity and gas market integration with neighbouring countries, which is 

of particular relevance to the electricity post-synchronisation processes of Ukraine and Moldova and is of 

crucial importance to diversify supply and enhance energy security. For the Energy Community contracting 

parties, the adapted Governance Regulation 23sets common rules for planning, reporting and monitoring on 

energy and climate policies and targets, including via National Energy and Climate Plans. Targeted support is 

needed to ensure compliance, e.g. the quality of reported data, its comparability with EU data, and its 

appropriate compilation and analysis. Additional support will also be required to coordinate the flow of fuel, 

equipment and repair material needed to keep the Ukrainian electricity and gas systems operational. 

 

Within the four priority areas the Action should be consistent with the priorities for the green reconstruction 

of Ukraine in line with the EU’s green and digital agenda and the Ukraine Relief and Reconstruction 

Communication. 

 

 

 

Stakeholders 

 

The following core stakeholders will be involved in all programme activities and become the main partners in 

the implementation of the programme. 

 

The primary stakeholders will be competent authorities within the national governments tasked to coordinate 

climate change mitigation and adaptation policies and the green energy transition. The Action will work with 

ministries of environment, energy, finance and economy, as well as ministries of infrastructure, regional 

development and agriculture, and, where relevant, investment support agencies. To ensure a holistic approach, 

the Action will also develop a close working relationship with: 

 Relevant government agencies (i.e. forestry, water management agencies);  

 Local authorities in the EaP countries that are signatories to the Covenant of Mayors who will be the 

main beneficiaries of the demonstration projects scheme. The programme will also support 

engagement between local authorities with civil society organisations and the local population, as well 

as with academia, private sector, in particular business associations (e.g. chambers of commerce) and 

start-ups. The project will proactively promote participatory approaches to planning at local level and 

reach out to involve more women and youth as they are often the main final beneficiaries, and are also 

often at the forefront of pioneering local climate action solutions. National associations of local 

authorities will also continue to be involved;  

                                                      
23 https://eur-lex.europa.eu/legal-content/EN/TXT/PDF/?uri=CELEX:32018R1999&from=EN 
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 Technical and administrative structures responsible for the design, implementation, and operation of 

the MRV and ETS, as well as the energy and industrial installations covered by the scheme;  

 Potential sovereign and non-sovereign bond issuers, as well as regulatory authorities and capital 

market participants, such as international and domestic rating agencies, stock exchanges, etc.; 

 Financial sector regulatory agencies, banks, and banking associations; 

 Major regional and national structures responsible for the management of natural resources, i.e. forests, 

rivers, oceans, permafrost soils;  

 Other relevant stakeholders in the energy sector, for instance Distribution and Transmission System 

Operators, if needed. 

2.3. Lessons Learned 

The EU has funded regional climate mitigation and adaptation through ClimaEast (2013-2017) and 

EU4Climate (2017-2022). EU4Climate was designed to focus entirely on policy support, with the funds for 

demonstration projects and investments that had existed under ClimaEast instead channelled through the 

Covenant of Mayors East and various investment structures such as the Neighbourhood Investment Platform 

(NIP), European Fund for Sustainable Development+ (EFSD+) and Eastern Europe Environmental and 

Energy Efficiency Partnership (E5P).  

 

This division of labour has allowed for more targeted and flexible support to the Eastern Partners under 

EU4Climate, providing broad support to the strengthening of climate policy and legal frameworks, in 

particular as relates to the Paris Agreement. The flexible nature and clear objectives of EU4Climate have been 

positively assessed by stakeholders24. The present Action will retain the elements of flexibility and high-level 

policy support, while increasing its engagement in technical assistance and practical implementation of the 

climate policy framework. The present action will also include a strong focus on alignment with, and 

implementation of, the EU acquis in the climate and energy sectors, as a response to the rapid development 

of EU policy and legislation in these fields. This work will directly support the governance pillar under the 

EaP Economic and Investment Plan.  

 

The energy sector has been identified as a priority sector to promote decarbonisation of the region. Broad 

support on the collection and use of energy data for policymaking, as well as the drafting of primary and 

secondary legislation in line with the EU acquis and best practices are key elements in the clean energy 

transition. The effective implementation of energy policy also remains a challenge, highlighting the need for 

more targeted support to implementation. This is especially pertinent for the contracting parties of the Energy 

Community Treaty, which has incorporated a substantial amount of the EU acquis supporting decarbonisation. 

The treaty is expected to develop further in this direction, in line with its decarbonisation roadmap.  

 

The governance aspects of this Action will complement the channelling of investments under the Economic 

and Investment Plan and other available financial instruments, with facilitating and scaling up green 

investments being of particular importance. Establishing a green capital market is often seen as one of the 

major steps that can enable the transition to a green economy, and further efforts to enhance underlying capital 

market structures and standards are needed to mitigate the risks of national fragmentation and greenwashing. 

At present, these remain high and can inhibit the development of integrated and resilient green capital markets. 

Enhancing the comparability and standardisation of sustainable finance products is urgently needed to 

alleviate these risks.  

 

Investment needs for the green transition in the EaP countries are high compared with available budgets. 

Municipal budgets in particular are very scarce and fail to ensure infrastructure investments even using loans, 

where feasible. The loan repayment capacity is limited to the typical annual capital expenditures that are small. 

                                                      
24 Climate and environment evaluation p. 253 
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While there is a wide range of financial instruments available in EaP countries, they tend to use the simplest 

ones, since financial markets are not well advanced. Still, municipalities are the hot spots of green finance in 

the EaP region both in terms of challenges and opportunities. Municipalities have competing investment goals 

and obligations in other sectors, for example roads. There is a persistent perception of energy efficiency 

projects or green investments more generally as risky, which could partly be addressed through demonstration 

projects, in particular in conjunction with the Covenant of Mayors. Municipal size, project development 

capacity and financial resources are a big constraint on project development. The condition of the domestic 

banking sectors likewise constitutes an important barrier to ramping up loans for municipalities in the six EaP 

countries.  

 

Different forms of EU support and international cooperation have encouraged the development of green 

finance. Increasingly, green investments have been in the focus of the Neighbourhood Investment Platform. 

The EU has also contributed to the Ukrainian Energy Efficiency Fund, the Green for Growth Fund and the 

E5P (Eastern Europe Energy Efficiency and Environment Partnership) multi-donor fund. In addition, the EU 

provided small grants and technical assistance to Covenant signatories for demonstration projects, mostly 

energy efficiency upgrades in buildings. The FINTECC EU4Climate window is promoting the uptake of 

advanced technologies by SMEs. Through the EU4Environment programme, the EU helps the partner 

countries to identify green investment needs and opportunities, as well as sources of public and private 

funding. EU4Climate has supported the EaP governments to build capacity related to budget tagging.  

 

Capacity building should be provided to the municipal climate adaptation and energy managers. There is a 

need for a grant scheme/component for smaller cities who plan to work on projects that can be replicated and 

used as demonstration projects but have no access to credits. The development of concrete municipal projects, 

collection and dissemination of applications through an interactive online project pipeline available in each 

Covenant of Mayors (CoM) East country should be continuously supported. The current project pipeline 

online tool should be more interactive providing complete assistance for match-making activities, etc. Inter-

municipal co-operation in providing services and in project preparation/implementation should be promoted.  

 

Future cooperation will have to take into account the degrading economic and social conditions in the region, 

notably the impact of the Russia’s war of aggression against Ukraine. Although economic growth in the 

Eastern Partnership countries resumed in 2021 following contraction in 202025, the region faces multiple 

downside risks and the pace of recovery might slow down in the future. Driven by the sharp acceleration in 

food and energy prices resulting from the war in Ukraine, inflation pressures have returned. Interest rates went 

up in 2021 and private investment flows have been limited. Official development assistance, critical at the 

height of the crisis in 2020, remains important. 

 

3. DESCRIPTION OF THE ACTION 

3.1. Objectives and Expected Outputs  

The Overall Objective (Impact) of this action is to support the green transition, enhance decarbonisation, 

boost energy security and increase resilience to counter the effects of climate change of the six Eastern Partner 

countries. 

 

The Specific Objectives (Outcomes) of this action are: 

1. Countries’ capacity to adequately measure and reduce national emissions and adapt to the impact 

of climate change is increased, and implementation of the climate policy framework is advanced; 

2. Benefits of climate adaptation are demonstrated through specific projects;   

                                                      
25 United Nations World Economic Situation and Prospects (WESP) 2022, https://www.un.org/development/desa/dpad/ 

publication/world-economic-situation-and-prospects-2022/  

https://www.un.org/development/desa/dpad/%20publication/world-economic-situation-and-prospects-2022/
https://www.un.org/development/desa/dpad/%20publication/world-economic-situation-and-prospects-2022/
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3. Credible regulatory frameworks on green financing are established in line with EU norms and bond 

issuance is diversified and scaled-up; 

4. Legislative and regulatory frameworks of the energy sector and their implementation are 

strengthened, contributing to decarbonisation, energy security and improved market functioning. 

 

The Outputs to be delivered by this action contributing to the corresponding Specific Objectives (Outcomes) 

are: 

 

Under outcome 1 – Countries' capacity to reduce national emissions and adapt to the impact of climate change 

is increased, and implementation of the climate policy framework is advanced: 

 

1.1 Climate change mitigation policy frameworks are updated and their implementation 

advanced; 

1.2 MRV and carbon pricing systems are established and operational; 

1.3 Alignment with and implementation of the climate-related EU acquis included in bilateral 

agreements and relevant administrative capacities needed for their implementation is 

strengthened; 

1.4 National adaptation and disaster risk reduction planning is updated and its implementation 

advanced, including on mainstreaming adaptation planning in priority sectors; 

1.5 Regional capacity building and sharing of best practices is promoted through workshops, 

trainings, exchanges, study visits, etc.; 

1.6 Green post-war reconstruction of Ukraine in line with the green and digital agenda is 

supported. 

 

Under outcome 2 – Benefits of climate adaptation are demonstrated through specific projects: 

 

2.1 Up to ten demonstration projects, including on healthy ecosystems and biodiversity, are 

established showing the benefits of climate adaptation. 

2.2 Demonstration projects have proven to have a potential for replication in other municipalities. 

2.3 Relevant capacity building is provided to the municipal climate adaptation and energy 

managers. 
 

Under outcome 3 – Credible regulatory frameworks on green financing are established in line with EU norms 

and bond issuance is diversified and scaled-up: 

 

3.1 Policy dialogue and training are carried out for raising awareness about sustainable finance; 

3.2 Primary and secondary legislation is improved and technical guidelines are developed in line 

with EU and international norms on green finance with a focus on green bonds; 

3.3 Issuance-specific support is provided with a focus on climate adaptation bonds and Ukraine’s 

green reconstruction; 

3.4 Surveys are carried out to identify and increase investor demand. 

 

Under outcome 4 – Legislative and regulatory frameworks of the energy sector and their implementation are 

strengthened, contributing to decarbonisation, energy security and improved market functioning 

 

4. Transposition and implementation of the energy acquis is strengthened; 

4.2 Assistance to Ukraine and Moldova in the ENTSO-E post-synchronisation process is provided; 

4.3 Assistance to Ukraine to determine the support needs and to organise the supply of donations 

to ensure the functioning of Ukrainian critical energy infrastructure is provided; 
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4.4 Technical facilities and support is provided to the contracting parties to the Energy Community 

Treaty for reporting data and information related to climate change mitigation and adaptation, 

renewable energy, and energy efficiency. 

 

3.2. Indicative Activities 

Activities related to Output 1.1 – Climate change mitigation policy frameworks are updated and 

implementation advanced: 

 Update and contribute to the implementation of NDCs, NDC roadmaps, NDC financing strategies and 

National Energy and Climate Action Plans; 

 Finalise and contribute to the implementation of Long-term Low Emissions and Development 

Strategies (LT-LEDS); 

 Contribute to the implementation of sectoral climate mainstreaming plans, update and draft new ones 

as required; 

 Support the drafting and implementation of legal acts and technical documents to advance the 

implementation of national climate legal frameworks; 

 Conduct capacity building events in relation to the above (ex. trainings, workshops, policy dialogues). 

 

Activities related to Output 1.2 – MRV and carbon pricing systems are established and operational: 

 Provide concrete assistance and capacity building in the set-up and implementation of MRV systems; 

 Provide gap analyses and implementation roadmaps for the development of MRV and carbon pricing 

systems as necessary, building on the results of the EU4Climate project; 

 Draft legislation and technical guidelines to strengthen MRV systems in line with the Paris Agreement 

transparency framework, the EU acquis and best practices, as applicable to each country; 

 Provide concrete assistance and capacity building in the set-up and implementation of carbon pricing 

systems; 

 Draft legislation and technical guidelines establishing carbon pricing systems in line with the EU 

acquis and best practices, as applicable to each country; 

 

Activities related to Output 1.3 – Alignment with and implementation of the climate-related EU acquis 

included in bilateral agreements is strengthened: 

 Support the drafting of legislation, legal analysis and policy papers to align with the EU acquis, in line 

with bilateral agreements with the EU and best practices; 

 Provide ad-hoc expert advice to assist in  the implementation of the climate-related EU acquis; 

 Facilitate discussions on policy and regulatory reform/alignment in support of EU policy dialogue with 

the Eastern Partner countries;  

 

Activities related to Output 1.4 – National adaptation and disaster risk reduction planning is updated and its 

implementation advanced, including on mainstreaming adaptation planning in priority sectors: 

 Strengthen national and sectoral adaptation planning and its implementation; 

 Strengthen links between adaptation planning at national and regional/municipal levels, in close 

cooperation with the Covenant of Mayors East; 

 Facilitate cooperation between stakeholders on the central level (e.g. ministries and government 

agencies) to advance implementation. 

 

Activities related to Output 1.5 – Regional capacity building and sharing of best practices is promoted: 

 Facilitate regional exchange of experience, best practices and knowledge on the regional level, and 

between the region and the EU; 

 Organise regional trainings, workshops, study visits etc.   
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Activities related to Output 1.6 –Green post-war reconstruction of Ukraine in line with the green and digital 

agenda is supported: 

 Carry out needs assessments and identify the needs related to the green reconstruction of Ukraine, in 

line with the overall objective of the Action; 

 Implement capacity building activities and provide technical assistance to national and local authorities 

and civil society involved in the reconstruction process. 

 

Activities related to Output 2.1 – Up to 10 demonstration projects, including on healthy ecosystems and 

biodiversity, are established showing the benefits of climate adaptation:  

 Prepare and launch calls for proposals, define winning proposals, ensure contracting and monitoring 

of implementation, report on, and raise public awareness about project results. 
 

Activities related to Output 2.2 – Demonstration projects have proven to have a potential for replication in 

other municipalities: 

 Monitor and report on the potential of replicating the demonstration projects in other municipalities; 

 Analyse the reports and provide recommendations for future projects. 

 

Activities related to Output 2.3 – Relevant capacity building is provided to the municipal climate adaptation 

and energy managers: 

 Organise workshops, trainings, exchanges, study visits for the municipal climate adaptation and energy 

managers in cooperation with the Covenant of Mayors East. 

 

Activities related to Output 3.1 – Policy dialogue and training is carried out for raising awareness about 

sustainable finance:  

 Facilitate EaP countries participation in relevant international initiatives;  

 Develop awareness raising products and organise events, such as multi-stakeholder policy dialogues, 

expert-level meetings, training events, on-the job training and support, etc. 

Activities related to Output 3.2 – Primary and secondary legislation is improved and technical guidelines are 

developed in line with EU and international norms on green finance with a focus on green bonds:  

 Analyse regulatory frameworks in selected countries and identify gaps; 

 Suggest amendments to the primary and secondary legislation and accompany legislative processes, 

e.g. through preparation of impact assessment and support for stakeholder consultation; 

 Help improve governance frameworks, e.g. through the creation of supervision and coordination 

mechanisms;  

 Develop technical guidelines necessary for the application of green bonds. 

Activities related to Output 3.3 – Issuance-specific support is provided with a focus on climate adaptation 

bonds and Ukraine’s green reconstruction:  

 Support specific issuances, including support for project pipelines preparation in line with the EU 

taxonomy, for defining reporting requirements, and for external review; 

 Provide support for ensuring transparency and accountability of issuances in cooperation with civil 

society. 

Activities related to Output 3.4 – Surveys are carried out to identify and increase investor demand:  

 Design and carry out two rounds of surveys of potential investors; 

 Engage with institutional and other type of investors demonstrating demand. 
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Activities related to Output 4.1 – Transposition and implementation of the energy acquis is strengthened: 

 Assist in drafting, revising, supporting the adoption and implementation of primary and secondary 

legislation related to energy reforms, as well as rules of procedure and administration, manuals, and 

guidelines for ministries and regulators (in line with the Energy Community Treaty/Association 

Agreements/DCFTAs for Georgia, Moldova and Ukraine); 

 Develop policy guidelines, recommendations and gap analyses related to energy reforms; 

 Provide capacity building to develop strategic thinking, planning, adoption and implementation of 

energy reforms. 

 

Activities related to Output 4.2 – Assistance to Ukraine and Moldova in the ENTSO-E post-synchronisation 

process is provided: 

 Provide technical assistance to actors involved in the post-synchronisation process, notably ministries 

of energy and energy regulators; 

 Support the drafting of technical and legal acts related to the post-synchronisation process.   

 

Activities related to Output 4.3 – Assistance to Ukraine to determine the support needs and to organise  the 

supply of donations  to ensure the functioning of Ukrainian critical energy infrastructure is provided: 

 

 Assess the needs as stated by the Ukrainian Ministry of Energy and ensure compliance between 

requested and available goods (e.g. in terms of different standards used in Ukraine and the EU); 

 Assist in liaising with donor companies and entities to identify goods; 

 Support the delivery of donated goods through logistics assistance; 

 Assist in preparing information for donors on the use of donations; 

 Provide administrative support to the management of the Energy Community Secretariat’s established 

Fiduciary account collecting financial donations dedicated to support the functioning of Ukraine’s 

energy system in a stable manner. 

 

Activities related to Output 4.4 – Technical facilities and support is provided to the contracting parties to the 

Energy Community Treaty for reporting data and information related to climate change mitigation and 

adaptation, renewable energy, and energy efficiency: 

 Provide technical facilities and technical support for reporting of data and information related to 

climate change mitigation and adaptation; renewable energy; and energy efficiency in the Energy 

Community Treaty contracting parties;  

 Carry out compilation and quality assurance of reported data, including gap-filling of underreported 

information where feasible, to establish final datasets for each reporting obligation; 

 Support contracting parties with advice and capacity building in the preparation and execution of data 

and information reporting. 

 

3.3. Mainstreaming 

Environmental Protection, Climate Change and Biodiversity 

The entirety of the Action is focused on decarbonisation and climate adaptation, in line with the external 

dimension of the European Green Deal 26and the EU Strategy on Adaptation to Climate Change27. The Action 

will be guided by the objective to transform the EaP economies into resilient, energy and resource-efficient 

and competitive economies, where no one is left behind. The outcomes of mandatory screenings are as follows: 

                                                      
26 https://ec.europa.eu/info/strategy/priorities-2019-2024/european-green-deal_en 
27 https://ec.europa.eu/clima/eu-action/adaptation-climate-change/eu-adaptation-strategy_en 
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o Strategic Environmental Assessment (SEA) screening: The SEA screening concluded that no further 

action was required. Each green bond issuance under Outcome 3 will undergo the SEA screening. 

o Environmental Impact Assessment (EIA) screening: The EIA screening classified the action as 

Category C (no need for further assessment). Each demonstration project under Outcome 2 will perform 

the EIA screening.  

o Climate Risk Assessment (CRA) screening: The CRA screening concluded that this action is no or low 

risk (no need for further assessment). Each demonstration project under Outcome 2 will perform the 

CRA screening.  

 

The above SEA/EIA/CRA processes will integrate the general assessment of a substantial contribution and no 

significant harm to any of the six environmental objectives formulated in Articles 10-15 and 17 of Regulation 

(EU) 2020/852 of the Council and the Parliament on the establishment of a framework to facilitate sustainable 

investment. 

 

Biodiversity will be streamlined through nature-based solutions as a focus for climate adaptation 

demonstration projects. Possible projects will include:  

o Urban biodiversity/forests – planting a selection of tree species that are more resilient to water and 

heat stresses, diversification of tree species, increased use of runoff water for watering trees, automatic 

irrigation and control of water leaks. 

o Green roofs, green walls and vertical gardens - lowering indoor temperatures and absorbing rainwater, 

thus reducing flood risk. They also provide biodiversity and social aesthetic benefits, serve for 

improving air quality and education purposes. 

o Forest belts – using afforestation/reforestation practices applying the ecosystem approach and scaling-

up territories covered with forest vegetation. 

o Rain water management - implementing the blue and green infrastructure components and 

modernisation of the rain water sewage system. 

o Water retention landscape - restoring the full water cycle and reducing vulnerability to climate change 

and extreme events such as droughts, water scarcity and floods. 

 

Gender equality and empowerment of women and girls 

As per OECD Gender DAC codes identified in section 1.1, this Action is labelled as G1. This implies that 

gender equality will be mainstreamed across this programme also defining specific actions aiming at gender 

equality mostly at the project level. Gender considerations will be taken into account and mainstreamed 

through the development of LEDS, national adaptation plans and sectoral strategies and plans. Gender 

disaggregated indicators will be proposed for national policy instruments/plans, and the Action will contribute 

to reinforcing gender equality and empowerment of women and girls also through facilitating broad 

stakeholder engagement in the elaboration of climate policy and legislation. 

 

Human Rights 

The Action will contribute to protecting economic and social rights. Activities included in the Action are 

focused on promoting decarbonisation and adaptation to the harmful effects of climate change, which will 

bring positive effects to peoples’ health and well-being. The Action further seeks to create a balanced and 

sustainable economic growth model and consequently more decent job opportunities for its citizens. In 

addition, the Action’s focus on improving climate governance will facilitate access to environmental 

information, in line with the Aarhus Convention. 
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Disability 

As per OECD Disability DAC codes identified in section 1.1, this Action is labelled as D0. This implies that 

the Action does not specifically target the inclusion of persons with disabilities.  

 

Democracy 

The Action will aim to reinforce democratic standards by strengthening good governance and engaging 

citizens and civil society in the preparation of the climate policy framework of partner countries. The Action 

will offer opportunities to increase the level of dialogue between citizens and public administration, in 

promoting inclusiveness and assuring equal access to information. The demonstration projects on climate 

adaptation are of particular importance to foster engagement on climate action from all sectors of society, 

highlighting the opportunities and benefits of the green transition, and the need for citizens to play an active 

role in shaping and implementing it. 

 

Conflict sensitivity, peace and resilience 

Climate change and environmental degradation, including biodiversity and forest loss, are a threat to 

international stability and security.28 Climate change will have serious consequences for the Eastern 

Partnership countries, including draughts, forest fires, floods and tangible negative impacts on the health and 

economic situation of citizens. 29 The combined impact of these events may increase the risk of violent conflict. 

The Action will directly address these challenges and increase resilience of societies through assistance in 

designing and implementing climate adaptation and disaster risk reduction strategies, and by strengthening 

the framework for their implementation. In order to ensure that measures are well-designed and bring clear 

benefits for citizens, the links with the sub-national levels will be strengthened and a broad inclusion of 

stakeholders ensured.  

 

Disaster Risk Reduction 

By developing and supporting the implementation of adaptation and disaster risk reduction strategies, the 

Action will increase the climate and environmental resilience of the Eastern Partner countries, and contribute 

to the countries’ work under the United Nations Office for Disaster Risk Reduction (UNDRR) Sendai 

Framework for Disaster Reduction. This is a part of the overall objective of the Action, which will also 

mainstream adaptation into priority sectors of the economy.  

3.4. Risks and Assumptions 

Category Risks Likelihood 

(High/ 

Medium/ 

Low) 

Impact  

(High/ 

Medium/ 

Low) 

Mitigating measures 

1.1 Macro-

Environment 

Ongoing war 

situation in Ukraine 

and its consequences 

for investment and 

project 

implementation risks 

in the EaP region. 

H H 

A detailed assessment needs to be made 

of the situation on the ground as 

regards the needs and possibilities for 

restoring infrastructure, mitigating 

security risks and ensuring the 

sustainability of activities and 

investments.  

                                                      
28 https://www.consilium.europa.eu/media/48057/st05263-en21.pdf  
29 https://climateknowledgeportal.worldbank.org/  

https://www.consilium.europa.eu/media/48057/st05263-en21.pdf
https://climateknowledgeportal.worldbank.org/
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1.1 Macro-

Environment 

Travel restrictions 

and/or changing 

policy priorities due 

to the COVID-19 

pandemic. 

M M 

Organisation of hybrid or virtual 

meetings or events, close dialogue with 

the beneficiaries to keep climate and 

energy policy high on the agenda. 

1.1 Macro-

environment 

and political 

priorities 

 

Lack of coordinated 

and consistent 

political will towards 

the objectives of the 

action. 

 
M H 

Continuous dialogue with national 

level authorities on climate and energy 

policy, explaining the costs of inaction 

and benefits of action related to the 

green transition. Flexibility will be kept 

in reallocating resources to other 

countries if concerned activities are at 

the country level. 

 

1.2 Working 

with the 

actors outside 

the 

Commission 

and 

beneficiaries 

Lack of full support 

and cooperation by  

the beneficiaries 

during the 

implementation. 
M M 

Alignment with beneficiaries' needs, 

regular political dialogue with the 

countries of the region with support 

from the EU Delegations. 

2.2 

Operational 

processes 

Delays due to heavy 

bureaucratic 

procedures within the 

beneficiary 

governments. 

 

H H 

Systematic involvement of the EU 

Delegations and provision of support to 

project implementers, blended with 

careful planning of activities and good 

knowledge of procedural requirements 

by the beneficiary governments. 

 

2.2 

Operational 

processes 

Institutional tensions 

or lack of 

cooperation among 

various stakeholders, 

including 

governmental 

authorities.  

 

M M 

Involvement of influential stakeholders 

able to facilitate the achievement of 

compromise. Coordination with and 

full use of the Commission's climate 

policy tools at highest political levels 

and at technical level across sectors. 

The project will seek synergies with the 

work of the EU High Level Advisers in 

the region.  

3.1 Human 

resources 

Local authorities in 

the region do not 

have sufficient 

capacity and 

experience in 

implementing 

sustainable policy or 

related action plans, 

project design and 

implementation. 

H H 

Providing relevant capacity building 

and technical assistance to the local 

authorities. Continuous dialogue with 

local and national authorities on issues 

like decentralisation and fiscal 

autonomy for local authorities.  

3.1 Human 

resources 

Significant degree of 

staff turnover in 

beneficiary 
M M 

Ensuring the retention of institutional 

memory through the documentation of 
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institutions and 

erosion of 

institutional 

memory.  

 

files and guidance notes, as well as the 

promotion of retention policies.  

3.1 Human 

resources 

 

Lack of absorption 

capacity in 

beneficiary 

countries.  L M 

Ensure appropriate sequencing of 

activities and donor coordination to 

avoid training fatigue among staff. 

Ensure tailored capacity building to 

help offset workload increase on 

beneficiaries.    

 

3.1 Human 

resources 

 

Problems in 

recruiting national 

experts.  

 
L M 

Transparency of recruitment 

procedures, including the broadest 

possible publication of vacancies and 

active promotion of the positions  

 

5.1 

Communica-

tion methods 

and channels 

EU visibility and 

policy dialogue is 

diluted in favour of 

implementing 

partners. 
M M 

Strategic communication will be an 

essential element of the programme. 

Sufficient resources will be dedicated 

to this element. Compliance with EU 

visibility requirements will be 

regularly monitored and EU 

representatives will be present in key 

events.   

 

Assumptions: 

 

 Factors outside the project’s control, which might impact the outcome-impact linkage, such as 

continued political, social and economic stability in the region, are favourable for implementation; 

 The hostilities cease and security situation in Ukraine is stable enough to allow for implementation in 

Ukraine; 

 Demand for support outlined in the Action document remains high; 

 Sufficient fiscal decentralisation in order to allow for activities to be carried out at the local level; 

 Understanding of stakeholder needs and legislative processes by the implementing partners; 

 Availability of implementing partners and service providers with the necessary technical and legal 

expertise; 

 Regulatory proposals developed with EU support are adopted timely and without being altered; 

 Availability of co-financing. 

 

3.5. Intervention Logic 

The past years of EU and donor support to the Eastern Partnership has resulted in an improved climate policy 

framework across all countries in the region. Ambitions and awareness have risen, and have been codified 

into legal commitments. Still, implementation lags behind, with many targets included under the first NDCs 

unmet, even as updated NDCs have been communicated. Fundamentally, the Action will adhere to the logic 

of the Paris Agreement framework, supporting its implementation to meet national commitments. At the same 

time, the ambition of the EU has risen considerably in the past few years, in line with the external dimension 

of the European Green Deal which calls for the EU and its partners to promote and implement ambitious 
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environment, climate and energy policies across the world. This is especially applicable to the Eastern 

Partners, with climate neutrality being the aim for the entirety of Europe, not only the EU. Through the 

dynamic approximation of bilateral agreements (Association Agreements including DCFTAs, CEPA and 

Partnership Agreement) and the Energy Community Treaty, alignment is set to increase. Measures included 

under EU’s Fit for 55 package, in particular the proposed CBAM, will require significant efforts to implement. 

Further efforts are also required to develop favourable conditions for green investments, to ensure that such 

investments are scaled up while following a comparable and standardised methodology. Responding to these 

needs, the present Action will be focused on assisting the Eastern Partners in implementing measures that will 

lead to structural change, advancing the Overall Objective of the Action to support the green transition, 

enhancing low-carbon development, energy security and increasing resilience to the effects of climate change.    

 

A significant part of the Action, under Outcome 1, will focus on implementing key structural measures, such 

as MRV systems and carbon pricing, providing practical assistance and capacity building. These systems are 

the foundation required to monitor and mitigate emissions, enabling an effective implementation of climate 

policy that will spur real change. To complement these measures, assistance will be provided to ensure that 

the climate policy frameworks and levels of ambition are up to date, aligning with the applicable EU acquis 

and best practices. Also in this aspect, the key goal will be to support implementation by developing strategic 

documents and frameworks that are workable and enhance the sustainability of the Action. To this end, the 

Action will draft, finalise or update LEDS, updated NDCs for 2025, sectoral plans, adaptation planning, 

climate mainstreaming plans, as well as technical and legislative outputs necessary for the effective 

implementation of climate policy frameworks. Capacity building measures under each output will be 

underpinned by an exchange of best practices and policy dialogue with the EU and within the region.  

 

Under this Outcome a specific focus will be on supporting the green post-war reconstruction of Ukraine in 

line with the green and digital agenda in accordance with the principles presented in the Relief and 

Reconstruction Communication. This will be done in the form of the needs assessments, capacity building 

activities and technical assistance to national and local authorities, and civil society involved in the 

reconstruction process.  

Under Outcome 2, the Action will provide targeted support to municipalities to raise their capacity for green 

investments, with a focus on climate adaptation projects. This will be done in close cooperation with the 

Covenant of Mayors initiative. Specific areas for demonstration projects on climate adaptation will be 

identified in consultation with stakeholders in EaP countries based on previous discussions that resulted in the 

identification of possible types of projects. These will focus on urban biodiversity, forests and forest belts; 

green roofs, green walls and vertical gardens; rain water management and water retention landscape. The pilot 

projects will provide the basis for replicating similar initiatives in other municipalities. The success of the 

projects and their replicability will be ensured through capacity building to be provided to the municipal 

climate adaptation and energy managers. 

 

Outcome 3 will focus on the development of a green bond market in particular and the wider green finance 

sector in general. Green bonds in particular are well-suited to projects that require capital investment ahead of 

revenue, which by and large is the case in the region. Improving the climate for green investments will help 

mobilise revenue needed to meet climate and environmental goals, in particular the ambitious targets of the 

NDCs, but also the targets to which the local authorities across the EaP have adhered within the Covenant of 

Mayors framework. Demonstrating the value and feasibility of investment in the area of climate adaptation 

will help promote action that is critical for reducing countries’ high vulnerability to climate change.  

 

The Action identifies measures under several priority areas that are applicable to policymakers, government 

institutions, standard-setting bodies, financial institutions, development finance institutions, multilateral 

banks, civil society, NGOs, bond issuers, and investors. By addressing various stakeholder groups, the Action 

will increase awareness and buy in. The Action assumes that the current attractiveness of green bonds to 
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investors looking to fulfil their growing green mandates will continue. The strong demand for green bonds 

can enable potential issuers to widen their investor base and in some cases to attract cheaper financing. To 

seize the opportunity to grow the market for green bonds, the immediate priority is to build momentum.  

 

Under Outcome 4, more targeted activities are planned in the energy sector to promote decarbonisation in 

line with the Energy Community Treaty and its decarbonisation roadmap. The foreseen activities will directly 

contribute to decarbonisation by enabling the effective monitoring and governance of the energy sector, 

integration of renewables, and setting of energy efficiency standards. Georgia, Moldova and Ukraine, as 

contracting parties of the treaty, will be supported in the transposition of the EU acquis on energy sector 

governance, renewable energy sources and energy efficiency. The Action will draft technical and legislative 

acts and provide capacity building to ensure the effective implementation of legislation. Targeted support to 

the collection, quality assurance/quality control, consolidation and analysis of data and information will be 

provided to fulfil reporting obligations on data related to climate change mitigation and adaptation, renewable 

energy, and energy efficiency, introduced into the treaty in November 2021. The decarbonisation roadmap 

also foresees the future inclusion of the EU acquis on MRV and ETS systems, where assistance is expected 

to be needed during the implementation period of the Action. Assistance on transposition and implementation 

frameworks under this outcome will be complemented by assistance on implementation and capacity building 

in the climate sector under outcome 1. The activities will also address needs stemming from the Russia’s war 

of aggression, such as the post-synchronisation process of Moldova and Ukraine, and assistance to coordinate 

the supply and delivery of  donations to ensure the functioning of Ukrainian critical energy infrastructure. The 

latter activity feeds into the work of the European Union Civil Protection Mechanism. 

 

Horizontally, the Action is designed to remain flexible enough in its scope to enable quick assistance based 

on the needs of the Eastern Partners, complementing that provided by EU bilateral assistance, Team Europe 

initiatives and other donors. It will implement its activities in close coordination with these actors, taking full 

account of the different needs, ambitions and commitments of the countries. All activities will be fully in line 

with the Ukraine Relief and Reconstruction Communication30, and will respond to needs resulting from the 

Russia’s war of aggression and its impact on the wider region, as well as those deriving from the ongoing 

COVID-19 pandemic. To ensure ownership and sustainability of the Action, stakeholders will be closely 

involved from the earliest possible stage in the design and implementation of activities. Any development of 

strategic documents, legislation or amendments will be carried out respecting all national procedures, notably 

those related to fiscal or regulatory impact assessments, public consultations, or inter-ministerial coordination. 

Fast-track adoption procedures will be avoided to the greatest extent possible. Any manual/guidelines will be 

mainly developed by the beneficiary institutions and will be designed to be accessible and practical, allowing 

them to be regularly reviewed and updated by the beneficiaries without further external support. Any 

guidelines or procedures developed under this Action will not contradict any legal provision of the country.  
 

                                                      
30 https://ec.europa.eu/info/sites/default/files/ukraine-relief-reconstruction_en.pdf 
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3.6. Indicative Logical Framework Matrix 

Results Results chain: 

Main expected results  

Indicators  Baselines 

(values and 

years) 

Targets 

(values and years) 

Sources of data Assumptions 

Impact 

To support the green 

transition, enhance 

decarbonisation, boost energy 

security and increase 

resilience to the effects of 

climate change in the six 

Eastern Partnership countries 

 

 

 

1 Level of GHG emissions 

reported to UNFCCC. 

 

2 SDG 11/EU RF 2.19 ** 

Number of EU supported 

countries and cities with climate 

change and/or disaster risk 

reduction 

strategies: (a) developed, (b) 

under implementation 

 

3 Volume of additional 

sustainable investments, 

mobilised through innovative 

finance instruments such as 

green bonds (EUR) * 

 

4 Support the green 

reconstruction of Ukraine 

 

 

1 Latest 

available data 

on GHG 

emissions per 

country at the 

start of the 

action (2022) 

 

2 Climate 

adaptation 

and/or disaster 

risk reduction 

planning 

insufficiently 

developed at 

the national, 

and sub-

national levels 

(2022) 

 

3 N/A 

 

4 To be defined 

during the 

inception phase 

1 Level of GHG 

emissions are on track 

to meet targets 

included under NDCs 

and other 

international 

commitments (2027). 

 

2 Climate adaptation 

and/or disaster risk 

reduction plans fully 

developed on the 

national level and 

under implementation 

in all six countries 

(2027).  

 

3 N/A 

 

4 To be defined 

during the inception 

phase 

1 National 

Communications to the 

UNFCCC; national 

reports on the 

implementation of the 

Paris Agreement, 

national sustainable 

development 

strategies/plans/reports 

 

2 National and sub-

national adaptation 

and/or disaster risk 

reduction plans, 

number of climate 

projects launched 

under these plans. 

 

3 Project reports 

 

4 EU, UN, IFI and 

other assessments, 

project reports 

Not applicable 

Outcome 1 

1 Countries’ capacity to 

adequately measure and 

reduce national emissions, 

mobilise green financing, and 

adapt to the impact of climate 

change increased, and 

1.1 Finalised nationally 

determined contributions and 

national mid-century low-

emissions strategies 

communicated to the UNFCCC 

 

1.1 5 updated 

NDCs / 1 LT-

LEDs (2022) 

 

1.2 latest 

national 

1.1 6 updated NDCs 

and LT-LEDs (2027) 

 

1.2 Implementation is 

on track to meet 

1.1 & 1.2 National 

reports on the 

implementation of the 

Paris Agreement, 

national sustainable 

Factors outside the 

project’s control 

that may impact  

the outcome-

impact linkage, 

such as continued 
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implementation of the climate 

policy framework advanced 

 

1.2 Level of implementation of   

nationally determined 

contributions and national mid-

century low-emissions strategies  

 

1.3 Level of institutional 

capacities to elaborate and 

implement climate change policy 

(institutional capacity 

scorecard/baseline, mid-term and 

completion surveys) 

 

1.4 Level of alignment with the 

EU acquis as provided by 

bilateral agreements with EU 

 

1.5 Number of National 

Adaptation plans/roadmaps 

finalised 

 

1.6 Support to the green post-war 

reconstruction of Ukraine in line 

with the green and digital agenda 

reporting to 

UNFCCC 

(2022) 

 

1.3 Final 

assessment of 

the EU4Climate 

project  (2022) 

 

1.4 Final 

assessment of 

the EU4Climate 

project (2022) 

 

1.5  Final 

assessment of 

the EU4Climate 

project (2022) 

 

1.6 to be 

defined 

national 2030 targets  

(2027) 

 

1.3 50% increase in 

capacities from 

baseline (2027) 

 

1.4 High level of 

alignment (2027) 

 

1.5 6 NAPs, (2027) 

 

1.6 To be defined 

development 

strategies/plans/reports, 

national data on 

emissions  

 

1.3 Project reports, 

reporting from EU 

Delegations 

 

1.4 Project 

implementation 

reports, Energy 

Community 

assessments 

 

1.5 Project 

implementation 

reports, national 

adaptation 

plans/roadmaps 

 

1.6Project 

implementation 

reports, EU Delegation 

reporting 

political, social 

and economic 

stability in the 

region, are 

favourable for 

implementation. 

 

The hostilities 

cease and the 

security situation 

in Ukraine is 

stable enough to 

allow for 

implementation.   

Outcome 2  

Benefits of climate adaptation 

demonstrated through specific 

projects   

2.1 Number of cities with climate 

adaptation strategies and 

demonstration projects, including 

on healthy ecosystems and 

biodiversity, under 

implementation with EU support 

** 

2.1 0 

 

2.1 10 

 
2.1 Project reporting 

Interest to apply 

 

Availability of 

service providers 

 

Good 

understanding of 

stakeholder needs 

Outcome 3  

Credible regulatory 

frameworks on green 

financing established in line 

with EU norms and bond 

 

3.1 Volume of bonds issued with 

EU support (revenue mobilised 

through green bonds issuance) 

 

3.1 TBD 

 

3.2 4 

 

3.1 Double 

 

3.2 5 

3.1 – 3.2 Project 

reporting, international 

statistics 

Regulatory 

proposals adopted 

timely and without 

being altered 
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issuance diversified and 

scaled-up 

 

3.2 Number of countries issuing 

bonds 

 

 

 

 

 

  

 

Demand for bonds 

 

Sufficient fiscal 

decentralisation 

 

Positive trends in 

the bond market 

 

No drastic change 

in the economic 

context 

Outcome 4 

 

4 Legislative and regulatory 

frameworks of the energy 

sector and their 

implementation strengthened, 

contributing to 

decarbonisation, energy 

security and improved market 

functioning 

 

 

4.1 New/amended legislation and 

regulations adopted and in force, 

in line with the EU acquis under 

bilateral agreements with the EU 

and the Energy Community 

Treaty (for Georgia, Moldova and 

Ukraine) 

 

4.2 Progress  in the ENTSO-E 

post-synchronisation process of 

Ukraine and Moldova 

 

4.3 Functioning coordination 

mechanisms to ensure supply of  

donations for the functioning of 

Ukrainian critical energy 

infrastructure 

 

4.3 Number of reported data sets 

under the adapted Governance 

Regulation per country (for 

Georgia, Moldova and Ukraine) 

 

4.1 EU4Energy 

assessment 

(2022) 

 

4.2 EU4Energy 

assessment 

(2022) 

 

4.3 Ad-hoc 

coordination 

mechanisms 

exist but lack of 

funding (2022) 

 

4.4 0 (2022) 

4.1 High level of 

alignment  (2027) 

 

4.2 The post-

synchronisation 

process between 

UA/MD and ENTSO-

E is completed (2027) 

 

4.3 Coordination 

Mechanisms are fully 

operational and 

staffed in line with 

existing needs (2027) 

 

4.4 3 (2027) 

4.1  Project 

implementation 

reports, Energy 

Community Secretariat 

assessments 

 

4.2 & 4.3  Project 

implementation 

reports, Energy 

Community Secretariat 

assessments 

 

4.4 European 

Environmental Agency 

data (Reportnet 3) 
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Output 1 

related to 

Outcome 1 

1.1 Climate change mitigation 

policy frameworks updated 

and implementation advanced 

1.1.1 Number of finalised 

updated NDCs and NDC 

implementation roadmaps 

 

1.1.2 Number of finalised 

national long-term LEDS 

 

1.1.3 Number of finalised 

sectoral mainstreaming plans 

 

1.1.4 Number of legal acts and 

technical documents supporting 

their implementation drafted  

 

1.1.5 Number of training events 

scheduled 

1.1.1   

EU4Climate 

final report 

baseline (2022) 

1.1.2 1 – 

Ukraine (2022) 

1.1.3 

EU4Climate 

final report 

baseline (2022) 

1.1.4  

EU4Climate 

final report 

baseline (2022)  

1.1.5  

EU4Climate 

final report 

baseline (2022) 

 

1.1.1:  Updated NDCs 

and 6 implementation 

roadmaps (2027) 

1.1.2 6 (2027) 

1.1.3 At least 2 per 

country (2027) 

1.1.4 at least 12 

(2027) 

1.1.5 At least 6 per 

country (2027)  

 

1.1.1 National 

reporting to UNFCCC 

under the Paris 

Agreement Institutional 

capacity assessment 

reports 

1.1.2  National 

reporting to UNFCCC 

under the Paris 

Agreement Institutional 

capacity assessment 

reports 

1.1.3 Project reporting 

1.1.4 Project reporting 

1.1.5 Project reporting 

 

 

Output 2 

related to 

Outcome 1 

1.2 MRV and carbon pricing 

systems established and 

operational 

1.2.1 Number of operational 

MRV systems in line with the 

Paris Agreement and the relevant 

parts of the EU acquis 

1.2.2 Number of carbon pricing 

systems (ETS, carbon tax) 

operational in line with the Paris 

Agreement and the relevant parts 

of the EU acquis 

1.2.1  

EU4Climate 

final report 

baseline (2022) 

1.2.2 (2022) 

 (2022) 

1.2.1 6 (2027) 

1.2.2 6 (2027) 

 

1.2.1 National 

reporting, project 

reports 

1.2.2  National 

reporting, project 

reports 

 

 

Output 3 

related to 

Outcome 1 

1.3 Alignment with and 

implementation of the 

climate-related EU acquis 

included in bilateral 

agreements strengthened 

 

 

1.3.1 Number of legislative acts 

and policy implementation tools 

drafted 

1.3.2 Level of alignment with the 

relevant EU acquis included in 

bilateral agreements with the EU 

(ex. on MRV, ETS, methane, 

ozone depleting substances, F-

1.3.1 

EU4Climate 

final assessment 

(2022) 

1.3.2 

low/medium 

level of 

alignment with 

1.3.1 At least 20 legal 

acts or policy 

implementation tools 

drafted 

1.3.2 High level of 

compliance with the 

EU acquis (2027).  

 

1.3.1 Project reporting  

1.3.2 National biennial 

transparency reports to 

UNFCCC, project 

reports, reporting from 

EU Delegations 

 



 

    Page 26 of 35 

 

 

gases), and European best 

practices. 

the EU acquis 

(2022) 

 

 Output 4 

related to 

Outcome 1 

1.4 National adaptation and 

disaster risk reduction 

planning updated and its 

implementation advanced, 

including on mainstreaming 

adaptation planning in priority 

sectors 

1.4.1 Number of national 

Adaptation Plan (NAP) and/or 

Disaster Risk Reduction (DRR) 

Plan roadmaps, institutional and 

coordination frameworks and 

processes developed. 

1.4.2 Degree of implementation 

of national Adaptation Plan 

(NAP) roadmaps, institutional 

and coordination frameworks and 

NAP processes. 

1.4.3 Number of sectoral 

adaptation plans developed 

1.4.1  

EU4Climate 

final report 

baseline (2022)  

 

1.4.2 Low or 

very low level 

of 

implementation 

 

1.4.3 

EU4Climate 

final report 

baseline (2022) 

1.4.1 An 

implementation 

framework for NAPs 

and DDR Plans exist 

in all 6 countries  

 

1.4.2 At least 2 

activities under NAPs 

and DRR plans 

supported in each 

country 

 

1.4.3 Sectoral 

adaptation plans exist 

in priority sectors (ex. 

energy, agriculture) in 

each country 

1.4.1 - 1.4.3 Project 

reporting, national 

reporting on climate 

adaptation and DRR 

 

 

 

Output 5 

related to 

Outcome 1 

1.5 Regional capacity building 

and sharing of best practices 

promoted 

1.5.1 Number of workshops, 

trainings, exchanges, study visits 

organised 

1.5.1 

EU4Climate 

final assessment 

(2022) 

1.5.1 At least 6 events 

organised (2027) 
1.5.1 Project reporting  

Output 6 

related to 

Outcome 1 

1.6 Support to the green post-

war reconstruction of Ukraine 

in line with the green and 

digital agenda . 

1.6.1 Number of strategies, 

technical documents, capacity 

building events completed.  

1.6.1 0 
1.6.1 To be 

determined 
1.6.1 Project reporting 

The hostilities 

cease and security 

situation in 

Ukraine is stable 

enough to allow 

for 

implementation.   

Output 1  

related to 

Outcome 2 

2.1 Up to 10 demonstration 

projects including on healthy 

ecosystems and biodiversity, 

established showing the 

benefits of climate adaptation 

2.1.1 Number of cities with 

SECAPs including concrete 

climate adaptation projects 

2.1.2 Number of climate 

adaptation pilot projects that met 

targets at least at 90% 

2.1.1. 0 (2022) 

 

 

 

2.1.2 N/A 

(2022) 

2.1.1 10 (2027) 

 

 

 

2.1.2 10 (2027) 

 

2.1.1 & 2.1.2 Project 

reporting 

Availability of 

technical expertise 

 

Availability of co-

financing  
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 Limited exposure 

to corruption 

Output 2 

related to 

Outcome 2 

2.2 Demonstration projects 

have proven to have a 

potential for replication in 

other municipalities 

2.2.1 Number of projects with a 

demonstrated potential for 

replication in other 

municipalities. 

 

2.2.1 N/A 

(2022) 

 

 

2.2.1 At least 9 (2027) 2.2.1 Project reporting  

Output 3 

related to 

Outcome 2 

2.3 Relevant capacity building 

is provided to the municipal 

climate adaptation and energy 

managers 

2.3.1 Number of workshops, 

trainings, exchanges, study visits 

organised. 

 

2.3.1 N/A 

(2022) 
2.3.1 At least 5 (2027) 2.3.1 Project reporting  

Output 1 

related to 

Outcome 3 

3.1 Policy dialogue and 

training carried out for raising 

awareness about sustainable 

finance 

3.1.1 Number of people reached  

 

3.1.2 Number of communication 

products  

3.1.1. 0 

3.1.2. 0 

3.1.1 200 

3.1.2.12 

3.1.1 & 3.1.2 Project 

reporting 

Understanding of 

stakeholder needs 

Output 2 

related to 

Outcome 3 

3.2 Strengthened or 

developed national regulatory 

frameworks for green 

financing 

 

3.2.1 Number of laws developed 

or amended with EU support 

 

3.2.2 Number of countries that 

made their legislation fully 

compatible with the use of EU 

standards  

 

3.2.3 Number of countries that 

aligned their technical guidelines 

with EU norms 

 

3.2.4 Number of by-laws and 

technical guidelines (including 

those guiding the relevant 

environmental appraisal systems) 

developed with EU support  

3.2.1 0 

3.2.2 0 

3.2.3 0 

3.2.4 0 

3.2.1 3-6 

3.2.2 3 

3.2.3 3 

3.2.4 12 

3.2.1 – 3.2.4 Project 

Reporting 

Understanding of 

legislative 

processes  

 

Availability of 

issue-specific 

legal expertise  

 

Availability of 

international 

experts 

 

Output 3 

related to 

Outcome 3 

3.4 Issuance-specific support 

provided with a focus on 

climate adaptation bonds 

3.3.1 Number of schemes 

prepared on a pilot basis, total 

and for the domestic capital 

market 

3.3.1 0 

3.3.2 0 

3.3.1 5/1 

3.3.2 10 

3.3.1 & 3.3.2 Project 

reporting 

Availability of 

technical expertise  

 

Adequate mandate 

of issuers 
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3.3.2 Number of issuers that 

received support for pipeline 

identification  

 

 

Legal 

preconditions in 

place  

Output 4 

related to 

Outcome 3 

3.5 Surveys carried out to 

identify and increase investor 

demand  

3.4.1 Number of survey rounds  

3.4.2 Number of potential 

investors surveyed 

3.4.1 0 

3.4.2 0 

3.4.1 At least 2 

3.4.2 At least 20 

3.4.1 & 3.4.2 Project 

reporting 

Availability of 

service providers 

 

Interest to take 

part 

Output 1 

related to 

outcome 4 

4.1 Transposition and 

implementation of the energy 

acquis strengthened 

 

 

4.1.1  Number of legislative acts 

and policy implementation tools 

drafted in line 

with the Energy Community 

Treaty/Association 

Agreements/DCFTAs (for 

Georgia, Moldova and 

Ukraine). 

 

4.1.2 Support to implementation 

of the Energy Community 

decarbonisation roadmap and the 

2030 decarbonisation targets 

(once adopted), with a focus on 

the energy sector 

4.1.1  

EU4Energy 

assessment 

(2022) 

 

 

 

 

 

4.1.2 To be set 

by the ongoing 

study on 2030 

targets (2022) 

4.1.1 20 legal acts or 

policy 

implementation tools 

drafted (2027) 

 

 

 

 

  

4.1.2 2030 targets on 

track to being met 

(2027) 

4.1.1 & 4.1.2 Mission 

and meetings reports of 

the implementing 

partners, Sectoral 

assessments, Project 

reports, Monitoring 

reports, Official and 

available international 

and national statistics; 

 

 

 Output 2 

related to 

outcome 4 

4.2 Assistance provided to 

Ukraine and Moldova in the 

ENTSO-E post-

synchronisation process 

 

4.2.1 Number of legal and 

regulatory acts drafted to enable 

UA-EU and MD-EU cross-

border trading of electricity 

4.2.1  

EU4Energy 

assessment 

(2022) 

4.2.1 The necessary 

legal and regulatory 

acts required for UA-

EU and MD-EU 

cross-border trading 

of electricity are in 

place (2027) 

4.2.1 Project reports, 

Energy Community 

reports 

 

 Output 3 

related to 

outcome 4 

4.3 Assistance provided to 

Ukraine to coordinate donor 

assistance to maintain and 

operate critical energy 

infrastructure 

4.3.1 Number of shipments to 

Ukraine facilitated 
4.3.1 6 (2022) 4.3.1 30 (2023) 

4.3.1 Project reports, 

Energy Community 

reports 
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Output 4 

related to 

outcome 4 

4.4 Technical facilities and 

support provided to the parties 

to the Energy Community 

Treaty for reporting data and 

information related to climate 

change mitigation and 

adaptation, renewable energy, 

and energy efficiency 

4.4.1 Number of finalised data 

sets per country and reporting 

obligation 

4.4.2 Establishment of Lead 

Reporter registry 

4.4.3 Quality of data submitted 

(proxy indicator for capacity 

building of administrations)  

 

4.4.1 0 (2022) 

 

4.4.2 0 (2022) 

 

4.4.3 N/A 

4.4.1 3 (2027) 

 

4.4.2 1 (2027) 

 

4.4.3 Administrations 

can perform data 

collection 

independently (2027)  

4.4.1 & 4.4.2 Project 

reporting, European 

Environmental Agency 

data (Reportnet 3) 
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4. IMPLEMENTATION ARRANGEMENTS 

4.1. Financing Agreement 

In order to implement this Action, it is not envisaged to conclude a financing agreement. 

4.2. Indicative Implementation Period  

The indicative operational implementation period of this Action, during which the activities described in 

section 3 will be carried out and the corresponding contracts and agreements implemented, is 72 months from 

the date of adoption by the Commission of this Financing Decision. 

  

Extensions of the implementation period may be agreed by the Commission’s responsible authorising officer 

by amending this Financing Decision and the relevant contracts and agreements. 

4.3. Implementation Modalities  

The Commission will ensure that the EU appropriate rules and procedures for providing financing to third 

parties are respected, including review procedures, where appropriate, and compliance of the action with EU 

restrictive measures31. 

4.3.1. Indirect Management with Pillar-assessed Entities 

This Action may be implemented in indirect management with one or several pillar assessed entities. This 

implementation entails carrying out activities identified in section 3.  

The envisaged entity (ies) will be selected based on the following specific criteria:  

 Excellent logistical and management capacity (human resources, organisational set-up, etc.); 

 Proven long-term and diverse experience, established procedures and tools for channelling assistance 

in a sustainable manner as evidenced by achievements within previous similar actions/projects; 

 Sound knowledge of the Eastern Partnership countries and the regional context;  

 Reputation and credibility among beneficiaries;  

 Positive track record of promoting EU visibility when working with the EU and/or its Member States 

in the Eastern Partnership countries context. 

In addition, the following specific criteria shall be applied: 

Under Outcome 1 of the Action: 

 Proven strong thematic expertise in formulating and implementing policies on climate mitigation (ex. 

on NDCs, LT-LEDS, MRV systems, carbon pricing, implementation of the relevant EU acquis) and 

climate adaptation, with solid knowledge of specific EU and international legal requirements and 

standards. 

Under Outcome 2 of the Action: 

 Proven expertise in formulating and implementing high-quality projects on climate adaptation, with 

solid knowledge of specific EU and international legal requirements and standards. 

                                                      
31 www.sanctionsmap.eu Please note that the sanctions map is an IT tool for identifying the sanctions regimes. The source of the 

sanctions stems from legal acts published in the Official Journal (OJ). In case of discrepancy between the published legal acts and 

the updates on the website it is the OJ version that prevails. 

http://www.sanctionsmap.eu/
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 Capacity to support the partner countries to exercise effective leadership and ownership over the 

Action and to contribute to their capacity development; 

 Capacity (human resources, organisational set-up, etc.) to collect data, analyse it and report on results; 

 Good interlocutor for building bridges between projects and policies. 

Under Outcome 3 of the Action: 

 Proven thematic expertise in sustainable finance, including on specific EU (e.g. the EU Taxonomy 

Regulation) and international legal requirements and standards; 

 Experience of working with the partner countries, including knowledge of and direct contacts with 

potential green bonds issuers, as well as a good understanding of the incentive frameworks for bond 

issuance.  

Under Output 4.4 related to Outcome 4 of the Action: 

 Strong thematic expertise in supporting the monitoring, reporting and verification (MRV) of climate- 

and energy-related information (ex. on the collection, consolidation, analysis, and quality assurance/ 

control of data and reports), in line with the reporting obligations under the applicable EU Acquis. 

4.3.2. Direct Management (Grants) 

(a) Purpose of the grant(s) 

The objective of the grant is to achieve the output 1 of outcome 4 of the action. 

(b) Type of applicants targeted 

The type of applicants targeted are entities with a strong expertise and knowledge of the energy sector in the 

EaP partner countries, notably on the transposition and implementation of the adapted EU acquis under the 

Energy Community Treaty, evidence-based policy recommendations and the development of energy 

regulatory and legislative frameworks. 

(c) Justification of a direct grant 

Under the responsibility of the Commission’s authorising officer responsible, the grant may be awarded 

without a call for proposals to an entity with demonstrated and specific expertise, which will be selected on 

the grounds of their specific degree of technical competencies in the field of transposing and implementing 

the adapted EU acquis under the Energy Community Treaty or high degree of specialisation, strong proven 

operational experience in the EaP countries and in Eastern Partnership policy, and in implementing similar 

actions/projects with the contracting parties to the Energy Community Treaty. The policy and context for 

implementing the EU acquis under the Energy Community Treaty in the EaP provides for a limited number 

of highly specialised and significantly competent beneficiaries in the highly specific area and overall regional 

context.  

The recourse to such a direct award will be subject to fulfilling the conditions defined in Art. 195 (1) point (f) 

of the Financial Regulation and will be considered on a case-by-case basis in the light of these requirements. 

The implementing entity/consortium of entities will be selected using the following criteria:  

 Demonstrated expertise in transposing and implementing the adapted acquis under the Energy 

Community Treaty; 

 Sound knowledge of the Eastern Partnership countries and the regional context;  

 Proven experience in implementing similar actions/projects within the contracting parties to the 

Energy Community Treaty. 
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(d) Exception to the non-retroactivity of costs 

The Commission authorises that the costs incurred may be recognised as eligible for activities included under 

output 3 related to outcome 4, assistance to Ukraine to determine and coordinate the supply of fuel, equipment 

and repair material, as of 01/07/2022 because of an urgent need to ensure the seamless flow of such resources 

to Ukraine to ensure the functioning of the electricity and gas grids in the emergency situation caused by the 

unjustified and unprovoked Russia’s war of aggression. This is necessary to meet the immediate needs of the 

distressed Ukrainian population and to ensure the functioning of Ukrainian critical energy infrastructure. 

4.3.3. Changes from indirect to direct management mode due to exceptional circumstances 

Due to circumstances outside of the Commission’s control or in case no compliant pillar assessed entity can 

be identified, the alternative preferred implementation modality to indirect management will be direct 

management as follows:  

 

(a) Purpose of the grant(s)  

The objective of the grant is to achieve one or several of the outputs/components under outcomes 1-3 of the 

action.  

 

(b) Type of applicants targeted  

The type of applicants targeted are entities with strong expertise and knowledge in formulating and 

implementing policies and/or projects on climate mitigation, climate adaptation and/or sustainable finance, as 

applicable to each component, and that possess sound knowledge of the Eastern Partnership countries and the 

regional context. 

4.4. Scope of geographical eligibility for procurement and grants 

The geographical eligibility in terms of place of establishment for participating in procurement and grant 

award procedures and in terms of origin of supplies purchased as established in the basic act and set out in the 

relevant contractual documents shall apply, subject to the following provisions. 

The Commission’s authorising officer responsible may extend the geographical eligibility on the basis of 

urgency or of unavailability of services in the markets of the countries or territories concerned, or in other 

duly substantiated cases where application of the eligibility rules would make the realisation of this Action 

impossible or exceedingly difficult (Article 28(10) NDICI-Global Europe Regulation). 

4.5. Indicative Budget 

Indicative Budget components EU contribution 

(amount in EUR) 

Indirect management with pillar assessed entities   

Outcome 1 8 000 000.00 

Outcome 2 7 000 000.00 

Outcome 3 2 000 000.00 

Output 4 related to Outcome 4 1 000 000.00 

Grant - Direct Management  

Outputs 1-3 related to Outcome 4 3 717 000.00 
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Indicative Budget components EU contribution 

(amount in EUR) 

Evaluation – cf. section 5.2 

Audit – cf. section 5.3 

will be covered by 

another decision 

Totals 21 717 000.00 

 

4.6. Organisational Set-up and Responsibilities 

An oversight mechanism shall be established to ensure coordination and complementarity of the different 

activity streams within the Action. It will comprise representatives of the European Commissions to ensure 

strategic guidance of the actions, with DG NEAR as contracting authority and DG CLIMA, DG FISMA, DG 

ENER and DG ENV for thematic guidance, as well as implementing partners and other stakeholders as 

appropriate. The steering committee will meet twice a year and additionally on a case-by-case basis if such a 

necessity arises. Performance monitoring and reporting, including in terms of visibility obligations, of the 

Action will be undertaken in accordance with the signed agreement.  

In relation to the demonstration projects under Outcome 2, the implementing partners will ensure that regular 

exchanges and consultations where appropriate with relevant national and international bodies, EUDs and 

other Commission services (geographical units/desks, Support Group for Ukraine, etc.) are carried through a 

technical coordination mechanism. This will ensure that the selection of demonstration projects and 

implementation of the action is fully aligned with the national objectives. This will also help strengthen project 

coordination processes to avoid risk of duplication of financing and overlap of activities, create synergies and 

complementarity between different actions and initiatives. As part of its prerogative of budget implementation 

and to safeguard the financial interests of the Union, the Commission will be informed and may, where 

relevant, participate in the abovementioned technical coordination mechanism.  

Overall, the implementing partners will also manage the Action in close cooperation with the main 

stakeholders, counterpart institutions, national regulatory institutions and administrations. They shall closely 

coordinate with the relevant EU Delegations in consultation with DG NEAR. 

As part of its prerogative of budget implementation and to safeguard the financial interests of the Union, the 

Commission may participate in the above governance structures set up for governing the implementation of 

the Action. 

 

5. PERFORMANCE MEASUREMENT 

5.1. Monitoring and Reporting 

The day-to-day technical and financial monitoring of the implementation of this Action will be a continuous 

process, and part of the implementing partner’s responsibilities. To this aim, the implementing partner(s) shall 

establish a permanent internal, technical and financial monitoring system for the action and elaborate regular 

progress reports (not less than annual) and final reports. Every report shall provide an accurate account of 

implementation of the action, difficulties encountered, changes introduced, as well as the degree of 

achievement of its results (Outputs and direct Outcomes) as measured by corresponding indicators, using as 

reference the logframe matrix.  

 

The Commission may undertake additional project monitoring visits both through its own staff and through 

independent consultants recruited directly by the Commission for independent monitoring reviews (or 

recruited by the responsible agent contracted by the Commission for implementing such reviews). 



 

    Page 34 of 35 

 

 

Performance measurement will be based on the intervention logic and the logframe matrix, including its 

indicators. 

Internal monitoring: 

Each of the project activities is related to specific outcomes/outputs and equipped with quantified indicators 

and deliverables. Throughout the implementation, the achieved results will be checked against original activity 

plans and project deliverables set as milestones. Indicator-based reporting will be performed based on the 

logframe. Relevant indicators will have to be disaggregated by country, geographic unit, age group, and 

gender. Where feasible, data specific for most vulnerable groups should be included. 

The implementing partners will be responsible for the day-to-day execution and monitoring of the activities. 

In case of discrepancies, the project team will propose and introduce corrective measures. The normal 

procedure for eliminating discrepancies will be (a) recognition of discrepancy, (b) estimation of the level of 

discrepancy and potential impact (time, quantity and quality wise), (c) definition of reasons (internal and 

external), (d) preparation of a contingency plan (responsibilities, activities), (e) implementation of a 

contingency plan and (f) review.  

DG NEAR will be regularly updated on progress made and any issues encountered. EU Delegations in 

beneficiary countries will be systematically consulted and informed of annual project work plans and on the 

progress of any bilateral activity within the project. 

DG FISMA, DG CLIMA, and DG ENV and EU Delegations in beneficiary countries will be regularly 

consulted on thematic issues. They will be invited to participate in steering committee meetings. 

Regular internal reporting will be established at the onset of the project with all project stakeholders and will 

contribute to the overall project evaluation reporting. While the monitoring will be a constant process, at the 

key milestones of the project, internal evaluation will be implemented. 

The project will be subject to the internal monitoring procedures of the implementing partners. The project 

might be object of result-oriented monitoring (ROM) by the European Commission. 

5.2. Evaluation 

Having regard to the importance of the Action, a final evaluation may be carried out for this Action or its 

components via independent consultants, as appropriate.  

 

Any evaluation will be carried out for accountability and learning purposes at various levels (including for 

policy revision), taking into account in particular the complexity and the various topics covered by the Action. 

 

The Commission shall inform the implementing partner at least 3 months in advance of the dates envisaged 

for the evaluation missions. The implementing partner shall collaborate efficiently and effectively with the 

evaluation experts, and inter alia provide them with all necessary information and documentation, as well as 

access to the project premises and activities. 

  

The evaluation reports shall be shared with the partner country and other key stakeholders following the best 

practice of evaluation dissemination. The implementing partner and the Commission shall analyse the 

conclusions and recommendations of the evaluations and, where appropriate, in agreement with the partner 

country, jointly decide on the follow-up actions to be taken and any adjustments necessary, including, if 

indicated, the reorientation of the project. The financing of the evaluation shall be covered by another measure 

constituting a Financing Decision. 
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5.3. Audit and Verifications 

Without prejudice to the obligations applicable to contracts concluded for the implementation of this Action, 

the Commission may, on the basis of a risk assessment, contract independent audit or verification assignments 

for one or several contracts or agreements. 

6. COMMUNICATION AND VISIBILITY 

Communication and visibility is a contractual obligation for all entities implementing EU-funded external 

actions, to advertise the European Union’s support for their work to the relevant audiences. 

 

All entities implementing EU-funded external actions have the contractual obligation to inform the relevant 

audiences of the Union’s support for their work by displaying the EU emblem and a short funding statement 

as appropriate on all communication materials related to the actions concerned. To that end they must comply 

with the instructions given in the Communication and Visibility Requirements of 2018 (or any successor 

document).   

 

This obligation will apply equally, regardless of whether the actions concerned are implemented by the 

Commission, the partner country, service providers, grant beneficiaries or entrusted or delegated entities such 

as UN agencies, international financial institutions and agencies of EU Member States. In each case, a 

reference to the relevant contractual obligations must be included in the respective financing agreement, 

procurement and grant contracts, and delegation agreements. 

 

Any actions related to communication and visibility will be coordinated with the strategic communication 

actions of the EU Delegations, to ensure coherence of narrative and message, as well as horizontal strategic 

communication. 

 

For the purpose of enhancing the visibility of the EU and its contribution to this Action, the Commission may 

sign or enter into joint declarations or statements, as part of its prerogative of budget implementation and to 

safeguard the financial interests of the Union. Visibility and communication measures should also promote 

transparency and accountability on the use of funds. Effectiveness of communication activities on awareness 

about the Action and its objectives as well as on EU funding of the Action should be measured.  
 

Implementing partners shall keep the Commission and the EU Delegation/Office fully informed of the 

planning and implementation of specific visibility and communication activities before the implementation. 

Implementing partners will ensure adequate visibility of EU financing and will report on visibility and 

communication actions as well as the results of the overall Action to the relevant monitoring committees. 

 

https://ec.europa.eu/international-partnerships/system/files/communication-visibility-requirements-2018_en.pdf
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