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EN 

THIS ACTION IS FUNDED BY THE EUROPEAN UNION 

 ANNEX VIII 

of the Commission Implementing Decision on the Annual action plan in favour of Türkiye for 2022 

 

Action Document for Environment and Climate Change 

 ANNUAL ACTION PLAN 
This document constitutes the annual work programme in the sense of Article 110(2) of the Financial 

Regulation, and annual and multiannual action plans and measures in the sense of Article 9 of IPA III 

Regulation and Article 23 of NDICI - Global Europe Regulation. 

1. SYNOPSIS 

1.1 Action Summary Table 

Title 

 

Environment and Climate Change  

Annual action plan in favour of Türkiye for 2022   

OPSYS ACT-60832   JAD.981.448 

Basic Act Financed under the Instrument for Pre-accession Assistance (IPA III) 

Team Europe 

Initiative  
No 

Zone benefiting 

from the action 
The action shall be carried out in the Republic of Türkiye 

Programming 

document 
IPA III Programming Framework1  

PRIORITY AREAS AND SECTOR INFORMATION 

Window and 

thematic priority 
Window 3: Green Agenda and Sustainable Connectivity  

Thematic Priority 1: Environment and climate change 

Sustainable 

Development Goals 

(SDGs) 

SDG 13: Climate Action 

Other significant SDGs: SDG 6: Clean Water and Sanitation, SDG 12: Responsible 

Consumption and Production, SDG 14: Life Below Water, SDG 15: Life on Land 

The action will also make indirect contribution to SDG 3: Good Health and Well-

being, SDG 5: Gender equality, SDG 11: Sustainable Cities and Communities and 

SDG 17: Partnerships for the Goals. 

DAC code(s)  14015 - Water resources conservation (including data collection)  

14050 - Waste management/disposal  

41010 - Environmental policy and administrative management  

41020 - Biosphere protection 

                                                 
1 Commission Implementing Decision of 10.12.2021 adopting the Instrument for Pre-Accession Assistance (IPA III) Programming 

Framework for the period 2021-2027 C(2021) 8914 final 
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41030 - Biodiversity  

Main Delivery   

Channel  
Central Government – 12001 

 

Markers  

 (from DAC form) 
General policy objective  Not targeted Significant 

objective 

Principal 

objective 

Participation development/good 

governance 
☐ ☒ ☐ 

Aid to environment ☐ ☐ ☒ 

Gender equality and women’s 

and girl’s empowerment 
☐ ☒ ☐ 

Trade development ☒ ☐ ☐ 

Reproductive, maternal, new-

born and child health 
☒ ☐ ☐ 

Disaster Risk Reduction ☒ ☐ ☐ 

Inclusion of persons with  

Disabilities 
 

☒ ☐ ☐ 

Nutrition ☒ ☐ ☐ 

RIO Convention markers  Not targeted Significant 

objective 

Principal 

objective 

Biological diversity ☐ ☐ ☒ 

Combat desertification ☒ ☐ ☐ 

Climate change mitigation ☐ ☐ ☒ 

Climate change adaptation ☐ ☐ ☒ 

Internal markers Policy objectives Not targeted Significant 

objective 
Principal 

objective 

Connectivity ☒ ☐ ☐ 

Digitalisation ☒ ☐ ☐ 

Migration ☒ ☐ ☐ 

Covid-19 ☒ ☐ ☐ 

BUDGET INFORMATION 

Amounts concerned 

 

Budget line: 15.020201 

Total estimated cost: EUR 41 550 000 

Total amount of EU budget contribution EUR 41 200 000 of which 

EUR 34 640 000 for indirect management with IPA III Beneficiary. 

This action is co-financed in joint co-financing by: 

- Republic of Türkiye for an amount of EUR 350 000 
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MANAGEMENT AND IMPLEMENTATION 

Implementation 

modalities (type of 

financing and 

management mode) 

Project Modality 

Indirect management the entity(ies) to be selected in accordance with the criteria 

set out in section 4.3.1  

Indirect management with the Republic of Türkiye (IMBC) 

Final Date for 

conclusion of 

Financing Agreement  

 

At the latest by 31 December 2023 

 

Final date for 

concluding 

contribution / 

delegation 

agreements,  

procurement and 

grant contracts 

3 years following the date of conclusion of the Financing Agreement, with the 

exception of cases listed under Article 114(2) of the Financial Regulation 

 

Indicative 

operational 

implementation 

period 

72 months following the adoption of the Financing Agreement 

 

Final date for 

implementing the 

Financing Agreement 

12 years following the conclusion of the Financing Agreement 

1.2 Summary of the Action  

As a particularly climate vulnerable country, Türkiye has been experiencing adverse effects from climate 

change and environmental degradation. Türkiye’s carbon-intensive economic development over the last two 

decades makes it critical to coordinate efforts to choose an environmentally friendly development path, while 

coupling climate change adaptation and mitigation efforts with global efforts. In this respect, this action aims 

primarily at facilitating Türkiye’s alignment with the EU acquis on Chapter 27 ‘Environment and Climate 

Change’, as well as contributing to foster national strategies and global targets such as the Sustainable 

Development Goals (SDGs). This action presents a holistic approach towards this goal under Thematic 

Priority 1 – Environment and Climate Change of the IPA III Window 3 – Green Agenda and Sustainable 

Connectivity which covers, inter alia, circular economy, climate change mitigation and adaptation, marine 

protection, biodiversity and ecosystems, air quality, water, waste management and chemicals pollution. The 

action will be conducted in line with the European Green Deal2 along six areas of support (AoS): (1) climate 

change mitigation and adaptation capacity, (2) marine life protection, (3) waste management, (4) water quality 

management, (5) air quality management and (6) chemicals management. The AoS (1) focusing on 

harmonisation of EU Emissions Trading System (EU ETS) Directive3, developing a national stocktake system 

and promoting climate finance will be a valuable contribution both to a more ambitious legislative framework 

and increased implementation capacity. As a Mediterranean and Black Sea country, sustainable management 

of the marine environment (AoS 2) is key for Türkiye and this necessitates emphasis on marine habitat and 

marine resources/ecosystem within the scope of climate change (addressing also lakes and wetlands), nature 

protection as well as wastes such as marine litter. When it comes to waste management (AoS 3), the action 

focuses on the institutional capacity of municipalities as a priority in addressing zero waste initiative, and on 

                                                 
2 The European Green Deal, COM/2019/640 final 
3 https://eur-lex.europa.eu/legal-content/EN/TXT/?uri=celex%3A32003L0087 
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policy improvement regarding construction and demolition waste (CDW). Water resources (AoS 4) will also 

be tackled through the assessment of the climate change impacts on lakes, wetlands and coastal areas and 

identification of adaptation measures. Furthermore, the action will support air and water quality monitoring 

(AoS 5) as well as further EU alignment with biocidal management (AoS 6). The activities to carry out under 

these AoS include inter alia legislative studies for EU acquis alignment, information-based decision-making 

and monitoring systems, capacity development at national and local level through trainings and other means, 

increasing enforcement and implementation capacity, development of procedures, databases, etc. All of them 

should increase the capacity of Türkiye while dealing with climate change and environment issues.   

This action will result in better alignment with Chapter 27 of the EU acquis, thus helping bring Türkiye closer 

to the EU standards and rules. 

2. RATIONALE 

2.1 Context 

Following the adoption of the Negotiating Position of the Republic of Türkiye – Chapter 27: Environment and 

climate change, the chapter was opened on 21 December 2009. As an Eastern Mediterranean and Black Sea 

country, Türkiye already experiences adverse effects of climate change and environmental degradation. 

Türkiye has been a party to the United Nations Framework Convention on Climate Change (UNFCCC)4 since 

2004. In 2015, Türkiye submitted its Intended Nationally Determined Contribution (INDC)5 to the United 

Nations Framework Convention on Climate Change (UNFCCC) before the Paris Conference of the Parties 

(COP 21)6, expressing its intention to decrease emissions level by up to 21% compared to a business-as-usual 

scenario by 2030. Türkiye signed the Paris Agreement7 on 22 April 2016,  and ratified the Agreement in 

October 2021, officially becoming a party on 10 November 2021. As a result, Türkiye’s INDC became by 

default its first Nationally Determined Contribution. At the 76th United Nations General Assembly, September 

2021, Türkiye announced the aim of reaching net-zero emissions by 2053. Türkiye will soon take steps in 

order to enhance and implement its contribution to the Paris Agreement on climate change and complete its 

alignment with the EU acquis on climate action, notably a draft Climate Law, paving the way for enhanced 

mitigation and adaptation policies. The United Nations Convention on Biological Diversity (CBD)8 and the 

United Nations Framework Convention on Climate Change (UNFCCC) are addressing adaptation to climate 

change in their activities and are working together to enhance synergies in the area of adaptation. The CBD 

process also includes specific activities on biodiversity and climate change, which link to work on impacts, 

vulnerability and adaptation to climate change. 

The Union for Mediterranean provides a framework for integrated, sustainable development by encouraging 

policy and action coordination and partnerships. With the Ministerial Declaration on Sustainable Blue 

Economy9 adopted on February 2nd, UfM countries reconfirmed their commitments to address joint challenges 

in key blue economy sectors. 

Türkiye is quite rich in terms of both fauna and flora as for the zone the country is located on. Türkiye signed 

the United Nations Biodiversity Convention (CBD) in 1992 and ratified it in August 1996. Since the signatory 

countries are obliged to prepare and update National Biodiversity Strategy and Action Plan (NBSAP), Türkiye 

updated its 2007-2017 NBSAP strategies and objectives in line with the Aichi biodiversity targets and upon 

definition of new national objectives and actions complementary to the NBSAP covering the period of 2018-

2028 (National Biodiversity Action Plan)10. Protected areas management legislation and policy would need to 

meet the requirements of CBD and address the protection of species, habitats, ecosystems, their services and 

                                                 
4 https://unfccc.int/ 
5 https://www4.unfccc.int/sites/ndcstaging/PublishedDocuments/Türkiye%20First/The_INDC_of_TÜRKIYE_v.15.19.30.pdf 
6 https://unfccc.int/process-and-meetings#:606038e4-000c-47ee-8c49-4f590df37224 
7 https://unfccc.int/sites/default/files/english_paris_agreement.pdf 
8 https:// /www.cbd.int/doc/legal/cbd-en.pdf 
9 UfM Ministerial Declaration on the Sustainable Blue Economy: https://ufmsecretariat.org/wp-

content/uploads/2021/02/Declaration-UfM-Blue-Economy-EN-1.pdf 
10 https://www.cbd.int/doc/world/tr/tr-nbsap-v3-en.pdf 

UfM%20Ministerial%20Declaration%20on%20the%20Sustainable%20Blue%20Economy
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genetic resources as well as associated marine habitats. Meanwhile, the studies concerning the Law on 

Conservation of Nature and Biodiversity are continuing which will enhance nature protection by entering into 

force.  

The 11th National Development Plan of Türkiye (NDP) (2019-2023)11 is an important reference for policies 

related to this action document. The plan links climate change with environmental problems, sets out policies 

on climate change mitigation and adaptation, protection, restoration and sustainable use of ecosystems and 

ecosystem services, accomplishing an active solid waste management system through enhancement of the 

implementation of zero waste at country level, effective management of chemicals, improvement of air quality 

management capacity and more effective water management. 

The EU Integrated Environmental Approximation Strategy (UÇES) of Türkiye (2007-2023)12 is an essential 

document containing information pertaining to the technical and institutional infrastructure, the environmental 

improvements that are required to be performed as well as the mandatory arrangements, which are necessary 

to establish complete harmonisation with the EU acquis in Chapter 27.   

The Prime Ministry Higher Planning Council approved the National Climate Change Strategy (NCCAP) 

(2010- 2023)13 on 3 May 2010. To ensure implementation of the NCCAP, the National Climate Change Action 

Plan (2011-2023)14 on greenhouse gas (GHG) emission control and adaptation was enacted in July 2011. 

In 2019, the EU adopted the European Green Deal15, with the landmark objective of making Europe the first 

climate-neutral continent by 2050. This translates in particular in the objective of cutting greenhouse gas 

emissions by at least 55% by 2030 compared to 1990, through a wide-ranging revision of EU policies, while 

complying with a “do no harm” principle. This enhanced climate ambition also has an external dimension, 

aiming at empowering EU partners to upgrade their own mitigation and adaptation pledges in line with 

science. 

In response to the European Green Deal, Türkiye presented in July 2021 a Green Deal Action Plan16, prepared 

as a roadmap and implementation calendar aiming to attract green investments to the country and support 

green transformation in all relevant policy areas. Six out of nine main areas of this policy document are related 

with IPA III Window 3-Thematic Priority 1 area.  

The Commission’s 2021Türkiye Report17 indicates that Türkiye has some level of preparation on environment 

and climate change and faces critical environmental and climate challenges, both as regards mitigation and 

adaptation. It was mentioned that Türkiye made some progress, including the ratification of the Paris 

Agreement by the Turkish Parliament. Positive developments were noted on increasing capacity in waste 

management, wastewater treatment and on legislative alignment, while enforcement and implementation were 

said to remain weak. The establishment and implementation of more ambitious and better coordinated 

environment and climate policies; strategic planning, substantial investment and stronger administrative 

capacity are required according to the report; while follow-up with an enhanced nationally determined 

contribution under the Paris Agreement, long-term strategic decarbonisation and adaptation plans and 

appropriate legislation reflecting them domestically, require urgent attention and implementation.  

In harmony with new Sustainable Blue Economy18 Communication, an integral part of for the European Green 

Deal, Türkiye had endorsed the Bucharest Ministerial Declaration on the Common Maritime Agenda for the 

                                                 
11 https://www.sbb.gov.tr/wp-content/uploads/2021/12/Eleventh_Development_Plan_2019-2023.pdf 
12https://www.joi.or.jp/modules/investment/custom/documents/TUR_EU_INTEGRATED_ENVIRONMENTAL_APPROXIMAT

ION_STRATEGY.pdf 
13 https://webdosya.csb.gov.tr/db/iklim/editordosya/iklim_degisikligi_stratejisi_EN(2).pdf 
14 https://webdosya.csb.gov.tr/db/iklim/editordosya/iklim_degisikligi_eylem_plani_EN_2014.pdf 
15 https://eur-lex.europa.eu/legal-content/EN/TXT/?qid=1576150542719&uri=COM%3A2019%3A640%3AFIN 
16 https://www.eesc.europa.eu/sites/default/files/files/green_deal_action_plan_of_Türkiye.pdf 
17 SWD(2021) 290 Türkiye 2021 Report (https://ec.europa.eu/neighbourhood-enlargement/Türkiye-report-2021_en), accompanying COM(2021) 644 “2021 

Communication on EU Enlargement Policy (https://ec.europa.eu/neighbourhood-enlargement/system/files/2020-10/20201006-communication-on-eu-

enlargement-policy_en.pdf ) 
18 https://ec.europa.eu/oceans-and-fisheries/ocean/blue-economy/sustainable-blue-economy_en 

https://ec.europa.eu/neighbourhood-enlargement/turkey-report-2021_en
https://ec.europa.eu/neighbourhood-enlargement/system/files/2020-10/20201006-communication-on-eu-enlargement-policy_en.pdf
https://ec.europa.eu/neighbourhood-enlargement/system/files/2020-10/20201006-communication-on-eu-enlargement-policy_en.pdf
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Black Sea19 (May 2019) that inclides a specifc Goal on Healthy marine and coastal ecosystems, and adopted 

the Ministerial declaration of the Union for the Mediterranean (February 2021). 

The overall objective of the IPA III Strategic Response of Türkiye for the IPA III Under Window 3-Thematic 

Priority 1 is to contribute to promoting the European Green Deal20 by increasing environmental protection; 

contributing to climate change mitigation; increasing resilience and adaptation to climate change; accelerating 

the shift towards a low-emission and circular economy; improving the disaster management capacity and 

having advanced alignment with the EU's environment and climate related acquis. The Strategic Response 

and thus this action document is in harmony with several focus points of Thematic Priority 1, such as a 

circular-green-low-carbon economy, climate change mitigation and adaptation, marine protection and 

sustainable blue economy, conservation of biodiversity and ecosystems, air, water, waste management, 

protection of natural resources and chemicals and industrial pollution. 

This action is broadly consistent with the European Green Deal, including: climate-neutrality by 2050, 

enhanced climate change mitigation goals for 2030, EU strategy on adaptation to climate change21, new 

Circular Economy Action Plan22, new Approach for a Sustainable Blue Economy, EU Construction and 

Demolition waste management protocol23, the EU Biodiversity Strategy for 203024. It also is consistent with 

the Aichi targets25 under the Convention on Biological Diversity26 and Sustainable Development Goals27.  

The action, with its special focus on local empowerment and engagement of all social groups, especially 

women, will take the EU Gender Action Plan (GAP) III28 into consideration during implementation. 

The following objectives of Türkiye’s policies are expected to be supported by this intervention: 

- To increase alignment in legislation for stabilisation of GHG concentrations and biocidal, 

- To improve institutional capacity through information-based decision-making and monitoring systems 

in waste, air and water quality management, 

- To improve institutional capacity with special focus on local level waste management, 

- To improve institutional capacity for the protection of surface waters, marine biodiversity and eco-

systems and wetlands 

2.2 Problem Analysis  

The problems to be addressed in this action are given below by AoS.  

Area of Support No.1: Climate Change Mitigation and Adaptation Capacity 

Climate change impacts experienced by Türkiye are getting more severe over time and affect many sectors. 

To respond, drastic climate change mitigation and adaptation efforts are needed in the 2020s. Improving 

legislation and developing institutional capacity for better implementation are essential needs in this 

framework.  

This area of support contains a group of four activities. The first activity is planned to step up further the 

results of previous projects regarding legislation. In this activity, draft legislation for alignment with the EU 

ETS Directive will be prepared.  

                                                 
19https://blackseablueconomy.eu/sites/default/files/ministerial_declaration_on_the_common_maritime_agenda_for_the_black_sea

_-_final_0.pdf 
20 The European Green Deal, COM/2019/640 final 
21 https://ec.europa.eu/clima/eu-action/adaptation-climate-change/eu-adaptation-strategy_en 
22 https://ec.europa.eu/environment/pdf/circular-economy/new_circular_economy_action_plan.pdf 
23 file:///C:/Users/damla.baykal/Downloads/Protocol%20Ares(2016)5840668-101016.pdf 
24 https://eur-lex.europa.eu/legal-content/EN/TXT/?qid=1590574123338&uri=CELEX:52020DC0380 
25 https://www.cbd.int/sp/targets/ 
26 https://www.cbd.int/convention/ 
27 https://sdgs.un.org/goals 
28 https://ec.europa.eu/international-partnerships/system/files/join-2020-17-final_en.pdf 
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Türkiye’s climate change policies range across various sectors, governance spheres and administrative levels 

due to the very nature of climate change policies which address horizontal and cross cutting issues. A national 

stocktake system is proposed as a second activity in order to better coordinate these efforts.  

Decarbonising the Turkish economy will require substantial investment, including from private sources, as 

well as redirecting domestic financial flows towards sustainable activities. In this regard, strengthening the 

capacity of the financial sector to address climate investment needs is the third activity.  

Reducing climate change impacts on water resources necessitates improvement in water management 

processes as well as technical and administrative capacity development for relevant institutions and improved 

coupling efforts with local authorities. The fourth activity is planned to address this need. 

The Ministry of Environment, Urbanisation and Climate Change (MoEUCC) and the Ministry of Agriculture 

and Forestry (MoAF) are the end recipients of this AoS. The MoEUCC is the focal point of Intergovernmental 

Panel on Climate Change (IPCC)29 and United Nations Climate Change Framework Convention; and also has 

responsibility for harmonisation and implementation of EU Directives on climate change. The MoAF is 

responsible for performing studies on climate change impacts into water resources, i.e.: development of 

strategies and policies on river basin management covering flood and drought management considering 

climate change impacts on water resources.   

Depending on the nature of activities the main stakeholders include but not limited to relevant ministries 

namely the MoEUCC, the MoAF, the Ministry of Treasury and Finance (MoTF), the Ministry of Health 

(MoH), the Ministry of Trade, public institutions, especially institutions within the Climate Change and 

Adaptation Coordination Board, business community, Union of Municipalities of Türkiye (UMT), 

municipalities, universities and civil society organisations (CSOs).  

Area of Support No.2: Marine Life Protection 

This area of support contains two activities. 

There are sets of threats and associated causes of coastal and marine biodiversity loss either due to human 

activities or naturally occurring reasons. The activities under this AoS contributes to protect and enhance 

Türkiye’s marine and coastal natural habitats and biodiversity. The first activity focuses on identification of 

marine habitats and species and potential marine NATURA 200030 areas by preparation of species and habitats 

reference lists and adaptation of national biodiversity database to EU databases. 

In order to provide a significant contribution towards achieving the EU Biodiversity Strategy by 2030, 

completion of the Natura 2000 network and establishing good management practices in line with the Nature 

Directives are essential. There is a need to increase capacity of the MoAF to release pressure on habitats, to 

improve marine national protected areas system and adapting new approaches related to implementation of 

EU nature conservation into existing national system. Development of an institutional framework for 

managing future potential Marine Natura 2000 sites is crucial. Comprehensive studies in transparent and 

participatory manner resulting in determining boundaries of a number of potential Marine Natura 2000 areas 

would make progress in alignment with the EU Marine Strategy as well as the Nature Directives. 

The coast between Gökova Bay and Antalya is one of the most important habitats in the Mediterranean region. 

There are significant pockets of intact seagrass beds and coralligenous habitats, naturally protected through 

their inaccessibility. These provide essential habitat for some of the Mediterranean’s most charismatic species, 

monk seal (Endangered (EN)), sandbar sharks (Vulnerable (VU), locally EN), loggerhead turtles (VU) and 

sperm whale (VU) as well as important commercial fish species (dusky grouper EN, bluefin tuna (EN)) and 

migratory sea birds (Audouin’s gull Near Threatened (NT)), and an endemic Mediterranean subspecies of 

European shag (not listed). However, the area has been under severe pressure of invasive marine species that 

are entering the Mediterranean as a result of global sea temperatures rise and unregulated fishing or other 

damaging activities due to lack of protection management plans and no solely empowered enforcement 

authority. The dwindling fish stocks and damaged habitat impact the food chain at large, resulting in a loss of 

                                                 
29 https://www.ipcc.ch/ 
30 https://ec.europa.eu/environment/nature/natura2000/index_en.htm 
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apex predators, thereby creating an environment in which invasive species can enter and thrive. The weak 

management of tourist activities create additional barriers for the recovery of the marine ecosystem mainly 

through boat mooring on Mediterranean endemic Posidonia seagrass beds, and human disturbance of 

important monk seal breeding caves and sea turtle nesting beaches. The second activity is thus planned to 

build upon the existing network of 6 Special Environment Protection Areas (SEPAs), introduce proven 

conservation approaches from Gökova Bay, propose additional Marine Protected Areas (MPAs), create 

additional no-fishing-zones (NFZs), additional fisheries restricted areas (FRAs), no anchor zones, sensitive 

core zones for protection of Mediterranean monk seal breeding habitats, develop ecosystem-based fisheries 

management plans and restore habitats and ecological services. This will lay the groundwork for resource 

provision to establish regular monitoring and patrolling of the areas. 

The MoAF and the MoEUCC are the end recipients of this area of support. MoAF is the main authority in 

Türkiye responsible for biodiversity conservation and nature protection. Its roles and duties also encompass 

the management and conservation of terrestrial areas and Türkiye’s inland waters with some exceptions or 

overlaps as explained in the following paragraph. The MoAF is National Focal Point to Convention of 

Biological Diversity (CBD)31, Convention on International Trade in Endangered Species of Wild Fauna and 

Flora (CITES)32, International Union for Conservation of Nature (IUCN)33, the Convention on Wetlands of 

International Importance (RAMSAR)34, the Convention on the Conservation of European Wild Life and 

Natural Habitats (BERN Convention)35, the Convention on the Protection of the Black Sea Against Pollution 

(Bucharest Convention)36, the European Landscape Convention37, the Agreement on the Conservation of 

Cetaceans of the Black Sea, Mediterranean Sea and contiguous Atlantic area (ACCOBAMS)38, the 

Convention concerning the Protection of World Cultural and Natural Heritage39. It is responsible for Habitat 

Directive (92/43/EEC)40, Birds Directive (79/409/EEC)41 and CITES42 and Relevant EU Directives 

(338/97/EC, 1808/2001/EC). 

MoEUCC has the authority to identify the rules and procedures to determine, register, approve, revise, and 

announce the Natural Assets, Natural Protected Areas (NPAs) and Special Environment Protection SEPAs. 

MoEUCC is responsible to designate and manage these protected areas as well as to make, revise, approve 

and apply the spatial plans as well as management plans for these protected areas. 

There is an overlapping jurisdiction on designating MPAs in Türkiye. The second activity is expected to frame 

out designation process to prevent those conflicts under a legislative structure.  

Both end recipients in this AoS will play active roles in the implementation of the activities. MoAF and 

MoEUCC, along with other relevant stakeholders will meet regularly to discuss the progress of the projects 

under this AoS, verify the achievement of the outputs and mandatory results and discuss actions to be 

undertaken. 

Stakeholders under this AoS range from relevant ministries such as the MoEUCC, the MoAF, the MoH, the 

Ministry of Culture and Tourism (MoCT), the Ministry of Foreign Affairs (MFA), other public institutions, 

Turkish general staff, municipalities, business community, social and economic groups that live in or 

connected to coasts and areas indicated under this AoS.  

Area of Support No.3: Waste Management 

                                                 
31 https://www.cbd.int/ 
32 https://cites.org/eng 
33 https://www.iucn.org/ 
34 https://www.ramsar.org/ 
35 https://www.coe.int/en/web/bern-convention 
36 http://www.blacksea-commission.org/_convention.asp 
37 https://www.coe.int/en/web/landscape/the-european-landscape-convention 
38 https://www.cms.int/en/legalinstrument/accobams 
39 https://whc.unesco.org/en/conventiontext/ 
40 https://eur-lex.europa.eu/legal-content/EN/TXT/?uri=CELEX:31992L0043 
41 https://eur-lex.europa.eu/legal-content/EN/ALL/?uri=celex:31979L0409 
42 https://eur-lex.europa.eu/legal-content/EN/ALL/?uri=CELEX%3A31997R0338 

http://www.ramsar.org/sites/default/files/documents/library/sitelist.pdf
http://www.ramsar.org/sites/default/files/documents/library/sitelist.pdf
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This area of support contains three activities.  

The first activity aims to enhance zero waste implementation at local level in line with chapter 27 of the 2021 

Türkiye Report noting that significant efforts are necessary to implement waste management plans at local 

and regional level. To implement Türkiye’s zero waste policy at local level, local authorities such as 

municipalities need coaching, assistance, capacity building and institutional support. The support is mainly 

needed for municipalities having low capacity in waste management. Currently, 54 metropolitan 

municipalities received basic zero waste management licence among 519 metropolitan municipalities (approx. 

10%) and 7 central district/district municipalities received basic zero waste management licence among 841 

central district/district municipalities (approx. 1%), yielding a current overall level around 4%. As waste 

collection is amongst the high-cost budget items, financing waste management is one of the crucial issues for 

local authorities. In order to make further steps in implementing zero waste policy it is necessary to ensure 

involvement of every segment of local actors, also noting that the low public awareness on waste separation 

at household level poses even further economic loss for the sector. This is aimed to be achieved through 

supports like activating grants programme to local actors and building their capacities.  

Population growth, increasing urbanisation and risky old buildings are factors affect the magnitude and other 

aspects of construction and demolition waste (CDW) to be managed. Municipalities are responsible for 

collecting data and the management of CDW. However, they face problems in implementation. To adopt 

circular economy model for development, CDW management should be data driven. By collecting CDW data 

at the provincial level and country level, data deficiency will be eliminated, and CDW management will be 

carried out more efficiently with the implementation of the second activity.  

Türkiye’s marine environment is facing pollution sourced by industry, maritime transportation, urbanisation, 

tourism and waste discharges. To improve marine litter management technical capacity development in central 

and local level and fostering marine litter prevention and reduction actions are needed and covered within the 

framework of the third activity.   

The MoEUCC is the main institution that in charge of controlling the waste management practices in Türkiye. 

The MoEUCC is the end recipient of the second and third activities. Besides, due to the nature of the first 

activity that will be implemented at municipality level, the Union of Municipalities of Türkiye will be the end 

recipient and the Ministry of Environment, Urbanization and Climate Change will be the co-beneficiary with 

its leading role of the second activity.  

Including municipalities among stakeholders is of critical importance under this AoS. Hence, efforts and 

capacity development at central/public level will extend to local level. Such an intervention will enable all 

other stakeholders such as business community, Civil Society Organisations (CSOs), social groups, society in 

general to benefit from an environment with better waste management.  

Area of Support No.4: Water Quality Management 

This area of support contains two activities. 

Water resources and quality are becoming more critical due to climate change and human pressure on 

environment. In this respect, institutional capacity development is necessary in order to improve data 

management and assessment of online marine monitoring and EU Marine Reporting skills, based on 

ecosystem approach within the context of national marine monitoring programme in line with the EU Marine 

Strategy Framework Directive (MSFD)43 and Regional Seas Conventions (RSCs)44. Data assessment, 

validation and reporting capacity of the MoEUCC and relevant stakeholders will be increased. The end 

recipient is the MoEUCC/Directorate General of Environmental Impact Assessment (DG EIA). The staff of 

the DG will be main target group for capacity development. 

An ecosystem-based water quality assessment system specific for Türkiye needs to be established in order to 

ensure the precision and accuracy of ecological classification of aquatic environments. Having a better water 

                                                 
43 https://eur-lex.europa.eu/legal-content/EN/TXT/?uri=CELEX:32008L0056 
44 https://ec.europa.eu/environment/marine/international-cooperation/regional-sea-conventions/index_en.htm 
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quality system is a critical step towards enhancing the implementation of the Water Framework Directive 

(WFD)45. Improved capacity of the Directorate General for Water Management (DGWM) of the MoAF, 

together with raised awareness of stakeholders will enable the country to better couple its efforts on water 

quality with those of the EU. The MoAF, which is the end recipient for this activity, is responsible for the 

harmonisation of national water legislation with the EU legislation and for its implementation. MoAF holds 

the duties of developing and improving water management, agriculture, livestock and fishery products as a 

whole. 

The stakeholders under this AoS include public institutions, municipalities, academy, CSOs, associations, and 

social groups connected to water resources under study. Improving data collection both in terms of quality 

and quantity will enable all relevant stakeholders to be more efficient during their water related work and 

involvements. 

Area of Support No.5: Air Quality Management 

This area of support contains one activity. 

Climate change and ever-increasing pressure on environment necessitate more developed and organised 

interventions as well as enhanced monitoring capacity. In this sense, monitoring air quality is of critical 

importance. EU’s air quality legislation includes a framework directive on ambient air quality (Council 

Directive 96/62/EC Air Quality Framework Directive repealed by CAFE Directive 2008/50/EC46) and legal 

arrangements concerning ozone depleting substances, volatile organic compounds (VOC) emissions, and fuel 

quality. Furthermore, the EU’s National Emissions Ceilings Directive (NEC Directive 2016/228447 replacing 

2001/81/EC48) has set national reduction commitments for the five pollutants (sulphur dioxide, nitrogen 

oxides, volatile organic compounds, ammonia and fine particulate matter) for each EU Member State. Türkiye 

has started to transpose and implement the acquis on environment which comprises the horizontal legislation 

on air quality and climate change. The By-Law on Air Quality Assessment and Management (BAQAM)49 was 

prepared in line with the Air Quality Framework Directive and its daughter directives and entered into force 

on June 2008. However, since the regulation does not fully meet the limit values and application principles in 

EU air quality directives such as CAFE, VOC, NEC, studies on revisions of the regulation have been initiated 

in line with the mentioned directives. Türkiye still needs better implementation and enforcement capacity, 

although work on developing the legal framework continues. The relevant aim of this AoS is to develop 

institutional capacity in air quality measurement and monitoring systems and to support national and regional 

calibration laboratories within the context of ambient air quality in line with the EU Cleaner Air For Europe 

(CAFE) Directive50. This will be achieved by improving the institutional capacity of the MoEUCC and 

relevant stakeholder institutions for enhancing the air quality and local implementation.  

The Department of Laboratory, Measurement and Monitoring (DoLMM), the Northern Anatolia Clean Air 

Center (NACAC) and the other Regional Clean Air Centers (RCACs) that are all under the General Directorate 

of Environmental Impact Assessment, Permission and Inspection (DGEIAPI) of MoEUCC, are the end 

recipients of this AoS. Other relevant institutions that may have an interest in operation and/or data 

management of air quality monitoring stations will also benefit from the results of this project. Turkish State 

Meteorological Service, National Metrology Institute (UME), the General Directorate for Environmental 

Management of the MoEUCC, universities and institutes and municipalities are stakeholders that will benefit 

from the activity by being able to access more reliable air quality data for their operations and they will be 

more powered for their roles related to air quality.  

Area of Support No.6: Chemicals Management 

This area of support contains one activity. 

                                                 
45 https://eur-lex.europa.eu/legal-content/EN/TXT/?uri=CELEX:32000L0060 
46 https://eur-lex.europa.eu/legal-content/en/ALL/?uri=CELEX%3A32008L0050 
47 https://eur-lex.europa.eu/legal-content/EN/TXT/?uri=celex%3A32001L0081 
48 https://eur-lex.europa.eu/legal-content/EN/TXT/?uri=celex%3A32001L0081 
49 https://www.resmigazete.gov.tr/eskiler/2008/06/20080606-6.htm 
50 EU Cleaner Air For Europe (CAFE) Directive 
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Biocidal products bear serious risks on to humans, animals, and the environment due to their intrinsic 

properties and associated use patterns. To avoid this a regulated biocidal market needs to be established and 

use of biocidal products shall be informed and controlled. Türkiye initiated efforts for the biocidal products 

as part of its alignment with related EU regulations. However, additional support to improve its 

implementation capacities is found necessary. This will also contribute to eliminate market barriers between 

EU and Türkiye. To do so, biocidal products have to be evaluated according to the same criteria and of the 

same quality, both in the EU and in Türkiye. Turkish legislation on biocidal products has been prepared in 

line with the Biocidal Product Directive51 and improvements have been made to align with the Biocidal 

Product Regulation, however, fully alignment is still necessary. Once this is reached, the application 

differences between the EU and Türkiye will be removed completely or to a large extent, and the legislative 

problems will be resolved. The goal is that products licensed in the EU and Türkiye are allowed to be placed 

on the market in Türkiye and the EU respectively. The activity envisaged under this AoS will contribute to 

prepare a draft legislation in line with the EU acquis on biocidal products of 528/2012/EU Regulation52 and 

develop the capacity of the related national body, namely the MoH. Likewise, increasing awareness on using 

biocidal products and legal obligations will be provided among governmental institutions, NGOs and relevant 

stakeholders.  

The Environmental Health Department of Directorate General of Public Health (DGPH) and the Turkish 

Medicines and Medical Devices Agency (TMMDA) under the MoH will be the end recipients. This activity 

will enable both to serve as competent authorities related to biocidal products. Stakeholders consisting of 

biocidal product investors, active substance producers, importers, distributors and even consultant companies 

working in the transfer of information between the MoH and the producers will be able to perform more 

informed and efficiently either during the conduct of their roles in the market or during their international 

activities, especially with their EU counterparts. 

Under this AoS, active participation of stakeholders, gender mainstreaming and inclusiveness for vulnerable 

groups will be of top priority during all the activities. While collecting and analysing data during the activities, 

sex disaggregated approach will be used. Gender-norm-related challenges and the related disadvantaged 

groups (whenever possible, at the beginning of the activities) shall be diagnosed in the planning and 

implementation of the activities. Achieving women-men balanced representation of participants in activities, 

within stakeholder groups and while forming project teams will be considered. 

 

3. DESCRIPTION OF THE ACTION 

3.1. Intervention Logic  

The underlying intervention logic for this action is summarised below; 

The Overall Objective (Impact) of this action is to make Türkiye more equipped for climate change mitigation, 

more resilient to climate change and transformed to circular economy with a better protected environment. 

 

The Specific Objectives (Outcomes) of this action contributing to the above Overall Objective are: 

 

1. Türkiye has better aligned its legislations, policies and systems with the requirements of Chapter 27 

of EU acquis in the field of climate change.  

2. Türkiye has better protected its marine ecosystems. 

3. Türkiye has better managed waste. 

4. The ecological and chemical status for surface water bodies in Türkiye was improved. 

5. Implementation of EU environmental acquis in the framework of ambient air quality was improved. 

6. Türkiye has better aligned with the EU acquis in the field of chemicals 

 

                                                 
51 https://eur-lex.europa.eu/legal-content/en/ALL/?uri=CELEX%3A31998L0008 
52 https://eur-lex.europa.eu/legal-content/EN/TXT/?uri=celex%3A32012R0528 
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These outcomes will be achieved by the following outputs under the defined areas of support: 

Area of Support No.1: Climate Change Mitigation and Adaptation Capacity (contributing to Outcome 

1) 

i) Updated legislative framework in the field of climate change. 

ii) Improved systems and policies of Türkiye in the field of climate change. 

iii) Improved financial flows addressing climate investment needs. 

iv) Increased Adaptation Capacity regarding waterbodies and coastal areas. 

Area of Support No.2: Marine Life Protection (contributing to Outcome 2) 

v) Improved capacity of Türkiye to involve in Natura 2000 network in marine areas. 

vi) Improved Marine ecosystem restoration capacity. 

Area of Support No.3: Waste Management (contributing to Outcome 3) 

vii) Improved Zero Waste implementation capacity of local authorities. 

viii) Better managed CDW. 

ix) Protected marine environment from marine litter. 

Area of Support No.4: Water Quality Management (contributing to Outcome 4) 

x) Established ecological assessment system of water quality considering different ecoregions. 

xi) Developed institutional capacity in data management and assessment of online marine monitoring 

and EU Marine Reporting skills. 

Area of Support No.5: Air Quality Management (contributing to Outcome 5) 

xii) Improved capacity of authorised institutions in scope of EN Standards and CAFÉ Directive. 

Area of Support No.6: Chemicals Management (contributing to Outcome 6) 

xiii) Better managed Biocidal Products. 

These outputs will contribute to achieve the outcomes above-mentioned under the following assumptions: 

Continuous commitment, steered and coordinated at the highest level to address the key priorities under 

environment and climate change; Necessary domestic financial and administrative resources are effectively 

and efficiently mobilised; Stakeholders’ dedication to participate and cooperate throughout the actions. 

3.2. Indicative Activities 

The action will be implemented through technical assistance (TA), grant and supply components. Details of 

the intented activities are given for each output below: 

Area of Support No.1 

Output 1: Draft update of legislative framework in the field of climate change. 

Activity 1 will deliver this output.  

Activity 1: Increasing Efforts in the Field of Climate Change – Transposition of EU Emissions Trading System 

(EU-ETS) Directive (2003/87/EC): It is well-known that the EU ETS is a cornerstone of the EU's policy to 

combat climate change and its key tool for reducing GHG emissions cost-effectively. Türkiye intends to 

support the pathway of 2053 net zero emission target by using carbon pricing instrument, i.e. national ETS, in 

the short-term period as a party to Paris Agreement. It is considered that the EU ETS is strategically convenient 

pattern for future structure and functioning of the Turkish ETS. By this activity, the baseline studies in ETS 

Directive will be initiated. In this context, draft legislative documents will be prepared as per the Directive’s 

specific requirements. In addition, key issues in the EU ETS such as auctioning, market stability reserve, 
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emissions cap etc. will be discussed on a regular basis. In this context draft legislative documents will be 

prepared as per the Directive’s specific requirements. A Technical Assistance (TA) contract will cover gap 

analysis and recommendations for legal infrastructure and the setup of an implementing body. Impact 

assessments on sectoral and regulatory areas will prepared as well as a road map for full harmonisation of the 

EU ETS regulation. Likewise, development of user handbooks for increase capacity development and the 

organisation of trainings, study visits and awareness raising activities. 

Output 2: Improved systems and policies of Türkiye in the field of climate change. 

Activity 2 and Activity 3 will deliver output 2. 

Activity 2: Developing National Stocktake System for Global Efforts on Climate Change: According to the 

Article 14 of the Paris Agreement, the Conference of the Parties shall periodically take stock of the 

implementation of the Agreement to assess the collective progress towards its achievement and its long-term 

goals (referred to as the "global stocktake"). In order to ensure that, countries shall provide information 

through their own National Stocktake Systems (NSS). This activity will contribute to establish the NSS in 

Türkiye so that any information related to the achievement of Türkiye’s climate neutrality goal can be 

collected and transferred to the Global Stocktake. The NSS is therefore a key element for measuring national 

progress in the fight against climate change. With the help of NSS, the works of public, private, non-

governmental and academic institutions related to combatting climate change will be gathered under a single 

database. NSS will allow a better analysis of individual actions in terms of subject, sector, or location and to 

ensure thematic continuity, better understanding of needs, also scaling up where applicable. A national 

stocktake system will contribute to create links between actions and incorporate stakeholders to the largest 

possible extent. The activity will cover a TA to carry out need assessments, legislative gap analysis, sectoral 

analysis and sector meetings, creation of working groups and organisation of regular meetings, study visits, 

workshops, road map, trainings, establishing the national stocktake system compatible with global 

implementations under Paris Agreement, and development of guidelines. 

Activity 3: Strengthening the National Capacity for climate investment: This activity aims to increase the 

capacity of various stakeholders, including all relevant national institutions, to access and utilise public and 

private sources of climate funding from existing, new, and alternative sources and mechanisms. To this end, 

the activity will improve the institutional capacity and increase awareness of accessing, managing, and 

providing primarily national as well as international climate investment more effectively. In this context, 

barriers and gaps to climate investment and institutional needs will be identified, trainings will be organised, 

financial tools and incentives will be studied, readiness and willingness of stakeholders for existing, new and 

alternative financial resources will be addressed and ways to improve the situation will be sought. Green 

project pipelines may be established. 

 

A set of recommendations to catalyse and improve access to climate investement will be developed and 

required financial, legislative and institutional improvements for national financial institutions and private 

banks will be identified and elaborated. New methodologies and approaches such as the use of taxonomies, 

blended finance, green/sustainability/climate bonds, financial guarantees, funds and climate markers will be 

studied and options will be identified. Recommendations for integrating green taxonomy to the national 

financial and legislative landscape will be developed. A pilot implementation of climate fund will be 

considered and structured around assessed green policy priorities and project pipelines which include scaling 

up technology innovations.  

Output 3: Increased Adaptation Capacity regarding waterbodies and coastal areas. 

Activity 4 will deliver output 3. 

Activity 4: Assessment of Climate Change Impacts on Lakes, Wetlands, Coastal Areas and Rivers in Türkiye: 

The activity targets partial solution to the climate change challenges that Türkiye faces in seas, lakes and 

wetlands. The activity will be implemented through a TA and will cover: sea-level rise modelling to estimate 

climate change impacts by 2100 for the coasts of Aegean and Mediterranean seas (excluding the islands), 

constructing models in three pilot lakes/wetlands/coastal areas, developing adaptation strategies and nature-
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based solutions for wetlands, lakes and coastal regions based on the risk analysis and their dissemination, 

organising workshops, trainings and other awareness raising activities. Moreover, rivers’ water resources 

make a very important natural resource for farming and equally are being significantly impacted by the 

agricultural sector. 

Area of Support No.2 

Output 4: Improved capacity of Türkiye to involve in Natura 2000 network in marine areas. 

Activity 5 will deliver output 4. 

Activity 5: Identification of Marine Habitats and Potentially Marine NATURA 2000: The activity will include 

establishment of a technical structure for designating potential marine NATURA 2000 sites in Türkiye, 

provide an IT infrastructure sufficient for Bird and Habitat Directives of the EU, and development of relevant 

administrative capacity through the organisation of workshops, trainings, conferences and visits. The activity 

shall focus on achieving sustainability and strengthening the capacity of the target groups by active 

involvement of stakeholders throughout the project. For capacity building, a range of appropriate trainings 

and learning systems shall be developed and applied.  

Output 5: Improved marine ecosystem restoration capacity.  

Activity 6 will deliver output 5. 

Activity 6: Restoring Marine Ecosystem Connectivity in South Western Türkiye with Network of Marine 

Protected Areas Boosting Climate Change Resilience: The activity aims to provide active protection to 

threatened marine habitat along the Muğla and Antalya coast. All the nominated MPAs to be designated in 

the scope of the activity and the ecosystem restorations to be carried out are within Türkiye's territorial waters, 

in accordance with the sovereignty and relevant jurisdiction of Türkiye and EU Member States, and cannot be 

construed as prejudicial to the relevant provision in the international law. Failure to do so will trigger 

immediate suspension of operations and of financing thereof. The activity will be implemented through a TA 

which will include activities such as: proposing new MPAs and other designation status such as No-anchor 

areas, No-Fishing-Zones, Fishery-Restricted-Areas on the western Mediterranean coast, mapping seagrass 

habitats, clean-up of discarded and lost fishing gears, studies regarding enforcement and surveillance over 

MPAs which includes developing an operational strategy, trainings, awareness raising and other activities to 

strengthen/engage various stakeholders (public sector, economic sectors, civil society, etc.) for protection of 

marine ecosystem. This will lay the groundwork for resource provision to establish regular monitoring and 

patrolling of the areas. The scope and terminology will be in line with the EU Biodiversity Strategy 2030 and 

the General Fisheries Commission for the Mediterranean (GFCM) measures and standards. 

Area of Support No.3 

Output 6: Improved Zero Waste implementation capacity of local authorities. 

Activity 7 will deliver output 6. 

Activity 7: Local Zero Waste Initiatives Programme aims to improve local capacities in waste management 

and disposal in line with the principles of circular economy, targeting at accelerating the basic zero waste 

management licencing of metropolitan/central/district municipalities. The activity consists of two 

components. The first component is a TA which will be implemented by indirect management with an 

entrusted entity. The second component is a grant, which will be implemented by indirect management with 

Türkiye to support municipalities in their implementation of zero-waste projects. Both the TA and grant 

components have been designed to complement each other. On one hand, the TA will: i) increase the technical 

capacity of central and local staff which will have to deal with the evaluation of the grants under grant 

component; ii) update provincial zero waste action plans that will enable local authorities to better understand 

their needs and help them propose pertinent project proposals under grant component, iii) develop guidelines 

and pilot activities that will support local authorities to strengthen the rationale and the design of their 

proposals On the other hand, the grants will enable the local authorities to: i) have an infrastructure in order 

that the efforts on setting up a zero-waste system are more effective; ii) provide best practices, innovative and 

tailor-made solutions for specific cases that may require specific attentions.  
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Output 7: Better managed CDW. 

Activity 8 will deliver output 7.  

Activity 8: Technical Assistance towards Developing a Strategy of Construction and Demolition Waste 

(CDW) Management According to EU Circular Economy Package and its Implementation aims to align 

efforts at local level with the circular economy principles, placing construction and demolition waste to the 

focus. The activity will be implemented via a TA component, which includes improving policy framework 

for future policy interventions on CDW, awareness raising activities on CDW management, preparing a policy 

recommendation paper and its implementation in twelve pilot areas. The TA will include inter alia study visits, 

workshops and trainings.   

Output 8: Protected marine environment from marine litter. 

Activity 9 will deliver output 8.  

Activity 9: Increasing Capacity on Marine Litter Management in Türkiye aims to increase the capacity of 

Türkiye in marine litter management through technical capacity development in central and local level and 

fostering marine litter prevention and reduction. The activity, which will be implemented by indirect 

management with an entrusted entity through a TA component, will include: i) capacity building through 

trainings and workshops, study visits; ii) legislative and institutional gap assessment and recommendations 

for modifications and/or improvement of marine litter action plans in 28 provinces; iii) development of a 

monitoring software, preparation of a national marine litter and plastics action plan and recommendation on 

its legislation to fulfil the requirements of Bucharest, Barcelona and MARPOL53 Conventions; iv) setting 

guidelines and procedures for implementation of Zero Waste Blue54 at local level and piloting the 

implementation in three districts; and v) reducing negative impacts of the short-term introduction of hygienic 

measures to marine environment regarding COVID-19. 

Area of Support No.4 

Output 9: Established ecological assessment system of water quality considering different ecoregions. 

Activity 10 will deliver output 9.  

Activity 10: Establishment of Ecoregions Based Ecological Assessment System of Water Quality in Türkiye 

aims to reach good ecological and chemical status for surface water bodies. Through a TA national biological 

indices for each biological quality elements (BQE), hydromorphological indices and type specific class 

boundary values for Türkiye will be defined; type-specific reference conditions will be defined and reference 

monitoring network and reference monitoring programmes will be established. Trainings and study/site visits 

will be organised. 

Output 10: Developed institutional capacity in data management and assessment of online marine 

monitoring and EU Marine Reporting skills. 

Third component of Activity 11 will deliver output 10. 

Activity 11: Improving Monitoring Practices in ambient air quality and marine environment (Cafe-MaRDA) 

constitutes 3 components aimed at improving implementation capacity of relevant institutions in monitoring 

activities. The third component, which is within the scope of this Output, will be implemented through a TA 

which will include activities such as development of relevant administrative capacity through preparing 

guidance documents, organising trainings, and visits. This component aims capacity building of MoEUCC 

and institutions taking part in national marine monitoring programme on reporting marine data in-line with 

the MSFD, the Integrated Monitoring and Assessment Programme of the Mediterranean Sea and Coast 

(IMAP) and the European Environment Agency (EEA) and capacity building in online marine monitoring 

data assessment. The component will significantly contribute to the harmonisation of the EU Water 

                                                 
53https://www.imo.org/en/About/Conventions/Pages/International-Convention-for-the-Prevention-of-Pollution-from-Ships-

(MARPOL).aspx 
54 https://mavi.sifiratik.gov.tr/ 
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Framework (2000/60/EC) and the Marine Strategy Framework Directive (2008/56/EC) (MSFD) strategies and 

will increase the capacity of MoEUCC on marine monitoring data reporting in line with MSFD and IMAP55.  

Area of Support No.5 

Output 11: Improved capacity of authorised institutions in scope of EN Standards and CAFE Directive. 

First and second components of Activity 11 will deliver output 11. 

Activity 11: Improving Monitoring Practices in ambient air quality and marine environment (CAFE-MaRDA) 

aims to develop institutional capacity also in air quality measurement and monitoring systems and supporting 

national and regional calibration laboratories within the context of ambient air quality in line with the CAFE 

Directive (2008/50/EC). This will be achieved through a TA (first component) and a supply (second 

component). TA will mainly cover preparation of technical documents and guidelines for different target 

groups, preparation of accreditation application documents and organisation of trainings and visits. The staff 

will be trained to have the competence to implement the accreditation process. Staff’s capacities will be 

improved on the methodology of sampling, analyses and reporting for parameters set by CAFE Directive 

through pilot studies and hands on practices. With the supply component, necessary measurement equipment 

to Central and Northern Anatolian Clean Air Centre Laboratories will be provided in order to fulfil CAFE 

Directive requirements. Measurement devices and other calibration equipment will be purchased for 

Calibration Laboratories. 

Area of Support No.6 

Output 12: Better managed Biocidal Products. 

Activity 12 will deliver output 12.  

Activity 12: Technical Assistance for Harmonisation of Regulation (EU) No 528/2012 on biocidal products 

(BPR) will help to contribute to the harmonisation and implementation of the EU acquis in the area of public 

health, specifically focusing on reduction of threats caused by biocidal products on human, animal and 

environmental health. The activity will: i) prepare a draft legislation in line with the EU acquis for the 

alignment and enforcement of the 528/2012/EU Regulation on the use of biocidal products (BPR); ii) improve 

the technical capacity of the staff of Ministry of Health, the provincial directorates, laboratories acting in the 

field of biocidal products; iii) increase awareness on using biocidal products towards obtaining commitments 

on legal obligations among governmental institutions, NGOs, relevant stakeholders and sectors within the 

scope of the alignment; iv) enforce the new regulation on BPR by preparing guidance documents, organising 

workshops, training activities and study visits. 

3.3. Mainstreaming  

Environmental Protection, Climate Change and Biodiversity 
 

The Action directly relates to environment and climate issues at the national and local levels. It will improve 

the technical capacities and quality of information necessary for the further progress in the implementation of 

EU Environment and Climate Change legislation and thus directly contributes to improved environmental 

protection and climate action and biodiversity. This will also bring benefits in relation to disaster risks linked 

with climate change. 

 

The action's activities will be subject to Strategic Environmental Assessment (SEA), Environmental Impact 

Assessment (EIA) and Climate Risk Assessment (CRA) whenever relevant. This will also support the 

mainstreaming of these tools as a standard operating procedure 

 

Gender equality and empowerment of women and girls 

 

                                                 
55 https://www.medqsr.org/integrated-monitoring-and-assessment-programme-mediterranean-sea-and-coast 
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As per OECD Gender DAC codes identified in section 1.1, this action is labelled as G1. This implies that 

gender mainstreaming has been an important aspect in this action. “A Union of Equality: Gender Equality 

Strategy 2020-2025” applying to women and men, girls and boys, in all their diversity, together with “EU 

Gender Action Plan III”, are considered as important references, as well as the 11th NDP necessitating equal 

opportunities between men and women. Women’s empowerment and participation is prominent in NDP. 

Upcoming policies under the European Green Deal, such as the EU Strategy on Climate Adaptation, can 

impact genders unequally. As regards the climate change, the role of young women in particular has been 

remarkable in leading the push for change. On the other side, climate change is not gender neutral. Climate 

change impacts men and women differently, largely due to their gender-differentiated relative powers (real 

and perceived according to gender norms), roles and responsibilities at the household and community levels. 

Addressing the gender dimension can therefore have a key role in leveraging the full potential of these policies.  

The AD ensures that both women and men can provide inputs, access, and participate in action activities. It 

will be ensured that sex-disaggregated data is collected regarding project activities and outputs, where 

applicable, and be presented in the inception/progress/interim/final reports and at Steering Committees and 

during monitoring missions. In the Log Frame, sex-disaggregated indicators will be set, where appropriate. 

Gender mainstreaming is targeted to be achieved by concrete actions like: 

 diagnosing the challenges in the context described above and the related disadvantaged groups 

(whenever possible, at the beginning of the activities) 

 sex-disaggregated data collection in the activities of the action where applicable in order to improve 

data collection on the gender-differentiated impacts of climate change and environmental degradation 

to inform gender-responsive policies and action. 

 systematically including sexual equality perspective in outputs (including, inter alia, contributions to 

increase resilience of disadvantaged groups against all of the identified challenges where applicable), 

 ensuring men-women balanced representation of stakeholders throughout the action and in every kind 

of events of the activities including events that are organised in all stages of policy design and trainings. 

 ensuring and/or encouraging balanced involvement of women and men in implementation and 

management of the activities like in coordination units and technical assistance teams.  

Some outputs may also lead women to have equal opportunities to thrive in society and the economy. Thus 

this action will contribute to gender mainstreaming with a special focus on women’s empowerment. 

 

Disability 

 

As per OECD Disability DAC codes identified in section 1.1, this action is labelled as D0. This implies that 

the action is not considered relevant for inclusion of persons with disabilities. Yet the disabled people shall be 

provided the same level of access to the project as all other participants, via a sensitive design of activities. 

3.4. Risks and Lessons Learned 

Category Risks Likelihood 

(High/ 

Medium/ 

Low) 

Impact  

(High/ 

Medium/ 

Low) 

Mitigating measures 

5 Inefficient 

communication and 

collaboration among 

relevant institutions 

during implementation 

of the action 

M H The MoEUCC, as Lead Institution, will 

give priority to the establishment of a 

good collaboration medium between 

relevant administrative structures. All 

end beneficiaries will be informed 

about the benefits of the participatory 

process and will be encouraged to 

establish a good collaboration medium 
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with their stakeholders during their 

activities. 

1 Change of 

administration in local 

stakeholders, especially 

municipalities and Civil 

Society Organisations 

(CSOs)/Non-

Governmental 

Organisations (NGOs) 

H L The MoEUCC, as Lead Institution, will 

take utmost care in ensuring that the 

benefits of the action are communicated 

to all stakeholders and encouraging 

them to be actively involved in the 

activities. Also, memorandum of 

understanding or similar documents 

will be prepared to provide continuation 

of fruitful collaboration in such cases. 

3 Change of mandate of 

institutions, especially 

the ones represented in 

the steering and 

monitoring committees. 

M L Membership structure of the 

committees will be revised to be in line 

with the mandates of institutions. 

2 Continuation of 

pandemic conditions 

M M Possibility of extension of pandemic 

related measures are taken into account 

when planning the details of activities. 

All activities will be designed to use 

alternative methods such as distant 

learning, tele-conferences, etc., which 

will be mainly the responsibility of end 

recipients.  

4 Certain data may pose a 

risk for privacy and 

confidentiality issue 

M M Confidentiality agreement will be 

signed with stakeholders in necessary 

conditions. 

 

Lessons Learned 

While formulating the activities, attention was paid to the linked activities and the lessons derived from them. 

It can be said overall that a comprehensive and participatory approach (with public, private, local, social 

actors) was recognised as a need, with aspects such as legislation, administrative processes, and other branches 

of institutional capacity development for better harmonisation and implementation. 

Several national climate change projects have been implemented in Türkiye such as "Climate Change Impacts 

on Water Resources Project" and the “Preparation of Local Climate Change Action Plans for the Provinces 

Tekirdağ, Çanakkale and Yalova”. Additionally, IPA projects, concluded and ongoing, have been funded since 

2007 such as: “Technical Assistance for Support to Mechanism for Monitoring Türkiye's Greenhouse Gas 

Emissions”, "Technical Assistance for Developed Analytical Basis for Formulating Strategies and Actions 

towards Low Carbon Development" and “Enhancing Required Joint Efforts on Climate Action”, “Enhancing 

Adaptation Action in Türkiye Project”. Other non-EU financed projects can be also mentioned such as: 

“Capacity Development for the Implementation of a Monitoring, Reporting and Verification (MRV) System 

for Greenhouse Gas Emissions” and the “Partnership for Market Readiness (PMR) Program”. The main lesson 

learned from all these projects is that a system for collection country’s climate activities data is needed in 

order to:  

 collect and compare and harmonise all these data collectively, 

 see all data as a national stocktake and use them for the benefit of Türkiye on international platforms,   

 observe Türkiye’s collective progress made towards achieving combatting climate change goals and 

contribution to combat against climate change, 

 enhance the effectiveness of Türkiye’s climate change policies. 

 improve national ability to mobilise and effectively manage and track adequate and predictable 

climate change finance 



 

19 

 

 

While the former items in this list essentially serve activity 2, lessons learnt have also been relevant to all 

activities under AoS No.1. On the other side, the output of activity 1 will be complementary to the finalised 

project “The Partnership for Market Readiness PMR” which has been instrumental in piloting and enhancing 

the implementation of the Regulation on the Monitoring of Greenhouse Gas Emissions (MRV Regulation)56 

in Türkiye.   

In relation to activity 4, “Climate Change Impacts on Water Resources” project shows that sea-level rise is an 

important concern for Türkiye to be requiring further studies on coastal areas, lakes and wetlands.  

The Global Environment Facility (GEF) IV project “Strengthening Protected Area Network of Türkiye: 

Catalysing Sustainability of Marine and Coastal Protected Areas” (2008-2014) was carried out by former 

Ministry of Environment and Urbanisation. The project was recognised beyond the national scale and reached 

to regional level. This resulted in the organisation of the regional Mediterranean Marine Protected Areas 

(MPA) Forum 2012 organised in Antalya (Türkiye) which led to the Antalya declaration, which constitutes 

part of the basis for the activities 5 and 6. 

The ongoing IPA projects “Town Twinning Action Between Türkiye and the EU”, “Local Administration 

Reform – III” and “Technical Assistance Project for Strengthening the Capacity of Departments of Investment, 

Monitoring and Coordination (YIKOBs)” shed light on the necessities of the following: 

 further capacity building at local level for project implementation 

 further capacity for service delivery at local level 

 further engagement of local stakeholders to municipal actions 

 strengthening communication across the levels of the government 

 encouragement of climate and environment issue as cross-cutting theme   

Whilst being mainly related to activity 7, these necessities are in fact relevant to all local level efforts, such as 

those additionally embedded in activities 4, 6, 8 and 9. 

Activity 10 is expected to be a complementary study to previously finalised project “Digitising of Water 

Resources: Preparation of Monitoring Programmes by Performing Typology, Water Body and Risk 

Assessment Studies” by using the outputs obtained to establish a reliable ecological water quality assessment 

system. Likewise, activity 11 will be complementary to the IPA project “Institutional Building of Air Quality 

in Marmara Region” and ongoing monitoring programs of MoEUCC. 

Meanwhile, lessons learnt outlined in the EU funded project “Evaluation of Environment (IPA) Programmes” 

in Türkiye, have been very valuable for the design and development of subsequent IPA projects such the ones 

presented in this AD. 

 

                                                 
56 https://pmrturkiye.csb.gov.tr/wp-content/uploads/2017/04/Türkiye_GHGE-Regulation.pdf" 
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3.5. Indicative Logical Framework Matrix  

Results Results chain: Main 

expected results 

Indicators Baselines Target Sources of data Assumptions 

Impact 

To make Türkiye more 

equipped for climate 

change mitigation, more 

resilient to climate 

change and transformed 

to circular economy with 

a better protected 

environment. 

1-Amount of Greenhouse Gas Emissions of 

Türkiye including LULUCF57 

 

 

 

 

2- Municipal solid waste recovery rate 

 

3- % of reused CDW58 

 

4-% of recycled CDW 

 

5- Surface area of ecologically connected, well 

enforced marine protected areas 

 

1-422.09 Mt of 

CO2 eq (2019) 

 

 

 

 

2-22.4%(2020) 

 

3-0% (2021) 

 

4-0% (2021) 

 

5-11000 ha 

(2021) 

 

1- 929 Mt of CO2 eq 

(2030) 

 

 

 

 

2-45 % (2030) 

 

3-15% (by the end of 

the action) 

4-15% (by the end of 

the action) 

5-20000 ha (2028) 

(includes only 

NFZs59) 

1-UNFCCC 

database – GHG 

profiles 

(https://di.unfccc.i

nt/ghg_profile_an

nex1) 

2- MoEUCC 

records 

3- TurkStat 

 

4- TurkStat 

 

5-Official Gazette  

Not applicable 

Outcome 1 

Türkiye has better 

aligned its legislations, 

policies and systems with 

the requirements of 

Chapter 27 of EU acquis 

in the field of climate 

change  

1.1 Number of new legislation set in force on 

climate change  

 

1.2 The relevant regulatory agency starts to 

monitor  emissions, carbon budgets, 

decarbonisation rates, policy coverage and 

innovation and collect data 

1.3 The relevant public and private institutions 

effectively access and utilize climate finance  

1.4  Number of lakes/wetlands with increased 

number of adaptation measures 

1.1-0 (2021) 

 

 

1.2. No (2021) 

 

 

 

1.3. No (2021) 

 

1.4. 0 (2021) 

1.1. 1 (ETS) (drafted 

by the end of the 

action) 

1.2. Yes (by the end 

of the action) 

 

 

1.3. Yes (by the end 

of the action) 

1.4. 3 (by the end of 

the action) 

1.1 Project reports  

1.2 MoEUCC 

records/statistics 

 

 

1.3 MoEUCC 

records/statistics 

1.4 MoAF 

records/statistics 

 Continuous commitment, 

steered and coordinated at 

the highest level to 

address the key priorities 

under environment and 

climate change. 

 Necessary domestic 

financial and 

administrative resources 

are effectively and 

efficiently mobilised. 

 Stakeholders’ dedication 

to participate and 
Outcome 2 

Türkiye has better 

protected its marine 

ecosystems 

2.1 Availability of the  list of identified marine 

habitat types and potentially marine 

2.1  No (2021) 

 

 

2.1 Yes (by the end 

of the action) 

 

2.1 MoAF 

records/statistics 

 

                                                 
57 Land Use, Land-Use Change and Forestry (LULUCF): The rate of build-up of CO2 in the atmosphere can be reduced by taking advantage of the fact that atmospheric CO2 can accumulate as carbon in vegetation and soils in terrestrial 

ecosystems. Under the United Nations Framework Convention on Climate Change any process, activity or mechanism which removes a greenhouse gas from the atmosphere is referred to as a "sink". Human activities impact terrestrial sinks, 

through land use, land-use change and forestry (LULUCF) activities, consequently, the exchange of CO2 (carbon cycle) between the terrestrial biosphere system and the atmosphere is altered. 
58 Construction and Demolition Waste 
59 Non Fishing Zones 

https://di.unfccc.int/ghg_profile_annex1
https://di.unfccc.int/ghg_profile_annex1
https://di.unfccc.int/ghg_profile_annex1
https://unfccc.int/files/essential_background/background_publications_htmlpdf/application/pdf/conveng.pdf#page=7
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Results Results chain: Main 

expected results 

Indicators Baselines Target Sources of data Assumptions 

NATURA 2000 Areas and list of relevant 

bird species according to Bird Directive 

2.2 Türkiye's IT infrastructure has all means to 

match the EU for Bird and Habitat 

Directives. 

2.3 Number of new legislation set in force on 

MPA designation and management by 

MoEUCC 

 

2.2 No (2021) 

 

 

2.3 0 (2021) 

 

 

 

2.2 Yes (by the end 

of the action) 

 

2.3 1 drafted (by the 

end of the action) 

 

 

2.2 MoAF 

records/statistics 

 

2.3 Project reports 

 

cooperate throughout the 

actions. 

 

Outcome 3 
Türkiye has better 

managed waste 

3.1 Number of metropolitan/district/central 

municipalities establishing their Zero Waste 

Systems (municipalities which received basic 

zero waste management licence60) 

3.2 Number of new legislation set in force  

 

 

3.3 Number of new policies adopted to further 

align with Waste Framework Directive 

3.1 63 (2022) 

 

 

 

3.2 0 (2021) 

 

 

3.3 0 (2021) 

 

3.1 Additional 30 via 

grants (by the end of 

the action) 

 

3.2 1 drafted (on 

marine litter by the 

end of the action) 

3.3 1 (on CDW-by 

the end of the action) 

3.1 MoEUCC/ 

Zero Waste 

Information 

System 

3.2  Project 

reports 

 

3.3 MoEUCC 

records/statistics 

Outcome 4 

The ecological and 

chemical status for 

surface water bodies 

in Türkiye was 

improved 

4.1 The status of surface water bodies   

 

 

 

 

 

4.2.Adopted ecosystem based monitoring 

approach within the context of Marine 

Strategy Framework Directive and regional 

agreements according to the provisions to 

which Türkiye is a party 

4.3. Adopted effective online marine data 

monitoring approach 

4.1 Not defined 

(2021) 

 

 

 

 

 

 

 

4.2 No (2021) 

 

 

 

4.3 No (2021) 

4.1 Precisely assessed 

surface water body 

status for at least 4 

River Basins. (2030, 

i.e. projected date for 

the end of the second 

cycle of River Basin 

Management Plans 

(RBMP) for 4 basins) 

4.2 Yes (by the end 

of the action) 

 

 

4.3 Yes (by the end 

of the action) 

4.1 RBMPs 

 

 

 

 

 

 

 

 

4.2. MoEUCC 

records/statistics 

 

 

4.3. MoEUCC 

records/statistics 

Outcome 5 
Implementation of EU 

environmental acquis in 

5.1 Number of parameters monitored in 

compliance  with Café Directive 

5.1 7 (2021) 

 

5.2 1 (2021) 

5.1 11 (2026) 

 

5.2 2 (2026) 

5.1 Laboratory 

analysis reports 

                                                 
60 The regulation with regard to zero waste management is being implemented and it has its own targets, The current number of licence given shows that those targets cannot be reached. Thus, the target value of this indicator may have to be 

revised with solid justifications as soon as the project is initiated.  
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Results Results chain: Main 

expected results 

Indicators Baselines Target Sources of data Assumptions 

the framework of ambient 

air quality was improved.  

5.2 Number of accredited Regional Clean Air 

Centres 
 5.2 Files 

approved for 

accreditation 

Outcome 6 

Türkiye has better 

aligned with the EU 

acquis in the field of 

chemicals. 

6.1 Number of new legislation set in force  

 

6.1 0 (2021) 6.1 1 (on BPR61-

drafted by the end of 

the action) 

Project reports 

Output 1 of 

Outcome 1 

 

Updated legislative 

framework in the field of 

climate change 

1.1.1 Number of draft legislation on EU-ETS62 

prepared. 

 

 

 

1.1.1 0 (2021) 

 

 

 

 

1.1.1 1 (by the end of 

the action) 

Project reports  Strong stakeholder 

coordination during action 

implementation. 

 Sufficient 

numbers of committed 

beneficiaries available for 

training and capacity 

building 

 Municipalities 

have sufficient staff with 

required skills and 

capacities. 

 The willingness of 

municipalities and other 

local stakeholders to 

submit grant applications. 

 Municipalities and 

other local stakeholders 

have sufficient staff with 

the required skills and 

capacities to ensure high-

quality grant applications. 

 Municipalities and 

other local stakeholders 

have sufficient financial 

resources for co-financing 

grant applications 

Output 2 of 

Outcome 1 

Improved  systems and 

policies of  Türkiye in the 

field of climate change  

1.2.1 A national stocktake system established 

related to emissions, carbon budgets, 

decarbonisation rates, policy coverage and 

innovation. 

1.2.2  A draft climate finance strategy prepared 

and supporting legal framework adopted as 

well green project pipelines identified  

 

1.2.1 No 

(2021) 

 

 

1.2.2 No 

(2021)  

1.2.1 Yes (by the end 

of the action) 

 

 

1.2.2 Yes (by the end 

of the action) 

Project reports 

Output 3 of 

Outcome 1 

 

 

Increased adaptation 

capacity regarding 

waterbodies and coastal 

areas  

1.3.1 Percentage of Türkiye's Aegean Sea and the 

Mediterranean Sea coasts’ sea-level rise 

modelled 

1.3.2 Number of new adaptation measures and 

nature-based solutions proposed to 

municipalities 

1.3.3 Number of indicators selected designating 

risks for wetlands, lakes and coastal regions 

under the threat of climate change. 

1.3.1 0% 

(2021) 

 

1.3.2 0 (2021) 

 

 

1.3.3 0 (2021) 

1.3.1 100% (by the 

end of the action) 

 

1.3.2 50 (by the end 

of the action) 

 

1.3.3 15 (by the end 

of the action) 

Project reports 

Output 1 of 

Outcome 2 

 

Improved capacity of 

Türkiye to involve in 

Natura 2000 network in 

marine areas  

 

 

2.1.1 Marine habitat types and potentially marine 

NATURA 2000 Areas of Türkiye identified 

2.1.2  Marine bird species listed according to 

Bird Directive 

2.1.1 No 

(2021) 

2.1.2 No 

(2021) 

2.1.3 No 

(2021) 

2.1.1 Yes (by the end 

of the action) 

2.1.2 Yes (by the end 

of the action) 

2.1.3 Yes (by the end 

of the action) 

Project reports 

                                                 
61 Biocidal Products Regulation 
62 EU Emission Trading System 
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Results Results chain: Main 

expected results 

Indicators Baselines Target Sources of data Assumptions 

2.1.3 A methodology for the identification and 

selection of the Marine Natura 2000 sites 

developed 

  Municipalities and 

other local stakeholders 

have sufficient staff with 

the required skills and 

capacities to ensure high-

quality grant action 

implementation. 

 The willingness of 

municipalities and other 

local stakeholders to share 

their experiences 

 

Output 2 of 

Outcome 2 

Improved marine 

ecosystem restoration 

capacity 

2.2.1 Number of legislative recommendation on  

Marine Protected Area (MPA) designation 

and management prepared 

2.2.2 Number  of proposals prepared for 

designation of new MPAs or extension of 

present designated areas 

 

 

 

 

 

 

2.2.1 0 (2021) 

 

 

 

2.2.2 0 (2021) 

 

 

 

 

 

 

 

 

2 2.2.1 1 (by the end of 

the action) 

 

2 2.2.2 At least one new 

SEPA or extension of 

existing  SEPAs, 

New NFZS, FRAs 

and other zonings 

like 5 sensitive core 

zones for 

Mediterranean monk 

seals. (by the end of 

the action) 

Project reports 

Output 1 of 

Outcome 3 

Improved Zero Waste 

implementation capacity 

of local authorities  

3.1.1 Number of provincial zero waste 

management system plans reviewed for 

which recommendations provided  

3.1.2  Number of municipalities which have 

received grants for developing zero-waste 

projects related activities 

3.1.3  Monitoring and assessment tool 

established  for zero waste activities of 

municipalities under MoEUCC 

3.1.1 0 (2021) 

 

 

3.1.2   0 (2021) 

 

 

3.1.3 No 

(2021) 

3.1.1 81 (by the end of 

the action) 

 

3.1.2 12-126 (by the 

end of the action) 

 

3.1.3 Yes (by the end 

of the action) 

Project reports 

Output 2 of 

Outcome 3 
Better managed CDW 

3.2.1  Policy Recommendation Paper (PRP) for a 

better CDW management for Türkiye 

3.2.2 Number of areas where PRP methodology 

implemented 

3.2.1 No 

(2021) 

3.2.2 0 (2021) 

 

3.2.1 Yes (by the end 

of the action) 

3.2.2 12 (by the end 

of the action) 

Project reports 

Output 3 of 

Outcome 3 

Protected marine 

environment from marine 

litter 

3.3.1 The number of marine litter items collected 

on the beach, per 100 m 

3.3.2 Number of draft legislation on marine litter 

prevention drafted 

3.3.1 1001 

(2015) 

3.3.2  0 (2021) 

3.3.1 950 (by the end 

of the action) 

3.3.2 1  (by the end 

of the action) 

Project reports 

Output 1 of 

Outcome 4 

Established ecological 

assessment system of 

4.1.1 Defined national biological indices for each 

BQE63, hydromorphological indices and type 

specific class boundary values for Türkiye 

4.1.1 not fully 

WFD 

compliant and 

4.1.1 WFD compliant 

and country specific 

biological and 

Project reports 

                                                 
63 Biological Quality Elements 
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Results Results chain: Main 

expected results 

Indicators Baselines Target Sources of data Assumptions 

water quality considering 

different ecoregions 

 

 

 

4.1.2 Ratio of defined type specific reference 

conditions 

 

4.1.3 Number of Revised Reference Monitoring 

Network and Reference Monitoring Programmes 

4.1.4. Sex-disaggregated number of staff trained 

in ecological data assessment and management. 

not specific to 

Türkiye (2021) 

 

 

4.1.2 0 (2021) 

 

 

4.1.3 0 (2021) 

 

4.1.4 0 (2021) 

 

hydromorphological 

indices (by the end of 

the action) 

 

4.1.2 For all the types 

(100%) (by the end of 

the action) 

4.1.3 1 (by the end of 

the action) 

4.1.4 20 (by the end of 

the action) 

Output 2 of 

Outcome 4 

Developed institutional 

capacity in data 

management and 

assessment of online 

marine monitoring and 

EU Marine Reporting 

skills 

4.2.1 Sex-disaggregated number of staff trained 

on marine monitoring reporting in line with 

MSFD, IMAP thus in ecosystem approach based 

reporting of monitoring programs and online 

marine monitoring 

4.2.1 0 (2021) 4.2.1 100 (by the end 

of the action) 

Project reports 

Output 1 of 

Outcome 5 

Improved capacity of 

authorized institutions in 

scope of EN Standards 

and CAFÉ Directive  

5.1.1 Technical documents and guidelines for 

accreditation as per TS EN ISO / IEC 17025 

standard and TS EN ISO 17043 standard. 

5.1.2 Number of implementations for performing 

sampling, analyses and reporting of ambient air 

quality parameters in line with CAFÉ and 

Daughter Directives 

5.1.3 Number of Laboratories where the 

equipment procured 

5.1.1 No (2021) 

 

 

5.1.2 0 (2021) 

 

 

 

5.1.3 0 (2021) 

5.1.1 Yes (by the end 

of the action) 

 

5.1.2 2 (by the end of 

the action) 

 

 

5.1.3 2 (by the end of 

the action) 

Project reports 

Output 1 of 

Outcome 6 

Better managed Biocidal 

Products 

6.1.1 Number of draft legislation on BPR drafted 

 

6.1.2 Sex-disaggregated number of staff trained 

in the field of biocidal products. 

6.1.3 Sex-disaggregated number of informed 

manufacturers, importers, representatives of the 

relevant public institutions and NGOs, etc. 

6.1.4 New tools developed for managing 

authority to registry and surveillance of biocidal 

products 

 

6.1.1 0 (2021) 

 

6.1.2 0 (2021) 

 

6.1.3 0 (2021) 

 

 

6.1.4 No 

(2021) 

 

6.1.1 1  (by the end of 

the action) 

6.1.2 395 (by the end 

of the action) 

6.1.3 400 (by the end 

of the action) 

 

6.1.4 Translated 

relevant ECHA 

documents; guidelines, 

handbooks and standard 

test methods.  

Project reports 
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Results Results chain: Main 

expected results 

Indicators Baselines Target Sources of data Assumptions 

Handbooks for 

Registration Procedure, 

Laboratory work and 

Market Surveillance (by 

the end of the action)  
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4. IMPLEMENTATION ARRANGEMENTS  

4.1. Financing Agreement 

In order to implement this action, it is envisaged to conclude a financing agreement with the Republic of 

Türkiye. 

4.2. Indicative Implementation Period  

The indicative operational implementation period of this action, during which the activities described in 

section 3 will be carried out and the corresponding contracts and agreements implemented, is 72 months from 

the date of entry into force of the financing agreement. 

 

Extensions of the implementation period may be agreed by the Commission’s responsible authorising officer 

by amending this Financing Decision and the relevant contracts and agreements. 

4.3 . Methods of implementation  

The Commission will ensure that the EU appropriate rules and procedures for providing financing to third 

parties are respected, including review procedures, where appropriate, and compliance of the action with EU 

restrictive measures64. 

4.3.1  Indirect management with an entrusted entity  

TA components of activities 7 and 9 will be implemented in indirect management with an entrusted entity. 

The entity will be selected by the Commission’s services using the following criteria: (i) technical knowledge 

and experience at central level and local authorities with proven project management capacity, including 

successful TA on programming a grant programme; (ii) operational capacity with successful track record on 

managing and delivering EU funded projects, accessing and directing UN and EU know-how to national and 

local level, presence in Europe and Central Asia with a global, regional and national office in Türkiye, (iii) 

capability of collaboration with the EU, (iv) having integrator role on SDGs among state and non-state actors; 

(v) being a transparent agency (vi) extensive experience in implementing projects in Türkiye; (vii) having 

extensive experience in zero waste/waste management (for activity 7) and in marine management and marine 

litter management (for activity 9) with diverse range of stakeholders including local authorities and local 

NGOs as well as having several best practices at local level, (viii) having grant management experience both 

globally, and in the country.  This modality will contribute to achieve the expected results of activities 7 and 

9 as outlined in Section 3 of this AD. 

4.3.2 . Indirect Management with an IPA III beneficiary 

A part of this action, namely activities 1, 2, 3, 4, 5, 6, 8, 10, 11 and 12 as well as the grant component of 

activity 7 will be implemented under indirect management by the Republic of Türkiye. 

The Managing Authority responsible for the execution of the action under IMBC is the Ministry of 

Environment, Urbanisation and Climate Change (MoEUCC), General Directorate of European Union and 

Foreign Relations (DGEUFR). The Managing Authority shall be responsible for legality and regularity of 

expenditure, sound financial management, programming, implementation, monitoring, evaluation, 

information, visibility and reporting of IPA III activities. 

                                                 
64 www.sanctionsmap.eu Please note that the sanctions map is an IT tool for identifying the sanctions regimes. The source of the 

sanctions stems from legal acts published in the Official Journal (OJ). In case of discrepancy between the published legal acts 

and the updates on the website it is the OJ version that prevails 

http://www.sanctionsmap.eu/
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The Managing Authority shall rely on sectoral expertise and technical competence of the following 

intermediate bodies for policy management: Ministry of Environment, Urbanisation and Climate Change, 

Ministry of Agriculture and Forestry and Union of Municipalities of Türkiye. They shall ensure sound 

financial management of the action. 

Budget implementation tasks such as calls for tenders, calls for proposals, contracting, contract management, 

payments and revenue operations, shall be entrusted to the following intermediate body for financial 

management: Department of European Union Investments under MoEUCC/DGEUFR. It shall ensure legality 

and regularity of expenditure. 

4.4. Scope of geographical eligibility for procurement and grants 

The geographical eligibility in terms of place of establishment for participating in procurement and grant 

award procedures and in terms of origin of supplies purchased as established in the basic act and set out in the 

relevant contractual documents shall apply, subject to the following provisions. 

The Commission’s authorising officer responsible may extend the geographical eligibility on the basis of 

urgency or of unavailability of services in the markets of the countries or territories concerned, or in other 

duly substantiated cases where application of the eligibility rules would make the realisation of this action 

impossible or exceedingly difficult (Article 28(10) NDICI-Global Europe Regulation). 

4.6. Indicative Budget 

Indicative Budget components EU 

contribution 

(amount in 

EUR) 

 

Indicative 

third-party 

contribution, 

(EUR) 

Methods of implementation – cf. section 4.3  

Outcome 1 ‘Türkiye has better aligned its legislations, policies and 

systems with the requirements of Chapter 27 of EU acquis in the field 

of climate change’, composed of: 

10 300 000 - 

Indirect management with the Republic of Türkiye cf. section 4.3.2 10 300 000 - 

Outcome 2 ‘Türkiye has better protected its marine ecosystems’, 

composed of: 
10 350 000 - 

Indirect management with the Republic of Türkiye cf. section 4.3.2 10 350 000 - 

Outcome 3 ‘Türkiye has better managed waste’, composed of: 14 785 000 350 000 

Indirect management with the Republic of Türkiye cf. section 4.3.2 8 225 000 350 000 

Indirect management with entrusted entity cf. section 4.3.1 6 560 000  

Outcome 4, ‘The ecological and chemical status for surface water 

bodies in Türkiye was improved’, composed of: 
2 985 000 - 

Indirect management with the Republic of Türkiye cf. section 4.3.2 2 985 000 - 

Outcome 5 ‘Implementation of EU environmental acquis in the 

framework of ambient air quality was improved’, composed of: 
1 080 000  

Indirect management with the Republic of Türkiye cf. section 4.3.2 1 080 000 - 

Outcome 6 ‘Türkiye has better aligned with the EU acquis in the field 

of chemicals’, composed of: 
1 700 000 - 
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Indirect management with the Republic of Türkiye cf. section 4.3.2 1 700 000 - 

Evaluation - cf. section 5.2  

Audit – cf. section 5.3 

will be covered 

by another 

decision 

N/A 

Communication and visibility - cf. section 6 will be covered 

by another 

decision 

N/A 

Contingencies N/A  

 

Indirect management with the Republic of Türkiye 34 640 000 350 000 

Indirect management with entrusted entity   6 560  000  

Totals  41 200 000 350 000  

4.7. Organisational set-up and responsibilities 

The Managing Authority in the field of Environment and Climate Change is the Ministry of Environment, 

Urbanisation and Climate Change. MoEUCC is also the coordinator for most of the sectors under Chapter 

Environment. As an intermediate body water quality and nature protection sectors are coordinated by the 

Ministry of Agriculture and Forestry. 

 

Each activity defined in this action document will establish its management units for a smooth implementation 

of the activities. Day-to-day management and coordination of the activities will be carried out by the Action 

Coordination Units (ACU). Activities will be coordinated with ACU which is a body, uniting a central team 

of experts from end-recipient institution together with the Contracting Authority and the TA team, regarding 

all of the project activities. Besides, a Steering Committee (SC) will be established for each activity and will 

be mainly composed of the representatives of the end recipient, Contracting Authority, National IPA 

Coordinator (NIPAC), Presidency of Strategy and Budget, key stakeholders, as well as Delegation of the 

European Union to Türkiye as observer (in cases of activities implemented under indirect management by the 

Republic of Türkiye). Some additional stakeholders may also be invited to the SC meetings on ad-hoc basis 

if deemed necessary. The SC will act as the advisory body that will provide high-level strategic guidance and 

oversight on activity implementation. SC will be gathered at regular intervals and additionally whenever 

deemed necessary.  

 

Furthermore, a Sectoral Monitoring Committee (SMC) which is one of the highest decision taking platforms 

in terms of effective management of the funds provided by the EU, will meet regularly to solve the problems 

encountered during the programming, implementation and monitoring and give recommendations for effective 

utilisation of funds. 

 

SMC will be mainly composed of the representatives of the  Commission/EU Delegation to Türkiye, the 

Contracting Authority, the End Recipients of the activities mainly relevant units of the MoEUCC, the MoAF, 

the MoH and the UMT; the Presidency of Strategy and Budget; NIPAC; and relevant line ministries especially 

the Ministry of Treasury and Finance, the Ministry of Culture and Tourism and other stakeholders such as; 

the Turkish Statistical Institute,   Special Provincial Administrations, DG Meteorology, Turkish General Staff, 

The Climate Change and Adaptation Coordination Board (CCACB), Municipalities, Union of Municipalities 

of Türkiye, Business Associations, Civil society organisations, as well as the stakeholder units of the end 

recipients. 

 

The functions of Sectoral Monitoring Committee are as follows: 
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 Review at each meeting the progress made towards achieving the specific targets of the Programme 

on the basis of the basic documents  

 Examine at each meeting the results of implementation, particularly the achievement of the targets set 

for each priority axis and measures and interim evaluations. 

 Examine the sectorial annual and final reports on implementation. 

SMC will meet at least twice a year at the initiative of MoEUCC. The issues to be followed up will cover the 

period between two Committee meetings and the Committee Members will be informed about the current 

situation with regards to those issues. 

As part of its prerogative of budget implementation and to safeguard the financial interests of the Union, the 

Commission may participate in the above governance structures set up for governing the implementation of 

the action. 

The implementing bodies and end recipients of the activities are given below; 

Activity 

No: 

Activity Name Implementing Body 

 

End Recipient 

1 Increasing Efforts in the Field of 

Climate Change- Transposition of 

EU Emissions Trading System (EU-

ETS) Directive (2003/87/EC) 

Ministry of Environment, 

Urbanization and Climate 

Change (MoEUCC) / General 

Directorate of EU and Foreign 

Relations (DGEUFR) 

MoEUCC /  Directorate of 

Climate Change 

2 Developing National Stocktake 

System for Global Efforts on Climate 

Change 

MoEUCC / DGEUFR MoEUCC /  Directorate of 

Climate Change 

3 Strengthening the National Capacity 

of Climate Finance 

MoEUCC / DGEUFR MoEUCC /  Directorate of 

Climate Change 

4 Assessment of Climate Change 

Impacts on Lakes, Wetlands and 

Coastal Areas in Türkiye 

MoEUCC / DGEUFR Ministry of Agriculture and 

Forestry (MoAF) / General 

Directorate  of Water 

Management (DGWM) 

5 Identification of Marine Habitats and 

Potentially Marine NATURA 2000 

Areas 

MoEUCC / DGEUFR Ministry of Agriculture and 

Forestry (MoAF) / General 

Directorate of Nature 

Conservation and National 

Parks (DGNCNP) 

6 Restoring Marine Ecosystem 

Connectivity in South Western 

Türkiye With Network of Marine 

Protected Areas Boosting Climate 

Change Resilience 

MoEUCC / DGEUFR MoEUCC / General 

Directorate for Protection of 

Natural Assets (GDPNA). 

7 Local Zero Waste Initiatives 

Programme 

For Component 1 (TA): 

Entrusted entity 

 

For Component 2 (Grants 

Programme):  

MoEUCC / DGEUFR 

Union of Municipalities of 

Türkiye (UMT) 

(MoEUCC / General 

Directorate of 

Environmental 

Management (DGEM) as 

co-beneficiary) 

8 Technical Assistance towards 

Developing a Strategy of 

Construction and Demolition Waste 

MoEUCC / DGEUFR MoEUCC / General 

Directorate of 
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(C&DW) Management According to 

EU Circular Economy Package and 

Its Implementation 

Environmental 

Management (DGEM) 

 

9 Increasing Capacity on Marine Litter 

Management in Türkiye 

Entrusted entity MoEUCC / General 

Directorate of 

Environmental 

Management (DGEM) 

10 Establishment of Ecoregions Based 

Ecological Assessment System of 

Water Quality in Türkiye 

MoEUCC / DGEUFR Ministry of Agriculture and 

Forestry (MoAF) / General 

Directorate  of Water 

Management (DGWM) 

11 Improving Monitoring Practices in 

ambient air quality and marine 

environment (Cafe-MaRDA) 

MoEUCC / DGEUFR For both CAFE and 

MaRDA Components: 

MoEUCC / General 

Directorate of 

Environmental Impact 

Assessment, Permit and 

Inspection (DGEIAPI) 

12 Technical Assistance for 

Harmonissation of Regulation (EU) 

No 528/2012 on biocidal products 

(BPR) 

MoEUCC / DGEUFR Ministry of Health / General 

Directorate of Public Health 

(DGPH) and Turkish 

Medicines and Medical 

Devices Agency 

(TMMDA)  

5. PERFORMANCE MEASUREMENT  

5.1. Monitoring and Reporting 

The day-to-day technical and financial monitoring of the implementation of this action will be a continuous 

process, and part of the implementing partner’s responsibilities. To this aim, the implementing partner shall 

establish a permanent internal, technical and financial monitoring system for the action and elaborate regular 

progress reports (not less than annual) and final reports. Every report shall provide an accurate account of 

implementation of the action, difficulties encountered, changes introduced, as well as the degree of 

achievement of its results (Outputs and direct Outcomes) as measured by corresponding indicators, using as 

reference the logframe matrix (for project modality) and the partner’s strategy, policy or reform action plan 

list (for budget support). The Commission may undertake additional project monitoring visits both through its 

own staff and through independent consultants recruited directly by the Commission for independent 

monitoring reviews (or recruited by the responsible agent contracted by the Commission for implementing 

such reviews).  

Roles and responsibilities for data collection, analysis and monitoring: 

 Monitoring tasks undertaken by the implementing partners/ beneficiary country, under the 

coordination of NIPAC Office, and NAO Office for financial monitoring, will consist of collecting 

and analysing data aiming at informing on the use of resources and progress towards planned results, 

feeding the management of the action’s decision-making processes.  

 Monitoring tasks undertaken by the EU Delegation shall complement the implementing partners’/ 

beneficiary country’s monitoring system, especially in key moments of the action cycle. It will also 

support follow-up of recommendations stemming out of external monitoring and will be used for 

informing EU management. This monitoring could take different forms and methodologies (meetings 

with implementing partners, action steering committees, on the spot checks …), to be decided based 

on specific needs and resources at hand. Reporting will be done according to methodologies and tools 
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included in DG NEAR guidelines on linking planning/programming, monitoring and evaluation, 

including the use of standard checklists. 

Both types of internal monitoring are meant to inform and provide support to external monitoring: 

 External monitoring/ Results Oriented Monitoring (ROM) 

The Commission and/or NIPAC may undertake additional project monitoring in line with the European 

Commission rules and procedures set in the Financing Agreement through independent consultants 

recruited directly by the Commission/NIPAC for independent monitoring reviews (or recruited by the 

responsible agent contracted by the Commission/NIPAC for implementing such reviews). These 

reviews might be composed of monitoring of the action, results data collection or any other task that 

is identified in the most recent European Commission guidelines.  

The Steering Committees will be established at activity level in order to steer the implementation of activities, 

achievement of results against indicators in the action document, to discuss monitoring findings (including 

ROM findings) and agree on corrective actions as appropriate. The Steering Committees will be composed of 

the representatives of end beneficiaries, Lead Institution, NIPAC Office, Contracting Authority and the EU 

Delegation. 

5.2. Evaluation 

Having regard to the nature of the action, evaluation(s) may be carried out for this action or its components 

by the beneficiary via independent consultants. The evaluations will be carried out as prescribed by the DG 

NEAR guidelines on linking planning/programming, monitoring and evaluation.   

The evaluation reports shall be shared with the partner country and other key stakeholders. The implementing 

partner and the Commission shall analyse the conclusions and recommendations of the evaluations and, where 

appropriate, in agreement with the partner country, jointly decide on the follow-up actions to be taken and any 

adjustments necessary, including, if indicated, the reorientation of the project.  

5.3. Audit and Verifications 

Without prejudice to the obligations applicable to contracts concluded for the implementation of this action, 

the Commission may, on the basis of a risk assessment, contract independent audit or verification assignments 

for one or several contracts or agreements. 

6. COMMUNICATION AND VISIBILITY  

Visibility of EU funding and communication about objectives and impact of actions are a legal obligation for 

all actions funded by the EU, as set out in the EU communication and visibility requirements in force. 

In particular, the recipients of EU funding shall acknowledge the origin of the EU funding and ensure its 

proper visibility by: 

 providing a statement highlighting the support received from the EU in a visible manner on all 

documents and communication material relating to the implementation of the funds, including on an 

official website and social media accounts, where these exist; and 

 promoting the actions and their results by providing coherent, effective and proportionate targeted 

information to multiple audiences, including the media. 

Visibility and communication measures shall be implemented, as relevant, by the national administrations (for 

instance, concerning the reforms linked to EU budget support), entrusted entities, contractors and grant 

beneficiaries. Appropriate contractual obligations shall be included, respectively, in financing agreements, 

delegation agreements, and procurement and grant contracts. 

The measures shall be based on a specific Communication and Visibility Plan, established and implemented 

in line with the EU communication and visibility requirements in force. The plan shall include, inter alia, a 
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communication narrative and master messages for the action, customised for the various target audiences 

(stakeholders, civil society, general public, etc.) 

Visibility and communication measures specific to this action shall be complementary to the broader 

communication activities implemented directly by the European Commission services and/or the EU 

Delegations and Offices. The European Commission and the EU Delegations and Offices should be fully 

informed of the planning and implementation of the specific visibility and communication activities, notably 

with respect to the communication narrative and master messages. 

Progress of the actions will be published on the web site of the Lead Institution. The Lead Institution will also 

organise information meetings to inform and provide participation of stakeholders regarding the action. 

7. SUSTAINABILITY 

Environment and Climate Change has a key role in any area of development. Investments in this sector will 

have impact on economic and social life of the country, on the administrative effectiveness and efficiency.  

Progress under this thematic priority will contribute to the accession perspective of the country as well as its 

achievement of SDGs. Therefore, the action has the potential to trigger subsequent further efforts towards the 

objectives of Chapter27 and the SDGs. 

An important element of sustainability is the political commitment to the EU acquis and vision, where the 

European Green Deal and Circular Economy perspective are important elements. In this sense, the action 

supports the efforts to attain the goals of this perspective. The action will support alignment with EU actions 

and Türkiye’s commitment to Paris Agreement and other international agreements and common goals, and 

will transfer specific know-how thus investing in long-term partnerships with the EU, which is a guarantee 

for sustainability. The Action will also support the implementation of the Green Deal Action Plan of Türkiye 

In fact, all of the activities in this action support national efforts in aligning with EU policy and strategies on 

one hand, on the other hand they are supported with national policy and strategies which strengthen the 

sustainability of the achieved outcomes. 

The action is expected to impact on the operational procedures and on the strategic visions, on the knowledge 

and on the motivation of involved people, on the physical and information resources, creating different 

sustainability vectors, the synergy of which will ensure the long-term impact of the EU funding. Thus, the 

action is foreseen to have an important and sustainable impact. 

Institutional sustainability will be ensured by the Lead Institution which will monitor the outcomes and their 

expected contribution towards impacts. Financial sustainability will be an integral part of the action outputs 

which will be ensured during the implementation of the action components. Under the coordination of the 

Lead Institution, the action is foreseen to be executed in line with the required sustainability measures which 

have been designed as below. 

The end beneficiary will carry out necessary works in order to put the legislations that will be drafted in this 

action into force and make use of all developed outputs. Policy and guidance documents as well as strategic 

documents and the other elements of the recommended legislative structure (e.g. proposals for new legislation 

or new units) that will be produced will similarly support technical sustainability within this context.  

The developed capacity at local level as a result of the grant programme will empower local administrations 

to directly address challenges regarding waste management. 

The activities on training constitute an integral part of this action. This integration will enhance the project 

results and will safeguard the impact and sustainability of the remaining project achievements. The training 

modules and training documents to be developed within the scope of the action will be used actively after the 

completion of the project. 

Türkiye will also allocate the necessary resources for the maintenance and efficient use of the equipment 

purchased under this action. 
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Investment in databases will strengthen future studies, enable better share of data and the resulting 

improvements in analysis and implementation.  

The structures, platforms and capacities established within the action will continue to be maintained and, 

where necessary, further developed by the end recipients. 

For the sustainability of the developed institutional capacity, the developed technical documents, all training 

materials and the handbooks, guidelines, all pieces of data and information gathered and other outputs of the 

project that are necessary for continuation studies after the action will be kept in a media that can be easily 

accessed, used and -if necessary- edited by the rest of the staff such as the official web site of the end 

beneficiary. 
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