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EXECUTIVE SUMMARY 
 
The development of pluralistic democracies is closely connected with the existence of an open 
civil society with horizontal ties between citizens and where citizen groups emerge 
spontaneously and are active in various fields.   The development of a democratic society is 
intrinsically linked to the development of an open civil society and the so-called third sector 
which complements the activities of the state and market economies.   
 
In 1992 Phare initiated support to the development of NGO in the CEEC, through both multi-
country and national programmes.  Phare funded approximately 36.5 MEUR of assistance 
within the national programmes and 157 MEUR of assistance through the multi-country LIEN, 
Partnership, Democracy and Access programmes.  Suitable organisations from countries with 
national Civil Society programmes were also eligible for assistance through multi-country 
Programmes. 
 
The Phare national Civil Society programmes provided direct country assistance through 19 
programmes across six countries: The Czech Republic, with 8 programmes worth 12.166 
MEUR; Poland, with 3 programmes worth 11.5 MEUR; Slovak Republic, with 3 programmes 
worth 3.5 MEUR; Bulgaria, with 3 programmes worth 3.5 MEUR; Romania with 1 programme 
worth 5.0 MEUR; and Lithuania, with 1 programme worth 0.8 MEUR.  
 
The wider objectives of most national programmes focus on ‘strengthening and widening the 
capacity, involvement of the NGO sector in civil society and political transformation, and 
creating a sustainable framework for the role of NGO in the development of civil society’.  
Analysis shows the following areas of commonality in the immediate objectives of nine 
programmes: in developing the legal environment; improving public, media and policy 
makers’ awareness of NGO in open society; supporting new, embryonic and established 
NGOs; developing skills and capacity of NGOs;  providing grant support to NGOs;  and 
promoting voluntary work and a donation culture. 
 
The conclusions and recommendations from previous assessment reports identified a range of 
problems in the areas of programme management, legal and fiscal environment, indicators of 
achievement, relationships between Phare programmes and sustainability of NGOs. 
 
The assistance provided through the 16 national programmes which have been assessed totalled 
33.4 MEUR.  Programme management costs were approximately 9.46% of the total 
Programme budget, which is an acceptable ratio.  In all national Civil Society Programmes 
considered, NGOs were responsible either in total or in part for the management and 
implementation of the Programmes.  Delegations have also transferred certain components of 
the multi country programmes to a contractor (a national NGO, NGO Centre or Foundation) 
which in some cases is the same NGO involved in implementation of other Phare Programmes 
(such as Civil Society).  
 
In all national Civil Society Programmes considered, the largest proportion of Phare assistance 
was distributed as grant funding to a range of NGO in each country.  Although there is 
diversity in the assisted areas it is possible to conclude that assistance was mainly targeted 
towards social care of children, adults and elderly; information and information services; NGO 
training and capacity building activities; environmental protection; and human rights and 
minority issues. 
 
The national civil society programmes have created an environment where NGOs have 
managed and implemented the Phare Civil Society Programmes and at the same time played an 
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active and sometimes leading role in the development of the sector.  It also shows that almost 
3,000 NGO projects have been provided with Phare assistance to deliver services to the most 
disadvantaged and excluded groups of society.  From information gathered during the course 
of this review, it is reasonable to conclude that the Programme has not only contributed to 
building and strengthening the capacity of the NGO sector but has had an impact on social 
cohesion in the countries involved. 
 
The challenges in the short term are as follows: continuation and expansion of Phare assistance 
to Civil Society Development; ensuring that the NGO sector acquires the necessary 
management and implementation skills in advance of the establishment of structural funds, so 
they can play an important role in their management; ensuring that the legislative and fiscal 
environment exists to allow the NGO sector to operate; establishing a framework for 
Programme and project monitoring and evaluation; and ensuring co-ordination between Phare 
and other donors’ civil society programmes.  In the medium term, their challenge will be to 
have substantive NGO participation in sectoral and regional planning and in building a 
sustainable social economy.  
 
Recommendations for future Civil Society assistance through Phare are as follows:  
 Phare support for Civil Society development should be continued and consideration should 

be given to implementing national Programmes in those countries where they have been 
either limited or not delivered in the past.  Using the experience gained from past 
Programmes, the new Programmes should be managed and implemented through suitably 
qualified NGO. 

 DG Enlargement should organise a planning week to bring together the implementing 
NGO (or the most significant NGO of countries which do not benefit from Civil Society 
programmes) and the Delegation task managers.  They should explore the strengths and 
weaknesses which exist across the sector;  identify the main issues that need to be resolved 
before accession; and prepare a development plan to ensure that NGOs begin to develop the 
necessary skills and expertise they will need for structural funds.  

 To ensure that NGO development is in line with future demands of structural funds, DG 
Enlargement should consider the creation of an NGO training event where EU NGO could 
deliver training and other services to CEEC NGO.  This could be complemented by the 
creation of a common platform for NGO in Candidate Countries, for example by the 
creation of a web site. 

 A full assessment should be carried out across all Phare countries not only to identify what 
progress has been made but also to identify the issues which are unresolved and detrimental 
to the status, operational composition and fiscal compliance of NGO.   

 To measure what has been achieved, by the activities and outputs of a large number of 
projects supported by Phare, a monitoring framework should be established by DG 
Enlargement which provides a direct link between Programme objectives and project 
outputs. 

 The Commission Services Delegations should be proactive in establishing a Civil Society 
Development forum to bring together the different donors to agree sector priorities and to 
create a strategic framework for continued support; 

 
 To allow the NGO sector to grow, and as an acknowledgement of the importance of the 

NGO sector, DG Enlargement should, for future Civil Society Programmes, consider the 
provision of longer term grants (18 – 36 months). 
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PREFACE 
 
 
This thematic report examines the extent to which Phare Programmes have achieved their Civil 
Society objectives.   
 
The purpose of the report is to providing a tool to support those responsible, in the Commission 
Services as well as in the 10 Candidate Countries (CC), for the design and implementation of 
Phare Programmes and Projects.   
 
This report draws on 16 National Programmes and 11 Multi-country Programmes implemented 
between 1992 and 2001 and assessed by the OMAS Consortium in 7 Assessment Reports of 
National Civil Society Programmes and 5 Assessment Reports of Multi-country Programmes, 
accounting for a total amount of 164.498 MEUR.  The assistance was divided between direct 
Civil Society Programmes in five countries and multi-country LIEN, Partnership, and 
Democracy Programmes.  
 
The report analyses the experience gained, problems solved, and results achieved; identifies 
common issues that remain unresolved and identifies the challenges which exist in the short 
and medium term.  The report contains recommendations of both a management and design 
nature.  
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I.  THE REPORT 
 
 
1. INTRODUCTION 
 
1.1 The development of pluralistic democracies is closely connected with the existence of 
an open civil society with horizontal ties between citizens and where citizen groups emerge 
spontaneously and are active in various fields. 
 
1.2 In the European Union, civil society is developing through the non-governmental 
organisations (NGO) sector and is extremely heterogeneous, including a wide range of 
organisations such as charity associations, health foundations, trade unions, and business or 
professional organisations.  Despite this high level of diversity, NGO usually have a number of 
common characteristics. They do not make profits, although they may have paid employees 
and engage in revenue-generating activities. They have formal statutes setting out their 
mission, objectives and scope, and are accountable to their members and donors whilst being 
independent of Governments and public authorities. 
 
1.3 To meet the Copenhagen political criteria, Candidate Countries are expected not only 
to formally subscribe to the princip of the rule of law, human rights and the respect for and 
protection of ethnic minorities, but to put them into daily practice and establish the necessary 
institutional framework that supports their sustainability.  The development of a democratic 
society is intrinsically linked to the development of an open civil society and the so-called third 
sector, which complements the activities of the state and market economies. 
 
1.4 A long tradition of volunteer work, charities and similar initiatives existed in the 
Central and Eastern European Countries, which was suppressed and their established structures 
disrupted under the previous Communist regime.  During the 1990s there was an NGO boom 
when the number of registered NGO increased dramatically.  Although exact numbers are not 
available, previous OMAS consortium assessments provide estimates of the number of 
registered NGO in five of the six countries which have benefited from Phare national Civil 
Society Programmes.  The reported figures are as follows:   
 

Country Report Date Report Number NGOs 
BULGARIA August 2000 R/BG/CIV/0009 9,000 
CZECH REPUBLIC January 1999 R/CZ/CIV/98020 62,800 
LITHUANIA August 1999 R/LIV/CIV/99055 1,000 
SLOVAK REPUBLIC MARCH 1999 R/SR/CIV/98093 12,000 
ROMANIA OCTOBER 1998 R/RO/CIV/98074 23,000 
Total   107,800 

 
1.5 In 1992 Phare initiated support to the development of NGO in the CEEC, through 
both multi-country and national programmes.  Phare funded approximately 36.5 MEUR of 
assistance within the national programmes and 157 MEUR of assistance through the multi-
country LIEN, Partnership, Democracy and Access programmes.  The Phare national Civil 
Society programmes provided direct country assistance through 19 programmes across six 
countries: The Czech Republic, with 8 programmes worth 12.166 MEUR; Poland, with 3 
programmes worth 11.5 MEUR; Slovak Republic, with 3 programmes worth 3.5 MEUR; 
Bulgaria, with 3 programmes worth 3.5 MEUR; Romania with 1 programme worth 5.0 MEUR; 
and Lithuania, with 1 programme worth 0.8 MEUR.  Eligible organisations from countries 
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with national Civil Society programmes were also eligible for assistance through multi-country 
Programmes. 
 
Wider objectives 
 
1.6 The wider objectives of most national Civil Society programmes in Bulgaria, Czech 
Republic, Lithuania, Romania and Slovak Republic primarily focus on strengthening and 
widening the capacity and range of action and involvement of the NGO sector in civil society 
and political transformation both at national and local levels, and on creating a sustainable 
framework for the role of NGO in the development of civil society. 
 
1.7 Poland is different, as wider objectives focus on local government reforms and 
advancing the skills of local government officials to carry out democratic practices, rather than 
strengthening the capacity of the NGO sector.   
 
1.8 In the Czech Republic, Phare Civil Society assistance has been more or less 
continuous since 1994.  The Czech Republic has received the greatest proportion of Civil 
Society assistance (over 12 MEUR) and has implemented the largest number of programmes. 
Of the eight programmes implemented in Czech Republic four focus on ‘strengthening the 
capacity of the NGO sector’ and the other four have different wider objectives, i.e. to support 
ongoing social security reform; assist with the reconstruction of the flood affected area leading 
to the re-establishment of economic and social activity and cohesion in the area; institutional 
building to complement the efforts of the Czech Government to prepare for accession to the 
EU; and improve the integration of the Roma community into Czech Society. 
 
1.9 The wider objectives of the 1996 and 1997 LIEN programmes primarily focus on the 
social sector, and aim at establishing a safety net for disadvantaged groups; strengthening 
social solidarity; stimulating citizen’s initiatives in the CEEC; and at promoting collaboration 
between NGO as well as NGO networking (especially between the EU and the CEEC).   On 
the other hand, the 1996 and 1997 Partnership programmes have a stronger economic emphasis 
and promote local economic and socio-economic development in the CEEC.  
 
1.10 For the 1997 Democracy programme, no wider objectives were defined.  
 
1.11 The 1999 Access programme provides continuation of the combined support of the 
LIEN and Partnership programmes, with a view to facilitating the adoption of the acquis 
communautaire and the preparation of the Candidate Countries (CC) of Central and Eastern 
Europe for EU accession.  The Access programme also seeks to strengthen the institutional 
capacity of the CEEC NGO and Non Profit Organisations (NPO) through their co-operation 
with counterpart organisations; and encourage the participation of the socio-economically or 
politically disadvantaged in the civil society.   
 
Immediate objectives of National Phare-funded Programmes 
 
1.12 Analysis of the immediate objectives of 16 national Civil Society programmes 
assessed by the OMAS Consortium show that there is commonality in the immediate 
objectives of nine programmes, (see Annex 2 – Immediate Objectives) and that they are 
broadly similar and can be grouped together under the following headings. 
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 Legal Environment – (1) to promote the development of an appropriate legal, fiscal and 
policy environment for the establishment and functioning of NGO; and (2) to enhance the 
abilities of NGO to influence policy makers and authorities in improving the legal 
framework; and (3) to involve NGO in preparation and formulation of relevant legislation. 

 
 Improve public, media and policy makers awareness of NGO in open society – (1) to 

improve and widen public, media and policy makers’ awareness of the role and functioning 
of NGO in an open society; and (2) to create better conditions for NGO to function 
effectively and thrive, notably by increased information and awareness on the role and 
functions of NGO in an open society among the public, media, civil servants and policy 
makers. 

 
 Support new, embryonic and established NGO  – (1) to assist new, embryonic and 

established NGOs in obtaining the information and services necessary for their work and 
functioning; (2) to support newly established NGO with equipment and technical 
assistance; and (3) promote and develop civil society organisations (NGO) and emerging 
grass-root civic groups through an improved legal and fiscal environment, information, 
training, and education of the NGO sector. 

 
 Develop skills and capacities of NGO – (1) to develop the skills and capacities of NGO 

with regard to internal and external functioning in particular with regard to management, 
PR and fund raising methods;  (2) to improve organisational capacities by strengthening the 
infrastructure of NGO and by extending the range, type and quality of activities carried out 
by NGO; and (3) to support NGO in strategic planning, organisation and management, 
inter alia by transferring standards and best practice of NGO in the EU member states. 

 
 Provide grant support to NGOs – although all Civil Society programmes (except in Poland) 

provided grant support to NGO, it was not until 1996 and Programmes BG-9604, CZ-9704, 
CZ-9806 and BG-9804 that‘providing grant support to NGO projects’ was defined as an 
immediate objective. 

 
 To promote voluntary work and a donation culture - Programmes CZ-9404, LI-9614, CZ-

9704, and CZ-9806 included an immediate objective ‘to promote voluntary work and 
citizen participation in civic life with the aim of strengthening positive values such as 
solidarity, tolerance, mutual help and unselfishness’ and ‘to support the development of a 
donor culture in society and to encourage potential donors to support NGO’. 

 
 Evaluation – LI-9614 was the only Programme that included an immediate objective ‘to 

improve the effectiveness of NGO activities by evaluation, self-evaluation and measuring 
the effectiveness of individual NGO’.  

 
Immediate objectives of Multi-country Phare programmes 
 
1.13 The 1996 and 1997 LIEN programmes aimed to contribute to the improvement of 
women’s conditions and status; and to provide assistance and support for the social re-
integration of under-privileged groups such as the unemployed, the handicapped and ethnic 
minorities. 
 
1.14 Under the 1996 and 1997 Partnership programmes, the Phare assistance aimed to 
contribute to promoting sustainable local socio-economic development through de-centralised 
organisations; and to promote cross-country and sustainable co-operation between NGO for the 
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purposes of exchanging experience in the field of local development.  Moreover, the 
Partnership programmes contribute to the development of civil society and promote dialogue 
between local private and public organisations on local development matters. 
 
1.15 The immediate objectives of the 1997 Democracy programme support the acquisition 
and application of knowledge and techniques of parliamentary practice, and organisation of 
cross-party groups of politicians and parliamentary staff; strengthening of NGO and 
associations which by their vocation and specific activities may contribute to the continuing 
promotion of pluralist democratic society; and to supporting the transfer of specific expertise 
and technical skills concerning democratic practices and the rule of law, to professional groups 
and associations in the CEEC. 
 
1.16 The immediate objectives of the 1999 Access Programme are to co-finance those 
NGO/NPO addressing the civil society and acquis priorities identified in the Commission’s 
Opinions, and to stimulate initiatives of NGO/NPO in favour of acquis objectives.  This 
programme should also strengthen the institutional and operational capacity of these 
organisations, through relevant exchange of experience, training and technical assistance; 
support NGO/NPO interventions in the sectors where Governments are not active; and set up 
and organise networking. 
 
 
2. ANALYSIS OF THE EXPERIENCE GAINED, PROBLEMS IDENTIFED AND 
RESULTS DELIVERED 
 
2.1. Methodology 
 
2.1.1 The Monitoring and Assessment methodology (see Annex 8) has been broadly 
followed in the preparation of this Thematic Report. Thus the Conclusions in this Report 
address issues such as programme design, co-ordination and management, as well as the 
achievement of objectives and sustainability. The Recommendations address issues such as 
management and design.  
 
2.1.2 However, in relation to both the Conclusions and Recommendations, this Report also 
attempts to take a broader perspective. It therefore includes consideration of substantive 
problems or weaknesses in relation to the acquis that have emerged and are documented; and 
in particular, in the summaries relating to Civil Society in the CARs. 
 
2.1.3 This broader perspective is taken so as to comply with the aims of the Report to be a 
management tool, as reflected in the ToR. However, it should be noted that these substantive 
issues have been included wherever possible, relevant and helpful but should not be regarded 
as comprehensive. This is because the M&A template did not require specific attention to be 
addressed to recording and documenting individual substantive civil society issues.  
 
2.2 Conclusions regarding Programme Design 
 
Indicators of achievement 
 
2.2.1 The absence of indicators of achievement has been raised in most previous assessment 
reports.  Despite the fact that the success of Civil Society Programmes is dependent on a vast 



Civil Society Analysis of Experience Gained, Problems Identified and Results Delivered 

Thematic Report on Civil Society, S/ZZ/CIV/01004, 10 September 2001, OMAS Consortium 5

number of NGO organisations implementing projects at a local level there is no methodology 
in place to measure impact of project activities.  Most of the wider objectives and the 
immediate objectives relate to Programme achievement and do not take account of 
achievements at a project level. 
 
2.2.2 The absence of such indicators has not only made programme assessment less 
effective, but has also meant that implementation could not be optimised through guidance of 
programme managers who could not monitor real achievement at local level; that some 
achievements of the civil society programmes could not be attributed to them; that vast 
amounts of useful management information has been absent during the programme planning 
stages; and therefore little account has been taken of the progress made in the sector and 
priorities have not been altered to keep pace with those changes. 
 
Legal and fiscal environment 
 
2.2.3 In some cases, insufficient care had been taken of the legal and fiscal environment, 
leading to the definition of objectives inappropriate to the capacities of the NGOs to implement 
activities needed for the achievement of these objectives. 
 
2.2.4 This issue was raised in assessment reports in five of the six countries with national 
civil society programmes (Poland was excluded).  The legal, fiscal and regulatory framework  
which governs the operations of the NGO sector has a profound impact on the capacity of 
NGO to provide services to individuals, tender for government service contracts, raise funds, 
receive donations and deal with their tax and VAT liabilities etc.   
 
2.2.5 In the Czech Republic, programmes CZ-9408 and CZ-9704 – the Social Welfare 
Initiative Fund – highlighted how the lack of standards or methodology to accredit NGOs 
limited their capacity to compete for service contracts in the social sector. 
 
2.3 Conclusions regarding Programme Management 
 
2.3.1 In all of the 16 national Civil Society Programmes considered in this thematic review, 
management and implementation of the Programmes was the responsibility of registered non 
profit non government organisations.  Most programmes have been implemented under the 
Decentralised Implementation Systems (DIS) with the exception of Lithuania where the NGO 
acted as a PIU and the overall management and contracting was carried out by the Delegation 
under the Centralised Implementation System (CIS).  
 
2.3.2 To operate efficiently, the NGOs acting as PMUs must be in a position to balance 
their role as an organisation distributing Phare funding and at the same time play an active part 
in development of the sector.  Transparency of management, programme application, decision 
making and financial procedures within the PMU are critical components of a successful Civil 
Society Programme and without them both the credibility of the NGO and Phare are put at risk.    
Most of the NGO charged with PMU responsibilities have demonstrated that they have the 
capacity and management acumen to assume their responsibilities effectively.  However, two 
countries - Bulgaria and Romania - received unsatisfactory assessment reports which can 
largely be attributed to the lack of transparency and inefficiency in the NGO operating as a 
PMU. 
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2.3.3 The conclusions largely related to the capacity, structures and the management 
acumen of the NGO, acting as PMUs or implementing agents, and their ability to assume the 
necessary administrative, accounting and decision-making responsibilities of implementing a 
Phare programme.  Most conclusions related to the specific activities within individual NGO.  
However there are a few areas of commonality, such as operational transparency, independence 
of the NGO and its Board members; and the visibility and public and NGO awareness of the 
Phare Programme and of the NGO sectors as a whole.   
 
2.3.4 In six assessment reports covering fourteen Programmes the overall assessments were 
rated ‘Satisfactory’ and a major component which determined this rating was the operational 
efficiency of the NGO acting as PMU or implementing agent.  However, in two instances, 
(Romania and Bulgaria) the overall implementation was rated ‘Unsatisfactory’, which can 
largely be attributed to the lack of transparency and management inefficiency within the NGO 
acting as PMU.  
 
Relationship with other Phare programmes 
 
2.3.5 In all six countries with national Civil Society programmes there have been 
concurrently running multi-country civil society programmes (LIEN, Partnership, Democracy 
and now Access).  In several reports, the relationship between both programmes and the 
overlap has been perceived as an issue.  The Czech Republic and Slovak Republic appear to be 
the only countries with a Donors Forum who adopt a strategic view of the sector as a whole, 
setting priorities and working together to avoid conflict and duplication of funding.    
 
2.3.6 At a project level, the concurrency of national and multi-country programmes led to 
some confusion.  While an attempt was made by the Delegations to bring a level of co-
ordination between the micro projects in the LIEN, Partnership and Democracy programmes, 
the centralised and Brussels led implementation of the macro project component contributed to 
the overall confusion.  
 
2.4 Results achieved  
 
2.4.1 Although the exact numbers are not known, from the information available it can be 
estimated that a total of at least 56 people have been employed in the implementation of the 
national Civil Society Programmes since 1992.  In almost all cases the staffing costs have been 
met directly from the Phare programmes.  From the previous assessment reports it is possible 
to estimate that approximately 3.16 MEUR of Phare assistance has been used to support 
implementation of the 16 national Civil Society programmes over an eight year period.  The 
assistance provided through the 16 national programmes totalled 36.5 MEUR, thus the 
programme management costs therefore amounted to approximately 9.46% of the total 
Programme budget, which is a commonly acceptable figure. 
 
2.4.2 From the 16 national Civil Society Programmes considered in this thematic review, 
the largest proportion of Phare assistance was distributed as grant funding to a range of NGO 
in each country. Annex 7 provides a summary of the grant assistance across the 16 CS 
programmes. 
 
2.4.3 From the available information it is possible to calculate an indicative figure which 
shows that from the 16 national Civil Society programmes considered in this thematic review, 
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approximately 2,921 projects were funded through grant assistance to NGO at a rough cost of 
18.245 MEUR and the programme management costs amounted to less than 10% of the total 
Programme budget (approximately 3.16 MEUR).   The remaining 13 MEUR in the programme 
budget provided assistance of 4.6 MEUR to 3 programmes (PL-9410, CZ-9703.01 and CZ-
9901) which did not include a grant assistance component and the remainder was used for 
direct service contracts to provide a range of services to NGO (ie training, legal services, 
financial services etc) 
 
2.4.4 Annex 7 also provides details of the target areas for the NGO grant assistance.  
Assistance (which included training, legal development, institutional building, as well as 
practical projects) was mainly targeted towards social care of children, adults and elderly; 
information and information services; NGO training and capacity building activities; 
environmental protection; and human rights and minority issues. 
 
2.4.5 However, what is missing in the whole picture is some mechanism to measure the 
impact that the almost 3,000 assisted projects have had on society both individually and 
collectively. The absence of the systematic framework to collect and measure project outputs 
and achievements means that is not possible to even estimate what projects have achieved 
locally, and even less possible to measure what has been achieved collectively on a country or 
CEEC level.   
 
2.4.6 Progress has been made towards improving the legal and fiscal environment, but it is 
not possible to determine from the assessment reports what issues remain unresolved or to 
establish if or how the legislation is detrimental to the operational capacity of NGO. 
 
2.4.7 The national civil society programmes have created an environment where NGO have 
managed and implemented the Phare Civil Society Programmes and at the same time played an 
active and sometimes leading role in the development of the sector.  The diversity of the NGO 
sector is one of its strengths which can mean that uniformity and strategic planning are not 
always positive developments.  However, those NGO who act as PMUs for Phare programmes 
can play a pivotal role of understanding the needs of the sector and at the same time working in 
collaboration with donors to ensure that programmes are designed and implemented to meet 
those needs. 
 
2.4.8 The information gathered during the course of this report demonstrates that collectively 
the national Civil Society programmes have been on the whole implemented efficiently and 
effectively and managed at relatively low cost (less than 10% of the total Programme budget).  
It also shows that almost 3,000 NGO projects have been provided with Phare assistance to 
deliver services to the most disadvantaged and excluded groups of society.  It would be 
therefore reasonable to conclude that overall the Civil Society Programmes have not only 
contributed to building and strengthening the capacity of the NGO sector but have had an 
impact on social cohesion in the countries involved.  
 
2.4.9  It is therefore possible to  conclude that in terms of implementation, the national and 
multi-country Civil Society Development Programmes have enabled the NGO to gain 
experience in the following areas: 
 
 Developing of an appropriate legal, fiscal and policy environment for the establishment 

and functioning of NGO; 
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 Improving public, media and policy makers awareness of the role and functioning of 
NGO in an open society; 

 Assisting new, embryonic and established NGO in obtaining information and services 
necessary for the work and functioning of NGO;   

 Developing the skills and capacities of NGO with regard to internal and external 
functioning in particular with regard to management, PR and fund raising methods; 

 Providing grant support to NGO and implementing and delivering services to 
disadvantaged and excluded groups in society;  and 

 Co-operating and building partnerships with other NGO (EU and non-EU), national and 
local governments, and other donors. 

 
 
2.5 Sustainability 
 
2.5.1 Sustainability of the NGO acting as PMUs or implementing agents for Phare has been 
highlighted in numerous assessment reports.  These have gained appreciable knowledge in 
management and accounting through their experience of managing Phare funds.  Moreover 
they have acquired a good knowledge of the NGO sector in their country and know which 
organisations have a better chance of surviving, as it is likely that, following the initial boom 
experienced in most CC, the number of NGO will decrease and stabilise.  Most NGO who have 
taken on the role of PMU are dependent on Phare funding for their operational costs.  NGO 
across the world tend to be either directly or indirectly donor dependent.  The focus of NGO 
activity tends to be towards those who are disadvantaged in society and therefore operating on 
a commercial basis and charging clients for services is not an option.   
 
2.5.2 NGO have to rely on grants from donors, service contracts from local authorities and 
Governments and charging out services to other NGOs to meet their operational costs. Through 
time NGO in member states have become more skilled at attracting donor funding, fund raising 
and securing service contracts for the delivery of social services, but in most cases even these 
NGOs remain to a large extent donor dependent 
 
2.5.3 Overall, the sustainability of the NGO sector remains fragile as it depends on donor 
financing, and the legislative framework defined by the National authorities is not yet 
sufficiently established to ensure the stability of the sector. 
 
 
3. FUTURE CHALLENGES 
 
Challenges in the short term 
 
3.1 Continuation and expansion of PHARE assistance to Civil Society Development 
 
3.1.1 Unmet need and demand for the activities provided through the Civil Society 
Programmes are clearly demonstrated by the volume of applications compared to the number 
of approved applications.  Based on the figures extracted from the past assessment reports, 
projects have a 1 in 4 chance of their applications for funding being accepted. The Programme 
managing NGO frequently report that a significant number of applications are rejected because 
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the quality does not meet the desired standards, which is also an indication of a continuing 
need for ongoing development and capacity building across various strands of the NGO sector.   
 
3.1.2 A question that emerged from the analysis of Civil Society assistance is why only six 
Phare countries have been eligible for national Civil Society Programmes; and why some 
countries received assistance for a limited period of time while others received ongoing and 
continued assistance.  If it is because the sector is not considered an obstacle to accession 
(meeting the Copenhagen criterion) this is contradicted by the continuous assistance given to 
the Czech Republic, whose civil society appears to be more advanced than the other Phare 
countries. 
 
3.1.3 It is disappointing that in at least one case (Romania) the whole of the NGO sector 
was deprived of continued assistance because the NGO appointed as PMU failed to effectively 
conclude their responsibilities.  In such a situation it would have been more appropriate to 
place a greater demand for efficiency on the part of the NGO (as has happened in Bulgaria) 
rather than discontinue the assistance.   In Poland, the early Civil Society assistance was 
directed towards local government reforms and since then there has been no national 
programme to directly target the needs and development of the NGO or social sector. 
 
3.1.4 Of course, each country has been eligible to apply to the multi-country programmes, 
but to some degree depriving the country of a national programme meant that the NGO sector 
has not been afforded the opportunity to construct, implement and manage a Phare programme 
designed by the sector to meet the needs of the sector. 
 
3.2 Ensuring that the NGO sector acquire the necessary Management and 

Implementation skills in advance of structural funds 
 
3.2.1 The operational environment for those NGO who successfully assumed the role of 
distributor of Phare funds, and at the same time played an active part in the development of the 
NGO sector, demanded that they balance their time and commitment between both roles.  Their 
success depended largely on their ability to ensure that the procedures they adopt in relation to 
the application process, project selection, project monitoring and provision of support were 
inclusive, transparent, visible, and independent of influence from individuals, NGOs or 
Government.   
 
3.2.2 Implementing NGO because of the close working relationship they have with a large 
number of other NGO, developed extensive knowledge about the NGO sector and the 
developmental needs of the sector in their own country.  However the implementing NGO do 
not have the breadth of knowledge or exposure to NGO working with structural funds to 
guarantee that NGO development is in line with their future needs.   
 
3.2.3 Those countries who have received assistance through national Civil Society 
Programmes have to some degree put in place and tested the sectors capacity to effectively 
manage, supervise, implement and co-ordinate a Phare programme. Setting in place such 
structures has allowed for the development of expertise not only in the staff managing and 
implementing the programmes, but also among the considerable number of people who 
participate on Management Boards, Supervisory Boards, or Steering Committees; or who act 
as independent experts and advisors.  The impact of this should not be underestimated, as much 
of the knowledge and understanding acquired will not be lost on accession, but will be 
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invaluable to the NGO sector’s performance and participation in implementation of projects 
funded through structural funds.  However there is little evidence showing that NGO fully 
understand the significance of the experience they have gained. 
 
3.3 Ensuring that the legislative and fiscal environment exists to allow the NGO sector 

to operate 
 
3.3.1 The information gathered shows that progress has been made in some countries to 
establish a legal and fiscal environment that is responsive to the needs of the NGO sector.  
However insufficient evidence is available to accurately assess exactly what progress has been 
made or more importantly to establish what issues remain unresolved and detrimental to the 
sector.  From previous dealings with NGO in Poland, Romania, and the Czech Republic, issues 
remain unresolved regarding taxation and VAT.   
 
3.3.2 Evidence from programmes CZ-9408 and CZ-9704 – the Social Welfare Initiative 
Fund – delivered in the Czech Republic, shows that the absence of standards or a methodology 
to accredit NGO has the potential to severely limit NGO capacity to compete against state 
organisations for service contracts, particularly in the social care sector.  The SWIF programme 
in the Czech Republic was an innovative programme to bring together NGOs, local authorities 
and the Ministry of Labour and Social Affairs.  No similar programme has been delivered in 
the other Phare countries. 
 
3.4 Establishing a framework for Programme and project monitoring and evaluation 
 
3.4.1 One issue consistently raised in previous assessment reports is the absence of a 
monitoring framework to measure the outputs and achievements of projects funded through the 
national Civil Society Programmes.  Undoubtedly the 3,000 individual projects will have 
provided direct assistance to large numbers of disadvantaged individuals; generated 
employment within their projects and through their activities; and advanced their position as a 
partner in local democracy and local decision making.  However without a mechanism to 
measure such activities it is impossible to gauge the overall impact or attribute the 
achievements to the existence of a Civil Society Development Programme.  
 
3.4.2 The absence of such indicators has not only made programme assessment less 
effective, but has also meant that real achievement at local level cannot be monitored or 
attributed to the civil society programmes.  The measurement of the achievements through 
these indicators, management information which could have been useful for the planning of the 
next programmes, could not be collected and therefore little account has been taken of the 
progress made in the sector and priorities have not been altered to keep pace with those 
changes. 
 
3.4.3 In past assessments the overall achievement of Programmes has largely been 
attributed to the success (or failure) of the managing and implementing NGO.  Measurable 
indicators of achievement at a project level are missing on all 16 national Civil Society 
Programmes.  Success has largely been determined on the basis of the numbers of projects 
funded and through empirical evidence collected through samples of project interviews.  While 
this method is very worthwhile in terms of assessing the project culture and attitudes towards 
the Programme as a whole, to a large extent it excludes large chunks of information that could 
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quantify the activities, outputs and impact of individual projects and collectively could 
determine the overall impact of the Programmes at a national and CEEC level.   
 
3.4.4 From a project perspective, the absence of indicators of achievement means that they 
have no mechanism to link their activities to the overall objectives of the Programme.  
Potentially this means that projects are less aware of the ‘bigger picture’ of the NGO role in the 
economy as a whole and for the future will be less prepared for structural funds in the future. 
 
3.5 Ensuring co-ordination between Phare and other donor civil society programmes 
 
3.5.1 Although this report goes some way towards recognising that progress has been made 
in civil society and that the NGO sector is more aware of the part they have to play in problem 
solving, decision making and democracy not only locally but also at a regional and national 
level, the job is not complete and may never be concluded.  Phare is not the only donor in CEE 
making a significant contribution to Civil Society development, but in most countries the 
structures do not exist to bring together donors to agree the overall priorities for the sector and 
to ensure there is no conflict, duplication or overlap in the aims of participating donors.  As 
regards multicountry programmes, the co-ordination between centrally managed activities and 
programmes managed in-country was very limited. 
 
Challenges in the medium term 
 
3.6 NGO participation in sectoral and regional planning 
 
3.6.1 For structural funds (both ESF and ERDF) the NGO sector will mean effective 
partnerships where the statutory agencies (at national, regional and local levels) sit side by side 
with the non profit sector as equal partners, developing solutions and community based 
services which address local problems and meet local needs.  As Regional and Sectoral Plans 
are being developed and implemented, the NGO sector must improve their awareness of what 
they have to offer and promote their activities as an integral plank of the regional and sectoral 
development process. 
 
3.6.2 In the lead up to accession, it is crucial that the NGO sector in CEEC gain experience 
in understanding of structural funds and the contribution that the NGO sector can make in 
relation to regional and sectoral planning.  In general, CEEC NGO lack the breadth of 
knowledge, depth of understanding and exposure to EU structural funds which is needed to 
effectively plan for the role they could play in terms of regional and sectoral planning in 
relation to structural funds. 
 
3.7 Building a sustainable social economy 
 
3.7.1 Sustainability of NGO acting as PMUs or implementing agents for Phare and of the 
NGO sector as a whole is often raised as an issue.  However, an alternative to looking at the 
NGO sector as depending on donors is to introduce the concept of ‘social economy’, which 
from experience in member states can offer opportunities to generate new and innovative 
services which meet local needs and fill gaps in service provision.  Communities can 
participate in the management and delivery of local services; employment can be created 
particularly in disadvantaged communities; a training ground can be established where 
unemployed and socially excluded individuals can develop work related skills; in volunteering, 
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people can participate in valued socially beneficial activities.  An active social economy is 
where social inputs have the potential to return not only social but genuine economic outputs. 
 
3.7.2 The social economy has been described as a more democratic approach to governance 
compared to both the private sector, where customers have little or no say, and the public 
sector, where customers have little influence.  The social economy can make a significant 
contribution to society as it encourages community membership, community involvement and 
promotes community empowerment by allowing members to exert influence and participate in 
the management and decision making processes. 
 
3.7.3 Although Phare assistance will cease on a country’s accession to the EU, it will be 
superseded by structural funds and the European Union has long valued the input of social 
economy organisations in the implementation of projects which meet their objectives, 
particularly in relation to service provision to disadvantaged and socially excluded individuals 
and communities.   
 
3.7.4 As society develops, the demands upon organisations and individuals who exert 
influence and provide advocacy, on behalf of those most disadvantaged in society become 
more complex and acute.  It is for that reason that civil society development is a dynamic 
process that requires support (both in financial and legislative terms) to allow the environment 
to continue to flourish and expand in line with the changing demands of society.  Civil Society 
Development and NGO involvement in service provision or advocacy work on behalf of those 
most disadvantaged in society will not end on accession to the EU, but will continue to play a 
crucial role in relation to structural funds.  The existence of programmes such as ACCESS and 
Democracy respond to these needs. 
 
 
4. RECOMMENDATIONS 
 
4.1 In order to ensure that the civil society and acquis priorities identified in the 
Commission’s Opinions are met, and to stimulate initiatives of NGO/NPO in favour of acquis 
objectives, Phare support for Civil Society development should be continued and consideration 
should be given to implementing national Programmes in those countries where either a limited 
number (or no) national Programmes have been delivered in the past.   Using the experience 
gained from past Programmes, the new Programmes should be managed and implemented 
through suitably qualified NGO.  To make best use of the expertise in other countries, such as 
the Czech Republic, the more experienced NGO should be given the opportunity and the 
necessary funds to provide support and guidance to less experienced NGO, particularly at the 
early stages of implementation. 
 
4.2 If they do not already exist, and along the lines of the Vademecum for structural 
funds, a set of guidelines should be prepared which outline exactly what is expected from 
implementing NGO in terms of transparency, establishing steering and supervisory bodies, 
provision of project support, project monitoring and financial management both at Programme 
and project levels. 
 
4.3 Maximum use should be made of the experience and insight that implementing NGO 
have built up of the developmental needs of the NGO sectors in their own countries.  To make 
best use of this knowledge and to establish a baseline for future developmental activities and 
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future civil society programmes, DG Enlargement should organise a planning week to bring 
together the implementing NGO (or the most significant NGO of countries which do not 
benefit from Civil Society programmes) and the Delegation task managers.  The planning week 
would explore the strengths and weaknesses which exist across the sector;  identify the main 
issues that need to be resolved before accession; and prepare a development plan to ensure that 
NGO begin to develop the necessary skills and expertise they will need for structural funds. 
 
4.4 NGO, particularly those at the forefront of the development process, need to increase 
their knowledge and understanding of the roles and responsibilities that the sector will have in 
relation to structural funds.  Twinning with EU NGO was suggested and attempted by a couple 
of the implementing NGO, but the result was not particularly successful, for a number of 
reasons.  The Commission should look for an alternative methodology, possibly the creation of 
an NGO training event for CEEC, where NGO could be trained by experienced EU NGO; have 
greater exposure to the types of projects and services delivered by EU NGO; gain a better 
understanding of how NGO operate as implementers of structural funds; have access to 
information and support throughout all stages of their development; and receive accreditation 
and qualifications for their work.  This could be complemented by the creation of a common 
platform for NGOs in CC, for example by the creation of a web site. 
 
4.5 In order to identify what progress has been made in establishing a compliant legal and 
fiscal environment for NGO to operate within, a full assessment should be carried out across 
all Phare countries not only to identify what progress has been made but also to identify the 
issues which are unresolved and detrimental to the status, operational composition and fiscal 
compliance of NGOs.   
 
4.6 At Programme level, a monitoring framework should be established by DG 
Enlargement with clear indicators of achievement built in, which provides a direct link between 
Programme objectives and project outputs.  The monitoring framework would provide a direct 
and obvious correlation between Programme objectives, project objectives and project outputs.  
This would ensure that projects gather information throughout the life of the project and would 
provide greater understanding and awareness of what has been achieved and how those 
achievements relate to the overall programme. Experience from other large organisations, such 
as the Department for International Development (DFID), show that it is possible to create 
such a mechanism to measure and evaluate individual projects in terms of their outputs 
(activities) against purpose (programme objectives), not only on an ad hoc basis but 
continuously throughout the life of each project.   
 
4.7 To ensure that the information gathered is meaningful and that it is used not only at 
individual project level but also to shape and direct future NGO activities and priorities, one 
NGO in each country should be contracted to co-ordinate and collate the national information 
gathered on individual projects.  Furthermore, one NGO should be charged with responsibility 
for the overall collection, analysis and reporting of the information both on a country and a 
CEEC basis.  Reporting would be both to DG Enlargement and to the involved NGO. 
 
4.8 The Commission Services at Delegations in each of the Phare countries should to 
support the establishment of a Civil Society Development forum to bring together the different 
donors, agree sector priorities and create a strategic framework for continued support to civil 
society development. 
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4.9 In order to maximise their full potential for the future, NGO organisations must begin 
to take a more strategic role and increase their contribution and influence on the policy makers 
in each of the Phare countries.   To achieve this NGOs need to set longer term goals and 
provide better staff and career prospects.  This requires continuity in terms of funding and long 
term planning.  As an acknowledgement of the value of the NGO sector, DG Enlargement 
should, for future Civil Society Programmes, consider the provision of longer term grants (18 – 
36 months). 
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ANNEX 1. – Summary of Wider Objectives 
 
NATIONAL PROGRAMMES - OBJECTIVES IDENTIFIED IN THE FINANCING MEMORANDUM AND 
OTHER COMMISSION PROGRAMMING DOCUMENTS 

(SOURCE: PHARE ASSESSMENT REPORTS BY OMAS CONSORTIUM) 

 
Wider Objectives: 
 
BULGARIA – BG-9604  – Start date 05/08/1996 Expiry Date 31/12/1998 
To strengthen and broaden the range of NGO involvement and activities at local, regional and national levels. 
 
BULGARIA – BG-9804  – Start date 22/12/1998 Expiry Date 31/12/2000 
To strengthen democracy, rule of law and human rights in Bulgaria in accordance with the first Copenhagen 
criteria through the further development of the civil society non-governmental organisations (NGO). 
 
CZECH REPUBLIC – CZ9404 – Start date 02/02/1995 Expiry Date 31/12/1997 
• To strengthen and widen the capacity and range of actions and involvement of the NGO sector in the civil 

society and political transformation both at national and local levels, and to create a sustainable framework 
for the role of NGO in the development of the civil society.[FM] 

• To reinforce the NGO structure in the Czech Republic as an integral part of civil society.[SP] 
 
CZECH REPUBLIC – CZ9408.03 – Start date 27/03/1995 Expiry Date 31/12/1997 
To support the ongoing social security reform.  
 
 
CZECH REPUBLIC – CZ9603.04.02 – Start date 11/12/1997 Expiry Date 31/12/1999 
To assist with the reconstruction of the flood affected area leading to the re-establishment of economic and social 
activity and cohesion in the area.[FM] 
 
CZECH REPUBLIC – CZ9703.01.02.12 – Start date 11/12/1997 Expiry Date 31/12/1999 
To complement the Czech Government’s efforts to prepare for accession to the EU, 
• enhancing the coherency of Government policy, methodology and administrative structures with those of the 

EU and its Member States, 
• tackling, as appropriate, the sectoral difficulties highlighted in the European Commission’s Opinion, plus 

ensure adequate opportunities for public participation in the accession process. 
 
CZECH REPUBLIC – CZ9704 – Start date 11/12/1997 Expiry Date 31/12/1999 
To reinforce a civil society structure in the Czech Republic, strengthening civil responsibility and democratic 
values and enhancing the role played by NGOs in decision-making and service provision at national and local 
level. 
 
CZECH REPUBLIC – CZ8706 – Start date 30/09/1998 Expiry Date 30/06/2000 
To improve the integration of the Roma community into Czech Society and to reinforce a civil society structure, 
strengthening civil responsibility and democratic values and enhancing the role played by NGOs in decision-
making and service provision at national and local level. 
 
CZECH REPUBLIC – CZ-9901 – Start date 23/06/1999 Expiry Date 31/12/2000 
None provided. 
 
LITHUANIA  – LI-9614  – Start date 20/06/1996 Expiry Date 31/12/1998 
To support the development of a strong NGO sector: 
• To strengthen and widen the capacity and range of actions and involvement of the NGO (non-Governmental 

Organisation) sector in the civil society and political transformation both at national and local levels; 
• To support the development of a sustainable framework for NGOs in the development of civil society, which is 

a crucial element in the reform of society assisting the process of economic restructuring and European 
Integration.  
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POLAND – PL9104 – Start date 05/02/1992 Expiry Date 30/06/1995 
To increase capacities at local level to implement new tasks and responsibilities ensuing from the decentralised 
process and local government reform, and to advance skills of local government officials and personnel to 
carry out democratic practices and problem solving. 
 
POLAND – PL9410 – Start date 14/02/1995 Expiry Date 31/12/1997 
To increase capacities at local level to implement new tasks and responsibilities ensuing from the decentralised 
process and local government reform, and to advance skills of local government officials and personnel to carry 
out democratic practices and problem solving. 
 
POLAND – PL9413 – Start date 02/03/1995 Expiry Date 31/12/1997 
To create social and economic development partnerships to strengthen the capacities and performance of local 
government in Poland. 
 
ROMANIA – R0-9406  – Start date 03/03/1995 Expiry Date 31/12/1997 
To support a sustainable framework for the development of an NGO culture in Romania as an integral part of the 
civil society. 
 
SLOVAK REPUBLIC  – SR-9517  – Start date 11/12/1995 Expiry Date 31/071998 
Support for the development of civic society. 
 
SLOVAK REPUBLIC  – SR-9707  – Start date 11/09/1997 Expiry Date 31/071999 
To strengthen and widen the capacity of the NGO sector in civil society and political transformation both at 
nationaland local levels as well as to create a sustainable framework for NGO. 
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MULTI- COUNTRY PROGRAMMES - OBJECTIVES IDENTIFIED IN THE FINANCING 
MEMORANDUM AND OTHER COMMISSION PROGRAMMING DOCUMENTS 

 
(SOURCE: PHARE ASSESSMENT REPORTS BY OMAS CONSORTIUM) 

 
Multi country - Wider  objectives: 
 
LIEN ZZ-9607 – Start date 25/06/1996 Expiry date 31/12/1998  
LIEN ZZ-9711 – Start date 02/06/1997 Expiry date 21/12/2000 
• To establish a safety net for the disadvantaged groups; 
• To strengthen social solidarity, stimulate citizen’s initiative; 
• To promote collaboration between NGOs and NGO networking, (especially between the EU and the CEEC); 
 
Partnership ZZ-9608 - Start date 28/11/1996 Expiry date 31/12/1999 
Partnership ZZ-9715 – Start date 27/08/1997 Expiry date 31/12/2000 
To promote local economic and socio-economic development in central and Eastern Europe. 
 
Democracy ZZ-9713 – Start date 02/06/1997 Expiry date 03/04/2000 
None defined 
 
Access  ZZ-9914 – Start date 22/12/1999 Expiry date 21/12/2002 
• To implement the acquis in areas of NGO/NPO activity; 
• To strengthen civil society by developing the institutional capacity of NGO/NPO through partnership and co-

operation with sister organisations 
• To encourage the participation of individuals at risk of being socially, economically or politically 

marginalised due to culture, social misfortunes or ethnic origin. 
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ANNEX 2. – Summary of Immediate Objectives 

 
NATIONAL PROGRAMMES - OBJECTIVES IDENTIFIED IN THE FINANCING MEMORANDUM AND 
OTHER COMMISSION PROGRAMMING DOCUMENTS 

(SOURCE: PHARE ASSESSMENT REPORTS BY OMAS CONSORTIUM) 

 
National Programmes - Immediate Objectives: 
 
BULGARIA – BG-9604  – Start date 05/08/1996 Expiry Date 31/12/1998 
• To promote the development of an appropriate legal, fiscal and policy environment for the establishment and 

functioning of Bulgarian NGOs; 
• To provide grant support to projects by NGOs through a competitive application procedure; 
• To support NGOs in strategic planning, organisation and management, inter alia by transferring standards 

and best practice of NGOs in the EU member states. 
 
BULGARIA – BG-9804  – Start date 22/12/1998 Expiry Date 31/12/2000 
• Promote and develop civil society organisations (NGO) and emerging grass-root civic groups through an 

improved legal and fiscal environment, information, training, and education of the NGO sector 
• Increased institutional capacity and effectiveness of NGO through grant support in 11 priority areas of 

community work. 
 
CZECH REPUBLIC – CZ9404 – Start date 02/02/1995 Expiry Date 31/12/1997 
• To improve and widen public, media and policy makers awareness of the role and functioning of NGO in an 

open society, 
• To assist new, embryonic and more established NGO in obtaining information and services necessary for the 

work and functioning of NGO, 
• To enhance the abilities of NGO to influence policy makers and authorities in improving the legal framework, 
• To develop the skills and capacities of NGO with regard to internal and external functioning, in particular with 

regard to management, PR and fund-raising methods, 
• To promote voluntary work and citizen participation creating the public good with an aim to strengthen positive 

values such as solidarity, tolerance, mutual help and unselfishness, 
• To promote co-operation and networking between NGO both at national and European levels, including Civil 

Dialogue programmes established in other countries in the region, 
• To improve organisational capacities by strengthening the infrastructure of NGO, and by extending the range 

and type of activities carried out by all types of NGO, 
• To improve effectiveness of NGO activities by evaluation, self-evaluation and measuring of effectiveness of 

individual NGO,  
• To support the development of donation culture in society and encourage potential donors in supporting 

NGO.[FM]  
 
• To develop information activities and services for NGO and raise public awareness about the sector, 
• To support NGO networks and sustainability, 
• To improve the capabilities and skills of NGO, 
• To extend the scope, type and quality of NGO activities, 
• To develop the CSDF as a resource centre for the non-profit sector. [SP] 
 
CZECH REPUBLIC – CZ9408.03 – Start date 27/03/1995 Expiry Date 31/12/1997 
• To promote modern social welfare services on decentralised and NGO basis.[FM] 
• To promote decentralisation of social welfare services through pilot projects 
• Creation of NGO funds at regional level, 
• Employment of non-government voluntary organisations and private sector in social welfare service 

delivery.[SP] 
 
CZECH REPUBLIC – CZ9603.04.02 – Start date 11/12/1997 Expiry Date 31/12/1999 
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None defined. 
 
There is a project description: To support projects of reconstruction and the re-establishment of living conditions: 
information centres, assistance with finding alternative housing, replacement of documents, information on 
infections and their prevention etc. 
 
CZECH REPUBLIC – CZ9703.01.02.12 – Start date 11/12/1997 Expiry Date 31/12/1999 
• To upgrade the knowledge and understanding of public administration concerning the operations of the EU  

in support of negotiations 
• To support the effectiveness of public administration services, via the development of professional skills and 

capacities, plus the development of a clear definition of the role of public services and a public sector ethos. 
 
CZECH REPUBLIC – CZ9704 – Start date 11/12/1997 Expiry Date 31/12/1999 

 
a) Civil Society Development Foundation (CZ-9704.01) -FM-SOP: 
• To strengthen standards in the non-profit sector thereby assisting to ensure sustainability of NGOs 
• To develop information networks and services at regional, national and European levels, including the 

establishment of databases, publication of information materials, statistical analysis of the sector 
• To improve public, media and policy-makers’ awareness of the role of NGOs in an open civil society 
• To promote voluntary work and a donation culture 
• To provide training and develop knowledge, skills and professional capacity of NGOs’ employees, volunteers 
• To promote increased quality of relevant training, trainers and training materials for NGOs 
• To give grant support to NGOs’ projects in the fields of health, social security, welfare, environment, human 

rights, minority rights, consumer protection, culture, education, EU-accession awareness 
• To develop an information package on EU citizenship 
• To promote co-operation and exchanges of experience between Czech and other European NGOs 
• To develop the sustainability of CSDF as a resource centre, support the Czech non-profit sector. 
 
b) SWIF (CZ-9704.02): FM-SOP: 
• To decentralise and improve the quality of public social services and increase their responsiveness to local 

needs, and  
• To strengthen co-operation between NGOs and local authorities, widening the range of NGO-provided social 

services, under strict quality control 
 
CZECH REPUBLIC – CZ9806 – Start date 30/09/1998 Expiry Date 30/06/2000 
• To increase the visibility of Roma issues through public awareness campaigns 
• To support training and education projects, advocacy and legal aid projects, integration activities and 

technical assistance in order to promote the integration of the Roma community into Czech society 
• To provide support for the identification of potential Roma advisors to municipal offices 
• To strengthen standards in the non-profit sector, thereby assisting to ensure sustainability of NGOs 
• To develop information networks and services at regional, national and European levels, including the 

establishment of databases, publication of information materials, statistical analysis of the sector 
• To improve public, media and policy-makers’ awareness of the role of NGOs in an open civil society 
• To promote voluntary work and a donation culture 
• To provide training and develop knowledge, skills and professional capacity of NGOs’ employees, volunteers 
• To promote increased quality of relevant training, trainers and training materials for NGOs 
• To give grant support to NGOs’ projects in the fields of health, social security, welfare, environment, human 

rights, minority rights, consumer protection, culture, education, EU-accession awareness 
• To develop an information package on EU citizenship 
• To promote co-operation and exchanges of experience between Czech and other European NGOs 
• To develop the sustainability of CSDF as a resource centre, support the Czech non-profit sector. 
 
CZECH REPUBLIC – CZ-9901 – Start date 23/06/1999 Expiry Date 31/12/2000 
 
Project Fiche, Logframe Planning Matrix: 
• To gain more profound knowledge of the public’s actual approach  towards Roma. 
• To promote tolerant attitudes towards Roma through increased understanding of their culture. 
• To reduce the level of anti-Roma prejudice and discrimination in the Czech society, thus contributing to an 

improvement of relations between the Czech and Roma communities.  
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LITHUANIA  – LI-9614  – Start date 20/06/1996 Expiry Date 31/12/1998 
• To improve and widen public, media and policy makers awareness of the role and functioning of NGOs in an 

open civil society; 
• To assist new, embryonic and more established NGOs in obtaining information and services necessary for the 

work and functioning of NGOs; 
• To enhance the ability of NGOs to influence policy makers and authorities engaged in improving the legal 

framework; 
• To develop the skills and capacities of NGOs with regard to internal and external functioning, in particular 

with regard to management, PR and fund raising methods; 
• To promote voluntary work and citizen participation in civic life with the aim of strengthening positive values 

such as solidarity, tolerance, mutual help and unselfishness; 
• To promote co-operation and networking between NGOs both at national and European levels, including Civil 

Society Development programmes established in other countries in the region; 
• To improve organisational capacities by strengthening the infrastructure of NGOs and by extending the range 

of activities carried out by NGOs; 
• To improve the effectiveness of NGO activities be evaluation, self-evaluation and measuring of effectiveness of 

individual NGOs; 
• To support the development of a donor culture in society and to encourage potential donors to support NGOs.  
 
POLAND – PL9104 – Start date 05/02/1992 Expiry Date 30/06/1995 
• To facilitate the formation of sub-national governments and public administration through development and 

delivery of training for local government officials in the areas where there is currently the greatest need; 
• To develop autonomous regional institutes-training centres, which serve as a conduit for addressing the 

needs of local government in particular regions and for inspiring and transferring solutions successfully 
adopted in other regions or countries; 

• To assist in the emergence of institutional pluralism through supporting municipal associations, 
professional organisations (i.e. associations of mayors and local administration employees, city managers 
and planners) and of other groups which focus their efforts on local government practices. 

 
The programme is a transitional measure aimed at launching a self-sustaining support mechanism for municipal 
development and training in Poland, laying the foundation for the development of the institutional network for 
providing training and technical services to municipal sector. 
 
 
POLAND – PL9410 – Start date 14/02/1995 Expiry Date 31/12/1997 
• To co-ordinate governmental policy in the local government sector 
• To develop identification of credit lines for municipalities for infrastructure capital investment projects 
 
POLAND – PL9413 – Start date 02/03/1995 Expiry Date 31/12/1997 
• To build up the competence of municipality staff through a programme of education and training, and 

technical assistance; 
• To support strategically significant local initiatives through provision of grants; 
• To increase access to information and models of good practice and develop the FSLD network and capacity 

for self-funding 
 
ROMANIA – R0-9406  – Start date 03/03/1995 Expiry Date 31/12/1997 
• To create better conditions for NGO to function effectively and thrive, notably by increased information and 

awareness on the role and functions of NGO in an open society among the public, media, civil servants and 
policy makers, and by improved legal and regulatory framework. 

• To improve the skills and capabilities of NGO with regard to both their internal management, and external 
operations, mainly through training, co-operation and extended networks, management support, improved PR 
and fund-raising methods. 

• To extend the scope, type, and quality of activities performed by NGO in Romania. 
• to cultivate the collective responsibility of Romanian NGO for the long-term development of the third sector, 

and in particular to ensure the sustainability of the newly created Civil Society Development Foundation. 
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SLOVAK REPUBLIC  – SR-9517  – Start date 11/12/1995 Expiry Date 31/071998. 
• To provide continued support for the strengthening of a participatory civic society 
• To increase public awareness for NGO and civic society 
• To increase amount, work, and performance of NGO 
• To involve NGO in preparation and formulation of relevant legislation 
• To create NGO database and network and make it accessible for NGO 
• To assist with printing of NGO magazines 
• To promote PR campaigns 
• To support newly established NGO with equipment and technical assistance 
• To ensure smooth implementation of the CSDF Programme 
. 
 
SLOVAK REPUBLIC  – SR-9707  – Start date 11/09/1997 Expiry Date 31/071999 
• To improve and widen public, media and policy makers awareness of the role and functioning of NGO in an 

open civil society, 
• To assist new and more established NGO in obtaining information and services necessary for the work and 

functioning of NGO, 
• To enhance the qualification of NGO to influence policy makers and authorities in improving the legal 

framework, 
• To promote co- operation and networking between NGO with regard to internal and external functioning in 

particular with regard to management, public relations and fund raising methods, 
• To improve the organisational capacities by strengthening the infrastructure of NGO and by extending the 

range and type of activities carried out by all types of NGO. 
 
•  

 
 

MULTI- COUNTRY PROGRAMMES - OBJECTIVES IDENTIFIED IN THE FINANCING 
MEMORANDUM AND OTHER COMMISSION PROGRAMMING DOCUMENTS 

 
(SOURCE: PHARE ASSESSMENT REPORTS BY OMAS CONSORTIUM) 

 
Multi country - Immediate objectives: 
 
LIEN ZZ-9607 – Start date 25/06/1996 Expiry date 31/12/1998  
LIEN ZZ-9711 – Start date 02/06/1997 Expiry date 21/12/2000 
• To improve women’s condition and status; 
• To ensure the social re-integration of the unemployed, as well as marginalised groups (such as the 

handicapped and minorities); 
• To assist under- privileged target groups (elderly people, homeless, drug addicts, etc.) 
 
Partnership ZZ-9608 - Start date 28/11/1996 Expiry date 31/12/1999 
Partnership ZZ-9715 – Start date 27/08/1997 Expiry date 31/12/2000 
• To promote sustainable local development by encouraging an integrated approach to development; 
• To strengthen decentralised organisations contributing to the process of local economic and socio- economic 

development; 
• To encourage cross-country co-operation and sustainable partnerships for the purpose of exchanging 

experience and skills in the field of local development; 
• To encourage the development of civil society, and to promote dialogue on local development matters between 

decentralised private and public organisations. 
 
Democracy ZZ-9713 – Start date 02/06/1997 Expiry date 03/04/2000 
• The acquisition and application of knowledge and techniques of parliamentary practice and organisation by 

cross-party groups of politicians (parliamentarians and elected representatives in local and regional 
government) and by parliamentary staff; 

• The strengthening of non governmental bodies and associations in the CEEC and the New Independent States 
and Mongolia which by their vocation and specific activities can make continuing contribution to the 
promotion of pluralist democratic society; 

• The transfer of specific expertise and technical skills concerning democratic practices and the rule of law to 
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professional groups and associations in the CEEC and the New Independent States and Mongolia. 
 
Access  ZZ-9914 – Start date 22/12/1999 Expiry date 21/12/2002 
• To stimulate initiatives from NGO/NPO in favour of acquis objectives; 
• To stimulate initiatives from NGO/NPO in sectors where Governments are not active; 
• To provide financial support on a co-financing basis to those NGO/NPO which tackle the candidate country’s 

civil society and acquis priorities identified in the Opinions; 
• To strengthen the institutional and operational capacity of those organisations, through among other things 

transfer of know how and training, seminars, provision of technical assistance; 
• To set up and organise networkingTo implement the acquis in areas of NGO/NPO activity; 
• To strengthen civil society by developing the institutional capacity of NGO/NPO through partnership and co-

operation with sister organisations 
• To encourage the participation of individuals at risk of being socially, economically or politically 

marginalised due to culture, social misfortunes or ethnic origin. 
 



Civil Society  Annex 3 

Thematic Report on Civil Society, S/ZZ/CIV/01004, 10 September 2001, OMAS Consortium 24

ANNEX 3. - Summary of Indicators of Achievement 
 

NATIONAL PROGRAMMES – INDICATORS OF ACHIEVEMENT  IDENTIFIED IN THE FINANCING 
MEMORANDUM AND OTHER COMMISSION PROGRAMMING DOCUMENTS 

(SOURCE: PHARE ASSESSMENT REPORTS BY OMAS CONSORTIUM) 

 
National Programmes – Indicators of Achievement: 
 
BULGARIA – BG-9604  – Start date 05/08/1996 Expiry Date 31/12/1998 
For the wider objectives: 
• No of NGOs and type and scope of NGO activities; 
• Broad public, decision and policy makers, media and business awareness about NGO role and function in 

society; 
For immediate objectives: 
• Adoption of new legislation on NGOs; 
• Capability of the NGO sector to provide services and mobilise for joint actions; 
• Citizen participation in NGO work, increased financial support from within Bulgaria; 
• Broad range of services orientated to community needs, demand for such services; 
• Joint NGO policy and action platforms; 
For outputs: 
• No of information and training courses and people trained, quality of activities; 
• No of NGO network, umbrella and intermediary formations set up; 
• No of successful projects funded; 
• Effective international partnerships established. 
 
BULGARIA – BG-9804  – Start date 22/12/1998 Expiry Date 31/12/2000 
No Indicators of Achievement are identified in the FM for the BG-9804 Programme.  The Log Frame attached to 
the Project Fiche, identifies the following indicators of achievement. 
 
Wider Objective  
• Accession Partnership objectives for strengthened democracy, rule of law and human rights met. 
 
Immediate Objectives 
• NGO sector considered to be implementing its aspects of the Acquis Communautaire by 2001 
 
CZECH REPUBLIC – CZ9404 – Start date 02/02/1995 Expiry Date 31/12/1997 
CZ-9404 [SP] 
• Participation of citizens in NGO, 
• Increase in number and networks of NGO,  
• Acceptance of NGO sector as an integral part of a civil society, 
• Demand for services from NGO, 
• Scope and efficiency of networks, 
• Amount of funds granted to NGO by the government and donors, 
• Increase in number of volunteers, 
• Range and extent of information in media, 
• Services and information activities provided by CSDF. 
 
CZ-9704.01 [SP] 
• Increased number and quality of services, 
• Increased awareness about the non-profit sector and enhancement of sector credibility, 
• Increased amount of information at EU level on Czech NGO, 
• Increased number of funders and volunteers, 
• Increased professional skills of individual NGO, 
• Increased citizen awareness regarding EU issues, 
• Increased availability of information in media, 
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• Increased profile and involvement of the CSDF in the non-profit sector development.  
 
CZECH REPUBLIC – CZ9408.03 – Start date 27/03/1995 Expiry Date 31/12/1997 
• Creation of tools of modern social security management, 
• Disbursement mechanism for NGO projects established in Tabor and Olomouc, 
• Programme for pilot project in Tabor and Olomouc, 
• Selection of projects for social welfare development. 
  
CZECH REPUBLIC – CZ9603.04.02 – Start date 11/12/1997 Expiry Date 31/12/1999 
None defined 
 
CZECH REPUBLIC – CZ9703.01.02.12 – Start date 11/12/1997 Expiry Date 31/12/1999 
For Wider Objectives 
• The domestic constraints on the Czech Republic’s readiness to accede to the EU are resolved. 
• The fulfilment of obligations for implementation of the Europe Agreement. 
 
For Immediate Objectives (CZ-9703.01 Public Administration) 
• Government suitably prepared for negotiations, participation in the Association Council and Committee(s). 
• Consensus on the quality of and expectations of the role of public services. 
 
CZECH REPUBLIC – CZ9704 – Start date 11/12/1997 Expiry Date 31/12/1999 
 
For wider objectives 
• Greater participation by NGO in decision-making, 
• Improved quality of  NGO service,  
• Acceptance of NGO as an integral part of civil society, 
• Local social problems successfully tackled in the frame of SWIF projects 
 
For Immediate Objectives 
• Increased awareness about the sector and enhancement of the non-profit sector’s credibility. 
• Increased civic involvement, donors and volunteers. 
• Increased number of local events and quality of information and other services for the public. 
• Improved NGOs’ planning and operations. 
• Co-operation developed between NGOs in similar fields. 
• Improved clarification of mission and aims of NGOs. 
• Quality publications. 
• Increased professional skills of individual NGOs. 
• Increased diversification of NGO activities. 
• Increased availability of information in media. 
• Local social problems successfully tackled in the frame of SWIF projects 
 
CZECH REPUBLIC – CZ9806 – Start date 30/09/1998 Expiry Date 30/06/2000 
 
For Wider Objectives 
• Greater integration of the Roma community into Czech society 
• Greater participation by NGOs in decision-making 
• Improved quality of NGOs’ services 
• Acceptance of NGOs as an integral part of civil society 
 
For Immediate Objectives 
• Increased public awareness about Roma issues 
• Increased number of Roma with higher education and qualifications 
• Increased number of Roma-related cultural activities 
• Increased number of Czech public figures of Roma origin 
• Reduced unemployment amongst the Roma community 
• Fewer cases of discrimination and violence 
• Increased awareness about the sector and enhancement of the non-profit sector’s credibility 
• Increased civic involvement, donors and volunteers 
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• Increased number of local events and quality of information and other services for the public 
• Improved NGOs’ planning and operations 
• Co-operation developed between NGOs in similar fields 
• Improved clarification of mission and aims of NGOs 
• Quality publications 
• Increased professional skills of individual NGOs 
• Increased diversification of NGO activities 
• Increased availability of information in media 
 
CZECH REPUBLIC – CZ-9901 – Start date 23/06/1999 Expiry Date 31/12/2000 
 
For Immediate Objectives  
• Increasing tolerance of cultural difference in the society. 
• A more pluralistic multicultural approach. 
• Nation-wide improvement of mutual perception and tolerance. 
 
LITHUANIA  – LI-9614  – Start date 20/06/1996 Expiry Date 31/12/1998 
The Financing Memorandum for LI-9614 does not contain any indicators of achievement of Programme 
objectives.  There is no Logical Planning Matrix (LPM) attached to the FM which relates to the sector. 
 
POLAND – PL9104 – Start date 05/02/1992 Expiry Date 30/06/1995 
Activities identified in FM – 9104   - no indicators of achievement were defined for this Programme 
• Grants Assistance: a local innovation programme to develop a system through which FSLD will provide 

grants for local initiatives; 
• Training Assistance: training and development activities to develop and administer both short- and long-

term training and development activities for local government officials, future officials being trained and 
professional staff employed by local institutions 

• Technical Assistance: technical and information network assistance. 
• Programme management  
 
POLAND – PL9410 – Start date 14/02/1995 Expiry Date 31/12/1997 
Activities identified in FM – 9104   - no indicators of achievement were defined for this Programme 
 
Consultancy and training 
• Financing and monitoring of feasibility studies for 10-15 municipal investment projects to be carried out 

during the first year of the Programme; 
• Training programme for banks and municipalities on how to appraise projects in the public sector; 
• Training programme for Polish consulting companies on implementation of municipal investment 

programmes. 
 
POLAND – PL9413 – Start date 02/03/1995 Expiry Date 31/12/1997 
Activities identified in FM – 9104   - no indicators of achievement were defined for this Programme 
• Education and Training: to increase the personal and professional capacities of the leaders, managers and 

staff of local government; 
• Grants: to support significant local initiatives; 
• Consultancy: to enhance the capacities of local government by supplying specialised consultancy services 

on a viable commercial basis; 
• Publications: to increase access to current information, models of good practice and working procedures 

by the councils and staff of local governments; 
• Institutional Development: to secure the FSLD long-term future as a self-sustaining institution by 

increasing the geographical range of the network through creation of four new sub-centres and two new 
regional centres; 

• Programme Management; 
• Capital Expenditure  
. 
ROMANIA – R0-9406  – Start date 03/03/1995 Expiry Date 31/12/1997 
 
Direct assistance for NGO initiatives: 
• Number and quality of implemented projects of the NGO that benefit from training programmes 
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• Quality of training programmes, evaluation & certification of trainees 
• Number of joint-projects with the public administration 
• Change in balance of the funding sources (foreign & domestic sources, economic activities, fund-raising 

events) 
• Number of successful inputs in policy developments 
• Existence and functioning of a local training capacity able to respond to the NGO training needs and demands 
• Overall quality improvement of the NGO sector in Romania 
• Performance indicators (project design and management capacity) of NGO 
• Number of joint-projects by, diversity of funding sources of, number of citizens, volunteers involved in NGO 
• Coherence / complementary of initiatives by NGO, their public image and impact 
• Increase in membership of existing organisations and number of grass-roots initiatives 
• Increased rate of domestic contributions to NGO projects 
• Increased request for NGO services 
• The quality, relevance and number of publications and other information activities funded by the programme 
• Change in behaviour, risen awareness of public servants, business community, and a more responsible media 
• Number of successful NGO projects 
• Degree of satisfaction of NGO services beneficiaries and constituents 
 
Assistance for Foundation initiatives 
• Number of NGO fully aware of the legal implications of their work 
• NGO capacity to advocate for better legal / regulatory conditions of their work 
• Number of public -private partnership projects and initiatives 
• Diversification of sources of funding for NGO projects 
• Strengthening of internal discipline of NGO (democratic practice within the organisation) 
• Higher public accountability by full compliance with existing legislation 
• Number and type of information requests met by the project 
• Number and type of individuals and organisations reached by the information 
• Number and quality of applications received and funded by the programme 
• Development of authentically local NGO models 
• Degree of relevance of the information available to the various milieux 
• Stronger public support of NGO models and values 
• More positive image of the NGO sector with the civil servants and decision makers 
• Wide knowledge by NGO from outside Bucharest of the existing funding sources for NGO, potential 

partners, similar initiatives, training programmes 
• Well managed NGO - clients of the Centre 
• Co-operative initiatives by NGO 
• Existence of training organisation or a trainers network 
• Increase in number of NGO sustainable projects 
• Increase public support (include. public administration) of and participation in NGO projects 
 
Foundation Management and Development 
• Support of NGO for the CSDF 
• Support and contributions by other actors (public offices, business community  and media) 
• Efficient fund-raising strategies 
• Good commitment/disbursement rates 
• Efficient grant-making policies 
• Overall impact of the programme in Romanian society 
• Increase in number of NGO succeeding to achieve the goals of their founders 
 
SLOVAK REPUBLIC  – SR-9517  – Start date 11/12/1995 Expiry Date 31/071998. 
The FM for SR-9517 and SR-9707 provide the following indicators of achievement of immediate objectives: 
• Public involved in the Civic society development, 
• Number of NGO, 
• Number of projects submitted for approval to the CSDF Board, 
• Performance of NGO, 
• Information of public on NGO, 
• Performance of NGO work improved, 
• Quality of project design and number of projects approved/ submitted, 
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• New projects submitted for approval, 
• Performance of the CSDF PMU. 
• Increased awareness, 
• Better informed NGO, 
• Increased support for NGO from the Government, 
• Better co-ordinated and concerted NGO activities, 
• Increased sustainability of NGO and successful projects. 
 
SP for SR-9517 and SR-9707 provide the following indicators of achievement of immediate objectives: 
• Improvement of public relations concentrated on presentation of voluntary work and its role in the society, 
• Support of community projects and mutual co- operation of all three sectors, 
• Acceptance of NGO as an integral part of the civic society, 
• More developed and functioning democratic principles in the society, 
• Increased quality of life increased participation of citizens in public affairs, 
• Increased number of sustainable, well- developed NGO with clearly identified missions and long term 

strategies. 
 
SLOVAK REPUBLIC  – SR-9707  – Start date 11/09/1997 Expiry Date 31/071999 
See SR-9517 above 
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MULTI- COUNTRY PROGRAMMES – INDICATORS OF ACHIEVEMENT IDENTIFIED IN THE 
FINANCING MEMORANDUM AND OTHER COMMISSION PROGRAMMING DOCUMENTS 

 
(SOURCE: PHARE ASSESSMENT REPORTS BY OMAS CONSORTIUM) 

 
Multi country – Indicators of Achievement:  
 
LIEN ZZ-9607 – Start date 25/06/1996 Expiry date 31/12/1998  
LIEN ZZ-9711 – Start date 02/06/1997 Expiry date 21/12/2000 
Wider Objectives 
• Stabilisation or reduction of the number of people in particularly difficult circumstances; 
• Interest raised by the Programme (assessed by the number of project applications received, the participation in 

workshops, etc.) 
• Number of projects received based on real partnerships. 
 
Immediate Objectives 
• Number of successful projects targeted at women, unemployed and marginalised people, and disadvantaged 

sections of the population. 
 
Partnership ZZ-9608 - Start date 28/11/1996 Expiry date 31/12/1999 
Partnership ZZ-9715 – Start date 27/08/1997 Expiry date 31/12/2000 
Wider Objectives 
• Sustainability of project achievements; 
• Increased awareness of the need to promote development on a local basis, and rising number of applications 

with a lead partner in the CEEC. 
 
Immediate Objectives 
• Relevance of selected projects to the four immediate objectives; 
• Successful implementation of projects, and evidence that these projects have contributed to the achievement of 

the four immediate objectives; 
• Visibility of the co-financed projects 
 
Democracy ZZ-9713 – Start date 02/06/1997 Expiry date 03/04/2000 
Immediate Objectives 
• Interest raised by the programme (assessed by the number of project applications received, the participation 

in workshops etc.); 
• Number of projects received based on real partnership. 
• Number of successful projects targeted at NGO carrying out projects contributing to the objectives of the 

Programme. 
 
Access  ZZ-9914 – Start date 22/12/1999 Expiry date 21/12/2002 
Wider Objectives 
• Increased number of active NGO/NPO; 
• Increase in partnership and co-operation between NGO/NPO; 
• Increased participation in society of targeted groups; 
• Improved acquis implementation record. 
 
Immediate Objectives 
• Increase in number and quality of applications for funding; 
• Number of projects/activities meeting the objectives; 
• Increased number of NGO/NPO which received a training. 
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ANNEX 4. – Summary of Risks and Assumptions 
 

NATIONAL PROGRAMMES - OBJECTIVES IDENTIFIED IN THE FINANCING MEMORANDUM AND 
OTHER COMMISSION PROGRAMMING DOCUMENTS 

(SOURCE: PHARE ASSESSMENT REPORTS BY OMAS CONSORTIUM) 

 
National Programmes – Risks / Assumptions: 
 
BULGARIA – BG-9604  – Start date 05/08/1996 Expiry Date 31/12/1998 
A risk given in the FM was the commitment of the Bulgarian Government to support the Programme and to co-
operate effectively with other funding programmes and organisations.  Further risks were identified in the SP, 
namely: 
• Support at local and central level; 
• Continued support from the EU; 
• Capability of the NGO sector to act as a responsible partner in social development; 
• Adequate legal and fiscal framework; 
• Effective and timely support systems developed by the CSDF; 
• Effective co-operation with other funding programmes and organisations; 
• Additional funds provided by the Bulgarian government; 
• Effective co-operation among NGO; 
• Effective and efficient management structure; 
• Implementation of agreed policies. 
 
BULGARIA – BG-9804  – Start date 22/12/1998 Expiry Date 31/12/2000 
• Continued Government commitment; 
• CSDF maintains independence; 
• CSDF institutional capacity maintained. 
 
CZECH REPUBLIC – CZ9404 – Start date 02/02/1995 Expiry Date 31/12/1997 
• Commitment of Czech Government to development of civil society during period of economic and social 

reform, 
• Continued development of legal framework of NGO, 
• Continued support form government for programme objectives, 
• Donation culture developed in the society, 
• Effective resource development. [SP] 
 
CZECH REPUBLIC – CZ9408.03 – Start date 27/03/1995 Expiry Date 31/12/1997 
• Insufficient support at any level of management involved in implementation, 
• Local government reform that may change competence of districts (Tabor, Olomouc), 
• Lack of financial means in appropriate budgets for (i) further development of the pilot and model institutions, 

and (ii) their wider implementation in other localities.[FM] 
 
CZECH REPUBLIC – CZ9603.04.02 – Start date 11/12/1997 Expiry Date 31/12/1999 
None defined. 
 
CZECH REPUBLIC – CZ9703.01.02.12 – Start date 11/12/1997 Expiry Date 31/12/1999 
FM-SOP Institution Building: 
• Ability of Ministries to retain skilled staff 
• Budgetary constraints exacerbated by the downturn of economic performance and the consequence of the 

floods. 
• Further delays in Government commitment to overall reform of the public service. 
• The economic and political benefits of EU membership continue to attract popular and political support. 
• The EU maintains a commitment to enlargement. 
• Development of close co-ordination between the ministries to ensure coherency in negotiations.   
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CZECH REPUBLIC – CZ9704 – Start date 11/12/1997 Expiry Date 31/12/1999 
FM-SOP Civil Society Development: 
 
For the Wider Objectives: 
• Public, government and commercial sectors do not appreciate the role to be played by NGO, or NGO cannot 

meet expectations. 
 
For the Immediate Objectives: 
a) Civil Society Development Foundation (CZ-9704.01) 
• Co-operation between the non-profit sector and the governmental and commercial sectors on both central and 

local levels,  
• Supportive legal and tax structures  
• Government and media understand the needs of the non-profit sector  
• High quality information and programme publicity materials 
• Consistent monitoring of non-profit sector needs and flexible reaction to changes in activities and provision of 

[social] services. 
 
b) SWIF (CZ-9704.02): 
• Effective co-ordination of policies at the central and district levels, able to monitor the delivery of social 

services by NGO to a satisfactory standard. 
• Professional skills of NGO staff. 
 
CZECH REPUBLIC – CZ9806 – Start date 30/09/1998 Expiry Date 30/06/2000 
Project Fiche, Logframe Planning Matrix 

 

For the Wider Objectives: 
• Much mutual apprehension exists between the Roma community and Czech society 
• Public, government and commercial sectors do not appreciate the role to be played by NGOs, or NGOs can 

not meet expectations 
 
For the Immediate Objectives: 
• Openness by the Czech media and general public towards Roma issues 
• Co-operation between the non-profit sector and the governmental and commercial sectors on both central and 

local levels,  
• Supportive legal and tax structures  
• Government and media understand the needs of the non-profit sector  
• High quality information and programme publicity materials 
• Consistent monitoring of non-profit sector needs and flexible reaction to changes in activities and provision of 

services. 
 
CZECH REPUBLIC – CZ-9901 – Start date 23/06/1999 Expiry Date 31/12/2000 
For the Immediate Objectives: 
• Professional and motivated staff.  
For Results: 
• Limited co-financing resources form the state budget. 
• Openness of educational institutions and media to co-operate. 
Phare 1997 project results [available]. 
 
LITHUANIA  – LI-9614  – Start date 20/06/1996 Expiry Date 31/12/1998 
Lack of clarity in the legal/fiscal framework for NGOs can be identified as the main risk for the Programme to be 
implemented.  
 
POLAND – PL9104 – Start date 05/02/1992 Expiry Date 30/06/1995 
None 
 
POLAND – PL9410 – Start date 14/02/1995 Expiry Date 31/12/1997 
The Financing Memoranda of Programme PL-9410 stated that the support provided under the Programme was 
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subject to the continuation by the Polish Government of the transformation process to a democratic society based 
on market economy and the maintenance of a policy of decentralisation and support to the development of a 
pluralistic civic society.  In addition, certain risks were specified: The main risks concern the maintenance of 
political and social stability in Poland, and continuing governmental support and commitment to the reform 
process.  Furthermore there are risks associated with sufficient political and management support to the 
implementation of the Programme.  This includes necessary involvement, co-ordination and decision making at the 
appropriate levels.  Risks associated with the implementation of the Programme also include the availability of 
qualified experts, both local and external, and effective co-ordination with other donor activities. 
 
POLAND – PL9413 – Start date 02/03/1995 Expiry Date 31/12/1997 
The Financing Memoranda of Programmes PL-9413 stated that the support provided under the Programme was 
subject to the continuation by the Polish Government of the transformation process to a democratic society based 
on market economy and the maintenance of a policy of decentralisation and support to the development of a 
pluralistic civic society.  In addition, certain risks were specified: The main risks concern the maintenance of 
political and social stability in Poland, and continuing governmental support and commitment to the reform 
process.  Furthermore there are risks associated with sufficient political and management support to the 
implementation of the Programme.  This includes necessary involvement, co-ordination and decision making at the 
appropriate levels.  Risks associated with the implementation of the Programme also include the availability of 
qualified experts, both local and external, and effective co-ordination with other donor activities. 
 
ROMANIA – R0-9406  – Start date 03/03/1995 Expiry Date 31/12/1997 
• Active participation by the NGO community 
• Effective management by the Foundation 
• Existence of a supportive non politicised environment 
• Effective co-operation and allocation of funds by other donors 
• Establishment of self – sustainable NGO networks and forums of NGO co-operation based on own funding 
• Clearly defined legal framework for NGO activities 
• Capacity of NGO to identify their training needs 
• Local / regional and sectoral support by various actors (NGO and others) for functioning of NGO resource 

centres 
• Not enough public information on / for the NGO sector as a whole 
• Balance between the public interest and the NGO interests 
• Coherence and integrated approach with other initiatives (both by Government and relevant ministries and 

NGO) and of all Regulations affecting NGO work 
• The willingness of Romanian NGO to second trainees for the various projects 
• Ability of CSDF management to adapt programme / CSDF strategy to emerging opportunities and risks; 
• Co-operation with other Phare programmes (e.g. Public Administration Reform) 
 
SLOVAK REPUBLIC  – SR-9517  – Start date 11/12/1995 Expiry Date 31/071998. 
There remain, however, risks related to difficulties in co- ordination of the various authorities involved in the 
programme; the failure of the beneficiary institutions to provide adequate staff and facilities for programme 
implementation; the possibilities of co- financing resources not being available within the time schedules foreseen; 
changes in policy orientations underlying programme design and so on. 
 
SLOVAK REPUBLIC  – SR-9707  – Start date 11/09/1997 Expiry Date 31/071999 
• Continued Phare assistance is premised on the assumption that the Civil Society Development Foundation will 

be successfully re- registered in accordance with the new Law on Foundations. The nomination of the Board 
of Directors of the CSDF will be in compliance with the provisions of the law. The Office of the Government 
has the right to nominate one representative of the Government as a member of the Board of Directors. The 
composition of the board shall also take into account the need to support NGO in areas outside Bratislava. 

 
SP for SR-9707:  
• Political situation, 
• NGO friendly legislation, 
• Results of the elections, 
• New government might reject Phare programme. 
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MULTI- COUNTRY PROGRAMMES - OBJECTIVES IDENTIFIED IN THE FINANCING 
MEMORANDUM AND OTHER COMMISSION PROGRAMMING DOCUMENTS: 

 
(SOURCE: PHARE ASSESSMENT REPORTS BY OMAS CONSORTIUM) 

 
Multi country – Risks/ Assumptions: 
 
LIEN ZZ-9607 – Start date 25/06/1996 Expiry date 31/12/1998  
LIEN ZZ-9711 – Start date 02/06/1997 Expiry date 21/12/2000 
• Government willingness to support NGO initiatives, and to establish a legal/institutional framework conducive 

to NGO/civil society development; 
• Sustained Government approval of the EU Programmes aimed at supporting decentralised co-operation 

projects. 
• No Government interference in those NGO projects, centred on the promotion of women’s interests and the 

protection of minorities. 
• Institutional and professional capacity of the NGO grantees to implement their projects satisfactorily 
 
Partnership ZZ-9608 - Start date 28/11/1996 Expiry date 31/12/1999 
Partnership ZZ-9715 – Start date 27/08/1997 Expiry date 31/12/2000 
• Stability of the political and macro-economic environment; 
• Progressive definition of a  strategy and framework for regional and local development in the CEEC; 
• Quality of the evaluation methodology; 
• Quality of the support provided to co-financed organisations during project implementation. 
 
Democracy ZZ-9713 – Start date 02/06/1997 Expiry date 03/04/2000 
• A climate of government support for NGO initiatives; 
• A legal/institutional framework conducive to NGO/Civil society development. 
• No government interference in NGO projects centered on the promotion of democratic institution building and 

human rights; 
• Institutional and professional capacity of the participating NGO;  
• Capacity of the TA and local structures charged with the task of managing and monitoring the programme to 

fulfil their role. 
 
Access  ZZ-9914 – Start date 22/12/1999 Expiry date 21/12/2002 
• Political and economic stability; 
• Continuous Government commitment to the aims of the Programme; 
• Existence of appropriate NGO/NPO legislation; 
• Co-operation and co-ordination between the relevant authorities/organisations involved; 
• Continuous commitment of each parties involved; 
• Availability of domestic financial resources for-co-financing; 
• Availability of qualified technical assistance; 
• Existence of real partnership; 
• Relevant capacity of selected NGO/NPO. 
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ANNEX 5. – Summary of Special Conditions 
 
NATIONAL PROGRAMMES – OBJECTIVES IDENTIFIED IN THE FINANCING MEMORANDUM 
(AND/OR IN OTHER COMMISSION PROGRAMMING DOCUMENTS) 

 
National Programmes - Special Conditions: 
 
BULGARIA – BG-9604  – Start date 05/08/1996 Expiry Date 31/12/1998 
None defined. 
 
BULGARIA – BG-9804  – Start date 22/12/1998 Expiry Date 31/12/2000 
In the event that agreed commitments are not met for reasons which are within the control of the GoB, the 
Commission may review the programme with a view, at the Commission’s discretion, to cancelling all or part of it 
and/or to reallocate unused funds for other purposes consistent with the objective of the global Phare programme 
 
The FM identifies also the following conditionalities related to the CSDP: 
• The Government' s commitment to take active steps to implement an improved legal framework for the 

operation of NGOs in accordance with its declared strategy in this area and allocation of budget resources for 
support to the NGO sector. 

• The CSDF should develop strategy for medium term sustainability with a view to the eventual phasing out of 
Phare assistance.  Furthermore, the CSDF shall remain independent, assure full coordination and 
complementary with other funding sources, and conduct ongoing monitoring and evaluation of the NGO funded 
activities. 

 
CZECH REPUBLIC – CZ9404 – Start date 02/02/1995 Expiry Date 31/12/1997 
The Czech Republic  
• will maintain its political support for the objectives of the Programme,  
• will respect the need for its independent management, and  
• will consider allocating additional public funds to the Programme. 
To make the programme sustainable, both the EC and Czech government will consider building an endowment of 
the CSDF through matching funds to support the programme at the same or larger scale.  In this respect, the 
Czech Government will consider the possibility of allocating a specific contribution to the CSDF from the 
Foundation Investment Fund managed by the Council for Foundations. [FM]     
 
CZECH REPUBLIC – CZ9408.03 – Start date 27/03/1995 Expiry Date 31/12/1997 
• Government will continue to implement its programme in social security, 
• Ownership of the programme by MOLSA and local authorities, 
• Lack of legal frame for implementation of pilot projects, 
• Identification of need, 
• Lack of NGO projects for implementation,  
Competencies may change under new local government legislation. [SP]    
 
CZECH REPUBLIC – CZ9603.04.02 – Start date 11/12/1997 Expiry Date 31/12/1999 
None defined. 
 
CZECH REPUBLIC – CZ9703.01.02.12 – Start date 11/12/1997 Expiry Date 31/12/1999 
None defined 
 
CZECH REPUBLIC – CZ9704 – Start date 11/12/1997 Expiry Date 31/12/1999 
Continued Phare assistance is premised on the assumption that the Civil Society Development Foundation will be 
successfully re-registered in accordance with the new Foundations law, when it is in force. 
 
CZECH REPUBLIC – CZ8706 – Start date 30/09/1998 Expiry Date 30/06/2000 
None defined 
 
CZECH REPUBLIC – CZ-9901 – Start date 23/06/1999 Expiry Date 31/12/2000 
Project Fiche: 
• Support to activity Media-based Public Awareness Campaign is to rely on the activity Research on Ethnic 
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Relationship.  
 
LITHUANIA  – LI-9614  – Start date 20/06/1996 Expiry Date 31/12/1998 
The Lithuanian Government through the Implementing Authorities shall ensure that the Programme and its 
various components are carried to good end.  To this effect, the Lithuanian Government must provide adequate 
staff, office space and equipment to carry out the Programme.  This includes the payment of local salaries.   
 
POLAND – PL9104 – Start date 05/02/1992 Expiry Date 30/06/1995 
None defined. 
 
POLAND – PL9410 – Start date 14/02/1995 Expiry Date 31/12/1997 
None defined. 
 
POLAND – PL9413 – Start date 02/03/1995 Expiry Date 31/12/1997 
None defined. 
 
ROMANIA – R0-9406  – Start date 03/03/1995 Expiry Date 31/12/1997 
None defined. 
 
SLOVAK REPUBLIC  – SR-9517  – Start date 11/12/1995 Expiry Date 31/071998. 
None defined. 
 
SLOVAK REPUBLIC  – SR-9707  – Start date 11/09/1997 Expiry Date 31/071999 
FM SR-9707: Continued Phare assistance is premised on the assumption that the CSDF will be successfully re-
registered in accordance with the new Foundations Law. 
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ANNEX 6. - SUMMARY OF NGOs acting as PMUs or implementing agents 

 
Country 

 
Programmes 

 
Programme Management  

 
Status of Organisation 

 
Staffing /funding 

Supervisory/ 
Management/ 
Steering Structure 

Programme 
Management 

Costs 
Approximate 

(MEUR) 
BULGARIA BG-9604  

BG-9804 
Civil Society Development 
Foundation, operating as a 
Programme Management 
Unit (PMU) 
 
Chairman of the Board of 
Directors is the Programme 
Authorising Officer (PAO) 

Registered non profit non 
government organisation 

CSDF has a 
secretariat of 12 staff 
(14 in 1998) 
including Executive 
Director;  
2 Programme 
Directors 
Administrative 
secretary 
Chief Financial 
expert 
Accountant and 
cashier 
 
Assisted by a pool of 
120 –150 external 
project assessors (+50 
actively involved) 

Governed by Board of 
Trustees comprising of 21 
members (20 1998) 
 
A 9 member (10 members in 
1998) Board of Directors 
responsible for programming, 
budgeting and allocation of 
grants.   
 
3 member Board of Auditors 

0.150 
0.150 

 

CZECH 
REPUBLIC 

CZ-9404  
CZ-9603.04  
CZ-9704.01 
CZ-9806  
 

Civil Society Development 
Foundation responsible for 
the Programme components 
addressing support to Civil 
Society, operating as a 
PMU. 
 
The Director of the 
Foundation (and the Head of 
the PMU) is the PAO.   

The CSDF is a registered 
Foundation under Czech 
Act 227.1997 on 
Foundations and 
Foundation Funds.    
 

Executive Director + 
14 staff including one 
EU national. 
 
 
 
 

CSDF has a Board of 
Directors of 7 members and a 
Supervisory Board of 3 
members. 
 
The Management and 
supervisory structures of the 
CSDF have altered through 
the years to keep pace with the 
developments in the 
organisation. 
 
 

0.200 
0.050 
0.250 
0.200 
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ANNEX 6. - SUMMARY OF NGOs acting as PMUs or implementing agent 
 CZ-9408.03  

CZ-9704.02 
 

National Training Fund 
(PMU) 
 
The Director of the NTF is 
also covering the role of 
PAO  
 
These Programmes were 
managed by a dedicated unit 
within the NTF (SWIF Unit) 

SWIF unit operates 
within the Ministry of 
Labour and Social 
Affairs. 

SWIF Unit - 4 
dedicated project 
managers  
 
National Training 
Fund  -  
Director, Financial 
Manager 
Secretary shared with 
other NTF activities. 
 
 

Steering Committee for Social 
Protection chaired by Deputy 
Minister for Social Policy and 
Social Services and composed 
of Deputy Minister for 
European Integration and 
International Relations, 
Deputy Minister for Social 
Insurance as well as five 
senior MoLSA 
representatives; and two 
institutions.  
 

0.00 
0.025 

 CZ-9703.01  
CZ-9901 

CFCU  
Head of CFCU is the 
Programme Authorising 
Officer (PAO) 
 
Inter Ministerial 
Commission for Roma 
Affairs responsible for 
technical implementation of 
activities 

Government - Ministry 
of Finance  
 
 
Government 
Commission 

No dedicated CFCU 
staff for  these 
Programmes – CFCU 
has wider Phare 
responsibilities 
 
No dedicated staff.  
Programme 
implementation is 
combined with other 
staff responsibilities 

No requirement for steering 
bodies included in 
Programming documents.   
 
No formal co-ordination 
mechanism.  Co-ordination is 
carried out informally at 
project level based on good 
working relationships between 
the contractors and 
beneficiary. 
 
 
 
 
 
 
 
 
 
 
 
 
 

0 
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ANNEX 6. - SUMMARY OF NGOs acting as PMUs or implementing agent 

 
LITHUANIA LI-9614 Non Governmental 

Information Support Centre 
(NISC) contracted by the 
Commission Services to 
implement and co-ordinate 
programme. 
 
Civil Society Development 
Programme Unit (CSDPU) 
establish within NISC to act 
as informal Programme 
Implementation Unit. 
 
In April 1997 NISC were 
contracted by the Delegation 
to provide technical 
assistance, information and 
training services to NGOs. 

NISC is a registered non 
profit non government 
organisation 

CSDPU has five staff 
comprising of 
Director,  
2 training specialists,  
1 accountant and  
1 secretary. 
 
Supported by a group 
of 15 experts to 
provide assistance in 
the selection of 
project proposals. 

Commission Services were 
responsible for the 
management, contracting, 
payment and monitoring of 
support under Centralised 
Implementation System. 
 
A  Grants Council of 12 
members was set up in April 
1997, the grants council 
provided guidance to the 
NISC and the CSDPU on the 
distribution of grants and 
grants policy. 
 
No steering arrangements 
were established for the 
Programme as a whole.  

0.028 

POLAND PL-9104 
PL-9413 
 
 

A PMU within the 
Foundation in Support of 
Local Democracy (FSLD) 
 
The Chairman of the FSLD 
was the PAO. 
 

Information not available The PMU was staffed 
with 8 people and 
supported by long 
term technical 
assistance for 
planning, 
management and 
monitoring and short 
term technical 
assistance in support 
of specific projects 
and sub-projects. 

A Programme Board was 
responsible for overseeing the 
work of the Management Unit.  
Sub Committees were 
responsible for fund raising, 
grant administration and 
training. 

0.810 
O.500 

 PL- 9410 Municipal Development 
Agency acting as a PMU 
 
Information about PAO not 
available 

Registered Foundation Information not 
available  
 
 

10 member Board comprising 
of representatives from the 
Government and five from the 
largest local government 
organisations. 
 

0.200 
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ANNEX 6. - SUMMARY OF NGOs acting as PMUs or implementing agent 

 
ROMANIA RO-9406 Civil Society Development 

Foundation 
 
The Chairman of the CSDF 
was the PAO 

Foundation established 
by Romanian Law 

Information about the 
size of the staff team 
is not available. 
 
CCSDF included 
Director 
Financial Director 
and 
Programme 
Managers 

Board of directors –  
 
More detailed information not 
available. 
 

0.410 

SLOVAK 
REPUBLIC 

SR-9517  
SR-9707 

Civil Society Development 
Foundation acting as PMU 

Registered independent 
Foundation 

8 staff members 
including 
Director, Deputy 
Director, Assistant, 
Senior Project 
Manager, 2 project 
managers,  
1 manager for 
technical equipment 
and 1 economist. 

9 Member Board of directors 
including a nominee for the 
Office of Government. 
 

0.057 
0.130 

     TOTAL 3.16 
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ANNEX 7. - NATIONAL CIVIL SOCIETY PROGRAMMES 
GRANT ASSISTANCE TO NGOs 

 
Country Programme  Grant 

assistance 
Amount 
(MEUR) 

Project 
applicatio

ns 
submitted 

No 

Projects 
funded 

No 

Sectors 

BULGARIA BG-9604 0.180 
0.200 

 

438 30 
39 

Information services 
Training and civil education 

BULGARIA BG-9604 0.880 722 19 
 

29 
 

12 
17 
9 
9 
7 
 

8 
1 

Institutionalised children 
youth and adults 
Disabled chronically ill 
children and adults 
Elderly 
Unemployed and poor 
Roma and other ethnic 
groups 
Single parent families 
Abandoned children and 
early school drop outs 
Poor pupils and students 
HIV patients and relatives 

BULGARIA BG-9804 1.250 840 513  Integration of minorities 
Fight against crime and 
corruption 
Environmental protection 
Social entrepreneurship 

CZ-9404.01 N/a 41 Information activities 
CZ-9404.02 42 30 Develop skills of CS orgs 

Increase quality of training  
CZ-9404.01.02 22 18 Training activities 

CZECH REPUBLIC 

CZ-9404.03 

0.430 

588 
 
 
 
 

79 
94 
117 
13 
22 
45 

Environmental 
Health care 
Social care 
Human rights protection 
Minorities 
Flood relief 

CZECH REPUBLIC CZ-9408.03 1.4 N/a 9 
48 
13 
10 
17 
22 
7 

Endangered children/ youth 
Handicapped children/ 
adults 
Elderly 
Drug and alcohol  
Disadvantaged groups 
Family support 
Training of social workers 

CZECH REPUBLIC CZ-9603.04  0.5 109 57 Flood relief  
CZECH REPUBLIC CZ-9703.01 No grants in Programme 0  
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ANNEX 7. - NATIONAL CIVIL SOCIETY PROGRAMMES 

GRANT ASSISTANCE TO NGOs 
 

Country Programme  Grant 
assistance 
Amount 
(MEUR) 

Project 
applications 
submitted  

No 

Projects 
funded 

No 

Sectors 

CZECH REPUBLIC CZ-9704 
 
 
 
 
 
 
 

2.250 1000 18 
34 
39 
7 

13 
4 

18  
7 

94 

Environmental 
Health care 
Social care 
Human rights protection 
Minorities 
Consumer protection 
Community development 
Euro citizen 
Individual projects 

CZ-9704.02.01 0.475 110 46 Social sector 
CZ-9806.01 0.900 414 132 Roma projects 

CZECH REPUBLIC 

CZ-9806.02 
 

0.900 
 

945 
 
 

78 
79 

319 

Information activities 
Training activities  
Individual projects  

CZECH REPUBLIC CZ-9901 No grants in Programme 0  
LITHUANIA LI-9614 0.525 N/A 41 

 
17 
11 
61 

Information and Information 
services 
Training and Education 
Support for emerging NGOs 
Project related activities 

POLAND PL-9104 0.450 413 52 Local development 
POLAND PL-9410 No grants in Programme 0  
POLAND PL-9413 1.00 N/a 89 Local economic 

development 
Management of municipal 
resources 
 

ROMANIA RO-9406 3.750 N/A 155 Social services for disabled 
Elderly care 
HIV support 
Social service for orphans 
Social care for street 
children 
Equal opportunities 
Human rights 
Active employment 
measure 

SLOVAK REPUBLIC SR-9517 0.770 
 
 

0.100 
0.250 

N/A 33 
9 
 

27 
64 

Information and service 
Improvement of NGO PR 
skills 
NGO training 
NGO institutional 
development 

SLOVAK REPUBLIC SR-9707 0.565 
1.470 

 
 
 

N/A 43 
30 
66 

NGO training 
Democracy 
Strengthening organisational 
capacity 
Community activities  and 
cross sectoral co-operation 

 
TOTAL 

  
18.245 

 
5,643 

 
2,921 
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ANNEX 8.- Monitoring and Assessment methodology 
 
 
OMAS obligations for Monitoring and Assessment (M&A) 
 
OMAS has been contractually required, when monitoring and assessing all Phare Programme 
(including Civil Society) to follow a template which analyses, in relation to overall 
implementation assessment, the following issues (in summary): 
 
• Analysis/summary of any previous Assessment; 
• Issues of Programme Design; 
• Programme Management; 
• Programme Co-ordination; 
• Financial and Time Management; 
• Contractor’s and Counterpart’s Performance; 
• Programme Environment; 
• Overall Implementation Assessment. 
 
In relation to the overall Implementation Assessment, the M&A template referred to above 
requires consideration of the management performance of all the actors involved, and to 
financial and time management for the programmes under consideration. 
 
In relation to the Conclusions to be drawn, the M & A template requires consideration of the 
following issues (in summary):  
 
• Summary of any previous Assessment; 
• Achievement of wider objectives; 
• Achievement of immediate objectives; 
• Sustainability; 
• Overall Conclusion and Rating of Achievement of Programme Objectives. 
 
In relation to the Recommendations to be drawn, the M&A template requires discussion of: 
 
• Management Recommendations; 
• Design Recommendation; 
• Recommendations still valid from the previous Assessment. 
 


