
 

Action summary 

This Action will improve the efficiency and effectiveness of the country 
border management and migration policy and will strengthen the national 
response to organised crime, terrorism and radicalisation. Component 1 will 
introduce improvements in the policy, legislation and practices for 
management of borders and migration and for fight against trafficking in 
human beings, will create a new reception facility for illegal immigrants, will 
improve the exchange of information and will upgrade the communication 
system to Tetra IV level supporting 112 emergency calls. Component 2 will 
focus on enhancing the cooperation and coordination among the law 
enforcement bodies and improving the administrative and technical 
capacities for crime investigation, which will have positive effects on the 
judicial process in the country.  
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Action Identification 

Action Programme Title Annual action programme for the former Yugoslav Republic of 

Macedonia for the year 2016  

Action Title Migration and asylum, border management and fight against 

terrorism and organised crime 

Action ID IPA 2016/039-618/02.02/MK/Migration and asylum, border 

management and fight against terrorism and organised crime 

Sector Information 

IPA II Sector Rule of law and fundamental rights 

DAC Sector 15210 Security system management and reform 

Budget 

Total cost  16,000,000 EUR 

EU contribution 14,570,000 EUR  

 

Budget line 22.02 01 01 

Management and Implementation 

Management mode Direct management  

EU Delegation  EU Delegation to the former Yugoslav Republic of Macedonia 

Implementation 

responsibilities 
N/A 

Location 

Zone benefiting from 

the action 

The former Yugoslav Republic of Macedonia  

Specific implementation 

area(s) 

Nation-wide activities  

Timeline 

Final date for 

concluding Financing 

Agreement(s) with IPA 

II beneficiary 

At the latest by 31 December N+1 

Final date for 

concluding procurement 

and grant contracts 

3 years following the date of conclusion of the Financing 

Agreement, with the exception of cases listed under Article 

189(2) of the Financial Regulation 

Final date for 

operational 

implementation  

6 years following the conclusion of the Financing Agreement 

Final date for 

implementing the 

Financing Agreement 

(date by which this 

programme should be 

de-committed and 

closed) 

 

12 years following the conclusion of the Financing Agreement 
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Policy objectives / Markers (DAC form) 

General policy objective Not 

targeted 

Significant 

objective 

Main 

objective 

Participation development/good governance ☐ ☐ x 

Aid to environment x ☐ ☐ 

Gender equality (including Women In Development) ☐ x ☐ 

Trade Development x ☐ ☐ 

Reproductive, Maternal, New born and child health x ☐ ☐ 

RIO Convention markers Not 

targeted 

Significant 

objective 

Main 

objective 

Biological diversity x ☐ ☐ 

Combat desertification x ☐ ☐ 

Climate change mitigation x ☐ ☐ 

Climate change adaptation x ☐ ☐ 

 



 

4 

 

1. RATIONALE 

PROBLEM AND STAKEHOLDER ANALYSIS 

2015 has shown significant increase in the number of irregular migrants, transiting the country's territory 

along the so-called Western Balkan migratory route. Notably, the number of migrants detected at border 

crossings or within the country has risen significantly
1
. The unprecedented large scale mixed-migration 

movement has created multifaceted pressure on the borders and the overall migration management system of 

the country. Moreover, the referral mechanism remains fragmented with challenges pertaining to intra and 

inter- agency information exchange. 

As a response to the increased migration flows, in December 2014 the Parliament has adopted a strategic 

framework (Resolution on Migration Policy and Action Plan) which identifies the measures needed to 

improve the existing data sources and collection; to harmonize further the legislation in the area of migration 

with the EU acquis, policies and practices; to strengthen the administrative and technical capacities of the 

institutions and enhance their cooperation. The implementation of this plan needs technical and financial 

support. Emphasis needs to be put on strengthening the structures, capacities and resources in place, both 

material and human, to enable them respond to both the scope/volume of the  migration flows and to their 

varied and complex nature. Recognition of the needs and conditions for both female and male migrants and 

refugees has to be ensured. Without adequate understanding, knowledge, skills and tools, the existing 

migration management mechanisms risk falling short of guaranteeing security standards and respect and 

protection of migrants’ rights. The skills of the border police in communication, interaction and treatment of 

migrants need to be improved. Particular support is required to ensure cultural interaction and translation in 

the registration process. Attention needs to be given to the vulnerable categories of migrants, such as women, 

children, persons with disabilities, who are more often subject to violence than men, and their rights or needs 

are less recognised than men’s in transition or camps. The tools used for the data collection need to be 

further developed and harmonised with the EU standards  and upgraded to avail collection of more varied 

data, to support the data exchange nationally and with the partner countries.  

The current migration crisis has nourished also irregular migration and the trafficking in human beings, 

especially women and children. Smuggling activities and falsification of documents have increased 

significantly, while proper identification and registration of irregular migrants remains a challenge. The 

illegal crossings of the state border with forged travel documents present an additional challenge for the 

country. The risk analysis performed by the relevant institutions of the European Union, shows different 

models and techniques of forgery of the travel documents of nationals from different countries, imposing 

thus the need of constant education of the border officers on detection and suppression of this type of crime. 

The capacity of the country to accommodate and treat illegal immigrants in line with the international 

standards needs also to be reinforced. The existing Reception Centre for Foreigners, located in Gazi Baba, 

with a capacity of 120-150 persons, falls short of meeting basic international standards for detention of 

irregular migrants, due to severe overcrowding, as well as because of the overall layout of the construction, 

which has never been designed for the purpose for which it has been utilized. The current building is located 

in an inappropriate area: a suburb with limited road access. The Committee for the Prevention of Torture 

(CPT) recommended to the authorities to ensure appropriate space and facilities for social activities and sport 

- this recommendation cannot be implemented in the current Centre location. Civil society organisations such 

as Human Rights Watch, Amnesty International and other rights monitoring bodies have criticized the 

inhuman and degrading living conditions at the current reception centre, which led to temporary suspension 

of the operations of the establishment. Creation of a new facility to host illegal immigrants, yet in full respect 

of their rights and the international standards, will address a well spelled and urgent need. 

                                           

1 from 272 in 2009 to 1,132 in 2013, up to 1,300 in 2014 and to 702,000 in 2015.  
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At the same time, it is necessary to put migration response into the broader context of integrated border 

management (IBM). Appropriate and sufficient capacities need to be acquired in the country to respond to 

any kind of challenge or crisis, be it migration, terrorism or organised crime. It is important that the national 

authorities develop capacities to analyse effectively and quickly the various threats as regards border 

management and security. The international character of the todays threats to security require efficient and 

effective mechanisms for international coordination and exchange to be in place. Therefore, to be able to 

cooperate effectively with the EU, the country needs to align its legislation and procedures with the 

Schengen rules and standards and enhance the data collection and exchange systems. Further on, the border 

police training system needs also to be strengthened (in line with the Common Core Curriculum) to include 

subjects that have not been considered previously, such as migration policy, asylum and fight against 

trafficking in human beings.  

Effective border management is even more important in view of the terrain configuration, consisting of 

mountains, rivers, roads cutting through the border. The Mobile Border Unit for suppressing cross-border 

crime and compensatory measures should be strengthened in line with the Frontex training model. It is also 

important to extend the territory coverage of the national communication system to Tetra IV level, including 

also the capital city and all new roads and connecting the law enforcement bodies, fire brigades and medical 

emergency. The upgrade in the integrated border management data exchange platform is necessary to 

intensify and operationalise the information exchange between IBM related institutions. The remaining six 

police stations for border surveillance also need to be connected to the central database of Ministry of 

Internal Affairs (MoI).  

In the area of the emergency response system, in line with the 2015 Progress report recommendation to 

speed up the introduction of the 112 emergency phone number, it is necessary to establish the 112 call 

platform, define the responsibilities and train the various actors. The completed feasibility study and cost 

estimation provide the planning framework for the establishment of the European Emergency call. Tetra IV 

will provide the technical background. Substantive legislation is already in place. However further legislative 

changes will be also required to clarify further the mandates, responsibilities and working procedures. The 

biggest challenge the country has to face though will be the technological implementation and the re-

organisation of the traditional emergency response organisations. 

As concerns fight against terrorism and radicalisation, in May 2016 the Government took a decision to 

upgrade the position of the National Coordinator for counterterrorism turning it into an independent 

governmental body. The National Coordinator
2
 is responsible to coordinate the activities between military 

and civilian security – intelligence and counterintelligence services and agencies related to counterterrorism 

and prevention of terrorist activities. Another important stakeholder in the action is the Administration for 

security and counterintelligence (UBK) placed within the Ministry of Interior. UBK is responsible to perform 

investigative/intelligence activities in the area of internal affairs, related to security and counter-intelligence 

and fight against and protection from terrorism. The challenge of radicalisation and recruitment to terrorism 

requires also collaboration with communities, civil society, non-governmental organisations (NGOs) and the 

private sector.  Focus should be on developing dialogue to raise the awareness of the dangers of violent 

extremism and prevent possible radicalisation among youth.  

Effective protection of the external borders goes hand in hand with strong criminal investigation, well-

organised coordination among the numerous actors and a well-functioning judicial system.  

Focus needs to be put, in line with  the Strategy on fighting terrorism 2016-2019, on building the capacities 

of the National Coordinator for Fighting Terrorism, the Administration for security and counterintelligence 

(UBK), the Forensic laboratory and the Investigative centre(s) to detect, investigate and prevent organised 

crime and terrorism.  

                                           
2 Governmental Decision on appointing national coordinator for counterterrorism n. 42 – 6365/1 from 29.07.2014 and the 

Governmental Decision on amendments to the decision for determining the factors for calculating salary of the officials appointed 

by the Government n. 24-3196/3 form 05.04.2016 
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There is also need to support the implementation of the adopted in the beginning of 2016 Police 

Development Strategy (PDS). Improvements are needed in key police systems: resource management, 

community policing, process excellence, learning and growth in order to ensure professional police 

serviceable to provide rapid and effective police response to all possible security challenges in respect of the 

human rights. 

Further on, the comprehensive reform in the criminal justice system, launched with the adoption of the new 

Law on Criminal Procedure (LCP) in 2010, needs to be enhanced. The LCP has introduced an extremely 

important role to the Public Prosecutor's office (PPO). In the past seven years, almost 500 criminal 

proceedings have been launched against over 2 000 defendants related to organised crime cases. In 2015 the 

PPO initiated indictments against 525 perpetrators out of which 40% (the largest group) for criminal offences 

related to human trafficking and smuggling of migrants and drug-trafficking. A number of criminal networks 

and routes have been destroyed in recent years thanks to cooperation with neighbouring countries and EU 

Member States through Eurojust. Yet the track record needs to be improved. With this objective the concept 

of joint investigative centres was created. The centres have to integrate assigned officials from the Ministry 

of Interior (MoI), Financial Police (FP) and Customs (CARM) and conduct efficient and multidisciplinary 

collaborative investigations with better quality evidence for indictments and to be presented to the court. In 

its turn, better evidence will provide more quality in the judicial process and will ensure better protection of 

human rights in pre-trial proceedings. Up to now, only fragmented efforts and activities (premises have been 

found, some investigators have been allocated) were performed for the establishment of the first centre in 

Skopje, which is not yet operational. The dynamics of this process needs to be improved. 

The new LCP reinforces also the role of the crime scene investigation units and forensic laboratory by 

establishing direct links between the court verdict and the forensic evidence. Recovering, expertise and 

analysis of physical evidence need to be based on scientific investigation according to the ISO/IEC 

standards. Previous EU projects supported the development of the capacities, the working practices and the 

introduction of the EU standards in the Forensic Department. The challenge ahead for the forensic laboratory 

is its accreditation under the international standard ISO/IEC17025 in the area of DNA identification, drug 

analysis, signature analysis, and development of latent prints. For this purpose, the accommodation of the 

laboratory into a new building is a must, as the current premises do not allow for proper storage and 

processing of material evidences. 

Finally, effective combating of terrorism and organised crime requires involvement of the local communities 

and civil society in fighting radicalisation, crime prevention and information sharing as well as in protecting 

human rights. The relevant authorities need to understand the role of local communities and develop skills to 

work with them and involve them  in policy making. 

OUTLINE OF IPA II ASSISTANCE 

This IPA II 2016 action will improve the efficiency and effectiveness of the country border management and 

migration policy and will strengthen the national response to organised crime, terrorism and radicalisation. It 

will achieve two major results. 

Result 1 links to improvements in policy, legislation and practices for management of the borders, asylum 

and irregular immigration and in fighting human trafficking in line with the EU and international standards. 

This result will be achieved through five activities: 1) Assessment and recommendations as regards the 

current policy efficiency and impact; 2) Changes in the legal documents and procedures, training, advising 

and transfer of knowledge to a number of national institutions and law enforcement bodies. This activity also 

includes outreach work with migrants, asylum seekers, victims of illegal trafficking to raise their 

understanding of the rules and rights, analyses of the risk factors nourishing human trafficking and 

smuggling; implementation of measures reducing the risk of trafficking in human beings and reintegrating 

victims of trafficking; 3) Establishment of a new reception centre for illegal migrants, 4) Aligning the 

national systems with the requirements of the Schengen information system, based on the adoption of 

Schengen Action Plan and establishment of a modern IT system for exchange of information; 5) Upgrade of 

the existing communication system to Tetra IV level and establishment of 112 emergency call. 

Result 2 envisages strengthened national capacity to fight against organised crime, terrorism and 

radicalization, which will be achieved through building the capacity of the National Coordinator for fight 

against terrorism and provision of technical assistance for the implementation of the National Strategy for 
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fight against terrorism 2016–2019. The action will also provide new premises for crime scene investigation 

centre/Forensic Laboratory to allow the proper work of the laboratory and its accreditation under 

international standards. It will also strengthen the Investigative Centres through changes in the legislative 

and procedural set-up, upgrade of the investigation skills of the investigators and stimulation of joint 

investigation activities. 

The action, through various planned activities and reengineering of numerous processes, will enhance the 

cooperation and coordination among the various law-enforcement and policy making bodies thus 

improving significantly the efficiency and effectiveness of their operations. It will also support the 

participation of the communities in the state security policy, in preventing radicalisation and shrinking the 

social basis for organised crime. 

RELEVANCE WITH THE IPA II STRATEGY PAPER AND OTHER KEY REFERENCES 

The Indicative Strategy Paper 2014-2020 (ISP) establishes the framework of the EU assistance in the area 

of home affairs, by focusing the EU financial support on improving the efficiency and professionalism of the 

police and other law enforcement agencies and on strengthening the material and human capacities for 

prevention and repression of crime. The priorities as regards "External borders and Schengen" include the 

surveillance and detection capacity of the border police regarding all forms of cross-border crime and setting 

up a basis for the future Schengen Information System and strengthening the inter-institutional, cross-border 

and international cooperation in these areas. Concerning “Judicial Cooperation in criminal and civil matters" 

the focus is put on the efficiency and transparency of special investigative measures; improving the 

institutional capacities for effective seizure and confiscation of assets; and increasing the use of financial 

investigations. Finally, the ISP emphasises the importance of the comprehensive reform of the criminal 

justice system, which includes adopting a new Criminal Procedure Code and significant institutional,  

legislative and procedural changes,. This action, in full compliance with the ISP, supports further the country 

in completing its judicial and police reforms, improve the effectiveness of the fight against corruption and 

organised crime, ensure full respect for the fundamental rights of its citizens, improve the effective 

management of its external borders and ensure the implementation of visa, migration and asylum policies, in 

line with the EU acquis. 

The EC Progress Report 2015 indicated the need to “strengthen capacity regarding mixed migration flows 

of refugees and economic migrants, especially early identification of those needing protection, vulnerable 

groups and minors and by implementation of the existing asylum legislation, by ensuring that access to and 

information about asylum procedures are readily available.” It also outlines the need to ensure effective 

border management and step up action against people smuggling and human trafficking and outlines that 

radicalisation remains a serious challenge for the country. All these priority aspects have been addressed by 

the proposed action. 

The implementation of this Action will also contribute to the implementation of the Southeast Europe 

Strategy 2020, particularly with regard to the results related to fight against organised crime, which requires 

strong interrelations between neighbouring countries, and will contribute to the strengthening of regional 

stability.  

The action is also relevant to other strategic EU documents, such as the Council conclusions on the vision 

for European Forensic Science 2020, focused on the creation of a European Forensic Science Area and the 

development of a forensic science infrastructure in Europe, and the Council of Europe resolution, that 

requires the accreditation of the laboratories for fingerprints and DNA within each member state
3
.  

The National Programme for the Adoption of the Acquis Communautaire (NPAA) outlines few priorities 

in the Home Affairs sector: 1). strengthening the strategic capacities for management of migration, 2). full 

implementation of the National Action Plan for Combating Trafficking in Human Beings and Illegal 

Migration, and ensuring victims’ access to assistance, protection and reintegration, 3). establishment of 

                                           

3COUNCIL FRAMEWORK DECISION 2009/905/JHA of 30 November 2009 on Accreditation of forensic service providers carrying out laboratory 

activities 
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minimum/maximum standards of technical equipment of the police stations for border checks and border 

surveillance; 4). continuous cooperation with neighbouring countries, by realisation of mixed patrols and 

cooperation through the joint contact centres, 5). trainings of the members of the Mobile Units and 6) 

exchange of IBM data nationally, regionally and at the EU level.  

This Action is also closely linked to the implementation of the following national strategies:  

 National Integrated Border Management Development Strategy (2015-2019) and the related Action 

Plan, which has established a national IBM coordinator with numerous key functions – all of which 

will be supported by the Action ; 

 National Strategy for Combating Trafficking of Human Beings and Illegal Migration 2013– 2016, 

which puts an emphasis on protection of the victims of illegal trafficking 

 Strategy for Integration of Refugees and Foreigners 2015-2020 and the Resolution on Migration 

Policy 2015-2020, which outline the need for strengthening the skills, competencies and abilities of 

the key stakeholders in the area of migration, asylum and visa policy 

 Police Development Strategy 2016-2020 (PDS), particularly with regard to 1). reviewing 

responsibilities related to receiving and accommodating migrants pursuant to the standards and 

requirements of the EU and strengthening the border affairs and migration department and the 

regional centres for border affairs operative capacities, including fighting the cross-border crime and 

illegal migration; 2) enhancing Forensic Capacities of the Police
4
 and strengthening the capacities of 

the forensic laboratories and Crime Scene Investigation (CSI) units at central and regional level and 

3)  development of risk management and risk analysis, pursuant to the request and best practices of 

the EU.; 

 The Strategy for Forensic Department Development and Action Plan.  

 National Strategy for Fight against Terrorism 2016-2020. 

LESSONS LEARNED AND LINK TO PREVIOUS FINANCIAL ASSISTANCE 

Until now 27 IPA funded projects have been implemented or put in the pipeline to address needs and 

shortcomings in the areas of migration, asylum, visa policy, human trafficking, external borders and 

Schengen, police cooperation and the fight against organised crime, fight against terrorism, judicial 

cooperation in criminal and civil matters.  

As regards migration policy, the EU has designed two special measures. The first support package of EUR 3 

million has been provided under the IPA 2015 regional programme (total amount of EUR 10 million) and is 

intended to support the relevant government institutions with equipment and supply to deliver the necessary 

services. The equipment will include, among others, terrain vehicles, general and those specialised for 

medical and waste management, a portable field hospital, and other medical supplies. Supply will be 

provided to different authorities including the Ministry of Interior (MoI), Ministry of Health, Centre for 

Crisis Management and both affected municipalities Gevgelija and Kumanovo. The second support package 

of EUR 10 million will enhance the country's border management capabilities.  It envisages reinforcing 

systematic border checks and border surveillance through joint patrols of national and EU member states 

border officers and purchase of specialised surveillance equipment as well as support for the registration of 

migrants. These two measures – under implementation - are also expected to improve significantly the 

identification and registration of third-country nationals crossing the border in a regular and irregular fashion 

In addition, a 8 MEUR IPA funded project "Regional support to protection-sensitive migration management 

in the western Balkans and turkey" has been launched in 2016. This 3-year project involves Frontex, EASO, 

OIM and UNHCR in capacity building activities for Ministries of Interior and border guards in the region 

and focuses on (i) strengthening identification mechanisms regarding irregular migrants and asylum seekers 

including screening on nationality, (ii) enhancing the capacities and tools to perform the registration of 

                                           
4 See p.10-11 
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mixed migration flows in a harmonised manner, observing future interoperability with EU/Schengen MS 

systems and practices, and in full respect of fundamental rights, (iii) setting up and streamlining of referral 

systems into national mechanisms, (iv) developing EU compatible system for persons in need of 

international protection, (v) establishing appropriate non-voluntary return mechanisms at regional level and 

operational cooperation with selected countries of origin (excluding Turkey), (vi) strengthening the 

information exchange of non-personal information and data on migration and asylum at regional level, (vii) 

establishing appropriate voluntary return mechanisms at regional level and operational cooperation with 

selected countries of origin (excluding Turkey), (viii) establishing pool of interpreters and design and 

implementation of pilot project involving two key countries in the western Balkans. 

The current action will ensure a new capacity for hosting illegal migrants and will also support the national 

authorities in implementing a migration policy in line with the EU and human rights standards. Strong 

coordination between this action and the targeted national and regional project will be ensured to increase the 

impact on the migration and border control policies throughout the synergy of actions and expertise.   

As regards integrated border management 5 projects were implemented so far focused on building the 

capacities of the border officers and establishing the TETRA system in the country. The current action will 

complete the country coverage by TETRA and will extend further the compliance in border management 

with Schengen criteria and standards.   

Significant support was already provided for building the administrative, human and technical capacities to 

fight against terrorism, and organised crime and ensuring judicial cooperation. 18 previous projects achieved 

success in designing the police reform and launching its implementation, in building the needed investigative 

capacities for tracing specific crimes, in ensuring the exchange of information among the various bodies in 

the sector. The current action will further extend this by ensuring a new building for the forensic centre, 

enhancing joint investigations, strengthening the roles and capacities of the national coordinators. It will also 

face the problem of radicalisation and terrorism in line with the rapidly growing security threat in Europe. 

In January 2015, the country completed a self-assessment on the implementation of IPA I projects  and 

formulated a number of recommendations, namely: 

(a) the absorption capacity of beneficiaries should be properly assessed and not over-estimated, to enable 

partners to provide the necessary human, material and technical resources;  

(b) functional needs assessments should be conducted; availability of up-to-date sector assessments and 

targeted analyses is essential as well as the awareness of sector stakeholders of the data and statistics 

contained therein. 

(c) ownership should be increased at policy level rather than at the level of separate actions;  

(d) the awareness of the stakeholders on IPA should be promoted at an early stage and the the 

programming capacities need to be enhanced;  

(e) the sustainability aspects need to be addressed at the earliest design stage;  

(f) balance between various implementation modalities needs to be found;  

(g) the maturity and flexibility of the separate actions need to be ensured. In the context of a sector 

approach the maturity of an action also relates to the maturity of the strategic framework, the capacity of 

the institutions and the adequacy of the institutional set-up established to implement specific strategic 

priorities as well as to the commitment of policy-makers to pursue the agreed reforms 

(h) actions of cross-cutting nature and involving many stakeholders should also envisage strong 

coordination mechanisms;  

(i) synergies between various activities (taking place at the same time) should be promoted within a sector 

and among donors;  

(j) more pro-active donor co-ordination has to be encouraged. 

(k) A general lesson learnt, applying to all sectors, is that policy and legislative development needs be 

evidence-based, costed and subject to appropriate internal and external stakeholder consultations at the 

right time of the legislative and policy-making process. This is a key in ensuring implementation and 

enforcement of adopted policies and legislation. 

All these recommendations have been integrated in the programming work under IPA II and taken onboard 

in the preparation of this action. . 
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2. INTERVENTION LOGIC  

 LOGICAL FRAMEWORK MATRIX 

OVERALL OBJECTIVE OBJECTIVELY VERIFIABLE INDICATORS (*) SOURCES OF 

VERIFICATION 

 

To strengthen rule of law and state 

response to security threats in line 

with the EU policies and standards 

Improved rule of law standards, in particular in the area of border 

management and fight against organised crime/ Average rule of law 

score 

Progress made towards meeting the accession criteria - the Integrated 

Border Management system is fully operational and in compliance with 

EU and Schengen requirements 

Security of the citizens improved 

Degree/level of implementation of the recommendations of the Greta 

report  

Worldwide Governance Index 

EC Progress report and Visa 

liberalisation reports 

Various Rule of law reports 

UNDP Human Security Index 

(as a part of the UNDP HDI) 

Greta Report 

SPECIFIC OBJECTIVE  OBJECTIVELY VERIFIABLE INDICATORS (*) SOURCES OF 

VERIFICATION 

ASSUMPTIONS 

To improve the efficiency and  

effectiveness of the national 

authorities for border control, 

management of migration flows, 

fight against terrorism and 

organised crime 

Improved track record in the fight against illegal migration, trafficking 

of human beings, organised crime, terrorism and radicalization 

(number of investigated and completed cases) 

Number of migrants/asylum seekers/victims of human trafficking who 

are not treated in line with the international/EU standards  

Number of resolved cases based on efficient exchange of information 

and joint investigation 

Key performance indicators for the forensic laboratory - increase in the 

requests for services and completed requests for services 

112 call operations smoothly (average answering and response time on 

112)  

Reports of the EU, IOM, 

UNHCR 

National Assessment Reports of 

implementation of the relevant 

strategies  

Ministry of Interior's statistics 

(in MoI’s reports)/ Prosecution 

Reports 

112 call data platform & report 

EU integration remains a 

government priority, which 

entails a continuous political and 

administrative commitment to EU 

accession and provision of 

sufficient resources to support EU 

actions  

High level strong and permanent 

commitment to fighting illegal 

trafficking, organised crime and 

terrorism 

Strengthened EU/international 

cooperation in addressing security 

challenges 

RESULTS OBJECTIVELY VERIFIABLE INDICATORS (*) SOURCES OF 

VERIFICATION 

ASSUMPTIONS 

Result 1: National legislation, 

policies and practices for 

Number of legal texts developed and adopted in line with the 'better 

regulation' approach,,  
Official journal Commitment on behalf of all 

national stakeholders to support 
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management of border and fighting 

against human trafficking 

strengthened in line with the EU 

and international standards for 

human rights 

 

 

 

 

 

 

Number of gap analysis,  

Number of new procedures put in use 

Number of officers trained 

Reception centre for illegal migrants created and in use (management 

in place, capacity and use rate) 

No of people supported directly (f.e. integrated / reintegrated) and 

indirectly (f.e. organised crime groups in human trafficking stopped 

and estimated annual human turnover through them) benefiting from 

the action with particular focus on women and vulnerable groups 

(children, minorities)  

Integrated Border Management IT system upgraded and in use  - 

Number. of users/day; average time for processing a 

registration/report/query 

Tetra IV system full coverage achieved 

Emergency call 112, supported by TETRA system, is use - No of 112 

calls and % of emergency calls 

Project reports 

Construction/Operational 

Reports  

Reports of international 

organisations 

Ombudsman reports 

 

Official report from the 

NIBMCC 

 

the implementation of the action 

and to coordinate their activities, 

resources and efforts  

National bodies involved in the 

action dispose with the needed 

resources (human, administrative, 

technical) 

Management and staff of the 

Reception  centre is appointed in 

due time 

All necessary permits available, 

location of Works and technical 

documentation needed prior to 

contracting is available  

For 112, the needed legislation, 

resources and management 

arrangements are in place to 

support the 112 call platform 

Civil society and local 

communities are involved at an 

early stage and contribute to the 

national efforts. 

Result 2: Technical and 

administrative capacities to detect, 

investigate and prevent organised 

crime and terrorism improved 

 

Increase of cases coordinated among the Law Enforcement  agencies 

Number of joint investigations  

Number of persons involved in coordination activities and/or users of 

the systems and facilities established under this action 

New Forensic laboratory premises in use and laboratory accredited   

Degree/level of implementation of the national anti-terrorism strategy 

(% of implemented measures)  

Prosecution and MoI 

Institutional and System reports  

Parliamentary commission for 

the use of SIM (Special 

Investigative Measure) 

Accreditation report 

Contract implementation reports 

Strategy implementation reports 
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DESCRIPTION OF ACTIVITIES 

 
Component 1 – Improving border management 

Activity 1.1. Strengthening the national capacities in the area of asylum, migration and trafficking in 

human beings: 

1.1.1. Improving the policy-making: gap analysis of the current situation and implementation of the 

recommendation for further improvement; preparation of relevant strategic and legal documents in the area 

of migration, asylum and visa policy and detecting, preventing and combating illegal migration. This activity 

will build upon the results and the achievements of the ongoing regional project, putting the national policy 

in synchrony with the EU policy and the regional efforts. The ongoing regional project will impose serious 

demands on national authorities as regards the identification mechanisms, the registration of mixed migration 

flows, the streamlining of referral systems into the national mechanism, the functioning of the voluntary and 

non-voluntary return mechanisms, the information exchange at regional level. Thus, the current action is 

designed to help the national stakeholders  

1) adjusting the national systems to European policies and methodologies and  

2) ensuring continuous performance of the national systems in line with the agreed standards.  

Specific attention will be paid to ensuring that all strategic and legal documents are prepared according to the 

'better regulation' approach, which ensures that policies and laws are prepared, implemented and reviewed on 

the basis of best available evidence and by involving internal and external stakeholders 

This activity will also put an emphasis on safeguarding of the human rights and the rights to fair treatment, 

right to inform the ombudsman, rights for compensation of the victims of trafficking, rights of court 

protection as well as the assessment of the external oversight mechanism. 

1.1.2. Training in the area of migration and asylum and trafficking in human beings to various stakeholders  

This includes implementation of a tailor made training programme, including a training-of-trainers 

component. The trainings will be synchronized with the training programme implemented under the 

regional IPA 2014 project, which is focused on border police officers  Ministries of Interior. The national 

IPA action will further extend the training opportunity beyond the border police and Ministry of Interior to 

also involve relevant stakeholder from the Ministry of Labour and Social Policy, Ministry of Health, 

National Integrated Border Management Coordination Centre, Public Prosecution Office, the 

Administrative Court and the Civil Society Sector. This approach will ensure better coordination among the 

stakeholders and a larger societal and administrative support for a reformed asylum and migration policy.  

The training topics will be adjusted to the competences of the training audience and will include aspects 

ranging from detection and prevention of illegal migration to enhancement of the respect and protection of 

migrants, especially vulnerable categories of migrants and considering the gender-related differences. 

Training sessions that will be implemented include different types of trainings: formal trainings, on-the job 

trainings, workshops, seminars.  

1.1.3. Support for migrants, asylum seekers and victims of human trafficking, including: 

 Cultural intermediation including preparation and distribution of information materials and practical 

documents for asylum seekers and migrants, linguistic and cultural support for the interaction 

between migrants and authorities, 

 Analysis of risk groups subject of trafficking, defining measures to reduce the risk of identified 

groups and implement the measures (research and analysis of the risk factors contributing to 

trafficking in human beings, preventive activities, providing assistance and support to the victims of 

trafficking in human beings and vulnerable categories of migrants (such as standard package of 

services for basic needs, legal, medical aid, psychosocial aid) as well as support for their re-

integration in the social and economic environment). 

 Support for reintegration of victims of human trafficking including support for the establishment 

and functioning of a compensation mechanism. 
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Activity 1.2 Establishment of a new Reception Centre for illegal migrants 

This activity will cover the following: 

1.2.1. Construction of a modern Reception Centre for illegal migrants in line with the EU standards and 

policy for protecting migrants’ rights. This activity involves the preparation of the complete technical 

documentation and conducting of the necessary procurement procedures, obtaining all necessary permits by 

the beneficiary as well as the supervision of the works construction. Disability access to the premises must 

be ensured   

1.2.2. Definition of all equipment that needs to be purchased for the centre to operate smoothly and 

development of tender documentation. 

1.2.3. Purchase and instalment of the needed equipment to allow the smooth functioning of the Centre. 

1.2.4. Preparation of Standard Operating Procedures for the Reception Centre for illegal migrants, for 

treatment of refugees, asylum seekers and other migrants, with particular focus on women, children, 

persons with disabilities and other vulnerable groups of  migrants. 

1.2.5. Training of the centre management and staff to operate the Reception centre following the 

international standards. 

A pre-condition for the implementation of this activity is the adoption of a governmental decision on 

location of the Centre and the appointment of Centre management, which will also be involved in the 

activity. Also, the technical design must ensure disability access to the premises. 

Activity 1.3 Aligning the national systems with the EU and Schengen requirements for border 

management 

This activity, aimed at reinforcement of the border control capacities, envisages: 

1.3.1 Building the capacity of the Border police for Integrated Border Management (IBM) 

This activity involves the development and implementation of Schengen Action Plan, which will map out 

the measures for adoption of Schengen-related acquis and strengthening of administrative capacities in the 

area of border management, asylum, migration, visa policy, police cooperation, fight against organised 

crime and terrorism, co-operation and suppression of drugs  crime, co-operation with custom services, co-

operation with the judicial bodies in the area of criminal and civil matters . The activity entails various 

capacity building measures such as: 

 legal harmonization,(while ensuring the better regulation approach) 

 training of Ministry of interior border police   

 assessment of the IT needs and preparation of an IT concept and technical specification for upgrade 

of the IT system and supervision of the implementation of the IT improvements. 

 improving the risk management standard and practices.  

Synergy with the regional initiative will be ensured, particularly as regards the training programme for 

border police officers and the standards for the registration of mixed migration flows in a harmonised 

manner, observing future interoperability with EU/Schengen MS systems and practices. 

1.3.2. Upgrade of the IT system, used by the National coordinative centre for border management 

(NCCBM) 

This Activity envisages upgrade of the IBM information system for data exchange among state authorities 

and institutions involved in IBM within NCCBM. The existing Integrated Border Management Information 

Technology System is based on an outdated technology that cannot be further upgraded. Thus data cannot be 

exchanged electronically what makes the risk assessment system slow and ineffective. Today the information 

is exchanged in printed version and delivered to the NCCBM by the currier system of the MoI. The 

information submitted is thus partial and slow, which puts at risk the timely analysis and security risk 

assessment that will ensure sound policy decisions. The activity will address this gap by developing and 

putting in use of a new modern IT system. 



 

14 

 

The expected result is faster and efficient exchange of more precise information related to IBM such as:  

border passing of persons, goods and cattle, border controls, cross-border crime, protection of human 

health, protection of environment etc. at national level and with EU.  

Activity 1.4. Further upgrade of Tetra system and implementation of Tetra IV and 112 emergency 

call 

This activity will be implemented through: 

1.4.1. Procurement of the needed supply and implementation of the works  

1.4.2. Building the capacities of the relevant institutions to manage 112 emergency call system including 

revision of legislation, training, development of work procedures, raising public awareness. 

This activity involves further strengthening of Tetra as a unique digital national radio-communication 

system, which will be used in the following 5-8 years. It will upgrade the current Tetra III level, which does 

not cover the full country territory (excluding new roads and highways, Skopje city etc.), does not provide 

for ground-air connection and does not dispose with digital map and automatic vehicle location system. The 

action will establish 11 new base stations which improves the coverage level up to 95% (considered as full 

completion level) thus ensuring communication of the border police units throughout whole territory of the 

country. Tetra IV level will allow for smooth coordination of about 7000 persons from various law 

enforcement bodies. The system will also enable joint patrols with neighbouring countries border police 

officials, which brings substantial benefits for the coordination of the activities combating human trafficking, 

people smuggling and terrorism.  

Further on, Tetra IV platform will be used to establish and put in use the European emergency call 112. The 

creation of 112 call entails a complete re-organisation of the emergency services. Three key aspects will be 

ensured. First, every citizen should be able to reach emergency services free of charge when dialling 112 

from fixed or a mobile phone. Second, the 112 calls must be appropriately answered and handled. And third, 

the established system should be in a position to locate the person calling 112. Based on the existing 

technologies, the emergency call service will be able to route the calls to the right emergency call centre, to 

locate the caller and dispatch the most appropriate emergency response team(s). The establishment of 112 

emergency call will ensure improved security for the nationals but also for the people travelling through the 

country.   

Component 2 – Fighting terrorism and organised crime 

Activity 2.1. Building the national capacities for fight against terrorism and radicalization and 

implementation of the National Strategy for fight against terrorism 2016 – 2019 

The regular Progress Report recommends the adoption and implementation of a new anti-terrorism strategy 

and action plan, with a special focus on measures preventing radicalisation, which remains a serious 

challenge for the country. To enhance the national policies to prevent radicalisation and fight against 

terrorism, the Administration for security and counterintelligence (UBK) within the MoI developed a new 

anti-terrorism strategy and action plan (2016-2019). The strategy outlines the general framework of how the 

country will combat radicalization and fight against terrorism, encompassing instructions for the 

improvement of existing measures and establishment of new mechanisms and instruments for the prevention 

and suppression of terrorism. The action comes to support the implementation of this strategy. Focus will be 

put on: 

 strengthening the capacity of the National Coordinator for Fight against Terrorism to ensure 

effective and efficient coordination between military and civil security intelligence services in the 

country responsible for fight against terrorism and prevention of terrorist activities.  

 strengthening the capacity of the Administration for security and counterintelligence (UBK) for  

fight against radicalization and recruitment to terrorism including  prevention, protection against, 

pursue and respond to terrorism through early identification and improved collection and analysis of 

information and intelligence. This phenomenon needs a dedicated approach by the intelligence 

services and law enforcement community and a coherent judicial policy towards offenders  
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 counter on-line radicalisation and recruitment to terrorism  through close cooperation with the 

private sector and in particular the internet providers to consider policies, technologies, and tools that 

can help counter violent extremism online. . 

 preventing and countering radicalisation in strong cooperation with religious leaders and 

communities, social and frontline workers, the education system and youth organisations. This 

activity will also build the capacities of the national authorities to interact effectively with local 

communities, religious leaders and groups and local CSOs. It has to deliver recommendations and 

support small pilot projects involving local communities and focused on early identification and 

prevention, as well as disruption of the local-born terrorist acts and the flow of foreign terrorist 

fighters traveling to countries such  as Iraq and Syria.  

Activity 2.2. Construction of new premises for the forensic laboratory and its accreditation under 

ISO 17025 

The analysis and expertise, provided by Forensic Department (FD) is used by the whole Home Affairs 

sector: Prosecutors and Judges, Police, Customs, Financial Police, Ministry of Defence, etc. The FD 

provides analysis and expertise in a wide range of forensic areas:  Biological examinations and DNA 

identification, Dactyloscopy, Toxicology and Drugs, Micro traces, Mechanoscopy, Firearms and ballistics, 

Fires, Explosives and Explosive devices, questioned documents, etc. The capacity of the crime scene 

investigation centre has been supported through several IPA projects, focused on sophistication of the 

methodology, the procedures and the skills of the staff. In this sense an IPA 2014 twinning project is 

expected to bring significant improvements. Yet the quality and efficiency of the forensic laboratory output 

depends significantly on the quality of the premises of the laboratory, which remains a critical issue for 

obtaining an accreditation and ensuring the implementation of the EU and international standards of the 

evidence management, safety and security.  

This action will address this gap by constructing new premises for the forensic laboratory, which will be 

equipped with electronic access control, special fireproof doors, alarms and fire extinguishers, video 

surveillance, protected windows, adequate ventilation system as well as proper storage facilities. The new 

premises will ensure sufficient space for storing, treating, processing and archiving of evidences, which will 

allow the proper implementation of the operational procedures and control systems in line with the already 

provided recommendations, thus establishing the grounds for accreditation of the laboratory according to the 

EU standards. In addition, disability access to the premises will be ensured.   

Ultimately, the activity will result in 1). improved evidence treatment and management, 2). improved 

capacity and track record of the laboratory, 3). improved confidence in the laboratory operation and 

conclusions. In a longer-term perspective this will translate also into improvements in the judicial 

proceedings which will be based on better evidences. 

This activity will be implemented through: 

2.2.1. Preparation of the tender documentation, obtaining of all required building permits  

2.2.2. Building of new premises for the forensic laboratory  

2.2.3. Full implementation of the new procedures and operational rules in compliance with the experts' 

recommendations and submission of the accreditation criteria under ISO 17025 

Activity 2.3. Building of the institutional capacity of the Investigative Centre(s) 

The Law on Criminal Procedure (LCP) from 2010, and the Law on the Public Prosecutor’s Office regulate 

the establishment of Investigative Centres for Skopje as well as in the regions.  

The objective of the establishment of the centres is to fully implement the LCP, to achieve efficient and 

multidisciplinary investigations, to provide sufficient evidence of good quality for indictments and to be 

presented to the court, to ensure protection of human rights in pre-trial proceedings and to proactively 

improve national and international cooperation between national institutions and relevant international 

counterparts.  

According to the LCP, investigative centres will be staffed trough temporary assigned officials from the 
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Ministry of Interior (MoI), Financial Police (FP) and Customs (CARM) and will operate under the 

competencies of the Public Prosecutors Office (PPO).  

So far, only one investigation centre has been created in Skopje, poorly staffed and resourced and having 

insignificant track-record. No regional investigation centres have been established yet. The significant 

delay in the establishment of the investigation centres should be related to several factors: lack of clarity on 

the operation of the centres, lack of resources, and insufficient administrative and political support.   

This activity will invest in reviewing the operational concept, speeding up the process of the establishment 

of the regional centres, building their capacity and strengthening their performance. It will be implemented 

through: 

2.3.1. Assessment of the functional and operational role of the investigation centres, recommendations for 

boosting up their efficiency and effectiveness and support for implementing of measures to enhance their 

performance; 

2.3.2. Building the capacity for coordination and implementation of joint investigation activities including 

training and assessment, development of procedures and legislative changes as well as on-the-job 

assistance in establishing the joint investigative practice, harmonization of the administrative procedures 

for coordination, synchronization of the various databases, developing sustainable solutions for using the 

translating services from foreign languages, specifically the rear/exotic languages. 

2.3.3. Ensuring safeguards for the human rights through focused training and development of procedures 

and control systems 

RISKS  

Activities Risk Level Mitigation measures 

Activity 1.1. Improving the 

administrative capacities in 

the area of migration and 

trafficking in human beings, 

including also  outreach 

work with migrants, asylum 

seekers, victims of illegal 

trafficking 

Difficulties in 

evaluation of migration 

flows in medium term 

period (2017-2018-

2019) when projects 

will be implemented 

 

 

Still limited resources 

and absorption capacity, 

particularly in the 

context of several 

projects running in 

parallel  

M 

 

 

 

 

 

 

 

M 

To adopt dynamic management 

approach based on good 

communication with the national and 

EU counterparts and good quality of 

information  

To organise regular coordination and 

consultation between stakeholders 

(including development partners and 

CSOs, religious and ethnic 

communities) involved in home 

affairs sector  

To ensure strong coordination and 

synergy among the various parallel 

initiatives 

To build strong management teams 

and clear allocations of 

responsibilities by the national 

authorities 

To strengthen the political 

commitment  

Activity 1.2  Establishment 

of a new Reception Centre 

for illegal migrants 

Financial risks: 

complexity of the 

operation covering the 

whole cycle from 

designation of the 

location, through 

construction until 

putting the centre in use 

H 

 

 

 

 

 

 

 

The Ministry of interior has to 

mobilise all its efforts to address the 

pre-conditions (securing of the 

location/constriction site) until middle 

of 2017  

To Prepare a good sequencing plan 

To ensure strong political 
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Non-financial risks: 

Opposition from local 

communities in 

establishing the Centre 

in certain localities 

 

H 

commitment 

To involve CSOs in preparing local 

communities for accepting and 

supporting the Centre  

Activity 1.3.  Aligning the 

national systems with the 

EU and Schengen 

requirements for border 

management 

Inadequate inter-

institutional 

coordination and 

cooperation. 

L To strengthen the Sector working 

groups 

To organise regular coordination 

meetings 

Activity 1.4. Further 

upgrade of Tetra system  

and implementation of Tetra 

IV and 112 emergency call 

The leading role in 

establishing 112 needs 

to be reviewed, which 

may be difficult in the 

current political 

situation 

 

Preparedness of the 

other institutions (fire 

brigades and health 

emergency services) to 

adopt and apply the 

112-related procedures 

H To strengthen political commitment  

Legal adjustments to be prepared  by 

the relevant institution and put in 

procedures as soon as possible in 

order to ensure a strong and 

committed leader in establishing 112. 

Strong capacity building component is 

integrated into this action 

Activity 2.1. Building the 

national capacities for fight 

against terrorism and 

radicalization and 

implementation of National 

Strategy for fight against 

terrorism 2016 - 2020 

Political/religious/ethnic 

divide  

 

Lack of inter 

institutional cooperation 

 

M To adopt multi-target inclusive 

approach in working with various 

types of stakeholders and enhance 

mutual understanding 

 

Strong information sharing approach  

 

Activity 2.2. Construction 

of new premises for the 

forensic laboratory and  its 

accreditation under ISO 

17025 

Complexity of the 

operations due to the 

specific requirements 

related to the 

accreditation criteria 

and the separate/parallel 

co-financing 

M Resources should be mobilised in time 

to ensure that the full technical 

documentation is in place in time  

 

Location defined in time 

Activity 2.3. Building of the 

institutional capacity of the 

Investigative Centres 

Stagnation in the justice 

reform as a whole 

H To focus the high-level political 

dialogue on the implementation of the 

Justice strategy and country's 

commitments 

CONDITIONS FOR IMPLEMENTATION 

The following conditions should apply to this action: 

 Sufficient progress  in implementation of the sector approach, including adoption and 

implementation of the sector roadmaps, adoption of a credible and relevant Action plan for the 

implementation of the police development strategy, enhancing of the institutional capacity, 

organisation of regular sector reviews and donor coordination. 

 Sufficient human, administrative, technical and financial resources should be allocated by the 

national authorities prior to the start of any procurement procedure. Assessment by the EU 

Delegation will be carried out to identify if the needed resources are in place or will be realistically 

in place by the contract start. If necessary, specific targets and indicators will be set-up to measure 
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the resource assurance by the national authorities. No contract will be signed if the needed resources 

are not in place. Particular attention will be paid to the resources available for the National 

coordinator for fighting terrorism and the investigation centre(s), as well as the existing ICT 

structures within the MoI and the National Coordination centre for border management. 

 National co-financing (through parallel contracts) is ensured and the services and supplies for which 

the responsibility lies on the national authorities are procured according to the agreed timeline. First, 

this refers to the supplies needed for equipping the reception centre for illegal immigrant. The 

supplies are needed for the start of activities of the reception centre. It has to be procured in parallel 

to the implementation of the works contract, managed by the Commission. Second, this refers to the 

preparation of the design and tender documents for the construction of the premises of the forensic 

laboratory as well as for the supervision of the works. 

 The country needs to amend the current legislation and strengthen in parallel the capacities to 

operate the 112 emergency call and ensure that all operational procedures are in place and being used 

by all relevant stakeholders. Ultimately the necessary arrangements with the mobile phone operators 

need to be ensured prior to the start of the procurement procedures. 

 Management and staff of the Reception centre is appointed in due time, but not later than 3 months 

before the end of construction of the Centre, to allow their participation in the planned activities, 

particularly the development of the operational procedures for the reception centre and the training 

of the staff on their application  

 Location for the premises of the Reception centre and the Forensic laboratory is identified and plot 

ownership is cleared out by mid-2017 to allow for timely start of construction works. 

 All building permits and licenses should be ensured by the national authorities in due time. 

 

3. IMPLEMENTATION ARRANGEMENTS 

ROLES AND RESPONSIBILITIES 

The action covers a considerable number of actors in the rule of law sector. 

The Ministry of Interior Affairs (MoI) is a key player in the sector, responsible for the majority of activities. 

Different directorates and units of MoI will be involved in the action such as the Forensics Department in the 

MoI, the IT department, the International cooperation department, etc. 

A major participant in the action is the Border Police, which is part of the Bureau for Public Safety in the 

MoI. It is composed of: Sector for Border Affairs and Migrations on central level, four Regional Centres for 

Border Affairs (RCBA North, RCBA East, RCBA South and RCBA West) at regional level, 37 Police 

Stations for Border Affairs at local level (6 Police Stations for Border Checks, 11 Police Stations for Border 

Checks and Border Surveillance, 20 Police Stations for Border Surveillance) and 1 Mobile unit for fight 

against cross-border crime acting at central level. Each Regional Centre is having Operational Centre along 

with Unit for Cross-border crime, Unit for Foreigners and Readmission, Joint Affairs Section, Criminal-

intelligence Analysis section 

The National Coordination Centre for Border management (NCCIBM) is a coordination platform responsible 

for monitoring of the Strategy for Development of the Integrated Border management. The bodies with IBM 

competence are responsible for the implementation of concrete measures and activities. The National 

Coordination Centre for Border Management (NCCBM) was set up by a Decision of the Government from 

March 2007 based on the Law on State Border Surveillance
5
, and the Law on Border Control

6
 in order to 

improve efficient coordination, exchange of data and information and ensure integrated border management. 

                                           
5 (“Official Gazette” No. 71/06 and 66/07) 
6 (“Official Gazette”, No.171/2010) 
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Several ministries participate in the NCCBM: Ministry of Interior; Ministry of Finance – Customs Office; 

Ministry of Agriculture, Forestry and Water Management – Phytosanitary Office and National Agricultural 

Inspectorate; Ministry of Foreign Affairs; Ministry of Defence; Ministry of Health – Agency for Medicines 

and Medical Devices and National Sanitary and Health Inspectorate; Ministry of Transport and 

Communications; Ministry of  Environment and Physical Planning; Radiation Safety Directorate and Food 

and Veterinary Agency. The National Coordination Centre for Border management (NCCIBM) has no 

employees. The people who perform tasks are nominated by institutions that have competencies in the 

integrated border management. The total number of 40 people is engaged in the day to day functioning of the 

centre. The annual budget of NCCIBM is 800.000 denars. 

The investigation and processing of cases of organised crime and smuggling of migrants is within the 

mandate of the Department for Organised and Serious Crimes, where a specific Unit for Trafficking in 

Human Beings and Illegal Migration has been established.  

In addition, the country crated a National Commission to Combat Trafficking in Human Beings an inter-

ministerial body responsible for monitoring and analysis of the trafficking in human beings and illegal 

migration, coordination of the activities of the competent governmental institutions and cooperation with 

international organisations and civil society organisations.  

The National mechanism for referral of victims of trafficking, which operates within the MLSP, is 

responsible for identification, assistance and protection of the victims of human trafficking in line with the 

international standards.  

The Centre for trafficking in human beings is a state accommodation centre, which provides direct assistance 

and support to the victims of human trafficking sheltered in the Centre. The support is provided by 2 civil 

society organisations - “Open Gate” which provides social support and “Happy Childhood” offering 

psychological support, following memoranda of cooperation with the Ministry of Labour and Social Policy. 

The social support team is comprised of 7 persons: Coordinator, assistant coordinator, and 5 persons acting 

as duty personnel. The structure of the team is comprised of 4 social workers, 2 educators, 1 sociologist. The 

psychological support team comprises of 2 persons conducting individual and group psychological and 

educational activities, and a supervisor. The structure of the team is comprised of 2 educators and 1 social 

worker. The Ministry of labor and social policy provides support in covering the expenditures (rent, 

electricity, heating, water, telephone) for proper operation of the Centre, in total amount of 663,036,00 

MKD, foreseen in the annual programme of the Ministry. 

Other Stakeholders are important for the implementation of Actions in order to achieve Result 1, 

particularly Ministry of Labour and Social Policy, Ministry of Education and Science, Ministry of Foreign 

affairs, Administrative court, Bureau for Statistics. 

The responsibility to fight against terrorism lays on several ministries, the MoI Administration for security 

and counterintelligence (UBK), the Ministry of Finance Financial Intelligence Unit (FIU), the Intelligence 

unit in the Ministry of Defense (MD) as well as the Intelligence Agency (IA) as a special body of state 

administration. The National coordinator for counterterrorism is responsible for coordination of the activities 

among the military and civilian security -intelligence and counter-intelligence services. At the moment, only 

the national coordinator is appointed. The coordinator's work will be supported by a permanent coordination 

body
7
 comprising of members appointed by the Administration for security and counterintelligence (UBK) at 

the MoI, the Intelligence Agency (IA), the Intelligence Unit in the MD, the Finical Intelligence Unit (FIU) 

and other relevant institutions. The coordination body remains to be established in the forthcoming period.   

Within the Ministry of Interior, the Administration for security and counterintelligence service is competent 

to perform activities the area of home affairs, related to security and counter-intelligence, specifically on 

issues relating to:  

                                           

7 National Strategy for fight against terrorism.   
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 counter-intelligence activity,  

 fight against and protection from terrorism,  

 protection of other activities aimed at endangerment or violent destruction of democratic institutions 

determined by the Constitution and  

 grievous forms of organised crime originating or directed against democratic institutions of the system 

laid down with the Constitution or may lead to their endangerment or have influence on the security of 

the state. 

The Public Prosecution office (PPOOCC) is also a major player in the action as it is responsible for 

developing the investigation centres – a major beneficiary of the second component. 

The action will involve also international organisations, such as IOM. A direct grant is envisaged to IOM 

(grounds for selecting IOM are presented below).  

A Sector Working Group (SWG) for Home Affairs sector is established to further strengthen inter-

institutional cooperation and is responsible i.a.  to ensure efficient coordination of activities related to 

programming and monitoring of EU funds, to propose relevant measures and activities in HA sector,. 

Steering Committees (SC) will be established with the objective to ensure smooth implementation through 

regular review of sector plan progress. They will monitor and coordinate the overall progress and the 

implementation of the projects. The Steering Committees will comprise of representatives from the all 

relevant stakeholders. The exact composition of the Steering Committee will be agreed with the Contracting 

Authority at the start-up of the contracts.  The Steering Committee will meet quarterly or more frequently, if 

required. The Steering Committee will take the necessary decisions related to project facilitation and 

progress and will be the forum to discuss any unforeseen difficulties. Written reports on the progress of the 

project activities shall be prepared and submitted to the donor on three to six months intervals. The reporting 

schedule shall depend on the nature, commencement and duration of project components but be in line with 

donor reporting rules. 

IMPLEMENTATION METHOD(S) AND TYPE(S) OF FINANCING 

The action will be implemented through direct management and indicatively 14 contracts (presented below), 

out of which 3 contracts managed by the Beneficiary country (BC) in parallel to the contracts managed by 

the Commission (national co-funding). Some of the proposed contracts might be merged, where possible. 

Activities Types of contract Institutional Stakeholders 

Activity 1.1.  Improving the 

administrative capacities in the 

area of migration and 

trafficking in human beings, 

including also  outreach work 

with migrants, asylum seekers, 

victims of illegal trafficking 

1 Direct Grant with IOM* 

(which also covers activities 

1.2.2, 1.2.4 and 1.2.5 – part of 

Activity 1.2.)  

 

Ministry of Interior (MoI), 

Ministry of Labour and social 

affairs, Ministry of foreign 

affairs, local communities, 

NGOs 

Activity 1.2  Establishment of 

a new Reception Centre for 

illegal migrants 

 

1 Works contract 

1 FWC for Works Design  

1 FWC for Supervision  of the 

works (covering also the 

supervision over the works 

related to the Forensic centre) 

1 Supply - BC 

Ministry of Interior (MoI), 

international organisations  

Activity 1.3.  Aligning the 

national systems with the EU 

and Schengen requirements 

for border management 

1 Twinning  

1 Supply/service for the IBM 

IT system 

Border police, National 

Coordination Centre for 

border management 
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Activity 1.4. Further upgrade 

of Tetra system  and 

implementation of Tetra IV 

and 112 emergency call 

 

1 Service contract  

1 Supply contract – IPA 

1 Supply contract - BC 

 

Ministry of Interior (MoI) 

- Crisis Management Centre - 

Ministry of Transport and 

Communications - Ministry 

of Interior - Ministry of 

Health - Ministry of 

Environment and Physical 

Planning - Ministry of 

Finance - Protection and 

Rescue Directorate - Agency 

for Electronic 

Communications - 

Directorate for Security of 

Classified Information 

Activity 2.1. Building the 

national capacities for fight 

against terrorism and 

radicalization  and 

implementation of the 

National anti-terrorism 

strategy 

1 Twinning contract The National coordinator for 

counterterrorism 

Administration for security 

and Counterintelligence 

(UBK) MoI 

Activity 2.2. Construction of 

new premises for the forensic 

laboratory and  its 

accreditation under ISO 17025 

1 Works 

1 service for Works Design – 

BC 

Ministry of Interior (MoI), 

Prosecutors and Judges, Police, 

Customs, Financial Police, , etc 

Activity 2.3. Building of the 

institutional capacity of the 

Investigative Centre(s) 

1 Twinning for Investigative 

centres   

Public Prosecutor Office - 

PPOOCC, Ministry of 

Interior (MoI), law 

enforcement bodies, Financial 

police, CARM, Courts  

 

*Direct Contract/Grounds for selection of IOM 

The IOM
8
 has been designated as the contractor for the implementation of Activity 1.1. on the grounds of: 

 Specific expertise of IOM in managing migration crisis, building and implementing migration 

policies safeguarding the human rights. IOM draws on decades of experience in delivering such 

support to combat irregular migration and facilitate regular migration, and currently delivers such 

services in over 50 countries.  

The transfer of know-how in all migration management areas is an integral part of IOM’s mandate. 

The IOM’s core strategic focus is to offer expert advice, technical cooperation and operational 

assistance to states, intergovernmental, non-governmental organisations and other stakeholders in 

order to build the national capacities on migration management. The IOM services are designed to 

enhance efficiency of daily operations, support data collection and reduce time-consuming 

                                           
8Article 190 (1)(f) of the Rules of Application - The direct awards are based on Article 190 (1)(f) of the Rules of Application on account of its 

technical competence and high degree of specialization on migration issues. 
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administrative functions, ensure optimal costs and improve service standards. 

IOM has furthermore developed its own border management information system, which is 

currently installed in 17 developing countries and has the purpose to collect, process and store 

travellers’ data for the purpose of identification, data collection and analysis.  

 With its significant global footprint and mandate to facilitate dignified, orderly and safe migration, 

IOM is uniquely placed in the country to provide efficient and cost-effective technical support 

solutions for the country covering the full package of planned activities related to migration, 

asylum, illegal migration and trafficking of human beings (Activities 1.1.1, 1.1.2. 1.1.3, 1.2.2, 1.24. 

and 1.2.5).. There is no other donor/development partner in the country that covers the complete 

list of activities and has the leverage to influence the policy making.  

 Current involvement of IOM in supporting the national response to the migration crisis in the 

country. IOM has been active in the country since 1999 and has proven record of successful 

implementation of numerous material-technical capacity building actions in the area of migration 

management supported by various donors such as the EU, US, Swiss Government, Government of 

Norway, IOM Development Fund etc. The current expert, administrative and technical capacity of 

IOM national office is significant.  

Also IOM provides counseling and assistance services to migrants in detention on the possibility 

for assisted voluntary return and reintegration in the countries of origin. IOM will furthermore 

contribute to improving the closed reception facilities for foreigners and strengthening border 

governance including through improvement of infrastructure and services as necessary for ensuring 

humane immigration detention conditions in accordance with international law and best practices. 

 Signed agreement between the Commission and IOM on cooperation in addressing the challenges 

of the ongoing migration crisis. IOM holds a key role in the implementation of the IPA 2014 

regional project "Regional support to protection-sensitive migration management in the western 

Balkans and Turkey", which established the general framework for the EU operations in the region. 

The national action is complementary to the regional project and intends to ensure the streamlining 

of the regionally crafted policies through the national systems. Involving IOM in both action – the 

regional and the national, will ensure the synergy needed for enhanced impact of the EU funds on 

the migration policy 

4. PERFORMANCE MEASUREMENT 

METHODOLOGY FOR MONITORING (AND EVALUATION) 

The progress in implementing the action will be done in accordance with the EUD Monitoring strategy, rules 

and procedures for monitoring as well as on the grounds of the identified indicators, objectives and results. 

The European Commission or another body may carry out a mid-term, a final or an ex-post evaluation for 

this Action or its components via independent consultants, through a joint mission or via an implementing 

partner. In case a mid-term or final evaluation is not foreseen, the European Commission may, during 

implementation, decide to undertake such an evaluation for duly justified reasons either on its own decision 

or on the initiative of the partner. The evaluations will be carried out as prescribed by the DG NEAR 

guidelines for evaluations. In addition, the Action might be subject to external monitoring in line with the 

European Commission rules and procedures set in the Financing Agreement. A result oriented assessment 

may be undertaken after year one of implementation and final evaluation shall be implemented by 

independent project evaluator. 

The national authorities will present the achievements related to the performance framework on a half yearly 

basis in the Sector Monitoring Committee. 

A review and adaptation of the performance framework can be done at any time without formal addendum to 

the Financing Agreement, in order to adapt it to the availability of data, new output elements that arise 

during procurement preparation, etc.
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INDICATOR MEASUREMENT  

Indicator Baseline 

(value + year)  

Target 

2020  

Final Target 

(same as 

2020) 

Source of information 

IMPACT INDICATORS 

Improved rule of law standards, in particular in 

the area of border management and fight against 

organised crime/Average Rule of Law score 

Rank 56.73 (2014) Rank: 60  Worldwide Governance 

Index 

Security of the citizens improved 
Rank 81 (2014) Rank: 70  UNDP Human Security 

Index (as a part of the 

UNDP HDI) 

Progress made towards meeting the accession 

criteria - the Integrated Border Management 

system is fully operational and in compliance 

with EU and Schengen requirements – 

interoperability achieved and flow of data 

Assessment at action entry and 

end 

Qualitative assessment  EU report 

Level/degree of implementation of the 

recommendations of the Greta report  

10% 100%  Greta Report 

OUTCOME INDICATORS 

 Improved track record in the fight against illegal 

migration, trafficking in human beings, 

organised crime, terrorism and radicalization 

(number of investigated and completed cases) 

150 criminal charges against  

319 perpetrators (2015) 

 

88 cases are completed against 

135 perpetrators (2015) 

170 criminal charges 

 

 

 

100 completed cases 

 MoI, IOM, UNHCR 

Reports 

Number of migrants / asylum seekers / victims 

of human trafficking who are not treated in line 

with the international standards  

5% of all migrants/asylum 

seekers/victims of trafficking 

3% of all migrants/asylum 

seekers/victims of trafficking 

 Reports of international 

organisations – IOM, 

UNHCR 

Ombudsman reports 

Number of resolved cases  based on efficient 

exchange of information and joint investigation 

- of them No of cases benefiting women or 

vulnerable groups 

4 (2015) 25% higher than the baseline 

 

30% of all cases  

 Annual Prosecution 

reports 
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Key performance indicators of the Forensic 

laboratory - increase in the requests for 

services and of the completed request for 

services 

 

11,138 requests received 

(2015) 

 

10,205 completed (91,6%) 

(2015) 

At least 12,000 requests received, of 

them at least 95% complete  

 

 

 Forensic laboratory 

performance reports 

112 emergency call operations smoothly  NA Average answering time – less than 12-

14 seconds 

Overall response time – up to 10 min 

 112 call data platform/ 

reports 

RESULTS INDICATORS 

No of legal texts developed and adopted in line 

with the "better regulation" approach,  

No of gap analysis  

No of new procedures put in use 

NA 2-3 legislative documents based on gap 

analysis and proposing a number of 

procedures 

 Official journal 

No of officers trained (breakdown per sex/age 

group/type of training) 

100/year 600/year; at least 1200 in total  Contract Implementation 

reports 

Capacity and use rate of reception centre for 

illegal migrants 

current Gazi Baba centre 

capacity is 100 persons but not 

addressing the international 

standards 

Capacity of at least 150 persons created 

Use rate – depends on global situation 

Management in place 

 Construction/operational 

reports 

No of people supported directly (f.e. integrated / 

reintegrated) and indirectly (f.e. organised crime 

groups in human trafficking stopped and 

estimated annual human turnover through them) 

benefiting from the action 

- of them women and vulnerable groups 

(children, minorities)  

Directly - 5/year 

Indirectly not measured so far 

75/year   Contract Implementation 

reports 

Integrated Border Management IT system 

upgraded and in use - No of users/day / average 

time for processing a registration/report/query 

The current system is out of 

use 

No of users/day 

average time for processing a 

registration/report/query 

 IBM system reports 

Tetra IV system full coverage achieved  80%  95%  Contract Implementation 

reports; Annual report of 

the Ministry of interior 
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Emergency call 112 in operation -  No of calls 

and % of emergency calls 

NA No of calls on 112 line 

% of emergency calls  

  

Degree/level of implementation of the national 

anti-terrorism strategy (% of implemented 

measures)  

15% 100%  Anti-terrorism Strategy 

implementation reports 

New forensic laboratory premises in use and 

laboratory accredited  

NA accreditation obtained  Accreditation certificate 

Increase of cases coordinated among the Law 

Enforcement  agencies/ Number of joint 

investigations (raising trend) 

10/year 40-50/year  Institutional reports of the 

relevant law enforcing 

bodies 

No of persons involved in coordination activities 

and/or users of the systems and facilities 

established under this action 

15 200  Contract Implementation 

reports 
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5. SECTOR APPROACH ASSESSMENT 

STRATEGIC FRAMEWORK 

An overall and comprehensive strategy in the area of Home Affairs does not exist at the moment. 

There are 13 different strategies with different scope and timeline:  

Strategies of the HA sector 

Police Development Strategy 2015-2019 adopted in January 2016.  

Strategic plan of the Ministry of Interior 2014 – 2016  

Strategy for training of the employees in the Ministry of Interior 2012 – 2014 

National Drugs Strategy 2014 – 2020 and Action Plan 2014 – 2017 

Strategy for the Development and Establishment of the national Coordination Centre 

National Strategy for fight against money laundering and financing of terrorism 2011 – 

2015  

National Strategy for combating trafficking in human beings and illegal migration in the 

RM 2013 – 2016 

Integration Strategy for the refugees and Foreigners 2008 – 2015, Ministry of Labor and 

Social Policy  

National Integrated Border Management Strategy 2015 -2019 (September 2014 

National Small Arms and Light Weapons (SALW) Control Strategy and Action Plan 2015 

(adopted by the Government 

Resolution on the Migration Policy 2015-2020 and Action Plan on the Migration Policy  

2015-2020 (adopted by the National Parliament)9 covering asylum, migration and visa sub-

sectors 

Strategy for fight against terrorism   2016-2019 

In the absence of a single sector strategy the coordination among the various priorities, 

objectives and indicators requires more efforts and resources. 

SECTOR STAKEHOLDER CONSULTATION SYSTEM AND COORDINATION 

Various coordination mechanisms exist in the sector Home Affairs, such as: 

 The National Coordination Centre for Border Management (NCCBM), the main 

coordination body in the area of Integrated Border Management.  

 National coordinator for fighting terrorism; 

 National Committee for combating trafficking in human beings and illegal migration, 

established as sub-sector coordination Working Group.  

 Working Group for Chapter 24 that has been formally established and is in charge for 

preparation of the NPAA and for preparation of the future negotiation process.  

                                           
9OJ of RM no. 8/2015 
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At the beginning of 2013 the Government has established Sector Working Groups (SWGs) to 

support the implementation of IPA II 2014 - 2020. The SWG for Justice and Home Affairs has 

been divided in two sub-Groups (One for Justice and one for Home Affairs). The sector working 

Sub Group for the Home Affairs Sector has been established in 2015 and has already held 

numerous meetings aimed at discussing urgent priorities and preparing of this action document.  

INSTITUTIONAL SETTING, LEADERSHIP, CAPACITY AND PERFORMANCE FRAMEWORK 

The Ministry of Interior (MoI) has been assigned as the Lead Institution in the Home Affairs 

sector and is also formally appointed as the key responsible body within the Working Group for 

preparation of the NPAA and future negotiations under Chapter 24.  

Within the MoI a Department for Strategic planning has been established in November 2015 

assuming the responsibility for strategic planning, monitoring of the implementation of the 

relevant strategies and for quality assurance. The unit employs 12 persons. 

The Bureau for the Public Security in the MoI is responsible for performing police duties.  

The Security and Counterintelligence Unit (UBK) within the MoI has assumed the as regards the 

state security.  

The coordination role in the area of anti-terrorism has been assigned to a National Coordinator 

for Fight against Terrorism who coordinates the activities of the military and civil security 

intelligence services in the country active in the fight against terrorism and prevention of terrorist 

activities. A particular challenge for the country will be to strengthen capacities to prevent 

radicalisation and properly address the phenomena of foreign fighters.  

The Border Police Sector (BPS), which is a part of the MoI, has been tasked with the state border 

security and border control (border surveillance and border checks). Within the BPS, the policy 

aspects of border management have been assigned to the Sector for Border Affairs and Migration 

(SBAM) while the implementation is ensured by four Regional Centre for Border Affairs: North 

competent for the border with Serbia and Kosovo
*
, West competent for the border with Republic 

of Albania, South competent for the border with Republic of Greece and East competent for the 

border with Republic of Bulgaria. The Regional centres control a total of 37 police stations, out 

of which 20 stations for border surveillance and 17 police stations for border checks. The border 

police sector comprises also a Unit for foreigners and readmission and a Reception Centre for 

Foreigners. In October 2011, a Mobile Unit for Cross-border Crime was established, aimed at 

operational application of risk analysis, discovery of illegal migrants and other types of cross 

border crime.  

The National Coordinator for Integrated Border Management (NCIBM) was set up by a 

Government Decision in 2007 based on the Law on State Border Surveillance, and the Law on 

Border Control. Its creation aims at improving the interaction among the various bodies involved 

                                           
* This designation is without prejudice to positions on status, and is in line with UNSCR 1244/1999 and the ICJ Opinion on the 

Kosovo declaration of independence. 
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in the integrated border management. The National Coordination Centre for IBM comprises 

representatives (liaison officer and a backup) of the following institutions: 

 

 

 Ministry of Interior  

 Ministry of Defense 

 Ministry of Foreign Affairs 

 Ministry of Environment and 

Physical Planning  

 Ministry of Transport and 

Communications  

 Ministry of Finance (Customs 

Office) 

 State Inspectorate for Agriculture  

 Food and Veterinary Agency  

 Ministry of Health (State Sanitary 

and Health Inspectorate)    

 Radiation Safety Directorate 

 Agency for Medicines and Medical  

Devices 

All members except the liaison officers from the Ministry of Interior and the Customs 

Administration are located in their institutions.  

National Committee for combating trafficking in human beings and illegal migration is the lead 

institution for the preparation of the Strategy for combating trafficking in human beings and 

illegal migration 2013-2016.  

For improved inter-institutional cooperation and in accordance with the Law on the Prevention 

of Money Laundering and Financing Terrorism, the Government, upon the proposal of the 

Minister of Finance, established a Council for the Prevention of Money Laundering and 

Financing Terrorism. The work of the Council is managed by the Director while the members of 

the Council are appointed by the Ministry of Interior, Ministry of Justice, Ministry of Finance,  

the Basic Public Prosecutors’ Office for Organised Crime and Corruption, Financial Police 

Office, Customs Administration, Public Revenue Office, National Bank, Securities Commission, 

Insurance Supervision Agency,  Agency for Supervision of Fully Funded Pension Insurance, 

Postal Agency, as well as representatives of the Bar Association and the Notary Chamber. 

The work of the Council, as coordinative body, is supported by the Financial Intelligence Office, 

which operates since March 2002 as a body within the Ministry of Finance. The Council is 

included in the implementation of the National Assessment of the Risk of Money Laundering, 

drafting reports submitted to the Moneyval Committee, as well as drafting laws imposing inter-

ministerial expertise and consultation. 

The Financial Police was established in 2003 within the Ministry of Finance pursuant to the Law 

on Financial Police (Official gazette 55/02).  

The main coordinating body in the area of fight against organised crime is the National 

Coordination Centre for Fight against Organised Crime (NCC) established with the Government 

Decision in March 2014. The Standard Operational Procedures for the mandate, organisation and 

functioning of the NCC were adopted in May 2014. Memoranda for Understandings (MoU) were 

signed among the respective institutions (MoI, FP, FIU, CARM, PPO, TRO). The NCC is led by 

MoI and it coordinates the efforts of all law enforcement agencies in fighting organised crime.  
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Although the institutional framework is in place, strengthening the capacity of the NCC as well 

as capacity of all law enforcement institutions remains an urgent priority. 

The capacity of the key institutions at present is presented in the table below 

Operational Units Number of 

Employees 

Estimated number of 

employees according to 

the systematization act 

Plan for Employment 

Department for IT and 

Telecommunications 

within the Ministry of 

Interior 

 51 employees  125 employees 2017-2018 

5 employees 

Sector for Asylum within 

Ministry of Interior 

14 employees  23 employees 2016 - 2017 

9 employees 

Forensic Department 

within the Ministry of 

Interior 

86 employees      152 employees  2016 - 7 employees 

2017- 5 employees 

2018 - 9 employees  

National Coordinator for 

Integrated Border 

Management 

1 Coordinator/Manager 

16 Representatives of participating 

institutions (24 in total nominated of 

which 8 will be transferred if necessary) 

2 IT engineers 

No changes expected 

National coordinator for 

counterterrorism 

1 Coordinator 

 

Recruitment dynamics 

not established yet 

Public Prosecution 

Office/investigation 

centre 

 

6 employees: 

5 from the 

Public 

Prosecution 

Office and 1 

from the 

Customs 

Administration 

 

 

Total of 20 employees: 

 

10 representatives  from 

Ministry of Interior 

 

4 representatives from 

Customs Administration 

 

1 representative from the 

Financial Police  

 

5 representatives from 

the Investigative  Centre 

 

Currently there is a 

procedure for 

employment of: 

10 representatives  

from  Ministry of 

Interior, 

3 representatives from 

Customs 

Administration and 

1 representative from 

Financial Police 

 

Gazi Baba Reception 

centre for foreigners  

16 40 2016 - 5 employees 

2017 - 10 employees 

2018 - 5 employees 
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PERFORMANCE MONITORING SYSTEMS 

A sector performance monitoring system does not yet exist. In many cases the implementation of 

the strategies is not supported by action plans; implementing indicators that would enable 

monitoring of the implementation strategies either do not exist or are not SMART. There are no 

requirements for regular reporting on the strategies. Monitoring is organised only at the level of 

IPA projects and contracts. However, it is expected that the established in Nov'2015 Department 

for the Strategic Planning will progressively build the capacities and take over the responsibility 

for monitoring of the implementation of the strategies.  

SECTOR BUDGETING 

There is no unified methodology for assessing the cost of each adopted strategy. Costing of 

Action Plans is done on a case by case basis without the involvement of the MoI’s Budget 

Department. In addition there is no public consultation during the budget elaboration. 

The Budget of the MoI is prepared on the basis of 15 defined Programmes but there is no direct 

link between the strategies/action plans and the adopted budget. The Table below shows the 

budget of the MoI for 2015, 2016 and 2017. Projections for 2017 are not based on real forecasts 

and budget projections analysis.  

Table: Budget of the Ministry of Interior (in MKDenar) 

REF.06001 2015 2016 2017 

Reform policy 611.497 759.967 759.967 

Reconstruction 

(Infrastructure) and 

Supply 

30.000 120.203 120.203 

Total 641.497 880.170 880.170 

 

The Table below shows the budget of the HA sector per Institutions within the sector. 

 

 

Table: Budget of the HA sector per Institutions within the sector (in thousand Denars 

Institution 2015 2016 2017 

Ministry of Interior 641.497 880.170 880.170 

Financial Intelligence Unit  (Min of 

Finance) 
38.800 47.500 47.500 

Financial Police (Min of Finance) 31.191 31.351 33.165 

Customs Administration (Min of 

Finance) 
149.433 127.883 138.465 

Public Prosecutors office for 

combating organised crime and 

corruption  

21.158 16.427 16.427 

NCCIBM National Coordination 

Centre for IBM 
800 800 800 
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Centre for trafficking in human 

beings 
663 663 663 

6. CROSS-CUTTING ISSUES 

GENDER MAINSTREAMING  

The MoI is committed to equal gender treatment in the management of its human resource. The 

present project, however, shall further promote the gender sensitization of the target audience. 

The training activities will include a specific component to train staff in the implementation of 

the Government Strategy for Gender equality 2013-2020. The trainings shall also include 

components on mainstreaming gender in border management (in line with principles and 

standards promoted by DCAF and the OSCE) and in the overall migration management policy. 

This is particularly important with view to the fact that 42% of migrants are women and girls
10

. 

Further on, the Action will take on-board the relevant UN recommendations, notably:  

 systematic collection of sex and age disaggregated data in asylum registration systems,  

 establishment of mobile protection teams to identify vulnerable groups,  

 availability of targeted services in reception and transit centres,  

 creation of women only spaces, 

 sex segregated toilets and showers.  

These recommendations will be implemented throughout the action and will be applied for both 

components. The following indicators will be also used in assessing the gender equality impact 

of the action 

 No of women and children directly (f.e. integrated / reintegrated) and indirectly (f.e. 

organised crime groups in human trafficking stopped and estimated annual human turnover 

through them) benefiting from the action. 

 No of investigation cases launched and resolved with focus and data on numbers of cases 

involving women and children for example in trafficking cases as a % of the total. 

 No of   female police officers, female investigators and female officials trained through the 

action. 

EQUAL OPPORTUNITIES 

The designed activity will be implemented in full respect of the principles of anti-discrimination 

and equal opportunities. In line with the country legislation, the people involved in the action 

implementation will be treated similarly, unhampered by artificial barriers or prejudices or 

preferences. Moreover, the action will provide support to vulnerable groups of people such as 

                                           

10 See http://eca.unwomen.org/en/digital-library/publications/2016/01/gender-assessment-of-the-refugee-and-migration-crisis-in-serbia-and-fyr-
macedonia. The study informas that 42% of migrants are women and girls 

 

http://eca.unwomen.org/en/digital-library/publications/2016/01/gender-assessment-of-the-refugee-and-migration-crisis-in-serbia-and-fyr-macedonia
http://eca.unwomen.org/en/digital-library/publications/2016/01/gender-assessment-of-the-refugee-and-migration-crisis-in-serbia-and-fyr-macedonia
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migrants, victims of trafficking, groups in risk of radicalisation, for social inclusion and 

reintegration. Thus the action will promote the equal opportunities for everybody.  

MINORITIES AND VULNERABLE GROUPS 

The project will give particular consideration to protection of migrants, minorities and vulnerable 

groups such as children, people with disabilities, victims of trafficking in human beings, 

unaccompanied minors, persons in need of international protection. Relevant national laws in 

this area provide for a set of support services to certain groups. The Action shall seek to 

strengthen the implementation of these provisions in practice through: 

 tailored trainings to officers and staff of national authorities that will include cultural and 

vulnerability sensitization modules, human rights and migrants protection; 

 analysis of the risky factors particularly as regards trafficking in human beings and 

preparation of prevention measures; 

 an active outreach approach, involving cultural intermediation, translation, information 

raising 

 support for the national authorities in ensuring support systems such as compensation 

funds, etc. 

 implementation of measures for (re)integration of some specific groups f.e victims of 

human trafficking.  

The project activities will thus support the implementation of the relevant international standards 

in the respective international documents such as the UN Convention on Elimination of all 

Forms of Racial Discrimination, Convention against Torture, Inhuman and Degrading Treatment 

and or Punishment, UN Convention relating to the Status of Refugees, EU Directive 

2008/115/EC on common standards and procedures in Member States for returning illegally 

staying third-country nationals and in line with recommendations made by relevant international 

human rights monitoring bodies. 

ENGAGEMENT WITH CIVIL SOCIETY (AND IF RELEVANT OTHER NON-STATE STAKEHOLDERS) 

The Civil Society will be included in different stages of the implementation of the action, 

notably under Component 1, where civil society will be involved in the analysis of the impact of 

the current policy in the area of migration and human trafficking and on recommendations for its 

improvements. Representatives of the CSOs will also take part as training audience, or trainers in 

the envisaged capacity building activities. Integration of civil society sector in the overall system 

for migration management and particularly in the mechanisms for migrant assistance is in line 

with the on Migration and Stockholm Agenda of the Global Forum for Migration and 

Development as well as with the “5-year 8-point Plan of Action” that global civil society 

presented to the UN High Level Dialogue on International Migration and Development in 2013 

(HLD). Specific attention will be paid in the framework of this action to ensure that civil society 

and other non-state stakeholders are consulted in the right time of the legislative and policy-

making process and that the decision-makers are informed about the outcomes of the 

consultations. 
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ENVIRONMENT AND CLIMATE CHANGE (AND IF RELEVANT DISASTER RESILIENCE) 

The action will not have a negative environmental impact. By strengthening the rule of law on 

the other side, it will promote the respect to the laws, rules and procedures in all areas including 

the environmental one.   

7. SUSTAINABILITY 

The sustainability of the action will be achieved through: 

 putting in use of new facilities (Reception centre, premises of the forensic laboratory, 

Tetra IV, IBM IT system) which will be used for a long time ahead and will be in future 

funded under the national budget; 

 improved knowledge and competences of a huge number of staff and management from 

national authorities, who will continue applying their strengthened knowledge and 

understanding on numerous issues (human rights, investigation techniques, etc) 

 strengthened coordination mechanisms that will continue to function properly with the 

participation of the mandated  actors; 

 putting in use of operational procedures and arrangements, which will be applied in the 

period ahead. 

8. COMMUNICATION AND VISIBILITY 

EU funded projects should achieve a high and consistent level of visibility. A sufficient level of 

awareness can only be achieved through coherent branding of all EU projects. The role of 

contractors and implementing authorities in raising public awareness is thereby crucial. The 

project implementation shall comply with the provisions of the attached document 

'Communications guidelines: visual and written identity for contractors and implementing 

partners', which is also set out at http://ec.europa.eu/europeaid/work/visibility/index_en.htm. The 

EU Delegation will use reasonable efforts to assist in complying with this obligation, but without 

incurring expenditure by the EU Delegation. Therefore, the cost of visibility activities shall be 

included in the incidental budget. The following indicative set of communication and visibility 

activities shall be covered by the budget for incidental expenditure: press releases on specific 

project activities, organisation of press conferences, when necessary. All visibility items and 

activities must receive prior approval by the Contracting Authority. 

Communication and visibility will be given high importance during the implementation of the 

Actions. The implementation of the communication activities shall be the responsibility of the 

beneficiary, and shall be funded from the amounts allocated to the Action. All necessary 

measures will be taken to publicise the fact that the Action has received funding from the EU in 

line with the Communication and Visibility Manual for EU External Actions. Additional 

http://ec.europa.eu/europeaid/work/visibility/index_en.htm
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Visibility Guidelines developed by the European Commission (DG NEAR) will have to be 

followed. 

Visibility and communication actions shall demonstrate how the intervention contributes to the 

agreed programme objectives and the accession process. Actions shall be aimed at strengthening 

general public awareness and support of interventions financed and the objectives pursued. The 

actions shall aim at highlighting to the relevant target audiences the added value and impact of 

the EU's interventions and will promote transparency and accountability on the use of funds. 

It is the responsibility of the beneficiary to keep the EU Delegation fully informed of the 

planning and implementation of the specific visibility and communication activities.  

The beneficiary shall report on its visibility and communication actions in the report submitted to 

the IPA monitoring committee and the sectoral monitoring committees. 

 


