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ACTION FICHE FOR THE REPUBLIC OF MOLDOVA – ENPI AAP 2009 

1. IDENTIFICATION  

Title/Number Sector Policy Support Programme in the Water sector  

Cris N° ENPI/2008/020-520 

Total cost €45 million 

Aid method / Method of 

implementation 

Sector Policy Support Programme, direct centralised management and 

indirect centralised management  

DAC-code 14020 Sector Water Supply and Sanitation 

2. RATIONALE AND COUNTRY CONTEXT 

2.1 Country context and rationale for SPSP 

The Republic of Moldova is a small country in south-east Europe lying between Ukraine and Romania 

and has a surface area of 33,846 km
2
. The country comprises 3 municipalities, 52 towns, and 

approximately 1,480 rural communities. The current population of 3.6 million
1
 (excluding Transnistria) is 

predominantly rural with 59% of the population living in towns and villages of fewer than 10,000 people. 

The Republic of Moldova’s water resources are estimated at about 1.32 billion m
3
/year. The main rivers, 

the Nistru and Prut, account for 80% and 14% respectively of this figure while groundwater provides 6%. 

There are approximately 3,800 artesian wells together with 120,000 shallow wells and springs. Surface 

water abstracted from the rivers provide most of the urban drinking water requirements while in rural 

areas, shallow wells constitute the key source of water supply. The river waters are moderately polluted 

while water from shallow wells is more so and they seldom comply with international quality standards. 

Untreated wastewater discharges pollute rivers and groundwater with negative implications for overall 

water quality, sensitive eco-systems and international waterways. The situation is wholly unacceptable to 

the Government and donors alike and urgent intervention is required. 

2.1.1 Economic and social situation and poverty analysis 

Following independence from the Soviet Union in 1991, family incomes in the Republic of Moldova 

dropped substantially and many households had incomes less than the subsistence level especially in rural 

areas. Poverty was widespread and as a result, many young Moldovans chose to emigrate to Western 

countries. The resulting brain drain led to a dearth of suitably qualified technical and management 

personnel across all sectors. For those who chose to remain, salaries are correspondingly low with 

reduced quality of life. Since then, the Republic of Moldova’s economic situation has fluctuated from one 

of despair in the immediate years after independence to a more positive outlook since 2007. Although 

overall GDP is growing at a steady pace of approximately 5%/a
2
 per capita GDP is significantly low at 

USD 2,100, currently making the Republic of Moldova one of the poorest countries in Europe. Water 

supply and sanitation infrastructure is crumbling which creates the conditions in which waterborne 

diseases such as hepatitis and dysentery proliferate. This results in approximately 2,000 premature deaths
3
 

per year with a corresponding cost to the national health service of some 5-7% of GDP
4
. The importance 

of safe water supply and sewerage systems in the overall economic life of the Republic of Moldova 

cannot thus be overestimated. 

2.1.2 National development policy 

A fundamental objective of the National Development Plan 2008-2011 is the creation of the necessary 

conditions for improving quality of life through sustainable and inclusive economic growth. The National 

Development Strategy (NDS) 2008-2011 targets the consolidation of measures for preventing pollution 

                                                      

1 Statistical Yearbook of the Republic of Moldova 2007 
2 Ministry of Finance, the Republic of Moldova 2008 
3 ‘The Quality of Growth’, Vinod Thomas, World Bank Publications 2000 p85 
4 National Environment Action Plan 1996 
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and promoting efficient use of natural resources with a view to ensuring continued health and quality of 

life. The proposed SPSP is therefore fully consistent with national development policy. 

2.2 Sector context: policies and challenges 

Drinking water: Only 45%
5
 of the population has access to potable water complying with Government 

standards
6
. Although most urban water supply systems provide treated water of acceptable quality, 

however, in the rural areas, only 20%
7
 of deep and shallow wells are satisfactory. Shallow wells are 

polluted by human and animal waste, illegal garbage dumps and dung heaps resulting in high 

concentrations of micro-organisms, nitrates and sulphates. Rural dwellers have little knowledge and 

appreciation of the health risks posed by inferior drinking water and poor sanitary practices. The 2005 EU 

Food Security Programme undertook testing of almost 8,000 wells in 380 localities; these were then 

colour-coded according to the water quality. Information on the quality of wells was also posted in public 

places. Despite such interventions, some villagers continued to use their nearest well, whether polluted or 

not. Schools and kindergartens are similarly affected. 

Wastewater: The situation is equally dismal. Although 31%
5 

of the population is connected to a 

centralised sewerage system, the effective figure is 24% because only four existing urban wastewater 

treatment plants currently operate satisfactorily. For the rest, untreated effluent is discharged directly to 

surface waters. In the rural areas, 23% of the population have improved pit latrines while 46% generally 

use simple pit latrines with direct percolation to shallow groundwater aquifers, which are, in turn, used 

through the wells for drinking water supply.  

The European Water Initiative (EUWI) has been particularly active in the last few years in the Republic 

of Moldova, which has been a leading country of the Eastern European Caucasus and Central Asia 

(EECCA) component of the EUWI. . The main goal has been to establish a National Policy Dialogue in 

the Republic of Moldova, involving all relevant authorities and stakeholders, with a view to facilitate the 

implementation of the principles of the EU Water Framework Directive and the UNECE Water 

Convention. This includes progress towards integrated water resources management (IWRM) with a link 

to financing issues. Two international organisations, OECD and UNECE, are acting as strategic partners 

of the EU in this effort, respectively for water supply and sanitation and IWRM.In the National Policy 

Dialogue on water, specific objectives were drawn up to be achieved through the implementation of 

policy packages on IWRM, including (a) new governmental regulations on wastewater discharges;(b) 

action plans to achieve safe drinking water supply and adequate sanitation and (c) plans for the 

establishment of river basin management authorities and river basin councils. 

The outcome is that the Government is now committed to improving the situation in the sector and has 

adopted or prepared the following main documents: 

 2007 Strategy of water supply and sewage disposal in communities of the Republic of Moldova   

This National Water Strategy superseded a previous 2005 Decree for approval of Plan for Water Supply 

and Sewerage in localities of the Republic of Moldova up to year 2015. The aim of this Strategy was to 

create a national policy for water and sanitation and to identify priority interventions to be undertaken. It 

sets out specific medium and long-term objectives for the period 2008-2025 which include, inter alia, 

decentralisation of services, promotion of market economy principles, extension of networks, tax 

incentives for private investors in infrastructure, promotion of sustainable development, environmental 

protection and social partnership. Investment budgets for each timeframe are also stated and potential 

sources of financing are described. Feasibility studies have been carried out in ten urban areas only. There 

is no national water masterplan which would provide an overview together with prioritisation and proper 

costing of the water and sanitation needs on a national level and which would allow technical designs for 

all new projects to be elaborated in a consistent and efficient manner. The Strategy prioritised short term 

investments for the period 2008-2012 in the amount of 3,600 MMDL (approximately €257 million) and 

for long-term investments for the period 2012-2025 as 23,000 MMDL (approximately €1.643 billion). 

 2008 Draft Water Law  

                                                      

5 35% of households are connected to a piped water supply system; 31% of households are connected to a centralised 
sewerage system; Source: Statistical Yearbook of the Republic of Moldova 2007. 

6 Regulation No. 934 (2007) ‘Sanitary Norms on Drinking Water Quality’ which is aligned to EU and WHO standards 
7 80% of shallow and deep wells tested had at least two chemical constituents exceeding minimum acceptable standards. 

30% had high E.coli counts. Source: Moldovan National Centre for Public Health Sanepid 2007 
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A Draft Water Law 2008 has been drawn up to harmonise Moldovan water policy with the EU Water 

Framework Directive 2000/60CE (the latter seeks to implement among others the Drinking Water 

Directive 98/83 EC, the Urban Wastewater Treatment directive 91/271EEC and the Nitrates Directive 

91/676 EEC).  The Draft Water Law sets out the rights to use of water, principles of water management 

and measures for prevention of pollution and makes provision for the introduction of regulatory impact 

assessment. It also seeks to consolidate the provisions of the 2005 Decree and the 2007 Strategy and 

proposes the establishment of a Water Fund which would be used to support the development of water 

supply and sanitation projects. The Draft Water Law has not yet been promulgated which means that the 

current legal framework (Water Code 1993) does not fully take account of the EU water-related 

legislation to which the Republic of Moldova seeks to converge. However, this convergence, in particular 

to the Water Framework Directive, has already been initiated within two EU-funded regional projects 

'Environmental Collaboration for the Black Sea'
8
 and 'Water Governance in western EECCA countries'

9
.  

 Other water-related legislation  

The current national legal framework consists of a set of legislative documents, including:  Water Code 

No. 1532-XII of 22.6.1993; Law “On Ecological Expertise and Environment Assessment” No. 851-XIII 

of 29.5.1996; Law “On Public Communal Services” No. 1402-XV of 24.10.2002; Law “On Drinking 

Water” No. 272-XIV of 10.2.1999; Law “On Payment for Environment Pollution” No.1540-XIII of 

25.2.1998; Law “On Environment Protection” No.1515-XII of 16.6.1993; Law “On Sanitary and 

Epidemiological Support to Population” No.1513-XII of 16.6.1993; Law “On Protection Zones and Belts 

of River and Water Basins” No. 440-XIII of 27.4.1995; Regulation No. 934 of 15.8.2007 “Sanitary 

Norms on Drinking Water Quality”. 

In the context of the National Policy Dialogue established by the EU Water Initiative, the Steering Group 

approved in June 2008 three recent interrelated policy packages for priority action and where appropriate 

implementation-: 

 Order of the Government of the Republic of Moldova on wastewater discharges from municipal 

sources, adopted by the Government on 10 October 2008; 

 Plan of implementation of sustainable water management, safe drinking water and adequate 

sanitation in the Republic of Moldova; 

 Draft order of the Government of the Republic of Moldova on the composition and work of river 

basin councils, finalized in October 2008 and circulated among governmental entities to prepare 

approval by the Government. 

 National Development Strategy 2008-2011 

The NDS 2008-2011 has as its main objective the improvement in the quality of life for the population by 

creating the conditions for sustainable economic growth. It sets specific targets for the sector which 

generally are in line with those given in the National Water Strategy i.e. (i) to enhance the health of the 

people by providing a greater level of service to consumers; (ii) to reduce the risk of pollution to and 

depletion of groundwater sources; (iii) to achieve a more rational use of water supplied and (iv) to 

increase the efficiency of the water utility companies. It also includes the Millennium Development 

Goal
10

 to reduce by 50% in 2015 the number of people without access to safe water supply and sanitation. 

 Challenges  

The sector is hugely under-developed and faces many challenges. Infrastructure, a significant part of 

which dates from the 1970s, is collapsing and emergency repairs cannot keep pace with the breakdown in 

pipes, buildings and mechanical installations. The sector was effectively decentralised in 2000
11

 when 

                                                      

8 http://www.ecbsea.org/en/moldova/Legislative_component/?pid=578  
9 http://www.euroconsult.mottmac.nl/files/page/217222/EasternEuropeWaterGovernance.pdf 
10 The 2015 target was calculated  at 65% having safe access to water supply by 2015 (from the base level of 38.5% in 

2002). This represents a 20% increase (720,000 persons) from the current level of 45%. The 2010 target was given as 
59% which represents an increase of 14% on the current figure or 504,000 extra persons. The population with access 
to sanitation systems (incl. simple sewerage, septic tanks and improved pit latrines) was to increase from 41.7% in 2002 
to 51.3% in 2010 and 71.8% in 2015 (360,000 and 720,000 extra persons respectively). 

11 Decree No. 530 dated 06 June 2000 

http://www.ecbsea.org/en/moldova/Legislative_component/?pid=578
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responsibility for the provision of water and sanitation services was devolved to the individual 

municipalities and their subsidiary water works ('Apa Canals'). Fragmentation has resulted with too many 

Apa Canals (42) that often have uneconomically small exploitation areas. The capacity of these 

waterworks to properly manage the water supply and wastewater systems is weak. Their 

organisational/institutional structure is often poor, management practices are outdated, salaries and 

morale are low and there is little or no training. The municipalities are the effective owners of the Apa-

Canals. The setting of tariffs is approved by the Municipal Councils which often keep water tariffs well 

below the maximum affordability ceiling of 5%
12

 of household income. Revenue barely covers 

operational and maintenance costs.  

Almost no financial assistance is currently available from the State budget. Many Apa-Canals have 

accrued significant debts over a number of years arising from the non-payment of operational liabilities 

and serious cash flow difficulties arise in the repayment of such debts. Even with an increase in tariff to 

the ceiling 5%, works beyond the renewal of existing infrastructure are a challenge (due to deterioration 

of assets which lead to permanently raising fixed prices if no cost-cutting programmes are implemented). 

This is why state support in the form of substantial grants and/or soft-loans is urgently required, as many 

municipalities must first overcome the huge underinvestment in the networks in the last two decades. In 

the few instances where external financing has been secured, local design agencies are still working to old 

Soviet (GOST) norms and standards which results in oversized infrastructure and significant under-

utilisation of scarce investment funds. Total revenue generated by Apa-Canal Chisinau in 2007 was 360 

MMDL while 2007 revenue of the other 41 Apa-canals was 170 MMDL
13

 (total 530 MMDL - 38 MEUR 

approx.). 

The Government states that it fully supports the National Water Strategy and in order to achieve the 

planned levels of improvement, investment of 5.6%
14

 of the annual budget would be required for the next 

20 years. In this regard, NDS 2008-2011 includes a figure of 2,800 MMDL (200 MEUR) for the sector. 

However, only a meagre sector allocation of 18-22 MMDL/a has been foreseen in the Medium-term 

Expenditure Framework 2009-2011 which is inadequate
15

. As very low amounts have been budgeted for 

2008-2009, public allocations to the sector for 2010 and 2011 should realistically be of an order of  

magnitude of at least 1,000 MMDL or 71 MEUR per annum (including Apa Canal budgets and external 

financing). It is an express condition of this SPSP that the amount of the state contribution to the sector 

will increase to these levels, as specified in the Policy Matrix.  

2.3 Eligibility for budget support 
16

 

The most recent IMF document is the Fourth Review of Poverty Reduction and Growth Facility and dates 

from September 2008 (IMF Country Report No. 8/320). It states that GDP growth for 2008 and 2009 is 

predicted to be 8% and 9% respectively and demand is projected to remain strong. (However, the global 

economic crisis will certainly affect the Republic of Moldova in 2009 and lower these figures, to a yet 

unknown extent.) Inflation peaked at 16 percent in April 2008, up from 13 percent at end-2007, eroding 

                                                      

12
 Affordability surveys indicate that most households consider 5% of the household budget is the maximum 

expenditure for quality water and sanitation services. This is currently a generally accepted ceiling in the Republic of 
Moldova. 

13 The Republic of Moldova Apa-Canals Association Annual Report  2007 
14 Financing Water Supply and Sanitation in the Republic of Moldova. EAP Task Force 2008. If EU Directives are 

included then the state contribution rises to 6-7% 
15

 Public spending for water and sanitation is split into different lines in the MTEF. The 2009 MTEF component for 
water and sanitation is 173 million MDL (98.8 million MDL for 2010 and 81.6 million MDL for 2011) from external 
sources and and 9.27 million MDL from the state budget. There are no other direct budget investments other than the 
World Bank National Water and Sanitation Project. There are several budget lines and special funds that can finance 
water investments, but which are limited in size: The Regional Development Fund contribution was stated to be 156 
million MDL for all infrastructure sectors in 2009, 138 million MDL in 2010 and 200 million MDL in 2011. The 
Ministry of Local Public Administration has not yet decided the allocation of these funding among the sectors. The 
National Environment Fund provision in respect of water and sanitation is 20.6 million MDL (2009), 22.9 million 
MDL (2010) and 24 million MDL (2011).  

16
 In the context of the global economic crisis, macro-economic situations, in many countries, are subject to frequent 

evolutions. The Republic of Moldova is not spared by these evolutions. The present text, drafted in November-
December 2008, may not fully reflect the macro-economic situation of the country at the time this document is officially 
adopted. Considering the importance of macro-economic stability for the eligibility for budget support operations, the 
European Commission will at all times, during the implementation of this programme, pay very close attention to this 
issue 
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the real interest rates. The current account deficit widened in 2007, but remains more than covered by 

foreign direct investment and long-term debt flows. The main driver was a shift from remittances (which 

appear in the current account) to foreign investment (capital account). Debt is broadly sustainable. In 

conclusion the IMF-report states that ' the Republic of Moldova’s outlook is positive. Growth is set to 

recover strongly, agriculture is expected to rebound…and foreign direct investment is picking up and 

replacing remittances as the main driver of the economy'. 

Progress in most fields of PFM has currently been identified in the July 2008 PEFA study, which sees 

improvements concerning eleven indicators compared to the first PEFA exercise in 2006, with only two 

negative developments (aggregate expenditure out-turn compared to original approved budget, legislative 

scrutiny of external audit reports) over the last two years. The biggest improvement in overall scoring was 

in payroll, procurement and internal controls. A new Public Procurement Law was enacted that brings 

public procurement in line with international standards and practices. The April 2008 European 

Commission  Progress Report on implementation of the EU-Republic of Moldova ENP Action Plan 

mentions general progress in PFM and public procurement, although further improvements are 

recommended. The Government has also prepared a Strategy for the Development of Public Internal 

Financial Control (PIFC) in January 2008. A central harmonisation unit, responsible for PIFC throughout 

the entire public sector, was established. With the support of technical assistance, a code of ethics for 

internal audit, an internal audit charter and internal audit standards were also produced. Missions by DG 

BUDG in February 2008 and DG ECFIN in March 2008 came equally to positive conclusions. 

The Republic of Moldova was deemed eligible for budget support under ENPI NAP 2007 and 2008, and a 

number of macro-economic indicators have improved since these decisions were taken. The IMF and 

World Bank judge the Republic of Moldova 's macroeconomic policies as being sufficiently well-defined 

and implemented, as evidenced by four positive reviews of the on-going IMF Poverty Reduction and 

Growth Facility in the last years, and the preparation of a new World Bank Poverty Reduction Support 

Credit. The World Bank is supporting capacity development of the public sector through a Public 

Financial Management operation as well as through a Multi-donor Trust Fund for Public Administration 

Reform. The World Bank is also working with DfID to support the capacity development of the Court of 

Accounts. The analysis of PFM shows that a programme of reform for the improvement of PFM is under 

implementation. As a result, the allocation of sector budget support seems justified with respect to the EC 

eligibility criteria, although much still remains to be improved concerning aspects of practical 

implementation of the reforms.  

2.4 Lessons learnt 

Previous EC budget-support in the Republic of Moldova shows that a permanent dialogue between 

partner administrations and EU is needed to ensure the achievement of the agreed policy matrix. From 

water-related projects of other donors it is evident that the institutional capacity in this specific sector is 

relatively weak and that the implementation capacity of the municipalities to properly manage the water 

supply and wastewater systems is limited. There are numerous small Apa-canals which result in 

fragmentation of service supply and low economies of scale. Strengthening and partial reorganisation of 

Apa-Canals is urgently required. Existing water tariffs are often too low to even cover operation and 

maintenance costs. Tariffs should be set at realistic and sustainable levels to enable for investment in the 

supply networks thereby ensuring the long term viability of the systems. 

The World Bank’s phase I Pilot Water Supply and Sanitation project found that cost-efficient investments 

are possible in Moldovan towns, and that rural water investments can be implemented through 

interlocutors such as the Moldovan Social Investment Fund for reasonable costs.  

Commencement of the 2nd phase World Bank National Water Supply and Sanitation Project had been 

delayed awaiting signature by the Ministry of Finance of a specimen agreement with one of the 

beneficiary municipalities. Although the project is expected to commence shortly, close cooperation with 

international financial institutions that are active in the sector is vital to ensure that that no substitution of 

IFI-loans with EC-budget support grants occurs.  

Furthermore, in response to the Paris Declaration on aid effectiveness and subsequent Accra Conference 

of September 2008, the Commission developed a strategy for the implementation of recommendations 

made at these events, with a view to, inter alia, increase Partner Government Ownership (Demand driven 

approach and/or country managed programmes); enhance Capacity Building with a strong result 

orientation; enhance donor coordination; increase the quality and make better use of available technical 

expertise; and avoid the creation of parallel PIUs.  
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These elements are being taken into account whenever applicable in the various stages of the project 

cycle. 

2.5 Complementary actions 

International actors in the Moldovan water sector are the EU, World Bank, EBRD, EIB and bilaterals. 

Should the USA decide to make the Republic of Moldova fully eligible for its Millennium Challenge 

Account, up to USD 70 million could be made available for irrigation measures in 2009 or 2010 

potentially over-stretching the management capacities of Apele Moldovei. EBRD has co-financed the 

USD 60 million Chisinau Water Services Rehabilitation Project in 1998 and the Republic of Moldova is 

still challenged to repay this loan. The EU Food Security Programme included an extensive water 

component. TACIS funding of €3 million is available for an innovative constructed wetland wastewater 

treatment plant at Orhei, with a similar scheme foreseen by WB/GEF in Soroca. EIB, EBRD and the EU 

Neighbourhood Investment Facility are considering the possibility of a joint water project in the amount 

of 10 MEUR each. NIF is also considering funding a feasibility study for sewerage improvements in 

Chisinau. Germany through its agency KfW has expressed an interest in financing improvements to 

Chisinau water and wastewater management. The World Bank has completed its successful Pilot Water 

and Sanitation Project in five cities and arranged feasibility studies in ten cities. It has launched a new 

programme of USD 14 million (see Par. 2.4 above). Kuwait has provided a credit of USD 7 million for 

rehabilitation of water supply and sanitation infrastructure in seven towns
17

. Austria and Switzerland fund 

the rehabilitation of water supply and sanitation networks in towns and villages in the centre and south of 

the country (Hincesti, Nisporeni, Straseni, Ungheni, Calarasi, Ialoveni and Leova). The Czech Republic is 

funding a new wastewater treatment plant in the town of Leova. Construction of water supply and 

sanitation infrastructure in the city of Ceadir Lunga has been grant-aided by Turkey in the amount of 

USD 10 million. The National Environment Fund has supported small-scale sanitation projects with €3.5 

million over the last 3 years. The Moldovan Social Investment Fund has implemented local water supply 

and sanitation projects. In addition, a TACIS project was launched in 2008 on water governance in 

Western EECCA, including the Republic of Moldova, in close coordination with the National Policy 

Dialogues established by the EU Water Initiative. The project seeks the establishment of river basin 

organizations/river basin councils for transboundary waters (Republic of Moldova/Romania and Republic 

of Moldova /Ukraine), keeping also into account adaptation to climate change. 

2.6 Donor coordination 

In April 2008, a new Policy and Aid Coordination Department was established within the Prime 

Minister’s office. This department coordinates the government's contacts with all major donors and 

prioritizes and channels funding requests to them. It will play a major role in assuring implementation of 

this SPSP. A donor coordination mechanism already exists in the Moldovan water sector, with the 

participation of the European Commission, Switzerland, Austria and the Czech Republic and less 

regularly, by the local representations of the World Bank, EBRD and US/MCC. However, until now this 

is intra-donor coordination only. As one of the conditions for this sector-budget support, the European 

Commission will insist on the establishment of a regular (e.g. bi-monthly) water-sector donor-

coordination with the relevant Moldovan authorities, under the leadership of a Moldovan Minister and co-

chairmanship by a donor representative (similar to existing government-donor groups in the Moldovan 

social protection and health sectors).  

3. DESCRIPTION 

3.1 Objectives 

The main objectives of this SPSP are to support the Republic of Moldova in the implementation of 

reforms in its water and sanitation sector and to finance priority activities of high-relevance for the 

Moldovan population and environment. This will be achieved in close co-operation with other 

international development partners active in the water supply and sanitation sector. 

3.2 Expected results and main activities 

The expected results of the SPSP correspond to the mid-term objectives of the National Water Strategy 

2007. These are (i) a significant speeding-up of the implementation of the Strategy by supporting the 

                                                      

17 Hincesti, Stratsui, Taraclia, Carbolia, Sarata Vece and Riscani 
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Moldovan authorities in better targeting its interventions and (ii) sustainable improvements in the 

connection of the Moldovan population to safe drinking water and sanitation infrastructure, in line with 

relevant EU standards and the country's MDG and National Development Strategy goals in the sector 

(65% of population connected to safe drinking water and 72% to sanitation systems by the year 2015
18

). 

The SPSP would also assist in reducing nutrient discharges to the Black Sea basin through support to the 

construction of wastewater treatment plants. Priority investment
19

 shall be made to reduce risks to public 

health e.g. by reducing excessive levels of nitrates and microbial contamination in rural drinking water 

supplies through fencing of well zones, removal of rubbish heaps, public information campaigns and by 

protecting groundwater in rural areas, e.g. through simple latrine improvement programmes and/or, 

improved quality of wastewater discharged to rivers by ensuring primary treatment as an interim measure 

at locations of future urban wastewater treatment plants, 

 

Specific activities to be financed with support of this SPSP shall include inter alia: 

 Preparation and implementation of a drinking water emergency programme targeting the most urgent 

water pollutions from a health point of view in rural and urban areas of the Republic of Moldova 

 Pilot investment projects through indirect centralised management 

 Targeted TA to Moldovan partner institutions in the sector that will enable them to speed-up and 

implement sector reforms, such as sector planning workshops, advice in tariff and investment cost 

recovery calculations, and on-the-spot trainings in cooperation with professionals from EU countries 

 Preparation of a water supply/sanitation master plan and prioritised national investment programme 

 Promulgation of new Water Law and secondary legislation in view of convergence with EU-acquis 

 Construction/rehabilitation of urban water supply infrastructure to provide 100,000 new connections 

 Construction/rehabilitation of urban sewer systems to provide 60,000 new connections 

 Construction/rehabilitation of four “secondary” wastewater treatment plants each having capacity 

greater than 10,000 population equivalent 

 Construction of new rural water supply infrastructure to provide 100,000 new connections 

 Construction of new rural wastewater infrastructure to provide 60,000 new connections 

 Replacement of water supply pumps and associated equipment in 30 pumping stations 

 Replacement of wastewater pumps and associated equipment in 20 pumping stations 

 Installation of bulk meters at water supply sources in 52 towns 

 Provision of leakage detection equipment and training to three regions, North, Central and South 

 Institutional strengthening of water-works (training) 

 Capacity building of River Basin Organizations and River Basin Councils for the main rivers in the 

Republic of Moldova, including the Prut and Dniester rivers, to cope in particular with transboundary 

water management issues and climate adaptation in water management.  

 Public awareness campaign (including information packages and updating of the web site of the 

National Policy Dialogue for the EU Water Initiative, at www.acva.md), especially in rural areas. 

3.3 Risks and assumptions 

The Government’s approach to water governance has been altered several times over the past number of 

years and it is uncertain whether the existing administrative-institutional arrangement will remain 

unchanged during SPSP implementation. Furthermore, monitoring, reporting and evaluation are spread 

over a number of institutions/organisations and reporting structures. This makes it difficult to assess the 

sector in its totality or to assess the progress against policy documents or against public expenditures. 

Data availability and quality is a serious issue as significant inconsistencies across the sources have been 

noted. Other risks include a partial lack of willingness to carry out systematic reforms and possible 

corruption and interventions with a party-politics bias. The lack of sufficient professional experts at all 

management levels together with failure to achieve best value for money through competitive 

procurement practices could also have an adverse effect on the successful implementation of this SPSP. It 

is hoped, however, that the Republic of Moldova’s widely demonstrated political interest towards 

European integration together with clear, policy-based support from Government will ensure that these 

risks can be successfully mitigated. 

                                                      

18 The interpolated values to the end of this programme in 2012 are 61% for water supply and 59% for sanitation – 
respective increases of 576,000 and 180,000 persons from the current (2008) situation. 
19 As outlined in ‘Environmental Action Programme for Central and Eastern Europe 1993’ 
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3.4 Stakeholders 

The main stakeholders involved in the Moldovan water and sanitation sector are as follows: The 

Parliament is the legislative authority of the State and holds the power of promulgating the laws. The 

Government Office under the Prime Minister is responsible for ensuring coordination of public policy 

planning according to the priorities set out in the government programme. The Ministry of Ecology and 

Natural Resources is responsible for environmental protection, monitoring of water resources and water 

quality management. It has a staff of only 25 employees and is limited in its capacity. The Ministry of 

Finance is responsible for securing adequate public financing management related to the WSS sector. The 

Ministry of Construction and Territorial Development is responsible for all major infrastructural 

construction works related to WSS sector. The Ministry of Local Public Administration is responsible for 

policy and planning for the water and sanitation sector on the local (municipality) level. Within the 

ministry, the WSS sector is not yet of high priority. The State Agency Apele Moldovei is the central 

administrative authority for water management which is responsible for water management, irrigation and 

water supply and sewerage on the national/regional level and reports directly to Government. Apa Canals 

are water utility companies responsible for providing WSS services on the local level. They are 

subordinated to the local administrative authorities. The Ministry of Health is responsible for water 

quality monitoring with reference to human health. It has a well developed, equipped and staffed network 

of regional laboratories carrying out water quality analysis. The Apa-Canals Association includes all 42 

Apa-canals and its main role is to represent the latter at the national level. The State Hydro-

meteorological Service monitors background air, water and soil quality to assist in the formulation of 

pollution control measures. It has a comprehensive network of sampling station covering all major water 

courses. The State Geological Agency is in charge of compliance, monitoring and control of ground 

waters. The State Ecologic Inspectorate within the Ministry of Ecology is responsible for issuing licenses 

for water use. The State Engineering Institute Acvaproeict is subordinated to 'Apele Moldovei' and assists 

in designing main WSS-related policy documents and strategic documents. The State Engineering 

Institute IPROCOM is also subordinated to 'Apele Moldovei' and primarily assists in designing WSS 

projects. NGOs in the Republic of Moldova involved in the water sector include REC the Republic of 

Moldova, Environmental Movement of the Republic of Moldova and Eco-TIRAS. The most relevant 

authorities and stakeholders have been regularly involved in the context of the National Policy Dialogue 

set up by the EU Water Initiative, including its Steering Group, which is under the lead agency of 

Ministry of Environment and Natural Resources. 

3.5 Crosscutting Issues 

This SPSP will have a significantly positive impact on the Republic of Moldova's environmental 

sustainability. Ground water and river water quality will both be significantly improved as a result of 

increased treatment of municipal sewage and elimination of polluting point discharges. Air quality will 

also be improved and odious smells will be reduced. 

Gender: Issues related to gender are essential for the effectiveness and sustainability of water 

and sanitation programmes. The monitoring and evaluation system should, to the degree 

possible, collect information on use of, and responsibility for water and sanitation facilities as 

well as participation in decision making on a gender disaggregated basis. A component of this 

SPSP still under discussion is a special programme to improve sanitation standards in a number 

of selected rural schools and VET colleges in the rural part of the country. Most of these schools 

have no reliable water supply and only rudimentary sanitation. Students have little appreciation 

of the linkage between poor water and health. With limited investments, the situation could be 

significantly improved, leading to more comfortable, dignified and secure conditions especially 

for teenage girls. A possible indicator for the Policy Matrix will be proposed by UNICEF before 

the start of this programme. 
The SPSP will lead to an improvement in governance by ensuring the participation of all major 

stakeholders in the sector, including NGOs, consumer associations and media. Consultation mechanisms 

will be designed to be fully inclusive and public sector accountability will be enhanced. A website of the 

foreseen Government-Donor sector working-group will inform about specific measures and will increase 

transparency of the sector.  

Access to a safe supply of drinking water is a basic human right. This SPSP will increase the access of 

the population to safe drinking water and thus enhance the level of human rights within the country. 
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4. IMPLEMENTATION ISSUES 

4.1 Method of implementation  

The proposed financing modalities for this sector budget support are centralised management and indirect 

centralised management. A Financing Agreement (FA) will be signed with the Government of the 

Republic of Moldova. Funds earmarked for budget support will be channelled to the Moldovan State 

Treasury following the achievement of agreed conditions for payment.  

Besides, an indicative amount of €5 million is foreseen to be implemented through indirect centralised 

management to carry out pilot projects in small- and medium-sized towns and rural areas that demonstrate 

EU standards and help the Republic of Moldova fulfil the Policy Matrix of this SPSP. (Costs of 

evaluation, monitoring and translations for this component shall be taken from the €5 million).  

Indirect centralised management is justified for the realisation of the following tasks, which involve 

delegation of the public authority and particularly of budgetary acts (choice of the beneficiaries of public 

funds by the implementing partner): 

- Award of grants to the Moldovan municipalities for the investment regarding the sewage system and 

water supply, contracting and control; 

- Choice, after the call for tender launched by the implementing partner, of the company that will 

supervise the works (maitrise d'ouvrage);   

- Choice, after the call for tender launched by the Municipalities of Nisporeni and Cantemir, with the 

full support of the implementing partner, of companies to perform the works;  

- Coordination and supervision of other projects in the water sector that are funded by the Austrian, 

Czech and Swiss governments (the estimated budget of these projects is €15 million for the 

Municipalities of Nisporeni and Cantemir).  

The Austrian Development Agency (ADA) has been chosen as implementing partner in accordance with 

the conditions set out in the Financial Regulation applicable to the general budget of the European 

Communities (FR), requiring such a choice to be objective and transparent. 

- ADA has been present for a number of years in the water sector in the Republic of Moldova and is 

already engaged in further funding and implementation in the sewage and/or water sanitation of the 

Municipalities of Nisporeni and Cantemir. 

- ADA was audited in accordance with the criteria set out in Article 56.1 FR. 

- Prior local consultation has been conducted with donors and government in Chisinau. 

- ADA has signed a memorandum of understanding with the Czech Development Agency on 

development co-operation in the water sector in the Republic of Moldova, thus meeting the EU 

objective of strengthening the role of new Member States as new donors. 

Therefore the relevant authorising officer considers that the conditions for this indirect centralised 

management are met and can propose this method of implementation. 

4.2 Procurement and grant award procedures 

All contracts implementing the action must be awarded and implemented in accordance with the 

procedures and standard documents laid down and published by the European Commission for the 

implementation of external operations, in force at the time of the launch of the procedure in question. No 

direct EC procurement for works and supplies is foreseen under this SPSP. 

4.3 Budget and calendar 

The programme budget of €45 million is divided into €37 million for budget support and, indicatively, €5 

million through indirect centralised management and €3 million for technical assistance, including 

evaluation, translation and monitoring. Payment of the €37 million will be made in three tranches as 

follows: first fixed tranche of €11 million upon signature of the Financing Agreement, in the 3
rd

 quarter of 

2009; second variable tranche of maximum €13 million in the 3
rd

 quarter of 2010; third variable tranche 

of maximum €13 million in the 3
rd

 quarter of 2011. A weighting system for determining the exact 

amounts of disbursements will be described in the policy matrix to be elaborated and which will become a 

part of the Financing Agreement.  

The foreseen operational duration is, indicatively, 60 months as from signature of Financing Agreement 

4.4 Performance monitoring and criteria for disbursement 

A Steering Committee will be established to monitor the implementation of the programme under the 

chairmanship of the Moldovan Prime-Minister. The Committee will meet at least twice a year. The SPSP 
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will use a set of MDG- and EuropeAid standard indicators, applied to the Moldovan water sector (see 

annex). The fulfilment of the Policy Matrix and achievement of the Indicators will be measured on the 

basis of government data by independent reviewers hired by the European Commission. Alongside this 

indicators, the disbursement of all instalments will be contingent on the continued progress in (i) 

macroeconomic and financial policy, conducive to a strong and sustainable economic growth and 

commitment to implement the measures of the EU-Republic of Moldova ENP Action Plan or successor 

document related to macro-economic policy; (ii) implementation of PFM reform programme and 

commitment to further develop measures under relevant articles of the EU-Republic of Moldova Action 

Plan (art. 40 'Public Procurement' and art. 42 'Sound management and control of public finances'); (iii) 

implementation of the Government's Central Public Administration Reform. IMF staff reports will serve 

as a basis for assessing the macroeconomic and financial policy. In order to assess the progress of reforms 

in PFM, the European Commission will avail itself of the assessments made by its own staff, of the 

reviews carried out in the framework of WB programs/projects (PRSC, PFM and others) and, if need 

arises, external technical expertise. The reviews will be coordinated with other donors involved in Budget 

Support operations, and wherever possible joint reviews will be conducted. The Government will be 

encouraged to set up an "institutionalized" streamlined monitoring system for MDG-achievement, 

supported by the international community. 

4.5 Evaluation and audit  

The three sector assessments which shall be carried out by external consultants prior to the disbursement 

of the following tranche shall eliminate the need for a mid-term review. Prior to the end of the 

programme, an external final evaluation will be carried out. The European Commission reserves the right 

to monitor all programme activities and audit a sample of expenditures related to the implementation of 

the programme. 

4.6 Communication and visibility  

All EC-funded activities shall be appropriately acknowledged through the various media. The project can 

be further disseminated through the website established in the Republic of Moldova in the context of the 

EU Water Initiative (www.acva.md). All procurement and tender notices in the national and international 

press shall state that the project is being funded by the European Union. At each project location, large 

signboards describing the measure and acknowledging the assistance from the EU shall be erected and 

maintained in position for the duration of the works.  

 

http://www.acva.md/

