
   

Project Fiche: No. 6 

Quality Infrastructure in the Western Balkans and Turkey 

 

1. Basic information 
 
1.1 CRIS Number:   2011/022-964 
1.2 Title:     Quality Infrastructure in the Western Balkans 

    and Turkey 
1.3 ELARG Statistical code:  02.01- Free Movement of Goods 
1.4 Location:    Western Balkans: Albania, Bosnia and  

    Herzegovina, Croatia, the former Yugoslav  
    Republic of Macedonia, Montenegro, Serbia as 
    well as Kosovo1; Turkey. 

Implementing arrangements: 

1.5 Contracting Authority (EC): European Union represented by the European 
  Commission on behalf of the Beneficiaries 
1.6 Implementing Agency: European Committee for Standardization  
  (CEN) 
1.7 Beneficiaries: In each location: ministries responsible for 

coordination of quality infrastructure, including 
market surveillance; ministries responsible for 
transposition and implementation of technical 
regulations; national standards body; national 
metrology institute; national accreditation body; 
bodies responsible for ensuring market 
surveillance; conformity assessment bodies; 
economic operators. 

Lead Counterpart: Ministry of Economy and Regional 
Development of Serbia. 

 

Financing: 

1.8 Overall cost (VAT excluded)2:   EUR 2 625 000 
1.9 EU contribution:   EUR 2 500 000 
1.10 Final date for contracting:   30 November 2012 
1.11 Final date for execution of contracts:  31 May 2015 
1.12 Final date for disbursements:   30 November 2015 

                                                 
1  Under UNSCR 1244/99 
2   The total cost of the project should be net of VAT and/or other taxes. Should this not be the case, the amount of 

 VAT and the reasons why it should be considered eligible should be clearly indicated  



   

 

2. Overall Objective and Project Purpose  

 

2.1 Overall Objective: 

The overall objective of the project is to facilitate harmonisation of the legislative 
framework and implementing mechanisms in the field of free movement of goods 
(Chapter 1 of the EU acquis). The project will enhance trade within the region3 and 
between the region and the EU with a view to improving the competitiveness of the 
regional economy pre-accession. 

 

2.2 Project purpose:  

Through regional networking initiatives and training, the project will improve the 
capabilities of ministries and quality infrastructure4 bodies, all of which are 
implementing strategies to comply with Chapter 1 of the EU acquis, enabling them to 
offer industry services to provide the tools to trade in the EU market, as well as in the 
markets of the beneficiaries. 

The common areas of quality infrastructure have been identified and are based on the 
results of previous and present assistance programmes and completed assessments. In 
close cooperation with the CEFTA parties and CEFTA Secretariat, the project will 
facilitate intra-regional trade and trade between the region and the EU in part by 
improving confidence in products tested by the region’s laboratories whose performance 
will be benchmarked with each other’s and with EU counterparts. 

The project builds on the results of and continues the work carried out under the 
IPA 2008 project Quality Infrastructure in the Western Balkans and Turkey which 
comes to an end in February 2011. 

 

2.3 Link with AP/NPAA / EP/ SAA 

Croatia, the former Yugoslav Republic of Macedonia and Turkey are all candidate 
countries for EU accession. Each has an Accession Partnership (AP) with the EU 
committing them to comply inter alia with Chapter 1 of the EU acquis on the free 
movement of goods, the core theme of this project. The APs for Croatia and the former 
Yugoslav Republic of Macedonia additionally commit them to contribute to the 
effective implementation of CEFTA. In turn, each has published a National Programme 

                                                 
3  The project supports the implementation of CEFTA and is fully compliant with the CEFTA 2006 Agreement.  The 

project will continue to provide support to CEFTA in the field of technical barriers to trade.  The members of the 
project Cooperation Committee will continue to form the membership of the CEFTA Working Group on technical 
barriers to trade. 

4   Quality infrastructure refers here to all aspects of accreditation, market surveillance, metrology, standardization, 
testing, quality management, inspection and certification that have a bearing on conformity assessment.  This 
includes both public and private institutions and the regulatory framework within which they operate. 



   

for the Adoption of the acquis (NPAA) detailing how it will fulfil its AP obligations.  
NPAAs are updated periodically. 

All the potential candidates (Montenegro received candidate status December 2010) for 
EU accession have a European Partnership (EP) with the EU committing them to 
comply inter alia with Chapter 1 of the EU acquis on the free movement of goods, the 
core theme of this project, and to contribute to the effective implementation of CEFTA. 
In turn, each has published a National Action Plan detailing how it will fulfil its EP 
obligations. The plans are updated periodically. 

The project will pay close attention to identified national priorities contained in NPAAs 
and National Action Plans in the quality infrastructure and trade fields and support them 
in the many areas where national priorities coincide in several beneficiaries. 

The Stabilisation and Association process is the framework for EU negotiations with the 
Western Balkan countries until accession. Stabilisation and Association Agreements 
(SAA) with the EU are in force in Albania, Croatia, the former Yugoslav Republic of 
Macedonia and Montenegro. SAAs are in the process of being ratified with Bosnia and 
Herzegovina and Serbia; till then “Interim Agreements” on the trade-related parts of the 
SAAs are in force. The SAAs vary slightly but all commit signatories inter alia to 
regional cooperation (including with Turkey), the gradual establishment of a free trade 
area with the EU and explicit requirements in the main fields of quality infrastructure.  
More recent SAAs e.g. with Montenegro and Serbia also require full implementation of 
CEFTA. The project will pay close attention to those SAA obligations, which are more 
or less common, in the free movement of goods/quality infrastructure fields, specifically 
issues related to technical barriers to trade. This is important for the implementation of 
the CEFTA agreement. Moreover, the project, which is technically supervised by DG 
Enterprise and Industry, aims to support beneficiaries in the process of full 
implementation of all quality infrastructure fields covered by the New Legislative 
Framework, including market surveillance. 

There have been (and continue to be) various national programmes of technical 
assistance funded by the European Commission and other entities5. Detailed analysis of 
past, present and future national programming has been conducted to avoid any overlap 
with this regional project. This multi-beneficiary project is designed in parallel with the 
complementary beneficiary-specific support for quality infrastructure provided by the 
national IPA programmes. 

 

2.4 Link with MIPD 

The Multi-beneficiary MIPD is designed to complement and be consistent with National 
MIPDs. Areas of intervention are addressed through the Multi-Beneficiary MIPD where 
there is a clear comparative advantage to be gained, for instance through tackling cross-
border problems or – as is the case for this project - in obtaining efficiencies through 
establishing harmonised approaches, leveraging established instruments or facilitating 
networks of experts. 

                                                 
5  It is clear that some beneficiaries have no planned technical assistance in this field for the foreseeable future and in 

some cases, therefore, this multi-beneficiary project is the only EC-funded support in the field. 



   

It is expected that the Multi-Beneficiary MIPD 2011-2013 will further address the 
economic criteria and in particular the ability to assume the obligations of Member 
States and approximation to European Standards as priority areas. It will call for 
continued support to be provided for the development of quality infrastructure; 
strengthened cooperation between quality infrastructure bodies to enable them to 
implement the CEFTA 2006 and increase the attractiveness of the region as a 
destination for foreign direct investment. 

There is permanent dialogue with the responsible officials in DG Enterprise and 
Industry to ensure the project’s priorities match those of DG Enterprise and Industry as 
well as the needs of beneficiaries. 

Moreover, the Multi-beneficiary Programming 2011-2013 Private Sector Development 
Plan (Parts 1.1, 1.6, 1.8, 2.1, 2.3.2 and 4) underlines the importance of harmonisation of 
the quality infrastructure sector in line with EU standards to allow IPA beneficiaries to 
better exploit the generous Autonomous Trade Measures (ATMs) granted to the region 
by the EU. 

 

3. Description of project 
3.1 Background and justification 

Regional cooperation is a principle of the highest importance for the political stability, the 
security and economic development of the Western Balkan countries. The development of 
regional cooperation corresponds to commitments made by the countries of the region 
which, despite important progress, is not yet at a satisfactory level, with the efficiency of 
regional structures and initiatives requiring improvement. Coordination and coherence are 
principally important in this region given the large number of players involved. 

The close connection of regional cooperation with European integration is particularly 
evident in the area of trade. The European Commission has identified the removal of 
barriers to trade as a main area for intervention and one where many challenges remain. 

Since 2002, the Regional Quality Infrastructure projects under the CARDS and IPA 
programmes and the Support to the Quality Infrastructure in Turkey project under the 
MEDA programme, all successfully carried out by the European Committee for 
Standardization (CEN)6, assisted beneficiaries to develop quality infrastructure to broaden 
the basis for mutual confidence between beneficiaries and with the European Union.  By 
working together beneficiaries have begun to pool their expertise, sharing knowledge and 
resources in a variety of fields including technical regulations, standardisation, 
accreditation, conformity assessment, metrology and market surveillance. 

The 2009 Assessment Reports for the Western Balkans and Turkey7 show many 
similarities in the challenges in the quality infrastructure field and provide, in their 
recommendations, the core content for this project. Whilst there are a number of national 
peculiarities, which are better supported by national projects, there are sufficient common 

                                                 
6  Successive independent monitors have reported on the highly effective delivery of these projects. 
7  Both produced under the IPA 2008 Regional project Quality Infrastructure in the Western Balkans and Turkey; 

those for Turkey covering only the fields of legal metrology and market surveillance. 



   

issues to justify a regional approach both in terms of the support provided and the 
common solutions being sought. 

All beneficiaries have progressed significantly towards EU accession8 and the EU 
therefore has an imperative to further support their harmonisation efforts in an ever closer 
manner. Chapter 1 of the EU acquis (Free Movement of Goods) is one of the largest and 
most important chapters. There is a strong commitment to progress in Free Movement of 
Goods in all beneficiaries9 and it is vital that great efforts continue to be made by all 
parties so that by the time accession negotiations begin (or in some cases continue) many 
of the Chapter 1 requirements will have been achieved. It is also extremely important that 
the beneficiaries’ main quality infrastructure institutions (accreditation, metrology, and 
standardisation) participate fully in the respective EU structures and they need further 
support to do so. It will be more logic and straightforward for existing EU member states 
to integrate up to eight possible member states if these have adopted common systems and 
approaches. 

The project will focus on four activities aimed at further reducing technical barrier to trade 
and ensuring, through regional cooperation, the harmonised implementation of the New 
European Legislative Framework. 

 

3.2 Assessment of project impact, catalytic effect, sustainability and cross-border 
impact 

Impact 

The removal of technical barriers to trade is a precondition for the completion of the 
internal market. Since the adoption of the New Approach to technical harmonisation and 
standards in 1985, the harmonisation of European industrial standards in the areas covered 
by European technical legislation has become an essential instrument in completing the 
single market. This approach was subsequently complemented by a coherent policy on 
conformity assessment (the Global Approach to certification and testing of 1989), setting 
out clear, consistent and transparent principles which apply to the product certification 
procedures to be used at Community level. The renewed European policy on a common 
framework for the marketing of products, including specific requirements for accreditation 
and market surveillance complement the EU acquis in the field. The objective is to help to 
establish a policy on quality in cooperation with national and international standardisation 
bodies. This programme will assist in developing the comparable framework and 
administrative capacity required in the Beneficiaries. Through the project, the various state 
institutions are expected to further evolve into institutions that primarily see themselves as 
service providers. 

Catalytic effect 

                                                 
8  Turkey, Croatia, the former Yugoslav Republic of Macedonia and Montenegro (December 2010) are candidate 

countries for EU accession; Albania and Serbia have applied for candidate status for EU accession; Bosnia and 
Herzegovina, together with Kosovo are committed to applying for EU membership at the appropriate time. 

9  Ref: Enlargement Strategy and Progress Reports 2009 at http://ec.europa.eu/enlargement/press_corner/key-
documents/reports_oct_2009_en.htm. 

http://ec.europa.eu/enlargement/press_corner/key-documents/reports_oct_2009_en.htm
http://ec.europa.eu/enlargement/press_corner/key-documents/reports_oct_2009_en.htm


   

The system for certification and testing needs to be truly open and transparent to have 
mutual recognition and confidence by all major interested parties and applied in a uniform 
way through the EU and candidate countries and potential candidates. This project will 
strengthen the system of accreditation in the beneficiary countries, which is known to be 
the best way to achieve mutual recognition and technical trust between all actors.  

Delays in producing standards should be reduced, hence the importance of increasing the 
efficiency and accountability of the standardisation process that this programme intends to 
foster. This programme should prove its catalytic effect on increased competitiveness of the 
region's industry, as well as better and wider trade regimes with the EU, EFTA, CEFTA 
and the global economy in general. 

In terms of multiplier effects, many other negotiating chapters of the acquis require reliable 
quality infrastructure, not only free movement of goods but also regional development, 
agriculture, environment, food safety, consumer protection, customs, etc. The prospect of 
becoming an EU Member State requires the capacity to measure, test and inspect with a 
view of enforcing legislation in all these areas. A concrete and harmonised common 
approach and clearly defined range of support measures for these priority areas should be 
developed into this project in an effective way.  

Sustainability 

Sustainability is of vital importance in establishing regional cooperation and networks in 
the quality infrastructure fields. In order to maintain the objectives achieved in the long 
term, training for senior staff and managers at the technical level must go hand in hand with 
awareness-raising measures at the higher political level. This includes also the EU 
Delegations’ strong support and involvement. At least a common launch event should be 
organised. Similarly, the activities organised for the beneficiary institutions should include 
participants from economic operators. 

The project will be delivered by the European Committee for Standardization (CEN), in 
close co-operation with the existing institutional structures of CEFTA, the Regional 
Cooperation Council, and other major groups and coordinate with their on-going 
programmes. 

Sustainability will be provided through the transfer of expertise in all needed specific areas 
to local counterparts as well as the interaction with the RCC and sectoral organisations. 

Cross-border impact 

Greater use should be made of the sector’s potential to foster regional integration 
processes. Action will be demanded from beneficiaries in terms of spreading and 
implementing regional trade agreements (CEFTA 2006). The best way to this is the 
planned regional cooperation. The EU is already promoting the common approach and the 
joint use of national structures, which have been developed in a complementary way. The 
fact that regional coordination processes take more time should be taken into account while 
planning common actions. 

 
3.3 Results and measurable indicators: 



   

The results and measurable indicators listed below are linked to activities detailed in 
Section 3.4. 

Results and measurable indicators in relation with activity 1 - Assessments: 

Results: 

A focused report containing a summary of progress made towards harmonisation of 
quality infrastructure systems with those of the EU/EFTA and recommendations for 
next steps and training and support required to complete the harmonisation process. 

Participating organisations will have the chance to benchmark their performance with 
that of their neighbours, introducing an element of competition and stimulating further 
progress. 

Measurable Indicators: 

• An assessment report on the QI situation for each of the Beneficiaries; 
• A general overview report on QI in the region. 

Results and measurable indicators in relation with activity 2 - Proficiency Testing: 

Results: 

This builds on the ambitious proficiency testing exercises in Turkey and the Western 
Balkans and will result in a further group of laboratories being able to demonstrate their 
competence to deliver testing and calibration services up to European standards. The 
group training sessions will enhance the laboratory networks being created and will 
encourage the sharing of resources cross-borders. The common approach used by 
national accreditation bodies, metrology institutes and future proficiency testing 
providers in the beneficiaries will ease access to the beneficiaries’ market in the pre-
accession period for EU exporters. The common approach will also help the 
beneficiaries to meet their CEFTA 2006 obligations. 

Measurable indicators: 

2009-2011 (IPA 2008 Quality Infrastructure in the Western Balkans and Turkey) 

• The number of Proficiency Tests done: 9 
• The number of participating laboratories: 34 
• The number of laboratory staff trained: 49 

 

2011-2013 (IPA 2011 Quality Infrastructure in the Western Balkans and Turkey) 

• The number of Proficiency Tests to be done: 16 
• The number of participating laboratories: 64 
• The number of laboratory staff trained: 80 

 

Results and measurable indicators in relation with activity 3 – Training: 



   

Results: 

Quality infrastructure bodies will be provided with the skills necessary to fulfil their 
roles at European levels and thus offer industry services which will facilitate intra-
regional trade and trade with the EU. The common approach engendered will make it 
more straightforward for quality infrastructure bodies to obtain full memberships of 
appropriate EU bodies. EU technical legislation will be implemented in a more uniform 
manner and this will reduce technical barriers to trade within the region and between 
the region and the EU. 

Quality infrastructure bodies will be better prepared to fulfil their obligations contained 
in the regulation of the European Parliament and of the Council setting out the 
requirements for accreditation and market surveillance relating to the marketing of 
products. 

Measurable indicators: 

2009-2011 (IPA 2008 Quality Infrastructure in the Western Balkans and Turkey) 

• The number of training events organised:  16 
• The number of staff participating in the trainings: 224 

 

2011-2013 (IPA 2011 Quality Infrastructure in the Western Balkans and Turkey) 

• The number of training events organised:  20 
• The number of staff participating in the trainings: 280 

 

Results and measurable indicators in relation with activity 4 – Networking: 

Results: 

In IPA Partner Economies each with limited resources, the networks created will 
enable the sharing of those resources. 

Confidence will be achieved in high quality training courses, information to industry 
and improved access of industry to quality standards to enhance their competitiveness, 
in conjunction with the improved services offered to them by the main quality 
infrastructure bodies. 

Improved co-operation with OECD, CEFTA, UNECE, WTO and other key 
international players in trade-related fields will enhance intra-regional trade and 
elimination of technical barriers to trade. 

The project’s Cooperation Committee, which ensures a harmonised regional approach, 
will be the corner piece of this action. Moreover almost all CC members are members 
of the CEFTA Working Group for Technical Barriers to Trade. 

 Better access to all relevant documents through the project’s website including training 
providers. 



   

Measurable indicators: 

• Improved coordination between CEFTA WG TBT and IPA regional CC 
• Number of common events, conferences , seminars with key player 
• Numbers of meetings and working groups on TBT issues, 
• Number of common reports and working documents 
• Number of visitors of the website. 

 

3.4 Activities: 

Activity 1 - Assessments 

Independent expert assessments of the progress made in the main quality infrastructure 
fields have proved to be a very useful tool for the European Commission in its 
continuing dialogue with all beneficiaries. In the likely period for implementation of 
this project (2011-2013) a more limited assessment approach would be appropriate to 
reduce the impact of the assessment process on beneficiaries whilst still providing a 
clear vision of progress made and gaps remaining. By means of questionnaires and on-
site audits, EU experts in each field will report on progress since 2009 towards 
harmonisation of quality infrastructure systems with those of the EU and recommend 
training and support required to complete the harmonisation process. 

The precise scope of any assessments in Turkey should be agreed with the beneficiary 
and EU Delegation in Ankara.   

Activity 2 - Proficiency Testing 

Organisations wishing to export to the EU market need to be able to demonstrate the 
compliance of their product to European Standards. There is a network of laboratories 
in the beneficiaries able to offer testing and calibration services. However, few of the 
laboratories are accredited and the few accreditations which exist are frequently done 
by bodies not having signed the European Cooperation for Accreditation multilateral 
agreement, which means the testing and calibration certificates are not recognised in 
the EU and re-testing is required.  

Proficiency testing by means of inter-laboratory comparison enables laboratories in 
priority sectors to demonstrate their competence compared to European Standards. 
Representatives of beneficiaries’ national accreditation bodies and metrology 
institutes, together with the technical managers of the laboratories will be trained by 
accredited EU and Turkish proficiency testing providers in appropriate techniques. 

They will then conduct, under carefully supervised conditions, a number of 
proficiency testing exercises, in the target sectors.  The results of the exercise will be 
analysed by the EU/Turkish proficiency testing providers and all representatives will 
then be provided with further training in fields where the results demonstrate 
weaknesses. 

Activity 3 - Training 

The recommendations contained in the 2009 Assessment Reports show many 
similarities in the challenges in the quality infrastructure field.  Whilst some areas are 



   

best dealt with at national level, there are a number where the regional systems 
approach is more efficient.  

The tasks of relevant ministries and quality infrastructure institutions are ever 
widening and deepening in this pre-accession period with significant expansion of 
staff numbers requiring training. The project will provide practical, hands-on training 
in the EU and in the beneficiaries in all fields of quality infrastructure.  

Each training course will be designed to meet a need/needs identified as being 
applicable in at least three beneficiaries. In particular, it is anticipated that practical, 
hands-on training will be provided in: 

• Market surveillance – to enable technical staff in bodies responsible for market 
surveillance to meet the requirements of the new regulation setting out inter alia 
the requirements for market surveillance. NB this field was identified in the 
assessments as the one in most need of further support; 

• Accreditation – to enable technical staff at national accreditation bodies to fulfil 
the requirements of the European Cooperation for Accreditation and in particular 
its multilateral agreement, as well as meet the requirements of the new regulation 
setting out inter alia the requirements for accreditation; 

• Conformity Assessment – for ministries devising national conformity assessment 
policies; and for testing, certification and inspection bodies, including potential 
future notified bodies; 

• Metrology – to enable technical staff at national metrology institutes to fulfil the 
requirements of the European Association of National Metrology Institutes; 

• Standardisation – to enable technical staff at national standards bodies to fulfil the 
requirements of the main European standardisation bodies; 

• Technical regulations – to enable ministry staff responsible for transposition and 
implementation of technical regulations to adopt wherever possible a common 
approach in line with the obligations contained in the SAAs, as well as to deliver 
effective public awareness campaigns. 

Activity 4 - Networking 

A Cooperation Committee has successfully guided and coordinated activities in 
predecessor projects and will continue its useful role in reinforcing existing links. 

Awareness-raising e.g. for conformity assessment bodies will be conducted, focusing 
on inter-laboratory comparison as an invaluable tool on the way to accreditation. 

In the field of training, a regional approach is very useful. The current (IPA 2008 
Regional) project is reviewing the existing training offer in the region in the quality 
infrastructure fields and analysing the most appropriate ways to improve the quality of 
training offered. In support of improved confidence amongst beneficiaries, the project 
will provide an internet-based database and website, which includes information on 
training providers in the region, and enables stakeholders in need of training to access 
the closest training provider. 

In addition, the project website will be continually improved and will include a 
database providing information on all accredited providers of proficiency testing 
services in the region and if needed laboratories which demand such services. 



   

Existing links established with CEFTA and the RCC will be strengthened further to 
ensure a coordinated regional approach. In 2010, the members of the IPA 2008 
Cooperation Committee were appointed as members of the new CEFTA Working 
Group on Technical Barriers to Trade (TBT) and the project will ensure that its 
findings and recommendations are fed through to the CEFTA structures in an 
appropriate manner. 

Further assistance to economic operators on TBT issues will be done through this 
component. 

 

3.5 Conditionality and sequencing 
 
The project includes the following assumptions:  

• Availability of motivated counterpart personnel during the implementation 
period; 

• Avoidance of overlap with national and other donor programmes; 
• Provision of expertise from EU/EFTA experts. 
• Cooperation of national authorities and QI bodies with CEN in the 

implementation of the project; 
 

In terms of sequencing, assessments should be conducted first. Preparations for the 
three other activities can begin and take place simultaneously though their final 
detailed content will rely in part on the findings and recommendations of the 
assessments. 
 

3.6 Linked activities 

The project will complement initiatives taken at national level and/or by other donors. 
Analysis of past, present and future national programming has been conducted 
(summary attached at Annex 5) to avoid any overlap with regional projects.  

Together with the European Commission, GTZ, CEFTA and the OECD, the project 
will contribute, to the annual “CEFTA Week”, which is intended to highlight the 
benefits of CEFTA and facilitate implementation of the Agreement. 

In cooperation with the CEFTA Secretariat, the project will take part in CEFTA’s 
Working Group on Technical Barriers to Trade. 

 
3.7 Lessons learned  

Managing a multi-beneficiary, multi-institution project is challenging, with various 
interests and rivalries frequently present. However, previous projects have been 
marked by a high degree of cooperation and dialogue between individuals and 
institutions. 

This is partly due to the policy of remaining scrupulously balanced in terms of the 
opportunities to participate in project activities to experts in each beneficiary, state and 
entity, the locations selected for project activities and the degree of support offered to 
delegates in obtaining the necessary documentation to visit those destinations. 



   

It is important to keep not only the members of the project cooperation committee 
informed of project actions, even though they may all have been very good at 
disseminating information, but also heads of quality infrastructure bodies and other 
relevant people to ensure as wide a possible benefit. It is also important to maintain 
contacts at Government level, often in the ministry for industry, as this is where high-
level decisions are taken about policy in this field. 

It is obvious that hands-on training designed and provided under previous projects, 
have given a remarkable opportunity to all beneficiaries concerned to create an 
efficient network between the quality infrastructure field operators. The existing 
proficiency testing activities managed jointly with national laboratories have also 
received high participation, very positive publicity and have led to an increase in the 
self-confidence of participating laboratories and also supported the accreditation of a 
number of laboratories. 

Besides technical, legal, organisational etc. aspects of setting up quality infrastructure, 
economic and financial aspects should be included. Sustainable development after EU 
support, based on national resources, should be considered from the initial stage of 
development of all quality infrastructure in all locations. 

Coordination with national programming must be improved and regional cooperation 
could be used to prevent duplications and to give a common and harmonised 
programming approach. 

Close contacts have been developed with other agencies providing support in the 
quality infrastructure fields: GTZ/PTB, World Bank, OECD and experiences from 
these are taken into account to avoid duplication, jointly plan activities and ensure best 
practice in all activities. 

 



   

1. Indicative Budget (amounts in EUR) 

 SOURCES OF FUNDING 

  TOTAL EXP.RE IPA COMMUNITY 
CONTRIBUTION NATIONAL CONTRIBUTION PRIVATE CONTRIBUTION 

ACTIVITIES 

IB
(1) 

INV 
(1) 

EUR 

(a)=(b)+(c)+(d) 

EUR 

(b) 

%(2) Total 

EUR 

(c)=(x)+(y)+(z) 

% 
(2) 

Central 
EUR 

(x) 

Regional/ 
Local 
EUR 

(y) 

IFIs 

EUR 

(z) 

EUR 

(d) 

% (2) 

Activity 1 
Assessments x  305 000 305 000 100         0  0 

Activity 2 
Proficiency 
Testing 

x  750 000 625 000 83         125 000  17 

Activity 3 
Training x  1 050 000 1 050 000  100         0  0 

Activity 4 
Networking x  520 000 520 000 100         0 0 

TOTAL  IB 2 625 000  2 500 000 95         125 000 5 

TOTAL  INV           

TOTAL PROJECT 2 625 000 2 500 000  95         125 000  5 

NOTE: DO NOT MIX IB AND INV IN THE SAME ACTIVITY ROW. USE SEPARATE ROW 

Amounts net of VAT 

(1) In the Activity row use "X" to identify whether IB or INV 

(2) Expressed in % of the Total Expenditure (column (a)) 

 



   

2. Indicative Implementation Schedule (periods broken down per quarter)  

Contracts  Start of 
Tendering 

Signature of 
contract 

Project 
Completion 

Contract 1.1 N/A Q2 2011 Q4 2013 

 

3. Cross-cutting issues  
 

3.1. Equal Opportunity 

Equal opportunity for participation of men and women will be assured in all aspects of the 
project implementation. The project will monitor data regarding the participation of men 
and women in project activities. 

3.2. Environment 

The project will have no negative environmental effects. 

3.3. Minorities 

Participation in project activities will be guaranteed on the basis of equal access regardless 
of racial or ethnic origin, religion or belief, disability, sex or sexual orientation. 

 

ANNEXES 

I- Logical framework matrix in standard format  

II- Amounts (in EUR) contracted and disbursed per quarter over the full duration of 
project 

III- Description of Institutional Framework 

IV- Reference to laws, regulations and strategic documents 

V- National TA quality infrastructure projects summary 

 

 

 

 

 



 

   

ANNEX 1: LOGICAL FRAMEWORK MATRIX IN STANDARD FORMAT 

 
LOGFRAME PLANNING MATRIX FOR Project Fiche Programme name and number 

Quality Infrastructure in the Western Balkans and 
Turkey 

CRIS No: 022-964 

 
Contracting period expires: 30 November 2012 Disbursement period expires: 30 November 2015 

 Total budget: 2 625 000 EURO IPA budget:2 500 000 EURO 

    

 

 

   

Overall objective Objectively verifiable indicators  Sources of Verification  

To facilitate harmonisation of the legislative 
framework and implementing mechanisms in 
the field of free movement of goods (Chapter 1 
of the EU acquis) and to enhance trade within 
the region and between the region and the EU 
with a view to improving the competitiveness of 
the regional economy pre-accession. 

No. of New Approach 
Directives adopted 

Intra-regional trade and trade 
with EU increased. 

Government Gazettes 

 

Trade statistics; EuroStat. 

 

Project purpose 

 

Objectively verifiable indicators  

 

Sources of Verification Assumptions 

Through regional networking initiatives and 
training, the project will improve the 
capabilities of ministries and quality 
infrastructure bodies, all of which are 
implementing strategies to comply with Chapter 
1 of the EU acquis, enabling them to offer 
industry services to provide the tools to trade in 
the EU market, as well as in the markets of the 
beneficiaries. 

No. of New Approach 
Directives adopted 

Intra-regional trade and trade 
with EU increased. 

 

 

Government Gazettes 

 

Trade statistics; EuroStat. 

 

 

Continued commitment to EU integration. 

 

Economic crisis ends ; global trade recovers 

 

 



 

   

The common areas of quality infrastructure 
were identified in and are based on the results of 
previous and ongoing assistance programmes 
and completed assessments.  In close co-
operation with the CEFTA parties and CEFTA 
Secretariat, the project will facilitate intra-
regional trade and trade between the region and 
the EU in part by improving confidence in 
products tested by the region’s laboratories 
whose performance will be benchmarked with 
each other’s and with EU counterparts. 

 

 

Number of accredited 
laboratories. 

 

 

National Accreditation Bodies 

 

 

Continued centrality of accreditation in giving 
confidence to manufacturers. 

Results Objectively verifiable indicators  Sources of Verification Assumptions 

Activity 1 Assessments 

A focused report containing a summary of 
progress made towards harmonisation of quality 
infrastructure systems with those of the 
EU/EFTA and recommendations for next steps 
and training and support required to complete 
the harmonisation process. 

Participating organisations will have the chance 
to benchmark their performance with that of 
their neighbours, introducing an element of 
competition and stimulating further progress. 

Activity 2 Proficiency Testing 

A group of laboratories able to demonstrate 
their competence to deliver testing and 
calibration services to European standards. 

The group training sessions will enhance the 
laboratory networks being created and will 
encourage the sharing of resources cross-
borders. 

The common approach used by national 
accreditation bodies, metrology institutes and 
future proficiency testing providers in the 
beneficiaries will ease access to the 
beneficiaries’ market in the pre-accession period 
for EU exporters. 

 

An assessment report on the QI 
situation for each of the 
Beneficiaries; 

A general overview report on QI in 
the region. 

 

Availability of reports to 
participating organisations. 

 

 

At least 16 PTs done; 

Results analysis of PT. 

At least 80 lab staff trained. 

 

 

 

Increased exports in target sectors 

 

Project reports 

 

 

 

 

 

 

 

PT report 

 

National statistics. 

 

 

 

 

Continued commitment of national governments to EU 
harmonisation and to regional co-operation. 

 

 

 

 

 

 

Continued support of lab development by national 
administrations 

 

 

 

 

Willingness of NABs and NMIs to work together and to 
agree common approach. 



 

   

The common approach will also help the 
beneficiaries to meet their CEFTA 2006 
obligations. 

Activity 3 Training 

Quality infrastructure bodies will be provided 
with the skills necessary to fulfil their roles at 
European levels and thus offer industry services 
which will facilitate intra-regional trade and 
trade with the EU. 

The common approach engendered will make it 
more straightforward for quality infrastructure 
bodies to obtain full memberships of appropriate 
EU bodies. 

EU technical legislation will be implemented in 
a more uniform manner and this will reduce 
technical barriers to trade within the region and 
between the region and the EU. 

Quality infrastructure bodies will be better 
prepared to fulfil their obligations contained in 
the regulation of the European Parliament and 
of the Council setting out the requirements for 
accreditation and market surveillance relating to 
the marketing of products. 

Activity 4 Networking 

In beneficiary countries each with limited 
resources, the networks created will enable the 
sharing of those resources. 

Confidence will be achieved in high quality 
training courses, information to industry and 
improved access of industry to quality standards 
to enhance their competitiveness, in conjunction 
with the improved services offered to them by 
the main quality infrastructure bodies. 

Improved co-operation with CEFTA and other 
key international players in trade-related fields 
will enhance intra-regional trade and 
elimination of technical barriers to trade. 

in years after completion of 
project. 

 

 

At least 20 training events 
organised; 

At least 280 staff participating in 
trainings; 

Feedback analysis. 

Applications to join European 
organisations. 

 

 

 

 

 

 

 

 

Visibility of training courses. 

 

 

 

 

Data from European organisations. 

 

 

 

 

 

 

 

 

 

 

 

 

 

Project website 

 

 

 

 

Commitment of QI bodies to common approach. 

 

 

 

Commitment of beneficiaries to EU harmonisation. 

 

 

 

 

 

 

 

 

 

Willingness to participate in training courses. 



 

   

Activities Means Costs  Assumptions 

Activity 1 Assessments 

By means of questionnaires and on-site audits, EU 
experts in each field will report on progress since 2009 
towards harmonisation of quality infrastructure 
systems with those of the EU and recommend training 
and support required to complete the harmonisation 
process. 

The precise scope of any assessments in Turkey should 
be agreed with the beneficiary and EU Delegation in 
Ankara.   

 

Activity 2 Proficiency Testing 

Representatives of beneficiaries’ national accreditation 
bodies and metrology institutes, together with the 
technical managers of laboratories will be trained by 
accredited EU and Turkish proficiency testing 
providers in appropriate techniques.  They will then 
conduct, under carefully supervised conditions, a 
number of proficiency testing exercises, in the target 
sectors.  The results of the exercise will be analysed by 
the EU/Turkish proficiency testing providers and all 
representatives will then be provided with further 
training in fields where the results demonstrate 
weaknesses. 

 

Activity 3 Training 

The project will provide practical, hands-on training in 
the EU and in the beneficiaries in all fields of quality 
infrastructure.  Each training course will be designed to 
meet a need/needs identified as being applicable in at 
least three beneficiaries.  In particular, it is anticipated 
that practical, hands-on training will be provided in: 

• Market surveillance 

• Accreditation 

• Conformity Assessment 

Team Leader, Project Director 

Key Experts 

Questionnaires and on-site audits 
conducted by EU/EFTA experts. 

 

 

 

 

Accredited EU/EFTA based PT 
provider. 

 

 

 

 

 

 

CEN member bodies and other 
competent bodies in EU/EFTA. 

 

 

 

 

 

2 500 000 EURO  

 

Availability of appropriate experts; 

Willingness of QI bodies to participate. 

 

 

 

 

 

Availability of appropriate PT provider; 

Willingness of labs to participate. 

 

 

 

 

 

 

 

 

Availability of appropriate Hands-on-training  providers; 

Willingness of QI bodies to participate. 

 



 

   

• Metrology 

• Standardization 

• Technical regulations 

Activity 4 Networking 

A Co-operation Committee will reinforce existing links 
including acting as members of the CEFTA Working 
Group on Technical Barriers to Trade (TBT) 

Awareness-raising e.g. for conformity assessment 
bodies will be conducted, focusing on inter-laboratory 
comparison as an invaluable tool on the way to 
accreditation. 

The project will provide an internet-based database and 
website, which includes information on training 
providers in the region, and enables stakeholders in 
need of training to access the closest training provider. 

The project website will be continually improved and 
will include a database providing information on all 
accredited PT providers in the region and if needed 
laboratories which demand such services. 

Existing links established with CEFTA and the RCC 
will be strengthened further to ensure a co-ordinated 
regional approach, with project findings and 
recommendations fed though to the CEFTA structures 
in an appropriate manner. 

Further assistance to economic operators on TBT 
issues will be done. 

 

 

 

Team Leader, Project Director and CC 
members. 

 

PT providers 

 

PMU 

 

 

PMU 

 

Team Leader, Project Director and Key 
Experts. 

 

Key Experts. 

 

 

 

 

Availability of experts. 



 

   

ANNEX II: AMOUNTS (IN €) CONTRACTED AND DISBURSED BY QUARTER FOR THE PROJECT  

 

 

Contracted Q3 2011 Q4 2011 Q1 2012 Q2 2012 Q3 2012 Q4 2012 Q1 2013 Q2 2013 Q3 2013 Q4 2013 

Contract 1.1 2 500 000          

Cumulated 2 500 000          

Disbursed             

Contract 1.1 650 000 225 000 225 000 225 000 225 000 225 000 225 000 225 000 225 000 50 000 

Cumulated 650 000 875 000 1 100 000 1 325 000 1 550 000 1 775 000 2 000 000 2 225 000 2 450 000 2 500 000 



 

   

ANNEX III- DESCRIPTION OF INSTITUTIONAL FRAMEWORK 

 

The quality infrastructure system of Albania is overseen by the Ministry of Economy, 
Trade and Energy, which is responsible for coordinating implementation of directives 
based on the New Approach and Global Approach. There are functioning bodies 
responsible for metrology, accreditation and standardisation. There are a number of 
testing, certification and inspection bodies, some of which are accredited. Market 
surveillance is being developed. 

The quality infrastructure system of Bosnia and Herzegovina is overseen by the 
Ministry of Foreign Trade and Economic Relations, which is also the only body able 
to coordinate implementation of directives based on the New Approach and Global 
Approach. There are functioning bodies responsible for metrology, accreditation and 
standardisation at state level. There are a number of testing, certification and 
inspection bodies, some of which are accredited. Market surveillance is being 
developed. There are also quality infrastructure bodies operating at entity level in the 
fields of metrology, standardisation (Republika Srpska only) and market surveillance.  
Coordination between state and entity levels in this field has been greatly enhanced by 
EC-funded regional quality infrastructure projects. 

The quality infrastructure system of Croatia is overseen by the Ministry of Economy, 
Labour and Entrepreneurship, which is responsible for coordinating implementation of 
directives based on the New Approach and Global Approach. There are functioning 
bodies responsible for metrology, accreditation and standardisation. There are a large 
number of testing, certification and inspection bodies, many of which are accredited.  
Market surveillance is being developed. 

The quality infrastructure system of Kosovo is overseen by the Ministry of Trade and 
Industry, which is responsible for coordinating implementation of directives based on 
the New Approach and Global Approach. There are developing bodies responsible for 
metrology, accreditation and standardisation. There are a small number of testing, 
certification and inspection bodies, some of which are accredited. Market surveillance 
is not developed. 

The quality infrastructure system of the former Yugoslav Republic of Macedonia is 
overseen by the Ministry of Economy, which is responsible for coordinating 
implementation of directives based on the New Approach and Global Approach. There 
are functioning bodies responsible for metrology, accreditation and standardisation. 
There are a number of testing, certification and inspection bodies, some of which are 
accredited.  Market surveillance is being developed. 

The quality infrastructure system of Montenegro is overseen by the Ministry of 
Economy, which is responsible for coordinating implementation of directives based on 
the New Approach and Global Approach. There are bodies set up with responsibility 
for metrology, accreditation and standardisation. There are a small number of testing, 
certification and inspection bodies, some of which are accredited. Market surveillance 
is being developed. 



 

   

The quality infrastructure system of Serbia is overseen by the Ministry of Economy 
and Regional Development, which is responsible for coordinating implementation of 
directives based on the New Approach and Global Approach. There are functioning 
bodies responsible for metrology, accreditation and standardisation. There are a large 
number of testing, certification and inspection bodies, many of which are accredited.  
Market surveillance is being developed. 

Turkey, with its Customs Union with the EU and size has to be considered separately. 
Its quality infrastructure is overseen by the Undersecretariat for Foreign Trade. Its 
accreditation and metrology infrastructure is at EU levels. Its standardisation 
infrastructure is close to EU levels. A large number of conformity assessment bodies 
are operating in a wide range of fields relevant to the Turkish economy, and many 
CABs are accredited and some operate as Notified Bodies. The market surveillance 
system is not yet fully developed. 



 

   

 

ANNEX IV- REFERENCE TO LAWS, REGULATIONS AND STRATEGIC DOCUMENTS: 

The relevant EU legislation which is the basis for this project is as follows: 

1. Council Resolution 85/C 136/01 of 07.05.1985 on a New Approach to technical 
harmonization and standards; 

2. Council Resolution 90/C 10/01 of 21.12.1989 on a Global Approach to certification 
and testing; 

3. Council Decision 93/465/EEC of 22.07.1993 setting guidelines and procedures for 
conformity assessment to be used in New Approach directives; 

4. Twenty-one Directives based on the principles of the New Approach which provide 
for CE marking; 

  
Number of 
directive 
amendment 

Reference in OJ EC
(corrigendum) 
amendment 

1  Council Directive 73/23/EEC of 19 February 
1973 on the harmonisation of the laws of 
Member States relating to electrical equipment 
designed for use within certain voltage limits   

73/23/EEC  

93/68/EEC 

OJ L 77 of 26/03/73 
(OJ L 181 of 04/07/73)
OJ L 220 of 30/08/93 

2  Council Directive 87/404/EEC of 25 June 
1987 on the harmonisation of the laws of the 
Member States relating to simple pressure 
vessels  

87/404/EEC

90/488/EEC
93/68/EEC 

OJ L 220 of 08/08/87 
(OJ L 31 of 02/02/90) 
OJ L 270 of 02/10/90 
OJ L 220 of 30/08/93 

3  Council Directive 88/378/EEC of 3 May 1988 
on the approximation of the laws of the 
Member States concerning the safety of toys  

88/378/EEC
 
 
 

93/68/EEC 

OJ L 187 of 16/07/88 
(OJ L 281 of 14/10/88)
(OJ L 347 of 16/12/88)
OJ L 37 of 09/02/91) 
OJ L 220 of 30/08/93 

4  Council Directive 89/106/EEC of 21 
December 1988 on the approximation of laws, 
regulations and administrative provisions of 
the Member States relating to construction 
products  
  

89/106/EEC 
93/68/EEC 

OJ L 40 of 11/02/89 
OJ L 220 of 30/08/93 

5  Council Directive 89/336/EEC of 3 May 1989 
on the approximation of the laws of the 
Member States relating to electromagnetic 
compatibility  

89/336/EEC

92/31/EEC
93/68/EEC 

OJ L 139 of 23/05/89 
(OJ L 144 of 27/05/89)
OJ L 126 of 12/05/92 
OJ L 220 of 30/08/93 

http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31973L0023&model=guichett
http://ec.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31973L0023&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31993L0068&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31987L0404&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31990L0488&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31993L0068&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31988L0378&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31993L0068&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31993L0068&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31993L0068&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31993L0068&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31989L0106&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31993L0068&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31989L0336&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31992L0031&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31993L0068&model=guichett


 

   

6  Council Directive 89/686/EEC of 21 
December 1989 on the approximation of the 
laws of the Member States relating to personal 
protective equipment  

89/686/EEC 
93/68/EEC 
93/95/EEC
96/58EC 

OJ L 399 of 30/12/89 
OJ L 220 of 30/08/93 
OJ L 276 of 09/11/93 
OJ L 236 of 18/09/96 

7  Council Directive 90/384/EEC of 20 June 
1990 on the harmonisation of the laws of the 
Member States relating to non-automatic 
weighing instruments  

90/384/EEC

93/68/EEC 

OJ L 189 of 20/07/90 
( OJ L 258 of 
22/09/90) 
OJ L 220 of 30/08/93 

8  Council Directive 90/385/EEC of 20 June 
1990 on the approximation of the laws of the 
Member States relating to active implantable 
medical devices  

90/385/EEC 

93/42/EEC
93/68/EEC 

OJ L 189 of 20/07/90 
(OJ L 7 of 11/01/94) 
(OJ L 323 of 26/11/97)
OJ L 169 of 12/07/93 
OJ L 220 of 30/08/93 

9  Council Directive 90/396/EEC of 29 June 
1990 on the approximation of the laws of the 
Member States relating to appliances burning 
gaseous fuels  
  

90/396/EEC 
93/68/EEC 

OJ L 196 of 26/07/90 
OJ L 220 of 30/08/93 

10 Council Directive 92/42/EEC of 21 May 1992 
on efficiency requirements for new hot-water 
boilers fired with liquid or gaseous fuels  

92/42/EC 

93/68/EEC 

OJ L 167 of 22/06/92 
(OJ L 195 of 14/07/92)
(OJ L 268 of 29/10/93)
OJ L 220 of 30/08/93 

11 Council Directive 93/15/EEC of 5 April 1993 
on the harmonisation of the provisions relating 
to the placing on the market and supervision of 
explosives for civil uses  
  

93/15/EEC OJ L 121 of 15/05/93 
(OJ L 79 of 07/04/95) 

12 Council Directive 93/42/EEC of 14 June 1993 
concerning medical devices 

93/42/EEC 
 
 
 
 

98/79/EC 
2000/70/EC

OJ L 169 of 12/07/93 
(OJ L 323 of 26/11/97)
(OJ L 61 of 10/03/99) 
(OJ L 125 of 19/05/99)
(OJ L 72 of 14/03/01) 
OJ L 331 of 07/12/98 
(OJ L 313 of 13/12/00)

13 Directive 94/9/EC of the European Parliament 
and the Council of 23 March 1994 on the 
approximation of the laws of the Member 
States concerning equipment and protective 
systems intended for use in potentially 
explosive atmospheres  

94/9/EC OJ L 100 of 19/04/94 
(OJ L 257 of 10/10/96)
(OJ L 21 of 26/01/00) 
(OJ L 304 of 05/12/00)

http://eur-lex.europa.euhttp/europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31989L0686&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31993L0068&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31993L0095&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31996L0058&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31990L0384&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31993L0068&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31990L0385&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31993L0042&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31993L0068&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31990L0396&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31993L0068&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31992L0042&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31993L0068&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31993L0015&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31993L0042&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31998L0079&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31998L0079&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31998L0079&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31998L0079&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31998L0079&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31998L0079&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=32000L0070&model=guichett
http://eur-lex.europa.eu/JOIndex.do?year=1999&serie=L&textfield2=61&Submit=Search
http://eur-lex.europa.eu/JOIndex.do?year=1999&serie=L&textfield2=125&Submit=Search
http://eur-lex.europa.eu/JOIndex.do?year=2001&serie=L&textfield2=72&Submit=Search
http://eur-lex.europa.eu/JOIndex.do?year=1998&serie=L&textfield2=331&Submit=Search
http://eur-lex.europa.eu/JOIndex.do?year=2000&serie=L&textfield2=313&Submit=Search
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31994L0009&model=guichett
http://eur-lex.europa.eu/JOIndex.do?year=2000&serie=L&textfield2=21&Submit=Search
http://eur-lex.europa.eu/JOIndex.do?year=2000&serie=L&textfield2=304&Submit=Search


 

   

  

14 Directive 94/25/EC of the European 
Parliament and of the Council of 16 June 1994 
on the approximation of the laws, regulations 
and administrative provisions of the Member 
States relating to recreational craft  

94/25/EC 
 
 
 

2003/44/EC

OJ L 164 of 30/06/94 
(OJ L 127 of 10/06/95)
(OJ L 17 of 21/01/97) 
(OJ L 41 of 15/02/00) 
(OJ L 214 of 26/08/03)

15 European Parliament and Council Directive 
95/16/EC of 29 June 1995 on the 
approximation of the laws of the Member 
States relating to lifts  
  

95/16/EC OJ L 213 of 07/09/95 

16 Directive 97/23/EC of the European 
Parliament and of the Council of 29 May 1997 
on the approximation of the laws of the 
Member States concerning pressure equipment 
  

97/23/EC OJ L 181 of 09/07/97 
(OJ L 265 of 27/09/97)
(OJ L 250 of 23/09/99 

17 Directive 98/37/EC of the European 
Parliament and of the Council of 22 June 1998 
on the approximation of the laws of the 
Member States relating to machinery  

98/37/EC 

98/79/EC 

OJ L 207 of 23/07/98 
(OJ L 16 of 21/01/99) 
(OJ L 80 of 25/03/99) 
OJ L 331 of 07/12/98 

18 Directive 98/79/EC of the European 
Parliament and of the Council of 27 October 
1998 on in vitro diagnostic medical devices  

98/79/EC OJ L 331 of 07/12/98 
(OJ L 22 of 29/01/99) 
(OJ L 74 of 19/03/99) 
(OJ L 124 of 25/05/00)
(OJ L 6 of 10/01/02) 

19 Directive 1999/5/EC of the European 
Parliament and of the Council of 9 March 
1999 on radio equipment and 
telecommunications terminal equipment and 
the mutual recognition of their conformity  
  

1999/5/EC OJ L 91 of 07/04/99 

20 Directive 2000/9/EC of the European 
Parliament and of the Council of 20 March 
2000 relating to cableway installations 
designed to carry persons  
  

2000/9/EC OJ L 106 of 03/05/00 

21 Directive 2004/22/EC of the European 
Parliament and of the Council of 31 March 
2004 on measuring instruments  

2004/22/EC OJ L 135 of 
30/04/2004 

http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31994L0025&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31994L0025&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31994L0025&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=32003L0044&model=guichett
http://eur-lex.europa.eu/JOIndex.do?year=2000&serie=L&textfield2=41&Submit=Search
http://eur-lex.europa.eu/JOIndex.do?year=2003&serie=L&textfield2=214&Submit=Search
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31995L0016&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31997L0023&model=guichett
http://eur-lex.europa.eu/JOIndex.do?year=1999&serie=L&textfield2=250&Submit=Search
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31998L0037&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31998L0079&model=guichett
http://eur-lex.europa.eu/JOIndex.do?year=1998&serie=L&textfield2=207&Submit=Search
http://eur-lex.europa.eu/JOIndex.do?year=1999&serie=L&textfield2=16&Submit=Search
http://eur-lex.europa.eu/JOIndex.do?year=1999&serie=L&textfield2=80&Submit=Search
http://eur-lex.europa.eu/JOIndex.do?year=1998&serie=L&textfield2=331&Submit=Search
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31998L0079&model=guichett
http://eur-lex.europa.eu/JOIndex.do?year=1998&serie=L&textfield2=331&Submit=Search
http://eur-lex.europa.eu/JOIndex.do?year=1999&serie=L&textfield2=22&Submit=Search
http://eur-lex.europa.eu/JOIndex.do?year=1999&serie=L&textfield2=74&Submit=Search
http://eur-lex.europa.eu/JOIndex.do?year=2000&serie=L&textfield2=124&Submit=Search
http://eur-lex.europa.eu/JOIndex.do?year=2002&serie=L&textfield2=6&Submit=Search
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31999L0005&model=guichett
http://eur-lex.europa.eu/JOIndex.do?year=1999&serie=L&textfield2=91&Submit=Search
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=32000L0009&model=guichett
http://eur-lex.europa.eu/JOIndex.do?year=2000&serie=L&textfield2=106&Submit=Search
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=32004L0022&model=guichett
http://eur-lex.europa.eu/JOIndex.do?year=2004&serie=L&textfield2=135&Submit=Search


 

   

 

5. Four Directives based on the principles of the New Approach or the Global 
Approach, but which do not provide for CE marking; 

  
Number of 
directive 

amendment 

Reference in OJ 
EC 
(corrigendum) 
amendment 

1  European Parliament and Council 
Directive 94/62/EC of 20 December 1994 
on packaging and packaging waste  
  

94/62/EC OJ L 365 of 
31/12/94  

2  Council Directive 96/48/EC of 23 July 
1996 on the interoperability of the trans-
European high-speed rail system  

96/48/EC OJ L 46 of 
17/02/97 
(OJ L 246 of 
10/09/97)  
(OJ L 241 of 
29/08/98) 

3  Council Directive 96/98/EC of 20 
December 1996 on marine equipment  

96/98/EC OJ L 46 of 
17/02/97 
(OJ L 246 of 
10/09/97) 
(OJ L 241 of 
29/08/98)  

4  Directive 2001/16/EC of the European 
Parliament and of the Council of 19 
March 2001 on the interoperability of the 
trans-European conventional rail system  
  

2001/16/EC OJ L 110 of 
20/04/01 
(OJ L 334 of 
18/12/01) 

 

6. Four Directives and proposals based on the principles of the Global Approach; 

  
Number of 
directive 

amendment 

Reference in 
OJ EC 

(corrigendum)
amendment 

1 Directive 1996/57/EC of the European Parliament 
and of the Council of 3 September 1996 on energy 
efficiency requirements for household electric 
refrigerators, freezers and combinations thereof  

1996/57/EC OJ L 236 of 
18/09/96 

http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31994L0062&model=guichett
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31996L0048&model=guichett
http://eur-lex.europa.eu/JOIndex.do?year=1998&serie=L&textfield2=241&Submit=Search
http://eur-lex.europa.eu/JOIndex.do?year=1998&serie=L&textfield2=241&Submit=Search
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31996L0098&model=guichett
http://eur-lex.europa.eu/JOIndex.do?year=1998&serie=L&textfield2=241&Submit=Search
http://eur-lex.europa.eu/JOIndex.do?year=1998&serie=L&textfield2=241&Submit=Search
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=32001L0016&model=guichett
http://eur-lex.europa.eu/JOIndex.do?year=2001&serie=L&textfield2=110&Submit=Search
http://eur-lex.europa.eu/JOIndex.do?year=2001&serie=L&textfield2=110&Submit=Search
http://eur-lex.europa.eu/JOIndex.do?year=2001&serie=L&textfield2=334&Submit=Search
http://eur-lex.europa.eu/JOIndex.do?year=2001&serie=L&textfield2=334&Submit=Search
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31996L0057&model=guichett


 

   

2 Council Directive 1999/36/EC of 29 April 1999 on 
transportable pressure equipment  

1999/36/EC OJ L 138 of 
01/06/99 
(OJ L 250 of 
23/09/99) 

3 Directive 2000/14/EC of the European Parliament 
and of the Council of 8 May 2000 on the 
approximation of the laws of the Member States 
relating to the noise emission in the environment by 
equipment for use outdoors  
  

2000/14/EC OJ L 162 of 
03/07/00 

4 Directive 2000/55/EC of the European Parliament 
and of the Council of 18 September 2000 on energy 
efficiency requirements for ballasts for fluorescent 
lighting  
  

2000/55/EC OJ L 279 of 
01/11/00 

 

7. Two proposals for directives based on the principles of the New Approach or the 
Global Approach; 

  Number of COM 
document 

Reference in 
OJ EC 

1 Proposal for a Council directive on articles of 
precious metal  
  

COM(1993)322 OJ C 318 of 
25/11/93  

2 Proposal for a European Parliament and 
Council directive on marking of packaging 
and on the establishment of a conformity 
assessment procedure for packaging  
  

COM(1996)191 OJ C 382 of 
18/12/96  

 

8. EC Regulation, 765/2008/EC that sets out the requirements for accreditation and 
market surveillance relating to the marketing of products. 

9. EC Decision, 768/2008/EC on a common framework for the marketing of products. 

10. EC Regulation, 764/2008/EC that lays down procedures relating to the application 
of certain technical rules to products lawfully marketed in another Member State (often 
referred to as the Mutual Recognition Regulation). 

 

http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=31999L0036&model=guichett
http://eur-lex.europa.eu/JOIndex.do?year=1999&serie=L&textfield2=138&Submit=Search
http://eur-lex.europa.eu/JOIndex.do?year=1999&serie=L&textfield2=138&Submit=Search
http://eur-lex.europa.eu/JOIndex.do?year=1999&serie=L&textfield2=250&Submit=Search
http://eur-lex.europa.eu/JOIndex.do?year=1999&serie=L&textfield2=250&Submit=Search
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=32000L0014&model=guichett
http://eur-lex.europa.eu/JOIndex.do?year=2000&serie=L&textfield2=162&Submit=Search
http://eur-lex.europa.eu/JOIndex.do?year=2000&serie=L&textfield2=162&Submit=Search
http://eur-lex.europa.eu/smartapi/cgi/sga_doc?smartapi!celexapi!prod!CELEXnumdoc&lg=en&numdoc=32000L0055&model=guichett
http://eur-lex.europa.eu/JOIndex.do?year=2000&serie=L&textfield2=279&Submit=Search
http://eur-lex.europa.eu/JOIndex.do?year=2000&serie=L&textfield2=279&Submit=Search
http://eur-lex.europa.eu/cgi-bin/eur-lex/udl.pl?REQUEST=Service-Search&COLLECTION=com&SERVICE=all&LANGUAGE=en&GUILANGUAGE=en&DOCID=593PC0322
http://ec.europa.eu/enterprise/newapproach/legislation/directives/cgi-bin/eur-lex/udl.pl?REQUEST=Service-Search&COLLECTION=com&SERVICE=all&LANGUAGE=en&GUILANGUAGE=en&DOCID=596PC0191


 

   

ANNEX V: NATIONAL TA QUALITY INFRASTRUCTURE PROJECTS SUMMARY 

Most EU support in the quality infrastructure field is in institution building, including completion of the legislative and regulatory framework, 
and the purchase of metrology equipment. There is some modest national bilateral support. 

However, some strong World Bank support (principally in the form of loans aimed for the most part for the metrology equipment purchase) 
exists in Albania ((EUR 5.4m) and the former Yugoslav Republic of Macedonia ((EUR 3.5m). 

Some of the indicated projects are not yet defined and will be fully taken into account during the inception phase. 
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Contract 
award/ 

Planned 
Start Date Duration 

AL 
Strengthening national 
metrology infrastructure IPA 2008 

      
� 

    

€1,000,000 2010 24 months 
AL Metrology Equipment IPA 2008       �     €2,400,000 2011 12 months 

AL 

Technical Regulations, 
Market Surveillance, 
Consumer Protection 

CARDS 
2006     �     � €899,970 2008-05-19 24 months 

AL 
Accreditation, Standards and 
Certification 

CARDS 
2006 � �     � � €799,800 2008-04-11 24 months 

AL 

Business Environment 
Reform & Institutional 
Strengthening (BERIS) World Bank �   � � � €2,500,000 2006-10-26 51 months 
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Start Date Duration 

AL 
Promotion of Metrology in 
Albania 

German 
government    �   €200,000 2008-01-01 36 months 

BA 
Support to the Institute for 
Standardization IPA 2009     �  €500,000 2011 16 months 

BA 
Development of new 
accreditation schemes IPA 2009 �      €700,000 2011 13 months 

BA 

Development of distributed 
metrology system in 
chemistry IPA 2009    �   €600,000 2011 14 months 

BA 

Further strengthening of 
Market Surveillance Agency 
and system IPA 2009   �    €600,000 2012 18 months 

BA 

Continuation of development 
of infrastructure of metrology 
in BiH IPA 2009    �   €1,500,000 2012 TBA 

BA Metrology Equipment IPA 2008    �    €2,000,000 2010 TBA 
BA Metrology Equipment IPA 2007    �    €700,000 2010 TBA 

BA 
Strengthening of the 
Metrology System IPA 2007     �    €998,750 2009-05-25 18 months 

BA Safety Infrastructure IPA 2007    �    � €1,636,100 2009-06-22 24 months 

BA 
Strengthening of the 
Accreditation System IPA 2007 �      €998,000 2009-08-20 18 months 

BA 
Inspection Management 
System 

USAID 
SPIRA   �     €100,000 2008-07-01 ? 
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KS 
Free Movement of Goods and 
Intellectual Property Rights IPA 2011 � � � � � � ? 2011 TBA 

MK 

Capacity building of State 
Market Inspectorate, State 
Technical Inspectorate etc. IPA 2010    �     €2,000,000 2011 ? 

MK 

Technical Assistance for 
capacity building in 
Accreditation IPA 2008 �        €600,000 2010 24 months 

MK 

Technical Assistance for 
capacity building in 
Standardisation IPA 2008      �   €600,000 2010 24 months 

MK 

Technical Assistance for 
capacity building in 
Metrology IPA 2008     �    €600,000 2010 24 months 

MK MoU Ministry of Economy 
German 
government �   � � � � ? 2009-10-01 ? 

MK 

Business Environment 
Reform & Institutional 
Strengthening (BERIS) World Bank �    � �   €3,625,000 2005-10-31 53 months 

ME 

Achieving highest safety and 
technical quality of 
Montenegrin construction IPA 2010      � � €700,000 2011 ? 

ME 
Consumer protection and 
market surveillance IPA 2010    �     €700,000 2011 ? 
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ME 
Accession to the Internal 
Market (AIM) IPA 2009    �     €400,000 2011 ? 

ME 
Development of Quality 
Infrastructure IPA 2007 � �   � � � €1,000,000 2010-02-01 20 months 

ME Equipment for QI bodies IPA 2007 �    � � � €500,000 2010 ? 

ME 

Works contracts for 
construction of new QI 
building IPA 2007 �    � � � €500,000 2010 ? 

RS 
Strengthening Market 
Surveillance System IPA 2010   �   � €2,000,000 2011   

RS 
Further Advancement of 
Conformity Assessment IPA 2008 � � � � � � €1,200,000 2010   

RS 
Technical Assistance to QI 
Institutions 

CARDS 
2006 � �   � � � €1,200,000 2008-09-19 24 months 

RS 
Strengthening Consumer 
protection system (ZAP) 

CARDS 
2006   �    €500,000 2007-09-01 3 years 

RS Metrology Equipment 
CARDS 
2006    �   €1,500,000 ? ? 

TR 
Establishment of Accredited 
Calibration Laboratory IPA 2007  �  �   €1,035,000 2010  

TR 
Establishment of lab  for PPE 
tests IPA 2007  �  �   €1,050,000 2010  

TR 
Support to Quality 
Infrastructure in Turkey IPA 2007 � � � � � � €5,550,000 2010-05-03  
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WB 
Quality Infrastructure in the 
Western Balkans and Turkey IPA 2008 � � � � � � €2,100,000 2009-02-09 24 months 

WB 

Promotion of Regional 
Cooperation in SE Europe in 
Quality Infrastructure 

German 
government �   �   €800,000 2006-12-01 2012-11-01

 



 

   

ANNEX VI: Details per EU funded contract  

 

The contract is to be a direct agreement with the European Committee for Standardization (CEN), which is a public-sector body. 

 
The legal basis is Art. 242(1)(b) of the Implementing Rules (IR). It states that a “negotiated procedure with a single tender” is possible where 
“the services are entrusted to public-sector bodies or to non-profit institutions or associations and relate to activities of an institutional nature 
or designed to provide assistance to peoples in the social field”.  
 
 
 Type of Contract Amount in EUR  Duration 

Contract 1 Service contract 2 500 000 30 months 
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