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Glossary of Acronyms 
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FIU Financial Intelligence Unit  

FWA Framework Agreement between EC and Beneficiary Country 

FWC Framework Contract 

GDP General Directorate of Police  

GOfNGOs  Government Office for Cooperation with NGOs (Croatia) 

GPO General Prosecutor's Office  

GRECO Group of States against Corruption (of the Council of Europe) 

HCJ High Court of Justice 
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High Inspectorate for Declaration/Audit of Assets and Conflict of Interest in 
Albania 

IPA Instrument for Pre-Accession Assistance 

JIU Joint Investigative Units in Albania 

KA Kosovo Assembly 
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KJC Kosovo Judicial Council 
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LEA Law Enforcement Agencies 
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MONEYVAL 
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MoSLA Ministry of State for Local Affairs (in charge of fight against corruption in 
Albania) 

MS Member State (of the EU) 

NGO Non-Governmental Organisation 

NCAC National Coordinator for Anti-corruption 

NPIEU 
National Programme for the Integration of the Republic of Croatia into the 
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OECD-DAC 
Organisation for Economic Cooperation and Development – Development 
Assistance Committee 

OGG Office for Good Governance at Prime Minister's Office 

OO Overall Objective 

PACA Project against Corruption in Albania 
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SAML & FCIS  Support to Anti-Money Laundering and Financial Crime Investigations 
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SELDI Southeast Europe Leadership for Development and Integrity 

SIGMA Support for Improvement in Governance and Management 
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Executive Summary 

Introduction 

Background 

The EU Instrument for Pre-Accession Assistance (IPA) was created to provide assistance to candidate and 
potential candidate countries in their preparation for accession. IPA I applied to the 2007-2013 
programming period and IPA II, which is designed to deliver financial assistance under a longer-term 
sector approach, is being programmed for the period 2014-2020.  

The Rule of Law is now one of the key priorities of the enlargement process and beneficiary countries need 
to tackle issues such as judicial reform and the fight against organised crime and corruption in the early 
period of their preparation for accession. 

Purpose of the Assignment 

The aim of this thematic evaluation is to provide a judgment on the performance of IPA I assistance in the 
fight against corruption in Turkey and the countries of the Western Balkans and to provide relevant 
operational recommendations, addressed to the European Commission, for strengthening the programming 
and implementation of IPA II assistance. 

Methodological Approach 

The evaluation methodology for judgment on the performance of IPA I was based on the five evaluation 
criteria of relevance, efficiency, effectiveness, impact and sustainability, and in addition the evaluation 
covered the two EC policy evaluation criteria of coherence, and Community added value. 

The evaluation kick-off meeting took place in Brussels in November 2014. In cooperation with the 
respective EU Delegations and National IPA Coordinators, the evaluators undertook field missions to each 
of the 8 beneficiary countries during March and April 2015 in order to hold interviews with a broad range 
of both public and private sector stakeholders. Additionally an online questionnaire was sent to Civil 
Society Organisations dealing particularly with the sub-sector of anti-corruption.  

This Thematic Evaluation reflects the situation as at 28/04/2015 – the ‘cut-off-date’ of the report. 

Evaluation Findings 

Most of the IPA assistance to the sub-sector of anti-corruption is provided for strengthening of institutions 
involved in the prevention and repression of corruption; development of capacities by training and the 
creation of training methodologies and tools to strengthen technical and operational capacities; systems and 
tools including the preparation of a public procurement database, integrity plans, codes of conduct, risks 
analysis; public awareness raising to improve citizens’ capacities for participation in the fight against 
corruption, or capacities of civil society and media to investigate and report corruption.  

The EU accession process has been the major driver of anti-corruption efforts in EU enlargement 
countries, and the governments of these countries have made efforts to curb corruption. While some 
progress has been made in adopting anti-corruption laws and establishing/strengthening of the institutional 
framework, these efforts have not yet produced the desired results and impact. 

IPA I Performance Judgement 

Relevance and Coherence 



Thematic evaluation on IPA support to the fight against corruption 2014/348-486/2 

9 
 

While corruption ratings have improved somewhat in some of the countries, Turkey and the Western 
Balkan as a whole remain among those with the poorest ratings in Europe. In most countries, corruption is 
seen as deeply embedded in the national and local politics. It is pervasive and touches on core interests of 
important parts of the political elite. Programming of anti-corruption work will therefore have to be based 
on the mobilization of a broad range of stakeholders who may have somewhat different interests in this 
issue.   

Overall, relevance of the anti-corruption interventions and the translating of the priorities and needs into 
sectoral programming documents is good, though better attention could be paid to the ordering of 
priorities, and the providing of clear reasons for the selection of projects. The technical aspects of 
programming at the project level could be strengthened by paying more attention to conditonality and 
sequencing. For example, major obstacles for anti-corruption projects were the complex, fragmented 
political environment (BiH) and a lack of political will and absorption capacities. This emphasises the need 
for reinforcing high-level political and policy dialogue.  Demonstrated political commitment before 
launching the project has a crucial role on impacts and sustainability. 

Efficiency 

Efficiency of IPA assistance is generally rated “good”. The use of Twinning has been appropriate to the 
needs and capacities of the beneficiaries. It has the advantage of direct contacts with peer organisations of 
EU member states, and access to best practices. In terms of money and financial management the projects 
delivered results within the originally planned budgets. With a few exceptions, planned outputs were 
normally delivered within the foreseen time span. On occasions weak donor coordination resulted in 
unnecessary duplication of project activities. 

Effectiveness 

While the situation and dynamics in the seven Western Balkan states and Turkey are quite different, in all of 
them the IPA support has contributed to major improvements to the fundamental institutional and 
organisational frameworks for the fight against corruption. The relevant laws and formal structures that 
have been put in place are increasingly in line with EU standards and practices. Anti-corruption training 
infrastructures have been established to train civil servants, judges and other stakeholders on integrity or 
ethics within the public administration. In some countries law enforcement systems are performing better 
by tackling more and more high-level corruption. The role of CSOs as “bureaucratic watchdog” is 
considered crucial.  

Overall, IPA support on anti-corruption is perceived as positive. Still, there are examples where IPA 
support to anti-corruption did not succeed in achieving planned results due either to weaknesses in the 
government response or to inadequate planning/overambitious target results.  

Due to this issue, it is questionable how effective projects are and what changes (impacts) they will have in 
the long term. In many cases, there is a lack of local ownership over projects, marking challenges for 
sustainability. 

Impact and Sustainability 

Prospects for the sustainability of results are mixed. The changes to formal frameworks such as laws, 
institutional mandates and responsibilities, tend to be quite sustainable since they have passed through the 
appropriate political process of being debated and approved. However, building e.g. a credible Anti-
Corruption Agency, and effective Law Enforcement Agencies, is a very different matter. One key problem 
is adequate staffing and retention of skilled staff in the beneficiary institutions since many institutions 
experience a constant outflow of qualified staff, often trained with EU assistance. Another sustainability 
challenge is the level of financial allocations from the state budget to ensure funding for staff and 
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operations and maintenance of infrastructure and equipment required for the anti-corruption institutions to 
carry out their tasks. 

 These concerns should normally be reflected by conditionalities included in project fiches, but especially 
when it comes to staffing and infrastructural issues, the answers found so far have not been sufficient for 
addressing the sustainable challenge.  

Cornerstones for Addressing Corruption Effectively 

To address corruption effectively it is necessary to pay attention to the following cornerstones of the 
prevention and repression of corruption: values and norms; leading by example; accountability, 
transparency; and enforcement.  
 
The main concern is about “leading by example”. Given that corruption is pervasive and touches on core 
interests of important parts of the political elite, which is detrimental in supporting the effects of the other 
above-mentioned cornerstones. The political and administrative management needs to set a good example 
by stressing that ethics is an important issue, both in word and deed; in word by regularly emphasizing the 
importance of ethics; in deed by developing, formally adopting and implementing the organisation’s ethics 
policy 

Successive EU Progress reports and other corruption monitoring reports over the period 2007-2014 do not 
indicate substantial progress, despite IPA project support.  To fight corruption effectively the EU should 
do more at the political level. As long as this cornerstone is not adequately addressed, no significant 
progress can be expected. 

Horizontal Issues 

The issues that came up most frequently during interviews and which could be considered horizontal issues 
are: 

 More attention to prevention of corruption in the private sector is needed, e.g. integrity plans, code of 
conduct. Main issue with procurement is monitoring of implementation of services/works (e.g. 
annexes to contracts, changes in specification, etc.). 

 Focus IPA more on local government administrations, not only on the state institutions; 

 Anti-Corruption Strategies should pay more attention to a limited number of sectors, instead of the 
current general approach. Indicate clearly what one would like to achieve within two or three years.  

 Beneficiaries do not have enough insight in the project budget (e.g. balance TA and equipment), too 
little transparency. 

 Limited administrative capacity in terms of absorption capacities for the implementation of IPA 
funds, needs more specific projects on specific targets 

 The general public, which does not receive information about the anti-corruption agency of the 
country concerned, has higher expectations than can be realised. Therefore much effort is needed in 
providing information on the mandate and the activities of the anti-corruption agency where the focus 
is only on the prevention of corruption.  

 A number of stakeholders noted the need for an effective anti-corruption inter-ministerial planning 
and review cycle. Ministries have contact persons for anti-corruption issue, but these persons do not 
have the necessary powers or support to provide inputs for anti-corruption plans and policies. 

 There is a lack of comprehensive analysis of corruption prone sectors. Health and education are those 
who are closest to citizens, but others have not been thoroughly analysed (e.g. spatial planning/land 
reform, property registration system). 
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 Improve anti-corruption inspections and introduce or strengthen Inspectorates in public 
administrative structures. These inspections should not be confused with the financial audits generally 
carried out by financial auditors/inspectors. The recommended Inspectorates may be incorporated in 
the Anti-corruption Agency or established as an independent body, with a representative functionally 
placed in each ministry, but subordinated to the Anti-corruption Agency or Inspectorate. The 
inspectorates are charged not only with dealing with corruption signals/integrity violations and advice 
on disciplinary or penal sanctions, but also with preventive tasks to develop prevention policies, 
integrity plans, monitoring of corruption risks, and conducting integrity audits. 
 

IPA II Intervention Logic Assessment 

IPA II aims to have a stronger strategic focus and Country Strategy Papers will be the specific documents 
made for each beneficiary for the 7-year period 2014-2020. These should engender a stronger ownership of 
planning and programming by the beneficiaries through integrating their own reform and development 
agendas using Sector Planning Documents. A Multi-Country Strategy Paper will address priorities for 
regional cooperation or territorial cooperation. 

IPA II targets reforms within the framework of pre-defined sectors. These sectors cover areas closely 
linked to the enlargement strategy, such as democracy and governance, rule of law or growth and 
competitiveness. This sector approach promotes structural reform that will help transform a given sector 
and bring it up to EU standards. It allows a move towards a more targeted assistance, ensuring efficiency, 
sustainability and focus on results. 

IPA II also allows for a more systematic use of sector budget support, and the use of performance 
measurement indicators. These will be used to determine to what extent the expected results have been 
achieved and thus provide the basis for qualifying the beneficiary to receive the next tranche of assistance. 

At the time of the evaluation Sector Planning Documents for Chapters 23 and 24, and therefore of 
relevance to the evaluation, could not be assessed for IPA II intervention logic because they were still 
under preparation. Indicative Country Strategy Papers were available but they are rather general and do not 
provide the detailed information upon which to assess intervention logic. Nonetheless sufficient 
information was available to be able to build up a picture of the planning and programming mechanism.  

In Albania fight against corruption is linked to good governance and law enforcement sectors, which are 
part of the IPA 2015 and 2016 programming. At this stage of the IPA II Programme the Sector Planning 
Document for the Judiciary sector, which should provide a clear definition of Objectives, Activities and 
cost estimations for anticorruption measures, is not prepared (only the Action Programme 2014 is defined) 
therefore it is not possible to assess the adequacy of the financial package for the whole IPA II Actions 
related to the fight against corruption.  The indicative budget allocation for Rule of Law and Fundamental 
Rights in the CSP is 14.9% of the total for the country but this also includes other areas as well as anti-
corruption. 

Projects for Public Financial Management reform and Public Administration Reform, which include anti-
corruption components, are planned to be implemented under the EU Sector Budget Support programme. 
This modality will be unfamiliar to most stakeholders and the requirements for planning and managing it 
are matters of interest. Guidance was being prepared and given at the time of the evaluation. 

As Bosnia and Herzegovina is still far from applying for the official status of a Member State in the 
Union, the chapter 23 discussions have been so far rather general and no concrete action plans were 
developed. The Country Strategy Paper takes note of these challenges. IPA II will focus on enhancing the 
effectiveness, accountability and the efficiency of the judiciary, enhancing justice for citizens, fighting 
against organised crime and corruption, prosecuting war crimes, and on the enforcement of fundamental 
rights. However, Chapter 23 is not directly mentioned, even though the document mentions the progress 
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made towards meeting accession criteria as one of the indicators to measure performance of IPA II in this 
field.  

The Government of the former Yugoslav Republic of Macedonia, through the Secretariat for European 
Affairs, prepared the National Programme for adoption of the acquis communautaire 2015-2017 in December 
2014. This programme foresees numerous actions relevant to the fight against corruption including 
preparation of a Strategy and Action Plan for further development of the judiciary (2015-2019) (foreseen by 
May 2015); Preparation of an assessment report on the performance and responsibilities of the Council of 
public prosecutors; Analysis of the current procedure for the assessment of the performance, promotion 
and the disciplinary procedure for public prosecutors (foreseen by May 2015). The 2014 Progress Report 
identified areas for reform including public procurement, political corruption and high-level corruption, 
enforcement of anti-corruption legislation, strengthening the internal control system in central and local 
administration, setting up whistle-blowing mechanisms in public and private sectors, more proactive 
relevant anti-corruption bodies and greater independence of the judiciary and media freedom. 

Assistance will be provided to improving the track record of investigations, prosecutions and convictions, 
as well as the effectiveness of penalties imposed; further developing the integrity concept within the public 
and private sector and supporting the implementation of mechanisms for whistle-blower protection. 
Assistance will help to strengthen the transparency and accountability mechanisms within the public and 
private sector, as well as political parties; strengthen the checks and balances within the judiciary and law 
enforcement agencies; improve cooperation between the various bodies involved in the fight against and 
prevention of corruption and involve the non-governmental sector and citizens in the implementation of 
anti-corruption policy, improving policy-making, monitoring and evaluation capacities of relevant state and 
non-state institutions. 

The Kosovo IPA II Action Programme (AP) 2014 addresses the political criteria requirements related 
chapter 23 and 24 for “establishment of an independent and efficient judiciary” through “a solid legal 
framework and reliable institutions” and “respect for fundamental rights” set as priority two in the National 
Strategy for European Integration 2013–2020. Actions related to the fight against corruption are focussed 
on increasing the efficiency of Judiciary and Prosecutorial system by improving the legal framework and 
bringing it closer to EU standards, and strengthening staff capacities for the implementation and 
enforcement of laws. 

For the fight against corruption in Montenegro the Indicative Country Strategy paper emphasizes the need 
to further improve and strengthen its legal and institutional framework for the prevention and repression of 
corruption and enhance its overall capacity to effectively implement and monitor all measures foreseen in 
the pertinent strategic documents and action plans. 

A priority reform in this respect is the establishment of a new Anti-Corruption Agency and of a Special 
Prosecutor's Office for the fight against corruption and organised crime. The new Anti-Corruption Agency 
is scheduled to be established in 2016 as indicated in the Country Strategy Paper, and the overall related 
performance indicators are sufficiently elaborated. 

The Indicative Country Strategy Paper for Serbia (2014-2020) sets out objectives (and relevant indicators) 
for assistance to fight against corruption. However, Serbia has not yet adopted the Sector Planning 
documents for fight against corruption, so it is not possible to establish the link between the Indicative 
Strategy Paper and these documents. The Indicative Country Strategy Paper provides a good overview of 
the state of play and needs in the rule of law sector in Serbia, particularly in the field of fight against 
corruption. The document lays out a comprehensive set of objectives and related indicators. Indicators are 
set on the impact level and may be useful to measure overall achievements in the area of fight against 
corruption in Serbia. In terms of financing, the IPA II envisages different types of support to the sector, 
including, but not limited to twinning, technical assistance, supplies of equipment and possibly also through 
calls for proposals and direct grants to relevant national authorities. Sector budget support can be 
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considered from 2015 onwards especially to support the public administration (PAR) and/or public 
financial management reform, provided that Serbia meets the four pre- conditions for sector budget 
support. This is important as such an approach will provide a good basis for further capacity building in the 
sectors of importance to fight against corruption (PAR, public financial management reform, etc.). 

Specifically, the Indicative Country Strategy Paper states “implementation of the Government’s anti-
corruption strategy and eventually the future action plan to be devised under Chapter 23 will receive IPA II 
assistance. A specific focus will be on a cross-sector approach, the principle of participation, knowledge 
transfer and "zero tolerance" to corruption. Protection of whistle-blowers will be supported as well. 

Review of the available IPA II strategic documents shows that the main areas of support have been tackled 
and appropriate overall actions are envisaged. It will be important that these are translated appropriately in 
the Sector Planning documents. 

In Turkey anti-corruption doesn’t fit with Justice, PAR or Home Affairs, so it is treated as a separate sub-
sector but nothing is likely in the current perspective. The structure of Turkish institutions does not favour 
the new sector approach. 

Turkey has ratified major anti-corruption conventions over the last years and has worked to implement its 
2010-2014 national strategy and action plan in this area. The current circumstances in the country mean 
that anti-corruption is a very sensitive matter and a new national strategy and action plan is unlikely to be 
issued prior to the June national election. 

Various institutions are involved in the democracy and governance sector and there is neither one specific 
sector lead institution nor a comprehensive strategy covering public administration reform, acquis alignment 
and regulatory reforms. The main institutions in the anti-corruption field are the Prime Ministry Inspection 
Board and the Council of Ethics. Once adopted, the updated national anti-corruption strategy and action 
plan will be the key strategic documents. 

As part of the new sector approach to the programming and delivery of IPA assistance, the EU is 
concerned that large volumes of funding such as the 620 MEUR being provided annually to Turkey are too 
big to manage on a project-by-project approach and would be better managed using a sector budget 
support (SBS) mechanism. In discussions with the EUD Ankara the Turkish authorities have expressed 
reservations about the SBS mechanism, influenced by previous experience of a similar mechanism with an 
IMF loan when the conditions were rigorously enforced.  

After the elections a transparency package could be one of the pillars of relevance to the Chapter 23 
working group.  

Conclusions (Lessons Learned) 

IPA I Performance Judgement Conclusions  

Relevance and Coherence 

1. Relevance of the IPA anti-corruption interventions is good, as well as the quality of the 
programming documents. However, better attention could be paid to ordering the list of priorities 
e.g. “high”, “medium”, “low” or according to timeframe, and making the reasons for the selection 
of projects more clear. 

2. Sometimes the conditions agreed to by the beneficiaries in the beginning of a project are not met, 
or are gradually becoming void as implementation advances. 

3. The length of the interval between programming and the actual start of the implementation of 
projects is inefficient and can result in the relevance being “dated” and, if not addressed, can affect 
effectiveness of projects. 
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4. The business sector (e.g. Association of Employers, Chambers of Commerce) has not been 
sufficiently represented in IPA support to the prevention of corruption so far. 

Effectiveness 

5. Although overall EU funding has supported important improvements in the institutional 
frameworks for fighting corruption: better laws, establishment of anti-corruption agencies and 
strategies, action plans for prevention and repression of corruption, addressing conflict of interest 
issues in public administration, etc., genuine implementation and results is still the big challenge for 
the beneficiary countries. 

6. Virtually all beneficiary institutions have laid down a foundation for their anti-corruption strategy 
and policies, integrity plans, regulations, etc., but that is not enough. 

7. Systematic and in-depth corruption risk analyses covering all corruption prone sectors were rarely 
found apart from developed models for the implementation of risks analysis. There is usually no 
specific intra-ministerial monitoring of compliance with integrity plans. Public information 
campaigns organized by individual ministries are not always embedded in a government wide 
overall anti-corruption communication strategy, which clearly indicates the timing, priority sectors, 
target groups, message, communication instruments and budget, with the risk of uncoordinated, 
badly prepared public information activities with insufficient impact. 

Efficiency and Added Value 

8. The assessed projects largely produced their planned outputs within the foreseen timeframe but in 
a few cases suffered from inadequate attention to context (e.g. absorption capacity) and 
sequencing) and conditionalities (e.g. that a body be established and adequately staffed prior to the 
implementation of assistance). 

9. Efficiency of IPA assistance in the area of anti-corruption is generally rated “good”. Particularly, 
the use of Twinning has been appropriate to the needs and capacities of the beneficiaries and has 
the advantage of direct contacts with EU member states.  

10. There are instances of overlaps/duplication in anti-corruption project implementation activities by 
bilateral and multi-lateral donor organisations. 

11. On occasions some resident project leaders and international experts were not fully familiar with 
the subject matter and the country context, limiting their ability and readiness to discuss matters of 
substance with the beneficiary institutions. 

Impact and Sustainability 

12. The observed lack of political will or even obstruction in a few cases is detrimental to the expected 
results of IPA support, undermining the credibility of the assistance. 

13. Results had mixed prospects for sustainability where this depends on adequate financial resource, 
staff and infrastructure from the national authorities. 

14. Longer, more flexible projects are seen as producing more impact, in particular where various 
inter-related anti-corruption institutions and experts are involved. 

15. The performance of assistance was sometimes compromised by unsatisfactory impact and 
sustainability due to low-level follow-up of recommendations of preceding projects. 

IPA II Intervention Logic Assessment Conclusions 

1. IPA II programming is at an early stage and at the time of the evaluation the IPA beneficiary 
institutions were unclear about implementation of the IPA II (Regulation (EU) No 231/2014 and 
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Regulation (EU) No 236/2014) related to the principles and quality of preparation for the IPA II 
Programming process (Programming Documents – Country Strategy Papers, Sector Planning 
Documents and Action Documents). Building capacity in the beneficiary institutions through 
training and information sessions takes time, and the EU Delegations are leading the process using 
programming instructions that have been developed. 

2. The restricted availability of Sector Planning Documents for Chapters 23 and 24, which were still 
under preparation at the time of the evaluation, limited the assessment of the intervention logic of 
IPA II assistance to the fight against corruption.  

3. Overall Indicative Country Strategy Papers focus on priorities/objectives for each of five priority 
areas identified in the IPA II Regulation. 

4. The objectives of Action Documents adequately address the Chapter 23 and 24 priorities set out in 
the most recent Strategic Documents but a lack of Sector Strategies prevents identification of the 
links between Sector Strategies and Action Documents. 

5. Different approaches are to be used in the various countries to implement actions to fight against 
corruption because anti-corruption is not a stand-alone sector. For example Albania is to address it 
as a crosscutting issue, whereas Kosovo is to address it through direct interventions. 

6. A mix of modalities is planned for implementation of IPA II Action Programmes where service 
and Twinning contracts prevail. Sector budget support is an additional modality that will be 
available, if the country is considered sufficiently developed and meets eligibility criteria. An anti-
corruption component of a project for Public Financial Management reform in Albania is expected 
to be the first anti-corruption action to be implemented under the EU Sector Budget Support 
Programme. 

Recommendations 

IPA beneficiary countries are at quite different stages regarding their levels of progress on anti-corruption 
and efforts are quite differently structured, thus the actual relevance of recommendations may vary from 
one to another. Therefore the following recommendations are proposed, subdivided into: a) key elements 
for IPA anti-corruption support, b) technical issues on IPA II programming. 

A. Recommendations of key elements for IPA anti-corruption support 

Relevance and Coherence 

Recommendation 1. 

The presence of conditionalities in programming documents, in terms of political support and goals to be 
fulfilled, staffing and other resources that are to be guaranteed throughout the life of a project, can be seen 
as a useful way of applying appropriate pressure on beneficiaries to be well-prepared for the start of project 
implementation to ensure that it proceeds to plan. The Commission should make clear that careful 
attention should be paid to how and when to use conditionalities, because including them indiscriminately 
in programming documents can be risky. If conditions are not right at the time of programming, it is better 
to not programme the action being proposed. 

Recommendation 2. 

Recognising the value of adapting projects to needs due to a changing situation, the Commission should 
encourage the building-in of the maximum amount of flexibility allowed in programming documents, 
according to procedures, in order to avoid making an implementation “straightjacket” for project actions. 
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Recommendation 3. 

The Commission should continue to take responsibility for organising regular consultation and 
coordination meetings among donors, especially before and during the programming phase, to achieve 
coherence and to avoid duplications. 

Recommendation 4. 

The Commission should give more attention to the prevention of corruption in the (semi-) private sector, 
e.g. ethics, code of conduct, internal controls. It should be more proactive in achieving the participation of 
relevant private sector representatives among beneficiary partners in anti-corruption actions. A starting 
point might be collaboration with organisations such as the Organisation for Economic Co-operation and 
Development, Eurochambres and the European Training Foundation. 

Effectiveness 

Recommendation 5. 

The Commission should focus attention on assisting anti-corruption bodies of national governments with 
the practical implementation of the anti-corruption strategies and policies they have developed. It is 
important that these implementation actions are their own and have coherent objectives, are appropriate to 
the context of the respective countries, and that they accord with international anti-corruption standards 
and best practices.  

Efficiency and Added Value 

Recommendation 6. 

The Commission should always take into consideration the quantity of staff available to participate in 
project implementation and the probability of their turnover when planning projects. 

Recommendation 7.  

The Commission should ensure that resident project leaders and international experts are fully familiar with 
the subject matter and the local situation, and are ready and able to discuss matters of substance with 
beneficiary institutions.  

Impact and Sustainability 

Recommendation 8. 

In order to beneficially influence the political will of beneficiaries, the Commission should take every 
opportunity to link policy dialogue and financial assistance. 

Recommendation 9. 

Recognising that longer-term projects (circa three years) can produce good results in dealing with reforms 
associated with anti-corruption, the Commission should continue to allow their programming but with 
annually designed and approved activity plans. A good approach can be for a small group of experts to 
implement a project over the longer-term as demonstrated by the series of EURALIUS projects. In the case 
of Twinning projects the benefits of counterpart public bodies working together might be consolidated by 
follow-up of the assistance being provided by the same Member State counterpart, if they have the capacity 
and experience.  

Recommendation 10. 
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The Commission should ensure that stakeholders undertake ex-post monitoring of the utilisation of project 
deliverables. In the case of Twinning projects, ex-post visits of Resident Twinning Advisors to review 
progress, might be formally adopted as standard practice. 

B. Recommendations of technical issues for IPA II programming 

To improve the programming, design and implementation of IPA anti-corruption projects the European 
Commission should consider implementing the following recommendations: 

Recommendation 1.  

The European Commission should continue to assist beneficiaries strengthen their capacities to develop 
sound Sector Planning and Action Documents in compliance with IPA II Regulations.  

Recommendation 2.  

The European Commission should continue to take steps to ensure EU Delegations, NIPACs and leading 
institutions include indicators that are SMART and context specific at all levels of IPA support. Indicators 
(and logframes) should be carefully reviewed on a regular basis and they should be open to change. The 
lower the level, the greater is the need for flexibility and adjustment based on continuous monitoring 
(Country Strategy Papers are at the higher level, Action Documents, being detailed, are at the lower level). 

Recommendation 3.  

The European Commission should continue to assist beneficiaries of anti-corruption actions to select 
implementation approaches and related activities, which are most likely to produce the optimum impact in 
the fight against corruption for the beneficiary country. 

Recommendation 4. 

Where anti-corruption actions are planned to be programmed under Sector Budget Support by a 
beneficiary, in addition to providing guidance and instructions for its implementation, the European 
Commission should encourage similar beneficiaries that are already implementing anti-corruption actions 
under Sector Budget Support in other IPA countries, to record and share their experiences and lessons 
learned with that beneficiary. 
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Main Report 

1. Introduction 

1.1 Rationale and purpose of the assignment 

The EU Instrument for Pre-Accession Assistance (IPA) was created to provide assistance to candidate and 
potential candidate countries in their preparation for accession through a strategic multi-annual planning. 
This single instrument replaced several pre-accession funds (PHARE, ISPA, CARDS, financial instrument 
for Turkey) and is addressed to Western Balkan countries, Turkey and Iceland with the main aim of 
supporting institution-building, cross-border cooperation, regional development, human resources 
development and rural development. Following the initial period 2007-2013, IPA II is being programmed 
for the period 2014-2020 and strong efforts are being made to highlight the key findings to have emerged 
from IPA I and to set the basis for the improvement of the pre-accession assistance. 

The IPA II instrument is designed to deliver financial assistance under a more strategic and longer-term 
approach focusing on priority sectors. The Country Strategy Papers (CSP) and the Multi-Country Strategy 
Paper (MCSP) are the overarching strategic planning documents from which priorities and objectives of 
individual programmes derive. 

In the framework of IPA component I – Transition Assistance and Institution Building – the Rule of Law 
is now at the heart of the enlargement process. The “new approach”, which the European Council adopted 
in 2011 means that countries need to tackle issues such as judicial reform and the fight against organised 
crime and corruption early in the period of accession negotiations. The importance of strengthening 
democratic institutions and countering corruption in justice and public administration is defined as a 
priority in enlargement countries, closely linked with the improvement of governance at large spectrum. 

During the 2007-2013 period EU assistance has been allocated to improve the justice sector and the fight 
against corruption and organized crime, with an average of 3.13% of the total EU pre-accession funds 
allocated to justice and only 0.52% to the fight against corruption1. 

The analysis of a number of indicators and benchmarks (such as the need to take further measures to 
prevent and fight corruption, in particular at the borders and within local government) for the enlargement 
countries underlines that the need to support anti-corruption initiatives must remain high on the agenda. In 
this context evaluation of EU assistance can support the reform process and the development of the Rule 
of Law, in particular in the sub-sector fight against corruption in the countries concerned. The evaluation 
results can contribute to fostering effective anti-corruption initiatives in the period 2014-2020.  

This evaluation will not cover the status of the Rule of Law per se – for which the pre-accession countries 
are responsible in accordance with the Partnership Agreements – but the effectiveness of EU support in 
the area and the possible improvement that can be made to this support through the IPA II programme. 

The fight against corruption under IPA II is conceived as a sub-sector mainly within the sector Rule of Law 
and Fundamental Rights with links to the Public Administration Reform and Civil Society sub-sectors 
within the sector Democracy and Governance. Implementation is envisaged through different types of 
financing (including sector budget support in some countries) and types of programmes options. 

Some recent evaluations of the performance of EU assistance in the justice, rule of law and fight against 
corruption and organised crime (partially covering IPA I assistance) in the Western Balkans and Turkey, 
which were commissioned by DG Enlargement, were finalised in 2012 and 2013. The current assignment 

                                                      
1 Source: European Parliament report on budgetary management of EU pre-accession funds in the areas of judicial systems and the 
fight against corruption in the candidate and potential candidate countries, doc ref (2011/2033(INI)), 04.10.2013. 
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follows-up the previous thematic assessments, which concluded that EU assistance was effective; acting as 
the most prominent support in the enlargement countries and yielding the most sustainable results. 

The evaluation was performed by Richard Pringle, Silvana Rusi, John Heck and Zehra Kacapor-Dzihic 
during the period November 2014-May 2015. The kick-off meeting was held on 3 November 2014 and at 
the end of the desk phase there was an interim meeting in Brussels on 24 February 2015. Field missions to 
the 8 beneficiary countries2 were conducted in the months of March and April 2015, followed by a 
debriefing in Brussels on 28 April 2015 with the IPA country desk officers. 

The local stakeholders had an indispensable share in the evaluation, not only during the interviews but also 
in providing information such as the role of the stakeholder’s organisation in the fight against corruption. 

1.2 Objectives of the evaluation 

1.2.1         Aims 

The aim of this thematic evaluation is to generate comprehensive and updated knowledge about the 
performance of IPA I in the chosen thematic area and improve the quality of the budget expenditures and 
the policy dialogue under the IPA II framework. 

1.2.2 Global and Specific Objectives 

The global objective of this thematic evaluation as specified in the Terms of Reference is to provide 
recommendations to improve the quality of IPA II framework in the field of combating corruption, based 
on the findings and lessons learned from the performance assessment of IPA 2007-2013 in the enlargement 
countries.  

The specific objectives3 are: 

1) To provide a judgment on the performance (either actual or expected) of the relevance, efficiency, 
effectiveness, coherence, impact, sustainability and EU value added of IPA I assistance.  

2) To provide an assessment of the intervention logic of IPA II assistance programming and planning 
documents (Sector Planning Documents and Actions programmes IPA II) in the sub-sector fight against 
corruption in the beneficiaries4 and the multi-country programmes.  

3) To provide relevant operational recommendations, addressed to the European Commission, for 
strengthening the programming and implementation of IPA II assistance and in ensuring its sustainability in 
the sub-sector fight against corruption, based on relevant findings, conclusions and lessons learned from 
the past and on-going experience. 

The chosen thematic area for IPA I comprises the following countries: Albania, Bosnia and Herzegovina, 
Croatia, Kosovo5, the former Yugoslav Republic of Macedonia, Montenegro, Serbia and Turkey.  

The thematic area for IPA II comprises the above named countries with the exception of Croatia, which 
being a Member State of the EU since July 2013 is not eligible for IPA II assistance. 

[This Thematic Evaluation reflects the situation as at 28/04/2015 – the ‘cut-off-date’ of the report.] 

                                                      
2 Albania, Bosnia and Herzegovina, Croatia, Kosovo, the former Yugoslav Republic of Macedonia, Montenegro, Serbia, and 
Turkey, though full evaluaton of Serbia is excluded because a Rule of Law evaluation was recently recently in the country. 
3 The detailed objectives are set out in the Terms of Reference in Annex 1. 
4 By beneficiaries, it is referred to those, specified in the Annex I of the Regulation (EU) No 231/2014 of the European Parliament 
and of the Council of 11 March 2014 establishing an Instrument for Pre-accession Assistance (IPA II) 
5 This designation is without prejudice to positions on status, and is in line with UNSCR 1244 and the ICJ Opinion on the Kosovo 
Declaration of Independence 
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1.3 Methodology 

1.3.1  Evaluation framework 

The development of a sound evaluation framework is one of the essential tasks of the evaluation 
assignment. In general the evaluation was undertaken in accordance with the methodology of the 
Evaluation Guide6 of DG ELARG; the guidelines of the Secretariat General on good practices concerning 
conducting an evaluation7, the concept of theory-based impact evaluations of EVALSED8 and, where 
appropriate, on other methods to measure the impact and the effect of interventions The team also took 
into account evaluation methodologies of other international organisations active in the Western Balkans, 
particularly elements of GRECO analytic assessment framework, as GRECO assessments are being carried 
out on the basis of clear benchmarks and process indicators on anti-corruption and countries need to 
report compliance with the GRECO recommendations.9 (see also 2.3.2 ii Data analysis). 

1.3.2 Main methodological stages 

The evaluation exercise included four phases: inception, evaluation of IPA I performance, assessment of 
IPA II programming documents (also in light of evaluation results) and provision of operational 
recommendations. 

Each of the phases was conducted ensuring full independence, impartiality and confidentiality of the team 
of experts, the contractor, the back-stopper and the quality controller. These principles have guided the 
evaluation along with the professionalism and commitment that the team of experts and the contractor put 
in each project they undertake. 

The evaluation methodology was based on the five evaluation criteria: relevance, efficiency, effectiveness, 
impact and sustainability, and therefore consistent with common practices of evaluation and reflect the 
elements and concepts of intervention logic that analyses a project along its inputs, outputs and outcomes. 
In addition the evaluation covered the two EC policy evaluation criteria: 

Thematic “Coherence/Complementarity” between EU Member State and other donor interventions 
(including EU-funded Twinning, TAIEX, Budget Support, Classical Technical Assistance, etc.);  

“Community Added Value” in terms of design and implementation quality and funding (e.g. IPA assistance 
leverage effect to establish appropriate structures for the implementation of the acquis etc.)  

1.3.3 Data collection 

The successful evaluation of any project/programme is closely linked with the availability of data on its 
implementation. A number of issues have been considered when identifying data sources for this exercise: 

- Can the data source be accessed in a practical fashion? 

- Can the data source provide quantitative/qualitative data? 

- Can the data source be accessed on a regular and timely basis? 

- Is primary data collection from the information source feasible and cost effective? 

                                                      
6 http://ec.europa.eu/enlargement/news_corner/key-documents/index_en.htm 
7 http://ec.europa.eu/dgs/secretariat_general/evaluation/documents_en.htm 
8 http://ec.europa.eu/regional_policy/information/evaluations/guidance_en.cfm#2 
9 http://www.coe.int/t/dghl/monitoring/greco/evaluations/round3/ReportsRound3_en.asp 
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The evaluation relied on data gathered through both primary and secondary sources. The efficient 
implementation of the evaluation required the use of secondary sources such as recent evaluation reports, 
monitoring reports of projects, technical publications such as the Global Corruption Barometer and other 
EU publications.  

A (non-exhaustive) list of the main sources is presented in Annex 4. 

The sampling method was a two-step one: 

1st level: Division of projects based on their scope – PREVENTIVE vs REPRESSIVE and the nature of 
the projects where the fight against corruption is a “stand-alone action” and those where the anticorruption 
is part of a more comprehensive/broader approach 

2nd level: Identify a set of variables that allow sampling of projects, while maintaining a balance of projects 
evaluated per country (plus regional projects). Some anticipated variables include: 

 Intervention logic (operational support, strategic/legal support, institution building); 

 Availability of previous evaluation reports covering the specific project (to allow use as 
counterfactual); 

 Project value; 

 Relevance in programming for IPA II context. 

The preliminary selection of the sample of projects to be consulted for the evaluation was made during the 
inception period. The non-exhaustive list of projects relevant to anti-corruption actions provided with the 
ToR was used for reference. The list included both Preventive projects and Repressive projects. 

The first stage in identifying projects was made during the bilateral meetings held with IPA country desk 
officers in Brussels in November 2014. 

The second stage was done by e-mail with the relevant officers of IPA EU Delegations. They were first 
asked to review the initial list, to confirm its validity and to add new projects as appropriate. They were 
asked to identify projects according to the variables above. 

The resulting list included a mix of both Preventive and Repressive projects, and projects which are either 
Stand Alone (dedicated) anti-corruption projects or comprehensive (holistic) projects which have an anti-
corruption component. Although many had finished implementation, several projects are currently being 
implemented. 

The country summaries (Annex 2) provide information relevant to the projects per country and a full list of 
the projects consulted for the evaluation is presented in Annex 8. 

1.3.4 Data analysis 

The function of data analysis is to determine whether the effects of an intervention are, or are expected to 
be, proportionate to the objectives initially stated and the financial resources allocated. As the evaluation 
was undertaken for interventions, which included on-going projects, it was not possible to make definitive 
and comprehensive assessments for impact and sustainability of those projects under implementation. For 
them analysis therefore focused on using objective data to make a judgement on whether the initial 
intervention logic was valid and therefore whether the expected outcomes are likely to be achieved. A range 
of different analytical concepts or judgement criteria were used in the evaluation to identify cause and effect 
relationships: 

 The progress compared to similar projects elsewhere; 
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 A comparison between what actually happened and what would have happened in the absence of the 
intervention (counterfactual analysis); 

 Additionality; 

 The effects of synergies, catalysts and complementarity.  

An important part of data analysis is fact verification and elaboration undertaken by interview (face-to-face 
and remotely e.g. by telephone).  Empirical data from fieldwork not only complements the documentary 
study but also informs the final and intrinsic insight into particular programme features, thus going well 
beyond basic information.  

Evaluators gained access to a wide range of stakeholders and contractors and face-to-face interviews using 
semi-structured interview techniques on an individual or group basis proved most effective.  

Interviews started in Brussels with the IPA country desk officers in November 2014 and again in February 
2015.  

In cooperation with the respective EU Delegations and National IPA Coordinators, timetables were 
designed for the field missions with the beneficiary organisations in the 8 beneficiary countries, and 
interviews took place during field missions to the countries in March and April 2015. 

A list of people interviewed is presented in Annex 3 on a country-by-country basis. 

Another important part of the data analysis is the rating of the results of the evaluations. The team 
developed a rating system for assessing the results of the IPA I interventions and the terminological 
definition of ratings of the different evaluation findings presented in the report it is provided below.  

Table 1: Description of Ratings 

Rating Grade Explanation for the Grade 
Very good 
 

The situation is considered highly satisfactory, largely above average and potentially a 
reference for good practice. Recommendations focus on the need to adopt these good 
practices in other operations. 

Good 
 

The situation is considered satisfactory, but there is room for improvements. 
Recommendations are useful, but not vital for the operation. 

Adequate The programmes/projects achieved acceptable progress toward the majority of the 
intended objectives but faced major constraints/delays; improvements would have been 
necessary 

Deficiencies 
 

There are issues, which need to be addressed; otherwise the global performance of the 
operation may be negatively affected. Necessary improvements however do not require 
major revisions of the operations’ strategy. 

Serious 
deficiencies 

There are deficiencies, which are so serious that, if not addressed, they can lead to 
failure of the operation. Major adjustments and revision of the strategy are necessary. 

A useful checklist of parameters for assessing the extent to which anti-corruption measures are in place in 
each country was largely derived from the UNCAC Convention10.  

 

 
                                                      
10 These include Legal instruments, strategy and action plans, Monitoring and evaluation of anti-corruption policy, Internal and 
external Control of Public Administration, Corruption risk audits and/or public integrity, Corruption risk audits and/or public 
integrity, Political party funding, Recruitment and promotion, Codes of conduct/ethics, Job rotation, Whistle blowing /Reporting, 
E-Governance/ Public Services, Public information and awareness raising, International cooperation, Participation of civil society, 
Public procurement, Free media/access to information. 
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1.3.5 Evaluation questions and judgement criteria 

Overall, the evaluation took account of the European Commission’s current evaluation guidelines and 
applies the following evaluation criteria to underpin the evaluation’s objectives: relevance, efficiency, 
effectiveness, impact and sustainability: 

Coherence concerns the extent to which a development initiative and its intended outputs or outcomes are consistent with 
national and local policies and priorities and the needs of the intended beneficiaries including whether there is any overlap 
between the intervention considered and other interventions. 

Relevance concerns the extent to which a development initiative and its intended outputs or outcomes are consistent with 
national and local policies and priorities and the needs of the intended beneficiaries. Relevance also considers the extent to which 
the initiative is responsive to strategic plans and priorities. It also incorporates the concept of responsiveness – the extent to 
which the intervention was able to adapt to changing and emerging development needs and priorities in a responsive manner.  

Effectiveness is a measure of the extent to which the initiative’s intended results have been achieved or the extent to which 
progress toward outputs and outcomes has been achieved. 

Efficiency measures how, economically, resources or inputs are converted into results. An initiative is efficient when it uses 
resources appropriately and economically to produce the desired outputs. 

Value added is the value resulting from an intervention, which is additional to the value that would have been otherwise 
created. 

Impact measures the changes in political, social, economic and human development and the wellbeing of people, brought about 
by development initiatives, directly or indirectly, intended or unintended.  

Sustainability measures the extent to which benefits of initiatives continue after the external development assistance has come to 
an end. Assessing sustainability involves evaluating the extent to which relevant social, economic, political, institutional and 
other conditions are present and, based on that assessment, making projections about the national capacity to maintain, manage 
and guarantee the development results in the future. 

The evaluation questions derived from the content and guidance contained in the ToR, are presented in 
Table 2 below and the following section describes the approach to answering them. 

Table 2: Evaluation questions 

 

 

 

 

 

 

 

 

 

 

 

 

 

Coherence and Relevance 
To which extent do the objectives, defined in the IPA programmes correspond to the needs and capacities of the beneficiary countries? To what extent 
have the IPA I interventions proved relevant to those needs?  
To what extent are the IPA interventions coherent in achieving the strategic objectives//priorities linked to accession preparation?  
What was the level of transparency and the stakeholders’ active participation in the process of prioritisation and selection of projects in the 
programming phase?  
To what extent are needs assessments and conditionalities applied in the programming? How do they ensure effectiveness in improving programming?  
Effectiveness 
To what extent do the outputs and results correspond to the objectives? To what extent have the objectives been met? Where expectations have not 
been met, what factors have hindered their achievement?  
Efficiency and Added Value 
Were the outputs and effects achieved at a reasonable cost? Why was this possible? Could the same results have been achieved with less funding? 
Could the use of other type of financing or mechanisms have provided better cost-effectiveness?  
What is the additional value resulting from the IPA interventions in the area of the fight against corruption, compared to what could be achieved by 
the beneficiary countries at national and/or regional levels?  
What is the comparative efficiency and value added of the different type of financing provided or that could have been provided complementarily?  
Impact 
Are the outputs and immediate results delivered by IPA translated into the desired/expected impacts; namely in terms of achieving the strategic 
objectives/priorities linked to accession preparation? Are impacts sufficiently identified/quantified? Are there any additional impacts (both positive and 
negative)?  
Sustainability 
Are the identified impacts sustainable (or likely to be sustainable)? Are there any elements, which (could) hamper the impact and/or sustainability of 
assistance? What are the risks to the sustainability of corruption related projects (including the usefulness of project outputs in the medium and long 
term)? 



Thematic evaluation on IPA support to the fight against corruption 2014/348-486/2 

24 
 

Approach to answering the evaluation questions for judgement of performance of IPA I 

The methodology for assessment of IPA I is the result of integrating DG ELARG evaluation methodology 
with elements of the GRECO analytical assessment framework. 
The 5+2 criteria of OEDC/DAC methodology used for grouping the above evaluation questions was the 
basis for implementation of the evaluation.  
With the focus of the evaluation on a thematic aspect of IPA, the objective was to review how this 
particular sector in the enlargement countries has evolved over time and assess the influence that the IPA 
has had on the changes that have been observed in the area of the fight against corruption.  

1.4 Structure of the Evaluation Report 

The main text of the Evaluation Report presents a synthesis report. 

 Section 1 outlines the scope and objectives of the evaluation, and methodology. 

 Section 2 provides background information on the IPA assistance programmes covered by the 
evaluation. 

 Section 3 presents the evaluation findings in respect to (1) judgement on the performance of the 
implementation of IPA I financial assistance at both the programming and the implementation 
level, (2) assessment of the intervention logic of the IPA II assistance programming and planning 
documents for the fight against corruption. 

 Section 4 presents the main conclusions and identifies lessons learned with relevance to 
strengthening the programming and implementation of IPA II.  

 Section 5 provides a series of recommendations to the Commission derived from the lessons 
learned. 

The main text is backed by a series of Annexes, including providing additional background information, 
analysis and findings. 

 Annex 1 provides background information and the description of the assignment from the Terms 
of Reference for this evaluation. 

 Annex 2 provides a summary overview of EU assistance to each of the countries covered by this 
evaluation with reference to a sample of projects programmed under IPA I including completed 
projects and projects currently being implemented, and with reference to the programming of EU 
assistance under IPA II. 

 Annex 3 provides a list of the stakeholders and beneficiaries interviewed during the fieldwork on a 
country-by-country basis. 

 Annex 4 provides a list of documents consulted in the course of this evaluation on a country-by-
country basis. 

 Annex 5 provides a brief description of cooperation of states within the region. 

 Annex 6 provides a description of the influential organisations in the fight against corruption. 

 Annex 7 provides the results of the survey of Civil Society Organisations. 

 Annex 8 provides a list of projects referred to during the evaluation. 

 Annex 9 provides detailed recommendations for practical implementation of anti-corruption 
policies 

 Annex 10 provides a table of conclusions and recommendations. 
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2. Instrument for Pre-accession 

2.1 Introduction 

The Instrument for Pre-Accession Assistance (IPA) is the financial instrument for the European Union 
(EU) pre-accession process for the period 2007-2013. It replaced several European Union programmes and 
financial instruments (PHARE, PHARE CBC, ISPA, SAPARD, CARDS and the financial instrument for 
Turkey) with one single instrument and legal framework. 

Assistance is provided on the basis of the European Partnerships of the potential candidates and the 
Accession Partnerships of the candidate countries, which means the Western Balkan countries and Turkey. 
The IPA is intended as a flexible instrument and therefore provides assistance, which depends on the 
progress made by the beneficiary countries and their needs as shown in the Commission’s evaluations and 
strategy papers. 

The legal framework for IPA was established under Council Regulation (EC) 1085/2006 of 17 July 2006 
and its implementation provisions in Commission Regulation (EC) 718/2007, as amended by Commission 
Regulation (EC) 80/2010 and Commission Regulation (EC) 1292/2011. Financing under this single 
umbrella is provided through five "components": 

I) Transition Assistance and Institution Building: managed by the European Commission's Directorate 
General for Enlargement 

II) Cross-Border Co-operation (with EU Member states and other countries eligible for IPA) 

III) Regional Development (providing support to transport, environment infrastructure and enhancing 
competitiveness and reducing regional disparities); 

IV) Human Resources Development (strengthening human capital and combating exclusion): managed by 
the European Commission's Directorate General for Employment and Social Affairs 

V) Rural Development: managed by the European Commission's Directorate General for Agriculture. 

IPA components III-V are designed to mirror closely structural, cohesion and rural development funds, in 
preparation for the management of such funds upon accession. It allows beneficiary countries to prepare 
themselves for successful participation in EU cohesion policy after accession. This should help them to 
absorb EU cohesion funding more effectively once it becomes available. 

The European Commission's Directorate General for Regional Policy is responsible for the implementation 
of the Regional Development Component (so-called Component III) and Component II in the part 
concerning Member States. 

Components I and II are open to all beneficiary countries whereas Components III, IV and V are open to 
the Candidate Countries only (current Candidate Countries are: Turkey and the former Yugoslav Republic 
of Macedonia). 

Candidate Country status was awarded in 2010 to Iceland11 and Montenegro. However, these two countries 
currently remain outside the scope of intervention of IPA Component III. 

Current potential Candidate Countries eligible for IPA funding are: Albania, Bosnia and Herzegovina, 
Serbia and Kosovo under UNSC Resolution 1244/99. 

Framework Agreements are signed between the Commission and the beneficiary countries (Turkey, 
former Yugoslav Republic of Macedonia) aiming at setting and agreeing the rules for co-operation 
concerning EC financial assistance to the beneficiary country. 
                                                      
11 Accession negotiations started in July 2010 but were put on hold by Iceland in May 2013. 
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Financing Agreements are signed between the Commission and the beneficiary countries (Turkey, former 
Yugoslav Republic of Macedonia) for each programme, they complete the technical, legal and 
administrative framework and include detailed and specific provisions for the management, monitoring, 
evaluation and control of each Operational Programme. 

2.2 IPA framework documents 

The policy and programming framework for delivering pre-accession assistance under IPA consists of: 

Multi-Annual Indicative Financial Framework (MIFF) is included as part of the pre-accession strategy 
package presented annually by the Commission to Council and Parliament; 

Multi-Annual Indicative Planning Documents (MIPDs) are per country or per groups of countries (regional 
and horizontal programmes). 

The IPA Regulation for the period 2007-2013 expired on 31 December 2013 though implementation of 
projects contracted within the period of the IPA Regulation continues. 

The IPA Regulation covering the period 2007-2013 (IPA I) was replaced in March 2014 by a new 
regulation (IPA II) covering the period 2014-2020. The overall budget allocation for IPA II is EUR 11.7bn. 
The new regulation streamlined the rules governing access to IPA funds for candidate countries and 
potential candidates. 

2.2.1 Instrument for Pre-accession Assistance 

The Instrument for Pre-accession Assistance (IPA) is the means by which the EU supports reforms in the 
'enlargement countries' with financial and technical help. The IPA funds build up the capacities of the 
countries throughout the accession process, resulting in progressive, positive developments in the region. 
For the period 2007-2013 IPA had a budget of some € 11.5 billion; its successor, IPA II, will build on the 
results already achieved by dedicating € 11.7 billion for the period 2014-2020. 

Current beneficiaries are: Albania, Bosnia and Herzegovina, the former Yugoslav Republic of 
Macedonia, Kosovo, Montenegro, Serbia, and Turkey. 

2.2.2 Purpose 

EU pre-accession funds are a sound investment into the future of both the enlargement countries and the 
EU itself. They help the beneficiaries make political and economic reforms, preparing them for the rights 
and obligations that come with EU membership. Those reforms should provide their citizens with better 
opportunities and allow for development of standards equal to the ones we enjoy as citizens of the EU. The 
pre-accession funds also help the EU reach its own objectives regarding a sustainable economic recovery, 
energy supply, transport, the environment and climate change, etc. 

Pre-accession assistance provides an investment in: 

- Public administration reform  

- Rule of law  

- Sustainable economy  

- People  

- Agriculture and rural development  

2.3 IPA II (2014-2020) 

Prepared in partnership with the beneficiaries, IPA II sets a new framework for providing pre-accession 
assistance for the period 2014-2020. 
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The most important novelty of IPA II is its strategic focus. Country Strategy Papers are the specific 
strategic planning documents made for each beneficiary for the 7-year period. These will provide for a 
stronger ownership by the beneficiaries through integrating their own reform and development agendas. A 
Multi-Country Strategy Paper will address priorities for regional cooperation or territorial cooperation. 

IPA II targets reforms within the framework of pre-defined sectors. These sectors cover areas closely 
linked to the enlargement strategy, such as democracy and governance, rule of law or growth and 
competitiveness. This sector approach promotes structural reform that will help transform a given sector 
and bring it up to EU standards. It allows a move towards a more targeted assistance, ensuring efficiency, 
sustainability and focus on results. 

IPA II also allows for a more systematic use of sector budget support. Finally, it gives more weight to 
performance measurement: indicators agreed with the beneficiaries will help assess to what extent the 
expected results have been achieved. 

2.3.1 Legal basis 

The IPA II regulation came into force on 16 March 2014 and is applicable retroactively from 1st January 
2014. The IPA II regulation is complemented by the Common Implementing Regulation (CIR), which is a 
set of simplified and harmonised implementing rules and procedures for all external action instruments, as 
well as the IPA II Implementing Regulation adopted by the Commission on 2 May 2014. 

2.3.2 Aid Transparency 

The European Union and its Member States are committed to implementing by 2015 a common, open 
standard for electronic publication of timely, comprehensive and forward looking information on financial 
assistance to third countries. This commitment was one of the outcomes of the 4th High Level Forum on 
Aid Effectiveness in Busan in 2011. The standard should take into account the statistical reporting of the 
OECD DAC, as well as the complementary efforts of the International Aid Transparency Initiative 
(IATI) and others. DG Enlargement is committed to improving its standards on aid transparency for pre 
accession assistance, and to that end has put together an implementation schedule, which is published on 
this site. 

DG Enlargement/NEAR is publishing its data into the IATI Registry since September 2013. Relevant 
information regarding activity and organisation is updated monthly and can be found on the corresponding 
Registry website.  
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3. Evaluation Findings 

3.1 Fighting Corruption in the Western Balkans and Turkey 

Successive national governments of the Western Balkan and Turkey have committed themselves to fighting 
corruption and key steps have been taken to address the issue. All the countries are party to the United 
Nations Convention Against Corruption (UNCAC). Both the Council of Europe Civil Law and Criminal 
Law Conventions on Corruption have also been ratified. On a national level, anti-corruption strategies and 
action plans have been established throughout the region, relevant legislation has been adopted and 
measures implemented to strengthen the prevention and repression of corruption.  In Croatia, for example, 
the legal framework of national legislation for combating corruption has been incorporated into the existing 
criminal legislation. Administrative capacity for investigating and prosecuting corruption has also been 
strengthened with the establishment of the Office for combating Corruption and Organized Crime 
(USKOK). In Serbia, the Law on Protection of Whistleblowers will be in force in June 2015. Montenegro 
has further strengthened its anti-corruption legal framework, with a view to ensuring alignment with the 
relevant European and international standards and a new Anti-Corruption Agency will be established in 
2016. In Bosnia and Herzegovina the Law on the Agency for prevention of corruption and coordination of 
the fight against corruption has been adopted.  

Yet the European Commission finds that corruption is still prevalent in the Western Balkans and Turkey 
and continues to be of serious concern in many areas in both the public and private sector. The upgraded 
legal and administrative structures are still to be fully tested in practice. In order to make progress in the 
prevention of corruption, greater transparency in public administration is required and specific anti-
corruption strategies need to be developed targeting vulnerable areas of the public sector. 

The EU accession process has been the major driver of anti-corruption efforts in EU enlargement 
countries, and the governments of the Western Balkans and Turkey have made efforts to curb corruption. 
While some progress has been made in adopting anti-corruption laws and establishing/strengthening the 
institutional framework, these efforts have not yet led to the desired results and impact.  

Most of the IPA assistance to the sub-sector of anti-corruption in the Western Balkans and Turkey, and 
where the evaluation is looking at, is provided for: 

strengthening of institutions involved in the prevention and repression of corruption through the 
improvement of the legal and institutional framework for efficient and systematic combating corruption, 
the support to the drafting and implementation of the national anti-corruption strategy, or introducing new 
processes and procedures with regard to detection and prosecution of corruption;  

development of capacities by training and the creation of training methodologies and tools to strengthen 
technical and operational capacities; 

systems and tools including the preparation of a public procurement database, integrity plans, codes of 
conduct, risks analysis;  

public awareness raising to improve citizens’ capacities participation in the fight against corruption, or 
capacities of civil society and media to investigate and report corruption.  

3.2 IPA I Performance Judgement 

3.2.1 Assistance to Albania 

IPA assistance deployed in the fight against corruption has been considerable in terms of funding and 
addressing the obligations of Albania related to political criteria set out in the European Partnership, SAA 
and Progress Reports. The results produced have been generally satisfactory and impact of IPA assistance 
in Albania is visible related to establishment of the legal framework for fighting against corruption in line 
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with GRECO and MONEYVAL recommendations (Albania accomplishment GRECO 3rd round 
recommendations related incrimination of corruptive proceedings and political parties financing is largely 
attributed to the PACA project; the ACFA and EURALIUS IV recommendations are core to the upcoming 
Judicial Reform) and very good progress (recognised by PR 2012, 2013) on establishment of AC inter-
agency structures supported by EU Projects and results achieved by them i.e. HIDAACI, FIU in the areas 
related to declaration of assets and AML. Nevertheless the results achieved have not yet provided visible 
results related to establishment of an efficient track record of investigations and convictions of high level 
officials/politicians and judges. During 2014, the number of high officials such as judges, MPs and mayors 
referred for investigations increased but only 2 judges were sentenced by the Court with only one being 
convicted so far (the other is undergoing an appeal process); lack of willingness facilitated by lack of 
independence of the key investigation institutions/Police, General Prosecutor Office (GPO), FIU 
(operational independence) and Judiciary - HCJ/political pressure /interference is perceived as the main 
issue affecting achievement of the results. The satisfactory sustainability of assistance in terms of ex-post 
follow-up of project recommendations (a number of legal initiatives were proposed by projects) is 
threatened by significant staff turnover in key beneficiary institutions e.g. there has been 40% staff turnover 
of the police. 

3.2.2 Assistance to Bosnia and Herzegovina 

IPA support to the fight against corruption provided unsatisfactory results. The evaluators rate both 
projects as with “(serious) deficiencies”. The implementation of the two evaluated projects has faced a 
number of difficulties in delivering satisfactory outputs, largely, but not only, caused by the complex and 
highly politicised and fragmented institutional structure of BiH, that constrained collaboration between 
beneficiaries in the various administrative units. Lack of involvement of beneficiaries in project design, 
weakness in the conditionality, expected outputs where the consequences were not thoroughly thought 
through and poor donor coordination, have been other obstacles.  

3.2.3 Assistance to Croatia 

The three projects, which were reviewed and discussed with the direct beneficiaries (2007 “Strengthening 
the capacities of USKOK”; 2008 “Enhancing the participation of the CSO’s in monitoring the 
implementation of the EU acquis in the field of fight against corruption”; 2008 “Strengthening of the tax 
administration”), show a high degree of relevance, in the sense that they are well aligned with the multiple 
needs of accession and the strategic objective (e.g. SAA, EP, Communication of EC on Civil Society 
Dialogue, National Programme for the Integration of the Republic of Croatia into the European Union 
(NPIEU), Accession Partnership (AP).  The assistance specifically addressed accession negotiations 
requirements for specific acquis Chapters i.e. opening and closing ‘benchmarks’ for Chapter 23 and 24. 

All outputs of the three evaluated projects have been delivered. 

3.2.4 Assistance to The former Yugoslav Republic of Macedonia 

The three projects selected for evaluation closely match the priority needs of the authorities of the former 
Yugoslav Republic of Macedonia to accomplish the commitments deriving from the EC Enlargement 
Strategy papers for the periods 2007 – 2012 and government priorities set out in the State Programme for 
Prevention and Repression of Corruption 2007-2011. Although implementation activities of the two 
current projects are generally likely to be satisfactorily completed, the level of effectiveness of the projects 
is weakened by the intervention logic not being robust regarding the use of SMART intervention 
objectives. The effectiveness of the “Corruption Trial Monitoring Programme” has been demonstrated by 
the valuable recorded information concerning the corruption trial court proceedings, which reveals the level 
of efficiency and effectiveness of the courts dealing with corruption cases as well as providing feedback to 
the Academy of Judges and Public Prosecutors in monitoring standards of performance of corruption court 
proceedings and identification of areas of further assistance. The effectiveness of two ongoing projects 
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“Support in the Implementation of the Reform of the Criminal Justice System” is likely to be achieved in 
case the law enforcement agencies develop much stronger, active cooperation while at “Support to 
Efficient Prevention and Fight against Corruption” the effectiveness depends on government overcoming 
factors such as the lack of independence and budgetary constraints of the SCPC and overall lack of 
administrative capacity of project beneficiaries e.g. Agency of Management of Confiscated Assets has 52 
staff when there should be 113. Despite the progress achieved in terms of low-level corruption, the number 
of cases of high level officials referred and prosecuted is low. The SCPC initiated misdemeanour 
proceedings against 36 public officials in 2013 for failure to submit legally required asset declarations and 9 
officials were subsequently fined by the courts. . However, enforcement of anti-corruption legislation and 
its results remain largely invisible to the public because of a lack of independence of and pro-active 
approach by anticorruption bodies, as well as weak media freedom (and hence low reporting of corruption) 
and lack of political will to treat anticorruption as a top priority  

Overall the impact of IPA assistance is hampered by a lack of a pro-active approach of the relevant bodies 
tasked with the fight against corruption; there is weak cooperation between the relevant law enforcement 
agencies; there is a lack of information flow (lack of data from MoI); there is an inefficient and 
dysfunctional system of data collection and processing for measuring the extent and nature of corruption, 
the effectiveness of anti-corruption measures, and there is a lack of a systematic approach to the preventing 
and combating of corruption. Weak inter-institutional relations, separation of power, and erosion of 
constitutional powers and democracy threaten achievement of the longer-term results and impact.  

The key investigation institutions lack independence from political pressure and interference. The SCPC 
lacks independence as being appointed by parliament i.e. the ruling party, and such appointments are not 
likely to yield valid results. DS is passive and SCPC is more a post-box. Their initiatives for process are 
nearly always not followed up by the PPO.  

There have been severe delays in setting up of Investigative centres within the Prosecution Office, there is a 
lack of a Criminal Intelligence Database, and a lack of electronic interconnection between relevant 
anticorruption bodies.  

3.2.5 Assistance to Kosovo 

The IPA assistance deployed in areas related to fight against corruption has been highly responsive to the 
Kosovo priority needs in accomplishment of the commitments deriving from the EC Enlargement Strategy 
2007 – 2012, Visa Liberalization conditionalities as well as Kosovo Government priorities. The overall 
performance of assistance related to efficiency and effectiveness has been satisfactory. Out of two 
completed projects, the PECK /CoE project results has been instrumental in assessing the Kosovo status 
regarding GRECO and FATF standards in the fight against corruption and addressing them. Some 
improvements are evident in the legal framework for anti money laundering, political parties financing and 
declaration of assets, which are attributed to EU projects. The KP is a good example of effectiveness and 
results of EU assistance (SCICAOCC project) and commitment of the beneficiary was evident in the 
reinforcement of human capacity of the relevant police disciplinary and internal investigation bodies, and 
maintaining a reliable track record of disciplinary measures regarding police officers. Nevertheless, the 
overall assistance performance is compromised by unsatisfactory impact and sustainability at the SACIK 
project dedicated to low-level follow-up of the projects recommendations i.e. out of 35 proposals made on 
the Law on Anticorruption Agency and KAA restructuring, the Kosovo authorities accepted only 14. The 
concept of KAA restructuring based on an intelligence led model (National Cooperation and Coordination 
model) previously agreed with beneficiaries was not implemented but replaced later by a new information 
exchange mechanism between Kosovo law enforcement bodies the efficiency of which is questionable. 

The most important threats to achievement of the long-term results included: a lack of independence of the 
key investigation institutions such as the General Prosecution Office (GPO), FIU (operational 
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independence) and Judiciary – HCJ; a lack of authority of institutions such as KAA and the Central 
Electoral Commission, and a lack of ownership among key institutions such as KAA and the High 
Secretariat on Anticorruption; ineffective cooperation between KAA and GPO related to the investigation 
of asset declaration . 

3.2.6 Assistance to Montenegro 

The field mission and subsequent meetings with the stakeholders of the five selected projects show that the 
assistance has contributed to the fight against corruption, but to varying degrees.  

Progress has especially been made in developing new laws related to anti-corruption. There has been clear 
capacity building in the Rule of Law sector, which is still going on, particularly through the IPA 2012 
project “EU support to the Rule of Law”, which started early 2014. However, the project “Support to the 
implementation of the anti-corruption strategy and action plan (IPA 2010)” suffered from a number of 
weaknesses, mainly due to the lack of political commitment and limited absorption capacities. Outputs of 
the two ongoing projects under IPA 2012 and 2013 are expected to be delivered. The TAIEX assistance in 
particular through the 2014 and 2015 TAIEX Training Maps contribute significantly to the implementation 
of the Action Plan for Chapter 23. 

3.2.7 Assistance to Serbia 

Serbia is excluded from the scope of the assessment, due to a recently completed thematic evaluation on 
the Rule of Law sector12 in 2012 and the Performance audit13, conducted in 2013 by the European Court of 
Auditors on the same subject. In addition, the evaluators were invited to take on board the findings and 
conclusions from the sector evaluation and to integrate them as part of the common findings and lessons 
learned from past experience. The evaluators also took note of the findings of the Serbia Judicial 
Functional Review conducted by the World Bank14.  

3.2.8 Assistance to Turkey 

The assistance provided under the three projects was complementary, aiming to successively build on 
outputs and outcomes of preceding projects and strengthen the ethical culture and capacity in anti-
corruption matters throughout the public administration of Turkey. Weaknesses of project management by 
the contractor adversely influenced the efficiency of implementation of the two 2009 projects 
“Strengthening the Coordination of Anti-corruption Policies and Practices”, and “Consolidating Ethics in 
the Public Sector (TYEC 2)”. Despite this the level of effectiveness has largely been adequate except for 
the most recent project “Strengthening the coordination of anti-corruption policies and practices” which 
had deficiencies due to a failure of procurement. Although the beneficiaries have strong commitment and 
are well qualified technically, impact of assistance is limited because the leading institutions are lacking in 
independence from political influence and this has the effect of suppressing individual initiative. There is 
also a lack of transparency in decision-making. A sustainable effective ethical environment has been 
established at the General Directorate of Land Registry and Cadastre, which was among the beneficiaries of 
the two ethics projects. The body has been able to measure the benefits of this (they include improved 
relationships with the public, and greater job satisfaction and efficiency of staff) and it is a model to be 
replicated.  

                                                      
12 Thematic Evaluation of Rule of Law, Judicial Reform and Fight against Corruption and Organised Crime in western Balkans-Lot 
3, Service contract Ref. No. 2011/256638, Final main report, February 2013. 
13 Special Report – EU Pre-accession Assistance to Serbia, European Court of Auditors, 2014. 
14 Serbia Judicial Functional Review, Multi-Donor Trust fund for Justice sector report in Serbia, October 2014 
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Overall the fight against corruption is not a high priority of the current government and therefore the 
environment is not conducive to achieving good progress, though many individuals within the 
administration are committed to improving matters. The elections could result in changed circumstances. 

3.2.9 Multi-country Assistance 

The two projects are in the early stages of implementation. Both are well designed and the project teams are 
making good preparations, undergoing training and establishing relationships for joint working both in the 
respective project headquarters and in the beneficiary countries. The experts are well qualified and very 
experienced and have the respect of their beneficiary counterparts. The project “International Cooperation 
in Criminal Justice” builds on a previous project and there are elements of continuity for project teams and 
beneficiaries including some previously established working relationships. 

3.3 Main Findings 

3.3.1 Relevance and Coherence 

Funding decisions were derived from a relevant and coherent set of strategic documents.  

The evaluators examined whether the strategic documents related to the IPA anti-corruption interventions 
were consistent with each other and contained clear priorities and performance indicators. It was also 
examined whether IPA assistance on anti-corruption adequately involved civil society organisations (CSO’s) 
and whether donor coordination was functioning. Overall, relevance of the anti-corruption interventions is 
good. Content-wise, the quality of the programming documents (e.g. Enlargement strategy papers, MIFF’s 
and MIPDs, Screening reports, national anti-corruption strategies, EU Progress reports) is high. The 
evaluation has no critical observation with regard to translating the priorities and needs into the Country 
Indicative Strategy Papers and related sector programming documents and action plans (as far as available 
at the time of the evaluation). Alignment between national strategies and the IPA goals has become even 
more coherent by virtue of the sector based approach since 2012, as project-based programming frequently 
lacked strategic focus and that because of this, the prospects for achieving planned impacts were 
weakened15. The technical aspects of programming per project level, however, can be strengthened. In 
many instances, more attention should have been given to setting conditionalities. For example, two major 
obstacles for anti-corruption projects were a complex political and institutional structure and a lack of 
absorption capacities (lack of staff). Both these problems issues could have been better controlled by 
sufficiently taking into account structural limitations of the project outcomes before launching the projects. 

Strategic documents contained relevant priorities but without ranking their importance to the fight 
against corruption and performance indicators are sometimes too broad or weak.  

The multiannual indicative planning documents (MIPDs), screening reports, EC progress reports and other 
programming documents defined a number of objectives, activities and performance indicators, but these 
were sometimes very broad and not always consistent. For example, in the MIPD for Montenegro 2011-
2013, to see whether the objectives are achieved, the execution of an awareness raising campaign is used as 
a qualitative indicator to measure results. The impact of anti-corruption awareness raising campaigns is 
usually better if framed in an overall anti-corruption communication strategy, which clearly indicates the 
target groups of the communication, the message, selection of communication instruments (TV, internet, 
etc.). The screening report on Montenegro (chapter 23) indicates that awareness raisings campaign have 
been conducted with little impact. Also in the Government Action Plan of Chapter 23 (June 27, 2013), no 

                                                      
15 Ref. Ares (2013) 65573- 18/01/2013 and Support to Sector Programmes Covering the three financing modalities: Sector Budget 
Support, Pool Funding and EC project procedures 
http://ec.europa.eu/development/icenter/repository/Support-to--Sector-Programmes_27072007_en.pdf 
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reference could be found which clearly links incidental public information activities, such as campaigns, 
with the basic indicator for result and impact on awareness raising efforts: a multiannual anti-corruption 
strategy. Without such a reference framework, progress is difficult to assess. The quality of sector and 
project indicators used in the evaluated projects was good. 

 Conditionality and sequencing of the assistance overall was good, but with exceptions  

The evaluators assessed whether the projects included conditionality and sequencing. Inadequate attention 
to conditionality and sequencing of project activities often threatened smooth and timely implementation 
of projects. The evaluated projects related to anti-corruption, with a few exceptions, have been well 
designed to address the main objectives of the accession process and relevant national and sector anti-
corruption strategies. The few projects, which failed due to insufficient conditionality and sequencing in the 
project design lacked absorption capacity, clear institutional and beneficiaries’ ownership before the 
projects started.  

 
Box No. 1. Examples of good conditionality and sequencing in projects 
 

 Project no. 8. “Strengthening the capacities of USKOK”. 
In Croatia the CARDS 2002 Twinning project16 on capacity building for USKOK (Office for the 
Suppression of Corruption and Organized Crime) was the ideal starting ground for the evaluated IPA 2007 
Twinning project to further strengthen the capacities of USKOK, with a budget of 1.000.000 EUR. The 
aim of the IPA 2007 project, which started early 2010 and lasted 27 months, was to strengthen the 
institutional capacity and to further improve cooperation of USKOK with other LEAs actively involved in 
the fight against corruption and organized crime.  

 Project no. 2. “Project against Corruption in Albania” 
In Albania the IPA 2008 “Project against Corruption in Albania” was used as a bridge between the 
completed PAMECA III and the start of PAMECA IV by assuring enforcement of results and preparing 
for the new delivery. The IPA 2012 “Overall assessment of the anti-corruption framework in Albania 
(ACFA)” project was deployed only after sufficient assistance had been implemented in the fight against 
corruption to allow assessment of 10 priority areas and provide valuable recommendations for the 
upcoming Judicial Reform in Albania and guide the IPA II assistance. 
 
 
Box No. 2. Example of poor conditionality and sequencing in projects 
Project no. 6. In Bosnia and Herzegovina the IPA 2009 “To strengthen the capacities of BiH institutions to enforce 
accountability and to effectively fight and prevent corruption” was developed without consultation with the direct 
beneficiaries, according to informants. The parties involved initially could not pay adequate attention to 
precise definition of the (realistic) project objectives, specific needs assessment and conditionality. The first 
staff of the Agency (Director and two Deputies) arrived in August 2012, with insufficient funding and no 
other staff, meaning the Project could not implement its activities. The project largely failed to build 
capacities of staff (as majority of them were not in their positions at the time of the project. 

The interval between programming and implementation can “date” relevance. 

In countries where negotiations are proceding quite quickly, the long gap between IPA programming and 
the actual start of the implementation of projects is an issue, which should be considered while designing 
the projects because the gap affects the relevance and effectiveness of projects. The evaluators did not find 

                                                      
16 Thematic Evaluation of Rule of Law-lot 3, final Report, February 2013, p. 171  
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adjustments of objectives and expected deliverables as a result of this time span of generally two years. In 
Serbia, the audit conducted by the European Court of Auditors covered the 2007-2013 period and 
addressed the EC’s effectiveness in managing IPA projects and non-financial assistance. The audit found 
that programming of the IPA financial assistance is based on a coherent strategic framework and the 
approach to selecting projects relevant to preparing Serbia for accession is gradually improving17. 

3.3.2 Effectiveness 

IPA projects generally produced the planned outputs, but sometimes produced results beyond and 
below the outputs  

Apart from the ongoing projects at the time of the evaluation, the projects have delivered most of the 
outputs initially planned. Overall, the evaluated projects generally achieved good results, sometimes even 
beyond the outputs. Project results were delivered at an appropriate quality level and were generally 
accepted and implemented by the beneficiaries. 

However, shortcomings in terms of results of project outputs have been identified in Bosnia and 
Herzegovina, and Montenegro. Examples of projects, which produced results beyond and below the 
outputs are shown in Boxes 5 and 6. 

 
Box No. 3. Example of results achieved beyond the outputs. 
Project no. 19. The use of Twinning in “Strengthening the capacity of the Police administration” (IPA 2009) in 
Montenegro has been appropriate to the needs and capacities of the beneficiaries. This applied particularly 
to the component on forensics. After the accomplishment of the project exchange of information with the 
Twinning partner in Germany in the area of forensics still exist.  

Very good progress by results has been achieved in a number of anti corruption institutions in Albania as a 
result of EU support through the Project no. 2, IPA 2008 “Project against Corruption in Albania” and Project 
no. 3, the IPA 2009 “Support to Anti-Money Laundering and Financial Crime Investigations Structures” e.g. the 
number of declarations administered by the High Inspectorate of Declaration of Assets (HIDAACI) in 
2014 reached 6,859, of which 1,496 were fully audited, as compared with an average of 450 in the previous 
10 years; in 2014 the number of referrals from HIDAACI for investigation of law infringement reached 114 
compared with 55 during 2013; results achieved by FIU in the areas related to AML are strongly recognised 
by FATF. 
 
 
Box no. 4. Example of results achieved below the outputs. 
Project no.6. “To strengthen the capacities of BiH institutions to enforce accountability and to effectively fight and prevent 
corruption” did not deliver upon its set mission and is weak in terms of performance and powers to get 
things done. The Anti-corruption Agency was established as a state level body (with coordination of lower 
levels of governance), but its actual performance and power is limited to the State level only, without 
competencies for lower levels of government. As a result the Agency does not have the authority to 
coordinate or enforce measures in the Action Plans related to the State anti-corruption strategy as far as 
they apply to the Entities.  

In Kosovo the effectiveness, impact and sustainability of Project no. 14, IPA 2007 Project “Support to the 
Anti-Corruption Institutions” was not assured due to lack of ownership and follow up by the beneficiary 
(KAA) and higher level decision-making bodies e.g. out of 35 proposals made on the Law on 
Anticorruption Agency only 14 were accepted by the Kosovo authorities while the KAA restructuring 

                                                      
17 Special Report - EU Pre-accession assistance to Serbia, European Court of Auditors, 2014, p. 5. 
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based on an intelligence led model (National Cooperation and Coordination model) previously agreed with 
the beneficiaries was not accepted by the Kosovo authorities and was replaced with a new information 
exchange mechanism between Kosovo law enforcement bodies, which is not functional and therefore has 
not provided any result so far. 

 

3.3.3 Efficiency and Added Value 

The projects have mixed efficiency and added value. 

Efficiency of IPA assistance in the area of anti-corruption in Croatia is rated “good”. The use of Twinning 
has been appropriate to the needs and capacities of the beneficiaries and has the advantage of direct 
contacts with EU Member States. The use of European peer organisations as service providers (exemplified 
by Twinning), which has been very useful in promoting the transfer of EU best practices, has been cost 
efficient. In terms of money and financial management the projects delivered results within the originally 
planned budgets. 

Efficiency of IPA assistance in the area of anti-corruption in Montenegro is rated “good”, as the projects 
have been implemented in a timely manner18 except for the IPA 2010 project “Support to the implementation of 
the anti-corruption strategy and action plan”, which is rated with “serious deficiencies”. The highly politicized 
institutional structure and lack of flexibility to adapt projects to needs, during changes to the project 
context (environment), constrained the quality of the outputs produced. An amount of 100,000 EUR was 
returned to the EU. Efficiency of IPA assistance in the area of anti-corruption in Bosnia and Herzegovina 
is rated “(serious) deficiencies”.  For implementation of the anti-corruption strategy – one of the 
components of the IPA 2010 project – the budget was diverted to CSO projects. While some CSO project 
delivered good results (e.g. Transparency and CIN project for monitoring of public procurement), it is not 
clear why TA to CSOs was attached to it, as it did not bring any value added. 

Coordination with international donors was only partly efficient  

Donor coordination with a view to ensuring complementarity and avoiding overlaps, is difficult to achieve 
because: (a) beneficiaries may consider that better coordination may lead to increased control/ influence of 
the donor community; b) donors are often under pressure to deliver and spend their budget and increased 
coordination may lead to slower disbursement and less visibility19. 

Despite efforts in some countries such as Kosovo to carry out programming based on donor coordination, 
the functionality of an established donor coordination platform is questioned by a lack of authority and 
proper staffing. A good example of donor coordination systems and operations is the donor coordination 
system in Albania, which operates effectively through regular consultation and coordination meetings 
among donors through Sector Donor Coordination Working Groups which are co–chaired by the 
respective lead institution and lead donor. In the programming phase they define the contribution to 
specific sectors of interest.  

On the area of anti-corruption, there are a number of important international actors involved in addition to 
the EC, both on the policy, monitoring and funding sides (e.g. UN, CoE, OSCE, USAID, UNDP). The 
management of this assistance has been variable, where members of the international community have at 
times worked at cross-purposes and with considerable duplication of activity funding. Cooperation between 
                                                      
18 According to the initial agreement the 2008 project Strengthening Local Self-government (Phase II). Promoting transparency. 
should have been completed by 28 February 2011. Following consultations with the EUD, it was decided to grant the Project a new 
extension of four months, until 30 June 2011. With minor exceptions all key Expected Results had been achieved by end June 
2011.  
19 Thematic evaluation on the Rule of Law in the Western Balkans and Turkey, Final report, 2013, p. 228 
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international donors generated also positive results20. For example the CoE has contribution agreements 
with the EU (IPA I and II) and thus has a specific status and conditions for projects, which provides good 
results as it brings CoE expertise, as observed after the implemented and evaluated IPA 2008 project in 
Montenegro “Strengthening Local Self-government (Phase II). Promoting transparency”. In this project the OSCE 
drafted a model Code of Conduct for local governments.  

The CoE managed ACFA project in Albania has been instrumental in the assessment of gaps in the legal 
and institutional framework related to anticorruption, and its recommendations form the core of the 
upcoming Judicial Reform. In Kosovo the PECK Project has been instrumental in assessing the current 
status of affairs in the fight against corruption using the standards of GRECO and FATF, by providing 
recommendations and monitoring their achievement (even though Kosovo is not a member of the Council 
of Europe) in anticipation of the recognition of Kosovo by the international community and official 
adoption of the EU accession agenda.   

CoE projects do not always guarantee good results. There have been instances where the appointed 
international experts/consultants did not match the requirements for the assistance in terms of either 
relevant knowledge or experience of the norms and systems of the beneficiary country, thus reducing 
effectiveness of assistance.  

 

 

 

 

 

 

3.3.4 Impact and Sustainability 

The prospects for impact and sustainability of the evaluated projects are partly satisfactory  

Evaluation of the impact of the involved implemented projects on anti-corruption encounters some 
practical difficulties as many activities are relatively recent, so a sustainable longer-term impact can only be 
expected sometime into the future. But the prospects for sustainable impact and after Croatia entered the 
EU in 2013, are already there and positive since the institutions charged with the implementation of the 
project results are in place, producing good results. This also applies to the relevant anti-corruption legal 
frameworks and the division of institutional mandates and responsibilities. Nevertheless, a report of 
Transparency International, Croatia notes “Croatian citizens are paying a very high price for the fight 
against corruption. A lot of money was embezzled in various corruption affairs during the past year and 
now, with their honest payment of taxes, each citizen is financing lengthy investigations and court trials”21 

Positive impacts of the IPA support and related results can be found in increased institutional capacities of 
relevant government bodies to investigate and process corruption cases. Good example of that is arrest of 
former prime minister of Croatia. 

Montenegro’s corruption ratings have improved in recent years, although some informants believe that 
such improvements exist only on paper, but do not reflect reality. It would seem rather improbable though 

                                                      
20 One of the informants indicated that in Serbia a working group on anti-corruption was lead by UNDP/EU/CoE  and they 
provided a letter to the recently elected Serbian prime minister. 
 
21 Transparency international Hrvatska, Corruption Perceptions Index 2014, Ured TI Hrvatska, Zagreb 

Box no. 5. Example of international donor coordination gap: 
Project No. 710 in BiH on “EU Support to the Area of Law Enforcement” is a clear example of poor 
coordination after the signing of an Agreement between the representatives of the prosecutor's offices and police 
authorities in Bosnia and Herzegovina and the High Judicial and Prosecutorial Council (HJPC) of Bosnia and 
Herzegovina, resulting in the project Support to judiciary in Bosnia and Herzegovina-Strengthening prosecutors in the 
criminal justice system ", with the same approach, implemented by the HJPC " which is supported by the 
Government of Switzerland through the Swiss Agency for Development and Cooperation (SDC). 
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to attribute these improvements to the relatively modest IPA support in this area.  Positive impact is 
expected to be achieved in the development of institutional structures through legislation, coordination and 
capacity building. Commitment from beneficiaries has been variable and gaps remain to be addressed in key 
areas. The continued cooperation between former Twinning partners and the Police Department is a good 
example of achieved results by IPA translated into sustainable impact. However, civil society faces a bad 
situation in Montenegro. Continued IPA support to the development of civil society (service delivery and 
watchdog function) and the cooperation with government is needed22. 

A lack of human resources, insufficient budget for investments and ineffective co-ordination between the 
involved institutions could negatively influence impact. Montenegro’s anti-corruption strategy expired at 
the end of 2014. The main reforms in the area of anti-corruption are outlined in the Action Plan for 
Chapter 23., where strategic plans have still to be fully been adopted outlining agreed coordination 
structures and adequate coordination tools.  The quality of operations of the new Special Prosecutor's 
Office (to be established in June) and the planned Anti-Corruption Agency, merging the current 
Directorate for Anti-Corruption and the Commission for the Conflict of Interest in Montenegro, will serve 
as an indicator in this respect. Impact and sustainability in the fight against corruption in Bosnia and 
Herzegovina must so far be seen as quite disappointing, with an overall rating of with “deficiencies”.  The 
anti-corruption framework lacks a unified vision of what good performance should look like, or a 
performance framework around which stakeholders at State and Entity level unite to set goals and targets. 
As a result, it is very difficult for the anti-corruption stakeholders to manage for results.  Because 
corruption is so pervasive and touches on core interests of important parts of political elite, any 
programming of serious anti-corruption work is going to have to be based on the mobilization of a broad 
range of stakeholders who may have somewhat different interests in the issue. This will require time, 
resources and considerable political will to succeed. 

IPA funding for anti-corruption involved civil society organisations (CSO’s) The EU enlargement 
strategy underlined the “importance of civil society being able to play its role in a participatory democracy” 
since 2008 when the European Commission (EC) set up the 'Civil Society Facility' (CSF) to financially 
support the development of civil society.  Gaps and deficiencies in the legal framework influence both the 
development of the sector and the prospects for success of interventions. For example in Serbia a coalition 
of CSO’s has been formed to monitor the implementation of policies related to the Accession negotiations 
between Serbia and the EU, with emphasis on Chapter 23 and 2423, which include anti-corruption policies. 

Under this evaluation two IPA projects related to the support of CSO’s were evaluated. The IPA 2008 
project (1,000.000 EUR), in Croatia, financed under the Civil Society Facility coordination and 
implemented between May 2011 and August 2013, to support CSO’s in monitoring the implementation of 
the acquis in the field of fight against corruption, delivered the planned outputs. See for example the results 
of project no. 924. As the EU assistance through this project to support NGO’s resulted in service 
provisions outcomes rather than political or political related advocacy, the IPA 2013 project in Montenegro 
“Zero tolerance to corruption-anti-corruption non-governmental action delivering European result” clearly 
aims at increasing the capacities of NGO’s to influence anti-corruption policies of the government on 
investigations and reporting corruption. 

 
 
 

                                                      
22 However, one interviewed person was of the opinion that in the area of anti-corruption civil society seems to over-emphasise its 
watchdog function at the expense of constructive cooperation with government. 
23 Preugovor-Report on Progress of Serbia in Chapters 23 and 24, Belgrade, November 2014. 
24 The project numbers refer to the serial project numbers in Annex 8 

Box no. 6. Example of good results from non-governance-related IPA projects 
Project no. 9. IPA 2008 project in Croatia, “Enhancing the participation of the CSOs in monitoring the 
implementation of the EU Acquis in the field of fight against corruption and the overall transparency, openness and 
accountability of public administration bodies”, 
The collaboration between the Government Office for Cooperation and the participating NGO’s has 
achieved the expected results. CSOs’ participation in information-based shaping, monitoring and 
evaluation of anti-corruption policy implementation has been improved, as well as public awareness 
raising on the anti-corruption policy of Croatia, with a special focus on conflict of interest prevention. 
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Summary of survey of Civil Society Organisations engaged in anti-corruption activities 
 

The survey was distributed to a total of 272 contacts of CSOs dealing with the Rule of Law sector and 
particularly the sub-sector of anti-corruption. The contact lists of CSOs were kindly provided by CSOs 
contacted during field visits, by the TACSO Project and by Delegations of the EU in target countries. A 
total of 30 invited CSOs have responded to the survey, which means that results are largely non-
representative and only illustrative for some problems and dilemmas in this field. The majority of 
respondents come from the former Yugoslav Republic of Macedonia (33%), followed by Montenegro 
(16.7%), Bosnia and Herzegovina (13.3) and Albania and Croatia (10% each)). Serbia and Kosovo 
respondents each represented 7.7%, and there was a single respondent from Turkey. Areas of focus of 
respondent organisations are anti-corruption monitoring or advocacy, while almost half of them are also 
engaged in policy making or protection of human rights and 72.4% of them have received EU funds 
before.  

Around 22% of respondents believe that the government in their country is creating barriers to the 
establishment of new anti-corruption and good governance in their countries; 48% state that there are some 
barriers but not too many. As regards the activities of CSOs and their perceived influence on developments 
in the field, 53% of CSOs believe that their influence is high, while 30% believe it is somewhat possible to 
influence developments in their countries. 20% of respondents state that CSO activists were threatened by 
government, 10% state that CSO activists were physically harmed, while only two respondents state that 
CSO activists were imprisoned. When it comes to involvement of CSOs in initiatives for reforming anti-
corruption policies, 65% see partial involvement of CSOs, while 28% see limited involvement in reforming 
anti-corruption policies.  The contribution of the EU to the strengthening of CSOs in monitoring and 
reporting on corruption is positively viewed by 36% of respondents, while half of the total sample sees it as 
a moderate contribution. Support is viewed as effective in the area of monitoring capacities of CSOs for the 
fight against corruption.  

Organisations are generally aware of EU support to the fight against corruption and of possibilities for EU 
funding to CSOs. CSOs see only a moderate and slight contribution (73%) of EU financial assistance to the 
achievement of the EU, national and civil society objectives and priorities as regards the prevention of 
corruption, while 51% of CSOs see slightly good achievement of the EU, and 14% do not see any 
contribution at all to the repression of corruption.  

The impact of EU assistance overall is seen as being limited to the raising of capacities and the creation of 
networks of the CSOs dealing with corruption, and the placing of the issue higher on the public agenda. 
Organisations believe that the main improvement of EU support to anti-corruption is to be achieved by the 
EU being more transparent and inclusive in programming and contracting funds, and by being more 
persistent in exercising pressure on public authorities. Some CSOs state that further support to CSOs 
remains very important.   

3.3.5 Overall considerations 

Summary of IPA I performance judgement findings  

EU funding has supported important improvements in the institutional frameworks for fighting corruption: 
better laws, establishment of anti-corruption agencies and special prosecutor's offices, development of 
strategies, action plans for prevention and repression of corruption, addressing conflict of interest issues in 
public administration, etc. The big challenge across the region is genuine implementation and results25. 

                                                      
25 Thematic Evaluation of Rule of Law, Judicial Reform and Fight against Corruption and Organised Crime in the Western Balkans 
– Lot 3 , Berenschot and Imagos Consortium, December 2012. 
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While corruption ratings have improved somewhat in some of the countries 26, the Western Balkan states as 
a whole remain among those with the poorest ratings in Europe. In most countries, corruption is seen as 
deeply embedded in the national and local politics. In most countries, corruption is pervasive and touches 
on core interests of important parts of the political elite. Programming of anti-corruption work will 
therefore have to be based on the mobilization of a broad range of stakeholders who may have somewhat 
different interests in the issue.27  The evaluation team endorses these observations.  

Overall, relevance of the anti-corruption interventions is good, as well as the quality of the programming 
documents (see list of documents Annex 4) The evaluation has no critical observations with regard to 
translating the priorities and needs into sectoral programming documents related to the fight against 
corruption, though better attention could be paid to “prioritization” of priorities, and making the reasons 
for the selection of projects more clear. The technical aspects of programming at the project level can be 
strengthened by paying more attention to conditonality and sequencing. For example, major obstacles for 
anti-corruption projects were the complex, fragmented political environment (BiH) and a lack of political 
will and absorption capacities as with one evaluated project in Montenegro. Both these problem issues 
could only be addressed by placing conditionalities before launching the projects. In this perspective 
technical matters in programming have a crucial role on impacts and sustainability. 

Efficiency of IPA assistance in the area of anti-corruption is generally rated “good”. The use of Twinning 
has been appropriate to the needs and capacities of the beneficiaries and has the advantage of direct 
contacts with EU member states. The use of European peer organisations (exemplified by Twinning), very 
useful to benefit from EU best practices, as service providers has been cost efficient. In terms of money 
and financial management the projects delivered results within the originally planned budgets. With a few 
exceptions in Bosnia and Herzegovina, and Montenegro, planned outputs were normally delivered and 
within the foreseen time span. In two cases observed weak donor coordination resulted in unnecessary 
duplication of project activities. 

Prospects for the sustainability of results are mixed. The changes to formal frameworks such as laws, 
institutional mandates and responsibilities – these tend to be quite sustainable since they have passed 
through the appropriate political process of being debated and approved. However – building e.g. a 
credible Anti-Corruption Agency, and effective Law Enforcement Agencies, is a very different matter. One 
key problem is adequate staffing and retention of skilled staff in the beneficiary institutions since many 
institutions experience a constant outflow of qualified staff, often trained with EU assistance. Another 
sustainability challenge is the level of financial allocations from the state budget to ensure funding for staff 
and operations and maintenance of infrastructure and equipment required for the anti-corruption 
institutions to carry out their tasks. These concerns should normally be reflected by conditionalities 
included in project fiches, but especially when it comes to staffing and infrastructural issues, as for example 
in the ACA of Bosnia and Herzegovina the answers found so far have not been sufficient for addressing 
the sustainable challenge.  

The field visits to the eight countries in March and April 2015 included meetings not only with public 
sector representatives but also with representatives from the private (business) sector (e.g. Associations of 
Employers and Chambers of Commerce). The meetings led to a long list of issues being raised by anti-
corruption stakeholders in the eight countries. These issues are detailed in the enclosed Country Summaries 

                                                      
26 Based on Transparency’s International  Corruption Perception Index 2014 Croatia and Kosovo have remained on the same 
number of points with Croatia on 48 and Kosovo on 33 points. Albania recorded an increase of 2 points from 31 to 33. 
Montenegro recorded a fall from 44 to 42 points. Serbia has recorded a fall of one point from 42 to 41 points. Bosnia and 
Herzegovina had the biggest fall of 3 points from 42 to 39. 
27 Thematic Evaluation of Rule of Law, Judicial Reform and Fight against Corruption and Organised Crime in the Western Balkans 
– Lot 3 , Berenschot and Imagos Consortium, December 2012. 
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(Annex 2). While different stakeholders were concerned with different matters, across the countries there 
were issues that frequently came up and which could be considered horizontal issues.  

 More attention to prevention of corruption in the private sector is needed, e.g. integrity plans, code of 
conduct. Main issue with procurement is monitoring of implementation of services/works (e.g. 
annexes to contracts, changes in specification, etc.). 

 Focus IPA more on local government administrations, not only on the state institutions; 

 Anti-Corruption strategies had better pay more attention to a limited number of sectors, instead of the 
current general approach. Indicate clearly what one would like to achieve within two or three years.  

 Beneficiaries do not have enough insight into the project budget (e.g. the balance of TA and 
equipment), there is too little transparency.	

 Limited administration in terms of absorption capacities for the implementation of IPA funds, needs 
more specific projects on specific targets.	

 The general public does not receive information about the ACA, and its expectations are higher than 
can be realised.28 Therefore, much effort needs to be put into informing them about its mandate 
(focus on prevention, not on repression). 	

 A number of stakeholders noted the need for an effective anti-corruption inter-ministerial planning 
and review cycle29. Ministries have contact persons for anti-corruption issue, but these persons do not 
have the necessary powers or support to provide inputs for anti-corruption plans and policies.	

 There is a lack of comprehensive analysis of corruption prone sectors. Health and education are those 
who are closest to citizens, but others have not been thoroughly analysed (e.g. spatial planning/land 
reform, property registration system)30	

Overall, IPA support on anti-corruption is perceived as positive. Still, there are examples where IPA 
support to anti-corruption did not succeed to achieve planned results (Montenegro, Bosnia) due to 
weaknesses in the government response but also inadequate planning/overambitious set of results of the 
projects supported by EU. Due to this issue, it is questionable how effective projects are and what changes 
(impacts) they will have in the long term. In many cases, there is a lack of local ownership over projects, 
marking challenges for sustainability. To address corruption effectively it is necessary to pay attention to the 
following cornerstones of the prevention and repression of corruption: 

 

 

 

                                                      
28 The wording “Anti-Corruption Agency” could give rise to confusion in case the Agency has only preventive tasks as in Serbia 
and Montenegro. These ACA’s are not involved in investigations, where the general public has the impression that they do The 
future agency in Montenegro has the power of administrative investigation; it also launches misdemeanour proceedings, requests 
from institutions to initiate disciplinary and dismissal proceedings, and it is obliged to cooperate with law enforcement authorities 
in cases of suspicion of criminal offenses.For this reason ACA’s with only preventive tasks (e.g. training, expertise on risks analysis, 
reporting on corruption) are sometimes called “integrity bureaus” as in The Netherlands. 
29 This refers to a monitoring and evaluation system of anti-corruption measures, provided that the scope of the monitoring is 
defined, which is very often not the case. 
30 The Judicial Functional Review in Serbia conducted by the World Bank presents a comprehensive assessment of the current 
functioning of Serbia’s judicial system, along with options and recommendations to inform Serbia’s justice reform initiatives in view 
of the requirements of Chapter 23 of the Acquis Communautaire. The Functional Review provides the basis for the Serbian 
authorities to develop their Chapter 23 Accession Action Plan and to update the existing Action Plan for the implementation of the 
National Judicial Reform Strategy 2013-2018 (NJRS). In doing so, the Functional Review also presents an objective baseline of 
current sector performance, which enables Serbia to assess the impact of future justice reform initiatives. A similar review is 
recommended by the evaluators. 
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Table 3.  
 

Cornerstones of prevention and repression of corruption
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

While the situation and dynamics in the seven Western Balkan states and Turkey are quite different, in all of 
them the IPA support has contributed to major improvements to the fundamental institutional and 
organisational frameworks for the fight against corruption. The relevant laws and formal structures that 
have been put in place are increasingly in line with EU standards and practices. Anti-corruption training 
infrastructures have been established to train civil servants, judges and other stakeholders on integrity or 
ethics within the public administration. In some countries law enforcement systems are performing better 
by tackling more and more high-level corruption. The role of CSOs as “bureaucratic watchdog” is 
considered crucial.  

However, the evaluators’ main concern is about “leading by example”. In most countries, corruption is 
pervasive and touches on core interests of important parts of the political elite31, which is detrimental in 
supporting the effects of the other above-mentioned cornerstones, in particular Enforcement. Interviewees 
referred to experiences with current practices of e.g. public procurement and access to information, being 
affected by politics. The hold of politicians on institutions and the selection and recruitment of staff was 
also mentioned, where officials are appointed by politicians and not based on merits. The political and 
administrative management needs to set a good example by stressing that ethics is an important issue, both 
in word and deed; in word by regularly emphasizing the importance of ethics; in deed by developing, 
formally adopting and implementing the organisation’s ethics policy. Most of the IPA projects are relevant 
to the stated project objectives, but that does not necessarily mean that projects are relevant to influence 
the level of corruption in a country. Successive EU Progress reports and other corruption monitoring 
reports over the period 2007-2014 do not indicate substantial progress, despite IPA project support.  To 
fight corruption effectively the EU should do more at the political level, but this goes beyond the scope of 
the evaluation. But as long as this cornerstone is not adequately addressed, no significant progress is 
expected. 

                                                      
31 Thematic Evaluation of Rule of Law, Judicial Reform and Fight against Corruption and Organised Crime in the Western Balkans 
– Lot 3 , Berenschot and Imagos Consortium, December 2012 
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3.4 IPA II Intervention Logic Assessment 

The evaluators have based their assessment of the intervention logic of IPA II on the evaluation questions 
mentioned in the ToR as presented in Annex 1 and on the documents available at the time of the 
evaluation. At that time Sector Planning Documents for Chapters 23 and 24, and therefore of relevance to 
the evaluation, could not be assessed for IPA II intervention logic because they were still under 
preparation. Indicative Country Strategy Papers were available but they are rather general and do not 
provide the detailed information upon which to assess intervention logic. Nonetheless sufficient 
information was available to be able to build up a picture of the planning and programming mechanism.  

From this, a limited number of what the evaluators consider to be the most strategic issues for the IPA II 
programming, are presented below.  

3.4.1 Albania 

The IPA II assistance in Albania is based on IPA II Regulation and Country Strategy Paper 2014-2020 
where the priorities have a strong emphasis on the areas where the reforms to meet accession criteria are 
most needed by translating thus the five criteria set out in the February 2015 High Level Dialogue meeting 
between EU and Albania authorities. These include public administration and judicial reform (with a focus on 
professionalism and de-politicisation), fight against corruption and organised crime and reinforcement of protection of human 
rights, including property rights. 

The Intervention logic of IPA II in Albania is fully coherent with the Multi-Country Strategy Paper 2014 -
2020, which requires the addressing of the prevention of and fight against corruption as a crosscutting issue 
that requires action across a number of sectors. The 2014 AP has two Actions, respectively Action 1. - 
Sector Reform, and Public Finance Management; and Action 4. - Public Administration Reform. Both 
Actions fit the Objective “a” of IPA II “Support for political reforms” addressing respectively: 
strengthened fiscal cash registration; strengthened public procurement review function; effective internal 
control system including functional anti-fraud and anti-corruption mechanisms; strengthened oversight of 
the budget by the parliament and the external audit institution; greater transparency of the budgetary 
process vis-à-vis civil society organizations and public opinion (Action 1); and enhanced oversight 
mechanisms guaranteeing citizens' rights and access to information enhanced (better collection and 
procession of data; increased capacity by the Commissioner of Civil Service Supervision, State Audit 
Institution, Ombudsman and Administrative Courts to supervise the public administration); enhanced 
efficiency of public services through digitalized and integrated delivery (Action 4). 

The fight against corruption is linked to good governance and law enforcement sectors, which are part of 
the IPA 2015 and 2016 programming. At this stage of the IPA II Programme the SPD for the Judiciary 
sector, which should provide a clear definition of Objectives, Activities and cost estimations for 
anticorruption measures, is not prepared (only the Action Programme 2014 is defined) therefore it is not 
possible to assess the adequacy of the financial package for the whole IPA II Actions related to the fight 
against corruption.  The indicative budget allocation for Rule of Law and Fundamental Rights in the CSP is 
14.9% of the total for the country but this also includes other areas as well as anti-corruption. A TA project 
for fight against corruption is being planned under IPA 2016 combined with sector budget support. 

3.4.2 Bosnia and Herzegovina 

Due to difficult administrative and political context in Bosnia and Herzegovina, majority of strategies for 
different sectors relevant to EU accession were adopted at state level but have already expired (e.g. the PAR 
strategy, Anti-corruption strategy, etc.) and there is no country-wide support to their renewal or update. 
The Indicative Country Strategy paper refers to these strategies. However, as most strategies in Bosnia and 
Herzegovina are not harmonised and do not provide for a countrywide implementation of the EU acquis, 
some of the strategies will need to be updated for IPA II (e.g. the anti-corruption strategy). Also, former 
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EU assistance delivered a number of draft strategies (e.g. the country development strategy, the SME 
development strategy); however there is no political agreement to adopt and implement them. Specifically, 
the lack of a nation-wide agreed state strategy and action plan on anti-corruption or sector planning 
documents makes it difficult to further elaborate the areas of assistance, and this is the main weakness on 
the Bosnian side. In line with the Structural Dialogue agenda, the EC “reminds that all the previous sets of 
recommendations that still require implementation remain valid, and must be followed-up, without further 
delay”.32 

As Bosnia and Herzegovina is still far from the application for the official status of a member state in the 
Union, the chapter 23 discussions have been so far rather general and no concrete action plans were 
developed. As the IPA II generally puts a strong emphasis on the segment of Rule of law and fundamental 
rights, also Bosnia and Herzegovina has to ensure that its judiciary is independent, impartial, efficient and 
accountable, and that its law enforcement agencies have the capacity and support to fight corruption and 
organised crime. The country strategy paper takes note of these challenges. IPA II will focus on enhancing 
the effectiveness, accountability and the efficiency of the judiciary, enhancing justice for citizens, fighting 
against organised crime and corruption, prosecuting war crimes, and on the enforcement of fundamental 
rights. However, the Chapter 23 is not directly mentioned, even though among the indicators the document 
mentions the progress made towards meeting accession criteria as one of the indicators to measure 
performance of IPA II in this field.  

3.4.3 The Former Yugoslav Republic of Macedonia 

One of the country’s five strategic objectives is to fight corruption and crime, and implement laws 
efficiently, which coincides with the sector objective for IPA II assistance to improve rule of law and good 
governance. With regard to corruption the objective is specifically to improve the effectiveness of the fight 
against corruption and organised crime, with results to be achieved including a notable decrease in 
corruption, demonstrated by a solid track record of prevention and suppression, and a solid track record in 
the fight against organised crime. 

The Government of the former Yugoslav Republic of Macedonia, through the Secretariat for European 
Affairs, prepared the National Program for adoption of the acquis communautaire 2015-2017 in December 
2014. This program foresees the following: preparation of a Strategy and Action Plan for further 
development of the judiciary (2015-2019) (foreseen by May 2015); Preparation of an assessment report on 
the performance and responsibilities of the Council of public prosecutors; Analysis of the current 
procedure for the assessment of the performance, promotion and the disciplinary procedure for public 
prosecutors (foreseen by May 2015). 

Assistance will be provided to improving the all-important track record of investigations, prosecutions and 
convictions, as well as the effectiveness of penalties imposed necessary for providing tangible evidence of 
solid progress to the EU; further developing the integrity concept within the public and private sector and 
supporting the implementation of mechanisms for whistle-blower protection. Assistance will help to 
strengthen the transparency and accountability mechanisms within the public and private sector, as well as 
political parties; strengthen the checks and balances within the judiciary and law enforcement agencies; 
improve cooperation between the various bodies involved in the fight against and prevention of corruption 
and involve the non-governmental sector and citizens in the implementation of anti-corruption policy, 
improving policy-making, monitoring and evaluation capacities of relevant state and non-state institutions. 

The identified risks are lack of sufficient human and material resources, independence of institutions, 
separation of powers, freedom of expression and media, as well as respect for the rule of law in general can 

                                                      
32 Plenary meeting of the “Structured Dialogue on Justice and Additional Rule of Law Matters between the EU and Bosnia and 
Herzegovina, Sarajevo, 13-14 May 2014, Recommendations by the European Commission. 
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be mitigated through continuing to put these issues high on the EU agenda, e.g. in the context of the 
HLAD. A lack of sector cooperation and coherence in the reform process can be addressed by assisting the 
government in the formulation and implementation of comprehensive sector strategies and through the use 
of the sector approach. 

The indicative EU assistance budget for rule of law and fundamental rights for the period 2014-2020 is 
EUR 83.0 million. The mode of implementation will be a mix of Twinning, service, supply, works and 
grant contracts, implemented under direct and/or indirect management, plus additionally TAIEX for ad 
hoc and short-term technical assistance. Budget support may be considered once the necessary conditions 
have been met. IPA multi-country programmes will complement reforms in all areas. 

Importantly there will be a greater use of indicators such as the Composite indicator Global Corruption 
(TI) and Control of Corruption (WB) with a stated baseline of 47.83, and the progress made towards 
meeting accession criteria provided by the annual Progress Report of DG NEAR. 

The beneficiary considers the new system is better for planning. IPA II allows different modalities to be 
used and thus EU assistance resources can be more efficient/effective. It decided to establish a DIS system 
using a national structure that is already in place. The workload (planning/programming) is probably the 
same but it allows better organisation and use of resources. 

The challenge for the EU will be to convincingly “market” the notion that accession remains desirable and 
possible within the immediate future. This is probably the greatest factor influencing political will, which is 
crucial. 

3.4.4 Kosovo 

The Kosovo IPA II Action Programme (AP) 2014 addresses the political criteria requirements related 
chapter 23 and 24 for “establishment of an independent and efficient judiciary” through “a solid legal 
framework and reliable institutions” and “respect for fundamental rights” set as priority two in the National 
Strategy for European Integration 2013–2020. Actions related to the fight against corruption are focussed 
on increasing the efficiency of Judiciary and Prosecutorial system by improving the Legal framework and 
bringing it closer to EU standards; strengthening staff capacities for implementation /enforcement of 
Laws, which is identified as a priority in several strategic documents. The prevention and fight against 
corruption has been addressed through two direct Actions, respectively Action 6 “PACA Phase 2” and 
Action 7 “Strengthening the capacities of the Judicial System in Kosovo” (total 6.4 million Euro) to be 
implemented over a relatively long time frame of 2-3 years. Action 6 is an assessment type project, 
therefore it is not subject to analysis by the Beneficiary, while Action 7 is a CB type project and as such it 
takes into consideration the capacity gaps of the Beneficiary in terms of staff numbers and skills in the 
various sectors where the assistance is targeted. 

The two Actions are highly relevant to achievement of the objectives to develop the Legal Framework of 
the Judiciary sector in accordance with EU standards by assuring efficient security and justice in Kosovo. 
Project design is very good regarding the intervention logic, with activities, results/outputs and outcomes. 
Being clearly defined. There is a lack of cost analysis details in the AD, and the prospects for effectiveness 
very much depend on the political will of the government to commit adequate resources and push the 
reform process. However, the efficiency of the donor coordination system and the likely timely 
approval/adoption of legislation by the Kosovo Assembly are favourable to the programme environment. 

3.4.5 Montenegro 

In Montenegro the priorities identified for the implementation of the "new approach" to the area of rule of 
law, in line with the Negotiating Framework for Montenegro will be addressed. It includes the anti-
corruption and police cooperation and areas which are also covered by Chapter 23 (Judiciary and 
fundamental rights). As regards the fight against corruption, the Indicative Country Strategy paper 
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emphasizes the need to further improve and strengthen its legal and institutional framework for the 
prevention and repression of corruption and enhance its overall capacity to effectively implement and 
monitor all measures foreseen in the pertinent strategic documents and action plans. Reforms in the area of 
prevention of corruption should aim at putting in place effective systems for preventing conflicts of interest 
as well as for controlling asset declarations of public officials and political party financing. A priority reform 
in this respect is the establishment of a new Anti-Corruption Agency and of a Special Prosecutor's Office 
for the fight against corruption and organised crime. These priorities are well covered by the above-
mentioned ongoing IPA 2012 EU RoL project and the Action Plan for Chapter 23. The new Anti-
Corruption Agency is scheduled to be established in 2016 as indicated in the Country Strategy Paper the 
overall related performance indicators are sufficiently elaborated. 

3.4.6 Serbia 

The Indicative Country Strategy Paper for Serbia (2014-2020) sets out objectives (and relevant indicators) 
for assistance to fight against corruption. However, Serbia has not yet adopted the Sector Planning 
documents for fight against corruption, so it is not possible to establish the link between the Indicative 
Strategy Paper and these documents. Still, comparative analysis of the results framework set out in the 
Indicative Country Strategy Paper and the Needs Assessment Document for Republic of Serbia (NAD) 
shows that the IPA II paper follows the needs as defined in the NAD.  

The Indicative Country Strategy Paper provides a good overview of the state of play and needs in the rule 
of law sector, and particularly in the field of fight against corruption. The document lays out a 
comprehensive set of objectives and related indicators. Indicators are set on the impact level and may be 
useful to measure overall achievements in the area of fight against corruption in Serbia. 

In terms of financing, the IPA II envisages different types of support to the sector, including, but not 
limited to twinning, technical assistance, supplies of equipment and possibly also through calls for 
proposals and direct grants to relevant national authorities. Sector budget support can be considered from 
2015 onwards especially to support the public administration (PAR) and/or public financial management 
reform, provided that Serbia meets the four pre- conditions for sector budget support. This is important, as 
such approach will provide good floor for further capacity building in the sectors of importance to fight 
against corruption (PAR, public financial management reform, etc.). The Document also puts possibility of 
financing Serbia’s contribution for its participation in the following EU programmes: Hercule III 
(promoting activities against fraud, corruption and any other illegal activities affecting the financial interests 
of the Union), Pericles 2020 (protection of the euro against counterfeiting), Fiscalis 2020 (contributing to 
the fight against tax fraud and revenue collection) and Customs 2020.33 

Specifically, the Indicative Country Strategy Paper states “implementation of the Government’s anti-
corruption strategy and eventually the future action plan to be devised under Chapter 23 will receive IPA II 
assistance. A specific focus will be on a cross-sector approach, the principle of participation, knowledge 
transfer and "zero tolerance" to corruption. Protection of whistle-blowers will be supported as well.”34 

Review of the available IPA II strategic documents shows that main areas of support have been tackled and 
appropriate overall actions are envisaged. It will be important that these are translated appropriately in the 
Sector Planning documents. At the time of the evaluation (March 2015) Serbia was in the process of 
opening negotiations for Chapter 23, preparing a third version of the Action Plan for Chapter 23 (Judiciary 
and Fundamental Rights). The Serbian European Integration Office (SEIO) acts as the focal point with 
regards to EU funding. The Director of SEIO is the National IPA Coordinator (NIPAC).  

                                                      
33 European Commission (2014); Indicative Strategy Paper For Serbia (2014-2020), Brussels, p. 17 
34 Ibid, p. 21 
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The IPA 2013 - Support to implementation of the Anti-corruption Strategy 2013-2018 has not started yet 
and is in the procurement phase. The project will have two components, one Twinning Project directed to 
Anti-Corruption Agency, and a service contract. The project is broad and system based, it includes working 
with a variety of actors, from justice sector but also health, education, CSOs, etc. Besides TA, the project 
will also include surveys and research on a number of areas. Its broad results framework also allows for 
adjustments and further inputs once the project is underway, which is allowing also for flexibility of 
intervention under changing context for anti-corruption in the country. So far there are no plans for any 
projects after IPA 2013. The experiences and lessons learned/priorities from the implementation of this 
project will have to be assessed first. 

3.4.7 Turkey 

In Turkey anti-corruption doesn’t fit with Justice, PAR or Home Affairs, so it is treated as a separate sub-
sector. The structure of Turkish institutions does not favour the new sector approach. 

Areas identified as requiring further activities include following-up the 2010-2014 national strategy and 
action plan and those areas identified by SIGMA and GRECO.  

Turkey needs to step up its anti-corruption efforts and measures, strengthening both preventive and 
repressive standards as part of improving its anti-corruption policy development and implementation. It 
needs to extend the code of conduct to cover the legislature and the military. Turkey should also follow up 
recommendations issued by the working groups set up as part of the national anti-corruption strategy, such 
as conducting annual country-wide corruption perception surveys and establishing comprehensive tracking 
of data on corruption. Action is being taken regarding the tracking of data on corruption, and in 2015 the 
Council of Ethics has started publishing the ethical violation decisions of senior public officials on its 
website in order to raise public awareness of some of the unethical practices in public agencies of the 
Turkish authorities. 

Civil society can play an important role as a watchdog, helping to promote transparency in this area. A 
component under the TYEC2 project held workshops to discuss the possible cooperation areas and 
modalities between the Council of Ethics and civil society organisations that are active in the field of ethics. 
Currently a multi-country project, Strengthening National Integrity Systems in the Western Balkans and 
Turkey, aims to include 15 civil society organisations per country among stakeholders. Under IPA II the 
Council of Ethics for Public Officials is to implement a project “Prevention of Corruption and Promotion 
of Ethics in Turkey”, which has a specific focus on increasing the capacities of civil society to combat 
corruption in Turkey. Much work has to be done. Among the 30 respondents to the questionnaire survey 
of civil society organization conducted by the project, there was just a single respondent from Turkey. 

Turkey has ratified major anti-corruption conventions over the last years and has worked to implement its 
2010-2014 national strategy and action plan in this area. The circumstances in the country mean that anti-
corruption is a very sensitive matter at present and a new national strategy and action plan is unlikely to be 
issued prior to the June national election. Once adopted, they will be the key strategic documents. 

Various institutions are involved in the democracy and governance sector and there is neither one specific 
sector lead institution nor a comprehensive strategy covering public administration reform, acquis alignment 
and regulatory reforms. The main institutions in the anti-corruption field are the Prime Ministry Inspection 
Board and the Council of Ethics.  

As part of the new sector approach to the programming and delivery of IPA assistance, the EU is 
concerned that large volumes of funding such as the 620 MEUR being provided annually to Turkey are too 
big to manage on a project-by-project approach and would be better managed using a sector budget 
support (SBS) mechanism. In discussions with the EUD Ankara the Turkish authorities have expressed 
reservations about the SBS mechanism, influenced by previous experience of a similar mechanism with an 
IMF loan when the conditions were rigorously enforced.  
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After the elections a transparency package could be one of the pillars of relevance to the Chapter 23 
working group.  
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4. Overall Conclusions (Lessons Learned) 

4.1 IPA I Performance Judgement  

Relevance and Coherence 

1. Relevance of the IPA anti-corruption interventions is good, as well as the quality of the 
programming documents. However, better attention could be paid to ordering the list of priorities 
e.g. “high”, “medium”, “low” or according to timeframe, and making the reasons for the selection 
of projects more clear. 

2. Sometimes the conditions agreed to by the beneficiaries in the beginning of a project are not met, 
or are gradually becoming void as implementation advances. 

3. The length of the interval between programming and the actual start of the implementation of 
projects is inefficient and can result in the relevance being “dated” and, if not addressed, can affect 
effectiveness of projects. 

4. The business sector (e.g. Association of Employers, Chambers of Commerce) has not been 
sufficiently represented in IPA support to the prevention of corruption so far. 

Effectiveness 

5. Although overall EU funding has supported important improvements in the institutional 
frameworks for fighting corruption: better laws, establishment of anti-corruption agencies and 
strategies, action plans for prevention and repression of corruption, addressing conflict of interest 
issues in public administration, etc., genuine implementation and results is still the big challenge for 
the beneficiary countries. 

6. Virtually all beneficiary institutions have laid down a foundation for their anti-corruption strategy 
and policies, integrity plans, regulations, etc., but that is not enough. 

7. Systematic and in-depth corruption risk analyses covering all corruption prone sectors were rarely 
found apart from developed models for the implementation of risks analysis. There is usually no 
specific intra-ministerial monitoring of compliance with integrity plans. Public information 
campaigns organized by individual ministries are not always embedded in a government wide 
overall anti-corruption communication strategy, which clearly indicates the timing, priority sectors, 
target groups, message, communication instruments and budget, with the risk of uncoordinated, 
badly prepared public information activities with insufficient impact. 

Efficiency  

8. The assessed projects largely produced their planned outputs within the foreseen timeframe but in 
a few cases suffered from inadequate attention to context (e.g. absorption capacity) and 
sequencing) and conditionalities (e.g. that a body be established and adequately staffed prior to the 
implementation of assistance). 

9. Efficiency of IPA assistance in the area of anti-corruption is generally rated “good”. Particularly, 
the use of Twinning has been appropriate to the needs and capacities of the beneficiaries and has 
the advantage of direct contacts with EU member states.  

10. There are instances of overlaps/duplication in anti-corruption project implementation activities by 
bilateral and multi-lateral donor organisations. 

11. On occasions some resident project leaders and international experts were not fully familiar with 
the subject matter and the country context, limiting their ability and readiness to discuss matters of 
substance with the beneficiary institutions. 



Thematic evaluation on IPA support to the fight against corruption 2014/348-486/2 

49 
 

Impact and Sustainability 

12. The observed lack of political will or even obstruction in a few cases is detrimental to the expected 
results of IPA support, undermining the credibility of the assistance. 

13. Results had mixed prospects for sustainability where this depends on adequate financial resource, 
staff and infrastructure from the national authorities. 

14. Longer, more flexible projects are seen as producing more impact, in particular where various 
inter-related anti-corruption institutions and experts are involved. 

15. The performance of assistance was sometimes compromised by unsatisfactory impact and 
sustainability due to low-level follow-up of recommendations of preceding projects. 

IPA II Intervention Logic Assessment Conclusions 

1. IPA II programming is at an early stage and at the time of the evaluation the IPA beneficiary 
institutions were unclear about implementation of the IPA II (Regulation (EU) No 231/2014 and 
Regulation (EU) No 236/2014) related to the principles and quality of preparation for the IPA II 
Programming process (Programming Documents – Country Strategy Papers, Sector Planning 
Documents and Action Documents). Building capacity in the beneficiary institutions through 
training and information sessions takes time, and the EU Delegations are leading the process using 
programming instructions that have been developed. 

2. The restricted availability of Sector Planning Documents for Chapters 23 and 24, which were still 
under preparation at the time of the evaluation, limited the assessment of the intervention logic of 
IPA II assistance to the fight against corruption.  

3. Overall Indicative Country Strategy Papers focus on priorities/objectives for each of five priority 
areas identified in the IPA II Regulation. 

4. The objectives of Action Documents adequately address the Chapter 23 and 24 priorities set out in 
the most recent Strategic Documents but a lack of Sector Strategies prevents identification of the 
links between Sector Strategies and Action Documents. 

5. Different approaches are to be used in the various countries to implement actions to fight against 
corruption because anti-corruption is not a stand-alone sector. For example Albania is to address it 
as a crosscutting issue, whereas Kosovo is to address it through direct interventions. 

6. A mix of modalities is planned for implementation of IPA II Action Programmes where service 
and Twinning contracts prevail. Sector budget support is an additional modality that will be 
available to each country, if it is considered sufficiently developed and meets eligibility criteria. An 
anti-corruption component of a project for Public Financial Management reform in Albania is 
expected to be the first anti-corruption action to be implemented under the EU Sector Budget 
Support Programme. 
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5. Recommendations 

The IPA beneficiary countries are at quite different stages of their Rule of Law development and accession 
dialogue with the EU and their levels of progress on anti-corruption efforts are quite different, thus the 
actual relevance of recommendations may vary from one state to another. Therefore, recommendations in 
this report are subdivided in the following way: 

a) key elements for IPA anti-corruption support. 
b) technical issues on IPA II programming. 

A. Recommendations of key elements for IPA anti-corruption support 

Relevance and Coherence 

Recommendation 1. 

The presence of conditionalities in programming documents, in terms of political support and goals to be 
fulfilled, staffing and other resources that are to be guaranteed throughout the life of a project, can be seen 
as a useful way of applying appropriate pressure on beneficiaries to be well-prepared for the start of project 
implementation to ensure that it proceeds to plan. The Commission should make clear that careful 
attention should be paid to how and when to use conditionalities, because including them indiscriminately 
in programming documents can be risky. If conditions are not right at the time of programming, it is better 
to not programme the action being proposed. 

Recommendation 2. 

Recognising the value of adapting projects to needs due to a changing situation, the Commission should 
encourage the building-in of the maximum amount of flexibility allowed in programming documents, 
according to procedures, in order to avoid making an implementation “straightjacket” for project actions. 

Recommendation 3. 

The Commission should continue to take responsibility for organising regular consultation and 
coordination meetings among donors, especially before and during the programming phase, to achieve 
coherence and to avoid duplications. 

Recommendation 4. 

The Commission should give more attention to the prevention of corruption in the (semi-) private sector, 
e.g. ethics, code of conduct, internal controls. It should be more proactive in achieving the participation of 
relevant private sector representatives among beneficiary partners in anti-corruption actions. A starting 
point might be collaboration with organisations such as the Organisation for Economic Co-operation and 
Development, Eurochambres and the European Training Foundation. 

Effectiveness 

Recommendation 5. 

The Commission should focus attention on assisting anti-corruption bodies of national governments with 
the practical implementation of the anti-corruption strategies and policies they have developed. It is 
important that these implementation actions are their own and have coherent objectives, are appropriate to 
the context of the respective countries, and that they accord with international anti-corruption standards 
and best practices.  
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In relation to this recommendation, the evaluators developed a more detailed sub-set of 
recommendations and they are listed in Annex 9. 
 
Efficiency 

Recommendation 6. 

The Commission should always take into consideration the quantity of staff available to participate in 
project implementation and the probability of their turnover when planning projects. 

Recommendation 7.  

The Commission should ensure that resident project leaders and international experts are fully familiar with 
the subject matter and the local situation, and are ready and able to discuss matters of substance with 
beneficiary institutions.  

Impact and Sustainability 

Recommendation 8. 

In order to beneficially influence the political will of beneficiaries, the Commission should take every 
opportunity to link policy dialogue and financial assistance. 

Recommendation 9. 

Recognising that longer-term projects (circa three years) can produce good results in dealing with reforms 
associated with anti-corruption, the Commission should continue to allow their programming but with 
annually designed and approved activity plans. A good approach can be for a small group of experts to 
implement a project over the longer-term as demonstrated by the series of EURALIUS projects. In the 
case of Twinning projects the benefits of counterpart public bodies working together might be consolidated 
by follow-up of the assistance being provided by the same Member State counterpart, if they have the 
capacity and experience.  

Recommendation 10. 

The Commission should ensure that stakeholders undertake ex-post monitoring of the utilisation of project 
deliverables. In the case of Twinning projects, ex-post visits of Resident Twinning Advisors to review 
progress, might be formally adopted as standard practice. 

 
B. Recommendations of technical issues for IPA II programming 

To improve the programming, design and implementation of IPA anti-corruption projects the European 
Commission should consider implementing the following recommendations: 

Recommendation 1.  
The European Commission should continue to assist beneficiaries strengthen their capacities to develop 
sound Sector Planning and Action Documents in compliance with IPA II Regulations.  
 
Recommendation 2. The European Commission should continue to take steps to ensure EU Delegations, 
NIPACs and leading institutions include indicators that are SMART and context specific at all levels of IPA 
support. Indicators (and logframes) should be carefully reviewed on a regular basis and they should be open 
to change. The lower the level, the greater is the need for flexibility and adjustment based on continuous 
monitoring (Country Strategy Papers are at the higher level, Action Documents, being detailed, are at the 
lower level). 
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Recommendation 3.  
The European Commission should continue to assist beneficiaries of anti-corruption actions to select 
implementation approaches and related activities, which are most likely to produce the optimum impact in 
the fight against corruption for the beneficiary country. 
 
Recommendation 4. 
Where anti-corruption actions are planned to be programmed under Sector Budget Support by a 
beneficiary, in addition to providing guidance and instructions for its implementation, the European 
Commission should encourage similar beneficiaries that are already implementing anti-corruption actions 
under Sector Budget Support in other IPA countries, to record and share their experiences and lessons 
learned with that beneficiary. 
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SPECIFIC TERMS OF REFERENCE 
 

Thematic evaluation on IPA support to the fight against corruption FWC COM 2011 

LOT 1 – 

REQUEST FOR OFFER N 2014/348-486 Version 2 
 
1. CONTEXT AND BACKGROUND 

 
1.1 Context 

 
The Rule of Law is the backbone of democracy and a main principle founded on the common constitutional traditions of 
all Member States. It has progressively become a dominant issue of fundamental importance for the EU. The sector is 

at the heart of DG Enlargement policy and assistance in 2014-20201, where clear emphasis is placed on the 
"fundamentals first". Fighting corruption is fundamental to countering erosion of the political, legal and economic 
systems. In most enlargement countries there is a need for inclusive, 

transparent and ambitious judicial reforms with the aim of ensuring independent, impartial, efficient and accountable 
judicial systems. There is also a need to establish stronger frameworks for tackling corruption, which remains a serious 
concern in many enlargement countries. 

The "new approach", endorsed by the Council in December 2011, requires that countries tackle judicial reform and 
the fight against organised crime and corruption at an early stage of the integration process/ accession negotiations. 
This maximises the time to develop a solid track record of reform implementation. The implementation of the new 
approach in the accession negotiations in Chapter 23 Judiciary and Fundamental Rights and Chapter 24 Justice, 
Freedom and Security is a challenge in all Western Balkan (WB) countries and Turkey. It is applied in Montenegro 
and Serbia and continues with other enlargement countries to prioritise the rule of law through targeted dialogues. The 
Commission’s High Level Accession Dialogue with the former Yugoslav Republic of Macedonia continues to 
address rule of law issues. A number of the key priorities of the Commission’s 2010 Opinion setting out the conditions 
for the opening of accession negotiations with Albania concern the rule of law; also discussed in the framework of a 
High Level Dialogue. The Commission supports judicial reform through its Structured Dialogue on Justice with 
Bosnia and Herzegovina and holds a Structured Dialogue on the Rule of Law with Kosovo*, focusing on the fight against 
organised crime and corruption and reform of the judiciary. The rule of law is also a priority under the positive agenda 
with Turkey. Efforts are needed to ensure a sustained track record of substantial results in this field based on efficient, 
effective and unbiased investigation, prosecution and court rulings at all levels, including high level corruption. 

The implementation of the enlargement policy is supported by the Instrument for Pre-Accession Assistance (IPA). 
Under IPA I more than EUR 80 million were provided in the sub-sector anti-corruption and fight against corruption 
in the enlargement region. 

Under IPA II (the successor of IPA I), the rule of law and the fight against corruption will be a key priority in all 
countries. The reforms supported through IPA II both at national and regional level will be focused on developing 
independent, efficient and professional judiciaries; supporting the development of a strong network at national and 
regional level, and establishing a track record of implementation in the fight against organised crime and corruption. 
This includes prevention measures and providing law enforcement bodies with effective legal and investigative tools; 
specifically the capacity to conduct financial investigations. 

 
 
  

1 Communication from the Commission to the European Parliament and the Council Enlargement Strategy and Main 
Challenges 2013-2014, COM(2013) 700 16.10.2013 

 
* This designation is without prejudice to positions on status, and is in line with UNSCR 1244 and the ICJ Opinion on the 
Kosovo Declaration of Independence 



Thematic evaluation on IPA support to the fight against corruption 2014/348-486/2 

58 
 

IPA II instrument is designed to deliver financial assistance under a more strategic and longer term approach focusing on 
priority sectors. The Country Strategy Papers (CSP) and the Multi-Country Strategy Paper (MCSP) are the 
overarching strategic planning documents from which priorities and objectives of individual programmes derive. 

CSPs set the frame for financial assistance over the period 2014-2020, to prepare the ground for Action 
Programmes; to identify priorities and sequencing for the reforms and investments and to ensure a coherent and 
consistent approach in line with the enlargement agenda. Similarly, a Multi-Country Strategy Paper defines priorities 
and conditions for achievement at regional level for multi-beneficiary programmes and for territorial cooperation 
programmes. 

Proposals for financial assistance are, in the first instance, itemised in Action Documents both for Country and Multi-
Country Programmes. Country Action Programmes are the main vehicles for addressing specific country needs in 
priority sectors, as identified in the multiannual Country Strategy Papers. Therefore, the bulk of the assistance to IPA 
beneficiaries is channelled through the Country Action Programmes, which must be consistent with the overarching 
priorities set out in the CSPs/MCSP. Multi-Country Action Programmes are designed to complement the Country 
Action Programmes. Areas of assistance will only be addressed through the Multi-Country Action Programmes where 
there is a clear need for regional cooperation or horizontal action, e.g. tackling cross-border problems, achieving 
efficiency by establishing harmonised approaches or facilitating networks of experts. Where appropriate, Action 
Documents will summarise planned interventions (either fully or in part) highlighted in the existing sector specific 
documents, i.e. Country Sector Programmes owned by the Beneficiaries (in the case of fully-fledged Sector Support) or 
Sector Planning Documents specifically designed in the context of IPA. The intervention logic will be the backbone 
of a robust action aiming to fulfil strategic results and therefore building a solid intervention logic should be the 
primary objective of programming IPA II actions (in the context of a sector support action, an exercise to be already 
carried out as part of the Sector Planning Document). 

The fight against corruption under IPA II is conceived as a sub-sector mainly within the sector Rule of law and 
fundamental rights with links to the Public Administration Reform, Civil Society sub-sectors within the sector 
Democracy and Governance. Implementation is envisaged through different types of financing (including a sector 
budget support in some countries) and types of programmes options (annual, combined annual). 

In the light of the above-mentioned changes and challenges, DG Enlargement undertakes a thematic 
evaluation on IPA support to fight against corruption in the enlargement countries. It addresses the need to generate 
comprehensive and updated knowledge about the performance of IPA I in the chosen thematic area and improve the 
quality of the budget expenditures under IPA II framework. 

Some recent evaluations of the performance of EU assistance in the justice, rule of law and fight against corruption 

and organised crime2 (partially covering IPA I assistance) in the Western Balkans and Turkey, commissioned by DG 
Enlargement, were finalised in 2012 and 2013. The current assignment follows-up the previous thematic assessments 
which concluded that EU assistance was effective; acting as the most prominent support in the enlargement countries and 
yielding the most sustainable results. 

In addition, it is a response to the European Parliament's strong interest on the budgetary management of European 
Union pre-accession funds in the areas of judicial system and the fight against corruption. It follows the 

recommendations, expressed in the European Parliament Report3 that the rule of law needs to be a priority sector; 
entailing significant financial resources and measures; bringing a higher degree of ownership for the beneficiaries. 

 
 
 
 
  

2 Thematic evaluation of EU's support to strengthening Governance, Rule of Law, Judiciary Reform and Fight against 
Corruption and Organised Crime in the Western Balkans 
http://ec.europa.eu/enlargement/pdf/financial_assistance/phare/evaluation/2013_final_main_report_lot_3.pdf 

 
3 Report on budgetary management of European Union pre-accession funds in the areas of judicial systems and the fight 
against corruption in the candidate and potential candidate countries (2011/2033(INI)) Committee on Budgetary 
Control, Rapporteur: Monica Luisa Macovei 
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The evaluation is necessary also from the perspective of the "evaluation first principle4", requiring a comprehensive 
evaluation on the performance of policy, instruments, and programmes in the context of planning new 
interventions/amendments to the current framework. 

 
1.2 Background 

 
Background information in the region and main issues at stake Albania 

Corruption is prevalent in many areas of public life and constitutes one of the major challenges Albania is facing. The 
high level of corruption results in a low level of public trust in the judiciary. Deficiencies in the legal and normative 
framework are conducive to corruption. The track record shows that convictions and proactive investigations in the 
area of corruption remain low at all levels. A holistic approach requires establishing a robust institutional 
framework that prevents corruption, by improving the inter-agency co- operation and co-ordination, strengthening 
internal control mechanisms, verification of asset declarations, and control over political party financing. Particular 
attention needs to be put to tackle corruption in vulnerable areas, such as public procurement, health, taxation, 
education, police, customs and the local administration. The institutional setup needs to be substantially strengthened; 
both in terms of staff and in terms of respecting the full independence of law enforcement and judicial bodies dealing 
with investigations into corruption cases. 

IPA I assistance focused on key institutional reforms and capacity building of the various judiciary actors, primarily 
through assistance to the modernization of the justice system (EURALIUS projects) and assistance to the development 
and monitoring of anti-corruption policies, strategies and tools (joint EU-Council of Europe project on the fight 
against corruption, twinning on the fight against money laundering, assistance through the EU police assistance project 
PAMECA to the High Inspectorate for the Declaration and Audit of assets). Furthermore, a number of infrastructure 
projects have considerably increased the capacity of the penitentiary system to comply with international standards 
and support civil society organisation active in the field of transparency. The overall institutional and legal framework for 
the fight against corruption in the country is currently assessed (through a framework contract). Two IPA 2013 
twinnings in the sectors are also in the pipeline. 

Under IPA II, the fight against corruption is predominately addressed in the ‘Justice and fundamental rights’ sector, 
though a lot of emphasis is given in the Governance and Democracy sector (Public administration reform). The 
assistance to justice reforms and fight against corruption will possibly be tackled through sector budget support 
whenever the conditions for its implementation are met. Before eligibility is established, service contracts, twinning and 

other5 will be used to deliver the assistance. With respect to the conditions for sector support, there is an approved 
justice sector strategy for 2010-2015, which will be revised, while an action plan for the period after 2014 still needs 
to be drafted. The updated strategies are going to be part of the National Strategy for Development and 
Integration 2014-2020. Similarly, it is expected that there will be a strategy for the prevention and the fight against 
corruption; meanwhile, an anti- corruption strategy and an action plan are under draft and should be approved in 
summer/autumn 2014). 

The lead Ministry in the justice sector is the Ministry of Justice. The lead Ministry for the fight against corruption is 
the Ministry of State on Local Issues and National Coordinator on Anti-corruption 

Bosnia and Herzegovina 

As a potential candidate, Bosnia and Herzegovina has to ensure that its judiciary is independent, impartial, efficient and 
accountable, and that its law enforcement agencies have the capacity and support to fight corruption and organised 
crime. While there have been improvements in judicial efficiency, a large backlog of civil and criminal cases remain. 
Moreover, non-harmonised criminal and civil court practice and weaknesses in enforcement impair the judiciary. The 
fractured budgetary organisation and interferences by 

  
4 COM (2013) 686, 2.10.2013 

5 For instance from multi-beneficiary assistance or TAIEX 
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other branches of government undermine its independence. Similarly, there are concerns on the efficiency and 
independence of the law enforcement due to undue political influence on operational policing, patronage and corruption. 
The insufficient cooperation between law enforcement agencies and prosecution services impairs their ability to fight 
corruption, economic and organised crime. 

A lesson learned from the programming and implementation of IPA I is that political commitment and ownership 
of the reform process is an indispensable precondition for success. In view of this lesson, and in accordance with the 
Paris declaration on aid effectiveness, support will be based on Bosnia and Herzegovina's own sector reform 
strategies. Where such strategies do not exist, IPA II will support the development, the adoption and the 
implementation of the strategies. 

Corruption remains a serious problem in Bosnia and Herzegovina's public sector and to justice and home affairs. 
Therefore with IPA II the fight against corruption will be targeted both in the sector of Democracy and Governance 
and the sector Rule of law and Fundamental rights. In the public sector, it is planned that the assistance will stimulate 
and enforce integrity and prevent corruption. In the rule of law sector, IPA II will support strengthening the fight 
against organised crime and corruption through a better preparation of law-enforcement institutions to address economic 
and financial crime. 

The most significant strategy in the sector of Rule of Law is the Justice Sector Reform Strategy and its accompanying 
action plan, which expired in December 2013. A revision of the strategy is ongoing. 

A coordination mechanism chaired by the Ministry of Justice of Bosnia and Herzegovina follows the progress in 
the implementation of the Justice Sector Reform Strategy. 

The Bosnia and Herzegovina Anti-corruption Strategy and Action Plan 2009-2014 is currently in the process of being 
updated. Anti-corruption policy documents are also adopted at different levels of government. 

Key institutions for the fight against corruption are the Agency for Prevention of Corruption and Coordination of the 
Fight against Corruption; the entity level coordination bodies mandated to fight corruption; the High Judicial and 
Prosecutorial Council; Ministry of Security and Ministries of Internal Affairs; Law enforcement agencies and Prosecutor 
offices at all levels. 

 
 

the former Yugoslav Republic of Macedonia 

The country needs to further reduce corruption and establish a modern and transparent public administration. The 
independence, efficiency and the professionalism of the justice system also have to be strengthened. 

Substantial IPA I assistance has been provided for important structural reforms, notably of the judiciary and the police. 
The country's achievements in this respect include the establishment of an Academy for Judges and Prosecutors; the 
development of a system of administrative justice; the reform of the criminal justice system and implementation of 
the Police Reform Strategy. Sector-specific assistance and equipment has been provided on corruption, organised crime, 
witness protection and border control capacity. 

On corruption, IPA II assistance will be provided overwhelmingly in the sector "Rule of law and fundamental rights", 
aimed at improving the track-record of investigations, prosecutions and convictions, as well as the effectiveness of 
penalties imposed; further developing the integrity concept within the public and private sector and supporting the 
implementation of mechanisms for whistle-blower protection. Assistance will help to strengthen the transparency and 
accountability mechanisms within the public and private sector, as well as political parties; strengthen the checks and 
balances within the judiciary and law enforcement agencies; improve cooperation between the various bodies involved 
in the fight against and prevention of corruption and involve the non-governmental sector and citizens in the 
implementation of anti-corruption policy; improving policy-making, monitoring and evaluation capacities of relevant state 
and non-state institutions. Reforms will be supported through twinning, service, supply, works and grant contracts, 
implemented under direct and/or indirect management. TAIEX can be employed for ad hoc and short-term technical 
assistance. The use of budget support can be considered once the necessary conditions have been met. 
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IPA II assistance will be based on the Government's key sector strategies, including the Strategy for Fight against 
Corruption. The Government has a four-year Programme (2014-2018), which sets out five strategic objectives; among 
which are fighting corruption and crime and implementing laws efficiently. 

The relevant institutions, ensuring effective suppression and prevention of corruption in the sector are the Ministry of 
Interior, Public Prosecution Offices, State Commission for the Prevention of Corruption, Agency for the management of 
Confiscated Assets, State Audit Office and other law enforcement and supervisory bodies. 

Kosovo 

The fight against organised crime and corruption remains a significant challenge. Although the legislative framework on 
anti-corruption is largely in place, the institutional set-up is complex. Kosovo needs to implement its anti-
corruption legislation and establish an effective mechanism for the prevention of corruption; including successful 
investigations and prosecutions of appointed and elected officials sentenced for corruption. The European Commission 
monitors Kosovo's progress in its fight against organised crime and corruption. The high-level Structured Dialogue on 
the Rule of Law was launched in October 2011 within which the fight against corruption is discussed and reported. 

IPA I assistance supported the development and enforcement of policies and a legal framework in line with EU standards 
to combat organised crime; including financial and economic crime. It also enabled usage of internationally recognised 
methodologies (GRECO) in assessing Kosovo institutions in the area of the fight against corruption. This included 
support to the Agency for Management of Sequestrated and Confiscated Assets (AMSCA) and Kosovo Customs, the 
Anti-Corruption Agency, Kosovo Police, the Financial Intelligence Unit, Kosovo Judicial Council and Kosovo 
Prosecutorial Council. 

Under IPA II, given their importance for the EU integration process, judicial reform and the fight against corruption 
and organized crime and drugs trafficking will continue to be considered strategic priorities. For comprehensive support 
and monitoring of the sector, the use of simultaneous twinning projects in the key rule of law institutions is envisaged. 
In addition to technical assistance, infrastructure support and supplies may be provided for key rule of law actors. 
Support through IPA will be provided to civil society to monitor progress on human rights, anti-discrimination. 

Kosovo has developed a large number of strategies and action plans for the rule of law sector, including the Strategy and 
Action Plan for the Fight against Corruption 2013-2017, the National Strategy against Organised Crime, National Strategy 
and Action Plan on Prevention of and Fight Against Informal Economy, Money Laundering, Terrorist Financing and 
Financial Crime 2014-2018 and a number of other relevant policy documents that directly or indirectly tackle the area of 
fight against corruption. 

Key institutions are the Ministry of Justice, the Judicial Council, the Prosecutorial Council, the Pristina court, the 
Kosovo Special Prosecutor Office (SPRK), the Assembly, the Anti-Corruption Agency, the Financial Intelligence Unit, 
etc. 

Montenegro 

In line with the new approach to accession negotiations, which puts the rule of law chapters at the heart of the 
enlargement process, reforms in the rule of law and fundamental rights sector will be a key priority for Montenegro. 

In June 2013, the Montenegrin government adopted comprehensive Action Plans for Chapters 23 and 24, which 
addressed the recommendations made in the Screening Reports and constituted the benchmarks for opening 
negotiations on these chapters. The Action Plans will guide the country’s reform process on the rule of law and cover all 
the areas included under this sector. 

Reforms in the area of prevention of corruption should aim at putting in place effective systems for preventing 
conflicts of interest as well as for controlling asset declarations of public officials and political party financing. A 
priority reform in this respect is the establishment of a new Anti-Corruption Agency. Montenegro also needs to step 
up anti-corruption measures at the local level and, in particular, in sensitive areas such as public procurement. Key 
reforms in the area of repression of corruption are the establishment of a new Special Prosecutor's Office for the fight 
against corruption and organised crime; the improvement 
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of inter-agency cooperation in the pre-trial phase; enhancing capacity to carry out financial investigations as well as 
strengthening the mechanisms for seizure and confiscation of assets. 

The focus of past and ongoing IPA financial assistance has been on strengthening the policy, legal, regulatory and 
administrative framework to counter organised crime and corruption. 

IPA II will be used to assist the efforts of Montenegro in the fight against corruption. Potential action may be to 
support the functioning of a strong and independent new Anti-Corruption Agency in the area of prevention of 
corruption as well as of the new Special Prosecutor's Office for the fight against corruption and organised crime. 

The reforms will be supported through short-term technical assistance – TAIEX, twinning, service, supply, work, and 
grant contracts implemented under direct and/or indirect management. If the preconditions are met, sector budget 
support may be used to support the implementation of key national strategies and the Action Plans for Chapters 23 
and 24, complementing technical assistance for activities for which EU expertise is needed. 

As regards the administrative framework, the Ministry of Justice is in the lead for the overall coordination of anti-
corruption measures; while the Ministry of Interior also has its role with regard to implementation of reforms relating 
to suppression of corruption and the fight against organised crime. 

Serbia 

The reforms in the Rule of law and fundamental rights sector are a key priority for Serbia, in line with the accession 
negotiation framework, which incorporates the new approach to the accession negotiations and puts the Rule of Law 
chapters at the heart of the enlargement process. The action plans to be devised under Chapters 23 and 24 will 
therefore become the core of EU assistance in this sector. In the judiciary and fundamental rights sub-sector, 
assistance will focus on supporting the creation of an accountable, independent and efficient judicial system, the 
prevention and fight against corruption. 

IPA I in the area of rule of law concluded that assistance was effective and efficient, albeit not sufficiently effective in 

delivering and sustaining a long-term impact6. The success of the implementation and consolidation of anti-corruption 
policies presupposes that illegal or unethical practices are no longer accepted by the large majority of the society. 

Under IPA II, the fight against corruption will be mainly addressed in the judiciary and fundamental rights sub-sector; 
assistance will focus on supporting the creation of an accountable, independent and efficient judicial system, the 
prevention of and fight against corruption. The institutional set-up should be substantially strengthened; both in 
terms of staff and in terms of respecting the full independence of law enforcement and judicial bodies dealing with 
investigations into especially high-level corruption. Track records of investigations, prosecutions and final 
convictions in corruption cases need to be developed. Assistance will be provided through twinning, technical 
assistance, supplies of equipment, calls for proposals and minor investments. Subject to Serbia meeting the budget 
support pre-conditions, sector budget support can be considered especially for supporting the implementation of the 
Chapter 23 and 24-related action plans from 2015 onwards. 

The new strategy for the prevention and fight against corruption for the period 2013-2018 and its action plan both have a 
structural approach. Implementation of the Government’s anti-corruption strategy and eventually the future action 
plan to be devised under Chapter 23, will receive IPA II assistance. 

Key institutions are the Ministry of Justice and Public Administration, Ministry of Interior, High Judicial and 
Prosecutorial Councils, the Anti-Corruption Agency’s, special prosecutor for corruption and organised crime. 

Turkey 

 
 
 
  

6 Technical Assistance for Evaluation of Rule of Law sector implemented and financed by IPA Programme and other 
Donors in the Republic of Serbia, 2013/313178 
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Fighting organised crime and corruption is fundamental to countering the criminal infiltration of  the political, legal and 
economic systems and as regards the political criteria; the democratic transformation of the country needs to continue. 

An evaluation on the performance of IPA I in judiciary and fundamental rights in Turkey7 revealed that the assistance 
was considered supportive, adding value in enhancing human rights reforms to meet the political criteria for EU 
accession, strengthening the effectiveness of the court system to take into account European human rights standards 
and demonstrating an adequate level of delivery of results in view of the available resources. 

It is envisaged that IPA II will provide support for the implementation of Turkey's national anti-corruption strategy.. 
The anti-corruption action will be predominately part of the sector "Democracy and Governance", though they will also 
be addressed in the sub-sector "Civil Society" and partially in the sub-sector "Home affairs". Regarding the political 
reforms, Turkey needs to step-up the efforts and measures related to anti- corruption; strengthening both preventive 
and repressive standards in the context of improved anti- corruption policy development and implementation. Reform 
on Rule of law, anti-corruption and targeted public administration reform, as highlighted in the Commission's 
fundamentals first enlargement strategy 2013-2014, are necessary for a more stable business and trade environment 
that will help to increase both domestic and foreign investment. Actions covered by this sector will be mainly 
addressed through stand- alone actions in the context of annual programming; although a longer-term programming 
approach will be encouraged in the medium term. 

In recent years Turkey has ratified major anti-corruption conventions and continued implementation of its National 
Strategy 2010-2014 and Action Plan. Once adopted, the updated National Anti-Corruption Strategy and Action Plan will 
be core strategic documents. 

In the field of anti-corruption the main institutions are the Prime Ministry Inspection Board and the Council of Ethics. 

Croatia 

IPA I assistance is considered effective in the area of judiciary and home affairs; delivering satisfactory impact and 

sustainability of the reforms8. The anti-corruption sector has been strengthened. An adequate legal and institutional 
framework remains in place for the fight against corruption and organised crime and a track record of implementation 
continues to be developed. Various trainings took place on the fight against organised crime; including on strengthening 
criminal intelligence analysis and on anti-money-laundering. A 

monitoring system to fight corruption in border management is in place. The capacities of the national police office for 
the suppression of corruption and organised crime have been strengthened through ad-hoc staff trainings. A number 
of interventions have responded adequately on the accession priorities and latest recommendations made in progress 
reports; though the efficiency of the projects is considered a challenging area. 

Multi-beneficiary programmes 

Under IPA I, Multi-beneficiary programmes were designed to complement the national programmes, addressing areas 
with a clear need for regional cooperation and horizontal action; e.g. fight against corruption. More than EUR 20 
million was provided for regional actions to combat corruption in the enlargement region. 

The fight against corruption will continue to be a key priority in IPA II, which will be deployed within the sector 
Democracy and governance. The priority will be given to the Regional School of Public Administration and its 
extensive networks and training programme. This includes networks preparing regional comparative studies which 
identify best practices and proposals for how to address issues such as making asset declarations systems more effective 
and thus be able to fight corruption at national level. 

 
  

7 Thematic evaluation on judiciary and fundamental rights in Turkey  
http://ec.europa.eu/enlargement/pdf/financial_assistance/phare/evaluation/2012_turkey_jhr_final_report.pdf 

 
8 Country Programme Interim Evaluation, Croatia, Contract number 2008-0404-011701 
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The existence of institutions such as HIDAA in Albania (High inspectorate for the declaration and audit of assets and 
conflict of interest) is specific to the Western Balkans, but might be viable as a lesson learned on best practice in the 
Western Balkan region to strengthen the efficiency and effectiveness of these institutions at national level, also networking 
for investigations needed at regional level. 

The new facility with the Council of Europe would also target the fight against corruption and strengthen 
implementation of GRECO and MONEVAL recommendations in the region. 

 
 
2. DESCRIPTION OF THE ASSIGNMENT 

 
2.1. Beneficiaries and stakeholders 

 
The beneficiary of the evaluation is the European Commission, DG Enlargement. The 

stakeholders for this evaluation include: 

National stakeholders include (non-exhaustive list): 

 National IPA Coordinators (NIPAC), relevant structures, responsible for programming, implementation, 
monitoring of IPA I and IPA II assistance, representatives of a judiciary system and home affairs; who have 
responsibilities in policy making; implementation, monitoring of anti- corruption measures eg. Anti-
Corruption Commissions, State Audit Offices, Asset Recovery agencies, Ministries of Justice, relevant 
parliamentary commissions, etc; 

 Representatives  of  the  CSOs  in  the  beneficiary  countries,  business  associations,  academic institutions, 
and final beneficiaries of IPA assistance. 

EU stakeholders include (non-exhaustive list): 

 DG ELARG Directorate A, B, C and D, namely A1, A4, B1, B2, B3, C1, C2, C3, C4, D2, and D3; 
 DG HOME, DG JUST; 
 Council of Europe (GRECO), Transparency International, World Bank, UNODC etc. 
 EU Delegations in beneficiary countries, European Union Office in Kosovo. Other 

international stakeholders: 

 International donors, playing a role in the area of fight against corruption. 
 
2.2. Global objective 

 
This is a thematic evaluation on IPA support to fight corruption in the enlargement countries. 

 
The primary objective of the evaluation is to provide recommendations to improve the quality of IPA II framework 
in the field of combatting corruption, based on the findings and lessons learned from the performance assessment of 
IPA 2007-2013 in the enlargement countries. 

 
The evaluation will cover financial assistance to fight against corruption provided under IPA 2007-2013. During the 
period of the evaluation, it is expected that the implementation of the programmes 2007-2011 will have been finalised 
and the related results and impacts delivered will be available. As for 2012 and 2013 programmes, the assistance will be 
mainly under implementation. 

 

2.3. Specific objectives are as follows: 
 
1) To provide a judgement on the performance (either actual or expected) of the relevance, efficiency, 
effectiveness, coherence, impact, sustainability and EU value added of IPA I assistance. The judgement for each 
evaluation criteria should differentiate two levels of sources of evidence and analysis: 

 
 At programming level, based on the assessment of IPA assistance 2012-2013. This is particularly relevant for 

recent assistance where implementation to date may be more limited. 



Thematic evaluation on IPA support to the fight against corruption 2014/348-486/2 

65 
 

 At implementing level, based mainly (but not exclusively) on the assessment of IPA assistance 2007-2011. 
As far as possible, the evaluator will measure achievements against indicators set up in programming 
documents. However, adequate programme level objectives and SMART indicators may not always be 
available. Therefore, some limitations in the use of indicators may appear during the evaluation. In such cases, 
the evaluators are invited to use generally accepted indicators in the given area where EU assistance was 
provided. 

 
2) To provide an assessment of the intervention logic of IPA II assistance programming and planning documents 
(Sector Planning Documents and Actions programmes IPA II) in the sub-sector fight against corruption in the 
beneficiaries and the multi-country programmes9. The evaluators will assess to what extent programming documents take 
into account lessons learned from IPA I and to what extent they provide: 

 
 linkages and coherence between the intervention logics of the Country/Multi-Country Strategy Paper 

(M/CSP)/ other key reference documents and that of the Sector Planning Documents/ Sector 
document and Action programmes; 

 adequate assessment of the needs and capacities in the sub-sector of fight against corruption and how they 
are met in terms of the financial envelopes and types of financing (with a particular focus on the 
applicability and relevance of a sector budget support); 

 harmonisation with the beneficiaries' policies/national strategies in the field of anti-corruption and how 
they are translated into IPA actions; 

 adequate and relevant account of the donor coordination, where applicable; 

 assessment of the robustness of the intervention logic in terms of depicting causal relationships between 
inputs, results, outcome; 

 assessment of the relevance of the monitoring and evaluation framework and the performance indicators; 

 delivery of the financial assistance, based on more ownership and simplification. 

3) To provide relevant operational recommendations, addressed to the European Commission, for strengthening 
the programming and implementation of IPA II assistance and in ensuring its sustainability in the sub-sector fight against 
corruption, based on relevant findings, conclusions and lessons learned from the past and on-going experience. 

 
The results of the evaluation will be used to: 

 contribute to the preparation and adjustment of action programmes for IPA II assistance 2014- 2020 in 
the area of the fight against corruption; 

 demonstrate whether IPA I interventions in the area of the fight against corruption have met the objectives 
they were aimed at and actually achieved the expected results/impacts; 

 provide accountability, transparency, visibility of IPA assistance in this area, enabling dissemination of 
achieved results to the general public, stakeholders and civil society. 

 
2.4. Requested services, evaluation questions, methodology and quality control 

 
2.4.1. Requested services 

 
With regard to specific objective 1, the evaluation should cover IPA I beneficiary countries at that time – Albania, 
Bosnia and Herzegovina, Croatia, the former Yugoslav Republic of Macedonia, Kosovo, Montenegro and Turkey. 
Serbia is excluded from the scope of the assessment, due to a recently completed 

 
 
  

9 By beneficiaries, it is referred to those, specified in the Annex I of the Regulation (EU) No 231/2014 of the European 
Parliament and of the Council of 11 March 2014 establishing an Instrument for Pre-accession Assistance (IPA II) 
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thematic evaluation on the Rule of law sector10 and the Performance audit, conducted in 2013 by the European 

Court of Auditors11 on the same subject. Nevertheless, the evaluator is invited to take on board the findings; conclusions 
from the country sector evaluation and to integrate them as part of the common findings, and lessons learned 
from past experience. In this regard, the evaluator should take into account other relevant evaluation reports, done 
on the project, programme, country, thematic, EU level, where applicable. A non-exhaustive list of relevant 
evaluations is specified in p. 2.4.5 of the current ToR. 

The assessment needs to be carried out in respect of each IPA country and in respect of the multi-beneficiary programme, 
while providing general findings and conclusions valid at the programme level. 

 
Regarding the judgement of the IPA I performance at the programming level, the evaluation shall assess the intervention 
logic in IPA 2012-2013 national programs and regional programmes component I TAIB. 

 
As for the assessment of the IPA I performance at implementation level, the evaluation should cover mainly, but not 
only, IPA assistance 2007-2011 and other IPA projects/programmes which have been finalised and where the related 
results and impacts delivered are available. 

 
The evaluation will be focused on IPA programmes/projects to fight against corruption from two perspectives: 

 "Stand-alone" anti-corruption, fight against corruption projects/programmes; 

 Integrated programmes/projects, tackling the fight against corruption in a broader sense: financing of political 
parties, corruption in judiciary, law enforcement agencies, customs, public sector and public procurement, civil 
society organisations (CSOs). Considering the seriousness of the issue for the region and the willingness to 
have more concrete and specific findings and recommendations, it will inevitably look at the possible interaction 
that corruption has with other topics; like working modalities and institutional setting of the judicial system and 
the functioning of public procurement. 

This will include twinning projects, twinning light projects or TAIEX assistance; regional multi-beneficiary IPA projects 
aimed at strengthening the fight against corruption, as well as SIGMA related interventions. This may also include 
anti-corruption components in projects covering specific areas. 

 
A list of relevant projects, encompassing both aspects is enclosed in Annex 1 and should be assessed by the evaluators. 
The list is not exhaustive and some projects may be additionally included during the inception phase. 

 
The evaluator should undertake the assessment on the performance of IPA I assistance, following the OECD-
DAC12 criteria on relevance, efficiency, effectiveness, coherence, impact, sustainability and EU value added of IPA 
I assistance. 

With regard to the specific objective 2, the evaluation has to scope all IPA II beneficiaries, except Iceland13. The 
evaluator has to review IPA II main programmes - Country and Multi-Country Strategic Papers, Sector Planning 
Documents/Country Sector Programmes, Action Programmes and Action Documents (Country and Multi-Country) in 
the sub-sector fight against corruption. All IPA II strategic documents, including the annual 2014 Country Action 
Programmes and the 2014 Multi-Country Action Programmes are expected to be adopted by the end of 2014. 

 
With regard to the objective 3, the evaluator will provide relevant findings, conclusions and lessons learned, outlining 
good and bad practices in programming and implementation of IPA assistance in the area of fight 

  
10 Technical Assistance for Evaluation of Rule of Law sector implemented and financed by IPA Programme and other 
Donors in the Republic of Serbia, Letter of Contract No. 2013/313178 

 
11 The Performance audit ECA report will be made available by the end of 2014. 

12 Development Assistance Committee of the Organisation for Economic Co-operation and Development 
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13 The Icelandic government has decided to put the EU accession negotiations on hold. In this context, the European 
Commission, in agreement with the Icelandic government, has suspended preparatory work on IPA for the period 2014-
2020. 
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against corruption, as well as operational recommendations for improving the programming and performance of 
future IPA II assistance in beneficiaries. 

 
 
2.4.2. Evaluation questions 

 
As regards the evaluation questions, the evaluation will be mainly based on the criteria endorsed by the OECD-DAC: 
relevance, efficiency, effectiveness, coherence, impact, sustainability and value added of EU assistance. When answering 
the evaluation questions, due account should be taken of the specific context for enlargement assistance mentioned under 
section 1 above. Possible questions are the following: 

 

Judgement on the performance of IPA I 

 To which extent do the objectives, defined in the IPA programmes correspond to the needs and capacities 
of the beneficiary countries? To what extent have the IPA I interventions proved relevant to those needs? 

 To what extent are the IPA interventions coherent in achieving the strategic objectives//priorities linked to 
accession preparation? 

 What was the level of transparency and the stakeholders' active participation in the process of 
prioritisation and selection of projects in the programming phase? 

 To what extent are needs assessments and conditionalities applied in the programming? How do they ensure 
effectiveness in improving programming? 

 To what extent do the outputs and results correspond to the objectives? To what extent have the objectives 
been met? Where expectations have not been met, what factors have hindered their achievement? 

 Were the outputs and effects achieved at a reasonable cost? Why was this possible? Could the same results have 
been achieved with less funding? Could the use of other type of financing or mechanisms have provided better 
cost-effectiveness? 

 Are the outputs and immediate results delivered by IPA translated into the desired/expected impacts; namely in 
terms of achieving the strategic objectives/priorities linked to accession preparation? Are impacts be 
sufficiently identified/quantified? Are there any additional impacts (both positive and negative)? 

 Are the identified impacts sustainable (or likely to be sustainable)? Are there any elements which (could) 
hamper the impact and/or sustainability of assistance? What are the risks to the sustainability of corruption 
related projects (including the usefulness of project outputs in the medium and long term)? 

 What is the additional value resulting from the IPA interventions in the area of the fight against corruption, 
compared to what could be achieved by the beneficiary countries at national and/or regional levels? 

 What is the comparative efficiency and value added of the different type of financing provided or that could 
have been provided complementarily? 

 

Assessment of intervention logic IPA II 
 

 To what extent are the priorities in the area of the fight against corruption identified in the Country Strategy 
Papers and the Multi-Country Strategy Paper (and where appropriate other key reference documents) 
translated into appropriate actions into the Sector Planning Documents/Action Programmes/Action 
Documents? How coherent and consistent are they? 
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 To what extent do the planning and programming of such assistance adequately meet the needs and capacities 
in the sub-sector of the fight against corruption, both in terms of financial envelopes and types of financing? 

 To what extent has the IPA II assistance been designed to fit to the policy objectives and national strategies 
and how have they been translated into IPA II actions? 

 To what extent does programming of this assistance provide for linkages between IPA 2007-2013 national 
and regional programmes and assistance from other donors? 

 To what extent does the intervention logic facilitate the quality of the programme?  How robust is the 
intervention logic in terms of depicting causal relationships between inputs, results, and outcomes? 

 To what extent has the IPA II intervention logic been coherent/ consistent with the priorities of the accession 
process related to chapter 23/ the related chapter 23 action plans, as applicable? 

 How adequate and relevant are monitoring and evaluation framework and the performance indicators to measure 
the results, outcomes and impacts? 

 To what extent has IPA II assistance been designed based on the lessons learned from the past and on-going 
experience of IPA I? 

 What are the main gaps/weaknesses of the programming in the field? 
 

Lessons learned and recommendations 
 

 What lessons learned can be drawn from the IPA I assistance in the fight against corruption area in 
aforementioned countries? 

 How  can  programming  of  IPA  II  assistance  be  enhanced  to  achieve  strategic  objectives  more effectively 
and efficiently; also from the perspective of using of a sector budget support? 

 How can programming of such assistance be enhanced to improve the impact and sustainability of financial 
assistance? 

 How can programming of such assistance be improved in order to generate stronger focus on the Sector 
Support Actions? 

 
The evaluation questions may be further defined during the inception phase. 

 
2.4.3. Methodology 

 
The methodology should be based on DG ELARG's Evaluation guide14; the SG’s guidelines on good practices 
concerning conducting an evaluation15, the concept of the theory-based impact evaluations on EVALSED16 and, if 
appropriate, on other methods to measure the impact and the effect of interventions. 

The Contractors are invited to include an outline of their proposed methodology to undertake this assignment as part 
of their offer; including comments on the scope of the service, the proposed methodology, the evaluation questions 
and an elaboration on judgement criteria to answer the evaluation questions. The final evaluation questions and 
methodology for this assignment will be elaborated and agreed upon during the inception phase. 

 

1) Inception phase 

 Collection and analysis of relevant documentation; Desk Review of the documents that will be 
  

14 DG ELARG's Evaluation guide is available at http://ec.europa.eu/enlargement/news_corner/key-
documents/index_en.htm 
15 SG's evaluation guidelines are available at:  
http://ec.europa.eu/dgs/secretariat_general/evaluation/documents_en.htm 16 
http://ec.europa.eu/regional_policy/information/evaluations/guidance_en.cfm#2 



Thematic evaluation on IPA support to the fight against corruption 2014/348-486/2 

70 
 

subject to evaluation; 

 Defining the sample of the projects for each country which will be covered in the evaluation; 
 

 Completion  of  the  assessment  approach  and  methodology;  the  evaluation  questions,  judgement criteria and 
indicators; 

 Identification of the needs for interviews; 

 Drafting and submitting of the inception report, which 

- summarises the objectives, scope and outputs of the evaluation, 
- provides the population and the sample of the projects; 

- provides/fine-tunes the final evaluation questions, methodological approach, including the 
judgement criteria to be used and sources of information, samples of the questionnaires, etc; 

- presents a work plan for the field and reporting phases; 

- presents the outline and an indicative table of contents of the final report. 
 

A meeting in Brussels will take place at the beginning of the desk phase. The draft inception report will be sent to key 
stakeholders for comments before final endorsement by ELARG A3 Unit. 

 
2) Desk Phase 

 Complete the collection of relevant documentation; 
 

 Update the level of information by means of interviews, e-mail questionnaires or any other relevant tools with 
relevant actors (EC officials, Government officials, other stakeholders); 

 Analyse the documentation in compliance with the evaluation questions; 
 

 Elaboration of preliminary findings, conclusions, according to the scope and the requirements of the ToR. 

3) Field Phase 

The field phase will include personal interviews in Brussels and in the beneficiary countries with relevant stakeholders. 
The field phase will also include analysis of relevant information. Phone interviews, online questionnaires and other 
tools may complement personal interviews and analysis of information, e.g. confidential surveys and structured interviews 
with relevant local and international stakeholders to collect data on anti-corruption reforms supported by IPA assistance. 

At the end of the field work a workshop will be organized in Brussels to present preliminary findings, conclusions 
and recommendations stemming from the field and desk phase. 

 
4) Synthesis Phase 

This phase is mainly devoted to the preparation of the evaluation report based on the work done during the desk and 
field phases and taking into consideration the outcomes of the briefing meetings. 

 
The evaluator will make sure that his/her assessment is objective, balanced and substantiated. The evaluator will present 
findings, conclusions and recommendations following a logical cause-effect linkage. When formulating findings and 
conclusions, the evaluator should describe the facts  assessed,  the  judgement criteria applied and how this led to findings 
and conclusions. The final judgment criteria will be fine-tuned and agreed during the inception phase. 

 
Recommendations should address the weaknesses identified and reported. Recommendations should be operational 
and realistic in the sense of providing clear, feasible and relevant input for decision making. They should not be 
general but should address the specific weaknesses identified, clearly indicating the 
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measures to be undertaken. Recommendations for action will be addressed to the Commission. However, where 
appropriate, the evaluator should specify the role of any actor other than the Commission, including beneficiary 
institutions, in implementing the recommendations. 

 
2.4.4. Quality control 

 
Quality control by the evaluator 
The evaluator should ensure an internal quality control during the implementing and reporting phase of the evaluation. 
The quality control should ensure that the draft reports comply with the above requirements and meet adequate quality 
standards before sending them to stakeholders for comments. The quality control should ensure consistency and 
coherence between findings, conclusions and recommendations. It should also ensure that findings reported are 
duly substantiated and that conclusions are supported by relevant judgement criteria. 

 
Quality control by the Commission 
The launching and the implementation of the evaluation will be supported by an advisory Reference Group that will 
ensure the quality of the evaluation and will have responsibilities, as follows: 

 Guiding the planning and implementation of the evaluation to comply with the quality standards and pre-
determined criteria (it will be consulted on the evaluation mandate, draft terms of reference and all draft report); 

 Assisting the evaluation manager (DG ELARG A3 Unit) in implementation of activities; 
 Providing an assessment of the quality of the work of the consultant; including endorsement of the inception 

report, interim report and the final report. 
 Ensure proper follow-up action plan after completion of the evaluation 

The Reference Group will include representatives from DIR A, B, C and D of DG Enlargement and other EC's 
services, DGs (DG HOME). 

 
The reports shall undergo two external reviews: the first drafts shall be reviewed in parallel by all Commission 
stakeholders involved, more particularly the relevant Union Delegations and units at DG ELARG, DG HOME, 
etc. 

 
The final (second) drafts shall be reviewed by the Inter-Institutional, Planning, Reporting and Evaluation Unit (A3), 
taking account of the comments made by the different stakeholders and how the evaluators have handled these 
comments. Once this process is completed, the Unit A3 will decide on the endorsement of the reports for distribution to 
stakeholders and later presentation by the evaluator. 

The quality control will be performed using an evaluation grid for assessing the overall quality of the final evaluation 
report. The Contractor is invited to verify the quality of the final report using the above mentioned evaluation grid17. 

 
2.4.5. Sources of information 

 
Sources of information to be used by the evaluators include: 

 IPA I and II programming and planning documents – Annual Enlargement strategy papers, Progress reports, 
MIFFs, MIPDs, Financing Agreements, Country and Multi-Country Strategic Papers, Sector Planning 
Documents/Country Sector Programmes, Action Programmes (Country and Multi- Country), etc. 

 IPA I and II programming guidelines; 
 IPA annual reports, monitoring reports, ROM reports, 
 Monitoring reports and other evaluation reports, most notably: Thematic evaluation of Rule of Law, Judicial 

reform and Fight against corruption and organised crime in the WB (contract 2010/256638) 
  

17 The evaluation grind is part of the DG ELARG's Evaluation guide and is available at 
http://ec.europa.eu/enlargement/news_corner/key-   documents/index_en.htm 
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which assessed the performance of IPA assistance 2007-2011 in all WB countries; Technical Assistance for 
Evaluation of Rule of Law sector implemented and financed by IPA Programme and other Donors in the 
Republic of Serbia (2013/313178); Prevention and Fight against Corruption (Serbia 2013/325-924); Overall 
Assessment of the Anti-Corruption Framework in Albania (Albania 2014/ 338008); Thematic Evaluation on 
judiciary and fundamental rights in Turkey (2011/277332 ); Business, corruption and crime in the WB: impact 
of bribery and other crime on private enterprise (UNODC, 2013), etc. 

 Available publications, surveys and reviews, reports from stakeholders, etc. 
 Official statistics and data from the beneficiary countries; 
 ECAs performance audit, carried out in Serbia in 2013 in the areas of anti-corruption and public financial 

management; 
 Interviews and other survey methods; 
 Any other source of information the evaluators consider relevant; 

 
Programming and strategic documentation as well as project fiches can be found on DG ELARG internet site. 
Monitoring, evaluation reports, etc. are to be collected from the Commission and beneficiaries. 

 
2.4.6. Risk and assumptions 

Risks and assumptions cannot be listed exhaustively. It is assumed that services within both the Commission and the 
implementing authorities of the beneficiaries accept evaluation as an integral part of the project management cycle 
and are committed to provide the necessary information, and will subsequently act on recommendations and findings, 
as well as provide the follow-up information to the Commission. 

The following are additional relevant assumptions for the above evaluations: 

 Monitoring data is available on time and provides sufficient and adequate information; 
 Access  to  requested  documentation  and  information  on  the  programmes  is  ensured  by  the 

Commission and the beneficiaries; 
 All  staff  of  EU  Delegation,  beneficiaries  and  implementing  parties  are  regularly  informed  on objectives 

and methods of this evaluation, in order to ensure their full cooperation. 
In the event that one or several of the above assumptions prove to be untrue, the evaluator should immediately inform the 
Contracting Authority. The evaluators will also report any limitations to the evaluations due to insufficient collaboration 
from key stakeholders. 

 

2.5. Required outputs 
 
The output of this evaluation is represented by an Inception and a Final Report. There will also be Progress Reports to be 
prepared at the period of invoicing to the European Commission. 

 
The Inception report will detail the final methodology, evaluation questions and judgement criteria, sources of 
information, timetable of the assignment and documents required and a tentative list of contacts to be met. 

 
The Final Report should include the points below: 

 
 Assessment of IPA 2007-2013 performance, as per specific objective 1; 
 Assessment of the intervention logic IPA II in place, as per specific objective 2; 
 Lessons learned and recommendation, as per specific objective 3; 

 
The Final Report shall include: an overview, an executive summary, main section, conclusions and recommendations and 
annexes. The final report should specifically answer each of the evaluation questions and address the defined scope. 
The content and the format of the final report shall be elaborated and approved in the inception phase. The main 
part of the report, containing the analysis, the conclusions and the recommendations should be not more than 80 pages 
(without annexes). The Contractor should provide an abstract of no more than 200 words and, as a separate 
document, an executive summary of maximum 6 
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pages; both in English and French. The purpose of the abstract is to act as a reference tool helping the reader to quickly 
ascertain the evaluation's subject. An executive summary is an overview, which shall provide information on the (i) 
purpose of the assignment, (ii) methodology / procedure / approach, (iii) results 

/findings and (iv) conclusion and recommendations. The Final report should be usable for publication. 

The final report will be presented in Brussels and if needed in the identified beneficiary country. The reports shall be 
presented in the English language. 

 
3. EXPERT PROFILE 

 
3.1. Profile and expertise required 

 
It is assumed that the contract requires the following experts: a Team Leader (senior expert), one senior evaluator and 
a pool of maximum two junior evaluators. 

 
The minimum qualifications of the Team Leader (Senior Expert) include: 

 At least a Master degree Academic level (preferably in social sciences) or equivalent professional experience 
of 10 years. 

 Minimum  3  years  relevant  professional  experience  in  evaluation,  monitoring  of  programmes, policies, 
instruments; 

 Minimum of 3 years in team leadership; 
 Minimum 2 evaluations of policies, programmes, where the expert performed role as a team leader; 
 It would be considered as an asset if the expert has minimum 3 years of experience in programmes, policies, 

instruments in the area of fight against corruption. 
 
The minimum qualifications of senior evaluator include: 

 At least a Master degree Academic level (preferably in social sciences) or equivalent professional experience 
of 10 years. 

 Minimum  3  years  of  experience  in  programmes/projects  design  and/or  implementation,  policy setting, 
academic research in the area of fight against corruption; 

 It would be considered as an asset if the expert has minimum 2 years of experience in evaluation, monitoring 
of programmes, instruments, policies; 

 
The minimum qualifications of junior evaluator include: 

 At least a Master degree Academic level (preferably in social sciences) or equivalent professional experience 
of 5 years. 

 Minimum of 3 years professional experience in design, implementation, monitoring, evaluation in 
programmes, instruments, projects; 

It   would   be   considered   as   an   asset   if   the   experts   have   minimum   2   years   of   experience   in 
programmes,/projects design and implementation policy setting, in the area of fight against corruption. 

 
 

The minimum requirement for the team as a whole are: 

 Excellent oral and writing skills in English (all experts); 

It  would be considered  as  an asset if at least one member has at least 3  years  of experience in the enlargement 
region and good knowledge and experience in functioning of the IPA instrument. 

CVs must be provided as part of the tender bid for all experts. The technical proposal should include a table showing how 
the proposed key experts, both as a whole and for each individual expert, meet the above requirements. The technical 
proposals which do not meet the minimum requirements for key experts will be rejected. 
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CV(s) of the Quality control and backstopping team members should be presented as part of the offer. 
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Interview 
In compliance with point 2.2.3.9 of the FWC COM 2011 Guidelines, the Contracting Authority may request to 
undertake interviews with the senior experts. The most likely date of the interview is the last week of September 2014 
(probable date foreseen for the interview 30/09/2014). The Contractor is invited to include in the offer the phone 
number and other relevant information for contacting the experts. 

 
3.2. Number of requested experts per category and number of man-days per expert 

 
The evaluation experts will be expected to be available for the whole duration of the assignment. It is expected that 
the assignment will require 220 working days. 

 
Expert Working days 
Team leader 70 
Senior expert 60 
Junior experts (a pool of max 2 experts) 90 

 

3.3. Working language: The main working language of the assignment is English. 
 
3.4 Conflict of interest 

The contractor is responsible for carrying out an independent evaluation. Evaluators must be strictly neutral. Conflicts of 
interests must be avoided. The experts carrying out the evaluation shall have no involvement with the projects involved 
in this exercise. More specifically, the experts must fulfil the following criteria: 

 No  previous  involvement  in  programming  and/or  implementation  of  assistance  which  will  be evaluated 
as part of evaluation; 

The offers including one or more experts not meeting the above independence criteria will be rejected. The Contracting 
Authority requests the signed objectivity confidentiality and conflict of interest declaration to be submitted before the 
evaluation is launched. 

 
4. LOCATION AND DURATION 

 
4.1. Starting period: The evaluation is expected to start in October 2014 

 
4.2. Foreseen finishing period or duration: The expected duration of the assignment is 9 months. The 
Assignment should be finalised by June 2015. 

 
4.3. Planning (indicative: to be confirmed in the inception report) 
Phase/Activity Month 

Kick off meeting in Brussels October 2014 
Inception report By the end of October 

2014 

Desk Phase November 2014 – 
January 2015 

Field Phase February – March 2015 
Briefing in Brussels, preliminary findings and conclusions of the field phase April 2015 
Final Report: Elaboration and submission of the Draft Final Report to EC May 2015 
Incorporating EC's comments and submission of the Final Report June 2015 
Debriefing of the Final Report in Brussels June 2015 

 

4.4. Location of assignment 
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The desk research will be performed at the consultant's offices. The field research is expected to take place in Brussels, 
Albania, Bosnia and Herzegovina, the former Yugoslav Republic of Macedonia, Kosovo, Montenegro, Turkey, Serbia, 
and if necessary in Croatia. 

 
5. REPORTING 

 
The Inception report will detail the final methodology, timetable of the assignment and documents required and tentative 
contacts to be met. The draft Inception Report has to be submitted no later than 5 weeks from the Briefing meeting in 
Brussels. The feedback will be provided by the Contracting Authority in maximum 2 weeks and the revised version of the 
report should be submitted in 1 week by the Contractor to the European Commission. 

 
The Final Evaluation Report will be submitted in electronic form by e-mail. The Contracting Authority will take 
maximum 2 weeks to provide feedback to the Contractor. The revision to the report and resubmission to the Contracting 
Authority should be done in not longer than 1 week. Upon acceptance of the report 6 hard copies of the final report 
will be delivered to the EC. 

 
The Progress Report (in 3 hard copies and in electronic version) should bear record about the assignment and to be 
submitted at invoice intervals to the European Commission. It should describe in a concise and structured way how the 
above described “required services” have been fulfilled (max 8 pages). In annex, it will include all requested information 
and analysis as necessary. 

 
All draft reports will be submitted to the EC project manager in electronic form by e-mail. No hard copies will be required. 

 
All the reports and expected outputs shall be produced in excellent English, using the appropriate style and structuring 
the text in a clear and concise way. The Final evaluation report should be usable for publication. 

 

All electronic versions have to be submitted in format compatible with MS Office software. 

 
The EC reserves the right to request the necessary additional revisions of the reports in order to reach an appropriate 
outcome and quality control requirements. 

 
6. ADMINISTRATIVE INFORMATION 

 
The contract will be based on global price. 

 
6.1. Items to foresee under ‘Reimbursable’ 

 
The following items may be included in the reimbursable costs if justified by the methodology: 

 International travel to Brussels (for experts based outside of Belgium): max 8 return trips; 
 International Travel to Albania, Bosnia and Herzegovina, the former Yugoslav Republic of Macedonia, Kosovo, 

Montenegro, Turkey, Serbia and Croatia: max 16 return trips; 
 Travel within the region: max 10 return trips ; 
 Per diems in Brussels: max 16 (in case the expert is based outside of Belgium); 
 Per diems in the respective countries: max 100 
 The framework contractor will make sure that the experts are covered by an appropriate travel insurance (i.e. that 

covers medical repatriation). 
 Translation costs for an abstract of no more than 200 words and an executive summary of max 6 pages in French. 

 
In the event that the totals for a particular line in the budget will/could be impacted as a result of any 
circumstances not foreseen in these terms of reference (inter alia implementing modalities agreed with the EC task 
manager), the contractor must alert the EC task manager. In any case, should any modification be 
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required to the budget agreed at contract signature, these will have to be properly justified and will be subject to the 
ex-ante written approval in line with the general conditions (Art.20). 

 

Others 

The contract will be GLOBAL PRICE. IMPORTANT 

REMARKS: 

 During all contacts with stakeholders, the consultant will clearly identify him/herself as an independent 
consultant and not as an official representative of the European Commission. All reports shall clearly indicate the 
number of the contract on the front page and on each of the pages and carry the following disclaimer: “This 
report has been prepared with the financial assistance of the European Commission. The information and views 
set out in this [report] are those of the author(s) and do not necessarily reflect the official opinion of the 
Commission. The Commission does not guarantee the accuracy of the data included in this study. Neither 
the Commission nor any person acting on the Commission’s behalf may be held responsible for the use which 
may be made of the information contained therein”. The report shall apply EC Visual Identity. 

 In accordance with Article 14 of the General Conditions of the Contract, whereby the Contracting Authority 
acquires ownership of all results as part of the current assignment, these results may be used for any of the 
following purposes: 

(a) use for its own purposes: making available to the staff of the contracting authority, making available 
to the persons and entities working for the contracting authority or cooperating with it, including 
contractors, subcontractors whether legal or natural persons, Union institutions, agencies and bodies, Member 
States' institutions, installing, uploading, processing, arranging, compiling, combining, retrieving, copying, 
reproducing in whole or in part and in unlimited number of copies, 

(b) distribution to the public: publishing in hard copies, publishing in electronic or digital format, publishing 
on the internet as a downloadable/non-downloadable file, broadcasting by any kind of technique of 
transmission, public presentation or display, communication through press information services, inclusion in 
widely accessible databases or indexes, otherwise in any form and by any method; 

(c) modifications by the contracting authority or by a third party in the name of the contracting authority: 
shortening, summarizing, modifying of the content, making technical changes to the content necessary 
correction of technical errors, adding new parts, providing third parties with additional information 
concerning the result with a view of making modifications, addition of new elements, paragraphs titles, leads, 
bolds, legend, table of content, summary, graphics, subtitles, sound, etc, preparation slide-show, public 
presentation etc, extracting a part or dividing into parts, use of a concept or preparation of a derivate work, 
digitisation or converting the format for storage or usage purposes, modifying dimensions, translating, inserting 
subtitles, dubbing in different language versions: 

(d) rights to authorise, license, or sub-license in case of licensed pre-existing rights the modes of 
exploitation set out in any of the points (a) to (c) to third parties. 
Where the contracting authority becomes aware that the scope of modifications exceeds that envisaged in the 
contract or order form, the contracting authority shall consult the contractor. Where necessary, the contractor 
shall in turn seek the agreement of any creator or other right holder. The contractor shall reply to the 
contracting authority within one month and shall provide its agreement, including any suggestions of 
modifications, free of charge. The creator may refuse the intended modification only when it may harm his 
honour, reputation or distort integrity of the work. All pre- existing rights shall be licensed to the Contracting 
Authority. The contractor shall provide to the contracting authority a list of pre-existing rights and third 
parties' rights including its personnel, creators or other right holders. 

 The evaluation questions and methodology for this assignment may need to be further elaborated by the 
evaluator in the inception report. 
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 Attention is drawn to the fact that the European Commission reserves the right to have the reports redrafted 
as many times as necessary, and that financial penalties will be applied if deadlines indicated for the 
submission of reports (drafts and final, in hard and electronic copy) are not strictly adhered to. 



Thematic evaluation on IPA support to the fight against corruption 2014/348-486/2 

79 
 

Annex I 

A non-exhaustive list of programs/projects to fight against corruption, funded by IPA 2007-2013 in enlargement countries, to be covered in the evaluation 
 
 

Country/ 
Beneficiari
es / Multi 
Beneficiari
es 

EU 
Instrume
nt 

Year Sub-Sector 
(select topic using 
the filter) 

Project Title EU 
funding 
EUR 

 
(do not insert 
d /

(Co)-
Fundi
ng 
from 
EUMS
or IOs

(Co)- 
Fundi
ng 
from 
EUMS 
EUR

Fundin
g from 
other 
donors 
(IOs)E
UR

Mode of 
Implementat
ion Type of 
support 

Start date
 
GG/MM/Y
YYY 

End date
 
GG/MM/YY
YY 

Status 
 
(select 
Planned 
- 
OngoinAlbania IPA 2008 Anti-corruption Project against 

Corruption in Albania 
2.000.00
0 

   Contributi
on 
Agreemen
t

10/07/20
09 

31/12/20
12 

Closed 

Albania IPA 2007 Justice reform EURALIUS 
(components related 
to the fight against 
corruption in the

4,000,00
0 

   Grant
agreement 

2008 2012 closed 

Albania IPA 2007 Police reform PAMECA (one
small component of 
support to HIDAA) 

7,000,00
0 

   Grant
agreement 

2008 2012 closed 

Albania IPA 2009 Anti-corruption Support to Anti-
Money Laundering 
and Financial Crime 
Investigations

1,500,000.0
0 

   twinning 2009 2010 closed 

Albania IPA 2009 Anti-corruption Advocacy and Legal
Advice enter in Albania 

124,95
4 

   Grant to 
Internation
al 
Transparen

2011 2012/201
3 

closed 

Albania IPA 2012 Anti-corruption Overall assessment of 
the anti-corruption 
framework in Albania 
(ACFA)

240,00
0 

   FWC 01/04/20
14 

01/02/20
15 

ongoing 

Albania IPA 2012 Anti-corruption 2012 Civil Society
Facility – call for 
proposals 

500,00
0 

   Grant (the 
applications 
received 
were not

2012 2013 closed 
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Albania IPA 2013 Anti-
money 
launderin
g 

Pilot Sector 
Programme for Justice 
and Home Affairs and 
Fundamental Rights 
(component on anti- 
corruption and anti-

3,000,00
0 

   Twinning Twining 
fiche

expected to 
be

circulated 4
quarter 2014

Expected to 
be 

completed 
by 4 
quarter 
2017 

Planned 
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Country/ 
Beneficiari
es / Multi 
Beneficiari
es 

EU 
Instrume
nt 

Year Sub-Sector 
(select topic using 
the filter) 

Project Title EU 
funding 
EUR 

 
(do not insert 
d /

(Co)-
Fundi
ng 
from 
EUMS
or IOs

(Co)- 
Fundi
ng 
from 
EUMS 
EUR

Fundin
g from 
other 
donors 
(IOs)E
UR

Mode of 
Implementat
ion Type of 
support 

Start date
 
GG/MM/Y
YYY 

End date
 
GG/MM/YY
YY 

Status 
 
(select 
Planned 
- 
OngoinAlbania IPA 2013 Anti-corruption Fight against corruption 800.00

0 
   Twinning Twining 

fiche
expected to 

be

Expected to
be 

completed 
by 4

Planned 

Albania IPA 2007- 
2013 

Anti-corruption TAIEX events 110.70
1 

   TAIEX   Complete
d 

Bosnia 
and 
Herzegovi

IPA 2008 Anti-corruption Combat 
corruption in 
education

137.80
8 

   Grant contract 14/02/20
11 

16/04/20
13 

Closed 

Bosnia 
and 
Herzegovi

IPA 2008 Anti-corruption Less corruption more 
jobs 

105.00
0 

   Grant contract 14/02/20
11 

13/10/20
12 

Closed 

Bosnia 
and 
Herzegovi
na 

IPA 2008 Anti-corruption Strengthening the first 
watch dog function 
related to corruption in 
public procurement

108.84
8 

   Grant contract 20/12/20
10 

21/08/20
12 

Closed 

Bosnia 
and 
Herzegovi

IPA 2008 Anti-corruption Introducing anti-
corruption measures at 
universities in BiH 

126.00
0 

   Grant contract 14/02/20
11 

13/10/20
12 

Closed 

Bosnia 
and 
Herzegovi
na 

IPA 2008 Fight against 
organised crime 
and corruption 

Support to the State 
Court and Prosecutor’s 
Office of BiH to fight 
War Crimes and 
Organised Crime

3.000.00
0 

   Grant contract 15/02/20
10 

31/12/20
12 

Closed 

Bosnia 
and 
Herzegovi

IPA 2009 Anti-corruption TA to successful 
NGOs from the 
anti-corruption 

h

248.45
0 

   Service 
contract 

8/03/20
11 

08/03201
3 

Closed 

Bosnia 
and 
Herzegovi

IPA 2009 Anti-corruption National Integrity 
System Assessment 
in Bosnia and

121.58
7 

   Grant contract 7/01/20
11 

16/03/20
13 

Closed 

Bosnia 
and 
Herzegovi

IPA 2009 Anti-corruption Monitoring
corruption and 
protecting integrity 

178.55
1 

   Grant contract 14/02/20
11 

13/02/20
13 

Closed 



Thematic evaluation on IPA support to the fight against corruption 2014/348-486/2 

82 
 

 
Country/ 
Beneficiari
es / Multi 
Beneficiari
es 

EU 
Instrume
nt 

Year Sub-Sector 
(select topic using 
the filter) 

Project Title EU 
funding 
EUR 

 
(do not insert 
d /

(Co)-
Fundi
ng 
from 
EUMS
or IOs

(Co)- 
Fundi
ng 
from 
EUMS 
EUR

Fundin
g from 
other 
donors 
(IOs)E
UR

Mode of 
Implementat
ion Type of 
support 

Start date
 
GG/MM/Y
YYY 

End date
 
GG/MM/YY
YY 

Status 
 
(select 
Planned 
- 
OngoinBosnia 

and 
Herzegovi
na 

IPA 2009 Anti-corruption Empowering civil 
society in Bosnia and 
Herzegovina to fight 
corruption; new tools 
and regional knowledge 
h i

195.61
0 

   Grant contract 29/12/20
10 

28/06/20
12 

Closed 

Bosnia 
and 
Herzegovi
na 

IPA 2009 Anti-corruption Responsible 
journalism's 
watching eye: Anti- 
corruption and the 

di

173.87
1 

   Grant contract 14/02/20
11 

13/02/20
13 

Ongoing 

Bosnia 
and 
Herzegovi

IPA 2009 Anti-corruption Strengthening the 
capacities of BiH 
institutions to combat 

500.00
0 

   Service 
contract 

16/02/20
12 

16/09/20
13 

Closed 

Bosnia 
and 
Herzegovi
na

IPA 2010 Anti-corruption Strengthening anti- 
corruption capacities 
and CSO networks 
in the area

444.48
0 

   Service 
contract 

20/01/20
14 

19/01/20
16 

Ongoing 

Bosnia 
and 
Herzegovi

IPA 2010 Anti-corruption Curriculum for 
transparency, 
curriculum for

445.25
3 

   Grant contract 7/01/20
14 

6/07/20
16 

Ongoing 

Bosnia 
and 
Herzegovi
na 

IPA 2010 Anti-corruption Introduction of a 
transparent mechanism 
of NGO financing by 
local authorities 

149.74
6 

   Grant contract 28/01/20
14 

27/01/20
16 

Ongoing 

Bosnia 
and

IPA 2010 Anti-corruption Education against
corruption

174.65
9

   Grant contract 06/02/1
03

5/10/20
15

Ongoing 

Bosnia 
and 
H i

IPA 2010 Anti-corruption Mapping corruption
risks in the security 

144.91
4 

   Grant contract 11/12/20
13 

10/08/20
15 

Ongoing 

Bosnia 
and 
Herzegovi
na 

IPA 2010 Anti-corruption Open Public
Procurement 

424.13
0 

   Grant contract 19/12/20
13 

18/06/20
16 

Ongoing 
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Country/ 
Beneficiari
es / Multi 
Beneficiari
es 

EU 
Instrume
nt 

Year Sub-Sector 
(select topic using 
the filter) 

Project Title EU 
funding 
EUR 

 
(do not insert 
d /

(Co)-
Fundi
ng 
from 
EUMS
or IOs

(Co)- 
Fundi
ng 
from 
EUMS 
EUR

Fundin
g from 
other 
donors 
(IOs)E
UR

Mode of 
Implementat
ion Type of 
support 

Start date
 
GG/MM/Y
YYY 

End date
 
GG/MM/YY
YY 

Status 
 
(select 
Planned 
- 
OngoinBosnia 

and 
Herzegovi
na 

IPA 2010 Anti-corruption Strengthening integrity 
and good governance 
for better 
implementation of the 
Anti- Corruption 
Strategy from local to 
national level

160.74
1 

   Grant contract 20/12/20
13 

19/12/20
15 

Ongoing 

Bosnia 
and 
Herzegovi
na 

IPA 2010 Anti-corruption EU Support to law
enforcement project – 
fight against 
corruption component 

6,999,99
8 

   Grant 02/05/20
12 

1/09/20
14 

On-going 

Bosnia 
and 
Herzegovi
na 

IPA 2011 Anti-corruption Corruption risk 
assessment in the 
education and health 
sectors in Bosnia and 
Herzegovina 

93.990   Framewo
rk 
Contract 

26/05/20
14 

25/09/20
14 

Ongoing 

Bosnia 
and 
Herzegovi
na 

IPA 2012 Fight against 
organised crime 
and corruption 

Police support 517.00
0 

   Supply
contract 

4th
quarter 

2014

 Planned 

Bosnia 
and 
Herzegovi
na 

IPA 2007- 
2013 

Anti-corruption TAIEX events 70.107   TAIEX   Complete
d 

Croatia IPA 2007 Anti-corruption Strengthening 
Capacities of USKOK 

1.000.00
0 

   Twinning 1/02/20
10 

Last quarter
2012

Closed 

Croatia IPA 2007 Anti-corruption Strengthening 
Capacities of USKOK

200.00
0 

   Service 
contract 

First 
quarter 

2010

Last quarter
2010

Closed 
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Croatia IPA 2007 Anti-corruption Strengthening 
Capacities of USKOK

70.000   Supply
contract 

07/09
and 

03/1

Mid
2010 

Closed 



Thematic evaluation on IPA support to the fight against corruption 2014/348-486/2 

85 
 

 
Country/ 
Beneficiari
es / Multi 
Beneficiari
es 

EU 
Instrume
nt 

Year Sub-Sector 
(select topic using 
the filter) 

Project Title EU 
funding 
EUR 

 
(do not insert 
d /

(Co)-
Fundi
ng 
from 
EUMS
or IOs

(Co)- 
Fundi
ng 
from 
EUMS 
EUR

Fundin
g from 
other 
donors 
(IOs)E
UR

Mode of 
Implementat
ion Type of 
support 

Start date
 
GG/MM/Y
YYY 

End date
 
GG/MM/YY
YY 

Status 
 
(select 
Planned 
- 
OngoinCroatia IPA 2007 Anti-corruption Strengthening Anti-

corruption inter-
agancey cooperation 

742.28
5 

   Twinning 1/02/20
10 

third quarter
2012

Closed 

Croatia IPA 2007 Anti-corruption Strengthening Anti- 
corruption inter-
agancey cooperation 
(awareness raising

895.00
0 

   Service 
contract 

12/03/20
09 

12/03/20
11 

Closed 

Croatia IPA 2007 Anti-corruption Improving Anti-
corruption inter-
agancey 
cooperation/Developm

461.60
0 

   Service 
contract 

2/01/20
10 

first quarter
2011

Closed 

Croatia IPA 2007 Anti-corruption Strengthening Anti- 
corruption inter-
agancey cooperation 

136.00
0 

   Supply
contract 

 End
2010 

Closed 

Croatia IPA 2008 Anti-corruption Strengthening anti-
corruption activities 
of the Customs

230.00
0 

   Twinning Light  Closed 

Croatia IPA 2008 Anti-corruption Strengthening of Tax 
Administration in the 
fight against

230.00
0 

   Twinning Light  Closed 

Croatia IPA 2008 Anti-corruption Enhancing the 
participation of the 
CSOs in monitoring of 
the implementation of 
the EU Acquis, in the 
field of fight against 
corruption and the 
overall transparency, 

1.192.05
5 

   Grant contract   Ongoing 

Croatia IPA 2008 Anti-corruption Anti corruption 
response to 
implementation of the

255.98
1 

   Grant contract 14/04/20
11 

13/10/20
12 

Ongoing 

Croatia IPA 2008 Anti-corruption Active civil society - 
guarantee of the real 
reforms

199.94
0 

   Grant contract 5/05/20
11 

4/05/20
13 

Ongoing 
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Country/ 
Beneficiari
es / Multi 
Beneficiari
es 

EU 
Instrume
nt 

Year Sub-Sector 
(select topic using 
the filter) 

Project Title EU 
funding 
EUR 

 
(do not insert 
d /

(Co)-
Fundi
ng 
from 
EUMS
or IOs

(Co)- 
Fundi
ng 
from 
EUMS 
EUR

Fundin
g from 
other 
donors 
(IOs)E
UR

Mode of 
Implementat
ion Type of 
support 

Start date
 
GG/MM/Y
YYY 

End date
 
GG/MM/YY
YY 

Status 
 
(select 
Planned 
- 
OngoinCroatia IPA 2008 Anti-corruption CAT against 

corruption 
(Cooperation, 
A bili d

213.59
7 

   Grant contract 4/05/20
11 

3/05/20
13 

Ongoing 

Croatia IPA 2008 Anti-corruption Improving the 
Capacity of the 
University System to 
Create a Framework 
for battling 
Discrimination and

279.37
8 

   Grant contract 19/05/20
11 

18/05/20
13 

Ongoing 

Croatia IPA 2008 Anti-corruption Civil Society and Public 
Institutions - Partners 
in increasing 
Transparency through 
the Elaboration and 
Implementation of

243.15
9 

   Grant contract 5/05/20
11 

4/07/20
12 

Closed 

Croatia IPA 2009 Anti-corruption Strengthening the
Capacities of the 
Government Office for 
Cooperation with 
NGOs for Building 
Effective Partnership 
with Civil Society 
O i i i h

46.89
0 

   Framewo
rk 
Contract 

  Closed 

Croatia IPA 2010 Anti-corruption Assisting Civil Society 
Organisations in 
developing, 
implementing and 
monitoring public and 
Acquis related policies 
(under Civil Society 
Facility) 

2.400.00
0 

   Grant contract   Ongoing 
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Country/ 
Beneficiari
es / Multi 
Beneficiari
es 

EU 
Instrume
nt 

Year Sub-Sector 
(select topic using 
the filter) 

Project Title EU 
funding 
EUR 

 
(do not insert 
d /

(Co)-
Fundi
ng 
from 
EUMS
or IOs

(Co)- 
Fundi
ng 
from 
EUMS 
EUR

Fundin
g from 
other 
donors 
(IOs)E
UR

Mode of 
Implementat
ion Type of 
support 

Start date
 
GG/MM/Y
YYY 

End date
 
GG/MM/YY
YY 

Status 
 
(select 
Planned 
- 
OngoinCroatia IPA 2010 Anti-corruption Supporting the efforts 

of CSOs for 
monitoring and 
promoting 
transparency, 
effectiveness, 

t bilit d

560.00
0 

   Grant contract   Ongoing 

Croatia IPA 2011 Anti-corruption Reinforcing Support for 
the Civil Society in 
Building Transparency 
and Open Governance 
and in Sustainable Use 
of Protected Areas 
( d th Ci il S i t

2.860.00
0 

       

Croatia IPA 2011 Fight against 
organised crime 
and corruption 

Strengthening 
capacities of the 
Ministry of the 

665.00
0 

   Twinning   Planned 

Croatia IPA 2012 Anti-corruption Strenghtening the 
Capacity and 
Efficiency of 
SAO/USKOK

3.300.00
0 

   Service + 
Supply 
contract 

  Planned 

Croatia IPA 2007- 
2013 

Anti-corruption TAIEX events 488.34
1 

   TAIEX   Complete
d 

Kosovo* IPA 2007 Anti-corruption Support to the Anti-
Corruption 
Institutions in 
Kosovo 

1.000.00
0 

   Service 
contract 

12/01/20
09 

27/02/20
11 

Closed 

Kosovo* IPA 2010 Anti-corruption 
and anti- money 
laundering 

Project against
Economic Crime in 
Kosovo 

100000
0 

  200000 Contribution 
Agreement 
with Council 
of Europe

01/02/20
12 

31/03/20
15 

Ongoing 
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Kosovo* IPA 2013 Support to 
the 
judiciary 

Support to the 
Kosovo 
Judicial/Prosecuto
rial Council

189820
0 

   Service 
Contract 

13/10/20
11 

12/10/20
14 

Ongoing 
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Country/ 
Beneficiari
es / Multi 
Beneficiari
es 

EU 
Instrume
nt 

Year Sub-Sector 
(select topic using 
the filter) 

Project Title EU 
funding 
EUR 

 
(do not insert 
d /

(Co)-
Fundi
ng 
from 
EUMS
or IOs

(Co)- 
Fundi
ng 
from 
EUMS 
EUR

Fundin
g from 
other 
donors 
(IOs)E
UR

Mode of 
Implementat
ion Type of 
support 

Start date
 
GG/MM/Y
YYY 

End date
 
GG/MM/YY
YY 

Status 
 
(select 
Planned 
- 
OngoinKosovo* IPA 2011 Fight against 

financial 
crime 

Support to Kosovo 
institutions in 
combating financial 
and economic crime

99900
0 

   Service 
contract 

17/06/20
13 

16/06/20
15 

Ongoing 

Kosovo* IPA 2012 Fight against 
organised crime 
and corruption 

Strengthening criminal 
investigation capacities 
against organised crime 
and corruption

1.800.00
0 

   Twinning 18/02/20
14 

17/08/20
16 

Ongoing 

Kosovo* IPA 2012 Fight against 
organised crime 
and corruption 

Strengthening criminal 
investigation capacities 
against organised crime 
and corruption

200.00
0 

   Supply
Contract 

17/02/20
14 

 To 
start 
asap 

Kosovo* IPA 2007- 
2013 

Anti-corruption TAIEX events 7.359   TAIEX   Complete
d 

Montenegro IPA 2007- 
2013 

Anti-corruption TAIEX events 31.434   TAIEX   Complete
d 

Montenegro IPA 2010 Anti-corruption Support the 
implementation of the 
anti-corruption 
strategy 

700.00
0 

   Twinning 1/09/20
12 

31/04/20
14 

Closed 

Montenegro IPA 2012 Fight against 
organised crime 
and corruption

EU Support to the 
Rule of Law (EU 
ROL)

3.000.00
0 

   Grant contract Jan.
2014 

30
months 

Ongoing 

Multi- 
Beneficia
ry 

IPA 2008 Fight against 
organised crime 
and corruption 

Police cooperation: 
fight against organised 
crime, in particular 
illicit drug trafficking, 
and the prevention of

2.500.00
0 

 0  Grant contract 1/02/20
10 

31/01/20
13 

Closed 

Multi- 
Beneficia
ry 

IPA 2010 Fight against 
organised crime 
and corruption 

Regional cooperation 
in criminal justice: 
strengthening 
capacities in the fight 
against cybercrime 

2.500.00
0 

CoE  10% Contributi
on 
Agreemen
t 

1/11/20
10 

30/04/20
13 

Closed 
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Country/ 
Beneficiari
es / Multi 
Beneficiari
es 

EU 
Instrume
nt 

Year Sub-Sector 
(select topic using 
the filter) 

Project Title EU 
funding 
EUR 

 
(do not insert 
d /

(Co)-
Fundi
ng 
from 
EUMS
or IOs

(Co)- 
Fundi
ng 
from 
EUMS 
EUR

Fundin
g from 
other 
donors 
(IOs)E
UR

Mode of 
Implementat
ion Type of 
support 

Start date
 
GG/MM/Y
YYY 

End date
 
GG/MM/YY
YY 

Status 
 
(select 
Planned 
- 
OngoinMulti- 

Beneficia
ry 

IPA 2011 Anti-corruption Assessment of 
Corruption and 
Crime affecting the 
Business Sector in the

450.00
0 

UNOD
C 

 10% Contributi
on 
Agreemen
t

13/01/20
12 

12/08/20
13 

Closed 

Multi- 
Beneficia
ry 

IPA 2013 Anti-corruption Strenghening 
National Integrity 
Systems through 
regional support

1.700.00
0 

 0 10% Grant contract   Ongoing 

Multi- 
Beneficia
ry 

IPA 2013 Fight against 
organised crime 
and corruption 

Fight against 
organised crime: 
International 
Cooperation in

7.000.00
0 

 0  Indirect 
Centralise
d 
Manageme

Q2
2014 

36
months 

Planned 

Multi- 
Beneficia
ry 

IPA 2013 Fight against 
organised crime 
and corruption 

International 
Cooperation in 
Criminal Justice:

5.000.00
0 

 5  Grant contract Q4
2014 

36
months 

Planned 

Multi- 
Beneficia

IPA 2007- 
2013 

Anti-corruption TAIEX events 558.58
9 

 5  TAIEX   Complete
d 

Multi- 
Beneficia
ry 

IPA 2010 Public 
Administrati
on Reform 

SIGMA - Support for 
Improvement in 
Governance and 

NA OECD  2% Contributi
on 
Agreemen

21/12/2010 31/12/2013 Closed 

The 
former 
Yugoslav 
R bli

IPA 2008 Anti-corruption Corruption trial 
Monitoring 
Programme 

55.278   Grant contract 23/02/20
11 

23/02/20
12 

Closed 

The 
former 
Yugoslav 
Republic 
of 
Macedon
ia 

IPA 2008 Anti-corruption Support for the drafting 
of the follow-up 
strategic documents 
and corresponding 
action plans for the 
prevention and 
repression of 

165.96
8 

   Framewo
rk 
Contract 

20/12/20
10 

20/06/20
11 

Closed 

The 
former 
Yugoslav 
Republic

IPA 2010 Anti-corruption Support to efficient
prevention and fight 
against corruption 

1.349.00
0 

   Twinning 1/07/20
14 

Q3
2015 

Ongoing 
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Country/ 
Beneficiari
es / Multi 
Beneficiari
es 

EU 
Instrume
nt 

Year Sub-Sector 
(select topic using 
the filter) 

Project Title EU 
funding 
EUR 

 
(do not insert 
d /

(Co)-
Fundi
ng 
from 
EUMS
or IOs

(Co)- 
Fundi
ng 
from 
EUMS 
EUR

Fundin
g from 
other 
donors 
(IOs)E
UR

Mode of 
Implementat
ion Type of 
support 

Start date
 
GG/MM/Y
YYY 

End date
 
GG/MM/YY
YY 

Status 
 
(select 
Planned 
- 
OngoinThe 

former 
Yugoslav 
Republic 

IPA 2010 Fight against 
organised crime 
and corruption 

Supply of the 
specialized 
equipment for the 
fight against

1.250.00
0 

   Supply
contract 

Q2
2014 

Q3
2014 

Planned 

The 
former 
Yugoslav 
Republic 
of 
Macedon
ia 

IPA 2011 Fight against 
organised crime 
and corruption 

Developing an 
advanced intelligence 
gathering and analysis 
system in the fight 
against organised 
crime 

1.600.00
0 

   Twinning + 
Supply 
Contract 

Q2
2013 
Q2 
2013 
Q2 
2013 

Q2
2015 
Q2 
2014 
Q2 
2014 

Planned 

The 
former 
Yugoslav 
Republic 

f

IPA 2007- 
2013 

Anti-corruption TAIEX events 149.36
9 

   TAIEX   Complete
d 

Turkey IPA 2008 Fight against 
organised crime 
and corruption 

Strengthening the 
Investigation Capacity 
of Turkish National 
Police and 
Gendarmerie Against 
Organised Crime

6.300.00
0 

   Twinning + 
Supply 
Contract 

Twinni
ng finished 
on 26 July 

2012.
Suppl

y

Twinning =
18

months
+3

months
extensi

Ongoing 

Turkey IPA 2009 Anti-corruption Strengthening 
Coordination of Anti-
corruption policies and 
practices

1.600.00
0 

   Contribution 
Agreement + 
Supply 
Contract

Started 
in

December
2012.

Direct grant
is for 24 
months. 

Ongoing 

Turkey IPA 2009 Anti-corruption Consolidating Ethics 
in the Public Sector 

1.500.00
0 

   Contributi
on 
Agreemen
t 

Started on 
29 
March 
2012 

End on 29
June 

2014.

Ongoing 

Turkey IPA 2009 Fight against 
organised crime 
and corruption 

Strengthening 
Capacity against 
Cybercrime 

1.400.00
0 

   Twinning Started on 
15 
Novemb
er

18 months
of 

duratio
n. 

Ongoing 
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Country/ 
Beneficiari
es / Multi 
Beneficiari
es 

EU 
Instrume
nt 

Year Sub-
Sector 
(select 
topic 
using 
the 
filter)

Project Title EU 
funding 
EUR 

 
(do not 
insert dot / 

)

(Co)-
Fundin
g from 
EUMS 
or IOs 

(Co)-
Fundi
ng 
from 
EUMS 
EUR 

Funding 
from 
other 
donors 
(IOs)EU
R 

Mode of 
Implementati
on Type of 
support 

Start date
 
GG/MM/YY
YY 

End date
 
GG/MM/YY
YY 

Status
 
(select 
Planne
d - 
Ongoin
g -

Turkey IPA 
(ESEI) 

2011 Fight 
against 
organise
d crime 

d

Improving 
the Crime 
Analysis 
Efficiency 

1.940.0
00 

   Twinning Not started yet 24
months 

Planned

Turkey IPA 2012 Anti-
corruptio
n 

Prevention 
of 
corruption 
and 
promotion

2.500.0
00 

   Service + 
Grant 
contract 

not started yet 24
months 

Planned

Turkey IPA 2007
- 
2013 

Anti-
corruptio
n 

TAIEX
events 

66.68
0 

   TAIEX   Complete
d 
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2. Country Summaries 
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Annex 2.3 Croatia 

Annex 2.4 The former Yugoslav Republic of Macedonia 

Annex 2.5 Kosovo 
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Annex 2.7 Serbia 

Annex 2.8 Turkey 

Annex 2.9 Multi-country Programmes 

Annex 2.10 Tables of Ratings of Projects per Country 
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2.1  Albania – Country Summary 

Background 

The Transparency International Report 2014 ranks Albania in the 110th position with a Corruption 
Perception Index of 33% (31% in 2013 and 33% in 2012), which is evidence of significant corruption. The 
services perceived to be most susceptible to bribes35, were judiciary (81%), health (80%), education (70%), 
police (58%) and civil services (52%). 

Given the critical situation related to corruption at high levels of the political and justice systems, the 
European Commission set the fight against corruption as key priority three out of five priorities36 for the 
opening of accession negotiations of Albania with the EU. Emphasis has been put on enhancement of the 
capacity of law enforcement agencies for investigation and risk assessments, development of a convincing 
track record of investigations, prosecutions and convictions at all levels by improvement of the quality of 
corruption statistics; improvement in the functioning of the National General Inspectorate i.e. 
strengthening of internal control mechanisms, verification of asset declarations, and control over political 
party financing; strengthening the institutional setup both in terms of staff and in terms of respecting the 
full independence of law enforcement; strengthening the inter-institutional cooperation on AC and 
producing a  track record of adjudications and convictions of high level corruption cases. 

The Government, which took office in 2013, has declared firmly committed to prevent and combat 
corruption. A number of reforms and anti corruption policies have been launched, legal framework of good 
quality is in place, a number of mechanisms established including National Coordinator for Fight against 
Corruption (NCAC), establishment of the anticorruption Network within the Government Institutions and 
new Strategy Against Corruption 2015 -2020 and Action Plan adopted (April 2015).  

Even though the number of high level officials and judges referred by the police and investigated by 
prosecutors increased by 33% in 2014 compared to 2013 e.g. a member of High Council of Justice and a 
number of second court judges, the mayor of Vlora and a number of mayors of smaller municipalities 
(Pogradeci, Gjirokastra, Kamza mini municipality etc.), the number of convictions is insignificant with only 
two judges in 2014 (one is still under the appeal process). Emphasis is being put on enforcement of the 
performance of all LEAs while the Government is strongly engaged in the reform of the judiciary, drawing 
considerably on the recommendations of EU projects (ACFA, EURALIUS).  

A Road Map on fulfilment of the criteria related to the fight against corruption, containing detailed 
activities, timeframes and responsible institutions, has been developed by NCAC as the National Leading 
Institution in cooperation with the EC High Level Dialogue Commission, and the Ministry of European 
Integration (MEI) and EUD having a monitoring role.   

Transparency International, Corruption Perception Index (CPI) ranking 2007-2014: ALB 

2007 2008 2009 2010 2011 2012 2013 2014 

105 85 95 87 95 113 116 110 

 

IPA I - Projects of assistance selected for the evaluation  

                                                      
35 Transparency International’s 2013 Global Corruption Barometer 
36 The five priorities are: 1 Public Administration; 2 Judiciary; 3 Fight against corruption; 4 Fight against organised crime; 5 Human 
Rights. 
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Year Project Title Total 

(M€) 

EC 
Grant 
(M€) 

Other 

(M€) 

Co-
financing 

(M€) 

2008 Project against Corruption in Albania (PACA) 2.130 2.000 0.130 0
2009 EURALIUS "Assistance to the Justice System"- 

(components related to the fight against 
corruption in the judiciary 

2.300 2.300 0 0

2009 Support to Anti-Money Laundering and Financial 
Crime Investigations Structures 

1.500 1.500 0 0

2012 Overall assessment of the anti-corruption 
framework in Albania (ACFA) 

 

2012 Consolidation of the Law Enforcement 
capacities in Albania (PAMECA IV) 

3.333 3.000  0.333

The overall objective (OO) of the IPA 2008 Project against Corruption in Albania (PACA) is “to 
contribute to democracy and the rule of law through the prevention and control of corruption”. The 
project purpose (PP) was defined through two Specific Objectives: To enhance the implementation of anti-
corruption policies and strategies (Anti-corruption Strategy and Action Plan 2007-2013) in line with the 
Group of States against Corruption (GRECO) and the Select Expert Committee on Money-laundering and 
Terrorism Financing (MONEYVAL) recommendations and European Partnership commitments; and 
contribute to the prevention of corruption in the education sector by improving transparency, 
accountability and social participation in the education system. 

The project addressed the gaps and deficiencies of the existing anticorruption legislation and policies, 
enabled improvements of the legal, regulatory and administrative set-up of the key beneficiaries, 
implemented tailor-made professional training, raised public awareness of corruption and the policies to 
fight it, and contributed to the prevention of corruption in the education sector. The project achieved 
constitutional amendments aiming abolishment of the immunity of MPs, judges and other high level 
officials and bringing the immunities of the elected officials in line with Council of Europe (CoE) standards 
and best practice. 

The IPA 2009 project “EURALIUS -Assistance to the Justice System"- (components related to the fight 
against corruption in the judiciary OO is “to bring the Albanian Justice System closer to EU standards 
through technical assistance drawn from EU Member States by supporting the reform of the judicial system in 
Albania in accordance with the priorities of the EU acquis in Judiciary and Fundamental Rights and 
European best practices and standards in the area”. TA was delivered in three key directions: assistance for 
drafting and implementing structural and sustainable reforms of the justice’s framework; assistance to 
enhance the efficiency and transparency within main institutions; building capacities amongst the justice 
system stakeholders. PP related fight against corruption in the judiciary is “to create a probation 
information system enabling political and management decisions to be made on the basis of accurate 
information, informs developments and targeting and can demonstrate the efficiency and effectiveness of 
probation work”. 

The project provided significant contribution in strategic legislative reform of the justice system including a 
number of Laws such as Law on National Judicial Conference, the Law legislative constitutional reform on immunity, 
reform of the high court, reform of the inspectorate of the judiciary, implementation of the law on judicial police etc. Project 
elaborated anticorruption elements in the justice reform strategy and its action plan. The strategy’s 
measures were widely implemented but some crucial points i.e. remained pending; a number of 
anticorruption measures have been implemented such as reform of the High Council of Justice (HCJ) and 
Constitutional Court related the review of the legal frame of the High Court and the Constitutional Court. 
The distribution of competences between the two Courts is clarified. The reviewing competences of both 
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courts have been defined in order to manage their workflow under rational basis. The independence of 
both courts is better guaranteed and the procedure for election of their members reviewed”; re. 
Enhancement transparency in Court decisions and Courts a number of new orders have been issued 
regarding the protection of data in judicial procedures; new orders drafted aiming to improve access to 
justice.  

The OO of the IPA 2009 Support to Anti-Money Laundering and Financial Crime Investigations 
Structures project was “to assist the relevant Albanian institutions in strengthening effectiveness, 
coordination and legality of the overall system tasked with the prevention, detection, investigation and 
prosecution of money laundering (ML)”. The PP was to build long-term capacity at the strategic and 
operational levels within the General Prosecutor's Office (GPO) and its territorial branches, Joint 
Investigative Units (JIUs) at district level; the General Directorate of the Ministry of Finance for the 
Prevention of Money Laundering - Financial Intelligence Unit (FIU); the Albanian State Police (ASP) – 
Directorate for Economic Crime and Corruption and its branches; and the Agency for the Administration 
of Seized and Confiscated Assets (AASCA); in view of implementation of the Albanian legal framework in 
the field of anti-ML, financial investigations, tracing and recovery of criminal proceeds and illegal assets and 
administration and destination of seized and confiscated assets; strengthening inter-institutional 
coordination between concerned bodies as well as inter-agency information sharing and common 
operational procedures. 

The project developed capacities of AML institutions (GPO, FIU, AASCA) by providing manuals and 
guidelines and enabling staff utilisation with many practices in the field related to procedures and 
investigative techniques for money laundering in line with the EU models for fighting organised crime, and 
investigative protocols on financial investigations. Although it was originally not foreseen that the judges 
and School of Magistrates would be among the target groups of this project, it was later assessed that their 
participation was key in activities related to some aspects of AML and Anti-Mafia Law. The investment in 
both human and technical resources combined with the support to internal and international cooperation 
led to an increased number of investigations/cases and seized assets, which contributed to strengthening 
the prevention and control of economic crime. 

The OO of the IPA 2012 project Overall assessment of the anti-corruption framework in Albania (ACFA) 
is to provide an assessment of the over-all set-up of the institutions involved in the prevention and fight 
against corruption in Albania, including the role, operation and impact of the relevant institutions and 
mechanisms of inter-agency cooperation and coordination through analysis of the legal context regarding 
anti-corruption, including conflict of interest, asset declarations, criminal procedure code as well as 
complaints mechanisms; statistical reporting capacities and procedures of law enforcement bodies; 
Management of public finances of the respective bodies, internal and external audit as well as administrative 
transparency and accountability.  

The project carried out 10 assessments of the legislation in the fight against corruption areas i.e. access to 
information (draft law); political party/election campaign finance (implementation/oversight; whistleblower 
protection (draft law); conflict of interest regulation and asset declarations (legal frameworks and 
implementation); investigation/prosecution/adjudication of corruption-related offences; corruption 
prevention in judiciary; immunities. Particular attention was given to the capacity and functioning of 
internal control mechanisms across the public administration as well as law enforcement bodies, such as the 
General Prosecutor's Office, District and Appeal courts, the High Council of Justice and the Albanian State 
Police, among others, as well as the High Inspectorate of Declaration and Audit of Assets (HIDAACI), and 
the Central Election Commission. ACFA recommendations are proving guidance to the upcoming 
Judiciary Reform in Albania.  

The OO of the IPA 2012 Consolidation of the Law Enforcement capacities in Albania (PAMECA IV) 
project is “to bring the Albanian State Police closer to EU standards in the field of policing and to provide 
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trust, safety and a secure environment to the Albanian citizens”. The PP is “to improve the performance of 
the Albanian State Police structures and the coordination with general prosecutor office & other relevant 
agencies”. 

One of the key priorities is further enhancement of the quality of investigations and prosecutions on 
organised crimes and corruption, with an accent on their transnational aspects related tracing, seizure and 
confiscation of criminal assets and of their use within the society through correct asset management. 
Activities envisaged under this component aiming to enhance the investigative capacities and cooperation 
between ASP and GPO, including other relevant agencies, in the fight against organised and serious crimes 
and corruption such as support to enhance the investigative and prosecution capacities of the ASP and 
GPO in the fight against organised crime and corruption, illicit trafficking, money laundering and 
confiscation of proceeds of crime, improving the cooperation among all relevant agencies, improving legal 
framework. 

Relevance and Coherence 

The projects closely match the priority needs of the Albanian authorities to accomplish the commitments 
deriving from the EC Enlargement Strategy 2007 – 2012 and Government priorities set out in the Anti 
Corruption Strategy and AP for 2007 – 2013 and for 2013 – 2020. The two IPA 2012 Projects EURALIUS 
IV and PAMECA IV are in full accordance with the Policy Dialogue on Visa Liberalization and accession 
Negotiations. 

Objectives of each of the projects strongly address the strengthening of capacities of the beneficiary 
institutions related to the respective AC topic based on identified needs and gaps. All projects (except 
ACFA) have a capacity building component and interventions have been designed to strongly link the 
policy, legislative and institutional changes with strengthening the capacities of beneficiary institutions; gaps 
in the capacity of beneficiaries (in terms of staff number and expertise, including staff turnover) have been 
stated as a significant risk in all project fiches but never used as a conditionality for starting a project. 

There is good coherence and continuity. Projects have built on the outputs/results of previous EU projects 
and are well coordinated with the ongoing projects of the EU and other donors. During project design 
overlaps are avoided by the participation of the EUD in a coordination mechanism led by the Department 
of Strategy and Donor Coordination / Sector Donor Coordination (AC matters under AC Sector). 
Potential overlapping during implementation is avoided by very good cooperation between each of the 
projects under the close attention of EUD task managers. 

Projects have been very well sequenced e.g. PACA, which built on the outputs/results of the CARDS 2006 
project “Tackling Money Laundering and Financial Crime” (2007 -2009), was implemented during 2009 – 
2011 and extended to December 2012 in order to bridge the gap between the ending of EURALIUS III 
and the starting of EURALIUS IV. The ACFA project was designed and implemented during 2014 after 
sufficient delivery of TA in the area of AC provided identification of sector gaps to be addressed in the 
next programming phase, thus ACFA has contributed to forming a sector approach platform for IPA II 
Programming in AC. Drafting of the project fiches has been the responsibility of the EUD and beneficiary 
needs set out in project identification documents have been taken into consideration. The beneficiary was 
substantially involved in adjusting/improving the Project Implementation Plan during the Inception Phase 
and during the Interim Phases through SCM mechanism. 

Conditionalities were not applied for launching the projects and sequencing the operations. 

Effectiveness 

Overall, the evaluated projects have tackled all AC aspects i.e. money laundering (PACA, AML & SCI), 
conflict of interest (PACA); declaration of assets (PACA); financing of political parties (PACA), integrity 
and ethics in public services (PAMECA IV, PACA), accountability and transparency of the judiciary 
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(EURALIUS III). They have been addressing them through interventions aiming to improve the legal, 
regulatory and administrative set-up of the key beneficiaries (Department of Internal Administrative 
Control and Anti-corruption [DIACA] - actually National Coordinator for Anti-corruption [NCAC], FIU, 
ACSAA, HIDAACI, GPO, GDP, JIUs, HCJ, MoJ, MES) and of secondary institutions and stakeholders 
with operational links to the primary beneficiaries.  

The topic of integrity and ethical norms in Public Services AC has an insignificant share /funding 
compared to other AC topics. It is addressed as a specific component in PAMECA IV 
(Investigation/Police) and PACA (Education sector); the same education on AC, addressed in only 1 
Project component; 

PAMECA IV is the single project (of 5) to include TA and supply components to support infrastructure 
needs. The lack of such a combination may have compromised the achievement of results of some of the 
other projects. 

Three out five TA projects were implemented through grant agreements with a MS (Twinning) providing 
ongoing TA, strategic and operational advice, which was highly valued by beneficiaries. The two other 
projects, which were implemented through direct agreements by CoE had very good quality outputs, which 
were highly valued by the beneficiary but lacked a component for know-how transfer, which is very 
important for capacity building. 

The outputs have been instrumental in achievement of project objectives including proposals to 
amendments to the existing legislation, drafting new legislation, byelaws and legal instructions; production 
of operational guidelines and manuals; functional review of AC bodies/institutions and proposals for 
adequate structures e.g. DIACA, FIU, GPO; techniques and tools e.g. risk assessment methodology, 
analysis, surveys; establishment of MoUs between AC institutions and LEAs on information exchange; 
development of information systems, AC awareness raising etc. 

The outputs delivered have generally produced expected results including most notably: Improved anti-
corruption legislation in line with international standards, particularly Constitutional amendments on 
immunities (approved by Parliament in 2013) proposed by PACA; political party financing; amendments to 
“Anti-mafia package” on incorporation of 21 criminal offenses related to corruption in the Criminal Code 
to be investigated by the Prosecution and Court of Serious Crimes (2014) proposed by ACFA; Laws on 
conflict of interest and asset declaration (PACA), Civil Service Law; legislative amendments on Anti-money 
Laundering/Combating Terrorism Financing (approved in 2012) proposed by PACA and a large number of 
bylaws and Government Decisions; 

The operational capacities of AC institutions have improved due to utilisation of project outputs. These 
include most notably the standardization of documents for each of the line ministries; a standard format for 
reporting concrete actions related to progress of investigations on corruption cases; a manual on regulations 
and procedures for the law enforcement agencies; a Guidebook on the Investigation of Corruption and 
Financial Crimes; an addendum to the Legal Drafting Manual related to ‘corruption proofing’ methodology; 
a Protocol of Administration of Assets at AASCA (operational guidelines), and a Manual on Education 
against Corruption for teaching children enrolled in primary and secondary schools in academic year 2012 -
2013 etc.  

The knowledge and skills of staff of the judiciary and AML supervisory institutions for prevention, 
detection and investigation are improved as a result of extensive participation in large training programmes. 

Institutional cooperation, which has been established amongst AC institutions and LEAs, was facilitated by 
establishment of MoUs for information exchange but efficiency of functionality of MoUs needs to 
strengthen in practice. More often the efficiency of projects has been adversely affected by a lack of proper 
infrastructure. For example cooperation between the HIDAACI and other key agencies to ensure the 
exchange of information on the assets of public officials is hindered by the lack of a modern (electronic) 
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system of information exchange (collection of information by hand paper delays the process and may 
compromise the secrecy of investigations). The same can be said for investigations at the Prosecutor’s 
Office and Agency of Administration of Sequestered and Confiscated Assets (AASCA). 

EU financial support deployed through IPA 2007, 2008 and 2009 projects was implemented in a 
destructive political environment. Even though AC related issues such as declaration of assets by 
politicians, conflict of interest, concessions, building permits and official’s immunity have been the core of 
a violent campaign of mutual accusation between government and opposition, lack of a policy dialogue 
disabled addressing them to appropriate policy decisions and measures while the non functioning of 
Parliament negatively influenced implementation of projects and achievement of some of the expected 
results within the timelines e.g. in the case of PACA the political climate impeded the passing of AC 
legislation in Parliament and relevant outputs could not progress, while in the case of EURALIUS III 
development of the Justice Reform Strategy was delayed.  

Lack of willingness of beneficiaries to accept/follow the recommendations of projects e.g. mechanisms 
established with project support (PACA) such as the Technical Secretariat established by prime ministerial 
order did not function as intended, instead functioning as an ad hoc gathering of officials from various 
institutions meeting occasionally; lack of willingness by HCJ to conduct surveys of the public on corruption 
because of fears about publicising the survey results before elections; high level political polarisation on any 
judicial reform exposed the projects to the risk of staff turnover (even at the technical level) are some of 
reasons that affected not achievement of expected effectiveness.  

Efficiency and EU Value Added 

There was an adequate composition of project teams in both Twinning and TA projects having a full-time 
RTA or TL. The ACFA project (implemented by CoE) is an exception. It had a part-time LTA, ST TAIEX 
experts and a local expert. In addition to technical responsibilities the part-time LTA was in charge of 
project management including financial management and coordination. This model of project management 
used by CoE is definitely not efficient and the flexibility shown by EUD and counterpart MSs in adapting 
to the needs of the project by providing additional MS experts. 

All projects had a timely start except the ACFA project due to long CoE procedures. There has been timely 
deployment of project teams and implementation of projects has been in accordance with the schedules 
agreed at SC meetings with the participation of EUD and Beneficiaries. Inputs were as planned and any 
additional ones were provided according to the schedule and within budgets.  

The monitoring mechanism functions efficiently. Steering Committee meetings are held regularly, and they 
adequately complement the monitoring, overseeing, support and orientation of projects. 

Stakeholders assessed the cooperation and communication between project teams and beneficiary 
institutions as excellent. 

NGOs are involved in discussions of corruption and anti-corruption issues e.g. legal drafting, the Strategy 
and AP process, and they are invited to project presentations and awareness raising events.   

Projects delivered all planned outputs within the planned timeframe with some exceptions related to 
mandatory results, while additional outputs were delivered by Beneficiaries request. The main factors for 
the non-delivery of outputs have been lack of Beneficiary commitment (e.g. PACA proposals on “Anti 
Mafia Law” including draft organic Law/regulation on AASCA; survey on the public on corruption on 
Judiciary System not supported by HCJ –fear that results of survey may have been used politically and 
affect 2013 elections; DIACA website not established due to lack of DIACA commitment); unrealistic 
objective e.g. conditions for establishment of the NGO network on AC were not adequately assessed etc. 
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The delivered outputs have been drafted to a high quality and in accordance with the GRECO and 
MONEYVAL recommendations, and have adopted the best practices of experts. Beneficiaries are generally 
highly satisfied with the quality of approach and deliverables. 

Impact 

Albania's legal framework and inter-agency structures for fighting corruption are largely in place (Progress 
Report 2012, 2013). The Albanian AC legislation is improved and is in line with GRECO and 
MONEYVAL recommendations. Accomplishment of the recommendations of the 3rd round of GRECO, 
related to incrimination of corruptive proceedings and financing of political parties, is largely attributed to 
PACA. 

The impact produced by implementation of amended and new legislation, such as the constitutional 
amendments on immunities has narrowed the scope of immunities of elected officials. Amendments to the 
regulations on the financing of political parties have improved the transparency of financing and are 
preventing illegal financing. Public transparency has improved and access to information is faster. Progress 
has been made to consolidate statistics but needs further improvement. There is improved reporting – the 
annual Reports of NCAC and LEAs in Albanian and English are freely accessible on the websites of the 
respective institutions. The number of preventive measures has increased; number of investigation, 
prosecution and adjudication of corruption has increased; punishment measures for a number of penal acts 
have increased; the number of financial sanctions for non-compliance with ML measures has increased; the 
number of orders for the freezing of assets and seizure of funds has increased. 

Very good progress and results have been achieved in a number of AC institutions supported by EU 
assistance e.g. HIDAACI, FIU, in the areas related to Public Officials Assets Declaration and AML. The 
overall impact is modest compare to the scale of corruption (TI Report, SELDI assessment).  There is no 
track record of convictions of high-level officials and politicians (for the first time in 2014, two judges were 
referred to prosecutors for investigation and were sentenced by the courts. One was convicted and one is 
undergoing an appeal court process. 

There has been a lack of results related to corruption in land transfer and public procurement and generally 
the level of punishment is low compared to the damage done. 

Achievement of impact is restricted by a lack of independence, limitations of laws, a lack of technical 
capacities and a lack of human resources, and overall by ineffective cooperation between the AC and LEAs. 

The lack of independence of the key investigation institutions such as the police, the General Prosecution 
Office (GPO), the FIU (operational independence) and the judiciary (the HCJ is lacking in independence 
from political pressure and interference) is a fundamental matter. 

There are limitations of laws such as the Anti-Mafia Law, which provides a good framework for the 
management of seized and confiscated property under the non-conviction based system of confiscation, 
but it cannot be fully effective without the implementation of detailed secondary legislation, which should 
also ensure that the system is transparent and is providing value for money. 

There is a lack of technical resources, including technical equipment, which limits the ability to conduct 
investigations and proactive approaches to detections. In particular there is a need for effective data 
exchange systems, such as interconnectivity of databases of the Tax, Customs, Land Registry etc. bodies.  

Despite improvements the human resources capacities are still not at the required standards to produce 
expected results due to turnover of staff with specialist expertise who have also been subject of political 
turnover together with senior level experts. Significant turnover has been evidenced throughout the Public 
Administration in form of dismissals or transfers to lower positions.  According to PAMECA the turnover 
at Police PAMECA reached 40%, after the new Government came into power. 
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Another reason for lack of results is a lack motivation amongst staff of Law Enforcement Agencies caused 
by inadequate employment benefits compared to risks, such as personal protection and remuneration 
(especially among prosecutors, police and judges). 

Sustainability 

Positive factors that lead to sustainability: 

A number of legal initiatives proposed by projects carried out after projects end i.e. a number of legal acts, 
bye laws and regulations on AML/CFT adopted by the Government after project completion (during 2013 
-2014) such as: Law no. 157/2013 dt. 10.10.2013 “On the measures against terrorism financing”; approval 
by the Minister of Finance of instruction no.1, dated 16.01.2014 “On establishing the rules and procedures 
for allowable expenses on the funds and other seized assets of designated persons”; adoption of guideline 
nr.22 date 19.11.2014 on “Supervision of NGOs”; Several amendments to DCM on persons and entities 
designated pursuant to UNSCR 1267 and successor resolutions; 

A number of AC structures have been established following project recommendations. DIACA was 
transformed to NCAC, taking a leading role for developing, coordinating and supervising the anti-
corruption policy/limited staff; FIU was transformed into GDPML, a new properly resourced organisation 
(adequate budgetary allocations, human and technical resources); the Sector for Corruption and Money 
Laundering Investigation at GPO was transformed into a Directorate with increased authority. However, it 
was not provided with sufficient additional staff necessary to cover the multiplication in the number of 
cases to be investigated, which adversely influenced the quality and efficiency of investigations; the sector 
for Economic Crime at GPO transformed to Directorate for Serious Crimes of the Department of 
Criminal Investigations. 

The analytical processes of GPO and FIU were improved resulting in higher quality financial intelligence 
(however the legal framework needs to be strengthened with regard to institutions operational 
independence). 

Good domestic and international cooperation has been established and there are a number of domestic and 
international cooperation mechanisms that facilitate cooperation between competent authorities and 
foreign counterparts (however, cooperation mechanisms between supervisory agencies, both domestic and 
international, are underutilized). 

Expertise has been developed in the Joint Investigative Unit to Fight Economic Crime and Corruption 
(JIU) in Tirana and in the 6 JIUs in districts in relation to the investigation and prosecution of financial 
crimes and corruption cases, although the effectiveness of these units needs to be strengthened. 

The commitment of the new government to fight corruption and to ongoing AC reform is an assurance 
that outcomes/progress achieved will turn into tangible results. And the close monitoring of the AC Road 
Map by the NCAC and EU (EUD, High Level Dialogue Committee) reinforces this. 

Negative factors undermining sustainability: 

Sustainability is undermined by all factors limiting achievement of impact (above). 

Sustainability is compromised by a) the significant staff turnover in some key institutions e.g. 40% turnover 
in Police reported by PAMECA IV; none of the DIACA staff trained by PACA is working with the new 
established NCAC; key projects counterparts at the Ministry of Education, HIDAACI, MoJ, FIU, GDP 
have been dismissed; b) an inadequate level of human resources in key institutions e.g. the number of staff 
at the General Prosecutor Office remains limited while the volume of investigations has increased; at the 
Agency of Administration of Sequestered and Confiscated Assets (AASCA) there are 8 staff when 25 are 
needed; the budget to cover administration costs is limited; c) lack of IT infrastructure at GPO, GSP and 
AASCA for case management and investigation. 
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There are an unsatisfactory number of proactive investigations due to a lack of IT infrastructure at many 
institutions including the GPO, GSP and AASCA. Information about properties is not readily accessible 
from the Tax, Land Registry database and this necessitates the issue and transfer by hand of documents, 
thereby compromising the secrecy of investigations. The efficiency and quality of investigations into assets 
and property, and any subsequent sequestration or confiscation is low. There is a lack of an electronic Case 
Management System designed to streamline the process of investigation of assets and management of cases 
from start to finish. 

 

The PAMECA series of projects started in 2002 and operate in the framework of EU assistance to Albania 
in the area of law enforcement, and security and public order. 

PAMECA I was implemented in the framework of the PHARE programme from December 2002 until 
December 2004. Its objective was to assist the Albanian State Police (ASP) in the framework of the 
Stabilization and Association process and compliance with EU standards. 

PAMECA II was implemented in the framework of the CARDS programme from December 2004 until 
December 2007 (total funding € 6.54 million). 

Its objectives were: i) Improvement of institutional and operational capacities of the ASP in the fight 
against crime and in ensuring public order; ii) Strengthening cooperation between the police and the 
prosecution – judicial; iii) Assistance to the police in its efforts to enhance public trust. 

PAMECA III was implemented in the framework of IPA from May 2008 until May 2011 with an 
extension until May 2012. The initial funding of € 5.5 million was increased to € 6.8 million to fund 
activities during the 12 months extension. 

The overall objective of the project was to improve the work of the ASP structures in order to ensure trust, 
security and a safe environment for the Albanian citizens through the EU standards and the technical 
assistance by the EU member states. 

PAMECA IV is being implemented in the framework of IPA from June 2013 until October 2016 for 
“Consolidation of Law Enforcement Capacities in Albania” (total funding € 4.0 million). 

 

IPA II programme 

The IPA II assistance in Albania is based on IPA II Regulation and Country Strategy Paper 2014 -2020 
where the priorities related to fight against corruption are addressed as part of Objective “a” - Support for 
political reforms; policy area “a” Reforms in preparation for Union membership/ Rule of law and 
fundamental rights focusing on two pillars: democracy and governance by further strengthening democratic 
institutions, Public Administration Reform, reforming the Public Finance management, strengthening Civil 
society; and Rule of law and fundamental rights through strengthening the Fundamental rights of minorities 
and vulnerable social groups, establish a clear framework for property rights and enforcement legislation. 
Five out eight CSP IPA II Objective “a “ sub -objectives address:  i) - independent and efficient judiciary, 
and of the rule of law institutions; sub-objective; ii)- human rights and fundamental freedoms; sub-objective 
v - Fight against corruption and organised crime; sub-objective vi - strengthening of public administration 
and good governance”; sub – objective Viii - Development of civil society. The IPA II priorities have a 
strong emphasis on the areas where the reforms to meet accession criteria are most needed by translating 
thus the five criteria set at the February 2015 High Level Dialogue meeting between EU and Albania 
authorities amongst which key priorities are public administration and judicial reform (with a focus on professionalism 
and de-politicisation), fight against corruption and organised crime and reinforcement of protection of human rights, including 
property rights. 
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Following the Multi-Country Strategy Paper 2014 -2020 requirements for the prevention of and fight 
against corruption to be addressed as a cross-cutting theme, the 2014Action Programme   includes the fight 
against corruption  through two crosscutting actions, respectively Action 1. Sector Reform Contract, Public 
Financial Management Contract (PFM) and Action 4. Public Administration Reform (PAR). Both actions 
fit objective “a” of IPA II “Support for political reforms” addressing respectively Action 1 strengthened 
fiscal cash registration; strengthened public procurement review function; effective internal control system 
including functional anti-fraud and anti-corruption mechanisms; strengthened oversight of the budget by 
the parliament and the external audit institution; greater transparency of the budgetary process vis-à-vis civil 
society organizations and the public opinion and Action 4. “ enhance oversight mechanisms guaranteeing 
citizens' rights and access to information enhanced (better collection and processing of data; increased 
capacity by the Commissioner of Civil Service Supervision, State Audit Institution, Ombudsman and 
Administrative Courts to supervise the public administration); enhance efficiency of public services through 
digitalized and integrated delivery”; Both Actions take into account a realistic implementation time frame of 
2-3 years allowing implementation and assuring effective knowledge /processes transfer after the action is 
completed. 

The fight against corruption is linked to the good governance and law enforcement sectors, which are part 
of the IPA 2015 and 2016 programmes, which include plans for EURALIUS and PAMECA V. At this 
stage of the IPA II Programme the SPD for the Judiciary sector, which should provide a clear definition of 
Objectives, Activities and cost estimations for anticorruption measures, is not prepared (only the Action 
Programme 2014 is defined) therefore it is not possible to assess the adequacy of the financial package for 
all IPA II Actions related to the fight against corruption.  The indicative budget allocation for Rule of Law 
and Fundamental Rights in the CSP is 14.9% of the total for the country but this also includes other areas 
as well as anti-corruption.  

The IPA II programming process has been carried out through a structured and systematic consultation 
process with the national authorities responsible for policy, reform & strategic planning in the related 
sectors led by the EUD in close cooperation with the Ministry of Finance (PFM) and Ministry of 
Innovation and Science (PAR). The programming has been adequately based on detailed SWOT analysis 
(SPD requirement identifying needs/gaps and linking them with the expected results and activities to fill 
these gaps (output, outcome, and result). Prioritisation and sequencing of interventions is based on a 
coherent medium-term financial framework (medium term budget planning- MTBP). Taking into 
consideration the pilot nature of sector budget support (SBS) in IPA II in Albania (level of maturity of all 
programming documents, systems and national capacities), the programming will cover a biannual period 
2014 -2016 and involve 6 selected Actions. The Six Actions included in the AP 2014 are selected on the 
basis of sector/area priority, sequencing and coherence. Quality has not been a selection criterion for 
inclusion in the AP 2014 as the Quality Control process has assured that Actions comply with standard 
requirements before approval. Corrective rounds have been carried out amongst lead institutions, MEI and 
EUD.  

At High level the Reforms, Strategies and Action Plan implementation in accordance with the IPA II 
Regulation is assured by establishment of monitoring mechanisms at sector Lead Institution and MEI (IPA 
monitoring unit) assuring the link between inputs, results, and outcomes. At Strategy level (as part of the 
Strategic Development process) the Decision of CoM defines specific arrangements for each of the Sector 
strategies defining whole process requirements). The AP 2014 objectives and allocation of resources has 
been adequately planned based on (i) level of priority, (ii) sequencing of needs, (iii) timeframe for 
implementation and (iv) stakeholder absorption capacity (Workload Analysis and HR assessment is 
completed for PFM while for PAR it is in process). 

The IPA II process in Albania has not followed a regular process in terms of development/approval of 
Sector Planning Documents (SPD) and after preparation of Action Documents (AD), which reflects the 
level of readiness of Albania in meeting the respective requirements i.e. Sector Strategies and Action Plans 
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standards with clear OVIs linked to Sector Reform Objectives, Monitoring Framework and well-defined 
Cost Estimations. Nevertheless, the SPD and ADs have been developed in parallel and it is easily evidenced 
that the OO of each of the Actions addresses the SO of the draft SPD (actually the five ADs are being 
approved while SPDs are still at a draft stage). At this stage, only the PAR Strategy 2015 – 2020 approved 
recently (April 20, 2015) other strategies are in process with PFM being in a more advanced stage.  

IPA II implementation modalities include a mix of service contracts, Twinning (grants) and sector budget 
support (SBS), which is to be applied first in the Public Financial Management Sector Reform Contract 
(PFM SRC) in AP 2014. Other sectors may be included after a 2016 review of the CSP. IPA II brings an 
improvement in management of assistance in AP 2014 when 3 out 6 Actions are to be managed through 
Decentralised Management by CFCU, which demonstrates an increased level of maturity and ownership of 
national capacities.   

SBS is an innovative mechanism to improve the effectiveness and the impact of interventions. Qualifying 
for implementation of the PFM SRC by SBS required accomplishment of four eligibility criteria:   

1) Macroeconomic stability by requiring a credible and relevant programme, including Albania´s 
participation in multilateral fiscal surveillance with the EU;  

2) Public financial management by developing the current draft PFM reform policy towards a credible 
strategy and action plan to improve PFM;  

3) Budget transparency by implementing an agreed road map, focusing on the quality and 
exhaustiveness of the budgetary documentation published by the government of Albania;  

4) Relevant public policy by designing a PFM sector policy, consistent with the EU accession strategy 
and in line with the objectives of smart, sustainable and inclusive growth and democratic 
governance. 

The transfer of SBS payments by the EU to GoA budget is to be made in tranches. Their disbursement will 
be “triggered” by achievement of agreed results. These are to be measured using a performance assessment 
framework composed of general criteria and triggers/indicators related to key PFM measures and reforms. 
The triggers/indicators will be based on baseline and target data, and weights allowing measurement of 
achievement of targets. For PFM SRC disbursement is planned in fixed tranches and variable tranches. 

Fixed tranches will be disbursed on the basis of the following general criteria: 
1) maintenance of a credible and relevant stability-oriented macroeconomic policy or progress made 

towards restoring key balances;  
2) satisfactory progress with regard to the public availability of accessible, timely, comprehensive and 

sound budgetary information; 
3) satisfactory progress in the implementation of the Public Finance Management Strategy 2014-2020 

and continued credibility and relevance of that or any successor strategy. 

Variable tranches will be disbursed on the basis of general criteria and proportional to the attainment of 
reform policy targets of key importance for the reshaping of the PFM system, which shall be monitored 
using the performance assessment framework. 

The IPA Programming Department of the MEI, and the EUD have carried out the quality control 
procedures on Actions through a structured process. However, because of the turnover at MEI of trained 
staff from previous EU projects, the capacity of the MEI to provide the level of monitoring required for 
the SBS process is uncertain.  
 

IPA II Assistance 2014 2015 2016 2017 2018-2020 Total 
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 MEUR MEUR MEUR 

Democracy and Rule of Law 226.2 94.8 320.5

Democracy and Governance 157.2 66.3 223.5

Rule of Law and Fundamental Rights 69.0 28.0 97.0
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2.2 Bosnia Herzegovina – Country summary 

Background 

Bosnia and Herzegovina is a "potential candidate country" for EU accession since the decision of the 
European Council in Thessaloniki in 2003. The Stabilisation and Association process (SAA) is anticipated 
to come into force on June 1, 2015. The existing power structures in BiH are complex and remain 
fragmented. The governance is split between administrative units:  143 municipalities, two entities, one 
separate district and in the case of the FBiH – ten cantons, as well as federal state structures. These 
specifics of the BiH power structures do not foster responsibility, but obstruct transparency and 
accountability, and provide a fertile breeding ground for corruption and organised crime to flourish and 
prosper.  

Corruption is one of the main challenges faced by Bosnia and Herzegovina. The country ranked 80 (72 in 
2013) out of 175 countries assessed in Transparency International’s 2014 Corruption Perceptions Index37. 
With a score of 39 out of 100, its performance is the third worst among the Balkan countries, only better 
than Albania and Kosovo (Transparency International 2013a). This ranking confirms the data received 
through the UN Conflict Analysis Survey, where nearly 3 in 4 respondents (73%) stated that corruption 
tops the list of problems in BiH, followed by the economy (59%), and politics (50%).38 The survey also 
showed that citizens mostly blamed politicians (86%), governments (79%) and the international community 
(33%) for these problems. Further research conducted by UNODC revealed the extent of corruption: in 
the 12 months prior to this survey, 20.1% of citizens of BiH had experienced - either directly or through a 
household member - some form of bribery or related activity through a public official39 

Institutional framework for fighting the corruption consists of the Agency of the Prevention of Corruption 
and Coordination of the Fight against Corruption, the State Investigation and Protection Agency (SIPA), 
the Office of the Prosecutor, the Supreme Audit Institutions, and other law enforcement agencies (police), 
a public procurement agency and the Ombudsman, as well as the judiciary.40  

With regards to the strategic framework, main strategic document for this area is the 2009-2014 Strategy for 
the Fight against Corruption. At Entity level, Republika Srpska adopted a new strategy for the fight against 
corruption and an action plan for the period 2013-17.  However, main criticism of anti-corruption efforts in 
Bosnia are that, while, an anti-corruption legal and institutional framework has been put into place in recent 
years - mainly as a result of international pressure - there are neither signs of progress, nor of a firm 
political commitment against corruption. This is confirmed by the consecutive EU Progress reports, which 
state almost the same sentence all over again for the area of anti-corruption: There was little progress in 
advancing reforms to reduce corruption, which continues to affect the entire public sector and remains 
most acute in the areas of service delivery and access to employment (EU Progress reports for 2011, 2012, 
2013, 2014). The reports also recognize the fact that, while legal framework is in place, the political will to 
tackle the issue and to improve institutional capacity remains weak and inconsistent. (EU Progress reports 

                                                      
37 At the global level, 69% of the 175 countries have a score below 50 points with the global average being 43 points 
38 UN Conflict Analysis Survey, May 2013, p. 18. 
39 UNODC reports “Corruption in Bosnia and Herzegovina, Bribery experienced by the population” published in 2013  
40 Beside the institutions mentioned here in the Republic of Srpska exist: 

 Commission for monitoring the implementation of the Strategy for the fight against corruption  
 Anticorruption team. 
 Agency for managing of confiscated assets. 
 Special prosecutor`s office and specialized departments of District Court for the jurisdiction for processing corruption 

cases. 
 Within the RS Ministry of interior exists specialized department for the fight against organized crime and corruption. 
  the Commission for prevention of conflict of interest in governmental bodies.  
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2012, 2013 and 2014). Adoption by the Council of Ministers of a new Anti-corruption Strategy and Action 
Plan 2015-2019 is foreseen in May 2015. 

The Council of Europe/GRECO assessments repeatedly underline that Bosnia and Herzegovina needs 
to step up the fight against corruption, a key precondition for its accession to the European Union. 
However, the Transparency international states that the track record of the Bosnia and Herzegovina 
institutions on the issue of corruption, including political corruption remains rather poor. Most worryingly, 
recent reforms appear in some cases to have weakened existing anti-corruption legislation, thus 
undermining previously obtained achievements (Transparency International, Overview of Political 
Corruption, 2014).  

The EU IPA II Country Strategy Paper 2014-2017 for Bosnia states that regarding the fight against 
organised crime and corruption, insufficient cooperation and coordination between law enforcement 
agencies and the prosecutions services significantly undermine the process. Similarly, cooperation and 
coordination on the exchange of criminal information and intelligence within the country are insufficient. 
In addition, the infrastructure and staff capacities in the execution of criminal sanctions are unsatisfactory. 

Projects of IPA I assistance selected for the evaluation  

For the evaluation the following IPA I projects have been selected. 

Year Project Title Total 

(M€) 

EC Grant 
(M€) 

Other 

(M€) 

Co-
financing 

(M€) 

2009 Strengthening the capacities of BiH institutions 
to combat and prevent corruption. 

0.500 0.500  

2010 EU support to law enforcement. 7.000 7.000  
 

IPA 2009, Strengthening the capacities of BiH institutions to combat and prevent corruption41 

Objective of the Project is “To strengthen the capacities of BiH institutions to enforce 
accountability and to effectively fight and prevent corruption” 

The project purpose is to: 

1. Strengthen the institutional and administrative capacities of the Anti-corruption body in order to enable 
it to fulfil its mandate and objectives 

2. Improve the anti-corruption capacities and cooperation mechanisms of institutions mandated to 
combat and prevent corruption on different administrative levels 

3. Reinforce corruption prevention capacities of public institutions and law enforcement agencies through 
extensive training and the creation of sustainable training capacities  

 
This project is focused on the establishment of an Anti-corruption body and follows the decision by the 
Council of Ministers of Bosnia and Herzegovina in 2009 “on (the) establishment of (an) interdepartmental 
working group for (the) preparation of the proposal of the strategy to fight against corruption and the 

                                                      
41 Data for the project found in the Project Fiche.  
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related action plan; and for the preparation of (a) proposal of the law on (the) establishment of (an) anti-
corruption body chaired by the Ministry of Security” 

The project will contribute to establish a specialised anti-corruption body with clear responsibilities and 
competences with regard to monitoring and preventing corruption and thus provide the Council of 
Ministers for the first time with the means to get an overview of the situation of corruption in different 
sectors; the anti-corruption body will be able – through its monitoring and information competencies – to 
pressure for the enforcement of already existing regulations; furthermore through coordination and cooperation 
mechanisms with relevant institutions it will overcome existing institutional obstacles linked to the multi-
layered administration and law enforcement structure.42 

The lack of a specialised service in BiH dealing exclusively with corruption and having clear coordination 
competency with regard to public institutions at different administrative levels that are dealing with fighting 
corruption was at time identified as one of the obstacles to the implementation of the anti-corruption 
strategy 2006-2009. 

The beneficiaries are: Ministry of Security, State Investigation and Protection Agency (SIPA), Ministries of 
Interior, Federation, Ministry of Interior, Republika Srpska, Prosecutors' Office (state and entities level), 
Ministries of Justice (state and entities level), Public Administration Reform Coordinator’s Office (PARCO) 
and other public institutions mandated to fight corruption. 

IPA 2010, EU support to law enforcement (project finished in April 2014, duration of 2 years).43 

The overall objective of the project “EU Support to the Area of Law Enforcement” is to contribute to 
bringing Bosnia and Herzegovina (BiH) law enforcement institutions up to the level required for 
EU accession. 

Specific objectives of the Project are: 

 To assist in improving legislation, capacities and capabilities of police bodies, institutions and agencies 
to strengthen cooperation and coordination in the area of Law Enforcement, 

 To further implement police reform in accordance with the respective laws, 

 To contribute in reducing corruption and organised crime and thereby diminishing a threat for society 
and economy, and 

 To strengthen cooperation and coordination between police and justice, especially police and 
prosecutor to make the fight against crime more effective. 

The project aims to improve the capacity and capability of the law enforcement agencies in Bosnia and 
Herzegovina (BA). It follows on from a ten year EU Police Mission (EUPM) and aims to create a strong 
and solid foundation for ongoing and long-term improvements in the institutional structures for law 
enforcement in the country. The project promotes coordination and cooperation between and across the 
multifaceted law enforcement sector in BA and will pursue a principle of local ownership. Law enforcement 
institutions are expected to take full responsibility for their part in implementation and to maintain it 
through the entire duration of the project and beyond. The approach is to influence operational 
adjustments through cooperation, engagement and dialogue that will strengthen local and individual 
ownership and improve cooperation between individuals and institutions.  

                                                      
42 IPA National Programme 2009 part II – Bosnia and Herzegovina, Fiche 6 "Anti-Corruption", p.6, 7. 
43 Data for the project found in the Project Synopsis and annual Interim Report, 10 July 2013. 
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 The project follows a thematic as well as an institutional approach for the six activity components 
(Component III Fight against corruption). 

Results to be achieved: 

 The legal basis and conditions for better coordination and cooperation of key security sector 
institutions created to consolidate and strengthen their functions. 

 Education on organised crime and a diminished threat on society and economy. 

 Significant reduction of corruption to strengthen trust of citizens in government institutions at all 
levels. 

 Structures in place for the effective management of seized and confiscated assets and the Office for 
Drugs functional.  

 State Investigation and Protection Agency institutional capacities improved.  

 Performance and effectiveness of the Border Police improved.  

 Improved performance of police bodies on the entity, cantonal and Brcko District level.  

 Police restructuring is implemented in accordance with the respective laws.  

 Better cooperation and coordination between police and justice, especially police and prosecutor to 
make the fight against crime more efficient.  

 Enhanced information exchange by more efficient usage of existing and new communication and IT 
systems and procedures. 

The main beneficiaries are: anti-corruption institutions at state, entity, cantonal and Brčko District level 
(Ministry of Security BiH, Ministry of Interior of the Federation BiH and Federal Police Administration, 
Ministry of Interior of Republic of Srpska, cantonal Ministries of Interior and Brčko District Police; Agency 
for Forensic and Expert Examinations, Agency for Police Support, Agency for Education and Professional 
Training, Independent and Supervisory Bodies of Police Structures; Anti-Corruption Agency; State 
Investigation and Protection Agency; Border Police; Service for Foreigners Affairs; Prosecutor’s Office 
(state and entities level and Brčko District), Ministry of Justice (state and entities level), High Judicial and 
Prosecutorial Council; Directorate for Coordination of Police Bodies). 

The following evaluation criteria will be covered: relevance and coherence, efficiency and added value, 
effectiveness, impact, and sustainability. 

Overall conclusion 

IPA support to the fight against corruption in BiH provided unsatisfactory results. The evaluators rate both 
projects as with “serious deficiencies”. The implementation of the two evaluated projects has faced a 
number of difficulties in delivering satisfactory outputs, largely, but not only, caused by the complex and 
highly politicised institutional structure of BiH, that constrained collaboration between beneficiaries in the 
various administrative units. Lack of involvement of beneficiaries in project design, weakness in the 
conditionality, expected outputs where the consequences are not thoroughly thought through and poor 
donor coordination have been other obstacles.  

Nevertheless, in a situation where external factors play a key role in BiH, the EU managed to follow up on 
pressure to establish the Anti-Corruption Agency and strengthened (internal) capacities of other relevant 
institutions, e.g. the State Investigation and Protection Agency (SIPA) and NGO’s. 

Relevance and coherence 
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The evaluators examined whether the underlying documents were consistent with each other and contained 
clear priorities and performance indicators and whether the EC and the authorities in Bosnia and 
Herzegovina had developed a process to select the most relevant anti-corruption projects for IPA funding.  

The IPA 2009 project to establish the Anti-corruption Agency is in accordance with the programming 
documents at that time: AP/NPAA/EP/SA/MIPS and the National Development Strategy 2008-2013. 

To initiate the IPA 2009 project to establish the Anti-corruption Agency is in accordance with best 
practices at European and international levels, particularly Article 5 of the UNCAC.44 However, the 
establishment is not considered so much the result of an initiative by the country, but rather after pressure 
from the EU to comply with the requirement/benchmarks for visa liberalization. As a result, the IPA 2009 
project was developed without consultation with the direct beneficiaries, according to informants. The 
parties involved initially could not pay adequate attention to precise definition of the (realistic) project 
objectives, specific needs assessment and conditionality. The first staff of the Agency (Director and two 
Deputies) arrived in August 2012, with insufficient funding and no other staff, meaning that project 
activities could not be implemented because there was not a target audience. This demonstrates 
inadequate/inappropriate planning of project (unrealistic framework) and inadequate attention to 
conditionality and sequencing in the project design. The project largely failed to build capacities of staff (as 
majority of them were not in their positions at the time of the project). Also, due to overall lack of 
ownership over the Agency (and lack of its power), the Agency does not deliver upon its set mission and is 
weak in terms of performance and powers to get things done. Another issue is that the Agency was 
established as a state level body (with coordination of lower levels of governance), its actual performance 
and power is limited to the State level only, without competencies for lower levels of government. 

As noted in the ROM-report45, the IPA 2010 project is complex in nature and includes a multi-level, multi-
stakeholder approach, advising both national and entity-specific actors with moving along the reform 
process. The project purpose supports the countrywide framework related to European standards. The 
project is for the most part supported by the countrywide and sector-specific policies.   

Efficiency and added value 

Efficiency of IPA assistance in the area of anti-corruption in Bosnia and Herzegovina is rated with 
“deficiencies”.  For implementation of the anti-corruption strategy – one of the components of the IPA 
2010 project – the budget was diverted to CSO projects. While some CSO project delivered good results 
(e.g. Transparency and CIN project for monitoring of public procurement), it is not clear why TA to CSOs 
was attached to it, as it did not bring any value added as per informants. Moreover, overlaps were created in 
2013 due to a project with the same approach as the IPA 2010 project EU Support to law enforcement, 
after the signing of the Agreement between the representatives of the prosecutor's offices and police authorities in Bosnia 
and Herzegovina and the High Judicial and Prosecutorial Council (HJPC) of Bosnia and Herzegovina. The aim of this 
agreement was to improve the mechanisms of cooperation and coordination between prosecutor's offices 
and police during criminal investigations. The signing was the result of a project implemented by HJPC 
"Support to judiciary in Bosnia and Herzegovina-Strengthening prosecutors in the criminal justice system ", 
which is supported by the Government of Switzerland through the Swiss Agency for Development and 
Cooperation (SDC).  

                                                      
44 Article 5:  Preventive anti-corruption policies and practices: Each State Party shall, in accordance with the fundamental principles 
of its legal system, develop and implement or maintain effective, coordinated anti-corruption policies that promote the participation 
of society and reflect the principles of the rule of law, proper management of public affairs and public property, integrity, 
transparency and accountability. 
45 ROM Background Conclusion Sheet, MR144814.02, September 2013. 
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Despite preparations to draft an anti-corruption strategy 2009-2014 under IPA 2010 (2 million EUR)46, the 
Entities drafted their own strategies and action plans, without consulting the State Agency of the 
Prevention of Corruption and Coordination of the Fight against Corruption. This coordinating role is not 
accepted in all respects by the Entities.  

Effectiveness 

Based on information from interviewees the projects selected for the evaluation produced little results.  
Direct reporting available to the public on corruption is largely generated by CSOs (e.g. the Center for 
Investigating Reporting, Transparency International). The factors, which hindered their achievements, have 
been indicated above. The State Anti-corruption Strategy, which expired in 2014 has not yet been followed 
up with a new strategy. In April 2014 the drafting of a new Anti-corruption strategy (2014-2019) has 
started. First concept has been submitted in January 2015 to the Council of Ministers. 

Impact and sustainability 

Impact and Sustainability in the fight against corruption must so far be seen as quite disappointing, with an 
overall rating of with “deficiencies”. Because corruption is so pervasive and touches on core interests of 
important parts of political elite, any programming of serious anti-corruption work is going to have to be 
based on the mobilization of a broad range of stakeholders who may have somewhat different interests in 
the issue. This will require time, resources and considerable political will to succeed. 

Information from local stakeholders 

The current situation in BiH in the area of IPA support to fight corruption has been discussed with a 
number of key stakeholders, as listed in Annex3, resulted in the following overview on observations.  
 

 The new strategy envisages integrity plans. So far, 200 institutions were contacted and 60% adopted 
integrity plans.	

 Coordination of police bodies – there was a project IPA 2008 (Establishment of database for police 
and prosecutor’s office) to implement a database but the database is not in use. Project included 
signing MoU between these institutions.	

 Audit authority for IPA funds was not established thus far. 	
 Law on ACA was a compromise – that is why its position and power is limited. 	
 ACA should be well placed for donor coordination. However, there are not strong capacities for donor 

coordination.	
 There is a lack of comprehensive analysis of corruption prone sectors. Health and education are those 

who are closest to citizens.	
 RS strategy was funded by UK and also FBiH Action Plan – this is an example of lack of donor 

coordination.	
 TA provides some training activities that are too basic and no added value of this is seen.	
 Prosecutor’s office has led some important cases for anti-corruption (e.g. Head Judge of Appeals court 

of BiH was arrested for corruption). Still, there are a lot of acquittals of cases by courts and this is a 
problem. Courts need to be improved and judges should be braver. 	

 Databases of institutions are not shared and there is no real coordination and cooperation.	
 No IPA instruments are focusing on assisting the business sector.	

                                                      
46 Project title: Implementation of the anti-corruption strategy and action plan. The purpose was to implement the anti-corruption 
strategy and action plan in collaboration with civil society and business, improve the “ethic infrastructure” in the public sector and 
business through training. Six results are defined with a considerable number of quite specific (and ambitious) indicators listed. 
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 Business environment in Bosnia is not favourable – long procedures, bad conditions, unfair 
competition	

 Main issue with procurement is monitoring of implementation of services/works (e.g. annexes to 
contracts, changes in specification, etc.). The new law is even worse than the old one. 	

 Law on whistleblowers is adopted but there is no anonymity and protection. This is a huge problem as 
it does not empower people to report crime. 	

 The general public does not receive information about the ACA, and its expectation is higher than can 
be realised. Therefore, much effort needs to be put on info about its mandate (focus on prevention, 
not on repression). 	

 Activities related to the implementation of the Law on the prevention of Conflict of Interest will be 
transferred from the Central Election Commission to the ACA, as well as the implementation of the 
Law on Whistleblowers and the monitoring of the financing of political parties. Extension of staff 
foreseen from 23 to 29. To find suitable office space is a general problem, as rental prices are very high, 
caused by politicians who bought office space.	

 Focus on local government administrations, not only on the 75 state institutions;	
 Performance of SIPA is internationally recognised on areas to combat tax evasion, smuggling, and 

indirect taxation. 	
 Property related records are insufficient: a single central register at State level does not exist for political 

reasons.  In the RS an adequate property registration exists, but in the Federation the situation on this 
is complicated due to the many administrative levels. 	

 The Anti-Corruption Strategy had better pay more attention to a limited number of sectors, instead of 
the current general approach. Indicate clearly what you would like to achieve within two or three years. 	

 Do not pay too much attention to the strengthening of the capacity of the Anti-Corruption Agency, 
which is only a coordinating body. The Entities deserve more attention.	

 The State Prosecutor’s Office should be strengthened.	
 The EUD must take a firm stance on amendments of legislation, which have a negative effect on 

democratic rights of citizens. Example: Law on access to information. The amendments restricted the 
operations of this law by releasing info of public interest only.	

 The 2009 project on the State ACA was designed without involvement of the RS. 	
 The guidelines for integrity plans as developed by the ACA are of a poor quality. The same for the 

implementation of these plans. They do not provide risks analysis. The RS developed their plans by 
themselves without assistance of the ACA.	

 Public procurement is a problem, due to frequent changes of the Law. Too little transparency. Losers 
of tenders very often compensated by the winner, under the existing culture.	

 The Labour Law needs to be revised and harmonised with other legislation on e.g. occupational safety, 
health, pensions and the ILO regulations. However, the trade unions work against proposals to make 
redundancy rights more flexible or to put an end to long continued payment. Trade unions in the RS 
are related to public sector workers and thus more linked to the Government.	

 At State level only SIPA and Border control have nationwide competences/jurisdiction). This has 
caused big problems on the division of responsibilities between the State and Entity police in a few 
cases (examples: terrorist attack on US embassy and demonstrations against the President’s building).	

 It is not clear who in BiH is overseeing and coordinates bilateral projects. The EUD is doing too little 
to prevent overlaps and provides little added value. EUD organises donor coordination meetings twice 
a year to exchange information on what has been implemented, not what is in the planning.	

 International experts/consultants and very often not prepared for their assignments. Their information 
was not tailored to the specific situation in BiH with presentation material copy paste from 
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presentations in other countries. It is recommended to the EUD to check the quality of the foreign 
experts in EU funded projects. 	

 Beneficiaries do not have insight in the project budget (e.g. balance TA and equipment), too little 
transparency.	

IPA II programme 

The EU IPA II Country Strategy Paper 2014-2017 for Bosnia and Herzegovina states that: “The rule of law 
will remain at the heart of the enlargement process. The new approach, endorsed by the Council in 
December 2011, means that countries need to tackle issues such as judicial reform and the fight against 
organised crime and corruption early in the accession negotiations. Bosnia and Herzegovina will have to 
sustain the momentum of reforms over time in the key areas of the rule of law, particularly judicial reform 
and anti-corruption policy, independence of key institutions […]. The full and timely implementation of the 
relevant strategies and the action plans in the area of rule of law and fundamental rights will be essential in 
this regard. 

 

 

Resource Allocations for IPA II 2014-2017 

 2014-2017 Total 2014-2017 
Democracy and governance 31 31 
Rule of law and fundamental rights 33 33 
 
The EU IPA II Country Strategy Paper 2014-2020 outlines the following expected results:  

 The judicial efficiency will noticeable improve, in particular through the elimination of the backlog of 
civil and criminal cases. 

 The independence of the judiciary will be assured and accountability improved. 

 Every citizen will have access to justice, and, in particular for the vulnerable, the access will be free. 

 The capacity and the quality of the execution of criminal sanctions will improve. 

 Transparency, accountability and proactive intelligence-led policing on organised crime and 
corruption cases will be strengthened and the recovery of public funds will improve. 

 The efficiency and co-operation between the law enforcement agencies and prosecution services will 
increase. 

 The track record of investigations, prosecutions and final convictions in organised crime and 
corruption cases will be developed. 
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2.3 Croatia – Country Summary 

Background 

Croatia applied for EU membership in 2003 and was in negotiations from 2005 until 2011. On 9 December 
2011 the Accession Treaty was signed. The country became an EU member on 1 July 2013.  

In Croatia, the fight against organised crime and corruption is led by USKOK, the Office for the 
Suppression of Corruption and Organised Crime. USKOK is part of the State Attorney’s Office which falls 
under the political responsibility of the Ministry of Justice. USKOK cooperates with the National Police 
Office for the Fight against Corruption and Organised Crime (PNUSKOK), established within the General 
Police Directorate of the Ministry of Interior. 

The annual EC Progress Reports 2009-2011 indicate continuous progress in the field of anti-corruption, as 
also in the 2012 EC staff-working document on Croatia’s state of preparedness for EU membership. 

The findings are generally in alignment in the Programme of the Government of Croatia for the adoption 
and implementation of the acquis, regarding “suppression of corruption”: With a view to strengthening the 
institutional framework, enhancing all forms of prevention of corruption, strengthening repression and improving international 
co-operation, the measures and goals of the anti-corruption policy will continue in 2012 with the adoption of the new Action 
Plan accompanying the Anti-Corruption Strategy.47 

The Council of Europe/Group of States against Corruption (GRECO) has also valued the achievements 
made by Croatia in the anticorruption arena with a compliance rate to 2014 of about 95% (36 out of 38 of 
the recommendations issued by GRECO in its First, Second and Third Evaluation Rounds (2000-2014) 
have been implemented satisfactorily or dealt with in a satisfactory manner). Despite all these encouraging 
efforts, according to GRECO corruption is still considered to be prevalent in some vulnerable sectors, 
particularly at local level, and has reportedly occurred in major public companies, universities, public 
procurement processes and land registry offices. Public perception of corruption in Croatia is also not so 
positive.48 

Croatia ranks 61 out 175 countries in the Transparency International Report 2014 with a Corruption 
Perception Index score of 4849. 

For the evaluation the following IPA I projects have been selected. 

Year Project Title Total 

(M€) 

EC Grant 
(M€) 

Other 

(M€) 

Co-
financing 
(M€) 

2007 Strengthening the capacities of USKOK. 1.270 1.253  0.0175

2008 Enhancing the participation of the CSOs in 
monitoring the implementation of the EU 
Acquis in the field of fight against corruption 
and the overall transparency, openness and 
accountability of public administration bodies. 

3.509 3.000 0.175 0.333

2008 Strengthening of the tax administration in the 
fight against corruption. 

0.230 0.0207  0.023

                                                      
47 Programme of the Government of Croatia for the adoption and implementation of the acquis for 2012, Zagreb 2012, p. 9. 
48 Council of Europe/Group of States against Corruption, Fourth Evaluation Round, Evaluation Report Croatia, 25 June 2014, p.7. 
49 At the global level, 69% of the 175 countries have a score below 50 points with the global average being 43 points. 
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2007, Strengthening the capacities of USKOK (project finished) 

The overall objective of this project was to strengthen the rule of law in Croatia, through an increased 
investigation and prosecution capacity towards criminal activity, especially in the fight against the 
corruption (high level corruption) and organised crime. In addition, the aim of the project was to contribute 
to the on-going capacity building process of the USKOK in order to improve its institutional capacity as 
well as the efficiency of its functions and to support the implementation of the National Anti-Corruption 
Strategy in the most efficient way.  

The main beneficiary of the project was USKOK (the Office for the Suppression of Corruption and 
Organised Crime) with involvement of other law enforcement agencies:  Ministry of Interior – The 
National Police Office for the Fight against Corruption and Organised Crime (PNUSKOK), Police 
Academy, Ministry of Finance - Tax Administration, Customs Administration, Foreign Exchange 
Inspectorate, Ministry of Economy etc.  

The project implementation was based on Twinning and Service contracts. The Twinning contract (with 
Germany) was signed on 19th February 2009. Service contract was signed on 29 April 2010 with Teched 
Consultation Services Ltd. in consortium with Judge's Web. Implementation of project activities ended on 
4th June 2012.50 

2008, Enhancing the participation of the CSOs in monitoring the implementation of the EU 
Acquis in the field of fight against corruption and the overall transparency, openness and 
accountability of public administration bodies. (project finished)51. 

The overall objective of the project was to foster structured dialogue and formalized consultation between 
Croatian civil society organizations (CSOs) and Croatian state administration/EU institutions within the 
process of shaping, monitoring and evaluation of public policies at the national and EU level. The purpose of 
the project was to increase the effectiveness of the Croatian CSOs, acting as independent monitoring agents 
and advocates, in the policy fields where civil society dialogue is particularly valuable for Croatia’s 
successful accession to the EU: transparency and accountability of public administration and fight against 
corruption, comprehensive anti-discrimination strategy and sustainable development 

The beneficiaries of the 2008 project were Croatian NGOs. On their behalf, the nominal beneficiary was 
the Government Office for Cooperation with NGOs (GOfNGOs). The role of the office was to appoint a 
senior programme officer. 

Component: Anti-Corruption Response to Implementation of the Procurement Policies – ACRIP 

The specific objective of the project is to improve the efficiency of the anti-corruption/pro-integrity policies 
and to build capacities in the public procurement sector at local governance level through comprehensive 
multi-sector approach to strengthening of technical capacities of the CSO’s and relevant public 
administration bodies, and through increasing transparency, integrity and accountability of local 
governments in the Republic of Croatia. 

Main stakeholders: Partnership for Social Development and the Association of Municipalities of the 
Republic of Croatia. 

Duration: 24 month (April 2011- April 2013) 

Total cost: 255.981,45€, IPA: 234.990,97€ 

                                                      
50 Internal Monitoring Report no. 2012/No 8, 13/03/2012 
51 Internal Monitoring Report 2014/No 10, 1/10/2014 
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Component:  Cooperation, Accountability and Transparency against Corruption  

Specific objectives: Increasing the transparency of public bodies on all levels of government; Strengthening the 
role and collaboration of CSOs in fight against corruption and in monitoring and reporting on the anti-
corruption legal framework and anti-corruption policy in Croatia; Raising public awareness on corruption, 
anti-corruption policy and mechanisms, and its stakeholders. 

Main stakeholders: Government Office for Cooperation with NGOs (GOfNGs) and Association of Cities 
of Republic of Croatia – AOC.  

Duration: 24 months (May 2011 - May 2013) 

Total cost: 213.597,70€; IPA: 196.616,68€ 

2008, FPP RAC-Strengthening of the tax administration in the fight against corruption (project 
finished) 

Project aim is to improve legal and institutional framework for efficient and systematic combating corruption, 
to contribute to the rise of public awareness on harmfulness of corruption and to create conditions for 
preventing corruption in Croatian Tax Administration. 

Project purpose is strengthening accountability and transparency of work in the Croatian Tax 
Administration and raising the efficiency with regard to detection and prosecution of corruptive offences. 

Main stakeholders: Ministry of Finance/Tax administration 

Duration: Contract was approved on April 5, 2011. On April 8, 2011 it was signed by BC. MS partner 
signed the Contract on April 14, 2011. Project implementation ended on 2 February 2012. 

Total cost: 230.000€; IPA: 207.000€ 

Relevance and coherence 

The three projects, which were reviewed and discussed with the direct beneficiaries, show a high degree of 
relevance, in the sense that they are well aligned with the multiple needs of accession and the strategic 
objective (e.g. SAA, EP, Communication of EC on Civil Society Dialogue, National Programme for the 
Integration of the Republic of Croatia into the European Union (NPIEU), Accession Partnership (AP).  
The assistance specifically addressed accession negotiations requirements for specific acquis Chapters i.e. 
opening and closing ‘benchmarks’ for the Chapter 23 and 24. 

For the Ministry of Regional Development and EU funds and the Ministry of Justice, other interviewed 
agencies involved in the fight against corruption, IPA support has been very important to strengthen the 
Rule of Law in Croatia. The fight against corruption is seen as a priority and appropriately addressed in all 
relevant MIPDs (financial allocations), EC Progress Reports and the national anti-corruption strategy and 
action plans. Interviewees consider IPA support highly relevant as the evaluated projects are well aligned 
with the needs of accession and the main factor for the many improvements in the fight against corruption. 

Efficiency and added value 

Compared to the overall EU financial support to Croatia the IPA I assistance with regard to the fight 
against corruption has not been substantial. The projects provided in the ToR list over the period 207-2013 
show a total of nearly € 11 million worth of support for anticorruption activities, of which half was support 
to the USKOK and other public prosecutors’ offices, and the other half for the civil society. The University 
of Zagreb, Transparency International Croatia, Partnership for Social Development, Association for the 
Promotion of Human Rights, media freedom Censorship Plus have been supported with € 1 million in all. 
The biggest amount of € 5.5 million dedicated to NGO anticorruption projects have been managed by the 
Government Office for Cooperation with NGOs, which appointed a senior programme officer for its 
implementation. 
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Efficiency of IPA assistance in the area of anti-corruption in Croatia is rated “good”. The use of Twinning 
has been appropriate to the needs and capacities of the beneficiaries and has the advantage of direct 
contacts with EU member states. The use of European peer organisations as service providers has been 
cost efficient. In terms of money and financial management the projects delivered results within the 
originally planned budgets. 

The main issue with efficiency of IPA assistance to fight against corruption may be found in the long gap 
between programming and actual start of implementation of projects. In countries where negotiations are 
happening quite fast, this is a major issue as the gap affects projects’ relevance and effectiveness.  

Effectiveness 

Outputs of the evaluated three projects (2007 Strengthening the capacities of USKOK; 2008 Enhancing the 
participation of the CSO’s in monitoring the implementation of the EU Acquis in the field of fight against corruption; 2008 
Strengthening of the tax administration) have been delivered. These projects related to anti-corruption have been 
well designed to address the main objectives of the accession process and relevant national and sectoral 
anti-corruption strategies. The effectiveness of IPA programming on anti-corruption support has overall 
been very good with prioritization and sequencing. 

The CARDS 2002 Twinning project52 on capacity building for USKOK (Office for the Suppression of 
Corruption and Organized Crime), which also provided supplies/equipment for the Office, was the ideal 
starting ground for the IPA 2007 Twinning project to further strengthen the capacities of USKOK, with a 
budget of 1.000.000 EUR. The aim of the IPA 2007 project, which started early 2010 and lasted 27 months, 
was to strengthen the institutional capacity and to further improve cooperation of USKOK with other that 
LEAs are actively involved in the fight against corruption and organized crime. 

The expected results of the project have been successfully accomplished. The direct beneficiaries indicated 
that the Rule of Law in Croatia was strengthened by increasing investigation and prosecution capacities in 
criminal proceedings, especially in the fight against corruption and organised crime. The project stimulated 
a multi-disciplinary inter-agency approach, as Memorandums of Understanding (MOU’s) were signed with 
other law enforcement agencies, e.g. the Tax Administration, Financial Inspectorates, Customs 
Administration, to provide USKOK with information. As a result of the project, the Criminal Procedure 
Act was amended to include provisions on investigations by and in cooperation with USKOK. A Manual 
on Joint Investigations has been drafted, international cooperation on information exchange and legal 
assistance improved. Plea-bargaining was introduced, which helped to avoid overloading of the Courts and 
the confiscation of proceeds of crime has been authorized. 

These positive outcomes are reflected in successive EC Progress Reports. The last EC monitoring report 
201253, before Croatia entered the EU in July 2013, states that the law enforcement bodies remain 
proactive, especially on higher-level cases.  

The IPA 2008 project (1,000.000 EUR), financed under the Civil Society Facility coordination and 
implemented between May 2011 and August 2013, to support CSO’s in monitoring the implementation of 
the aquis in the field of fight against corruption, delivered the planned outputs. The collaboration of the 
Government Office for Cooperation with the participating NGOs resulted in the establishment of integrity 
audit mechanisms in various local governments, a public procurement database to assist applicants/bidders.  
Participation of CSO in information-based shaping, monitoring and evaluation of anti-corruption policy 
implementation has been improved, as well as public awareness raising on the anti-corruption policy of 
Croatia, with a special focus on conflict of interest prevention. Beneficiaries were able to share best 
practices on experiences at local level in EU countries. The beneficiaries conclude that the infrastructure for 

                                                      
52 Thematic Evaluation of Rule of Law-lot 3, final Report, February 2013, p. 171  
53 Communication from the Commission to the European Parliament and the Council, 10.10.12, Com(2012) 601 final. 
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NGO’s in Croatia has generally been improved through IPA Component I (Technical Assistance and 
Institution Building). However, some interviewees expressed concern on corruption at local levels due to 
insufficient oversight, capacities for initiating and managing anti-corruption projects. Only a minority of 
local governments have a Code of Conduct and Integrity Plans and clientism is still widely present. 

The Twinning Light IPA 2008 assistance (220.000 EUR) to the Croatian Tax Administration, implemented 
in the period June 2011-February 2012, made an important contribution to the improvement of the legal 
and institutional framework in the area of fight against corruption and created better conditions for the 
prevention of corruption in the CTA. The project delivered all its outputs.54 During its implementation an 
anti-corruption strategy was developed, linked to the National Anti-Corruption Strategy. Benefits of this 
project have been revealed in significantly improved administrative and operational capacity of the CTA in 
the field of suppression of corruption. Support to train-the-trainers has been stresses to ensure sustainable 
impact. However, frequent staff turnover and changed management had an impact on the sustainability of 
the assistance. Recommendations to improve IT-systems could not be implemented due to a lack of 
financial resources. 

Overall, we may conclude that effectiveness of IPA support to fight against corruption in Croatia was high. 
Main priorities for EU accession in this area have been met and positive results have been achieved, directly 
contributing to closing the chapters 23 and 24, and Croatia’s further accession to EU in 2013.  

Impact 

An assessment of the impact of the evaluated projects on anti-corruption encounters some practical 
difficulties as many activities are relatively recent, so a sustainable longer-term impact can only be expected 
sometime into the future. Nevertheless the CARDS 2002 project provided the basis for a sustainable 
impact of the evaluated project on USKOK. In general, after Croatia entered the EU in 2013, the prospects 
for sustainable impact are already there and positive since the institutions charged with the implementation 
of the project results are in place, producing good results. This also applies to the relevant anti-corruption 
legal frameworks and the division of institutional mandates and responsibilities. Nevertheless, Transparency 
International Croatia notes that “Croatian citizens are paying a very high price for the fight against corruption. A lot of 
money was embezzled in various corruption affairs during the past year and now, with their honest payment of taxes, each 
citizen is financing lengthy investigations and court trials”55Positive impacts of the IPA support and related results 
can be found in increased institutional capacities of relevant government bodies to investigate and process 
corruption cases. Good example of that is arrest of former prime minister of Croatia.  

IPA and EC support is perceived as positive, made major contributions and specifically contributed to the 
way the anti-corruption institutions are performing.  Twinning assistance was largely preferred due to the 
close and continuous cooperation between international experts and national staff appointed to work on 
specific projects, where the training aspect has been stressed in order to ensure sustainable impact, e.g. in 
the Tax Administration. 

Sustainability 

The level of sustainability of project results is always dependent on conditions to ensure financial resources 
and staffing, which are outside the direct control of the beneficiaries. Overall, the prospects for 
sustainability related to the evaluated projects are good. Capacities have been increased not just of CSOs 
(including partners’ organizations) but also journalists and local and regional self-government in fight 
against corruption. A credible Tax Administration has been established, despite some noted weakness, 
inter-agency cooperation improved, based on appropriate legislation.  

                                                      
54 Internal Monitoring Report No 12/5, 21/3/12. 
55 Transparency international Hrvatska, Corruption Perceptions Index 2014, Ured TI Hrvatska, Zagreb 
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Overall, substantial progress could be noted regarding the fight against corruption as the law enforcement 
bodies are actively addressing the issue. Mid and high- level corruption have been tackled, leading to a 
substantial number of convictions. For example, USKOK (with its network of prosecutor’s offices) is 
institutionalized and has its financial and bureaucratic procedures in place ensuring effective and efficient 
work of corruption. However, corruption at local level is still an area of concern. 

Information from local stakeholders 

The current situation in Croatia in the area of IPA support to fight corruption has been discussed with key 
stakeholders, as listed in Annex 3, resulted in the following overview on observations.  

Croatia has a high number of judges per capita, but also a high number of unresolved cases. Backlogs of 
cases are tackled by random distribution of cases among different courts, which helps independence and 
impartiality in solving cases. 

Introducing special courts for fast tracking cases of corruption was an important measure that contributed 
to strengthen the system for anti-corruption (reference to IPA 2007 USKOK project). 

Twinning is popular as it provides space for direct cooperation with EU countries and is considered the 
best instrument for transferring knowledge and sharing experience on anti-corruption. 

The long period between programming and implementation of assistance affects the relevance and many 
times resulted in adjustments before the implementation of projects. 

More attention to prevention of corruption in the private sector is needed. 

There is no legal obligation to have integrity plans and risk analysis in the public sector56. 

The contributions of other IPA projects resulted in membership of the Commission for Conflict of Interest 
including distinguished public persons in addition to representatives of the Croatian Parliament. 

IPA II 

Since Croatia is an EU member state since July 2013, IPA II is not applicable on the (sub) sector anti-
corruption. 

 

                                                      
56 In some EU member states, e.g. The Netherlands, Estonia, all pubic administrations are obliged to have integrity plans, 
elaborating the objectives and activities of the internal anti-corruption policy. Risks analysis try to enhance the resistance capability 
of an organization against corruption or integrity breaches, by identifying the corruption prone positions, activities, processes in the 
organization, while assessing if or to what extent these risks are covered by adequate internal regulations. 
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2.4 The former Yugoslav Republic of Macedonia – Country Summary 

Background 

The former Yugoslav Republic of Macedonia declared independence in September 1991 and has been a 
beneficiary of EU assistance since 1996. The country began the preliminary process of integration with the 
EU in 2000 and has been a candidate country since 2005 but has yet to start accession negotiations due to a 
name dispute with Greece. 

The country was seriously destabilised by the Kosovo War in 1999 and between February and August 2001 
an armed conflict took place between the government and ethnic Albanian insurgents, mostly in the north 
and west of the country. It ended on 13 August 2001 with the government and ethnic Albanian 
representatives signing the Ohrid Framework Agreement, which set the groundwork for improving the 
rights of ethnic Albanians. However, a lack of trust prevails between the communities and tensions can be 
easily sparked by events or incidents.  

The high-level accession dialogue (HLAD) of the EU was a good innovation announced in 2011 and the 
first meeting was held in 2012. At the end of that year there was a political crisis when physical force was 
used within parliament to eject elected members of the minority Albanian opposition.  

The current government has been in power since 2006 and the prime minister is serving his third 
consecutive term in office. Most of the legislative reform achieved to date was made under the IPA 
predecessor CARDS programme. During the last four years there has been barely any tangible progress and 
some legislation is being adopted (and some previously adopted legislation is being amended) without 
consulting the EU. There has been abuse of executive powers and erosion of constitutional powers and a 
weakening of democracy. For example the OSCE/ODIHR Election Observation Mission Final Report on 
the 13 and 27 April 2014 presidential and 27 April early parliamentary elections stated elements of the 
campaign indicated an inadequate separation between party and state activities, and that allegations of voter 
intimidation persisted throughout the campaign. Subsequently the minority Albanian opposition members 
of parliament have boycotted parliament, thus the ruling party is governing autonomously. Allegations were 
made public during mid-February 2015 of wire-tapping implicating the prime minister, the minister of 
interior and the chief of the intelligence service. 

Public sector staffing is politicised favouring the ruling party and is not merit based, which results in 
turnover, and a lack of institutional memory and capacity. There is a brain drain of disenchanted talented 
people leaving for careers in other countries. Inter-institutional relations are poor, institutions are passive 
and because there is no separation of power, there is no independent institution.  The State Commission 
for the Prevention of Corruption (SCPC) is appointed by parliament (effectively the ruling party) and 
therefore lacks independence. Appointments are not likely to yield valid results and the SCPC is more a 
post-box. Their initiatives for process are nearly always not followed up by Public Prosecutors Office 
(PPO). The Ombudsman Office is perhaps the only independent institution.  

The poor overall situation is adversely affecting all EU projects.  The drive for reforms in public 
administration has diminished and there is growing incompetence due to politicisation, brain drain, internal 
ethos and lack of political will. 

The overall EC Progress assessments for the period 2009-2014 are listed below: 

2009:  Good progress was made on implementing anti-corruption policy. The electoral code, the law on 
financing of political parties and the law on conflict of interest were amended to strengthen transparency 
and new provisions on illicit enrichment were adopted. There were further indictments and convictions in 
high-level cases and cooperation between law enforcement agencies improved. Nevertheless, corruption 
remains prevalent and continues to be a serious problem in many areas. Continued efforts are needed, in 
particular as regards implementation of the legal framework. 
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2010:  Some progress was made in the field of anti-corruption policy. Further steps were taken to set up the 
National Intelligence Database. Large-scale police operations making use of special investigative measures 
were carried out. However, the track record of enforcement on corruption cases is inconsistent. Existing 
provisions on asset declarations, conflict of interest and financing of political parties are not implemented 
effectively. Corruption remains prevalent in many areas and continues to be a serious problem. 

2011:  Further amendments were made to the legal framework for anti-corruption policy, which is a key 
priority of the accession partnership. GRECO recommendations were addressed and the legal framework is 
well advanced. Limited progress was made in implementation. A track record in handling high-level 
corruption cases has yet to be established. The verification of declarations of assets and conflicts of interest 
needs to be systematised and institutionalised. Transparency of public expenditure and of the funding of 
political parties remains insufficient. More pro-active inter-institutional cooperation is necessary. 
Corruption remains prevalent in many areas and continues to be a serious problem. 

2012: The legislative framework is in place and capacity has been strengthened slightly, but greater efforts 
are needed as regards implementation of existing laws. Steps have been taken to improve verification 
capacities and enforcement powers of the authorities. However, there has been little visible progress in 
terms of end-results. A track record of handling high-level corruption cases has yet to be established. A 
more proactive and coordinated approach by supervisory bodies and enforcement agencies is needed. 
Collection and analysis of statistical data should be improved to focus efforts where they are most needed. 
Corruption remains prevalent in many areas and continues to be a serious problem. 

2013: Corruption remains prevalent in many areas and continues to be a serious problem, indicating that 
the implementation of existing legislation has yet to make a concrete impact and the effectiveness of 
existing measures has to be improved. At present, too many prosecutions fail to reach the judgment and 
sentencing stage, or take too long to do so due to repeated re-trials. Penalties intended to prevent 
corruption are not used to their full, deterrent effect. The general capacity of courts and law enforcement to 
deal with corruption cases, in particular high-level cases, must be improved and concerns about selective 
justice must be dealt with. Enforcement agencies and supervisory bodies need to become more visible and 
proactive, and to improve cooperation with each other. Problem areas such as corruption in public 
procurement and transparency of political party funding need to be given special attention. The country 
needs to demonstrate tangible results in the reduction and deterrence of corruption in practice. 

2014: There is currently little strategic planning in this area, and future policies should be better targeted 
towards the real problem areas, including public procurement, political corruption and high-level 
corruption. The enforcement of anti-corruption legislation and its results remain largely invisible to the 
public. The internal control system in central and local administration remains weak and whistle-blowing 
mechanisms in public and private sectors have yet to be set up. The relevant anti-corruption bodies need to 
be more proactive and to focus on the systemic problems. Public trust in their effectiveness and 
independence needs to be improved to encourage citizens to resist and expose corruption, and greater 
independence of the judiciary and media freedom would reinforce anti-corruption efforts. 

The country has come a long way in adopting EU-related reforms and alignment and it is the only current 
EU candidate country in the region to have concluded a Cooperation Agreement with EUROJUST. It has 
an active approach to reforming its judiciary and is a front-runner in the area. Progress has been achieved in 
the legislative framework for judiciary reform and there are positive changes in terms of efficiency and 
impartiality made by the installation of the Automated Court Case Management Information System. 
However, there has been some backsliding on some reforms previously achieved e.g. media reforms, 
political dialogue is not constructive, the role of state institutions in procurement. Regarding the latter there 
is still no institution assigned to ensure effective and timely control and supervision of public 
procurements, concessions, public-private partnerships and the execution of contracts. Greater 
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independence of the judiciary and media freedom would reinforce anti-corruption efforts. Awareness-
raising measures and greater political commitment are urgently needed.  

The GRECO report of 17 March 2014 expressed concern about the insufficient effectiveness of the 
implementation and enforcement of the legal framework governing the prevention of corruption among 
members of Parliament, judges and prosecutors. There are rules in place for all three professional categories 
regarding conflicts of interest, asset declarations and gifts. Nevertheless, GRECO considers that 
arrangements for compliance with these rules and their monitoring need to be improved. A culture of 
integrity has yet to be developed among members of parliament. GRECO calls upon the Parliament to 
resume work on a code of conduct, which needs to be accompanied by a credible mechanism of 
supervision and sanction for misconduct. Lots of efforts have been devoted to ensuring that the selection, 
appraisal and disciplinary liability of judges are decided according to objective criteria. Undue interference 
nevertheless still occurs in practice. GRECO also found that productivity criteria are given too much 
weight in the appraisal of judges and that the decisions of the Judicial Council need to be made more 
transparent. 

The State Commission for the Prevention of Corruption plays an important role in the anti-corruption 
policy, but its action is hampered by budgetary and staff constraints and by a certain lack of pro-activity. 

GRECO will assess the implementation of the 19 recommendations addressed to “the former Yugoslav 
Republic of Macedonia” in the second half of 2015 through its compliance procedure. 

Overall there is currently little strategic planning in the area of anti-corruption, and future policies should 
be better targeted towards the real problem areas, including public procurement, political corruption and 
high-level corruption. The enforcement of anti-corruption legislation and its results remain largely invisible 
to the public. The internal control system in central and local administration remains weak and whistle-
blowing mechanisms in public and private sectors have yet to be set up. The relevant anti-corruption bodies 
need to be more proactive and to focus on the systemic problems. Public trust in their effectiveness and 
independence needs to be improved to encourage citizens to resist and expose corruption, and greater 
independence of the judiciary and media freedom would reinforce anti-corruption efforts. 

The European Parliament is concerned that no reporting is available on the effectiveness of IPA projects 
on anti-corruption. A high level of alignment has been achieved in chapters 23, 24 but the accession 
perspective is unclear due mainly to the name issue with Greece. There have been delays in the contracting 
of projects, because there is not enough administrative capacity, causing delay of the overall programme.  

The current Minister of Justice is a member of the Albanian minority coalition party and seems to value the 
use of TAIEX.. The non-Albanian Deputy Minister of Justice is active in matters related to legislation.  

Transparency International, Corruption Perception Index (CPI) ranking 2007-2014: former Yugoslav 
Republic of Macedonia 

2007 2008 2009 2010 2011 2012 2013 2014 

84 72 71 62 69 67 67 64 

IPA I - Projects of assistance selected for the evaluation  

A total of 9 IPA projects with total budgets of nearly € 12.5 million address various dimensions of the 
corruption threat, though a number of these have their central attention on larger judicial reform issues 
(independent, accountable and efficient judiciary, etc.). The assistance thus covers a wide range of issues, 
such as corruption prevention measures; reducing corruption within the border police; support to CSOs, 
etc. The following three projects were selected for the evaluation. 
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Programme Project Title Leading 
Beneficiary 

Total

(M€)

EC 
Grant 
(M€) 

Other 

(M€) 

Co-
financing 
(M€) 

2008 Corruption Trial Monitoring 
Programme 

Department of 
Internal 
Administrative 
Control and 
Anti-
corruption 

0.062 0.055 0.007 0 

2009 Support in the Implementation of 
the Reform of the Criminal Justice 
System 

Ministry of 
Justice (Public 
Prosecutor's 
Offices for 
Anticorruption 
component) 

1.628 1.270 0 0.358 

2010 Support to Efficient Prevention 
and Fight against Corruption 

State 
Commission 
for Prevention 
of Corruption 

1.420 1.349 0 0.071 

Note: “Other” denotes financing provided either by the beneficiary or from another source. 

“Co-financing” denotes financing provided by the beneficiary country. 

Objectives and Activities 

Corruption Trial Monitoring Programme – the project focused on the monitoring of complex corruption 
cases in the courts. The overall objective of the project is to strengthen the independence, efficiency and 
impartiality of the judiciary in the fight against corruption and organized crime. The project aims at 
assessing the judicial efficiency to fighting corruption and organized crime through monitoring of trials. It 
also aims at raising professional standards of the judiciary and increasing public trust in it.  

Implementation started in February 2011 following contracting, which was concluded after the September 
2010 deadline for submission of applications, and ended in February 2012. 

Support in the Implementation of the Reform of the Criminal Justice System – the project purpose is to 
promote the capacities of public prosecutors, related law enforcement agents and other actors involved in 
the implementation of the reformed criminal legal framework so as to effectively fight against crime, with a 
focus on organized crime, corruption, financial crime and human trafficking, and to enhance the protection 
of human rights in the criminal procedures in accordance with the European standards.  

Implementation started in September 2013 following contracting, with the start of implementation being 
postponed several times, and is due to end in September 2015. 

Support to Efficient Prevention and Fight against Corruption – the twinning project aims to improve the 
implementation of the national legal framework for fight against corruption, to strengthen the national 
mechanisms for prevention and fight against corruption, to further promote the cooperation between the 
State Commission for Prevention of Corruption (SCPC), the judiciary, law enforcement agencies and other 
relevant institutions in the prevention, detection, prosecution, and sanctioning of the criminal acts of 
corruption.  

Implementation started in July 2014 following contracting, and is due to end in September 2015. 
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Relevance and Coherence 

The projects closely match the priority needs of the authorities of the former Yugoslav Republic of 
Macedonia to accomplish the commitments deriving from the EC Enlargement Strategy papers for the 
periods 2007 – 2012 and government priorities set out in the State Programme for Prevention and 
Repression of Corruption 2007-2011. 

The MIPD 2009-2011 called for specific action instruments for good governance, with particular attention 
to the fight against corruption to be incorporated on a horizontal basis, and also that particular attention 
should be put in the prevention of corrupt practices, mainly through the promotion of the active 
involvement of civil society as well as raising political and public awareness. The IPA 2008 Corruption Trial 
Monitoring Programme project contributed to this with its aim of fighting against corruption and organised 
crime by involving the civil society organisations in the process of enhancing the transparency and 
prevention of corruption and organised crime. 

The objectives of each of the projects, with the exception of the “Corruption Trial Monitoring 
Programme”, consistently address the strengthening of capacities of the beneficiaries. Thus those projects 
have a capacity building component and interventions have been designed to strongly link the policy, 
legislative and institutional changes with the strengthening of capacities of beneficiary institutions.  

The conditions that were set for starting projects were mostly based on the level of preparedness of 
institutions and relevant legislation. 

The “Support in the Implementation of the Reform of the Criminal Justice System” project focuses on 
repression of crime in general and corruption is one of the components together with organised crime, 
financial crime and trafficking of humans. It also has an equipment supply component for provision of a 
case management system, a network and security system, and an audio-video recording system. 

The “Support to Efficient Prevention and Fight against Corruption” project, which focuses on prevention 
of corruption, has a good design though it is quite complex, consisting of 8 components. The objective of 
component 8 was amended from “ensure effective management of confiscated property” to “ensure more 
effective management of confiscated property” following an assessment of the agency for Management of 
Confiscated Assets revealed significant deficiencies including insufficient human resources (38 actual 
instead of 130 needed), inadequate funding and significant gaps in the legal framework. 

The intervention logic of the projects is coherent and consistent with the identified needs and priorities of 
the accession process but intervention objectives are not sufficiently SMART. Although there is some 
reference to measurable indicators of results, which are potentially quantifiable (using terms such as 
“increased”), there is no indication of there being any baseline against which they are measured. And nor 
are the indicators based on any timeframe for achievement, which would provide a target deadline. Due 
note is taken that the drafting of the fiches of the sample of projects (2008, 2009 and 2010) took place 
some time ago and that there is every likelihood that the quality of more recent fiches is considerably 
improved. 

Efficiency and Added Value  

In 2011 during the early days of the “Corruption Trial Monitoring Programme” there was a reasonable level 
of cooperation between the team of CSOs and the Academy of Judges and Public Prosecutors. However, 
there was not a balanced exchange of opinions and the regularity of round table meetings has declined.  

The project “Support in the Implementation of the Reform of the Criminal Justice System” made a high 
priority of cooperation and coordination with other ongoing projects and programmes providing assistance 
to the institutions in criminal justice system reform, in particular with the ongoing OSCE missions, and the 
US Embassy OPDAT programme. 



Thematic evaluation on IPA support to the fight against corruption 2014/348-486/2 

125 
 

The “Support to Efficient Prevention and Fight against Corruption” project has very good organisational 
arrangements and the project activities are in general proceeding to plan. The exception is Component 7, 
which aims to improve the monitoring and auditing of the financing of political parties and electoral 
campaigns, and has experienced poor cooperation by political parties regarding their participation in the 
online Survey Questionnaire on the subject. 

A leader has been appointed for each of the 8 components from the relevant Beneficiary organisation to be 
in charge of the management of the respective project processes, thus facilitating the building of ownership 
of inputs and outputs. However, because they are political appointees and not technical experts, and their 
term in office can end abruptly, the sustainability of project results are vulnerable to changes of the political 
landscape. 

Effectiveness 

Although implementation activities of the two current projects are generally likely to be satisfactorily 
completed, the level of effectiveness of the projects is weakened by the intervention logic not being robust 
regarding the use of SMART indicators.  

The effectiveness of the “Corruption Trial Monitoring Programme” has been the value of the information 
recorded concerning corruption trial court proceedings, which reveals the efficiency and effectiveness of 
the courts dealing with corruption cases (the project data revealed that there has been a negative trend 
during the period 2009-2011)57.. As well as providing feedback to the Academy of Judges and Public 
Prosecutors, the information is of value to the donor community both in monitoring standards of 
performance of corruption court proceedings and identification of areas of further assistance. 

The “Support in the Implementation of the Reform of the Criminal Justice System” project, which is 
ongoing, is likely to be effective in the delivery of activities. These are mainly training modules for 
beneficiaries and completion of a supply component, which, at € 1,166,566 and in two lots, is four times 
bigger by allocation. The original project design was for a larger service component (IPA €977,500) and a 
smaller supply component (IPA €292,500). Redesign of the project has resulted in a delay of 
implementation of 24 months, added to which were procurement delays. The IT equipment of the supply 
component is likely to become available for use in autumn 2015. This should provide connection of PPO 
and Investigative Centre(s) and lead to a strengthening of the capability of the public prosecutors, the 
judiciary police and others with active roles in criminal proceedings, for implementing the new legislation in 
practice. The substantial delay postpones the potential effectiveness of the project though the much-
increased allocation of the supply component has the potential to increase the overall effectiveness and 
impact of the project. 

The main challenge for achievement of the project purpose is that the various law enforcement agencies 
develop much stronger, active cooperation. 

The twinning project “Support to Efficient Prevention and Fight against Corruption” is ongoing. If 
assessment of its likely effectiveness is based on prevailing factors such as the lack of independence and 
budgetary constraints of the SCPC, and overall lack of administrative capacity throughout the public sector, 
such as at the Agency of Management of Confiscated Assets, which has 52 staff when there should be 113, 
effectiveness is likely to be “deficient”. 

 

 

                                                      
57 The monitoring of judicial procedures and trials has revealed problems as regards the length of trials. By 2011, the European 
Court of Human Rights had brought 49 judgements finding Macedonia had violated the length of procedure and committed 19 
violations of other rights to a fair trial. 
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Impact 

Overall the impact of IPA assistance is hampered by a lack of a pro-active approach of the relevant bodies 
tasked with the fight against corruption; there is weak cooperation between the relevant law enforcement 
agencies; there is a lack of information flow (lack of data from MoI); there is an inefficient and 
dysfunctional system of data collection and processing for measuring the extent and nature of corruption, 
the effectiveness of anti-corruption measures, and there is a lack of a systematic approach to the preventing 
and combating of corruption. 

Progress has been achieved in terms of low-level corruption, but the number of cases of high level officials 
referred and prosecuted is low. The SCPC initiated misdemeanour proceedings against 36 public officials in 
2013 for failure to submit legally required asset declarations and 9 officials were subsequently fined by the 
courts. However, enforcement of anti-corruption legislation and its results remain largely invisible to the 
public because of a lack of independence of and pro-active approach by anticorruption bodies, as well as 
weak media freedom (and hence low reporting of corruption) and lack of political will to treat 
anticorruption as a top priority.  

In 2011 during the early days of the Corruption Trial Monitoring Programme there was a reasonable level 
of cooperation between the team of CSOs and the Academy of Judges and Public Prosecutors but because 
there was not a balanced exchange of opinions, the NGO became very selective in attending the round 
table meetings and thus their regularity of attendance has declined. 

According to the “Corruption Assessment Report for Macedonia” published by the Macedonian Centre for 
International Cooperation “Macedonia has a comprehensive and relatively strong legal framework to 
combat corruption (including specialized law).  

However, as noted above the EC 2014 progress Report 2014 stated “There is currently little strategic 
planning in this area, and future policies should be better targeted towards the real problem areas, including 
public procurement, political corruption and high-level corruption. The enforcement of anti-corruption 
legislation and its results remain largely invisible to the public. The internal control system in central and 
local administration remains weak and whistle-blowing mechanisms in public and private sectors have yet 
to be set up. The relevant anti-corruption bodies need to be more proactive and to focus on the systemic 
problems. Public trust in their effectiveness and independence needs to be improved to encourage citizens 
to resist and expose corruption, and greater independence of the judiciary and media freedom would 
reinforce anti-corruption efforts.” 

The State Program for Prevention and Repression of Corruption (2011-2015), as a key document in this 
area, has been developed through a participatory process and contains 156 activities to address the 51 
identified problems/ risk factors. However, some of these measures/actions do not correspond to real 
needs, and in some areas significant improvements are possible (i.e. in the section “Media and Civil 
Society”, none of the 14 planned activities are fully completed). As in other areas, a key challenge is to 
improve the implementation of anticorruption policies in practice.” 

The matter of access to data and data exchange is not yet satisfactory. SCPC has its own database for assets 
declarations, it cooperates with the Public Revenue Office through a VPN connection in the examination 
of property and it has also access to the database of the Central Register. It is currently establishing access 
to the database of the Cadastre Office and recognizes that further compatible interconnections are needed 
with MoI, CDS, ORC and FID.  

The impact of IPA support in the fight against corruption is intrinsically linked to the commitment, 
independence and resources of the respective institutions. 

The absence of open data creates great difficulties in analyzing the efficiency of the institutions in the fight 
against corruption.  
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The State Commission for Prevention of Corruption (SCPC) is a specialized institution to combat 
corruption. Insufficient exposure in the public and a significantly reduced number of corruption reports 
(not counting from the election period) submitted to the SCPC in the past four years creates a perception 
of lower confidence in this institution, confirmed by numerous opinion surveys conducted in the last years 
– including also by IPA 2010 Anticorruption twinning. 

Other state institutions have their roles and responsibilities in terms of corruption. The Ministry of Interior 
(MoI) is crucial in detecting cases, but significant responsibilities in the prevention and repression lie in the 
hands of the State Audit Office (SAO), the Financial Intelligence Unit (FIU), the Financial Police (FP), the 
Public Revenue Office (PRO), etc. The EC 2013 Regular Report noted: At present, too many prosecutions 
fail to reach the judgment and sentencing stage, or take too long to do so due to repeated re-trials. The 
overall capacity of the courts to deal with corruption cases remains weak, in particular as regards high-level 
cases, where proceedings are lengthy and inefficient. It is obvious that expectations for results in the fight 
against corruption are targeted too much towards the SCPC compared with other institutions. In particular, 
this refers to the FP, the FIU, the PRO, etc., which although their budgets and human resources are 
relatively higher, remain under-resourced and weak, and their powers, status, independence and visibility 
need to be strengthened in order to engage in effective operations. 

The key investigation institutions of the MoI Anticorruption sector lack independence from political 
pressure and interference, and are poorly resourced. The SCPC lacks independence, being appointed by 
parliament i.e. the ruling party, and such appointments are not likely to yield valid results. DS is passive and 
SCPC is more a post-box. Their initiatives for process are nearly always not followed up by the PPO. There 
have been severe delays in setting up of Investigative centres within the Prosecution Office, there is a lack 
of a Criminal Intelligence Database, and a lack of electronic interconnection between relevant 
anticorruption bodies. 

As previously stated public sector staffing is not merit based, which leads to politicization of an institution 
and reduces its independence/autonomy/pro-activeness when acting against ruling party/government 
officials. 

Sustainability 

There has been continuity of funding of project implementation of the “Corruption Trial Monitoring 
Programme”. At the start the EU provided it, then the Netherlands Embassy, USAID, Soros etc.  It has 
allowed monitoring from the start of a case until the verdict is decided, which can be a long time.  Every 
year a donor has to be found, thus there is a constant funding application process. After the expiry of EU 
funding, the successor project has continued to share results of working with each of the other donors. 

The above-mentioned mix of doors provide support to the NGO anti-corruption sector and currently there 
is a coalition of 19 NGOs forming a platform of anti-corruption organisations, which provide monitoring 
and research, advocacy and consultation for policy development, and skills development. 

Problems limiting sustainability include weak inter-institutional relations, separation of power, erosion of 
constitutional powers and democracy. Additionally there is abuse of executive powers, intimidation, 
favouring the ruling party, and passive institutions. The Ombudsman Office is perhaps the only 
independent institution. This is affecting all projects.  The drive for reforms in PA has diminished. 

The sustainability of results of the project “Support to Efficient Prevention and Fight against Corruption” 
could be weakened. As previously stated public sector staffing is not merit based, which leads to 
politicization of an institution and reduces its independence/autonomy/pro-activeness when acting against 
ruling party/government officials.  

 

IPA II Assessment 
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One of the country’s five strategic objectives is to fight corruption and crime, and implement laws 
efficiently, which coincides with the sector objective for IPA II assistance to improve rule of law and good 
governance. With regard to corruption the objective is specifically to improve the effectiveness of the fight 
against corruption and organised crime, with results to be achieved including a notable decrease in 
corruption, demonstrated by a solid track record of prevention and suppression, and a solid track record in 
the fight against organised crime. 

The Government of the former Yugoslav Republic of Macedonia, through the Secretariat for European 
Affairs, prepared the National Program for adoption of the acquis communautaire 2015-2017 in December 
2014. This program foresees the following: preparation of a Strategy and Action Plan for further 
development of the judiciary (2015-2019) (foreseen by May 2015); Preparation of an assessment report on 
the performance and responsibilities of the Council of public prosecutors; Analysis of the current 
procedure for the assessment of the performance, promotion and the disciplinary procedure for public 
prosecutors (foreseen by May 2015); Enactment of a national strategy against terrorism and an action plan 
to implement the strategy (2015-2020) – (foreseen by September 2015); Amendments of the criminal law; 
Amendments of the Law on public prosecution, and enactment of a new Law on the public prosecution 
service (foreseen by October 2015); Amendment of the Law on MLA in criminal matters (foreseen end of 
2015); Elaboration of a Government decision (of March 2014) for establishment of a National 
Coordination Centre for fighting organised crime (within the Ministry of Interior) came into force 1st 
January 2015; Preparation of a national and regional (former Yugoslav Republic of Macedonia, 
Montenegro, Serbia) assessment report on serious and organised crime modelled on the EU Serious and 
Organised Crime Threat Assessment (SOCTA) within the auspice of police cooperation (foreseen by 
September 2015); Adaption of the bilateral agreement on MLA between the former Yugoslav Republic of 
Macedonia and USA with regard to ICC and EU legal requirements (foreseen by end of 2015).  

With the Department for international legal assistance of the Ministry of Justice, a software development 
for case management of MLA requests and generating statistical reports is foreseen for the end of 2015. 
Also through training the capacities of the relevant Ministry of Justice staff responsible for international 
judicial cooperation in civil and criminal matters has to be enhanced.  

In the field of the legal framework for international legal cooperation, the following developments are to be 
expected: ratification of MLA and extradition agreements with Montenegro (foreseen by May 2015); 
conclusion of additional agreement with Italy for MLA and extradition (foreseen by end of 2015); signing 
the 4th additional protocol to the Council of Europe convention on extradition (foreseen by July 2015). 

Assistance will be provided to improving the track record of investigations, prosecutions and convictions, 
as well as the effectiveness of penalties imposed; further developing the integrity concept within the public 
and private sector and supporting the implementation of mechanisms for whistle-blower protection. 
Assistance will help to strengthen the transparency and accountability mechanisms within the public and 
private sector, as well as political parties; strengthen the checks and balances within the judiciary and law 
enforcement agencies; improve cooperation between the various bodies involved in the fight against and 
prevention of corruption and involve the non-governmental sector and citizens in the implementation of 
anti-corruption policy, improving policy-making, monitoring and evaluation capacities of relevant state and 
non-state institutions. 

The identified risks are lack of sufficient human and material resources, independence of institutions, 
separation of powers, freedom of expression and media, as well as respect for the rule of law in general can 
be mitigated through continuing to put these issues high on the EU agenda, e.g. in the context of the 
HLAD. A lack of sector cooperation and coherence in the reform process can be addressed by assisting the 
government in the formulation and implementation of comprehensive sector strategies and through the use 
of the sector approach. 
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The indicative EU assistance budget for rule of law and fundamental rights for the period 2014-2020 is 
EUR 83.0 million. The mode of implementation will be a mix of Twinning, service, supply, works and grant 
contracts, implemented under direct and/or indirect management, plus additionally TAIEX for ad hoc and 
short-term technical assistance. Budget support may be considered once the necessary conditions have been 
met. IPA multi-country programmes will complement reforms in all areas. 

Importantly there will be a greater use of indicators such as the Composite indicator Global Corruption 
(TI) and Control of Corruption (WB) with a stated baseline of 47.83, and the progress made towards 
meeting accession criteria provided by the annual Progress Report of DG NEAR. 

The beneficiary considers the new system is better for planning. IPA II allows different modalities to be 
used and thus EU assistance resources can be more efficient/effective. It decided to establish a DIS system 
using a national structure that is already in place. 

The workload (planning/programming) is probably the same but it allows better organisation and use of 
resources. 

 



Thematic evaluation on IPA support to the fight against corruption 2014/348-486/2 

130 
 

2.5 Kosovo58 – Country Summary 

Background 

Kosovo is a potential candidate for membership of the EU. Since Kosovo’s independence in 2008, the 
fight against corruption has been among the priorities of the international community and more recently of 
the Government of Kosovo. In particular, corruption within the political and electoral process is seen as 
one of the greatest challenges as it has pervasive consequences for the country’s social and economic 
development. Political corruption has been defined as the manipulation of policies, institutions and rules of 
procedure in the allocation of resources and financing by political decision-makers. 

2013 was a year of several reforms as well as achievements. The first uniform municipal elections were 
conducted without major drawbacks, an amendment to the Law on Political Party Financing was 
promulgated, and amendments to the Law on Conflicts of Interest and Asset Declarations were also 
approved in the first readings. However, there were no developments with regard to the electoral reform 
process initiated in 2011 or with regard to the code of conduct for members of the government. 

In spite of this progress, the implementation and enforcement of the current rules remain overall a serious 
problem, and the low track record of punishment of high-level senior officials involved in corruption or 
failing to comply with the law supports the culture of impunity permeating the country. Corruption 
perception is particularly high in the judiciary and public services such as health sector and education. Law 
enforcement institutions are yet fragile to carry out efficiently their tasks in fight against corruption. Lack of 
independence and authority make them vulnerable to political influence.  

The Kosovo Government declared commitment to fight corruption has not yet translated into consolidated 
mechanisms to effectively coordinate and monitor fight against corruption. The new anti-corruption set, 
although apparently complete, does not provide clarity and legal certainty. Anti-corruption strategy for the 
period 2011-2013 had a limited implementation score (about 40%) and therefore low impact. Coordination 
on anti-corruption and related issues remains ambiguous and unclear with a number of Institutions and 
Bodies such as Anti-corruption Council at Prime Minister Office and KAA but not defined roles.  

Transparency International, Corruption Perception Index (CPI) ranking 2007-2014: KOS 

2007 2008 2009 2010 2011 2012 2013 2014 

n/a n/a n/a 110 112 105 111 110 

IPA I - Projects of assistance selected for the evaluation  

Programme Project Title Leading 
Beneficiary 

Total

(M€)

EC 
Grant 
(M€) 

Other 

(M€) 

Co-
financing 
(M€) 

2007 Support to the Anti-Corruption 
Institutions in Kosovo (SACIK) 

Kosovo 
Anti-
Corruption 
Agency 

0.997 0.997 0 0

2010 Project against Economic Crime in 
Kosovo (PECK) 

Kosovo 
Anti-
Corruption 
Agency 

1.200 1.000 0.200 0

                                                      
58 This designation is without prejudice to positions on status, and is in line with UNSCR 1244/99 and the ICJ Opinion on the 
Kosovo declaration of independence. 
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Programme Project Title Leading 
Beneficiary 

Total

(M€)

EC 
Grant 
(M€) 

Other 

(M€) 

Co-
financing 
(M€) 

2010 Strengthening criminal investigation 
capacities against organized crime 
and corruption (SCICAOCC) 

State 
Prosecutor 
and Kosovo 
Police, 

1.800 1.800 0 0

2010 Support to the Kosovo Judicial 
Council and the Kosovo 
Prosecutorial Council (SKJPC) 

Kosovo 
Judicial 
Council, 
Kosovo 
Prosecutorial 
Council 

1.898 1.898 0 0

Note: “Other” denotes financing provided by the Council of Europe 

“Co-financing” denotes financing provided by the beneficiary country 

IPA 2007 Support to the Anti-Corruption Institutions in Kosovo (SACIK) Overall Objective is 
“Strengthening the rule of law in Kosovo by fighting corruption”. The PP is “to provide an objective 
assessment of the current legislative framework on corruption in Kosovo to identify gaps and address recommendations 
for its further improvement; strengthening the institutional and operational capacities of the Kosovo Anti-
Corruption Agency (KAA) to enhance functioning and produce results in fight against corruption; support 
development of AC policies and measures to systematically tackle corruption. 

Project provided an objective review of the relevant corruption legislation including Law on Conflict of 
Interest, Law on Declaration of Assets, Law on Suppression Corruption, Law on Anticorruption Agency by 
providing 35 proposals/recommendations for improvement out which only 14 was accepted by the 
Kosovo authorities. Project contributed also in drafting of the new laws on Political Party Financing Law 
and Criminal Code; Project delivered quality outputs aiming to restructure the KAA ie. an organizational 
review was carried out and a intelligence led model (National Cooperation and Coordination model) was 
developed in cooperation with Beneficiary but the model was not implemented as agreed but replaced by a 
new information exchange mechanism between Kosovo law enforcement bodies. An important Project 
output with significant contribution to fight against corruption is development of Kosovo Anti Corruption 
Strategy 2009 – 2011 and National Plan for implementation addressing 7 priority corruption areas through 
well defined baselines, Performance Monitoring Matrix and respective Guidelines for implementation 
which was approved by Assembly within the Project mandate; Project delivered a study on the causes of 
corruption in Kosovo by identification the critical vulnerabilities which was used by KAA in their 
reporting; developed operational and structural analysis and proposed a model for restructuring the KAA 
based on intelligence led model which although agreed was not implemented; and supported KAA by 
providing an outline for implementation a comprehensive and wide reaching public awareness campaign on 
citizens perception, education and participation in fight against corruption in Kosovo which was not 
sustained after project completion due lack of KAA understanding and willingness on subject.  

IPA 2010 Project against Economic Crime in Kosovo (PECK) OO is “To contribute to democracy and the 
rule of law through the prevention and control of corruption, money laundering and the financing of 
terrorism in Kosovo” and PP “To strengthen institutional capacities to counter corruption, money laundering and the 
financing of terrorism in Kosovo in accordance with European standards through thorough assessments 
and recommendations for improving and streamlining reforms against economic crime”. 

The 1st Kosovo assessment aimed to check the compliance of Kosovo’s AML/CFT relevant legal framework 
with the 2012 FATF Standards. The assessment went through a structured process based on the Council of 
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Europe's (CoE) mechanisms and GRECO methodology specifically tailored for Kosovo. The Assessment 
Report (AR) provided 62 recommendations to the Kosovo authorities in three focus areas: Fundamental 
safeguards and corruption prevention in respect of the judiciary (judges and prosecutors), police, public 
administration, members of Parliament, financing of political parties and election campaigns and public 
procurement; Enforcement of Criminal law and criminal procedure: offences and sanctions, investigation 
and criminal procedure, confiscation and other deprivation of instrumentalities and proceeds of crime, 
immunities from investigation, prosecution or adjudication of corruption offences; and International 
cooperation. As direct follow up of the 1st AR, the project delivered a Technical Paper on Interactive 
Statistics on Economic Crime in Kosovo which provided a practical guidance to the relevant institutions on 
production of reliable and integrated statistics for tracking and tracing economic crime cases. 

IPA 2010 - Strengthening criminal investigation capacities against organized crime and corruption 
(SCICAOCC) Overall Objective is “to support the Kosovo institutions in the prevention and combating 
the organised crime and corruption”. The Project Purpose is “to strengthen criminal investigation capacities on 
central and local level in order to effectively fight organised crime and corruption”. 

Project is focused in four main directions aiming to achieve the results as following: 1) Increased 
coordination and cooperation between law enforcement agencies, in particular between the police and the 
prosecutors, to enhance the prevention, detection, investigation and prosecution of serious crimes, 2. 
Improved capacities of the Kosovo Police and (special) prosecutors to investigate and prosecute organised 
crime, cybercrime, fighting economic and financial crime and corruption; 3) Achieve concrete results on 
successful investigations and prosecution of serious crimes through development of track record 
mechanisms; 4) Strengthened the Kosovo Police internal oversight mechanism to reduce the corruptive 
behaviour and misconduct practices; 5. Strengthening the Regional and international cooperation, including 
joint investigation teams and joint operations. The delivery of the main outputs such as drafts of a Joint 
Manual that describes and defines the cooperation between State Prosecutor and Kosovo Police, unified 
Investigation Plans, special instructions on application of covert measures to be used by Prosecutors and 
Police, introduction of quality management of investigations are well in process. 

IPA 2010 Support to the Kosovo Judicial Council and the Kosovo Prosecutorial Council (SKJC & KPC) 
Overall Objective is “to continue supporting the efforts to develop the Kosovo Judiciary in line with the 
EU Standards by increasing its independence and improving the performance. The Project Purpose is to 
develop and strengthen the independence, performance, professionalism and efficiency of the Kosovo 
Judicial Council (KJC) and the Kosovo Prosecutorial Council (KPC) to the level expected in view of 
increasing standards up to a European level. Further on to provide strategic support to the said Councils to 
develop their organisational capacities and professional capabilities to execute their mandates according the 
new relevant legislation. Project focused to four main areas expected to achieve the following Results (ER): 
I) Organisational Support to the Kosovo Judicial Council/Kosovo Prosecutorial Council aiming to 
strengthening the structure and the efficiency of the KJC/KPC to effectively perform their tasks; II) 
Support to the enhancement of an appointment, evaluation and disciplinary system of judges aiming to 
enhance independence and efficiency of KJC/KPC; III) Support to the enhancement of an appointment, 
evaluation and disciplinary system of prosecutors IV) Improving access to legal documents aiming to 
enhance the efficiency of KJC/KPC work on AC policy drafting and measures based on international 
documents and best international practices. The project delivered all planned outputs and achieved the 
main expected results such as: ER I &II -The efficiency of the KJC/KPC strengthened due to 
establishment of the organizational structure and functions of KJC and KPC Councils and definition of 
criteria for judges and prosecutor’s appointment and evaluation enabling them to effectively perform their 
tasks according the mandates. Relevant statutes, secondary legislation, by-laws, instructions required to 
regulate and support their work have been enacted. (An immediate follow up the process of recruitment, 
selection and nomination of new candidates to be appointed as prosecutors in basic Prosecution Offices 
was based on the new procedures/21 new candidates proposed to the President of Kosovo; ER III- A 
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Legal Opinion regarding the status of KJC’s /KPC’s/ODC’s/ courts’/prosecution offices’ administrative 
staff drafted; Regulation on the KJC’s Court Performance Review Unit elaborated and a Note on the 
appointment, transfer and promotion of judges drafted;  Disciplinary system for judges with clear-cut 
criteria and disciplinary measures (including dismissal) created and in place; The communication between 
both Councils is improved; The review and definition of the annual/multi annual budget procedures and its 
implementation through an in depth analysis, comparative study followed by recommendations, is in place; 
Equivalent structures and legislative framework referring specifically to ODC  and CPEU/CPRU are in 
place; Capacities for drafting/updating and implementing strategic planning (short, mid and long term) by 
both Councils developed and strengthened; ER IV- The work efficiency of staff of Councils  and the 
Ministry of Justice enhanced in elaboration of policies and justice reforms in line with International 
Standards and best practices due easier access to information and establishment and use of a new Reference 
book containing 22 international documents with the relevant international and European  standards  
including an Index of more than 200 key words; Additional outputs contributing to ER IV are production 
and use by the Beneficiaries of the “Legal framework of the National Centralized Criminal Record system” 
and the Public Communication for KJC.  

The second phase of the project (October 2014 – December 2016) builds on and aims to consolidate the 
achievements of the first phase respectively related further enhancement of capacity and accountability of 
members of KJC/KPC to effectively perform their obligations; enhancement of the efficiency of 
implementation the Project’s recommendations regarding appointment, evaluation and disciplinary 
procedures for judges and prosecutors; strengthening capacity of the KJC, KPC, the Committees and 
supporting staff in charge of appointment, evaluation and disciplinary procedures against judges; support 
implementation of the National Criminal Record System through development of relevant policy and co-
ordination mechanism; improve access to justice through the publication of all relevant decision of both 
Councils and other relevant legal acts and a co-operation mechanism with relevant justice sector 
stakeholders. 

Relevance and Coherence 

Projects closely match the priority needs of the EU Enlargement Strategy 2007–2012, conditions for EU 
visa liberalisation, and government priorities set out in the Kosovo Anti-Corruption Strategies and APs 
2007–2013, 2013–2017 and the Strategic Plan for Inter-institutional Cooperation in the Fight against 
Organized Crime and Corruption 2013-2015. 

The objectives of projects place emphasis on strengthening the functional capacity of the key institutions 
involved in fight against corruption based on assessments of needs and identification of gaps. All projects 
(except PECK) have a CB component tailored to legislative, policy and institutional adjustments aiming to 
strengthen capacities of the beneficiary institutions. The lack of capacity of beneficiaries (in terms of staff 
number and expertise, including staff turnover) has been included under Risk Assumptions in project fiches 
but has never been applied as a condition to start projects. In general conditionalities have not been used to 
control either the launching or sequencing of project operations. 

Coherence and continuity of EU assistance has been good, with new projects building on the 
outputs/results of their predecessors in a well-sequenced way. Coordination of current EU projects and 
those of other donors (notably SCICAOCC and SACIC) is very efficient.  Potential overlapping is avoided 
by excellent cooperation between project teams through ad hoc communication and mutual participation in 
respective project SC meeting with the guidance of EUOK Task Managers. 

Although the prioritization and selection of projects has been governed by the rules and requirements of 
the IPA regulation, a certain amount of flexibility has been adopted in the programming of assistance by 
substantially extending project duration of ongoing projects when justified by the benefits of continuing to 
draw on the established know-how of the project team and their effective working relationship with the 
project beneficiary. An example is the 36 months duration SKJPC project, which has been extended by 18 
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months to address numerous additional requirements of the beneficiary identified as priorities during 
project implementation. The project identified a total of 142 main recommendations of which more than 
66% at least partially depend on amendments to either the Constitution or the justice laws. 

There are complementarities within ongoing projects and exit strategies are taken into consideration. 

EUOK has taken responsibility for drafting project fiches. Beneficiary needs as set out in project 
identification documents have been taken into consideration. Beneficiaries are substantially involved in 
making any adjustments to project implementation plans during the respective inception and subsequent 
phases through the mechanism of SC meetings.  

Efficiency and Added Value  

Whereas the composition of project teams is generally adequate it has became apparent that the 
composition of the Twinning team of the SCICAOCC project is insufficient for the complexity of the 
project, which has 5 components, two key institutions (Kosovo Police and Kosovo Prosecutor Office) and 
numerous beneficiary counterparts. Even though local component leaders have been appointed to facilitate 
implementation of respective component activities, the responsibility for management and coordination at 
component level falls on the respective external MS experts. There is a single RTA and MS short-term 
experts provide inputs on a mission-by-mission basis.  In order to coordinate tasks efficiently with the two 
key Institutions, it would be better for there to be two RTAs or for a deputy RTA supporting the RTA. 

Mechanisms for monitoring project Implementation are efficient, with SC meetings being held regularly 
and projects are also subject to monitoring under the ROM programme. 

The record of cooperation and communication between project teams and beneficiary institutions is very 
good, and excellent in the case of SCICAOCC. 

Ineffective efforts have been made by government institutions to involve CSOs in discussions on 
corruption and anti-corruption matters in relation to the drafting of legislation, policies and strategies. IPA 
projects such as PECK have included civil society representatives in the consultation phase of the drafting 
and presenting of assessment reports, and the private sector was also included during the assessment in 
relation to the relevant legal and procedural anti-corruption and anti-money laundering framework. 

 Delivery of all planned outputs has been according to schedule for closed projects (SACIK, PECK) and 
implementation of ongoing projects is on schedule. Beneficiaries are satisfied that the qualities of 
implementation and outputs are very good. 

Effectiveness 

The evaluated projects have tackled money laundering (PECK, SCICAOCC), conflict of interest, and 
declaration of assets (PECK, SCICAOCC); financing of political parties (PECK), integrity and ethics in 
public services (PECK, SKJPC, SCICAOCC), accountability and transparency in the judiciary (SKJPC) 
through interventions aiming to improve the legal, regulatory and administrative performance of the key 
beneficiaries (KAA, FIU, AMSCA, KPO, KP, HCJ, MoJ and PMO) and also secondary institutions directly 
related to them and influenced by inter Institutional coordination. 

There is no evidence of activities or interventions aiming to build an anti-corruption culture among 
children and students in the Kosovo Education System, which in combination with awareness raising, 
could have contributed to more efficient public response to corruption in Kosovo. 

The SACIK project contributed to the drafting of the new laws on Political Party Financing Law and 
Criminal Code, and the development of the Kosovo Anti Corruption Strategy 2009 – 2011 and National 
Plan. It delivered a study on the causes of corruption in Kosovo and the identification of critical 
vulnerabilities, which was the basis to develop and implement a comprehensive and wide reaching public 
awareness campaign on citizens perception, education and participation in the fight against corruption in 
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Kosovo. A partial review and clarification was made on the legal framework for the prevention of conflicts 
of interest (in progress); amendments were made to the Law on Conflicts of Interest and Declaration of 
Asset, and improvements were made to the Law on the Financing of Political Parties. However, the 
proposal for restructuring the Kosovo Anti-corruption Agency (KAA) was not implemented as agreed (of 
35 proposals made for the Law on Anticorruption Agency, only 14 were accepted by the Kosovo 
authorities) but replaced by a new information exchange mechanism between Kosovo law enforcement 
bodies, which has not provided results so far, and due to the respective competences of the Kosovo Anti-
corruption Agency and the Kosovo Prosecutors Office not being clear-cut for investigation of Declaration 
of Assets, their poor relationship deteriorated further, reducing cooperation and thus the effectiveness of 
the project.  

The PECK project, implemented through Direct Agreement with the CoE, delivered very good quality 
outputs and was highly regarded by the beneficiary. The project assessed the compliance of Kosovo’s 
measures on anti-corruption (AC), anti-money laundering and combating the financing of terrorism 
(AML/CFT) with 2012 FATF Standards and provided valuable recommendations to the Kosovo 
authorities aiming to achieve legislative and organisational reforms compliant with international standards. 
The Assessment Reports also provided a solid basis for streamlining international technical assistance to 
Kosovo in the area of economic crime. The majority of CoE second Assessment Reports in Not Compliant 
areas address the Seizure and Confiscation of assets related to legislation, institutional settings and 
authority. Even though of an assessment nature, the transfer of knowledge was included within the PECK 
assessment process, which in both cycles was coordinated by Kosovo institutions such as the Anti-
corruption Agency and the Financial Intelligence Unit. This enabled the relevant institutions to be exposed 
to GRECO and MONEYVAL assessment methodology and use it practically. This was more evident 
during the second cycle when more active and intensive engagement by the Kosovo institutions was noted. 

The SCICAOCC Twinning project, which is providing strategic and operational advice on a continuing 
basis, is highly regarded by beneficiaries for the quality of outputs. These include good HR capacity 
building of the Kosovo Police, adopting best MS experiences and bringing Kosovo and MS institutions 
closer together. The following outcomes are assessed very satisfactory: the introduction of objective and 
transparent criteria for the appointment and dismissal of senior level management and officials of the 
Kosovo Police; the reinforcing of human capacity of the relevant police bodies for disciplinary and internal 
investigation, and the maintaining of reliable records of disciplinary and other actions taken with regard to 
police officers.  

The current level of achievement of the (ongoing) SKJPC project is satisfactory. 

Overall the outcomes are moderately satisfactory including the progress achieved in developing the 
operational capacity of the AC institutions. Some of the key recommendations for institutional 
restructuring have either not been implemented or only partly implemented. 

Institutional cooperation on information exchange amongst institutions involved in fight against corruption 
and LEAs based on MoUs developed by projects is in progress and not yet effective. Assistance ongoing 
from two projects – SCICAOCC, SKJPC and a new project is to start 2015. A formal relationship between 
the ODC and the State Prosecutor is needed in order to enhance disciplinary and criminal investigation of 
judges and prosecutors and make mutual co-operation transparent. 

Impact 

Deficiencies in anti-corruption legislation reported in the second Assessment Report regarding the degree 
of compliance with GRECO and FATF standards, as stated above, have negatively influenced the 
achievement of the tangible results in the area of anti-corruption. 

The results achieved so far in components of some specific projects such as SACIK and SKJPC, are rather 
isolated and better impact could be achieved by linking them to other projects/sectors. 
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Overall, the impact is unsatisfactory because there is no track record of successful corruption-related 
convictions matching in any way the level of corruption (TI Report, SELDI assessment). This refers also to 
the lack of high-level officials/politicians convicted (to date only 2 officials have been convicted by 
EULEX). There is a lack of results related to corruption in land ownership and procurement. Where there 
have been convictions, they have been for low-level corruption. 

Achievement of impact is restricted by a lack of separation of powers (thus lack of independence), a lack of 
ownership and a lack of technical capacities by the key investigation institutions. The General Prosecution 
Office (GPO) lacks operational independence while the Judiciary (crucially the High Court of Justice) is 
vulnerable to political pressure and interference. Some other related institutions such as the Central 
Electoral Commission, Kosovo Anti-corruption Agency and FIU have formal independence but lack 
authority e.g. the lack of authority of the FIU is most evident in ML supervision, investigation and 
prosecution powers. 

The lack of ownership is demonstrated by the KAA failing to be the leading body. Due to a lack of vision 
and capacity it has not been playing its role efficiently with the result that cooperation between the KAA 
and the law enforcement agencies is poor and ineffective. There is an overlap with the High Secretariat on 
AC at PM Office.   

There is a lack of technical capacities both in terms of human resources and equipment.  

The lack of technical human resources capacities is widespread with the exception of the KP. In particular 
specialist expertise is in short supply. There is not yet a law on PA and recruitment of civil service staff is 
not done on merit or with transparent criteria. Furthermore the limited financial resources are insufficient 
to allow the recruitment and remuneration of enough specialised staff to effectively and proactively 
perform key roles in bodies such as the Central Electoral Commission, Kosovo Anti-corruption Agency 
FIU. The situation is better, however, for junior roles, which include among their recruits the participants 
of the EU Young Cell Scheme59 who join key EU bodies such as the Ministry of European Integration and 
law enforcement agencies such as MoJ, MoI, Judiciary, HCJ. However, because of the low levels of 
rewards, they tend to move to better-paid positions including those with international organisations, after 
they have honoured their obligations. 

The lack of technical equipment is limiting the number of proactive investigations and thus detections.  
There is a lack of effective data exchange systems, and inter-connectivity of databases in bodies such as 
Tax, Customs, Land Registry, Business Registry, therefore the generation of manual requests is necessary, 
which delays responses and compromises the secrecy of investigations. Some of the above equipment 
deficiencies are in the process of being addressed by ongoing projects such as SCICAOCC and SKJPC or 
are to be addressed by other projects in the current pipeline, therefore there is scope for the impact of 
outputs to improve.  

The approach of prosecutors, police and judges is not as motivated as it could be because the absence of an 
impartial mechanism for career progression and low salaries undermine their status and self-esteem.  

EULEX has not succeeded in establishing an efficient model for anti-corruption activities. Its 
underwhelming performance has negatively affected the institutional environment and public trust. 

Overall the level of international cooperation is unsatisfactory due to the lack of official recognition of the 
Republic of Kosovo by the UN and the Council of Europe. Accordingly Kosovo is not a member of a 
number of European Rule of Law institutions such as Europol, Eurojust and Frontex, which results in an 
unbalanced relationship with such EU institutions involved in fight against corruption. While the respective 

                                                      
59 The Young Cell Scheme aims to improve the professional capacity and expertise of civil servants in key sectors of the Kosovo 
public administration by offering the opportunity to Kosovan graduates to undertake postgraduate masters programmes in EU 
Universities with the condition that upon return they work as civil servants for a minimum fixed period of time. 
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institutions of Kosovo respond to the requests of counterpart EU institutions by providing data and 
information, the EU institutions do not reciprocate in sharing data and information requested by Kosovo 
institutions involved in fight against corruption. 

Sustainability 

The declared commitment of the Government of Kosovo to fight corruption has not yet been translated 
into consolidated mechanisms to effectively coordinate and monitor fight against corruption initiatives to 
assure tangible results60. Added to this is the pressing need to make amendments to the Constitution or the 
justice laws in order make it possible to respond to recommendations of projects such as SKJCKPC. The 
Strategy on fight against corruption and AP 2013 – 2017 is not in accordance with international standards, 
the fight against corruption policies and measures are not based on risk and integrity assessments, there is a 
lack of measurable indicators thus evidence-based results cannot be measured. The overlapping 
competences of the KAA and the High Level Council on Anti-corruption at PMo is confusing, 
undermining their effectiveness and the overall sustainability of assistance for fight against corruption. 

IPA II Assessment 

The Kosovo IPA II Action Programme (AP) 2014 addresses the political criteria requirements related 
chapter 23 and 24 for “establishment of an independent and efficient judiciary” through “a solid legal 
framework and reliable institutions” and “respect for fundamental rights” set as priority two in the National 
Strategy for European Integration 2013 – 2020. Actions related to fight against corruption are focussed on 
increasing the efficiency of Judiciary and Prosecutorial system by improving the Legal framework and 
bringing it closer to EU standards; strengthening staff capacities for implementation /enforcement of Laws, 
which is identified as a priority in several strategic documents. The prevention and fight against corruption 
has been addressed through two direct Actions, respectively Action 6 and Action 7. Action 6, PECK II, has 
two main components: assessment and capacity building, which mainly target institutions involved in the 
prevention and repression of corruption in Kosovo and identified under PECK I. Action 7, Strengthening 
the capacities of the Judicial System in Kosovo, (total 6.4 million Euro) is to be implemented to a relatively 
longer (than before) time frame of 2-3 years. Both Actions take into consideration the Beneficiary capacity 
gaps in terms of number staff and skills in the various sectors where the assistance is targeted.  

The two Actions are highly relevant to supporting achievement of the political criteria objectives of Kosovo 
aiming to develop the Legal Framework of Judiciary sector closer to EU standards by assuring efficient 
security and justice in Kosovo. The project design incorporates very good efficiency regarding the 
translation of specific objectives into outputs – outcomes and definition of activity - tasks to produce them, 
and the number of contracts identified by modality and budget, plus also budget estimation defined at 
component level. There is a lack of cost analysis details in the AD. The prospects for effectiveness depend 
on the political will of the Government to commit adequate resources and push reform processes, the 
efficiency of the Donor Coordination system, and the functioning of the Kosovo Assembly (timely 
approval/adoption of Legislation). 

The Actions match the Objectives and priorities of the MoJ Strategic Development Plan 2012 – 2016 
where “the improvement and more efficient Judiciary system” is the first of five main objectives. Lack of a 
Judiciary Sector Strategy is an impediment to the efficient programming of fight against corruption Actions 
due lack of vision, targets and actions to achieve them. The “Strategy on Assistance to the Sector of Rule of 
Law in Kosovo 2016-2019 (Justice and Home Affairs) which was supposed to define the Strategic 
Objectives of the EU and assistance of others donors during the period 2014 -2018 provides evidence only 
on the EU assistance and not of any other donor, and therefore it cannot be used as a guiding document.  

                                                      
60 The 2012 Report of European Court of Auditors stated “Questionable local political will, weak financial capacity and the limited 
influence of civil society impair the prospects for sustainability of EU interventions”  
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There is no evidence that the development of SPDs is systematically followed by preparation of Action 
Documents to ensure that Objectives of SPDs are linked with Action Objectives. The Action Programme 
2014 includes 18 ADs with reference to SPD. The evaluators were informed by EUOK that SPDs in terms 
of the IPA 2015 programming cycle were developed following the timelines agreed with relevant services in 
Brussels and Kosovo government institutions. In a related anti-corruption field, a SPD for the Rule of Law 
and Human Rights sector and the relevant ADs have also been developed. 

Actions related to fight against corruption has been developed based on problem/needs analysis and have 
adequately taken into consideration the previous IPA I Project’s recommendations. Actions have well 
addressed the needs of beneficiaries, target groups and stakeholders. The process has assured involvement 
of stakeholders in a structured and systematic way under EUOK guidance in cooperation with MEI and 
respective lead institutions such as MoJ, KJC, KPC, Kosovo Trainings Institute but efficiency needs to be 
enhanced related to strategic thinking – most difficulties identified were related to translation of objectives 
into activities and results. 

The efforts to involve civil society have not been sufficiently achieved due to limited efforts by MoJ (the 
lead institution) to assure a broad sample of CSOs. 

The quality control procedures are carried out by EUOK while there is evidence that the beneficiary 
institutions lack internal capacities for efficient quality control. 

The AP 2014 relation between the objectives and allocation of resources is based on (i) level of priority (ii) 
sequencing of needs and (iii) timeframe for implementation but no evidence exists on analysis of the 
absorption capacity of beneficiaries (Workload Analysis and HR Assessment). A threat to achievement of 
planned results is lack of resources at some Beneficiary institutions. Actions contain appropriate and up to 
date references to the Kosovo national policies /strategies /reforms e.g. National Strategy for European 
Integration 2013 – 2020, Strategies and Action Plans for combating Organized Crime, corruption, 
trafficking of Human beings and Crime Prevention. Lack of a Judiciary Sector strategy is an impediment to 
results oriented Action Document by not taking into account the lessons learned and recommendations 
from IPA I implementation process, recommendations of Final Reports of completed projects and ROM 
reports. 

The two AP 2014 Actions related to fight against corruption do not make any reference to synergies with 
other donor’s interventions in the respective areas, which reflects the maturity of donor coordination in 
Kosovo. Even though a system for donor coordination is established composed of several platforms such 
as the High Level Forum (responsible for external aid flow within Kosovo) and the Aid Management 
Platform (AMP) aiming to collect and share information on donor support, the efficiency of the system is 
not yet assured in terms of guiding the EU and other donor assistance. Donor coordination is the 
responsibility of the Ministry of European Integration (Directorate of Development Assistance - DDA), 
which is seriously understaffed (only 3 staff) and lacks authority to carry out its tasks effectively. There have 
been allegations that some ministers consider donor projects as their own and “promise” them to specific 
contractors (International Government Organisations). 

Actions included in the AP 2014 are selected on the basis of sector/area priority, sequencing and 
coherence; Quality has not been a selection criteria for inclusion in the AP 2014 as the Quality Control 
process has assured that Actions comply with the standard’s requirements before approval. Several 
corrective rounds carried out amongst Lead Institutions, MEI and ECLO. 

The monitoring framework at Action Document level has been based on OVIs in the Logframe matrix and 
Indicator Measurement table allowing evaluation of performance by comparison of Indicators at baseline 
year with Milestones and Targets. Indicators are Output related and not Result oriented. It will be difficult 
to measure achievement of the Overall Objective (efficiency of Judiciary system). The administrative & 
organisational structure in charge of the monitoring and evaluation framework at local level is the DDA at 
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the MIE, which is seriously understaffed – only 1 staff on M&E; it is hard to believe that M&E will be 
effective. 

The IPA II implementation modalities include a mix Service Contracts and Twinning (Grants). The 
management of assistance in AP 2014 will still be mainly managed through Centralised Management (16 
Actions) by EUK and Decentralised agreement with IOM and COE for two Actions. 

IPA II Kosovo Indicative Budget estimation 

IPA II Assistance 
 

2014 2015 2016 2017 2018-2020 Total 

MEUR MEUR MEUR

Democracy and Rule of Law 137.5 99.1  236.6 

Democracy and Governance 64.4 46.0  110.4 

Rule of Law and Fundamental Rights 73.1 53.1  126.2 
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2.6 Montenegro - Country Summary 

Background 

Montenegro declared its independence in 2006. Although it is a young state it has been progressing well 
towards accession with the Stabilisation and Association Agreement (SAA) signed in October 2007 and 
entering into force in May 2010. In December 2010 the European Council granted Montenegro candidate 
country status. In 2010, the Commission issued a favourable opinion on Montenegro's application, 
identifying key priorities that would need to be addressed for negotiations to begin, including on anti-
corruption: “Improve the anti-corruption legal framework and implement the government's anticorruption strategy and action 
plan; establish a solid track record of proactive investigations, prosecutions and convictions in corruption cases at all levels”61. 

The Strategy for the Fight against Corruption and Organised Crime and its Action Plan were adopted in 
July 2010. The Strategy covers the period 2010-2014, while the Action Plan covers the period 2010-2012. A 
revised action plan 2010-2012 was adopted in July 2011 and contains 109 objectives and 372 measures for 
66 institutions/reporting bodies. The action plan for 2013-2014 was adopted in May 2013. However, some 
100 measures (almost one third) of the previous action plan had not been implemented and were included 
in the new action plan62. Also, the action plan for Chapter 23 outlines a comprehensive reform agenda in 
the area of anti-corruption. It contains comprehensive and detailed reform measures in the areas of 
prevention and repression of corruption that are broken-down into sequenced sub-measures and linked to 
concrete deadlines. Also needs for assistance to support the implementation of specific measures are 
indicated. in the area of anti-corruption. Based on action plans adopted by Montenegro, the EU established 
a comprehensive set of 84 interim benchmarks for chapters 23 and 24. These benchmarks provide clear 
guidance for future reforms.63 

The accession negotiations were opened in June 2012 and the screening of several chapters has started. At 
the time of this evaluation 18 Chapters were opened. The Chapter 23 on Judiciary and Fundamental Rights, 
including anti-corruption, was opened in December 2013, after the screening of this Chapter in 201264. 

As regards the main institutions involved in the fight against corruption: the National Commission for 
monitoring the implementation of the Strategy for the fight against corruption and organised crime is the 
principal authority in charge of interagency coordination in the fight against corruption and organized 
crime. Its main tasks are to manage, organise, coordinate and monitor the activities of state bodies, public 
administration bodies and other institutions responsible for the implementation of the Strategy. However, 
this high-level body met very rarely and in practice did not play a significant role. The Directorate for Anti-
Corruption Initiatives (DACI) has mainly a consultative role focusing on soft prevention measures such as 
education and awareness-raising, and it also serves as Secretariat to the National Commission on Anti-
Corruption. The Commission for the prevention of conflict of interest is also active in the field of 
prevention of corruption. It is in particular in charge of prevention of conflict of interest, verifying asset 
declarations of public officials, and incompatibility of functions. Control of political party financing and 
electoral campaigns is performed by the State Electoral Commission and the State Audit Institution. The 
Agency for the protection of personal data and free access to information plays an important role in 
implementing the Law on free access to information. The Division for the suppression of organised crime, 
corruption, terrorism and war crimes, established within the Supreme State Prosecutor’s Office, is the 

                                                      
61 SEC(2010) 1334 Commission Staff Working Document Analytical Report Accompanying The Communication from the Commission 
to the European Parliament and the Council Commission Opinion on Montenegro's application for membership of the European 
Union {COM(2010) 670. 
62 EC Progress report 2013, page 38, Brussels, 16.10.2013 SWD (2013) 411 final. 
63 Communication ‘Enlargement Strategy and Main Challenges 2014-15’, COM (2014)700 final of 8.10.2014. 
64 WP Enlargement + Countries Negotiating Accession to EU MD 281/12 12.11.12. 
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central body in the suppression of corruption.65 The institutional framework will undergo radical changes 
with the establishment of the new Anti-Corruption Agency, scheduled to be operational in January 2016. 

The EU Screening report notes (p.23, 24) that DACI, due to the absence of investigative powers or 
influence on the follow up given by other authorities, has limited added value. DACI's competencies would 
need to be strengthened in order for it to take a central role in the fight against corruption. The Conflict of 
Interest Commission has no investigative powers and access to relevant databases and lacks adequate 
administrative and professional capacity. Operational and investigative capacities of the law enforcement 
authorities have been strengthened, but overall remain insufficient. There are serious gaps in coordination 
between law enforcement agencies, reaching from the initial phases of investigations to the trial phases. The 
capacity of the judiciary to fight corruption, in particular high level corruption, needs to be further 
reinforced, in particular by improving the capacity of prosecutors to conduct financial investigations, trace 
criminal assets and present related evidence before the courts. 

Whereas the Enlargement Strategy and Main Challenges 2014-15 still indicates that delays have been noted 
on a number of measures, especially on legislative reforms, notably as regards anti-corruption, a 
comprehensive package of laws in the area of anti-corruption has been adopted in December 2014, 
completing the process of legislative reforms (primary legislation), and in February 2015 the Law on Special 
Prosecutor's Office was adopted. A credible track record of investigations, prosecutions and final 
convictions in corruption cases, including high-level corruption, needs to be developed. The systematic use 
of the instruments of seizure and confiscation of assets should be ensured.66 

Pending the establishment of a new anti-corruption agency, the capacity of existing institutions in the area 
of prevention of corruption needs to be improved and they need to take a more proactive approach. The 
system of checks for conflicts of interest and asset declarations is not effective. Increased efforts are needed 
with regard to the development of a solid track record of investigation, prosecution and final conviction in 
corruption cases, including high-level cases, and the systematic use of the power to seize and confiscate 
assets. The prosecution is in the lead of criminal investigations (already since several years) but cooperation 
with the police in pre-trial investigation remains to be improved in practice. In October 2014 a new 
Supreme State Prosecutor has been appointed. The impact of anti-corruption measures so far has been 
limited. Corruption remains prevalent in many areas and continues to be a serious problem, requiring 
effective implementation of deep and lasting reforms. 

Montenegro ranks 76 out 175 countries in the Transparency International (TI) Report 2014 and scores 42 
points on a scale from 0 (highly corrupt) to 100 (very clean) in the Corruption Perception Index.   

The following projects have been selected for the evaluation: 

 

Year Project Title Total

(M€)

EC 
Grant 
(M€) 

Other

(M€)

Co-
financing 

(M€) 

Status of 
implementation

2008 Strengthening Local Self-government 
(Phase II) - Promoting Transparency 

0.250 0.200 0.050  Closed 

2009 Strengthening the capacity of police 
administration 

2.400 2.000  0.400 Closed 

2010 Support to the implementation of the 0.737 0.70067  0.037 Closed 

                                                      
65 Screening Report Chapter 23, p. 8 
66 Enlargement Strategy and Main Challenges 2014-15, Brussels, 8.10.2014 COM (2014) 700 final, p. 21. 
67 Project did not deliver all outputs, as a result the amount of 100,000 EUR was returned to the EC. 
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Year Project Title Total

(M€)

EC 
Grant 
(M€) 

Other

(M€)

Co-
financing 

(M€) 

Status of 
implementation

anti-corruption strategy and action plan
2012 EU support to the Rule of Law  3.000   Ongoing, since 

January 2014. 
2013 Civil Society Facility: Zero tolerance to 

corruption-anti-corruption non-
governmental action delivering 
European result 

0.219 0.192 N/A 0.027 Ongoing, since 
November 2014.

 

Projects of IPA I assistance selected for the evaluation  

2008 Strengthening Local Self-government (Phase II) - Promoting Transparency 

Overall objective 

The overall objective of the Programme was to contribute to the development of a sound legal framework 
addressing local self-governments in Montenegro, promoting good governance and more effective 
provision of services to citizens.  

The Programme aimed to support the Montenegrin authorities at central and local level in the 
implementation of institutional and legal reforms in the field of local self-government.  

Project purpose 

To improve the legal framework for local self-governments in Montenegro through the strengthening of 
government capacity to draft legislation consistent with European standards and strengthen public ethics at 
local level and support local authorities to improve their regulations and practice on corruption prevention. 

For the evaluation the component Strengthening public ethics at local level was reviewed. 

Beneficiaries:  Ministry of Interior and participating municipalities. 

Status: closed. 

2009 Strengthening the capacity of police administration 

Overall objective: 

Strengthening the consolidation of the rule of law through the reinforcement of the institutional capacity in 
accordance with the Stabilization and Association process. 

Specific objective: 

Strengthening the police administration capacities to combat organized crime and corruption, as well as 
implementing the Strategy for Integrated Border Management (IBM). 

Beneficiaries: Police Directorate/Units for fight against organized crime and corruption and IT/Ministry of 
Interior. 

Status: Closed 

2010 Support to the implementation of the anti-corruption strategy and action plan 

Overall Objective:  

To reduce corruption and conflict of interest levels in Montenegro 

Specific objective:  
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Support the implementation of the anti-corruption strategy and action plan, focusing on the preventing 
measures (e.g. the law on the conflict of interest, measures to improve integrity and ethics), resulting in a 
reduced level of corruption and increased public trust in the institutions. 

Components: 

 Improving the legal framework on anti-corruption preventive measures;  

 Enhancing the institutional and administrative capacity of the DACI and the Commission for the 
Prevention of the CoI;  

 Establishing of fully operational anti-corruption co-ordination, prevention and monitoring 
measures/ systems;  

 Preparing and implementing Corruption risk analysis and integrity plans for most corruption 
vulnerable ministries and agencies;  

 Increasing public awareness (in the public sector, private sector and among the citizens) on 
integrity and anti-corruption measures.  

 

Beneficiaries:  

Directorate for AC Initiative (DACI), Commission for the Prevention of Conflict of Interest, in particular 
those related to monitoring of the implementation of anticorruption strategy and action plan, strengthening 
integrity, ethics and prevention of conflict of interest in the public sector. 

Status: closed.  

2012 EU support to the Rule of Law 

The global objective of this project, as outlined by the Contracting Authority, is to support the reform of 
rule of law in line with EU standards and best practices. The specific objective is strengthening the 
independence, efficiency and accountability of the Judiciary, and the fight against corruption and organised 
crime. The project is split into 2 key Components; the first dealing with the independence, efficiency and 
accountability of the Judiciary, and the second focused on strengthening administrative, technical and 
operational capacities of the Police Directorate, Administration for Prevention of Money Laundering and 
Financing of Terrorism (APMLTF), and the Public Property Agency. The project will meet the objectives 
by working closely with these key stakeholder groups, namely the Ministry of Justice, Police Directorate, 
APMLTF and the Public Property Agency. These objectives are in line with the requirements for reform 
and modernization of the criminal justice system as detailed in the 2012 EC Progress Report. 

Beneficiaries:  

Ministry of Justice, Supreme Court of Montenegro, Supreme State Prosecution Office, the Ministry of 
Interior, the Police Administration, the Administration for the Prevention of Money Laundering and 
Terrorist Financing, State Property Agency  

Status: Ongoing. The project actually started in April 2014, after the inception period. The experts indicated 
the importance of a step-by-step approach during the implementation period of three years. The main 
project activities so far were:  

o Police surveillance, under cover (street) training, trainings in the UK. Furthermore on 
intelligence led policing, mapping crime trends and setting priorities, which should contribute 
to strategic plans for police districts. Statistical basis for crime assessments. 

o One focus of the project in 2014 was to improve collection of judicial statistics and 
preparation of statistical reports in line with CEPEJ standards. Courts will as of 2016 be in 
charge of managing their own budget. The project focused on court management and 
preparation of court presidents for their new tasks.  There are too many judges in relation to 
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the size of the population. Recruitment is still influenced by nepotism. In February 2015 a new 
nation-wide system of recruitment of judges and prosecutors has been introduced, which is 
transparent, merit-based and seeks to apply objective criteria.] 

o The Fiscal Investigation Unit (FIU) has been provided with hard- and software to improve 
electronic reporting (on unusual bank transactions).  The report of CoE Moneyval is expected 
to be released in May 2015. 

o Main project key focus areas in 2015: Prosecution Service and development case management 
system. 

 

2013 Civil Society Facility: Zero tolerance to corruption-anti-corruption non-governmental action 
delivering European result 

Overall objective: To contribute to democratic development of Montenegro by supporting active 
participation of citizens, CSOs and media in the fight against corruption and by increasing accountability 
and responsiveness of public institutions. 
 
Specific objectives: 

o Improve citizens’ participation in fight against corruption; 	
o Improve capacities of CSO’s (civil society and media) to successfully investigate and report 

corruption;	
o Improve track record in investigations, accountability and responsiveness of institutions in 

processing high-level corruption.	
 
Target groups: 

Citizens, CSOs, journalists, Police Directorate and the Supreme State Prosecutor, the Directorate for 
Inspections, Agency for protection of privacy and access to information, Administrative and Supreme 
Courts, the Prosecutorial Council and the Ministry of Interior and Media. 

Status: Preparations have started with the implementation of the component that ensures more close 
interaction with stakeholders, namely journalists and CSO’s representatives. So far activities were focused at 
preparing the environment for implementations of the major phases of the project: capacity building of 
journalists and CSO’s for conducting investigations. 

Overall conclusion 

IPA support to the fight against corruption provided mixed results. The field mission and subsequent 
meetings with the stakeholders of the five selected projects show that the assistance has contributed to the 
fight against corruption, but to varying degrees.  

Progress has especially been made in developing new laws related to anti-corruption. There has been clear 
capacity building in the Rule of Law sector, which is still going on. However, the project Support to the 
implementation of the anti-corruption strategy and action plan (IPA 2010) suffered from a number of 
weaknesses, mainly, according to informants, due to the lack of political commitment or procedural 
changes in the Directorate for Anti-Corruption Initiative (DACI) whereby the project spending was lagging 
behind. Outputs of the two ongoing projects under IPA 2012 and 2013 can be expected to be delivered. 
During the field mission disagreement was noted between the EUD and the local stakeholders on the IPA 
2014 project, as regards the relevance of this project. The following evaluation criteria will be covered: 
relevance and coherence, efficiency and added value, effectiveness, impact, and sustainability. 
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Relevance and coherence 

The five projects, which were reviewed and discussed with the direct beneficiaries, show a good degree of 
relevance, in the sense that they are well aligned with the multiple needs of accession and the strategic 
objectives, as mentioned in the strategic programming documents (AP/NPAA/EP/SAA, MIPDs, 
Screening Report and EU Progress Reports). 

The assistance specifically addressed accession negotiations requirements for specific acquis Chapters i.e. 
opening and closing ‘benchmarks’ for the Chapter 23 and 24 (for the ongoing projects only). 

For the NIPAC, the Ministry of Justice, other interviewed agencies involved in the fight against corruption, 
IPA support has been very important to strengthen the Rule of Law in Montenegro. The fight against 
corruption is seen as a priority and appropriately addressed in all relevant MIPDs (financial allocations), EC 
Progress Reports and the national anti-corruption strategy and action plans. Interviewees consider IPA 
support highly relevant as the evaluated projects are well aligned with the needs of accession and the main 
factor for the many improvements in the fight against corruption. 

Disagreement has been noted between the EUD and the local beneficiaries, namely the Ministry of Justice, 
DACI and the Commission for the Prevention of Conflict of Interest, on the IPA II 2014 funding request 
to enhance the capacities of staff with a view on the establishment of the new Anti-corruption Agency 
which establishment is foreseen to be operational in January 2016. The EUD gives priority to the drafting 
and improvements of integrity plans.  

Efficiency and added value 

Efficiency of IPA assistance in the area of anti-corruption in Montenegro is rated “good”, as the projects 
have been implemented in a timely manner68 except for the IPA 2010 project Support to the 
Implementation of the Anti-corruption Strategy and Action Plan, which is rated “serious deficiencies”. The 
highly politicized institutional structure and limited staffing capacity constrained the quality of the outputs 
produced. The amount of 100,000 EUR was returned to the EU. 

The use of Twinning in strengthening the capacity of the Police administration (IPA 2009) has been 
appropriate to the needs and capacities of the beneficiaries. This applied particularly to the component on 
forensics. The use of European peer organisations as service providers has been cost efficient. In terms of 
money and financial management the project delivered results within the originally planned budgets. The 
ongoing IPA 2012 EU support to the Rule of Law project is based on a grant contract of three years, taking 
into account the need for a step-by-step approach in this sector and the large number of experts needed to 
address adequately the many activities and beneficiaries. This timeframe is an advantage over Twinning, 
which normally covers a shorter period of two years. 

Effectiveness 

This evaluation question directed at effectiveness looks first of all at the extent to which the outputs and 
objectives of the assistance have been successfully achieved (or are likely to be achieved). All outputs have 
been delivered and approved by the respective beneficiaries, with the exception of the above-mentioned 
IPA 2010 project.  

Impact 

                                                      
68 According to the initial agreement however, the project 2008 Strengthening Local Self-government (Phase II) - Promoting 
Transparency, should have been completed by 28 February 2011. Following consultations with the EU delegation, it was decided to 
grant the project a new extension of four months, until 30 June 2011. The extension was intended to give it more time to complete 
some of the pending activities. As described in the final report, nearly all of the key Expected Results, with minor exceptions, 
initially envisaged have been achieved by the end of June 2011.  
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As indicated in the final report of the thematic RoL evaluation69, little can be said about the impact of EU 
assistance in the area of corruption. Montenegro’s corruption ratings have improved in recent years, 
although some informants believe that such improvements exist only on paper, but don’t reflect reality. It 
would seem rather improbable though to attribute these improvements to the relatively modest IPA 
support in this area.  

Positive impact will be achieved in the development of institutional structures through legislation, 
coordination and capacity building. Commitment from beneficiaries has been variable and gaps remain to 
be addressed in key areas. The continued cooperation between former Twinning partners and the Police 
Department is a good example of achieved results by IPA translated into sustainable impact.  

Sustainability 

The sustainability of EU interventions can be rated “deficiencies”. Obstacles to the sustainable change of 
work habits in the rule-of-law organisations in Montenegro have been on one hand the short project cycles 
and the reportedly high staff fluctuation. The deliberate choice of a three years implementation period of 
the RoL project will be instrumental in increasing sustainability and expected long-term results. 

 IPA II programme 

Indicative strategy paper 2014-2020: 

Pre-accession assistance will support the implementation of the Action Plans for Chapters 23 and 24. 
Particular attention will be paid to reforms improving the independence, accountability and professionalism 
of the judiciary, strengthening the fight against corruption and against organised crime 

As regards the fight against corruption, Montenegro needs to further improve and strengthen its legal and 
institutional framework for the prevention and repression of corruption and enhance its overall capacity to 
effectively implement and monitor all measures foreseen in the pertinent strategic documents and action 
plans. Reforms in the area of prevention of corruption should aim at putting in place effective systems for 
preventing conflicts of interest as well as for controlling asset declarations of public officials and political 
party financing. A priority reform in this respect is the establishment of a new Anti-Corruption Agency and 
of a Special Prosecutor's Office for the fight against corruption and organised crime. Montenegro needs to 
effectively implement the rules on free access to information and strengthen the protection of whistle-
blowers. Montenegro also needs to step up anti-corruption measures at the local level and, in particular, in 
sensitive areas such as public procurement. Montenegro needs to develop a track record of substantial 
results based on efficient, effective and unbiased investigation, prosecution and court rulings in corruption 
cases at all levels, including high -level corruption and in vulnerable sectors such as public procurement. All 
investigation and judicial authorities need to be provided with adequate resources, and inter-agency 
cooperation needs to be improved. Capacities and expertise need to be strengthened, in particular for 
financial investigations and in the area of seizure, confiscation, and management of proceeds of crime. 

Strategic objectives for IPA 2014-2020 in Montenegro are the following: 

 Sustained pre-accession assistance in two most strategic sectors:	
 Rule of Law and Fundamental Rights	
 Democracy and Governance	
  

 
IPA II indicative allocation for Montenegro (€ million) 

                                                      
69  Thematic Evaluation of Rule of Law, Judicial Reform and Fight against Corruption and Organised Crime in the Western 
Balkans-Lot 3, Service Contract, Ref. No. 2011/256638, February 2013. P. 270. 
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 2014 2015 2016 2017 2018-2020 
Total 

m € 

Democracy and Rule of Law 18.8 15.8 12.8 13.3 38.5 99.2

Democracy and Governance 29.1 17.8 46.9

Rule of Law and Fundamental Rights 31.6 20.7 52.3

The Financing Agreements are due to be signed in the beginning of 2015.  
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2.7 Serbia – Country Summary 

Background 

Corruption is still a serious problem in Serbia, affecting the everyday lives of its citizens and hampering 
economic development. Serbia ranks 78 out 175 countries in the Transparency International (TI) Report 
2014 and scores 41 points on a scale from 0 (highly corrupt) to 100 (very clean) in the Corruption 
Perception Index.  Serbia tops the Balkan states (and ranks 16th out of 143 countries) for illegal financial 
flows with an estimated US$5 billion disappearing every year through illicit flows, including the proceeds of 
crime, corruption and tax evasion70. According to Transparency International’s Global Corruption 
Barometer 2013, 82 % of respondents felt the judiciary was corrupt or extremely corrupt. Corruption is 
ranked as the most important problem identified by businesses in making a decision for starting economic 
activities in the country in the period of 2013-2014, according to the findings of the Global 
Competitiveness Report (WEF 2013)71.  

According to a study published by UNODC, people rank corruption as the most important problem facing 
their country after unemployment and poverty/low standard of living.72 More than half the population 
believes that corrupt practices occur often or very often in important public institutions, including political 
parties, local government, public hospitals, the police, the judiciary and customs office. A significant 
percentage of businesses pay bribes to public officials repeatedly over the course of a year.73 

In March 2012, the European Council granted the status of candidate country to Serbia. In April 201374, 
finding that Serbia had met the key priority of taking steps towards visible and sustainable improvement of 
relations with Kosovo - as set out in its 2011 Opinion on Serbia’s membership application75 - the 
Commission recommended to the Council that accession negotiations be opened. In line with the decision 
of the European Council to open accession negotiations with Serbia, in December 2013, the Council 
adopted a negotiating framework and agreed to hold the first Intergovernmental Conference with Serbia in 
January 2014. This was a formal start of Serbia's accession negotiations. Since then, activities to satisfy EU 
criteria for opening chapters of the EU acquis have been undertaken by Serbia. The new Government of the 
Republic of Serbia, formed on 27 April 2014, stated corruption would be one of the major themes, calling 
for stringent measures within his economic reform policy.  

The EC noted in May 2014 in its screening report76 on Chapter 23 Judiciary and Fundamental Rights, that 
in July 2013 a new Strategy on the Fight against Corruption for the period 2013-2018 was adopted with its 
accompanying action plan. The strategy aims at both a structural approach dealing with issues such as good 
governance, independent institutions, internal and external audit and control, and protection of whistle-
blowers, together with a sector approach addressing corruption in most sensitive sectors such as public 
procurement, urbanism and spatial planning, the judiciary, police, education and health. The action plan 
also contains indicators for measuring the successful implementation of measures as well as some 
indications as to the required financial resources. 

                                                      
70 Serbia, overview of political corruption, Transparency International, 26 March 2014. 
71 The Global Competitiveness Report 2013-2014 (World Economic Forum) assesses the competitiveness landscape of 144 economies, 
providing insight into the drivers of their productivity and prosperity.  
72 UNODC (2013); Bribery As Experienced By The Population; http://www.unodc.org/documents/data-and-
analysis/statistics/corruption/Serbia_corruption_report_web.pdf  
73 UNODC (2013); Business, Corruption And Crime In Serbia; http://www.unodc.org/documents/data-and-
analysis/statistics/corruption/Serbia_Business_corruption_report_ENG.pdf  
74 The Commission and the High Representative of the Union for Foreign Affairs and Security Policy issued an ad hoc joint report 
on specific issues on which the Council had, in December 2012, requested additional information, JOIN (2013) 7 final of 
22.04.2013. 
75 COM (2011) 668 final 
76 WP Enlargement + Countries negotiating accession to EU, MD 45/14, 15.05.14. 
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Serbia has an Anti-Corruption Agency since 2010. According to its legal basis, the Agency is an 
autonomous public authority, with preventive competences in several fields. These include dealing with 
conflicts of interest and asset declarations of public officials, controlling the funding of political parties and 
electoral campaigns, corruption prevention, whistle-blowers protection, monitoring the implementation of 
the National Anti-Corruption Strategy/action plan and sector action plans, monitoring compliance with 
international obligations, providing guidelines on integrity plans and establishing cooperation with all public 
and non-governmental organisations in Serbia. The Anti-Corruption Agency reports to the National 
Assembly. According to Serbia, it currently has 76 permanent staff members and 10 temporary agents out 
of the 123 permanent positions that are foreseen. Its annual budget is approximately EUR 1, 3 million. For 
funding its activities, the Agency still mostly relies on donor support. 

Another important anti-corruption body in Serbia is the Anti-Corruption Council, which was established in 
2001 as a governmental advisory body pursuant to the Law on the Government. 

Serbia signed the United Nations Convention against Corruption on 11 December 2003 and ratified it on 
20 December 2005. The Convention has become an integral part of Serbia’s legal system following its 
ratification by the Serbian National Assembly. Other legislation contributes to a rather strong framework 
for fighting corruption: the Constitution, the Criminal Code, and the Criminal Procedure Code, Law on 
Public Enterprises from 201277, Law on Public Procurements (2006), Law on Prevention of Conflict of 
Interests in performing Public Functions (2004), the Law on Corporate Liability for Criminal Acts (2008), 
Law on the Agency for the Fight against Corruption (2010). Legislation regulating specific sectors (e.g. 
health, education, police, etc.) also contains measures to prevent or fight corruption.  

Consecutive EU Progress reports show signs of improvements of the anti-corruption measures taken by 
the government in recent years. The EU Serbia Progress Report 2014 recognised the political impetus set 
forth by the Serbian Prime minister but highlights that the implementation of the national strategy on the 
fight against corruption for the period 2013-2018 and its related action plan have yet to mirror the strong 
political impetus to fight corruption.  

Findings  

Serbia is excluded from the scope of the assessment, due to a recently completed thematic evaluation on 
the Rule of Law sector78 in 2012 and the Performance audit79, conducted in 2013 by the European Court of 
Auditors on the same subject. In addition, the evaluators were invited to take on board the findings and 
conclusions from the sector evaluation and to integrate them as part of the common findings and lessons 
learned from past experience. 

The thematic evaluation on the Rule of Law sector concluded that overall the relevance of the evaluated 
IPA 2007-2012 anti-corruption projects in Serbia is very good (p.283). The overall programming improved 
considerably, moving from annual revisions of MIPDs that kept a rigid “Copenhagen criteria” structure and 
with little change to policy objectives, to a sector-structured MIPD, with National Programs added in to 
provide more contents to project selection.  

The audit conducted by the European Court of Auditors covered the 2007-2013 period and addressed the 
EC’s effectiveness in managing IPA projects and non-financial assistance. Among others, the Court 
reviewed a sample of 10 projects from 2010, 2011, 2012 annual programmes to check whether governance 
and the fight against corruption were cross-cutting issues in projects where good governance was not a 
primary objective. Despite the explicit reference to anti-corruption in the project design, it was concluded 

                                                      
77 Official Gazette of the RS, No. 119/12 
78 Thematic Evaluation of Rule of Law, Judicial Reform and Fight against Corruption and Organised Crime in western Balkans-Lot 
3, Service contract Ref. No. 2011/256638, Final main report, February 2013. 
79 Special Report – EU Pre-accession Assistance to Serbia, European Court of Auditors, 2014. 
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that most of the projects examined have indirectly contributed to the fight against corruption (p.31). The 
audit found that programming of the IPA financial assistance is based on a coherent strategic framework 
and the approach to selecting projects relevant to preparing Serbia for accession is gradually improving 
(p.5). On the whole, the audited projects produced their planned outputs. According to the auditors the 
IPA 2008 project “Fight against corruption- support to establish the Anti-corruption Agency” (ACA), 
successfully supported the strengthening of the administrative capacity of the ACA, notably by providing 
IT solutions. It also improved the legal and institutional framework for the fight against corruption by 
contributing to the drafting of a revised anti-corruption strategy and action plan (p.20). 

Information from local stakeholders 

The current situation in Serbia in the area of IPA support to fight corruption has been discussed with key 
stakeholders, resulting in the following overview on observations.  

 Main issues within the Justice sector are the Court backlog of cases and general inefficiencies with it. A 
Case Management system should be implemented. Reform of the judiciary is a pre-requisite for a 
successful fight against corruption.  

 In general, it is difficult for judges and prosecutors to get good insight in the complex area of 
corruption.  

 The implementation of the Criminal Procedure Act is problematic. Compared to the number of arrests, 
the number of convictions is too low. 

 The Court system lacks IT capacity to be connected with other Courts. As a result, basic Courts in 
Serbia cannot consult a database on jurisprudence, including on European Law (provided that they 
have been translated). 

 More transparent cooperation between law enforcement agencies is needed (information exchange, 
access to databases). 

 An important intervention is the Multi-Donor-Trust- Fund lead by World Bank. So far they did a 
functional review of Judiciary system and they support the Action Plan for justice.   

 The Ministry of Justice is in charge of the drafting of the anti-corruption strategy and measures within 
the Action Plan. Serbia managed to put in place the mechanisms for implementation of the Strategy: 
the Prime Minister is in charge of the coordination for the implementation of the anti-corruption 
Action Plan. This division of responsibilities and tasks (and in relation to the oversight tasks of the 
Anti-corruption Agency) could create confusion without making clear what this means for the 
coordination within the executive power. 

 Collaboration between the Anti-corruption Agency and the Anti-Corruption Council is very limited, 
despite the similarities of some aspects of their work. The Anti-Corruption Council is considered to 
have good expertise. 

 A number of stakeholders noted the need for an effective anti-corruption inter-ministerial planning and 
review cycle. Ministries have contact persons for anti-corruption issue, but these persons do not have 
the necessary powers or support to provide inputs for anti-corruption plans and policies. 

 Strengthening the capacities of the Anti-corruption Agency needs continuous attention. The absorption 
capacity of the ACA is questionable, taking into account its wide mandate. 

 Integrity plans lack risk assessments or a serious overview on corruption risks. 

 There is a lack of relevant (objective) indicators of achievement to measure progress on outcomes. 
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 There is a need for smaller projects for institutional reforms to establish new departments and or 
reform existing ones. 

 Inter-agency cooperation and coordination between anti-corruption institutions should be improved. 

 EU assistance needs to be turned towards the private sector (show practical examples and best 
practices for the business sector and work with small companies to raise awareness and knowledge on 
anti-corruption). 

 Stronger budgetary inspections and a stronger inspection mandate are needed. For public procurement 
there are no verdicts (there are misdemeanour, but no criminal ones). 

 A number of projects had overlaps and thus have not always been coordinated between international 
donors. 

 The Law on Protection of Whistle-blowers will come into force in June 2015. Each public institution 
should adapt its internal structure to facilitate reporting on corruption. 

 Regarding CSO’s on the monitoring of the implementation of policies related to the Accession 
Negotiations, with emphasis on Chapter 23: 

o It is necessary to cease with the practice of adopting laws in urgent procedure. Most of the 
laws were adopted in urgent procedures, even in these cases where circumstances did not 
warrant this approach. As a result, lawmakers excluded civil society, from the legislation 
process, while adopting laws of dubious quality that are presented as ‘European’. 	

o CSOs need to be effectively included in the process of drafting the Action Plans for Chapters 
23 and 24. Comments by CSO’s on Action Plans were not submitted directly to the Ministry of 
Justice, but rather to the Office for Cooperation with the Civil Society, which preselects them 
based on an unclear set of criteria. It is necessary that state institutions adopt the practice of 
submitting explanations regarding comments on draft regulations submitted by CSO’s. The 
guidelines for Including CSO’s in the process of adapting regulations, still waiting to be 
adequately implemented after its adoption by the Government’s decision from August 26, 
2014.	

o Poor progress has been made in the fight against corruption by the police. The integrity of the 
police is mostly influenced by inadequate human resources management and poor internal 
control. A new Law on the Police is under discussion.	

o More transparency on documents on IPA project proposals, implementation and monitoring is 
needed, as it is impossible to check the impacts and to give recommendations. The EUD 
website-info should be improved in this respect.	

IPA II Programme 

The Indicative Strategy Paper 2014-2020 for Serbia states that: “The rule of law will remain at the heart of 
the enlargement process. Serbia will have to sustain the momentum of reforms over time in the key areas of 
the rule of law, particularly judicial reform and anti-corruption policy […]. The full and timely 
implementation of the relevant strategies and the action plans in the area of rule of law and fundamental 
rights will be essential in this regard. 

 2014-2017 2018-2020 Total 2014-2020 
Democracy and governance 177.8 100.2 278.0 
Rule of law and fundamental rights 135.0 130.0 265.0 
 
The Strategy Paper outlines the following expected results in the area of rule of law (relating to corruption):  

 Judicial independence, impartiality and efficiency is improved, including improved 
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constitutional and legal framework, technical and administrative capacities of the judicial 
network and substantial reduction of backlog of cases; 

 Professionalism is strengthened through merit-based and transparent criteria for appointments 
of judges, prosecutors and court administrators as well as through evaluations of performance, 
merit based promotions and court inspections; 

 The duration of proceedings is substantially reduced;  

 The consistency of jurisprudence improved and timely and correct enforcement of judicial 
rulings is ensured; 

 An integrated approach to the prevention and fight against corruption is implemented, 
including an effective system for protection of whistle-blowers, strengthening capacities and 
efficiency of the relevant bodies, in particular the Anti-Corruption Agency; 

 There is an improved track record of inter-agency cooperation, investigation, processing, 
prosecution and final convictions in corruption cases. 

The evaluation of performance of IPA interventions combating corruption during the 2007- 2013 period 
has informed the strategic assessment to be conducted by the evaluation team on the programming 
documents of IPA II for the same sub-sector. The key element to be taken into consideration is the 
movement from a project approach to the overarching sector approach, which must be taken into careful 
consideration in the assessment of programming documents and in the production of recommendations for 
their improvement. 

Current situation 

 The sector planning for Justice (initiative to have it for all sectors) 2015-2017 – aims to capture all 
priorities and needs of national actors – the sector planning document has been prepared at the same 
time as the Action Plan. It envisages support for Chapter 23. The sector approach comprises a clear 
strategic document and the development of detailed and comprehensive action plans. Based on this 
document, projects will be developed. 

 At the time of the evaluation (March 2015) Serbia was in the process of opening negotiations for 
Chapter 23, preparing a third version of the Action Plan for Chapter 23 (Judiciary and Fundamental 
Rights). The Serbian European Integration Office (SEIO) acts as the focal point with regards to EU 
funding. The Director of SEIO is the National IPA Coordinator (NIPAC).  In SEIO – there is an 
M&E department that leads the monitoring process for IPA. 

 The IPA 2013 - Support to implementation of the Anti-corruption Strategy 2013-2018 has not started 
yet and is in the procurement phase. The project will have two components, one Twinning Project 
directed to Anti-Corruption Agency, and a service contract. The project is broad and system based, it 
includes working with a variety of actors, from justice sector but also health, education, CSOs, etc. 
Besides TA, the project will also include surveys and research on a number of areas. Its broad results 
framework also allows for adjustments and further inputs once the project is underway, which is 
allowing also for flexibility of intervention under changing context for anti-corruption in the country. 
So far there are no plans for any projects after IPA 2013. The experiences and lessons 
learned/priorities from the implementation of this project will have to be seen first.	
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2.8 Turkey – Country Summary 

Background 
Turkey has been a candidate for full EU membership status since 1999 and has made progress in terms of 
democratisation and economic liberalisation. However, the situation of human rights and political freedoms 
remains an issue of great concern. Moreover, based on the January 2012 assessment of Transparency 
International the country faces high levels of corruption. Accordingly, the government has taken steps to 
reduce corruption in the country, including the adoption of an anti-corruption action plan in 2010 and a 
series of commitments in June 2012 to cover incrimination and presidential candidate funding. However, 
despite this progress, the country continues to be confronted with challenges of rampant corruption and 
existing anti-corruption measures are put into question. One of the main criticisms has been the lack of a 
coordinated and strategic approach to anti-corruption. There is also an absence of transparency and 
accountability in the political system, as embodied in the immunity regulations for high-ranking officials. 
Moreover, civil society has a limited role to play in policymaking and there is no mechanism enabling 
citizens to monitor government commitments. The need for greater civic participation in public life was 
reflected in the 2013 Gezi Park protests. 

EU financial assistance in the area of the fight against corruption started quite recently with the 2006 Ethics 
for the Prevention of Corruption in Turkey project; no EU funds could be programmed prior to the 
establishment of an independent single anti-corruption body and the adoption of a National Anti-
Corruption Strategy.  

Since 2001 EU pre-accession assistance to Turkey in the area of the fight against corruption has amounted 
to EUR 6,160,000 for 5 projects, of which EUR 1,661,732 was paid out as of 31 December 2012; at present 
one project has been completed, two are ongoing and two are to be started. 

According to the 2011-2013 MIPD the first priority of Turkey was to make progress in critical areas of rule 
of law in order to tackle key reforms of the judiciary and fundamental rights.  

The first objective of the sector priority Justice, Home Affairs and Fundamental Rights was to implement 
the necessary reforms to build an independent, impartial and efficient judiciary. The second objective was 
effective law enforcement, successful fight against crime and corruption, and improved integrated border 
management and prevention of illegal migration.  

Various institutions are involved in the democracy and governance sector and there is neither one specific 
sector lead institution nor a comprehensive strategy covering public administration reform, acquis alignment 
and regulatory reforms. The main institutions in the anti-corruption field are the Prime Ministry Inspection 
Board and the Council of Ethics. The 2010-2014 national anti-corruption strategy and action plan remains 
the current key strategic document. A national anti-corruption strategy and action plan for the next 
programming period, 2014-2020, is yet to be prepared and approved for adoption. 

Under the 2010-14 national anti-corruption strategy, numerous working groups, set up to consider various 
corruption-related issues, reported to an inter-ministerial committee overseeing implementation. Reports 
were not made public and there were very limited opportunities for contributions from civil society 
organisations. The working groups made some practical policy suggestions, such as conducting annual 
countrywide corruption perception surveys and establishing comprehensive tracking of data on corruption. 
These have not been implemented. The legal mandate, institutional capacity and functional independence 
of the Prime Ministry Inspection Board remained unclear. It is currently entitled only to oversee work 
related to the strategy and has a mandate for coordination via byelaw alone. Turkey has not responded to 
the compliance report regarding the recommendations of the third evaluation round of GRECO.  

During the last two years corruption has become an important public issue in Turkey, notably with 
allegations of politicians being involved in big scandals and a lack of government transparency regarding 
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public financial management of such things as high cost investments. The media is widely politicized and 
the government has too much control of it. Media owners who are close (sometimes through family 
relations) to senior members of government or other influential groups of people and who support 
government policies can expect their revenues from advertising etc. to be healthy. Media owners who 
promote views opposing government policy are likely to struggle to generate revenues from advertising etc. 

The inadequate transparency of government includes the weakness of parliamentary control/reporting 
mechanisms on public financial management. In 2014 information published by some ministries was 
insufficient to allow judgement of their performance in the use of Public Funds. Although the Court of 
Accountants publishes periodic reports, the reports do not have sufficient rigorous information. 

Turkey, as an emerging economy, has been responsive to the increasing anti-corruption efforts being made 
throughout the world. While it has an adequate legal framework in place, recent studies published by the 
OECD and Transparency International’s Corruption Perception Index (CPI) showed that Turkey’s ranking 
dropped during 2014. In the CPI results Turkey lost 5 points (50 points in 2013 and 45 in the 2014 results) 
and moved from the 53rd least corrupt country to the 64th. On the global front, the OECD’s Foreign 
Bribery Report published in December 2014 shows no evidence of Turkey having enforced the foreign 
anti-bribery legislation and concluded a foreign bribery case. Similarly, the OECD Phase 3 Report on 
Implementing the OECD Anti-Bribery Convention in Turkey demonstrated that the OECD was 
concerned about Turkey’s level of detection and investigation of foreign bribery offences. 

A general election will be held in Turkey on 7th June 2015 to elect the 550 members of the Grand National 
Assembly. 

Transparency International, Corruption Perception Index (CPI) ranking 2007-2014:  

2007 2008 2009 2010 2011 2012 2013 2014 
64 58 61 56 61 54 53 64 

 

IPA I - Projects of assistance selected for the evaluation  

Programme Project Title Leading 
Beneficiary

Total

(M€)

EC 
Grant 
(M€) 

Other 

(M€) 

Co-
financing 
(M€) 

2006 Ethics for the Prevention of 
Corruption in Turkey (TYEC 1) 

Council of 
Ethics for 
the Public 
Service 

1.500 1.350 0.150 0 

2009 Strengthening the coordination of 
anti-corruption policies and practices 

Prime 
Ministry 
Inspection 
Board 

1.600 1.360 0.070 0.170 

2009 Consolidating Ethics in the Public 
Sector (TYEC 2) 

Council of 
Ethics for 
the Public 
Service 

1.500 1.200 0.150 0.150 

Note: “Other” denotes financing provided by the Council of Europe or in the case of the “Strengthening 
the coordination of anti-corruption policies and practices” project by a private donor 
“Co-financing” denotes financing provided by the beneficiary country 

Objectives and Activities 
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Ethics for the Prevention of Corruption in Turkey (TYEC 1) – the project purpose was to ensure the 
effective implementation of the Code of Ethics for public officials and the adoption of such codes by other 
categories of officials. 

Implementation started in December 2007 and ended in November 2009. This was the first joint project of 
the EU and the CoE in the field of good governance and consolidation of ethical standards to prevent 
corruption in Turkey. 

Strengthening the coordination of anti-corruption policies and practices – the project purpose is to ensure 
the efficient and effective fight against corruption through enhancing expertise of inspectors, auditors and 
controllers of different institutions. 

Implementation started in December 2012 and the planned 24 months duration was extended by four 
months to allow completion of the supply component to enable sharing of data by 9 ministries. 

Consolidating Ethics in the Public Sector (TYEC 2) – the project purpose is to ensure the effective 
dissemination and implementation of the Code of Ethics across the public sector and support the work of 
the Council of Ethics for Public Service (CoEPS) and ethics commissions of line ministries in developing 
ethical frameworks within ministries. 

Implementation started in March 2012 and ended in June 2014. 

Relevance and Coherence 

The projects are in accordance with the priorities first set out in the 2006 Accession Partnership, and 
confirmed by the 9th development plan of Turkey (2007-2013).  

Turkey ratified the Council of Europe’s Civil and Criminal Law Conventions against Corruption in 2003 
and 2004 respectively and joined the Council’s Group of States against Corruption (GRECO) in January 
2004. The CoEPS was established in June 2004 and in 2005 the Regulation on the Principles of Ethical 
Behaviour for Public Officials (the Code of Ethics) was adopted. The participation of Turkey in the 
UNCAC was ratified in 2006. 

Project TYEC 2 took into account the institutional needs resulting from the recommendations of the 
TYEC 1 project, with which it was highly coherent, and it built on the outputs and outcomes produced by 
TYEC 1. It seeks to achieve further improvements in the field of ethics and anti-corruption in Turkey 
taking into account relevant GRECO recommendations. 

It was highly relevant in developing the capacities of the CoEPS and ethics commissions. The key aims 
were to implement the Regulation on the Principles of Ethics Behaviour of the Public Officials and 
Application Procedures, strengthening capacities of related officials on these procedures through training 
and ToT, enhancing public sector awareness on the implementation of ethical standards, and strengthening 
cooperation between Public Institutions and CSOs to expand addressing ethics violation.  

The 2009 project “Strengthening the coordination of anti-corruption policies and practices” is a 
complementary project with the aim to develop and implement more independent anti-corruption strategies 
under the leadership of the Prime Ministry Inspection Board, though the private sector and NGOs did not 
participate. 

Efficiency and Added Value  

In summary the experience in Turkey was that two of the three CoE-implemented projects were not 
efficiently implemented due to staffing and management problems and slow decision-making to resolve 
them. 

Project implementation of TYEC 2 was unsatisfactory due to poor management of CoE. The beneficiary 
was not involved in approving the CVs of the team of experts and project implementation started with 5 
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months delay because of difficulties for CoE in recruiting the long-term expert (LTE). After the appointed 
LTE had worked for four months (Inception Report and Implementation Plan approved), CoE withdrew 
him without giving any notice to the beneficiary. Although the LTE continued to provide some outputs 
working as a short-term expert from home, the project implementation was completed without a LTE. This 
meant that much of the project workload passed to the CoEPS beneficiary who showed a high level of 
commitment in following the planned activities, despite having limited expertise. 
 
There was a similar story with the “Strengthening the coordination of anti-corruption policies and 
practices” project where the CoE working style was not cooperative including a lack of communication and 
unclear procedures. There should have been a long-term advisor (LTA) from the start of the project but it 
didn’t happen. After 12 months they were ready to hire a person but by then the bulk of work had been 
done. A lot of the input had been done by the beneficiary, resulting in exhaustion and a lack of interest in 
the beneficiary doing any further EU work.  
 
The majority of the planned outputs were delivered but the focus of implementation was more on activities 
than on achievement of results. Despite his early departure the feedback on the quality of the ex-LTE is 
very good and a number of working tools and procedures have been established and become operational 
for the CoEPS to manage, oversee and measure the ethics violation in the PA. Reporting based on separate 
Output Reports. Final Report was an assembly of separate Output Reports. 
 
Effectiveness 

As a result of TYEC 1 the CoEPS developed a training strategy, which was improved by the assistance of 
TYEC 2 and it also developed an action plan for implementation. Some 130 staff of the CoEPS and public 
institutions (Land Registry, Ministry of Interior, National Education, and Ministry of Finance) were trained 
to be trainers and provide training to staff in the central and local administration.  
The code of conduct for state universities, academics and professional associations was developed. 
A failure to procure the supply component threatens achievement of results of the Strengthening the 
coordination of anti-corruption policies and practices project. 
The full effectiveness of the project “Strengthening the coordination of anti-corruption policies and 
practices”, which in many ways has been a success because of the strong commitment of the beneficiary, is 
compromised by the failure of the supply component. 

Impact 

Ethics committees have been established within the government agencies including all ministries and other 
public organizations. They operate efficiently in tracking, addressing ethics violation and the investigative 
capacity of the PMIB has improved. 

The PMIB, which is competent and committed, is technically qualified to be the leading AC body but lacks 
independence from political influence; lack of transparency in decision-making of key public institutions; 
NGOs are not substantially involved in legal drafting; political influence in awarding Public Funds to 
NGOs/ only NGOs linked or related to government or non-critical NGOs; likewise the distribution of EU 
funds managed by CFCU; 

Dissemination and sharing of data by the inspection boards cannot be achieved until the problems of the 
supply component of the Strengthening the coordination of anti-corruption policies and practices project. 
Therefore current impact is limited. 

Sustainability 

A sustainable effective ethical environment has been established at the General Directorate of Land 
Registry and Cadastre, which was among the beneficiaries of the two TYEC projects. The body has been 
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able to measure the benefits of this (they include improved relationships with the public, and greater job 
satisfaction and efficiency of staff) and it is a model to be replicated.  

The sustainability of TYEC 2 is satisfactory in the immediate future because of the dedicated commitment 
of the beneficiary to build on the knowledge gained and follow up on the outputs/outcomes produced. 
Although the CoEPS has insufficient staff numbers, their capacity was increased by the projects but in the 
longer term their reliance on EU funds makes their sustainability uncertain.  

Ant-corruption boards are already well qualified but there is a problem of dissemination and sharing of 
data, which is dependent on the system to be procured under the supply component to increase capacity. 
The project expired without any related results - statistics have not been collected and shared.  

Under IPA 2012 a new project is agreed to encourage cooperation of NGOs and the private sector with the 
formation of an ethics platform bringing all stakeholders together to decide on activities (NGOs etc.). 

Overall the fight against corruption is not a high priority of the current government and therefore the 
environment is not conducive to achieving good progress. The elections could result in changed 
circumstances. 

IPA II Assessment 

As part of the new sector approach to the programming and delivery of IPA assistance, the EU is 
concerned that large volumes of funding such as the 620 MEUR being provided annually to Turkey are too 
big to manage on a project-by-project approach and would be better managed using a sector budget 
support (SBS) mechanism. In discussions with the EUD Ankara the Turkish authorities have expressed 
reservations about the SBS mechanism, influenced by previous experience of a similar mechanism with an 
IMF loan when the conditions were rigorously enforced.  

The structure of Turkish institutions does not favour the new sector approach. The circumstances in the 
country mean that anti-corruption is a very sensitive matter at present and a new national strategy and 
action plan is unlikely to be issued prior to the June national election. 

 

Areas identified as requiring further activities include following-up the 2010-2014 national strategy and 
action plan and areas identified by SIGMA and GRECO.  

Turkey needs to step up its anti-corruption efforts and measures, strengthening both preventive and 
repressive standards as part of improving its anti-corruption policy development and implementation. It 
needs to extend the code of conduct to cover the legislature and the military. Turkey should also follow up 
recommendations issued by the working groups set up as part of the national anti-corruption strategy, such 
as conducting annual country-wide corruption perception surveys and establishing comprehensive tracking 
of data on corruption. Civil society can play an important role as a watchdog, helping to promote 
transparency in this area. 

Turkey has ratified major anti-corruption conventions over the last years and has worked to implement its 
2010-2014 national strategy and action plan in this area. The current circumstances in the country mean 
that anti-corruption is a very sensitive matter at present and a new national strategy and action plan is 
unlikely to be issued prior to the June national election. 

Various institutions are involved in the democracy and governance sector and there is neither one specific 
sector lead institution nor a comprehensive strategy covering public administration reform, acquis alignment 
and regulatory reforms. The main institutions in the anti-corruption field are the Prime Ministry Inspection 
Board and the Council of Ethics. Once adopted, the updated national anti-corruption strategy and action 
plan will be the key strategic documents. 
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After the elections a transparency package could be one of the pillars of relevance to the Chapter 23 
working group.  
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2.9  Multi-Country - Programme Summary 

 

IPA I - Projects of assistance selected for the evaluation  

Programme Project Title Leading 
Beneficiary 

Total

(M€)

EC 
Grant 
(M€) 

Other 

(M€) 

Co-
financing 
(M€) 

2013 Strengthening National Integrity 
Systems in the Western Balkans and 
Turkey and tracking developments of 
anti-corruption efforts 

Countries of 
Western 
Balkans and 
Turkey 

1.900 1.700 0.200 0

2013 International Cooperation in 
Criminal Justice: Prosecutors’ 
Network 

Law 
Enforcement 
Agencies 

1.900 1.700 0.200 0

Note: “Other” denotes financing provided by the Council of Europe or in the case of the “Strengthening 
the coordination of anti-corruption policies and practices” project by a private donor 
“Co-financing” denotes financing provided by the beneficiary country 

Objectives and Activities 

Strengthening National Integrity Systems in the Western Balkans and Turkey and tracking developments of 
anti-corruption efforts – the project will build upon previous Tl S led regional projects in the enlargement 
countries, namely the regional projects "CIMAP - Establishing Comparative Indicator-based Monitoring of 
Anti-corruption Progress in EU candidate, potential candidate countries and Kosovo", which was 
supported by the European Commission from 01 January 2010 - 30 June 2011. Under that project, a 
monitoring methodology was developed to assess anti-corruption progress in the judiciary, public 
administration and political institutions, which was tested in the four countries: Albania, Kosovo, the 
former Yugoslav Republic of Macedonia and Turkey. 

The implementation period is 1 May 2014 - 30 April 2017 (36 months). 

International Cooperation in Criminal Justice: Prosecutors’ Network – The project aims to prevent and 
combat trans-border organised crime and linked corruption cases with cross-border implications, and 
dismantle criminal organisations involved in illicit trafficking destined to the EU; and improve international 
law enforcement strategic and operational cooperation among Beneficiaries as well as between 
Beneficiaries, EU Member States and EU/regional/international law enforcement organisations, through 
the support of international investigations and prosecutions, the promotion of secured exchange of 
information and intelligence, the use of modern communication technology and data protection 
mechanisms aligned to EU standards. 

The implementation period is 1 May 2014 - 30 April 2017 (36 months). 

Relevance and Coherence 

International Cooperation in Criminal Justice: Prosecutors’ Network - the IPA Multi-Beneficiary (MB) 
MIPD 2011-20134 identifies as a priority for IPA assistance the support for regional cooperation between 
law enforcement agencies and judicial authorities to fight organised crime and terrorism, complementing 
efforts at a national level. The project takes into account the objectives and priorities set out in the 
European and Accession Partnerships with the IPA Beneficiaries, and recent Progress Reports, which 
contain relevant provisions on justice, freedom and security and provide the long-term basis for continued 
cooperation in the field. Regarding regional issues and international obligations, IPA Beneficiaries still need 
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to enhance cooperation with their neighbours, notably on cross-border cooperation, the fight against 
organised crime, trafficking and smuggling. 

The two projects are in the early stages of implementation. Both are well designed and the project teams are 
making good preparations, undergoing training and establishing relationships for joint working both in the 
respective project headquarters and in the beneficiary countries. The experts are well qualified and very 
experienced and have the respect of their beneficiary counterparts. The project “International Cooperation 
in Criminal Justice” builds on a previous project and there are elements of continuity for project teams and 
beneficiaries including some previously established working relationships. 
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2.10  Tables of Ratings of Projects per Country 

Grading Scale 

Rating Grade Explanation for the Grade 

   

Very good VG The situation is considered highly satisfactory, largely above average and potentially a reference for good practice. Recommendations focus 
on the need to adopt these good practices in other operations. 

Good G The situation is considered satisfactory, but there is room for improvements. Recommendations are useful, but not vital for the operation. 

Adequate A The programmes/projects achieved acceptable progress toward the majority of the intended objectives but faced major constraints/delays; 
improvements would have been necessary 

Deficiencies D There are issues, which need to be addressed; otherwise the global performance of the operation may be negatively affected. Necessary 
improvements however do not require major revisions of the operations’ strategy. 

Serious 
deficiencies 

SD There are deficiencies, which are so serious that, if not addressed, they can lead to failure of the operation. Major adjustments and revision 
of the strategy are necessary. 
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3. List of Interviewees / Stakeholders consulted 

3.1 Albania 

Institution/Project Interviewee 

The Republic of Albania 

DG NEAR Unit D.4 Cindy Van Den Boogert  
Policy Officer 
Leonetta Pajer 
IPA Desk Officer 

EU Delegation to Albania 
 

Lora Ujkaj 
Programme Manager 
Justice and Home Affairs 
Marcello Repici  
Programme Manager 
Justice, Security and Home Affairs 
Edina Lapi  
Expert 
IPA II Programming 

Ministry of European Integration Gentian Elezi 
Deputy Minister 
Ana Xhilaga 
Director, IPA Programming; 
Arjan Polena 
Expert, IPA Programming 
Redi Lleshi 
Director of Monitoring and Evaluation 
Redina Lula 
Head of Monitoring and Evaluation, IPA I Sector 
Eduart Qatja 
Expert of Monitoring and Evaluation, IPA I Sector 
Anila Dolani 
Expert and Focal Point Justice, Freedom and 
Security 

Ministry of Justice  Ermonela Xhafa 
Director of Priorities, Foreign Juridical Relations 
and Integration  
Bledar Dervishaj 
Advisor   

Transparency International Albania Inesa Hila 
Country Coordinator 

ACFA Project Gent Ibrahimi  
Key Expert 

High Council of Justice Marsida Xhafellari 
Chief Inspector 

General Prosecutor’s Office Rovena Gashi  
Prosecutor/Director 
Head of International Relations 
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Institution/Project Interviewee 

Jonad Bara 
Judicial Police Officer 
Department of Foreign Jurisdictional Relations 
Manuela Imeraj 
Judicial Police Officer 
Department of Foreign Jurisdictional Relations 

Organisation for Security and Cooperation in 
Europe (OSCE)  
Presence in Albania 

Manoela Lussi 
Acting Director, Governance in Economic and 
Environmental Issues Department 
Ermelinda Xhaja 
National Programme Officer,  Governance in 
Economic and Environmental Issues Department 

Council of Ministers 
Minister of State on Local Affairs 

Eridana Çano 
Chief of Cabinet to the Minister of State on Local 
Affairs 

High Council of Justice Marsida Xhafellari  
Head of inspectorate 

High Inspectorate of Declaration and Audit of 
Assets (HIDAACI), 

Helena Papa 
Chief Cabinet of High Inspector  

Ministry of Finance  
 

Gelardina Prodani, 
Secretary General 
Vanina KALEMI JAKUPI,  
Head of European Integration Unit; 
Kesjana HALILI,  
General Director, General Regulatory and 
Controlling Department 
Migena KALTHI KARAJ 
Specialist, National Authorising Officer (NAO) 

Ministry of Innovation and Science Ada Bedini,  
Head of Programming Unit 
Department of Public Administration 

General Directorate for the Prevention of Money 
Laundering (FIU) 

Genti Gazheli  
Head of FIU; 
Agim Muslia 
Director, of Analyses and IT Department; 
Adela Zaza 
Legal Directorate; 
Artan Shiqerukaj 
Specialist, Strategic Analyses Sector 

PAMECA 
Project 

Francesco Ciardi   
Deputy Team Leader and Prosecutor/Expert on 
Organised Crime, Serious Crimes and Anti-
Corruption Investigations)  
Ilir Bicja 
Legal Expert  

General Directorate of State Police 
Directorate for Economic Crime and Corruption 

Haki Çako 
Deputy General Director, Directorate for 
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Institution/Project Interviewee 

Economic Crime and Corruption 
Andrin Cenaj 
Expert, Statistics 

Ministry of Interior 
 

Silda Anagnosti 
Head of Cabinet 
Ms. Elira Zaka 
General Director of the Development Policies, 
Strategic Planning and Integration PAMECA 
Mr. Erlis Hereni 
Advisor to Minister for Corruption Denouncements 
PAMECA 

General Prosecutor’s Office (GPO) 
Sector of Economic Crime and  
Corruption 

Arben Kraja  
Prosecutor 

Agency for the Administration of Seized and 
Confiscated Assets (AASCA) 

Artur Kala 
Director 
Ergys Dino 
Expert 
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3.2 Bosnia and Herzegovina 

Bosnia and Herzegovina 

DG NEAR Unit D.5 Mr Giulio Venneri 
Policy Officer BiH 

EU Delegation to BiH 
 

Ms Brigitte KUCHAR 
Task Manager 
Ms Normela Hodzic-ZIjadic 

Director of the Anticorruption Agency BiH 
 

Mr Sead Lisak 

Unit for European Integrations 
Republic of Srpska 

Ms Sanja Dragicevic 
Head of Unit 

Ministry of Security Mr Edin Jahic 
Section Head for OC and Corruption 
Mr Samir Rizvo 
Assistant Minister for International Cooperation 
and European Integration 

Ministry of Interior of Republic of Srpska Mr Dmitar Vracar 
Mr Borislav Saric 

Border Police Mr Enver Hadziahmetovic 
Ministry of Interior of the Federation of BiH 
Federal Police Administration 

Mr Elvedin Hodzic 
Ms Vera Zovko 
Mr Mladen Milosavljevic 

Prosecutor’s Office of Bosnia and Herzegovina Mr Ismet Šuškić 
Directorate for Coordination of Police Bodies of 
BiH 

Mr Midhat Hasanspahic 

State Investigation and Protection Agency Mr Marko Dominković 
Mr Dragan Mumović 

Regional Cooperation Council Mr Goran Svilanovic, 

High Inspectorate of Declaration and Audit of 
Assets (HIDAACI), 

Helena Papa 
Chief Cabinet of High Inspector  

IPA 2009 Project 
Strengthening the capacities of BiH institutions to 
combat and prevent corruption. 

Mr Roman Prah 
Project Team Leader 

EU Support to Law Enforcement Mr Karl Lesjak 
Team Leader 

Transparency International Ms Lejla Ibranovic 
Executive Director 

Centre for Civic initiatives  Mr Zlatan Ohranovic 
Centre for Investigative reporting Ms Leila Bicakcic 

Director 
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3.3 Croatia 

Republic of Croatia 

EU House in Croatia  Mr Branko Baricevic 
Head of the Representation Office 

Ministry of Regional Development  Ms Tihana Suzanic 
Deputy 
Ms Iva Novoselac-Miholjic 
Senior Expert Adviser 
Mr Zoran Ivankovic 
Senior Expert Adviser 

CFCA Ms Ana-Marija Perovic 
Assistant Director – contracting directorate 
Mr Mislav Sovulj 
Assistant Director – Directorate for 
Implementation of IPA TAIB and Transition 
Facility Programmes 
Mr Denis Matas 
Head of Department - Directorate for 
Implementation of IPA TAIB and Transition 
Facility Programmes 
Ms Ivana Ferk 
Head of Service Contracting Directorate 
Mr Dragan Kovacevic 
Project Manager, Directorate for Implementation of 
IPA TAIB and Transition Facility Programmes 
Ms Sanja Vranic 
Project Manager, Directorate for Implementation of 
IPA TAIB and Transition Facility 
Ms Marija Cakaric-Bjelobrk 
Senior Project Manager, Directorate for 
Implementation of IPA TAIB and Transition 
Facility Programmes 

Heinrich Boel Stiftung Mr Vedran Horvat 
Director 

USKOK Mr Dinko Cvitan 
State Attorney General 
Ms Natasa Djurovic 
Deputy Director 
Ms Nikolina Pavcic 
Interpreter 

Ministry of Justice Ms Adrijana Bago 
PNUSKOK, Police Advisor 
Mr Tomislav Matoc 
Matija Pticek 

Office for Cooperation with NGOs Ms Ana Ugrina 
Ms Andrea Vidovic 
Senior Expert Advisor 
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Association of Municipalities Ms Vesna Fabris 
Communications 
Mr Mladen Ivanovic 
Legal Advisor 

Tax Administration Ms Ljiljana Jagetic 
Head of Internal Oversight section 
Mr Igor Piplovic 
Expert Advisor 
Ms Branka Jelenkovic 
Senior Inspector 
Ms Lidija Karacic 
Leader of the M&E Section 

Transparency International 
 

Ms Davorka Budimir 
President 
Ms Livia Kardum 
Professor of Political Science 
Mr Don Markusic 
Deputy President 
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3.4 The former Yugoslav Republic of Macedonia 

The former Yugoslav Republic of Macedonia 

DG NEAR Unit D.3 Nicolas Nachtigall –Marten 
IPA Coordinator 
Marie-Sofie Sveidqvist 
International Relations Officer 

EU Delegation Skopje Manfredas Limantas 
Programme Manager 
Justice and Home Affairs 

Secretariat for European Affairs Biljana Stojanoska  
NIPAC and Coordinator Ch 23;  
Evgenija Serafimovska Kirkovski, 
Head of Unit for Monitoring and Evaluation, 
Sector for Coordination of EU funds and Other 
Foreign Assistance; 

Public Prosecutor Office Bisera Lazarova  
Chief of Cabinet of the Public Prosecutor 

Transparency International Macedonia 
 

Slagjana Taseva 
President 
Metodi Zajkov 
Secretary General 

State Commission for Prevention of Corruption 
(SCPC) 

Mirjana Dimovska,  

Member of SCPC (Beneficiary Country Project 
Leader) 

Vladimir Georgiev 
State Adviser for Anti-Corruption Policies (RTA 
Counterpart) 

Twinning Project “Support to Efficient Prevention 
and Fight against corruption” 

Joachim Schwanke 
RTA 

Ministry of Justice 
Department for International Legal Cooperation –
Unit for Coordination of Anti-corruption Activities

Elena Dimovska

Ministry of Justice  
Unit for Integration and Negotiation 
Unit for IPA Programming  

Frosina Tasevska 
Head of EU Department 
Saimir Rakipi 
Head of IPA Programming Unit 

Agency for Management of Confiscated Assets 
 

Bashkim Ameti, Director 
Adela Zenjilovska, Leader Component 8 

Customs Administration Julija Nikolovska 
Head of Integrity Department; 

International Cooperation in Criminal Justice: 
Prosecutors’ Network  

Gabriele Walentich 
RTA 

Macedonian Centre for International Cooperation 
(CSO) 

Borijan Gjuzelov 
Advisor 

Center for Civil Communications (CSO) Mr German Filkov 
Head of EU Department 
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European Policy Institute, Skopje Aleksandar Jovanoski 
Programme Coordinator for Democracy and Rule 
of Law 
Leposava Ognjanoska 
Stagier 
Angel Mijsovski 
Stagier 
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3.5 The Republic of Kosovo 

The Republic of Kosovo 

DG NEAR Unit D.6 Cindy Van Den Boogert  
Policy Officer 
Leonetta Pajer 
IPA Desk Officer 

EU Office Kosovo 
 

Yvonne Gogoll 
Team Leader – Rule of Law Team 
Edis Agani 
Task manager- Rule of Law Team 

Ministry of European Integration Florim Cenolli , Director Development Assistance; 
Kastriot Halili 
Head of Division for Public Administration and 
Rule of Law; 
Altina Besimi, Senior Officer for Judiciary and Anti 
Corruption Policies, Department of Political 
Criteria 

Kosovo Anti-Corruption Agency  Hasan Preteni 

Director 

Public Prosecution Office (PPO)  
Project “Strengthening criminal investigation 
capacities against organised crime and corruption”;  
Project “Support to the Kosovo Judicial 
/Prosecutorial Council” 

Ehat Miftari 
Head of Secretariat 

Ministry of Justice  
 

Lulzim Beqiri 
Director of Department for European Integration 
and Policy Coordination 

Council of Europe  
Project against Economic Crime in Kosovo 
(PECK) 

Edmond Dunga 
Project Leader 

Agency for Administration of Sequestrated or 
Confiscated Assets 

Rrahim Rama, Chief Executive 

Financial Intelligence Unit Behar Xhema, Deputy Director 
Project “Support to the Kosovo Judicial 
/Prosecutorial Council” 

Anita Mihailova 
Team Leader  
Andrea Bigazzi 
Senior Expert 
Anduena Morina 
Project Coordinator 

Secretariat of the Kosovo Judicial Council 
Project “Support to the Kosovo Judicial 
/Prosecutorial Council” 

Astrit Hoti 
Director, Legal Department  

Kosovo Judicial Institute /Legal Resources Centre  

 

Besim Morina 
Programme Coordinator 
Valon Jupa 
Head of Continuing Training 
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Project “Strengthening criminal investigation 
capacities against organized crime and corruption”  

Niels Stransky 
Resident Twinning Adviser 

Project “Strengthening criminal investigation 
capacities against organized crime and corruption”  

Riza Shillova 
Kosovo Police  

RIINVEST  - Institute for Development Research 

 

Lumir Abdixhiku  
Executive Director 
Alban Hashani 
Research Director 

Office for Good Governance at the Office of the 
Prime Minister (OPM)) 

Habit Hajredini 
Director 
Trëndelire Dreshy 
Senior Officer for Good Governance 

Transparency International Kosovo  

Project “Strengthening National Integrity Systems 
in the Western Balkans and Turkey and tracking 
developments of anti-corruption efforts” 

Artan Canhasi  

Kosovo’s Democratic Institute  Visar Sutaj  
Adviser  
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3.6 The Republic of Montenegro 

The Republic of Montenegro 

DG NEAR Unit D.1 Celine Faburel 
IPA Desk Officer 

EU Delegation 
 

Mr Alessandro Campo  
Programme manager for Justice and Home Affairs 
Mr. Romain Boitard 
Task Manager 

Commission for suppression of conflict of interest Mr Leković 
President of Commission 

Directorate for Anti-Corruption Initiative  
IPA 2010 Project, Administration for Anti-
corruption 

Ms Aleksandra Vojinović 
RTA Counterpart  
Senior advisor  

Unit for planning, programming and 
implementation of international and IPA funded 
projects 

Ms Lidija Masanovic 
Senior Programme Officer 

Head of Unit 

Ministry of Justice Ms Svetlana Rajković 
Director general, Directorate for International Legal 
Cooperation and EU Affairs, Negotiator for 
Chapters 23 and 24 
Ms Lidija Mašanović 
Head of Unit for planning, programming and 
implementation of international and IPA funded 
projects 
Ms Branka Lakočević 
Deputy Minister 
Directorate for Judiciary, Head of Working group 
for Chapter 23 

Ministry of Foreign Affairs and European 
Integration 
Directorate General for Coordiantion of EU 
Assistance Programmes  
Directorate for Programming and Monitoring of 
EU Pre-accession Assistance Instruments  
NIPAC Office 

Mr. Bojan Vujovic 
 

Chamber of Economy 
 

Mr Pavle D. Radovanovic 

IPA 2012, EU support to the Rule of Law 
(EUROL) 
 

Mr Derek McLoughlin 
Team Leader 

The Network for the Affirmation of NGO Sector Mr Dejan Milovac 
Deputy Executive Director 
Secretariat Transparency International Montenegro 

Audit authority Ms Mila Barjaktarovic  
Chief Auditor 

Ministry of Interior and Public Administration Ms Tanja Ostojic 
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Directorate for International Cooperation and 
European Integration 

Senior Programme Officer 
Head, Section for Project Implementation 
Ms Milica Milutinović 
Section for Project Implementation 
Mr Dalibor Medojević  
Police Inspector 
Section for Fight against Organized Crime and 
Corruption 
Mr Dejan Katnić 
Police Inspector 
Section for Suppression of Economic Crime 
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3.7 The Republic of Serbia 

The Republic of Serbia 

DG NEAR Unit D.2 Ms Fanny Marchal 
Policy Officer 
Mr Steffen Hudolin 
IPA Desk Officer 

EU Delegation Ms Mirjana Mitic  
Task Manager 

Serbian European Integration Office  Mr Vladimir Lazovic 
Anti-corruption Agency 
 

Mr Vladan Joksimovic 
Deputy Director 
Ms Milica Bozanic 
Head of Sector for International Cooperation 

Anti-corruption Council Jelisaveta Vasilic 
Ministry of Justice Mr Radomir Ilic 

State Secretary for anti-corruption,  
Mr. Vladimir Bojicic 
Assistant 

Ministry of Interior Ms Ana Petrovic 
Ms Tatjana Sarcevic 
Ms Ivica Drobnjakovic,  

High Court of Cassation Ms Biljana Sinanovic 
Ms Jelisaveta Colanovic,  

State audit institution  Ms Ivica Gavrilovic 
Council of Europe  Mr Lado Lalicic, 
OSCE Ms Romana Schweiger, 
Belgrade Centre for Security Policy Mr Saša Đorđević 
Transparency International Mr Nemanja Nenadic 
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3.8 The Republic of Turkey 

The Republic of Turkey 

DG NEAR Unit A.5 Jean-Marie Moreau  
IPA Desk Officer 

Delegation of the European Union to Turkey 
 

Simona Gatti  
Minister Counsellor 
Head of Cooperation 

Delegation of the European Union to Turkey 
 

Dr Michael A Rupp  
Head of Section 
Institution Building and Civil Society 

Delegation of the European Union to Turkey 
 

Gamze Kösekahya-Pazarci  
Justice, Freedom and Security 

Delegation of the European Union to Turkey 
 

Marcin Braunhoff  
Sector Manager  
Civil Society and Democratisation 

Delegation of the European Union to Turkey 
 

Mustafa Akan Fazlioglu 
Sector Manager  
SMEs and Private Sector Development 

Delegation of the European Union to Turkey 
 

Huseyn Zengin 
Coordinator for Financial Cooperation Supervision 
and Audit 
Head of Operations Team 

Delegation of the European Union to Turkey 
 

Ömer Fazlioglu  
Political Officer – Public Administrative and 
Security Sector Reform 
Political Affairs, CFSP, Press and Information 
Section  

Delegation of the European Union to Turkey Umut Özdemir 
Senior Policy Analyst and Programme Manager-
Public Sector Governance 

Delegation of the European Union to Turkey 
 

Ipek Seda Geçim Bakir  
Coordination Officer 
Head of Cooperation 

Transparency International Turkey Gul Okütucu 
Republic of Turkey 
The Council of Ethics for the Public Service of the 
Prime Ministry of Turkey 

Fuat Canan, Director 
Seda Kartal, Counsellor 

Alptug Calik, Expert 

Funda Isyapan, Expert 

Republic of Turkey 
General Directorate of Land Registry & Cadastre 

Gökhan Kanal 

Deputy General Director 

Yener Karatas 

Nevzat Kul 

Republic of Turkey 
Prime Ministry Inspection Board 

Mete Demirci 
Prime Minister’s Inspector 
Sefa Çagliyan 
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Prime Minister’s Inspector 
Council of Europe Michael Ingledow 

Head of Office 
Pinar Baspinar 
Project Officer 
Ms Corrine Ilgun 
Project Officer 

Association of Civil Society Development Centre Tezcan Eralp Abay 
General Coordinator 

Technical Assistance to Civil Society Organisations 
(TACSO) 

Tugce Bahadir 
Advisor 

Economic Policy Research Foundation of Turkey 
(TEPAV) 

Emin Dedeoglu 
Governance Studies Director – Private Sector 

Republic of Turkey 
Ministry for EU Affairs 

Ege Erkoçak  
Director 
Directorate of Political Affairs 
Serdar Ozturk 
Coordinator 
Directorate of Political Affairs 

Republic of Turkey 
Ministry of Justice 

Canan Kaya 
Head of Department 
Directorate of EU Affairs 
İsmet Güvenç Kayaş 
Judge 
Directorate of EU Affairs 
Kubilay İnan 
Deputy Head of Department 
Strategy Development Unit 
Mustafa Burak Çil 
Judge 
DG for International Relations and Foreign Affairs 
A Melih Kutlu 
Judge 
DG for International Relations and Foreign Affairs 
Hatice Seval Arslan 
Head of Department 
DG for International Relations and Foreign Affairs 
Didem Yerli Karkınlı 
Assistant Judicial Expert 
DG for Legislation Affairs 
Ahmet Eker 
Judge 
DG for Legislation Affairs 
Orhan Cüni 
Judge 
DG for Penal Affairs 

Republic of Turkey 
Ministry of Justice 

Burak Cenk İlhan 
Judge 
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Justice Academy of Turkey 
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3.9 Multi-country Programmes / Horizontal IPA Functions 

 

Multi-country Programmes 

DG NEAR Unit D.5 Liane Adler 
Programme Manager EU Policies 
Mr Hank Visser  
Programme Assistant 

Transparency International Albania 
Project “Strengthening National Integrity Systems 
in the Western Balkans and Turkey and tracking 
developments of anti-corruption efforts” 

Inesa Hila 
Country Coordinator 

Transparency International BiH 
Project “Strengthening National Integrity Systems 
in the Western Balkans and Turkey and tracking 
developments of anti-corruption efforts” 

Ms Lejla Ibranovic 
Executive Director 

Transparency International Macedonia 
Project “Strengthening National Integrity Systems 
in the Western Balkans and Turkey and tracking 
developments of anti-corruption efforts” 

Slagjana Taseva 
President 
Metodi Zajkov 
Secretary General 

Project “International Cooperation in Criminal 
Justice: Prosecutors’ Network” (The former 
Yugoslav Republic of Macedonia) 

Gabriele Walentich 
RTA  

Transparency International Kosovo  

Project “Strengthening National Integrity Systems 
in the Western Balkans and Turkey and tracking 
developments of anti-corruption efforts” 

Artan Canhasi  

Transparency International Republic of Serbia 
Project “Strengthening National Integrity Systems 
in the Western Balkans and Turkey and tracking 
developments of anti-corruption efforts” 

Mr Nemanja Nenadic 

Transparency International Turkey 
Project “Strengthening National Integrity Systems 
in the Western Balkans and Turkey and tracking 
developments of anti-corruption efforts” 

Gul Okütucu 

 

Horizontal IPA Functions 

IPA Strategy and Quality Pascal Henry  
Planning and Programming Officer 

TAIEX Jérôme Boniface 
Team Justice, Liberty and Security �Institution 
Building Unit 
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4. List of Documents 

Author/Issuer Document Date/Year 

Generic IPA documents 

The European Parliament 
and the Council of the 
European Union 

Regulation (EU) No 231/2014 of the European Parliament and of the Council of 11 March 2014 establishing an 
Instrument for Pre-accession Assistance (IPA II)  

2014 

European Commission COMMISSION IMPLEMENTING REGULATION (EU) No 447/2014 of 2 May 2014 on the specific rules 
for implementing Regulation (EU) No 231/2014 of the European Parliament and of the Council establishing an 
Instrument for Pre-accession assistance (IPA II) 

2014 

Albania - IPA documents 

European Commission Annual Regular Progress Report on Albania  2009, 2010, 2011, 
2012, 2013, 2014 

European Commission Indicative Strategy Paper for Albania, 2014-2020;  2014 
European Commission Commission Implementing Decision adopting a National Programme for Albania under the IPA -Transition 

Assistance and Institution Building Component  
2013, 2012, 2011, 
2010, 2009, 2008 

European Commission Multi-annual Indicative Planning Document 
(MIPD) for Albania  

2011-2013, 2009-
2011, 2008-2010 

European Commission/ 
Republic of Albania 

IPA TAIB Project Fiches 2012 Consolidation of the Law Enforcement capacities in Albania (PAMECA); 
IPA TAIB Project Fiches 2012 Overall assessment of the anti-corruption framework in Albania (ACFA) 

2012 

European Commission/ 
Republic of Albania 

IPA TAIB 2009 Project Fiche “EURALIUS III”; 
IPA TAIB 2009 Project Fiche  “Support to Anti-Money Laundering and Financial Crime Investigations 
Structures” 

2009 

European Commission/ 
Republic of Albania 

IPA TAIB Project Fiches 2008 Project against Corruption in Albania (PACA 2008 
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Other 

UNODC Business, Corruption And Crime In Albania: The impact of bribery and other crime on private enterprise 2013 

Bosnia and Herzegovina - IPA documents 

European Commission Annual Regular Progress Reports on Bosnia and Herzegovina  2009, 2010, 2011, 
2012, 2013, 2014 

European Commission Indicative Strategy Paper for Bosnia and Herzegovina, 2014-2020;  2014 
European Commission Commission Implementing Decision adopting a National Programme for Bosnia and Herzegovina under the 

IPA -Transition Assistance and Institution Building Component  
2014, 2013, 2012, 
2011, 2010, 2009, 
2008 

European Commission Multi-annual Indicative Planning Document 
(MIPD) for Bosnia and Herzegovina  

2011-2013, 2009-
2011, 2008-2010 

European 
Commission/Bosnia and 
Herzegovina 

IPA National Programme 2009 part II – Bosnia and Herzegovina Fiche 6 "Anti-Corruption" 2009 

European 
Commission/Bosnia and 
Herzegovina 

Brief On Special Investigative Measures (Sims) – Legislation And Training 2013 

European Commission  ROM Reports for selected Projects 2009-2013 

Other 

European Commission Second Interim Evaluation of EU IPA assistance in Bosnia and Herzegovina 2013 
Transparency International Bosnia and Herzegovina: Overview of Political corruption;  

National Integrity System Assessment BiH 2013  
2014, 2013 

UNODC Business, Corruption and Crime in Bosnia and Herzegovina: The impact 
of bribery and other crime on private enterprise 

2013 

Centre for the Study of 
Democracy 

Countering Corruption in Bosnia and Herzegovina: 2001-2011 2011 

Croatia - IPA documents 

European Commission Annual Regular Progress Reports on Croatia  2009, 2010, 2011, 
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2012 
European Commission Annual EU Monitoring Reports on Croatia  2013 
European Commission Financial Agreement between the Government of the Republic of Croatia and the Commission of the European 

Communities Concerning the National Programme for Croatia under the IPA TAIB   
2014, 2013, 2012, 
2011, 2010, 2009, 
2008, 2007 

European Commission Multi-annual Indicative Planning Document 
(MIPD) for Croatia  

2011-2013, 2009-
2011, 2008-2010 

European 
Commission/Croatia 

IPA 2007 Strengthening Capacities of USKOK – Twinning  2007 

European 
Commission/Croatia 

IPA 2008 Facility for Project Preparation and Reinforcement of Administrative Capacity – FPP RAC 2013 

European Commission  ROM Reports for selected Projects 2012-2014 

Other   

European Commission Second Interim Evaluation of EU IPA assistance in Croatia 2013 
Transparency International Corruption Perceptions Index 2014 2014 
Government of Croatia Anti-corruption Action Plan  2008 
Government of Croatia Anti-Corruption Action Plan – revision 2010 
Association of municipalities Smanjenje percepcije korumpiranosti u lokalnoj samoupravi – SPEKULAS 2010 

The former Yugoslav Republic of Macedonia  - IPA documents 

European Commission Annual Regular Progress Reports on the former Yugoslav Republic of Macedonia, including Commission 
Opinion on Montenegro's application for membership of the European Union 

2009, 2010, 2011, 
2012, 2013, 2014 

European Commission Indicative Strategy Paper for the former Yugoslav Republic of Macedonia, 2014-2020;  2014 
European Commission Multi-annual Indicative Planning Document (MIPD) for the former Yugoslav Republic of Macedonia 2011-2013, 2009-

2011, 2007-2009 
European Commission Indicative Strategy Paper for the former Yugoslav Republic of Macedonia, 2014-2020;  2014 
Government of the Republic 
of Macedonia 

National Programme for Adoption of the Acquis (NPAA), Revision 2015 2015 

European Commission IPA 2009 Project Fiche Support in the implementation of the reform of the Criminal justice system - Final 
Modified Version  

2012 
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European Commission IPA 2010 Twinning Project Fiche Support to efficient prevention and fight against corruption   2010 

Other 

State Commission for 
Prevention of Corruption  

State Programme for Prevention and Repression of Corruption; State Programme for Prevention and Reduction 

of Conflict of Interests with Action Plans for the period 2011 - 2015  

2011 

Coalition All for Fair Trials Corruption Trial Monitoring Programme, Grant Application Form 2010 
UNODC Corruption in the former Yugoslav Republic of Macedonia: Bribery as Experienced by the Population  2011 
Project: Corruption Trial 
Monitoring Programme 

Judicial Efficiency in Fighting Corruption 2012 

Council of Europe’s Anti-
Corruption Group 
(GRECO) 

Report on the former Yugoslav Republic of Macedonia 2014 

Macedonian Center for 
International Cooperation  

Corruption Assessment Report for Macedonia  2014 

Centre for Civil 
Communications  

Monitoring Local Level Public Procurements  2014 

Kosovo  - IPA documents 

European Commission Indicative Strategy Paper for Kosovo, 2014-2020; 2014 
European Commission Annual Action Programme for Kosovo* for the Year 2014 2014 
European Commission Multi-annual Indicative Planning Document (MIPD) for Kosovo 2011-2013, 2009-

2011, 2007-2009 
European 
Commission/Ecorys 

IPA - interim evaluation and meta- evaluation of IPA assistance: Country report Kosovo  2013 

European Commission/ 
Kosovo under UNSCR 1244 

IPA TAIB Project Fiches 2007 “Support to the Anti-Corruption Institutions in Kosovo”. 2007 

European Commission/ 
Kosovo under UNSCR 1244 

IPA TAIB 2010 Project Fiche “Project against Economic Crime in Kosovo” 2010 

European Commission/ 
Kosovo under UNSCR 1244 

IPA TAIB Project Fiches 2012 “Strengthening criminal investigation capacities against organised crime and 
corruption”; 

2012 

European Commission/ IPA TAIB Project Fiches 2013 “Support to the Kosovo Judicial/Prosecutorial Council”; 2013 
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Kosovo under UNSCR 1244 
European Commission ROM - Support to Anti-Corruption Institutions in Kosovo  2009, 

2010 

Other 

UNODC Business, Corruption and Crime in Kosovo: The impact of bribery and other crime on private enterprise 2013 
Transparency International Kosovo: Overview of Political Corruption 2014 
European Commission Second Interim Evaluation of EU IPA assistance in Kosovo* 2013 
European Court of Auditors Special Report No 18/2012 on the European Union assistance  to Kosovo related to the Rule of Law 2012 

Montenegro  - IPA documents 

European Commission Annual Regular Progress Reports on Montenegro, including Commission Opinion on Montenegro’s application 
for membership of the European Union 

2009, 2010, 2011, 
2012, 2013, 2014 

European Commission Indicative Strategy Paper for Montenegro, 2014-2020;  2014 
European Commission Commission Implementing Decision adopting a National Programme for Montenegro under the IPA –

Transition Assistance and Institution Building Component  
2014, 2013, 2012, 
2011, 2010, 2009, 
2008 

European Commission Multi-annual Indicative Planning Document 
(MIPD) for Montenegro  

2011-2013, 2009-
2011, 2008-2010 

European 
Commission/Montenegro 

IPA Project Fiche – National Anti-corruption Strategy 2010 

European 
Commission/Montenegro 

Civil Society Facility 2011-2012, Country Fiche Montenegro 2011 

European 
Commission/Montenegro 

2008 Strengthening Local Self-government (Phase II). Promoting transparency 2008 

European 
Commission/Montenegro 

IPA 2009 Strengthening the capacity of police administration 2009 

European 
Commission/Montenegro 

IPA 2013 Civil Society Facility: Zero tolerance to corruption-anti-corruption non-governmental action delivering 
European result 

2013 

European Commission  ROM Reports for selected Projects 2009-2013 
European Commission Project reports for selected Projects 2012-2014 
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Other 

European Commission Second Interim Evaluation of IPA Assistance to Montenegro 2013 
Centre for Civic Education Local Self-Governments in Montenegro in Fight against Corruption; Report on Implementation of Local Action 

Plans for Fight against Corruption in 14 Montenegrin Municipalities in the Period 2009-2012 And 2013-2014 
2014 

Serbia IPA documents 

European Commission Annual Regular Progress Reports on Serbia 2009, 2010, 2011, 
2012, 2013, 2014 

European Commission Indicative Strategy Paper for Serbia, 2014-2020;  2014 
European Commission Commission Implementing Decision adopting a National Programme for Serbia under the IPA –Transition 

Assistance and Institution Building Component  
2014, 2013, 2012, 
2011, 2010, 2009, 
2008 

European Commission Multi-annual Indicative Planning Document 
(MIPD) for Serbia  

2011-2013, 2009-
2011, 2008-2010 

European Commission IPA Project Fiche: Prevention and Fight Against Corruption 2013 

Other 

European Commission Interim evaluation and meta-evaluation of IPA assistance: Country Report Serbia 2013 
European Commission Screening report Serbia: Chapter 23 – Judiciary and fundamental rights 2013 
European Commission Evaluation of Rule of Law sector implemented and financed by IPA Programme and other Donors in the 

Republic of Serbia 
2013 

European Court of Auditors EU Pre-accession Assistance to Serbia, Special Report, 2014 2014 
Multi-Donor Trust Fund for 
Justice Sector Support in 
Serbia 

Serbia Judicial Functional Review 2014 

UNODC Bribery As Experienced By The Population In Serbia: Business, Corruption And Crime In Serbia 2013 
 

Transparency International Serbia: Overview Of Political Corruption 2014 
Petrus C. Van Duyne, et. Al Corruption policy in Serbia: From black box to transparent policy making 2012 

Turkey – IPA documents 
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European Commission Annual Regular Progress Report on Turkey 2014 
European Commission Indicative Strategy Paper for Turkey, 2014-2020  2014 
European Commission Multi-annual Indicative Planning Document 

(MIPD) for Turkey 
2011-2013, 2009-
2011  

European Commission IPA 2006 Project Fiche:  Ethics for the Prevention of Corruption in Turkey 2006 
European Commission IPA 2009 Project Fiche:  Consolidating Ethics in the Public Sector 2009 
European Commission IPA 2009 Project Fiche: Strengthening the coordination of anti-corruption policies and practices 2009 
European Commission Country Action Programme for Turkey for the Year 2014 

 
2014 

Other 

Government of the Republic 
of Turkey 

Strategy for Increasing Transparency and Strengthening the Struggle against Corruption (2010-2014) 2010 

Government of the Republic 
of Turkey 

Action Plan for Increasing Transparency and Strengthening the Struggle against Corruption (2010-2014) 2010 

European Commission Peer Review Mission on the Fight against Corruption - Turkey 2011 
Transparency International Turkey:  Overview of Corruption and Anti- Corruption  2014 
Council of Europe’s Anti-
Corruption Group 
(GRECO) 

Third Evaluation Round: Interim Compliance Report  on Turkey 
”Incriminations (ETS 173 and 191, GPC 2)”  
”Transparency of Party Funding”  

2015 

Multi-Country Programme – IPA documents 

European Commission Multi-annual Indicative Planning Document 
 

2011-2013, 2009-
2011 

European Commission Multi-country Indicative Strategy Paper, 2014-2020 2014 
European Commission IPA 2013 Project Fiche Fight against organised crime: International Cooperation in Criminal Justice  2013 
European Commission IPA 2013 Grant Contract Strengthening National Integrity Systems in the Western Balkans and Turkey, and 

tracking developments of anti-corruption efforts  
2014 

Author/Issuer Document Date/Year 
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Generic IPA documents 

The European Parliament and the 
Council of the European Union 

Regulation (EU) No 231/2014 of the European Parliament and of the Council of 11 March 2014 
establishing an Instrument for Pre-accession Assistance (IPA II)  

2014 

European Commission COMMISSION IMPLEMENTING REGULATION (EU) No 447/2014 of 2 May 2014 on the 
specific rules for implementing Regulation (EU) No 231/2014 of the European Parliament and of the 
Council establishing an Instrument for Pre-accession assistance (IPA II) 

2014 

Albania - IPA documents 

European Commission Annual Regular Progress Report on Albania  2009, 2010, 2011, 
2012, 2013, 2014

European Commission Indicative Strategy Paper for Albania, 2014-2020; 2014 
European Commission Commission Implementing Decision adopting a National Programme for Albania under the IPA -

Transition Assistance and Institution Building Component  
2013, 2012, 2011, 
2010, 2009, 2008

European Commission Multi-annual Indicative Planning Document 
(MIPD) for Albania  

2011-2013, 2009-
2011, 2008-2010 

European Commission/ Republic of 
Albania 

IPA TAIB Project Fiches 2012 Consolidation of the Law Enforcement capacities in Albania 
(PAMECA); 
IPA TAIB Project Fiches 2012 Overall assessment of the anti-corruption framework in Albania 
(ACFA) 

2012 

European Commission/ Republic of 
Albania 

IPA TAIB 2009 Project Fiche “EURALIUS III”; 
IPA TAIB 2009 Project Fiche  “Support to Anti-Money Laundering and Financial Crime 
Investigations Structures” 

2009 

European Commission/ Republic of 
Albania 

IPA TAIB Project Fiches 2008 Project against Corruption in Albania (PACA 2008 

Bosnia and Herzegovina - IPA documents 

European Commission Annual Regular Progress Reports on Bosnia and Herzegovina  2009, 2010, 2011, 
2012, 2013, 2014

European Commission Indicative Strategy Paper for Bosnia and Herzegovina, 2014-2020;  2014 
European Commission Commission Implementing Decision adopting a National Programme for Bosnia and Herzegovina 

under the IPA -Transition Assistance and Institution Building Component  
2014, 2013, 2012, 
2011, 2010, 2009, 
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2008 
European Commission Multi-annual Indicative Planning Document 

(MIPD) for Bosnia and Herzegovina  
2011-2013, 2009-
2011, 2008-2010 

European Commission/Bosnia and 
Herzegovina 

IPA National Programme 2009 part II – Bosnia and Herzegovina Fiche 6 "Anti-Corruption" 2009 

European Commission/Bosnia and 
Herzegovina 

Brief On Special Investigative Measures (Sims) – Legislation And Training 2013 

European Commission  ROM Reports for selected Projects 2009-2013 

Other   

European Commission Second Interim Evaluation of EU IPA assistance in Bosnia and Herzegovina 2013 
Transparency International Bosnia and Herzegovina: Overview of Political corruption; 

National Integrity System Assessment BiH 2013  
2014, 2013

UNODC Business, Corruption and Crime in Bosnia and Herzegovina: The impact 
of bribery and other crime on private enterprise 

2013 

Centre for the Study of Democracy Countering Corruption in Bosnia and Herzegovina: 2001-2011 2011

Croatia - IPA documents 

European Commission Annual Regular Progress Reports on Croatia  2009, 2010, 2011, 
2012 

European Commission Annual EU Monitoring Reports on Croatia  2013 
European Commission Financial Agreement between the Government of the Republic of Croatia and the Commission of the 

European Communities Concerning the National Programme for Croatia under the IPA TAIB   
2014, 2013, 2012, 
2011, 2010, 2009, 

2008, 2007 
European Commission Multi-annual Indicative Planning Document 

(MIPD) for Croatia  
2011-2013, 2009-
2011, 2008-2010 

European Commission/Croatia IPA 2007 Strengthening Capacities of USKOK – Twinning  2007 
European Commission/Croatia IPA 2008 Facility for Project Preparation and Reinforcement of Administrative Capacity – FPP RAC 2013 
European Commission  ROM Reports for selected Projects 2012-2014 

Other   

European Commission Second Interim Evaluation of EU IPA assistance in Croatia 2013 
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Transparency International Corruption Perceptions Index 2014 2014

Government of Croatia Anti-corruption Action Plan  2008 
 Anti-Corruption Action Plan – revision 2010 
Association of municipalities Smanjenje percepcije korumpiranosti u lokalnoj samoupravi – SPEKULAS 2010 

The former Yugoslav Republic of Macedonia  - IPA documents 

European Commission Annual Regular Progress Reports on the former Yugoslav Republic of Macedonia, including 
Commission Opinion on Montenegro's application for membership of the European Union 

2009, 2010, 2011, 
2012, 2013, 2014 

European Commission Indicative Strategy Paper for the former Yugoslav Republic of Macedonia, 2014-2020;  2014 
European Commission Multi-annual Indicative Planning Document (MIPD) for the former Yugoslav Republic of Macedonia 2011-2013, 2009-

2011, 2007-2009 
European Commission Indicative Strategy Paper for the former Yugoslav Republic of Macedonia, 2014-2020;  2014 
Government of the Republic of 
Macedonia 

National Programme for Adoption of the Acquis (NPAA), Revision 2015 2015 

Kosovo  - IPA documents 

European Commission Indicative Strategy Paper for Kosovo, 2014-2020; 2014 
European Commission Multi-annual Indicative Planning Document (MIPD) for Kosovo 2011-2013, 2009-

2011, 2007-2009 
Transparency International Kosovo: Overview of Political Corruption 2014 

Montenegro  - IPA documents 

European Commission Annual Regular Progress Reports on Montenegro, including Commission Opinion on Montenegro's 
application for membership of the European Union 

2009, 2010, 2011, 
2012, 2013, 2014 

European Commission Indicative Strategy Paper for Montenegro, 2014-2020;  2014 
European Commission Commission Implementing Decision adopting a National Programme for Montenegro under the IPA 

-Transition Assistance and Institution Building Component  
2014, 2013, 2012, 
2011, 2010, 2009, 
2008 

European Commission Multi-annual Indicative Planning Document 
(MIPD) for Montenegro  

2011-2013, 2009-
2011, 2008-2010 

European Commission/Montenegro IPA Project Fiche – National Anti-corruption Strategy 2010 
European Commission/Montenegro Civil Society Facility 2011-2012, Country Fiche Montenegro 2011 
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European Commission/Montenegro 2008 Strengthening Local Self-government (Phase II). Promoting transparency 2008 
European Commission/Montenegro IPA 2009 Strengthening the capacity of police administration 2009 
European Commission/Montenegro IPA 2013 Civil Society Facility: Zero tolerance to corruption-anti-corruption non-governmental action 

delivering European result 
2013 

European Commission  ROM Reports for selected Projects 2009-2013 
European Commission Project reports for selected Projects 2012-2014 
Other   
European Commission Second Interim Evaluation of IPA Assistance to Montenegro 2013 
Centre for Civic Education Local Self-Governments In Montenegro In Fight Against Corruption; Report On Implementation Of 

Local Action Plans For FIght Against Corruption In 14 Montenegrin Municipalities In The Period 
2009-2012 And 2013-2014 

2014 

Serbia IPA documents 

European Commission Annual Regular Progress Reports on Serbia 2009, 2010, 2011, 
2012, 2013, 2014 

European Commission Indicative Strategy Paper for Serbia, 2014-2020;  2014 
European Commission Commission Implementing Decision adopting a National Programme for Serbia under the IPA -

Transition Assistance and Institution Building Component  
2014, 2013, 2012, 
2011, 2010, 2009, 
2008 

European Commission Multi-annual Indicative Planning Document 
(MIPD) for Serbia  

2011-2013, 2009-
2011, 2008-2010 

European Commission IPA Project Fiche: Prevention and Fight Against Corruption 2013 
Other   
European Commission Interim evaluation and meta-evaluation of IPA assistance: Country Report Serbia 2013 
European Commission Screening report Serbia: Chapter 23 – Judiciary and fundamental rights 2013 
European Commission Evaluation of Rule of Law sector implemented and financed by IPA Programme and other Donors in 

the Republic of Serbia 
2013 

Multi-Donor Trust Fund for Justice 
Sector Support in Serbia 

Serbia Judicial Functional Review 2014 

UNODC Bribery As Experienced By The Population In Serbia 
Business, Corruption And Crime In Serbia 

2013 
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Transparency International Serbia: Overview Of Political Corruption 2014 
Petrus C. van Duyne, et. al Corruption policy in Serbia: From black box to transparent policy making 2012 

Turkey - IPA documents 

European Commission Annual Regular Progress Report on Turkey 2014 
European Commission Indicative Strategy Paper for Turkey, 2014-2020  2014 
European Commission Multi-annual Indicative Planning Document 

(MIPD) for Turkey 
2011-2013, 2009-
2011  

Government of the Republic of Turkey Strategy for Increasing Transparency and Strengthening the Struggle against Corruption (2010-2014) 2010 

Multi-Country Programme - IPA documents 

European Commission Multi-annual Indicative Planning Document 
 

2011-2013, 2009-
2011 

European Commission Multi-country Indicative Strategy Paper, 2014-2020;  2014 
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5. Regional Cooperation 
Annual report Regional Cooperation Council (RCC) – 2013-2014 

The main barriers at regional level, which are currently being addressed, consist of varying national 
institutional capacities and uneven development of areas of cooperation. Police, law enforcement and 
judicial cooperation in criminal matters are still fragmented and compartmentalised into a number of 
different areas. The number of organisations, initiatives and other players is continually growing. Those 
regional cooperation structures are well known to the central authorities but very limited number of 
practitioners actually knows how to get the maximum from the tools that are available. On the other hand, 
we have growing number of regional players in the region, which often duplicate and overlap the work. 
This is overburdening for the experts in the region; therefore, synergies have to be found to raise the 
efficiency of the numerous activities. The RCC should streamline all the processes but would need more 
influence when dealing with independent organisations or donor state’s agencies. These limitations are also 
one of the most important reasons that, while JHA cooperation generally records positive trends with 
occasional setbacks, some of the activities at the national and regional level still remain unconnected and 
uncoordinated. 

The rule of law is a fundamental value on which the EU is founded. It remains a priority for the EU and is 
still at the heart of the EU enlargement process. It is a key pillar of the Copenhagen political criteria. 
Countries aspiring to join the EU need to establish and promote from an early stage the proper functioning 
of the core institutions necessary for securing the rule of law. Rule of law supports the business 
environment, providing legal certainty for economic operators and stimulating investment, jobs and 
growth. The RCC responded to the EU requirements in two ways. One is preparing the South-East 
European (SEE) 2020 Strategy and the Governance for Growth pillar. The Governance for Growth pillar 
is presented horizontally, as a crosscutting issue and a prerequisite for achievement of the Strategy 
objectives and for the efficient implementation of the Strategy policy measures and instruments across all 
pillars. The dimensions under the Governance for Growth pillar are Effective Public Services, dealing with 
the reform of public administration, Anti-corruption and Justice. 

Fighting organised crime and corruption remains a fundamental issue to countering the criminal infiltration 
of political, legal and economic systems. In most RCC participants from the region there is a need for 
inclusive, transparent and ambitious judicial reforms with the aim of ensuring independent, impartial, 
efficient and accountable judicial systems. Particular attention is needed to the appointment, evaluation and 
disciplinary procedures for judges. There is also a need to put in place stronger frameworks for tackling 
corruption and organised crime, which remain a serious concern in many enlargement countries. Efforts are 
needed to ensure a sustained track record of substantial results in this field based on efficient, effective and 
unbiased investigation, prosecution and court rulings in cases at all levels, including high level corruption. 

Under the auspices of the Romanian SEECP C-i-O, the Regional Conference on promoting best practices 
in fighting high-level corruption and on asset recovery took place in Bucharest on 8-9 April 2014. The 
event was also organised in the context of the RCC Strategy and Work Programme 2014-2016. The 2014 
Regional Conference on promoting best practices in fighting high-level corruption and on asset recovery 
was held in Bucharest and brought together heads of the Anticorruption Agencies and Asset Recovery 
Offices, as well as experienced magistrates in dealing with high-profile corruption cases, from all SEECP80 
participating States. The event was important for raising awareness about the challenges and priorities in 
fighting high-level corruption, and disseminating best practices between the participating countries. As a 
result of the open and fruitful cooperation between the Regional Anti-Corruption Initiative (RAI) and 

                                                      
80 SEECP is the South-East European Cooperation Process, which is the major central forum of Southeast Europe, aimed at 
cooperating for peace, stability, security as well as for the economic, political and social development of all the countries of our 
region. 
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RCC, RAI was selected as the Dimension Coordinator of the SEE 2020 Strategy. Through joint work, a 
regional action plan has been prepared to address the challenges in the area of anti-corruption. Corruption 
undermines the rule of law, impacts negatively on the business environment, national budgets and affects 
citizens’ everyday life. Therefore, fighting corruption is essential for economic growth and development. 
The main focus will be put on reducing corruption in public administration with coordinated regional 
measures. Public procurement is targeted as a priority area for anti-corruption activities because it is a key 
area where public funds are lost through corruption, and because a standardised procedure for public 
procurement would add to the region’s appeal as a single market. 

In the anti-corruption dimension, the main focus will be put on reducing corruption in public 
administration with coordinated regional measures. The headline target has a three-pronged set of 
objectives that seek to strike a balance between encouraging the implementation of concrete policy 
objectives and achieving broad progress in fighting corruption. One is achieving the reduction in the 
amount of bribes paid to public administration, the other is improving the average score of World Bank’s 
WGI Control of Corruption Index and the third set is achieving certified excellence in public procurement 
procedure and implementation as public procurement is targeted as a priority area for anti-corruption 
activities because it is a key area where public funds are lost through corruption. 

IPA I - Allocations 

Country 2007 2008 2009 2010 2011 2012 2013

Albania 61.0 70.7 81.2 94.1 94.4 94.5 95.3 

Bosnia & Herzegovina 62.1 74.8 89.1 105.3 107.4 107.8 63.6 

Croatia 141.2 146.0 151.2 153.5 156.5 156.1 93.5 

The former Yugoslav Republic of Macedonia 58.5 70.2 81.8 91.6 98.0 101.8 113.2

Iceland - - - - 12.0 12.0 5.8 

Kosovo* 68.3 184.7 106.1 67.3 68.7 68.8 71.4 

Montenegro 31.4 32.6 34.5 33.5 34.1 35.0 34.5 

Serbia 189.7 190.9 194.8 197.9 201.8 202.0 208.3

Turkey 497.2 538.7 566.4 653.7 779.9 860.2 902.9

Multi-Beneficiary Programme 129.5 137.7 188.8 141.7 186.2 176.2 177. 

IPA II 2014-2020 Indicative Allocations 

Country 2014 2015 2016 2017 2018-2020 
TOTAL 
2014-2020

Albania 83.7 86.9 89.7 92.9 296.3 649.5 

Bosnia & Herzegovina 39.7 39.7 42.7 43.7 * 165.8 

The former Yugoslav Republic of Macedonia 85.7 88.9 91.6 94.9 303.1 664.2 

Kosovo* 83.8 85.9 88.7 91.9 295.2 645.5 

Montenegro 39.6 35.6 37.4 39.5 118.4 270.5 

Serbia 195.1 201.4 207.9 215.4 688.2 1,508.0 
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Turkey 620.4 626.4 630.7 636.4 1,940.0 4,453.9 

Multi-country 348.0 365.0 390.0 410.4 1,445.3 2,958.7 

Source: webpage DG NEAR 
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6. Organisations of influence in the fight against corruption 

The Council of Europe (CoE) 

The Council of Europe (CoE), which includes 47 member states, 28 of which are members of the 
European Union, exists to uphold and further pluralist democracy, human rights and the rule of law and 
has taken a lead in fighting corruption as it poses a threat to the very foundations of these core values.  

The approach of the CoE in the fight against corruption has always been multidisciplinary and consists of 
three interrelated elements: the setting of European norms and standards; monitoring of compliance with 
the standards; and capacity building offered to individual countries and regions, through technical co-
operation programmes.  

The CoE has developed a number of multifaceted legal instruments dealing with matters such as the 
criminalisation of corruption in the public and private sectors, liability and compensation for damage 
caused by corruption, conduct of public officials and the financing of political parties. These instruments 
are aimed at improving the capacity of States to fight corruption domestically as well as at international 
level. The monitoring of compliance with these standards is entrusted to the Group of States against 
Corruption, GRECO. 

The Financial Action Task Force (FATF) was established by the G-7 Summit that was held in 
Paris in 1989. 

Scope of anti-
corruption 
sector 

Anti-corruption assessment with specific focus on combating money laundering and 
financing terrorism, by identifying risks and vulnerabilities with the aim to strengthen 
the resistance capability of a country against money laundering and financing 
terrorism. 

Type of 
indicators used  

FATF Assessments are being carried out on the basis of 40 (anti-money laundering) + 
9 (anti-terrorism) Recommendations. The (risk) assessment is divided in 2 
components: 

A technical compliance assessment addressing the specific requirements of the FATF 
Recommendations, principally as they relate to the relevant legal and institutional 
framework of the country, and the powers and procedures of the competent 
authorities.  

An effectiveness assessment, which seeks to assess the adequacy of the 
implementation of the FATF Recommendations, and identifies the extent to which a 
country achieves a defined set of outcomes that are central to a robust anti-money 
laundering and counter-financing terrorism system. The focus of the effectiveness 
assessment is on the extent to which the legal and institutional framework is 
producing the expected results. 

For each Recommendation assessors should reach a conclusion about the extent to 
which a country complies (or not) with the standard. There are four possible levels of 
compliance: compliant, largely compliant, partially compliant, and non-compliant. 

Geographic 
coverage/ 
regularity of 
assessments 

The FATF currently comprises 34 member jurisdictions and 2 regional organisations 
(including the European Commission) representing most major financial centres in all 
parts of the globe. 

WB-countries are not member. Assessments on anti-money laundering in these 
countries are being implemented by MONEYVAL (Committee of experts on the 
evaluation of anti-money laundering measures and the financing of terrorism) of the 
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Council of Europe 

Overall  

  

A very relevant tool, as it helps build awareness of the ways that criminals or terrorists 
misuse a specific sector or the financial system as a whole. 

Link/contact www.fatf-gafi.org, www.coe.int/moneyval 

The Group of States against Corruption (GRECO) was established in 1999 by the Council of 
Europe to monitor States’ compliance with the organisation’s anti-corruption standards81. 

Scope of anti-
corruption 
sector 

Anti-corruption assessment with specific focus such as “Incriminations” or 
“Transparency of party funding”.  

Type of 
indicators used  

Assessments are being carried out on the basis of clear benchmarks and process 
indicators avoiding perception-based assessments. Assessments focus mostly on 
process indicator such as the existence of rules and regulations required for the 
implementation of Council of Europe anti-corruption standards.  Performance 
aspects are revised to a much lesser extent. 

Geographic 
coverage/ 
regularity of 
assessments 

Turkey and six out of the seven beneficiaries of the Western Balkans are covered 
(Kosovo is the exception) but not regularly: assessments are implemented every four 
years only with two consequent compliance reports after 18/36 months.   

Overall  

  

A very relevant tool but with limitations: assessment reports are very detailed but not 
always assessing performance. There is a lack of regularity since evaluations take place 
every 4 years on average.  Assessments are partial in term of scope since GRECO 
works in cycles, which means that only specific themes are covered from time to time. 
However, interestingly, countries need to report compliance with the 
recommendations. 

Link/contact http://www.coe.int/t/dghl/monitoring/greco/evaluations/round3/ReportsRound3_
en.asp 

 

Transparency International (TI) 

Transparency International (TI) is a non-governmental organization that monitors and publicizes corporate 
and political corruption in international development. Originally founded in Germany in May 1993 as a not-
for-profit organization, TI is now an international non-governmental organization. It publishes an annual 
Global Corruption Barometer and Corruption Perceptions Index, a comparative listing of corruption 
worldwide. The headquarters are located in Berlin, Germany. According to the 2014 Global Index Report 
(Think Tanks and Civil Societies Program, University of Pennsylvania), TI is number 5 (of 100) in the "Top 

                                                      
81 GRECO’s objective is to improve the capacity of its members (Greco counts 49 member state including all the Balkan countries 
covered by this evaluation except Kosovo) to fight corruption by monitoring their compliance with Council of Europe anti-
corruption standards through a dynamic process of mutual evaluation and peer pressure. (The GRECO currently monitors the 
following instruments: Twenty Guiding Principles in the Fight against Corruption (1997), Council of Europe Criminal Law 
Convention (1999), Additional Protocol to the Criminal Law Convention on Corruption, Council of Europe Civil Law Convention 
(1999), Recommendation on Codes of Conduct for Public Officials (2000), Recommendation on Common Rules against 
Corruption in the Funding of Political Parties). GRECO evaluation procedures involve the collection of information through 
questionnaire(s) and on-site country visits enabling evaluation teams to solicit further information during high-level discussions.   
The recommendations of each evaluation report are subsequently assessed by GRECO under a separate compliance procedure.   



Thematic evaluation on IPA support to the fight against corruption 2014/348-486/2 

200 
 

Think Tanks Worldwide (non-U.S.)" and number 13 (of 150) in the "Top Think Tanks Worldwide (U.S. 
and non-U.S.)". 

The organization defines corruption as the abuse of entrusted power for private gain, which eventually 
hurts everyone who depends on the integrity of people in a position of authority. 

Transparency International consists of chapters – locally established, independent organisations – that 
address corruption in their respective countries. From small bribes to large-scale looting, corruption differs 
from country to country. As chapters are staffed with local experts they are ideally placed to determine the 
priorities and approaches best suited to tackling corruption in their countries. This work ranges from 
visiting rural communities to provide free legal support to advising their government on policy reform. 
Corruption does not stop at national borders. The chapters play a crucial role in shaping its collective work 
and realising its regional and global goals, such as Strategy 2015. Transparency International’s chapters drive 
its multi-country research and advocacy initiatives. 

United Nations Office on Drugs and Crime  

UNODC was established to assist the UN in better addressing a coordinated, comprehensive response to 
the interrelated issues of illicit trafficking in and abuse of drugs, crime prevention and criminal justice, 
international terrorism, and political corruption. These goals are pursued through three primary functions: 
research, guidance and support to governments in the adoption and implementation of various crime-, 
drug-, terrorism-, and corruption-related conventions, treaties and protocols, as well as technical/financial 
assistance to said governments to face their respective situations and challenges in these fields. 

The UNODC, which is the custodian of the United Nations Convention against Corruption (UNCAC), is 
also one of the main initiators of the establishment of the International Anti-Corruption Academy (IACA), 
whose main function is to, inter alia, facilitate more effective implementation of the UNCAC.  

UNCAC is a multilateral convention negotiated by members of the United Nations, which requires that 
States Parties implement several anti-corruption measures, which may affect their laws, institutions and 
practices. These measures aim at preventing corruption, criminalizing certain conducts, strengthening 
international law enforcement and judicial cooperation, providing effective legal mechanisms for asset 
recovery, technical assistance and information exchange, and mechanisms for implementation of the 
Convention, including the Conference of the States Parties to the United Nations Convention against 
Corruption (CoSP). 

The World Bank - Worldwide Governance Indicators 

The Worldwide Governance Indicators of the World Bank measure the quality of governance in over 200 
countries. Assessment of the indicators is based on a research programme running since 1996, which covers 
six key dimensions of governance (Voice & Accountability, Political Stability and Lack of Violence, 
Government Effectiveness, Regulatory Quality, Rule of Law, and Control of Corruption). The indicators 
are based on close to 40 data sources produced by over 30 organizations worldwide and are updated 
annually since 2002. There is growing recognition of a link between good governance and successful 
development, which has stimulated demand for monitoring the quality of governance across countries and 
within individual countries over time. Virtually all of the individual data sources underlying the aggregate 
indicators are, along with the aggregate indicators themselves, publicly available. 
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7. Results of the Survey of Civil Society Organisations Engaged in Anti-
corruption Activities 

 
 
The survey for CSOs in the Western Balkans and Turkey was developed as a part of the Thematic 
Evaluation on EU IPA support to the fight against corruption. The survey was distributed to CSOs dealing 
with the rule of law sector and particularly anti-corruption. The contact lists of CSOs were kindly provided 
by CSOs contacted during field visits, by the TACSO Project and by Delegations of the EU in target 
countries. The survey was distributed to a total of 272 contacts (some of which were overlapping from one 
list to another). A total of 30 invited CSOs have responded to the survey, which means that results are 
largely non-representative and only illustrative for some problems and dilemmas in this field.    
 
The majority of respondents come from the former Yugoslav Republic of Macedonia (33%), followed by 
Montenegro (16.7%), Bosnia and Herzegovina (13.3) and Albania and Croatia (10% each). Serbia and 
Kosovo respondents each represented 7.7% and there was a single respondent from Turkey. The majority 
of respondents are directors of CSOs (60%) or managers and staff members (each 14.3%).  
Organisations mainly deal with monitoring or advocacy for anti-corruption, while almost half of them are 
engaged also in policy making or protection of human rights (See Graph 1 below) and 72.4% of them have 
received EU funds before.  
 

 
 
Organisations participating in the survey mainly focus their activities on a national level (80%).  
Organisations are generally aware of EU support to the fight against corruption, and mention various types 
of support ranging from legislation development, institutional support to anti-corruption agencies and 
technical assistance. Organisations are aware of possibilities for EU funding to CSOs, and they gain 
information on funding through respective EU websites, information shared through CSO networks and 
through colleagues.  
 
Almost all respondents claim that citizens have the right to form CSOs, and 80% of anti-corruption CSOs 
are free to accept funding from local or international sources (with only one respondent stating that CSOs 
are not free to receive funding). Almost 66% of CSOs are required to register and disclose their sources of 
funding. 
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It is interesting that 22% of respondents believe that the government in their country is creating barriers to 
the establishment of new anti-corruption and good governance CSOs in their countries; 48% state that 
there are some barriers but not too many. As regards the activities of CSOs and their perceived influence 
on developments in the field, 53% of CSOs believe that their influence is high, while 30% believe it is 
somewhat possible to influence developments in their countries. Only two respondents state that CSO 
activists were imprisoned, 10% of respondents state that CSO activists were physically harmed while 20% 
state that CSO activists were threatened by government. When it comes to involvement of CSOs in 
initiatives for reforming anti-corruption policies, 65% see partial involvement of CSOs, while 28% see 
limited involvement in reforming anti-corruption policies.   
 
The majority of CSOs state that the level of transparency of government funding of anti-corruption/good 
governance CSOs is low or non-existent (69%), while 31% believe it is transparent or somewhat 
transparent (See graph 2 below). 
 

 
 
CSOs see EU funding distribution as significantly more transparent than that of government, with 64% of 
respondents stating it is transparent or somewhat transparent. As regards the contribution of EU financial 
assistance to the achievement of EU, national and civil society objectives and priorities as regards the 
PREVENTION of corruption in their countries, CSOs see only a moderate and slight contribution (73%) 
while 17% see good contribution or 10.3% see no contribution at all (See graph 3 below).  
 

Graph 2. In your opinion, what is the level of transparency of government 
funding of anti-corruption/good governance CSOs in your country?

Transparent
Somewhat
A little bit
Not at all
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EU financial assistance has contributed to achievement of EU, national and civil society objectives and 
priorities as regards the repression of corruption, 51% CSOs see slightly good achievement of EU, 34% 
quite moderate, while 14% do not see any contribution at all.  
 
The contribution of the EU to the strengthening of CSOs in monitoring and reporting on corruption is 
positively viewed by 36% of respondents, while half of the total sample sees it as a moderate contribution. 
11 respondents have skipped the question regarding the impact of EU support, while only 19 answered. 
The main responses are that the impact is limited, but many agree that the support still provides a good 
base for development of a strong EU anti-corruption culture, even though there are still many challenges in 
the area of implementation. The support is viewed as effective in the area of monitoring capacities of CSOs 
for the fight against corruption.  
 
One respondent stated “the biggest impact is visible in the raising of capacities of CSOs and institutions 
(relevant ministries, independent bodies, parliament) to deal with corruption. EU support also contributes 
to the creation of networks, formal and informal, dealing with this matter, as well as putting the issue higher 
on the public agenda. Unfortunately, Serbian people are still perceiving corruption as one of the main 
obstacles in society (see, for example, Transparency International Corruption Perception Index).”  
 
Organisations believe that the main areas of improvement of EU support to anti-corruption is that the EU 
itself needs to be more transparent and inclusive in programming and contracting funds; that it should be 
more persistent in exercising pressure on public authorities; some CSOs state that further support to CSOs 
remains very important.   

 

Graph 3. In your opinion, what is the extent to which EU financial assistance 
has contributed to achievement of EU, national and civil society objectives 
and priorities as regards the PREVENTION of corruption in your country 

(and wider)?

Extremely well
Quite well
Moderately well
Slightly well
Not at all well
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8. List of Projects Referred to During the Evaluation 

Serial 
No 

IPA Project Amount

Albania 

1 2007 
EURALIUS (components related to the fight against corruption in the 
judiciary) 4,000,000

2 2008 Project against Corruption in Albania (PACA)  2,000,000

3 2009 
Support to Anti-Money Laundering and Financial Crime Investigations 
Structures  1,500,000

4 2012 Consolidation of the Law Enforcement capacities in Albania (PAMECA IV)   
5 2012 Overall assessment of the anti-corruption framework in Albania (ACFA)  240,000 

Bosnia and Herzegovina  

6 2009 
To strengthen the capacities of BiH institutions to enforce accountability and 
to effectively fight and prevent corruption.  

500,000 

7 2010 EU support to the area of law enforcement.  7,000,000

Croatia   

8 2007 Strengthening the capacities of USKOK.  1,270,000
9 2008 Enhancing the participation of the CSOs in monitoring the implementation 

of the EU Acquis in the field of fight against corruption and the overall 
transparency, openness and accountability of public administration bodies.  1,000.000

10 2008 
FPP RAC- Strengthening of the tax administration in the fight against 
corruption.  230,000 

Former Yugoslav Republic of Macedonia  

11 2008 Corruption Trial Monitoring Programme  55,278 
12 2009 Support in the Implementation of the Reform of the Criminal Justice System  1,270,000
13 2010 Support to Efficient Prevention and Fight against Corruption  1,349,000

Kosovo  

14 2007 Support to the Anti-Corruption Institutions in Kosovo  1,000,000
15 2010 Project against Economic Crime in Kosovo  1,000,000
16 2012 Strengthening criminal investigation capacities against organised crime and 

corruption  
1,800,000

17 2013 Support to the Kosovo Judicial/Prosecutorial Council  1,898,200

Montenegro  

18 2008 Strengthening Local Self-government (Phase II) - Promoting Transparency 250,000
19 2009 Strengthening the capacity of police administration 1,250,000
20 2010 Support to the implementation of the anti-corruption strategy and action plan 737,000
21 2012 EU support to the Rule of Law 3,000,000
22 2013 Civil Society Facility: Zero tolerance to corruption-anti-corruption non-

governmental action delivering European result 
455,000

Serbia  

*No projects in the sample 
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Serial 
No 

IPA Project Amount

Turkey 

23 2006 Ethics for the Prevention of Corruption in Turkey 1,500,000
24 2009 Strengthening the coordination of anti-corruption policies and practices  1,600,000
25 2009 Consolidating Ethics in the Public Sector  1,500,000

Multi-Beneficiary Programme 

26 2013 Strengthening National Integrity Systems in the Western Balkans and Turkey 
and tracking developments of anti-corruption efforts 1,700,000

27 2013 International Cooperation in Criminal Justice: Prosecutors’ Network  5,000,000
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9. Detailed recommendations for practical implementation of anti-
corruption strategies and policies in IPA countries 

The evaluators included in their main recommendations (see chapter 5) recommendations addressing key 
elements for IPA anti-corruption support, and Recommendation 5 is “The Commission should focus 
attention on assisting anti-corruption bodies of national governments with the practical implementation of 
the anti-corruption strategies and policies they have developed. It is important that these implementation 
actions are their own and have coherent objectives, are appropriate to the context of the respective 
countries, and that they accord with international anti-corruption standards and best practices.” 

The recommendation specifically refers to the provision of help to national governments with the practical 
implementation of their anti-corruption strategies and policies. In order to provide guidance on how 
Recommendation 5 might be implemented, a set of more detailed supplementary recommendations has 
been prepared, which are germane to strategy and policy matters. 

The evaluators grouped the OECD/GRECO analytical framework82 and the UNCAC provisions to the 
following generic themes directly derived from the priorities and goals of the anti-corruption policies in the 
evaluated countries. Recommendations are formulated for guiding the implementation of IPA II activities 
on anti-corruption, with a reference to comments from local stakeholders on: 

 Anti-corruption policy definition in each public structure (e.g. a ministry, municipality) 

 Development of an anti-corruption policy-related Integrated Planning System (monitoring) 

 Clear definition of the scope of monitoring of anti-corruption monitoring 

 Clear definition of the scope of anti-corruption monitoring of officials 

 Strengthening the capacity of Anti-Corruption Agencies  

 Anti-corruption measures at regional/local level 

 Communication and public information 

 Developing of tools (risk analysis, integrity audits) 

From a methodological point of view, grouping these issues is considered to be necessary, as they are all 
interrelated. The recommendations contain activities of a similar nature, to encourage a coordinated and 
coherent (sector) approach. 

Monitoring indicators are also presented. 

Recommendation # 1: Define an anti-corruption policy in each (public) administrative structure  

Reference to the above horizontal findings: 

Ministries have contact persons for anti-corruption issues, but these persons do not have the necessary powers or support to 
provide inputs for anti-corruption plans and policies. 

More attention to prevention of corruption in the private sector is needed, e.g. integrity plans, code of conduct. The main issue 
with procurement is monitoring of implementation of services/works (e.g. annexes to contracts, changes in specification, etc.). 

Activities:  

a. An anti-corruption policy needs to be developed in, principally, each administrative structure in the 
public sector: ministries, state agencies, state commissions, executive agencies, regional and local 
administrations. Legislative amendments such as a Law regulating the Civil Service or Public 
Administration are worth being considered to achieve this goal. 

                                                      
82 See Annex 6 for information on Council of Europe/GRECO 
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b. An anti-corruption policy in each structure should be the result of a highly participatory process. In a 
ministry the top management is in the best position to guide this process. Staff, not only management, 
should be involved in policy drafting. Conditionality: the development of guidelines for anti-corruption 
policy-making in each structure (how to do) and training (programmes) based on the need to 
participate in the policy making process.  

c. At some stage the business sector, NGOs, media and the public should be involved, as a pre-condition 
of effective policy-making and (broad) acceptance of its implementation. 

d. An anti-corruption policy should be drafted in each public structure at central and regional/local level. 
This means that the division of responsibilities and tasks between the central and regional/local level 
should be clear, based on the condition that the regional/local levels have their own legally based 
responsibility (competence) for policy-making on anti-corruption and they not only play the role of 
implementer of the national anti-corruption strategy and action plan. 

Monitoring indicators: Availability of anti-corruption policy plans in each administrative (public) 
structure.  Legal and organisational basis established (conditionality).  

Recommendation # 2: Develop Integrated Planning System related to an anti-corruption policy  

Reference to the above horizontal findings: 

A number of stakeholders noted the need for an effective anti-corruption inter-ministerial planning and review cycle. 

Activities: 

The monitoring of the implementation of the anti-corruption policy shall be based on an inter- and intra-
ministerial/agency Planning and Review Cycle. This shall be focused on policy-making, and not limited to 
reporting of results only. The purpose of monitoring should be to identify existing problems in the anti-
corruption framework, both in terms of laws, practice and vulnerable areas that need specific responses in 
the next anti-corruption strategy.  

As this activity is closely connected with the Action # 1 as described above, its implementation will be 
highly dependent on development of generic guidelines for policy-making and subsequent reporting, to be 
prepared by the Anti-corruption Agency. 

Implementation resources: Resources should be provided to ensure implementation of the measures in 
each administrative structure and concrete steps should be designed for (electronic) reporting and 
publication on-line.  

Monitoring indicators: A reference document for an Integrated Planning System should be available and 
submitted to stakeholders. Ministries and regional/local public administrations should report regularly to 
the central anti-corruption coordination authority. Results should be published annually, showing the state 
of play in each ministry on progress on the issues mentioned in the next recommendation. 

Recommendation # 3: Define clearly the scope of anti-corruption monitoring 

This is connected with Recommendations # 1 and # 2 described above. It follows the approach of anti-
corruption policy formulation and monitoring in each (public) institution and is based on compliance with 
international frameworks for monitoring corruption in the public sector. 

Activities: 
The framework of the anti-corruption monitoring shall be defined by a number of issues closely linked to 
the organization’s capacity to prevent corruption or to resist integrity breaches. The set of issues 
corresponds to the evaluations under GRECO and the provisions of UNCAC. Basic monitoring criteria are 
linked to e.g.: Legal Framework, Anticorruption Policy, Transparency, Control of public administration, 
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Recruitment, Rotation and Promotion, Training, Conflict of Interest, Codes of Conducts/Ethics, 
Whistleblowers’ protection, Gifts, Reporting Corruption, Disciplinary Procedures, Proceeds of Corruption.  

Implementation resources: The scope for anti-corruption monitoring should be defined using generic 
tools (guidelines) developed by the Anti-corruption Agency. The necessary sample forms and other tools, 
as well as correspondent training are welcome to support this measure.  

Monitoring indicators: 

Guidelines for the scope of monitoring are available. 

Recommendation # 4: Define clearly the scope of anti-corruption monitoring of public officials 

Reference to the above horizontal findings: 

Political interests interfere with selection and recruitment of (new) management and staff. 
This recommendation is connected with Recommendation # 3 described above. It follows the approach 
and policy starting point that a preventive strategy should be strictly linked to an integrity policy.  

Activities: 

a. A definition and interpretation, which is broader than “corruption as bribing” but specific enough to be 
limited to relevant violations of moral values, norms and rules, shall be used.  

b. Monitoring of high and low ranking officials shall embrace the following issues:  

 Bribing  

 Nepotism, cronyism, patronage 

 Fraud and theft 

 Conflict of (private and public) interest 

 Improper use of authority  

 Misuse and manipulation of information 

 Discrimination and sexual harassment 

 Waste and abuse of resources 

 Private time misconduct. 

Monitoring indicators 

A policy framework is available for the monitoring of officials in the public sector. Records on integrity 
breaches and follow-ups are available and published. 

Recommendation # 5:  Strengthening the fight against corruption at regional and local level 

Reference to the above horizontal findings: 

Focus IPA more on local government administrations, not only on the state institutions; 

Information about the occurrence of corruption in various geographical areas in the country will be needed 
at central government level. For example a harbour city faces other (corruption) problems than a town or 
region where agriculture is dominant. To set nationwide priorities on anti-corruption, it is necessary to 
create a good and nationwide picture of the phenomena of corruption and how it develops.     

Activities: 
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a. Prepare guidelines with recommendations and instructions for regional and local authorities on how to 
interact with and to coordinate the anti-corruption activities of all the regional partners. 

b. The Regional/Local authorities themselves shall take the responsibility for curbing corruption and 
stimulating the ethics and integrity at their respective administrative level. They shall institutionalise 
effective integrity programmes of their own.  

c. The establishment of anti-corruption structures in the regional/local administrations shall also provide 
a basis for support to NGO’s, in terms of advice and exchange of information. NGO’s shall be 
involved in the definition and monitoring of a central and regional anti-corruption policy. This all will 
contribute to greater professionalism of the regional/local authorities involved and a coherent 
approach to integrity issues and preventive policies. 

Implementation resources: Legislative amendments in the Regulations for Regional/Local Governments. 
Staff and budget for the activities “a” and “b”.  

Monitoring indicators: 

Number of legislative proposals produced to assign regional/local authorities with specific anti-corruption 
policy tasks. Regional/local anti-corruption plans available.  

Recommendation # 6: Develop a framework for anti-corruption communication and public 
information 

Reference to the above horizontal findings:  

 The general public, which does not receive information about the anti-corruption agency of the 
providing information about its mandate and related activities where the focus is only on the 
prevention and not on the repression of corruption. 
 

The fight against corruption requires a correspondent flow of two-way information, to and from the public. 
Effective prevention of corruption goes closely with public participation, which requires that more 
information is disclosed. Transparency itself is a measure to prevent corruption and it raises public 
confidence in the public administration. Communication and public information is considered a policy-
supporting element and should be an integral part of an anti-corruption strategy. 

Activities: 

a. Develop a multiannual Anti-Corruption Communication Strategy and Action Plan on anti-corruption. 
This will help to avoid uncoordinated media campaigns, public debates. 

b. The departments for public relations in the different administrative structures shall be involved in the 
process of drafting the overall strategy and action plan. 

c. Organise trainings on active communication, which is more than passive communication by issuing 
brochures only. Issues to be tackled: who is the messenger, the target group, what message, when, 
which instruments, etc. Conditionality: existence of an inter-ministerial infrastructure for the 
coordination of communication in ministries and other relevant (public) administrations.  

Monitoring indicators: 

An institutional infrastructure for communication on anti-corruption is available (capacity, budget). A 
communication strategy framework and Action Plan is developed for sector media campaigns in priority 
areas.  
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Recommendation # 7: Prepare strategic tools for the systematic conduct of anti-corruption 
integrity audits at all levels within the central and regional structures of the Executive Power and 
the Judiciary. 

Reference to the above horizontal findings:  

There is a lack of comprehensive analysis of corruption prone sectors. Health and education are those who are closest to citizens, 
but others have not been thoroughly analysed (e.g. spatial planning/land reform, property registration system) 

Activities: 

Integrity audits (not to be confused with budgetary/financial audits) should be conducted regularly, 
preferably annually, in public administrative structures, to identify corruption prone activities and positions, 
and to make/evaluate plans to reduce the risks on integrity violations. Conditionality: legal basis for conduct 
of integrity audits. 

Monitoring indicators: 

A methodology to identify vulnerable, corruption prone activities, positions and processes is developed and 
implemented. Reports are available on anti-corruption surveys conducted in ministries, regional/local 
administrations. The state of play is monitored on an aggregate level. 
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10. Table of Conclusions and Recommendations 

Conclusions Recommendations Time-limit 

A. Recommendations of key elements for IPA anti-corruption support 

Relevance and Coherence 

Relevance of the IPA anti-corruption interventions is good, as well 
as the quality of the programming documents. However, better 
attention could be paid to ordering the list of priorities e.g. “high”, 
“medium”, “low” or according to timeframe, and making the 
reasons for the selection of projects more clear. 

 

Sometimes the conditions agreed to by the beneficiaries in the 
beginning of a project are not met, or are gradually becoming void 
as implementation advances. 

1. The presence of conditionalities in programming documents, in 
terms of political support and goals to be fulfilled, staffing and other 
resources that are to be guaranteed throughout the life of a project, 
can be seen as a useful way of applying appropriate pressure on 
beneficiaries to be well-prepared for the start of project 
implementation to ensure that it proceeds to plan. The Commission 
should make clear that careful attention should be paid to how and 
when to use conditionalities, because including them indiscriminately 
in programming documents can be risky. If conditions are not right 
at the time of programming, it is better to not programme the action 
being proposed. 

Ongoing during 
programming 

The length of the interval between programming and the actual 
start of the implementation of projects is inefficient and can result 
in the relevance being “dated” and, if not addressed, can affect 
effectiveness of projects. 

2. Recognising the value of adapting projects to needs due to a 
changing situation, the Commission should encourage the building-
in of the maximum amount of flexibility allowed in programming 
documents, according to procedures, in order to avoid making an 
implementation “straightjacket” for project actions. 

Ongoing during 
programming 

There are instances of overlaps/duplication in anti-corruption 
project implementation activities by bilateral and multi-lateral 

3. The Commission should continue to take responsibility for 
organising regular consultation and coordination meetings among 

Ongoing  
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donor organisations. donors, especially before and during the programming phase, to 
achieve coherence and to avoid duplications. 

The business sector (e.g. Association of Employers, Chambers of 
Commerce) has not been sufficiently represented in IPA support 
to the prevention of corruption so far. 

4. The Commission should give more attention to the prevention of 
corruption in the (semi-) private sector, e.g. ethics, code of conduct, 
internal controls. It should be more proactive in achieving the 
participation of relevant private sector representatives among 
beneficiary partners in anti-corruption actions. A starting point 
might be collaboration with organisations such as the Organisation 
for Economic Co-operation and Development, Eurochambres and 
the European Training Foundation. 

Ongoing  

Effectiveness 

Although overall EU funding has supported important 
improvements in the institutional frameworks for fighting 
corruption: better laws, establishment of anti-corruption agencies 
and strategies, action plans for prevention and repression of 
corruption, addressing conflict of interest issues in public 
administration, etc., genuine implementation and results is still the 
big challenge for the beneficiary countries. 

Virtually all beneficiary institutions have laid down a foundation 
for their anti-corruption strategy and policies, integrity plans, 
regulations, etc., but that is not enough. 

Systematic and in-depth corruption risk analyses covering all 
corruption prone sectors were rarely found apart from developed 
models for the implementation of risks analysis. There is usually 
no specific intra-ministerial monitoring of compliance with 
integrity plans. Public information campaigns organized by 
individual ministries are not always embedded in a government 
wide overall anti-corruption communication strategy, which clearly 
indicates the timing, priority sectors, target groups, message, 

5. The Commission should focus attention on assisting anti-
corruption bodies of national governments with the practical 
implementation of the anti-corruption strategies and policies they 
have developed. It is important that these implementation actions 
are their own and have coherent objectives, are appropriate to the 
context of the respective countries, and that they accord with 
international anti-corruption standards and best practices.  

Ongoing during 
programming 



Thematic evaluation on IPA support to the fight against corruption 2014/348-486/2 

213 
 

communication instruments and budget, with the risk of 
uncoordinated, badly prepared public information activities with 
insufficient impact. 

Efficiency 

The assessed projects largely produced their planned outputs 
within the foreseen timeframe but in a few cases suffered from 
inadequate attention to context (e.g. absorption capacity) and 
sequencing) and conditionalities (e.g. that a body be established 
and adequately staffed prior to the implementation of assistance). 

6. The Commission should always take into consideration the 
quantity of staff available to participate in project implementation 
and the probability of their turnover when planning projects. 

Ongoing  

Efficiency of IPA assistance in the area of anti-corruption is 
generally rated “good”. Particularly, the use of Twinning has been 
appropriate to the needs and capacities of the beneficiaries and has 
the advantage of direct contacts with EU member states.  

  

On occasions some resident project leaders and international 
experts were not fully familiar with the subject matter and the 
country context, limiting their ability and readiness to discuss 
matters of substance with the beneficiary institutions. 

7. The Commission should ensure that resident project leaders and 
international experts are fully familiar with the subject matter and the 
local situation, and are ready and able and to discuss matters of 
substance with beneficiary institutions. 

Ongoing  

Impact and Sustainability 

The observed lack of political will or even obstruction in a few 
cases is detrimental to the expected results of IPA support, 
undermining the credibility of the assistance. 

8. In order to beneficially influence the political will of beneficiaries, 
the Commission should take every opportunity to link policy 
dialogue and financial assistance. 

Ongoing  

Results had mixed prospects for sustainability where this depends 
on adequate financial resources, staff and infrastructure from the 
national authorities. 

Longer, more flexible projects are seen as producing more impact, 9. Recognising that longer-term projects (circa three years) can Ongoing  
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in particular where various inter-related anti-corruption institutions 
and experts are involved. 

produce good results in dealing with reforms associated with anti-
corruption, the Commission should continue to allow their 
programming but with annually designed and approved activity 
plans. A good approach can be for a small group of experts to 
implement a project over the longer-term as demonstrated by the 
series of EURALIUS projects. In the case of Twinning projects the 
benefits of counterpart public bodies working together might be 
consolidated by follow-up of the assistance being provided by the 
same Member State counterpart, if they have the capacity and 
experience. 

The performance of assistance was sometimes compromised by 
unsatisfactory impact and sustainability due to low-level follow-up 
of recommendations of preceding projects. 

10. The Commission should ensure that stakeholders undertake ex-
post monitoring of the utilisation of project deliverables. In the case 
of Twinning projects, ex-post visits of Resident Twinning Advisors 
to review progress, might be formally adopted as standard practice. 

Ongoing  

B. Recommendations of technical issues for IPA II programming 

IPA II programming is at an early stage and at the time of the 
evaluation the IPA beneficiary institutions were unclear about 
implementation of the IPA II (Regulation (EU) No 231/2014 and 
Regulation (EU) No 236/2014) related to the principles and 
quality of preparation for the IPA II Programming process 
(Programming Documents – Country Strategy Papers, Sector 
Planning Documents and Action Documents). Building capacity in 
the beneficiary institutions through training and information 
sessions takes time, and the EU Delegations are leading the 
process using programming instructions that have been developed.

1. The European Commission should continue to assist beneficiaries 
to strengthen their capacities to develop sound Sector Planning and 
Action Documents in compliance with IPA II Regulations.  

Ongoing during 
programming 

The restricted availability of Sector Planning Documents for 
Chapters 23 and 24, which were still under preparation at the time 
of the evaluation, limited the assessment of the intervention logic 
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of IPA II assistance to the fight against corruption.  

Overall Indicative Country Strategy Papers focus on 
priorities/objectives for each of five priority areas identified in the 
IPA II Regulation. 

2. The European Commission should continue to take steps to 
ensure EU Delegations, NIPACs and leading institutions include 
indicators that are SMART and context specific at all levels of IPA 
support. Indicators (and logframes) should be carefully reviewed on 
a regular basis and they should be open to change. The lower the 
level, the greater is the need for flexibility and adjustment based on 
continuous monitoring (Country Strategy Papers are at the higher 
level, Action Documents, being detailed, are at the lower level). 

Ongoing during 
programming 

The objectives of Action Documents adequately address the 
Chapter 23 and 24 priorities set out in the most recent Strategic 
Documents but a lack of Sector Strategies prevents identification 
of the links between Sector Strategies and Action Documents. 

3. The European Commission should continue to assist beneficiaries 
of anti-corruption actions to select implementation approaches and 
related activities, which are most likely to produce the optimum 
impact in the fight against corruption for the beneficiary country. 

Ongoing  

A mix of modalities is planned for implementation of IPA II 
Action Programmes where service and Twinning contracts prevail. 
There will be an additional modality starting first in Albania, where 
a project for Public Financial Management reform, which includes 
an anti-corruption component, is to be the first implemented 
under the EU Sector Budget Support programme. 

4. Where anti-corruption actions are planned to be programmed 
under Sector Budget Support by a beneficiary, in addition to 
providing guidance and instructions for its implementation, the 
European Commission should encourage similar beneficiaries in 
other IPA countries that are already implementing anti-corruption 
actions under Sector Budget Support, to record and share their 
experiences and lessons learned with that beneficiary. 

Ongoing  
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